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RESILAND CA+ Program: Tajikistan Resilient Landscape Restoration Project (P171524)

EUROPE AND CENTRAL ASIA | Central Asia | IBRD/IDA | Investment Project Financing (IPF) | FY 2022 | Seq No: 9 | Archived 
on 15-Jun-2026 | ISR08108

Implementing Agencies: The Committee for Environmental Protection under the Government of the Republic of Tajikistan

1. OBJECTIVE

1.1 Development Objective

Original Development Objective (Approved as part of Approval package on 24-Feb-2022)

The Project Development Objective is to increase the area under sustainable landscape management in selected 
locations in Tajikistan, and promote Tajikistan's collaboration with Central Asia countries on transboundary landscape 
restoration.
Has the Development Objective been changed since Board Approval of the Project Objective?

No

2. COMPONENTS

Name

Component 1. Strengthen Institutions and Policies, and Regional Collaboration:(Cost 6,500,000.00)

Component 2. Enhance Resilient Landscapes and Livelihoods:(Cost 35,500,000.00)

Component 3. Project Management and Coordination:(Cost 3,000,000.00)

3. OVERALL RATINGS

Name Previous Current

Progress towards achievement of PDO Satisfactory Satisfactory

Overall Implementation Progress (IP) Satisfactory Satisfactory

Overall Risk Rating Moderate Moderate

 

4.  KEY ISSUES & STATUS

P
ub

lic
 D

is
cl

os
ur

e 
A

ut
ho

riz
ed

P
ub

lic
 D

is
cl

os
ur

e 
A

ut
ho

riz
ed

P
ub

lic
 D

is
cl

os
ur

e 
A

ut
ho

riz
ed

P
ub

lic
 D

is
cl

os
ur

e 
A

ut
ho

riz
ed



The World Bank Implementation Status & Results Report
RESILAND CA+ Program: Tajikistan Resilient Landscape Restoration Project (P171524)

Jun 15, 2026 Page 2 of 10 

For Official Use OnlyFor Official Use OnlyFor Official Use OnlyFor Official Use OnlyFor Official Use Only

Official Use Only

4.1 Implementation Status and Key Decisions

The project implementation progress is on track. The project will achieve its development objectives and 
complete all activities by project closure. Over the past six months, the project has made substantial progress 
by implementing the following key activities: (i) Establishment of Nurseries: added 5.8 hectares of nurseries on 
farmland, raising the total area of nurseries to 34.8 hectares, (ii) Assisted natural regeneration: restored 600 
hectares of land through natural regeneration. This effort advances long-term landscape restoration and 
strengthens ecological resilience. To date, a total of 5,017 hectares has been restored out of the original target 
of 8,000 hectares. (iii) Afforestation: planted 879,132 seedlings across 2,122 hectares. The distribution of 
species for most of the afforested areas include acacia covered 42 ha, elm 169 ha, poplar 155 ha, paulownia 
24 ha, apple 310 ha, pistachio 205 ha, cherry 230 ha, almond 37 ha, and saxaul 700 ha. Of the planned 3,900 
hectares for afforestation, 3,886 hectares have already been completed, representing more than 99 percent 
achievement of the targeted area; (iv) Pasture Management: advanced pasture and fodder-based livestock 
systems to reduce land degradation by supporting regeneration in 12,500 hectares. 

5.  SYSTEMATIC OPERATIONS RISK-RATING TOOL

Risk Category
Rating at Approval
Approval Package - 
24 Feb 2022

Last Approved Rating
ISR Seq. 08 - 02 Dec 
2025 

Proposed Rating 

Political and Governance Moderate Moderate Moderate

Macroeconomic Low Low Low

Sector Strategies and Policies Moderate Low Low

Technical Design of Project or Program Substantial Moderate Moderate

Institutional Capacity for Implementation and 
Sustainability

Substantial Moderate Moderate

Fiduciary Moderate Moderate Moderate

Environment and Social Substantial Substantial Substantial

Stakeholders Moderate Moderate Moderate

Overall Substantial Moderate Moderate
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6.  RESULTS

6.1 PDO Indicators by PDO Outcomes

To increase the area under sustainable landscape management in selected locations in Tajikistan

Baseline Actual (Previous) Actual (Current) Closing Period
Indicator Name

Value Month/Year Value Date Value Date Value Month/Year

0.00 May/2022 465,441 17-Oct-2025 465,874 15-Apr-2026 336,000.00 Sep/2027

People benefiting from 
landscape management 
practices (Number)    

Comments on 
achieving  targets

This indicator measures the number of people in the project areas that benefit from the 
range of SLM practices that the project is able to implement. Benefits include monetary 
(employment, income) and non-monetary (changes in aspects of well-being, and improved 
condition of agricultural and natural resources, etc). Assumption: There are 140,000 
households in project districts. CEP estimates that 21,000 households would benefit from 
subcomponent 2.4 (each household is assumed to receive $350), and 35000, under 
subcomponent 2.1 and 2.2. So, in total, 56,000 would benefit from one of the project 
activities on forestry, pasture, protected area, and agriculture crop-based livelihood. 
Average size of household in Tajikistan is 6. With this, 336,000 people would benefit from 
the project.

Please, note for sub-indicator Target Date will be moved to 2027 in line with the parent 
indicator during the next restructuring process, when it takes place.

0.00 Jun/2022 149,174 17-Oct-2025 190,921 15-Apr-2026 134,400.00 Jul/2023
People benefitting from 
landscape management 
practices - Female 
(Number) CRI    

Comments on 
achieving  targets

This indicator measures the number of female beneficiaries in the project areas that benefit 
from the range of SLM practices that the project is able to implement. Benefits include 
monetary (employment, income) and non-monetary (changes in aspects of well-being, and 
improved condition of agricultural and natural resources, etc).

0.00 May/2022 101,106 17-Oct-2025 117,244 15-Apr-2026 180,000.00 Sep/2027
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Land area under sustainable 
landscape management 
practices (Hectare (Ha))    

Comments on 
achieving  targets

The indicator measures, in hectares, the land area for which new and/or improved 
sustainable landscape management practices have been introduced. Land is the terrestrial 
biologically productive system comprising soil, vegetation, and the associated ecological and 
hydrological processes; Adoption refers to change of practice or change in the use of a 
technology promoted or introduced by the prject; Sustainable landscape management (SLM) 
practices refers to a combination of at least two technologies and approaches to increase 
land quality and restore degraded lands for example, agronomic, vegetative, structural, and 
management measures that, applied as a combination, increase the connectivity between 
protected areas, forest land, rangeland, and agriculture land.

to promote TJ's collaboration with Central Asia countries on transboundary landscape restoration

Baseline Actual (Previous) Actual (Current) Closing Period
Indicator Name

Value Month/Year Value Date Value Date Value Month/Year

0.00 May/2022 0.00 31-Mar-2025 0.00 15-Apr-2026 5.00 Sep/2027

Transboundary sustainable 
landscape management 
policies harmonized 
(Number) (Number)    

Comments on 
achieving  targets

CAREC launched activities in CY2024. At MTR, policies have been identified; drafts 
formulated and shared with CA countries for comments. The process for approving the MOU 
advanced compared to the status six months ago. For example, Uzbekistan approved all the 
MOU. We expect others to follow suit and finalize the approval by the end of December 
2026.

The polices include: (i) MoU for restoration of transboundary landscape corridors in Central 
Asia, (ii) regional methodology for ecosystem classification and inventory, (iii) MoU for the 
designation of transboundary "peace parks", (iv) protocol for tourism across transboundary 
protected areas, and (v) nature-based solutions protocol for transboundary road protection.

6.2 Intermediate Results Indicators by Components

Component 1. Strengthen Institutions and Policies, and Regional Collaboration

Indicator Name Baseline Actual (Previous) Actual (Current) Closing Period
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Value Month/Year Value Date Value Date Value Month/Year

No May/2022 Yes 31-Mar-2025 Yes 15-Apr-2026 Yes Sep/2027

Establishing Land 
Degradation Neutrality 
Target for the country 
(Yes/No)    

Comments on 
achieving  targets Please note the achievement of this indicator has not been directly supported by the project 

and already reported at country level to UNCCD: High Level Note on LDN (Tajikistan)

This includes determination of LDN targets for the country and getting it approved by the 
government for submission to UNCCD. The target "Yes" for this indicator means that the 
process for setting up LDN in a country, following the set methodology by UNCCD, is 
completed; a report containing LDN target and associated assessment is published in hard 
copy, distributed to key stakeholders, and publicly disclosed in the relevant website such as 
that of CEP; and the government has approved submitting the LDN target to UNCCD.

0.00 May/2022 2.00 17-Oct-2025 2.00 15-Apr-2026 2.00 Sep/2027Number of strategies and 
action plans formulated 
(Landscape Restoration 
Strategy and Action Plan and 
Protected Area Strategy and 
Action Plan) (Number)    

Comments on 
achieving  targets

Due to the government's ongoing consolidation of various national strategic documents, 
plans, and programs, the strategies and action plans initially outlined in the project design 
are now integrated into broader frameworks. Specifically, they are part of (i) the National 
Greening Program 2040, which includes landscape restoration activities, and (ii) the 
Environmental Code, which also encompasses provisions for protected areas. 

0.00 May/2022 277.00 17-Oct-2025 287.00 15-Apr-2026 550.00 Sep/2025Number of persons trained in 
central and local government 
units on integrated landscape 
management and related 
subjects (segregate by 
central, local, women) 
(Number)    

Comments on 
achieving  targets

Capacity building activities are ongoing.

Number of people who participate in training, short courses, workshops, and seminars (both 
in-person and virtual) on a range of topics related to building capacities on landscape 
restoration.

Component 2. Enhance Resilient Landscapes and Livelihoods

Baseline Actual (Previous) Actual (Current) Closing Period
Indicator Name

Value Month/Year Value Date Value Date Value Month/Year

No May/2022 No 17-Oct-2025 No 15-Apr-2026 Yes Sep/2027
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National Forestry Inventory 
completed and publicly 
disclosed (Yes/No)    

Comments on 
achieving  targets

This indicator measures the status of the preparation of the NFI for the country, and 
whether the report has been published and shared. The target "Yes" for this indicator means 
that report (s) containing current status of forest resources in the county is published in hard 
copy, distributed to key stakeholders, and publicly disclosed in the relevant websites such as 
those of FA and CEP.
Consultant selected, NFI work commenced in Q3 and progress is on track and work will be 
completed before the project closing date.

0.00 May/2022 0.00 17-Oct-2025 108,132 15-Apr-2026 685,000.00 Sep/2027Forest area brought under 
management plans (Hectare 
(Ha))    

Comments on 
achieving  targets

The monitoring and evaluation team calculated and confirmed the areas brought under 
management plans.

0.00 May/2022 87,000 17-Oct-2025 48,218 15-Apr-2026 83,000.00 Sep/2027

Area brought under pasture 
management plans (Hectare 
(Ha))    

Comments on 
achieving  targets

The IRI was revised. Previous report showed higher total area. The revised figure is based on 
the Pasture Management Plans (PMPs) developed and in place for all 63 Pasture User Unions 
( PUUs) covering a total area of 48,218 ha.

This indicator measures the area in hectares that has been brought under management 
plans for pasture supported by the project. The indicator will aggregate area for PMPs 
implemented by PUUs.
Note: Not all area under management plans is included under PDO indicator; only the area 
where intensive management activities have been carried out is considered.

0.00 May/2022 4.00 17-Oct-2025 4.00 15-Apr-2026 4.00 Sep/2027

Protected area management 
plans prepared or updated 
(Number)    

Comments on 
achieving  targets

All PAMPs until 2029 approved in Q4 CY2024 and under implementation. SPNAs: Tajik 
National Park (TNP) and Zorkul Special Reserve in GBAO, Yagnob National Natural Park in 
Sughd, and State Natural Reserve Tigrovaya Balka in Khatlon), covering the total protected 
area of 2,792,000 ha.

Original assumptions: This indicator measures the number of protected area management 
plans prepared or updated. The area that has been brought under management plans of 
protected areas by operations supported by the project is targeted to be 2000000 ha.
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Note: Not all area under management plans is included under PDO indicator; only the area 
where intensive management activities have been carried out is considered.

0.00 May/2022 0.00 17-Oct-2025 0.00 15-Apr-2026 240,000.00 Sep/2027

Net greenhouse gas (GHG) 
emissions (Metric 
tons/year)    

Comments on 
achieving  targets

Project net greenhouse gas (GHG) emissions are calculated as an annual average of the 
difference between project gross (absolute) emissions aggregated over the economic 
lifetime of the project and the emissions of a baseline (counterfactual) scenario aggregated 
over the same time horizon. They are reported in metric tons of carbon dioxide equivalent 
per year. This will be assessed before the closure of the project.

0.00 May/2022 16.00 17-Oct-2025 16.00 15-Apr-2026 15.00 Sep/2027

Share of sub-grants disbursed 
to women-led or 
predominantly women 
groups (Percentage)    

Comments on 
achieving  targets

This indicator measures the proportion of grants disbursed in the project that are received 
and managed by women-led groups and predominantly women composed groups (more 
than 50% women members). In the case of PUUs/FUGs/WUAs, women-led would require 
that the Chair of the group be a woman. In the case of CIGs, the leader is to be a woman. 
This indicator measures the access that women have to financing from the project which is 
provided in the form of sub-grants. The reporting will also capture the value of these sub-
grats as a percentage of the total disbursed.

0.00 May/2022 50.00 17-Oct-2025 50.00 15-Apr-2026 50.00 Sep/2027Percentage of 
PUUs/FUGs/CIGs that have 
women members in decision 
making roles on their 
councils 
/boards/committees. 
(Percentage)    

Comments on 
achieving  targets

This indicator measures the minimum percentage of PUUs, FUGs, and CIGs that have women 
in decision-making roles on the boards or councils of these groups/unions. At least one 
women needs to be on either the board or council to be included. The reporting will also 
capture the total number of women in decision-making roles, and the number of members 
of all groups receiving financing from the prject who are women (Target: At least 50 percent 
of project supported PUUs/FUGs/CIGs have at least one woman on their board/council)

Component 3. Project Management and Coordination

Baseline Actual (Previous) Actual (Current) Closing Period
Indicator Name

Value Month/Year Value Date Value Date Value Month/Year

0.00 May/2022 80.00 17-Oct-2025 80.00 15-Apr-2026 90.00 Sep/2027
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Average percentage of direct 
beneficiaries who are 
satisfied with activities 
(annually, disaggregated) 
(Percentage)    

Comments on 
achieving  targets

This indicator shows the proportion of direct beneficiaries who express satisfaction with 
project activities.
To be assessed against Baseline Survey by Project Closure. As of MTR, based on preliminary 
data collection from various beneficiaries, the satisfactory rate is above 95%.

0.00 May/2022 100 17-Oct-2025 100 15-Apr-2026 90.00 Sep/2027
Percentage of feedback/ 
grievances resolved within 
the stipulated service 
standards for response times 
(Percentage)    

Comments on 
achieving  targets

This indicator measures the proportion of feedback/grievances that are addressed within 
the standards as given in the project GRM guidelines.
No complaints, inquiries are fully addressed.
As of MTR, the project registered 793 entries; 182 suggestions; 258 requests; 5 appeals. All 
inquiries are fully addressed.
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7. DATA ON FINANCIAL PERFORMANCE

7.1 Cumulative Disbursements

7.2 Disbursements (by loan)

Loan/Credit/TF Status Original Revised Cancelled Disbursed Undisbursed Historical
Disbursed

% Disbursed

IDA-D9720 Effective 45.00 43.98 0.00 33.57 10.40 33.20  76.33% 

7.3 Key Dates (by loan)

Loan/Credit/TF Status    Approval Signing Effectiveness Orig. Closing Rev. Closing 

IDA-D9720 Effective 25-Feb-2022 17-May-2022 11-Nov-2022 30-Sep-2027 30-Sep-2027

8.  KEY DATES
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Key Events Planned Actual

Approval 25-Feb-2022 25-Feb-2022

Effectiveness 11-Nov-2022 11-Nov-2022

Mid-Term Review No. 01 10-Mar-2025 14-Mar-2025

Operation Closing/Cancellation 30-Sep-2027

9.  RESTRUCTURING HISTORY

10.  ASSOCIATED OPERATION(S)

There are no associated operations


