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Mozambique Digital Acceleration Project (P176459)

EASTERN AND SOUTHERN AFRICA | Mozambique | IBRD/IDA | Investment Project Financing (IPF) | FY 2023 | Seq No: 8 | 
Archived on 24-Jun-2026 | ISR07973

Implementing Agencies: Ministry of Communications and Digital Transformation, National Roads Administration

1. OBJECTIVE

1.1 Development Objective

Original Development Objective (Approved as part of Approval package on 15-Jul-2022)

To increase digital adoption and inclusion, and to support selected foundations for accelerated digital transformation

Has the Development Objective been changed since Board Approval of the Project Objective?

No

2. COMPONENTS

Name

Component 1: Digital Access and Inclusion:(Cost 94,000,000.00)

Component 2: Foundations for Accelerated Digital Transformation:(Cost 49,000,000.00)

Component 3: Project Management, Institutional Coordination and Citizen Engagement:(Cost 7,000,000.00)

Component 4: Contingent Emergency Response Component:(Cost 50,000,000.00)

3. OVERALL RATINGS

Name Previous Current

Progress towards achievement of PDO Moderately Satisfactory Moderately Satisfactory

Overall Implementation Progress (IP) Moderately Unsatisfactory Moderately Satisfactory

Overall Risk Rating Substantial Substantial

 

4.  KEY ISSUES & STATUS
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4.1 Implementation Status and Key Decisions

The Mozambique Digital Acceleration Project was approved in July 2022 and has disbursed 41.6% of the total approved 
project funds. The project is currently implementing its priority activities to expand broadband connectivity, equip 
institutions and communities with digital devices and tools, strengthen cybersecurity and data protection, and promote 
digital inclusion and skills development.

5.  SYSTEMATIC OPERATIONS RISK-RATING TOOL

Risk Category
Rating at Approval
Approval Package - 
15 Jul 2022

Last Approved Rating
ISR Seq. 07 - 25 Dec 
2025 

Proposed Rating 

Political and Governance Moderate Substantial Substantial

Macroeconomic Substantial Moderate Moderate

Sector Strategies and Policies Substantial Moderate Moderate

Technical Design of Project or Program Substantial Moderate Moderate

Institutional Capacity for Implementation and 
Sustainability

Moderate Substantial Substantial

Fiduciary Substantial High Substantial

Environment and Social Substantial Substantial Substantial

Stakeholders Substantial Moderate Moderate

Overall Substantial Substantial Substantial
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6.  RESULTS

6.1 PDO Indicators by PDO Outcomes

To expand digital adoption and inclusion and support selected foundations for accelerated digital transformation

Baseline Actual (Previous) Actual (Current) Closing Period
Indicator Name

Value Month/Year Value Date Value Date Value Month/Year

0 Jul/2022 0 30-Nov-2025 0 31-Mar-2026 1,900,000 Jun/2028

People using broadband 
internet (new use) (Number 
of people) CRI    

Comments on 
achieving  targets

The project measures access across three categories: New Access, Inferred (Indirect) Access, 
and Enhanced Access. New Access refers to people and institutions directly benefiting from 
project-financed activities such as connectivity for schools, universities, TVETs, and 
Community Multimedia Centers; and expansion into rural areas through new telecom 
towers. 

People using 
broadband internet 
(new use) - Female 
(Number of people) 
CRI    

0 Jul/2022 0 30-Nov-2025 0 31-Mar-2026 970,000 Jun/2028

People using 
broadband internet 
(new use) - Youth 
(Number of people) 
CRI    

0 Jul/2022 0 30-Nov-2025 0 31-Mar-2026 480,000 Jun/2028

0 Jul/2022 0 21-Jun-2025 0 21-Jun-2025 30,000 Jun/2028People using 
broadband internet 
(new use) - Civil 
servants (Number of 
people)    

Comments on 
achieving  targets

The disaggregation is added to account for number of government employees connected to 
broadband services through the project.

0 Jun/2022 0 21-Jun-2025 0 31-Mar-2026 260,000 Jun/2028
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People using 
broadband internet 
(new use) - Students 
(Number of people)    

Comments on 
achieving  targets

The disaggregation is added to account for the number of students in educational facilities 
connected through the project. 

0 Jul/2022 0 30-Nov-2025 0 31-Mar-2026 700,000 Mar/2028
People using broadband 
internet (inferred use) 
(Number of people) CRI    

Comments on 
achieving  targets

Inferred Access captures new users who are able to connect as a result of improved 
affordability driven by policy and regulatory reforms, as well as those supported through 
digital literacy initiatives that expand usage. 

People using 
broadband internet 
(inferred use) - Female 
(Number of people) 
CRI    

0 Jul/2022 0 30-Nov-2025 0 31-Mar-2026 280,000 Jun/2028

People using 
broadband internet 
(inferred use) - Youth 
(Number of people) 
CRI    

0 Jul/2022 0 30-Nov-2025 0 31-Mar-2026 175,000 Jun/2028

0 Jul/2022 0 30-Nov-2025 0 31-Mar-2026 2,500,000 Jun/2028People using broadband 
internet (enhanced use) 
(Number of people) CRI    

Comments on 
achieving  targets

Enhanced Access refers to existing users who now benefit from lower prices and improved 
service quality due to sector reforms supported by the project.

People using 
broadband internet 
(enhanced use) - 
Female (Number of 
people) CRI    

0 Jul/2022 0 30-Nov-2025 0 31-Mar-2026 1,000,000 Jun/2028

People using 
broadband internet 
(enhanced use) - Youth 

0 Jul/2022 0 20-Jun-2025 0 31-Mar-2026 637,000 Jun/2028
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(Number of people) 
CRI    

6.2 Intermediate Results Indicators by Components

Component 1: Digital Access and Inclusion

Baseline Actual (Previous) Actual (Current) Closing Period
Indicator Name

Value Month/Year Value Date Value Date Value Month/Year

9.40 Jun/2022 5.10 28-Jun-2024 2.67 31-Mar-2026 3.50 Jul/2028Retail price of standard 
package of data services 
(USD - % of 
GNI/capita/month) 
(Percentage)    

Comments on 
achieving  targets

The two indicators are merged and changed to align with the one tracked for the 
Accelerating Digitalization Global Challenge Program indicator.

0.00 Jun/2022 0.00 30-Nov-2025 0.00 31-Mar-2026 300.00 Jul/2028Localities, previously with no 
mobile broadband coverage, 
connected to 
telecommunications and 
broadband networks under 
the project (Number)    

Comments on 
achieving  targets

Number of localities provided with enhanced mobile cellular and broadband coverage under 
the project

0.00 Jun/2022 0.00 30-Nov-2025 0.00 31-Mar-2026 50,000,000.00 Jul/2028Private sector investment 
leveraged in response to 
schemes deployed under the 
project (Amount (USD))    

Comments on 
achieving  targets

Private sector investment in digital infrastructure leveraged in response to project supported 
activities.

0.00 Jun/2022 0.00 30-Nov-2025 0.00 31-Mar-2026 75.00 Jul/2028Newly built or upgraded 
infrastructure that is resilient 
to climate relate shocks and 
follows energy efficiency and 
renewable energy standards 
(Percentage)    

Comments on 
achieving  targets

Newly built and upgraded infrastructure under the project subject to quality standards, 
including compliance with requirements for use of renewable energies, disaster response 
and climate change mitigation (to be elaborated in bidding documents)



The World Bank Implementation Status & Results Report
Mozambique Digital Acceleration Project (P176459)

Jun 24, 2026 Page 6 of 9 

For Official Use OnlyFor Official Use OnlyFor Official Use OnlyFor Official Use OnlyFor Official Use Only

Official Use Only

0.00 Jun/2022 0.00 30-Nov-2025 0.00 31-Mar-2026 300,000.00 Jul/2028Beneficiaries able to own a 
broadband compatible 
device through the project 
(Number)    

Comments on 
achieving  targets

Number of beneficiaries of the device asset financing scheme. Devices include smartphones, 
laptops, tablets or other internet-connected devices.

0.00 Jun/2022 0.00 30-Nov-2025 0.00 31-Mar-2026 175,000.00 Jul/2028
Of which female 
(Number)    Comments on 

achieving  targets
Female beneficiaries benefitting from the device affordability scheme under the project

0.00 Jun/2022 0.00 21-Jun-2025 0.00 31-Mar-2026 30 Jun/2028Community access points 
equipped to support digital 
inclusion (Number)    

Comments on 
achieving  targets

Number of community access points, including Community Multimedia Centers, which are 
rehabilitated and receive connectivity and IT equipment financed by the project.

0.00 Jun/2022 0.00 30-Nov-2025 763 31-Mar-2026 30,000.00 Jul/2028Participants in digital skills 
training programs 
(Number)    

Comments on 
achieving  targets

Number of beneficiaries benefiting from the digital skills trainings

Component 2: Foundations for Accelerated Digital Transformation

Baseline Actual (Previous) Actual (Current) Closing Period
Indicator Name

Value Month/Year Value Date Value Date Value Month/Year

0 Jun/2022 3 21-Jun-2025 3 31-Mar-2026 3 Jun/2028

CSIRTs/SOCs improved under 
the project (Number)    

Comments on 
achieving  targets

Given that the nCSIRT cannot reliably collect data for the existing indicator, it has been 
replaced with a more measurable one: the number of CSIRTs/SOCs improved under the 
project. The project supports the national CSIRT, the government and academic CSIRTs, and 
the telecommunications CSIRT.

0 Jun/2022 0 21-Jun-2025 0 31-Mar-2026 2 Jun/2028

Regulations adopted on data 
protection (Number)    

Comments on 
achieving  targets

As of October 2025, the Data Protection Act has not been approved by Cabinet or submitted 
to Parliament, preventing the establishment of the DPO; following the restructuring, the 
focus has therefore shifted to laying the legal and regulatory foundations.

0.00 Jun/2022 222.00 30-Nov-2025 222.00 31-Mar-2026 250.00 Jul/2028
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Individuals trained on 
cybersecurity under the 
project (Number)    

Comments on 
achieving  targets

Number of individuals trained on cybersecurity skills and awareness under the project

0.00 Jun/2022 0.00 30-Nov-2025 0.00 31-Mar-2026 500.00 Jul/2028Educational institutions 
equipped with connectivity 
and/or IT equipment to 
enable improved learning 
(Number)    

Comments on 
achieving  targets

Number of educational institutions using digital technologies for improved learning thanks 
to connectivity and/or equipment and digital tools supported under the project

0.00 Jun/2023 0.00 30-Nov-2025 2.00 31-Mar-2026 4.00 Jun/2028Existing regulations revised 
to incorporate cybersecurity 
obligations/standards 
(Number)    

Comments on 
achieving  targets

Existing regulations revised to incorporate cybersecurity obligations/standards either 
through the issuance of a decree or through revisions to the regulations

Component 3: Project Management, Institutional Coordination and Citizen Engagement

Baseline Actual (Previous) Actual (Current) Closing Period
Indicator Name

Value Month/Year Value Date Value Date Value Month/Year

0.00 Jun/2022 100.00 30-Nov-2025 100.00 31-Mar-2026 100.00 Jul/2028Grievances registered related 
to delivery of project benefits 
addressed within the 
stipulated service standards 
for response times 
(Percentage)    

Comments on 
achieving  targets

Percentage of grievances responded to and/or resolved within the stipulated service 
standards for response time

Component 4: Contingent Emergency Response Component

Baseline Actual (Previous) Actual (Current) Closing Period
Indicator Name

Value Month/Year Value Date Value Date Value Month/Year

0.00 Jun/2023 2,999 30-Nov-2025 2,999 31-Mar-2026 1,700.00 Jun/2025Repair and improvement of 
road carriageway and 
construction of hydraulic 
structures (Kilometers)    

Comments on 
achieving  targets

Kms of road reconstructed and enhanced under the CERC of the project
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7. DATA ON FINANCIAL PERFORMANCE

7.1 Cumulative Disbursements

7.2 Disbursements (by loan)

Loan/Credit/TF Status Original Revised Cancelled Disbursed Undisbursed Historical
Disbursed

% Disbursed

IDA-71820 Effective 200.00 201.31 0.00 83.88 117.43 0.00  41.67% 

7.3 Key Dates (by loan)

Loan/Credit/TF Status    Approval Signing Effectiveness Orig. Closing Rev. Closing 

IDA-71820 Effective 15-Jul-2022 26-Aug-2022 08-Nov-2022 31-Jul-2028 31-Jul-2028

8.  KEY DATES
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Key Events Planned Actual

Approval 15-Jul-2022 15-Jul-2022

Effectiveness 08-Nov-2022 08-Nov-2022

Mid-Term Review No. 01 04-Aug-2025 26-May-2025

Operation Closing/Cancellation 31-Jul-2028

9.  RESTRUCTURING HISTORY

Restructuring Level 2 Approved on 27-Jun-2023
Restructuring Level 2 Approved on 09-Dec-2025

10.  ASSOCIATED OPERATION(S)

There are no associated operations


