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ABBREVIATIONS AND ACRONYMS

7NDP Zambia’s Seventh National Development Plan

BOZ Bank of Zambia

DA Designated Account

DFIL Disbursement and Financial Information Letter

DSA Debt Sustainability Analysis

e-GP e-Government Procurement

GDP Gross Domestic Product

GM Grievance Mechanism 

GRS Grievance Redressal Service

IBRD International Bank for Reconstruction and Development

ICT Information and Communication Technology

IDA International Development Association 

IFR Interim Financial Reports

KPIs Key Performance Indicators

LMP Labor Management Plan

MAPS Methodology for Assessment of Public Procurement System

MDB Multilateral Development Bank

MDTF Multi Donor Trust Fund 

M&E Monitoring and Evaluation 
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OCDS Open Contracting Data Standard

PDO Project Development Objectives

PE Procuring Entity

PEFA Public Expenditure and Financial Accountability

PFM Public Financial Management 

PPB Public Procurement Bill

PPSD Project Procurement Strategy for Development  

SMEs Small and Medium Enterprises

SOEs State-Owned Enterprises

SOE Statement of Expenditure

STEP Systematic Tracking of Exchanges in Procurement 

TOR Term of Reference

WBG World Bank Group 

ZPPA Zambia Public Procurement Authority 
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BASIC DATA

Product Information 

Project ID Financing Instrument

P178539 Investment Project Financing

Environmental and Social Risk Classification (ESRC)

Low

Approval Date Current Closing Date

30-Jun-2022 30-Jun-2023

Organizations

Borrower Responsible Agency

Government of Republic of Zambia Zambia Public Procurement Authority (ZPPA)

Financing (in USD Million)

FIN_SUMM_PUB_TBL
SUMMARY

Total Project Cost 0

Total Financing 0

Financing Gap 0

DETAILS-NewFin3

Project Development Objective (PDO)

Original PDO
Enhance Public Procurement performance of Zambia with improved efficiency, transparency, and private sector 
participation
OPS_TABLE_PDO_CURRENTPDO
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Summary Status of Financing (US$, Millions)

TF Approval Signing Effectiveness Closing
Net

Commitment Disbursed Undisbursed

TF-B9030 09-Sep-2022 09-Sep-2022 15-Nov-2022 30-Jun-2023 .43 .15 .28

Policy Waiver(s)

Does this restructuring trigger the need for any policy waiver(s)?
No

  

I. PROJECT STATUS AND RATIONALE FOR RESTRUCTURING

1. The initial timeline for implementation of this Project as per the Grant proposal was 2 years. However, due to the overall MDTF closing date, 
the team was advised by the MDTF secretariat to close the Grant by Jun 30, 2023. The project timeline was challenging from the beginning 
as the Grant became effective on Nov 15, 2022. 

2. The implementing agency, Zambia Public Procurement Authority (ZPPA) is keen to implement the Project. ZPPA signed the contract for 
the e-learning platform and the contract completion date is Jun 30, 2023. The technical part of the platform is ready however the content 
preparation is facing delays. The content preparation and incorporation into the platform require another month. The procurement process 
of hiring of change management firm is completed and the contract is cleared by the Auditor General and Ministry of Finance for contract 
signing. The Individual consultant for the Data Analytics portal has prepared the functional requirements however the firm hiring process 
for initiating implementation is yet to be initiated. These two key contracts under the Grant are on hold due to the approaching Grant 
closing date of Jun 30, 2023.  ZPPA requested the Bank in May 2023 to give a no-cost time extension of the Grant for 12 months as they 
are ready to sign the contracts for the development of the data analytics portal and engage the firm for change management. The 
extension will support the successful completion of the two activities and the remaining work of the e-learning platform. 

3. In June, the MDTF secretariat informed the task team that they are in the process of extending the parent MDTF closing date till June 2024. 
Most of the donors of the MDTF have already signed the agreement for extension of the parent MDTF except the European Union which 
has committed to sign it by July 2023. The MDTF secretariat by obtaining waiver for the disbursement grace period from the WFACS 
department has advised the task team to extend the Project closing date till July 2023. Once the EU signs off the one-year extension 
agreement of the parent MDTF, the Project would be further extended till June 2024. 

II. DESCRIPTION OF PROPOSED CHANGES
4. The proposed change is to extend the Project closing date from June 2023 to July 2023. Another round of project restructuring will be done 

in July 2023 to extend the Project closing date till June 2024. This is because the parent MDTF is not yet extended till June 2024 which is 
under process as mentioned under paragraph 3 above. 
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Environment and Social 
The project's environmental and social risk is low, and its compliance with environmental and social standards is 
satisfactory. The grant supports the enhancement of the public procurement performance of Zambia by implementing 
the full and mandatory use of e-GP and, therefore, the project is anticipated to generate positive environmental and 
social impacts. The project activities include capacity building, e-learning, communication and behavioral change, data 
analytics on procurement performance and project management.

  
III. SUMMARY OF CHANGES

Changed Not Changed

Loan Closing Date(s) ✔   

Disbursement Estimates ✔   

Implementing Agency   ✔

Project's Development Objectives   ✔

Results Framework   ✔

Components and Cost   ✔

Cancellations Proposed   ✔

Additional Financing Proposed   ✔

Reallocation between Disbursement Categories   ✔

Disbursements Arrangements   ✔

Change in Overall Risk Rating   ✔

Legal Covenants   ✔

Institutional Arrangements   ✔
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Financial Management   ✔

Procurement   ✔

Implementation Schedule   ✔

Other Change(s)   ✔

Economic and Financial Analysis   ✔

Technical Analysis   ✔

Social Analysis   ✔

Environmental Analysis   ✔

IV. DETAILED CHANGE(S)

OPS_DETAILEDCHANGES_LOANCLOSING_TABLE

LOAN CLOSING DATE(S)

TF Status
Original 
Closing

 

Revised 
Closing(s) 

Proposed 
Closing 

Proposed Deadline 
for Withdrawal 

Applications

TF-B9030 Effective 30-Jun-2023 31-Jul-2023 31-Oct-2023

OPS_DETAILEDCHANGES_DISBURSEMENT_TABLE

DISBURSEMENT ESTIMATES

Change in Disbursement Estimates
Yes

Expected Disbursements (In US$)

Fiscal Year  Annual  Cumulative

0000 0.00 0.00

2022 0.00 0.00

2023 0.00 0.00

2024 305,000.00 305,000.00

 


