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Implementing Agencies: Maputo City Council

1. OBJECTIVE

1.1 Development Objective

Original Development Objective (Approved as part of Approval package on 09-Dec-2020)

To improve urban infrastructure and strengthen institutional capacity for sustainable urbanization in Maputo.

Has the Development Objective been changed since Board Approval of the Project Objective?

No

2. COMPONENTS

Name

Informal Settlement Upgrade:(Cost 70,230,000.00)

Maputo City Center Rehabilitation:(Cost 30,180,000.00)

Sustainable Urban Growth:(Cost 40,590,000.00)

Project Implementation and Institutional Support:(Cost 9,000,000.00)

Contingent Emergency Response:(Cost 0.00)

3. OVERALL RATINGS

Name Previous Current

Progress towards achievement of PDO Satisfactory Satisfactory

Overall Implementation Progress (IP) Moderately Satisfactory Moderately Satisfactory

Overall Risk Rating Substantial Substantial
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4.  KEY ISSUES & STATUS

4.1 Implementation Status and Key Decisions

Progress towards achieving the PDO continues to be satisfactory. The PDO indicator People benefiting from improved 
urban infrastructure in selected informal settlements in Maputo, has surpassed the target for 2023 with the initiation of 
quick wins, benefiting 242,041 people. 
 

5.  SYSTEMATIC OPERATIONS RISK-RATING TOOL

Risk Category
Rating at Approval
Approval Package - 
10 Dec 2020

Last Approved Rating
AF Seq. 01 Approval - 
07 Feb 2024 

Proposed Rating 

Political and Governance Substantial Substantial Substantial

Macroeconomic Substantial Moderate Moderate

Sector Strategies and Policies Substantial Moderate Moderate

Technical Design of Project or Program Substantial Moderate Moderate

Institutional Capacity for Implementation and 
Sustainability

Moderate Moderate Moderate

Fiduciary Substantial Substantial Substantial

Environment and Social High High High

Stakeholders Moderate Moderate Moderate

Overall Substantial Substantial Substantial
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6.  RESULTS

6.1 PDO Indicators by PDO Outcomes

Improved urban infrastructure for sustainable urbanization

Baseline Actual (Previous) Actual (Current) Closing Period
Indicator Name

Value Month/Year Value Date Value Date Value Month/Year

1. People benefiting from 
improved urban 
infrastructure in selected 
informal settlements in 
Maputo (Number)    

0.00 Dec/2020 0.00 22-May-2023 264,084.00 Apr/2028

0.00 Dec/2020 0.00 22-May-2023 132,042.00 Apr/2028
Of which 50 percent 
are women (Number)    Comments on 

achieving  targets
Number of women beneficiaries of improved urban infrastructure in the selected informal 
settlements

0.00 Dec/2020 0.00 22-May-2023 17.00 Apr/20282. Area benefited from 
reduced flooding in Maputo 
(Hectare(Ha))    

Comments on 
achieving  targets

Area provided in the city center provided with improved storm-water infrastructure

0.00 Dec/2020 0.00 22-May-2023 1,000.00 Apr/20283. Improved safe disposal of 
solid waste in Maputo’s 
sanitary landfill (Metric ton)    

Comments on 
achieving  targets

Implementation of sanitary landfill

Strengthened institutional capacity for sustainable urbanization

Baseline Actual (Previous) Actual (Current) Closing Period
Indicator Name

Value Month/Year Value Date Value Date Value Month/Year

0.00 Dec/2020 39.00 22-May-2023 200.00 Apr/2028
4. Increased municipal own 
source revenues from Comments on 

achieving  targets
Accumulated revenue increase from property tax (IPRA), licenças/taxas de construção, 
betterment levy (contribuições de melhoria), and impact fees (taxa de urbanização)
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urbanization revenues 
(Percentage)    

6.2 Intermediate Results Indicators by Components

Informal Settlement Upgrade

Baseline Actual (Previous) Actual (Current) Closing Period
Indicator Name

Value Month/Year Value Date Value Date Value Month/Year

0.00 Dec/2020 20.00 22-May-2023 20.00 Apr/20285. Neighborhoods benefited 
from Municipal Covid-19 
Response Interventions to 
reduce the risk of 
transmission (Number)    

Comments on 
achieving  targets

Neighborhoods benefited from municipal Covid-19 response interventions to reduce risk of 
transmission

0.00 Dec/2020 0.00 22-May-2023 15.00 Apr/20286. Area benefited from 
improved drainage with 
climate resilient standards in 
the selected informal 
settlements (Hectare(Ha))    

Comments on 
achieving  targets

Area provided provided with improved storm-water infrastructure incorporating climate 
resilient standards in the informal areas

0.00 Dec/2020 0.00 22-May-2023 40,000.00 Apr/20287. People provided with 
access to safely managed 
sanitation in selected 
informal settlements 
(Number)    

Comments on 
achieving  targets

People provided with access to safely managed sanitation in selected informal settlements

0.00 0.00 20,000.00
Of which 50 percent 
are women (Number)    Comments on 

achieving  targets
Women provided with access to safely managed sanitation in selected informal settlements

0.00 Dec/2020 0.00 22-May-2023 7.00 Apr/2028
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8. Roads rehabilitated with 
solar powered street lighting 
in selected informal 
settlements (Kilometers)    

Comments on 
achieving  targets

People benefited with all-season roads with solar powered street light within 500 meters 
range in selected informal settlement

0.00 Dec/2020 0.00 22-May-2023 6,500.00 Apr/2028

9. Land tenure regularization 
(Number)  PBC  

Comments on 
achieving  targets

Linked to PBC 1 on Land Tenure Regularization. This indicator measures number of land use 
rights titles (DUATs) issued to female head of households or jointly with their partners. 
Annual targets are incremental, not cumulative

Maputo City Center Rehabilitation

Baseline Actual (Previous) Actual (Current) Closing Period
Indicator Name

Value Month/Year Value Date Value Date Value Month/Year

0.00 Dec/2020 0.00 22-May-2023 35.00 Apr/202810. Increased discharge 
capacity of the drainage 
system in the higher areas of 
the city center (Cubic 
Meter(m3))    

Comments on 
achieving  targets

Increased capacity (m3/second) of the drainage system in the higher areas of the city center 
with the construction of new drainage rainwater collectors

0.00 Dec/2020 0.00 22-May-2023 11,200.00 Apr/202811. Increased capacity of the 
stormwater conveyance 
system (Cubic Meter(m3))    

Comments on 
achieving  targets

Increased retention and infiltration capacity of the drainage system in the city center with 
the construction of distributed retention and infiltration ponds in the city center

0.00 Dec/2020 0.00 22-May-2023 500.00 Apr/202813. Vulnerable people 
benefited from municipal 
socioeconomic inclusion 
programs in the city center. 
(Number)    

Comments on 
achieving  targets

Vulnerable people registered in the Municipal Social Cadaster System benefited from 
municipal socioeconomic inclusion in the city center

0.00 0.00 0.00 300.00Of which 60 percent 
are female benefitiaries 
(Number)    

Comments on 
achieving  targets

Vulnerable women and girls registered in the Municipal Social Cadaster System benefited 
from municipal socioeconomic inclusion in the city center

14. Property tax reform 
(Text)  PBC  

Electronic 
property tax 

Dec/2020 N/A 22-May-2023 N/A Apr/2028
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billing system 
and property 
tax rate based 
on real market 
value not in 
place

Comments on 
achieving  targets

Linked to PBC 2 on Property Tax Reform. Indicator measures approval and operationalization 
of the new property tax (IPRA) system including: (i) adoption of electronic property tax 
payment system; (ii) the adoption of an urban property tax that captures real market value 
and introduces a progressive valuation index for non-productive use of land; and (iii) 
consolidation of property tax, solid waste tariff, and the new drainage tariff collection in one 
single bill, which includes also information about how the revenue collected will be 
expended by the municipality.

Sustainable Urban Growth

Baseline Actual (Previous) Actual (Current) Closing Period
Indicator Name

Value Month/Year Value Date Value Date Value Month/Year

0.00 Dec/2020 0.00 22-May-2023 30.00 Apr/202815. Rights of way physically 
demarcated in KaTembe 
Municipal Districts 
(Kilometers)    

Comments on 
achieving  targets

Rights of ways of future roads demarcated in KaTembe Municipal Districts according to the 
urban plans of KaTembe (PGU, PPUs, and PPs)

0.00 Dec/2020 0.00 22-May-2023 2.00 Apr/202816. Areas for future urban 
development (unidades 
executivas) provided with 
climate resilient trunk urban 
infrastructure in KaTembe 
(Number)    

Comments on 
achieving  targets

construction of secondary and tertiary roads with drainage, water and sanitation trunk lines 
and main systems incorporating climate consideration to induce urbanization in priority 
execution units (Unidades de Execução)

0.00 Dec/2020 0.00 22-May-2023 1,500.00 Apr/2028
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17. New urbanized plots for 
low income families built in 
KaTembe (Number)    

Comments on 
achieving  targets

Implementation of site-and-services for low income families, including demarcation of 1500 
plots, construction of core housing structures to benefit 100 families currently living in high-
risk flooding areas in KaTembe

N/A Dec/2020 N/A 22-May-2023 Volume of 
waste reused 
or recycled 
improved

Apr/2028

18. Strengthening the solid 
waste management sector in 
Maputo (Text)  PBC  

Comments on 
achieving  targets

Linked to PBC 3 on Strengthening the Solid Waste Management Sector in Maputo. Measures 
improvement in the cost recovery ratio of solid waste management service.

Climate risk-informed urban 
spatial and drainage plans 
completed (Number)    

0.00 Nov/2023 0.00 06-Nov-2023 4.00 Apr/2028

Project Implementation and Institutional Support

Baseline Actual (Previous) Actual (Current) Closing Period
Indicator Name

Value Month/Year Value Date Value Date Value Month/Year

0.00 Dec/2020 289.00 22-May-2023 100.00 Apr/202819. Increased number of 
people engaged in 
participatory municipal 
governance spaces 
(Percentage)    

Comments on 
achieving  targets

this is the actual number. 

0.00 33.50 33.50 100.00Of which 50 percent 
are women 
(Percentage)    

Comments on 
achieving  targets

women participating in  Maputo's municipal governance spaces (linha verde, observatorio 
municipal, e conselhos consultivos distritais)

0.00 Dec/2020 2.00 22-May-2023 4.00 Apr/202820. Municipal e-government 
services expanded 
(Number)    

Comments on 
achieving  targets

Number of new municipal e-government services operational

0.00 Dec/2020 0.00 22-May-2023 4.00 Apr/2028
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21. Municipal administrative 
processes and acts 
decentralized to districts 
(Number)    

Comments on 
achieving  targets

Number of administrative processes and acts that are transferred from the municipality to 
the districts

0.00 Dec/2020 25.00 22-May-2023 100.00 Apr/202822. Complaints filled through 
the grievance redress 
mechanism (GRM) 
successfully resolved 
(Percentage)    

Comments on 
achieving  targets

Percentage of complaints filled through the grievance redress mechanism (GRM) that have 
been successfully resolved.

6.3 Performance Based Conditions (PBC)

Actual (Previous) Actual (Current)
PBC Name Baseline

Value Date Value Date
Closing Period

Value 0.00 0.00 0.001:9. Land tenure 
regularization 
(Number)

Allocated 
Amount

0.00
22-May-2023

0.00
22-May-2023

1,625,000.00

PBC allocation 5,000,000.00

Value

Electronic property 
tax billing system and 
property tax rate 
based on real market 
value not in place

N/A N/A
2:14. Property tax 
reform (Text)

Allocated 
Amount

0.00

22-May-2023

0.00

22-May-2023

0.00

PBC allocation 4,000,000.00
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Value N/A N/A N/A3:18. Strengthening 
the solid waste 
management sector 
in Maputo (Text)

Allocated 
Amount

0.00
22-May-2023

0.00
22-May-2023

1,000,000.00

PBC allocation 4,000,000.00
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7. DATA ON FINANCIAL PERFORMANCE

7.1 Cumulative Disbursements

7.2 Disbursements (by loan)

Loan/Credit/TF Status Original Revised Cancelled Disbursed Undisbursed % Disbursed

IDA-D7490 Effective 100.00 100.00 0.00 30.21 63.76  30.21% 

IDA-E2880 Effective 50.00 50.00 0.00 0.00 49.42 0% 

7.3 Key Dates (by loan)

Loan/Credit/TF Status    Approval Signing Effectiveness Orig. Closing Rev. Closing 

IDA-D7490 Effective 10-Dec-2020 21-Dec-2020 17-Mar-2021 30-Apr-2026 30-Apr-2026
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IDA-E2880 Effective 07-Feb-2024 02-Apr-2024 24-Jun-2024 30-Apr-2028 30-Apr-2028

8.  KEY DATES

Key Events Planned Actual

Approval 10-Dec-2020 10-Dec-2020

Effectiveness 30-Apr-2021 17-Mar-2021

Mid-Term Review No. 01 22-Nov-2024

Operation Closing/Cancellation 30-Apr-2028

9.  RESTRUCTURING HISTORY

10.  ASSOCIATED OPERATION(S)

There are no associated operations


