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WESTERN AND CENTRAL AFRICA | Gambia, The | Agriculture and Food Global Practice  |
IBRD/IDA | Investment Project Financing | FY 2022 | Seq No: 4 | ARCHIVED on 15-Sep-2023 | ISR57514 |

Implementing Agencies: Ministry of Agriculture, Republic of The Gambia

Key Dates

Key Project Dates

Bank Approval Date: 24-Nov-2021 Effectiveness Date: 15-Mar-2022

Planned Mid Term Review Date: -- Actual Mid-Term Review Date: 

Original Closing Date: 31-Dec-2026 Revised Closing Date: 31-Dec-2026

pdoTable

Project Development Objectives

Project Development Objective (from Project Appraisal Document)
The Project Development Objective (PDO) is to promote the development of inclusive, resilient, and competitive agricultural value chains, focusing 
on smallholder farmers and agribusinesses in project target areas.

Has the Project Development Objective been changed since Board Approval of the Project Objective?

No

Components Table

Name

Component 1. Improving the business environment for commercial agriculture development:(Cost $19.70 M)
Component 2: Building a productive and climate-resilient agri-food system:(Cost $10.10 M)
Component 3: Mobilizing productive private investments along the value chains:(Cost $13.92 M)
Component 4: Project coordination, monitoring and knowledge management:(Cost $4.17 M)
Component 5: Contingent Emergency Response

Overall Ratings

Name Previous Rating Current Rating

Progress towards achievement of PDO Satisfactory Satisfactory

Overall Implementation Progress (IP) Moderately Satisfactory Moderately Satisfactory

Overall Risk Rating Substantial Substantial

Implementation Status and Key Decisions
 

The Central Project Coordination Unit (CPCU) is making good progress in implementing the project and towards achieving the PDO as attested by 
among other achievements: 

i. Seed program: the procurement of 500 tons of improved seed varieties. In total, 300 tons of rice and 200 tons of maize were distributed 
on time in early June to farmers across the different regions and diverse agro-ecologic zones through the digital input platform. 
About 18,000 farmers registered in 2023 which over 10,000 approved by the Regional Agriculture Directors (43.8 percent women, 56.2 
percent men and 22.2 percent youth);  
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ii. First development outcome: an increase in productivity allowing farmers beneficiaries of improved seeds varieties to cover their 
household needs and to sell on average 566 kg of maize and 230 kg of rice. Some farmers were able to sell a surplus of 2.7 tons of maize 
and 300kg of rice;

iii. Marketing infrastructure: The two Agro-Logistic Centers (ALC) sites of 1.5 hectares in Wassu and Maka-Farafenne districts were 
identified and the land ownership transfer documentation was obtained. In addition, the two local management committees for the planned 
infrastructure wer established; and the technical and architectural design and feasibility studies (including marketing studies) are being 
completed by a consulting firm;

iv. Women and Youth-Led Agribusiness Farms (WYLAF): selection of the 40 WYLAF, out of 261 applications received, to be equipped 
with modern irrigation equipment. The land transfer documentation is progressing;

v. Feeder roads: A total of 173 km were selected based on defined criteria with a priority given to 136 km connecting women’ agribusiness 
farms with the roads. Out of a project initial target of 200 km, only 136 km will be rehabilitated or developed in a sustainable way using one 
surface dressing rather than using laterite as initially planned;

vi. Matching Grant Scheme (MGS): a country-wide awareness and communication campaign on the MGS to smallholders and Small and 
Medium Enterprises (SMEs) was initiated. A digital application platform was developed and a call for proposal launched with 7090 
proposals received. A regional and country MG selection committees were established. The technical assistance firm to support the MGS 
implementation was hired and the finalization of the SMEs selection is on-going; and

vii. Monitoring and Evaluation (M&E): a digital M&E platform was developed to allow better monitoring of GIRAV and other donors-funded 
projects implemented by CPCU for more synergy.

The key decisions agreed in terms of close follow-up actions from the CPCU are the as follows (i) the coordination of the project activities needs to 
be improved with more proactivity and regular monthly meeting; (ii) close monitoring of the fertilizer program using the digital platform. The PIU 
should ensure that the proceeds from the  payment of the fertilizer by beneficiary farmers are effectively transferred to the dedicated fertilizers 
funds; (iii) speed up the process of the MGS by finalizing the selection, funding, training, coaching and monitoring of the first batch of SMEs as well 
as individuals and groups beneficiaries; (iv) finalize the feasibility studies for the agro-logistic centers (ALC), irrigation systems and feeder roads and 
initiate the next steps (procurement of the actual work and construction); (v) collect all data on yield, production and surplus commercialized to 
update the result framework.
Regarding the additional financing, the following was discussed and agreed upon : (a) establish a two-weekly-basis meeting with Ministry of Land 
and Ministry of Fishery and Water Resource to monitor progress on the preparation of additional financing; (b) develop the result framework, and 
update the S&E safeguard instruments (ESCP, ESMP etc.), the PPSD, the procurement plan and the 18 months AWPB by end August 2023; (c) 
agree on the target areas for the piloting of systematic registration of customary land; and (d) anticipate preparation of TORs/specifications for the 
proposed land and water activities.
A follow-up mission is planned by October 2023 to monitor the progress achieved on the seed and fertilizer programs, carry-out the appraisal of the 
AF and provide the CPCU with adequate support as needed.

Risks

Systematic Operations Risk-rating Tool

Risk Category Rating at Approval Previous Rating Current Rating

Political and Governance High Substantial Substantial 

Macroeconomic Substantial Substantial Substantial 

Sector Strategies and Policies Moderate Moderate Moderate 

Technical Design of Project or Program Substantial Substantial Substantial 
Institutional Capacity for Implementation and 
Sustainability Moderate Moderate Moderate 

Fiduciary Substantial Substantial Substantial 

Environment and Social Substantial Substantial Substantial 

Stakeholders Low Low Low 

Other Moderate Moderate Moderate 
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Overall Substantial Substantial Substantial 

Results

PDO Indicators by Objectives / Outcomes

To support the development of competitive agricultural value chains

IN01331204
►Increase in the volume of marketed output by project direct beneficiaries (percentage, disaggregated by women, youth, smallholders, and 
Small and Medium Enterprises -SMEs) (Percentage, Custom)

Baseline Actual (Previous) Actual (Current) End Target

Value 0.00 0.00 88.48 100.00

Date 10-May-2021 16-Feb-2022 11-Sep-2023 31-Dec-2026

Comments: Percent increase in the volume of marketed output (raw or processed product) at the beneficiary level, 
disaggregated by gender, youth, smallholders, and Small and Medium Enterprises -SMEs 

IN01331262
Smallholders (Percentage, Custom Breakdown)

Baseline Actual (Previous) Actual (Current) End Target

Value 0.00 0.00 148.40 100.00

Date 11-May-2021 16-Feb-2022 11-Sep-2023 31-Dec-2026

IN01331265
Women (Percentage, Custom Breakdown)

Baseline Actual (Previous) Actual (Current) End Target

Value 0.00 0.00 91.20 100.00

Date 11-May-2021 16-Feb-2022 11-Sep-2023 31-Dec-2026

IN01331267
youth (Percentage, Custom Breakdown)

Baseline Actual (Previous) Actual (Current) End Target

Value 0.00 0.00 114.30 100.00

Date 11-May-2021 16-Feb-2022 11-Sep-2023 31-Dec-2026

IN01331268
Small and Medium Enterprises - SMEs (Percentage, Custom Breakdown)

Baseline Actual (Previous) Actual (Current) End Target

Value 0.00 0.00 0.00 100.00

Date 11-May-2021 16-Feb-2022 11-Sep-2023 31-Dec-2026

IN01331269
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►Increase in yield of targeted agricultural commodities by project direct beneficiaries (disaggregated by crop) (Percentage, Custom)

Baseline Actual (Previous) Actual (Current) End Target

Value 0.00 0.00 50.00 100.00

Date 28-May-2021 16-Feb-2022 11-Sep-2023 31-Dec-2026

Comments: Annual percent increase in yield per hectare achieved by project beneficiaries. It is expected that the 
project would increase rice, maize and horticultural crops yield at least by 100 percent latest by year 4. 

IN01331270
Rice (Percentage, Custom Breakdown)

Baseline Actual (Previous) Actual (Current) End Target

Value 0.00 0.00 118.80 100.00

Date 28-May-2021 16-Feb-2022 11-Sep-2023 31-Dec-2026

IN01331271
Maize (Percentage, Custom Breakdown)

Baseline Actual (Previous) Actual (Current) End Target

Value 0.00 0.00 84.00 100.00

Date 02-Aug-2021 16-Feb-2022 11-Sep-2023 31-Dec-2026

IN01331272
Horticulture (tomato, onion, green bean, baby corn, okra, pepper, etc. depending on market opportunity, in percent) (Percentage, Custom 
Breakdown)

Baseline Actual (Previous) Actual (Current) End Target

Value 0.00 0.00 0.00 100.00

Date 02-Aug-2021 16-Feb-2022 11-Sep-2023 31-Dec-2026

To support the development of inclusive agricultural value chains

IN01331203

►Farmers reached with agricultural assets or services (Number, Corporate)

Baseline Actual (Previous) Actual (Current) End Target

Value 0.00 11,374.00 15,780.00 50,000.00

Date 10-May-2021 16-Feb-2022 11-Sep-2023 31-Dec-2026

Comments:

This indicator measures the number of farmers who were provided with agricultural assets or services as 
a result of World Bank project support. "Agriculture" or "Agricultural" includes: crops, livestock, capture 
fisheries, aquaculture, agroforestry, timber, and non-timber forest products. Assets include property, 
biological assets, and farm and processing equipment. Biological assets may include animal agriculture 
breeds (e.g., livestock, fisheries) and genetic material of livestock, crops, trees, and shrubs (including fiber 
and fuel crops). Services include research, extension, training, education, ICTs, inputs (e.g., fertilizers, 
pesticides, labor), production-related services (e.g., soil testing, animal health/veterinary services), phyto-
sanitary and food safety services, agricultural marketing support services (e.g., price monitoring, export 
promotion), access to farm and post-harvest machinery and storage facilities, employment, irrigation and 
drainage, and finance. Farmers are people engaged in agricultural activities or members of an agriculture-
related business (disaggregated by men and women) targeted by the project.
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IN01331261
Farmers reached with agricultural assets or services - Women (Number, Custom Supplement)

Baseline Actual (Previous) Actual (Current) End Target

Value 0.00 6,852.00 8,132.00 25,000.00

IN01331264
Farmers reached with agricultural assets or services - Youth (Number, Custom Breakdown)

Baseline Actual (Previous) Actual (Current) End Target

Value 0.00 2,496.00 3,403.00 15,000.00

Date 11-May-2021 16-Feb-2022 16-Feb-2022 31-Dec-2026

To support the development of resilient agricultural value chains

IN01331205

►Farmers using/adopting climate-smart technologies (number, disaggregated by women and youth) (Number, Custom)

Baseline Actual (Previous) Actual (Current) End Target

Value 0.00 11,374.00 15,780.00 50,000.00

Date 27-May-2021 16-Feb-2022 11-Sep-2023 31-Dec-2026

Comments:
Farmers using/adopting climate-smart technologies including high-yielding, early-maturing, drought-
resistant and salt-tolerant seed varieties, improved land and water management technologies to improve 
resilience to extreme climate events and/or reduce GHG emissions, conservative agriculture, best 
practices for crop intensification, rice intensive cropping system (SRI) etc.

IN01331263
Women (Number, Custom Breakdown)

Baseline Actual (Previous) Actual (Current) End Target

Value 0.00 6,852.00 8,132.00 25,000.00

Date 27-May-2021 16-Feb-2022 11-Sep-2023 31-Dec-2026

IN01331266
Youth (Number, Custom Breakdown)

Baseline Actual (Previous) Actual (Current) End Target

Value 0.00 2,496.00 3,403.00 15,000.00

Date 11-May-2021 16-Feb-2022 11-Sep-2023 31-Dec-2026

Overall Comments PDO

Good progress in achieving the annual targets of the PDO indicators.

Intermediate Results Indicators by Components
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Component 1: Improving the business environment for commercial agriculture development

IN01331273
►Producer organizations and other professional organizations, and institutions beneficiaries of  technical assistance, training, coaching, and 
mentoring (Number, Custom)

Baseline Actual (Previous) Actual (Current) End Target

Value 0.00 0.00 38.00 50.00

Date 28-May-2021 16-Feb-2022 11-Sep-2023 31-Dec-2026

Comments:

This indicator measures the number of producer and professional organizations, and institutions that were 
provided with technical assistance, training, coaching, and/or mentoring as a result of World Bank project 
support. "Producer organizations" include: organizations whose membership produces crops, livestock, 
capture fisheries, aquaculture, agroforestry, timber, and/or non-timber forest products. Beneficiary 
institutions include Government ministries, departments and/or agencies that support or regulate 
producers and producer organizations with services including but not limited to research, extension, 
training, education, ICTs, inputs (e.g., fertilizers, pesticides, labor), production-related services (e.g., soil 
testing, animal health/veterinary services), phyto-sanitary and food safety services, agricultural marketing 
support services (e.g., price monitoring, export promotion), access to farm and post-harvest machinery 
and storage facilities, employment, irrigation and drainage, and finance.

IN01331279
Women (Number, Custom Breakdown)

Baseline Actual (Previous) Actual (Current) End Target

Value 0.00 0.00 27.00 25.00

Date 02-Aug-2021 16-Feb-2022 11-Sep-2023 31-Dec-2026

IN01331282
Youth (Number, Custom Breakdown)

Baseline Actual (Previous) Actual (Current) End Target

Value 0.00 0.00 8.00 15.00

Date 11-May-2021 16-Feb-2022 11-Sep-2023 31-Dec-2026

IN01331283

►Innovation platforms established and/or strengthened for value chain actors (Number, Custom)

Baseline Actual (Previous) Actual (Current) End Target

Value 0.00 0.00 0.00 10.00

Date 08-Jun-2021 16-Feb-2022 11-Sep-2023 31-Dec-2026

Comments: Innovation platforms established and/or strengthened for value chain actors

IN01331286

►Value chain mapping and Market Digital Platform established (Number, Custom)

Baseline Actual (Previous) Actual (Current) End Target

Value 0.00 0.00 0.00 1.00

Date 08-Jun-2021 16-Feb-2022 11-Sep-2023 31-Dec-2026

IN01331290
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►Food-safety laboratories rehabilitated or constructed (Number, Custom)

Baseline Actual (Previous) Actual (Current) End Target

Value 0.00 0.00 0.00 4.00

Date 08-Jun-2021 16-Feb-2022 11-Sep-2023 31-Dec-2026

Comments: Food-safety laboratories rehabilitated, equipped or constructed

IN01331294

►Standards developed and implemented to address quality challenges of the target value chains (Number, Custom)

Baseline Actual (Previous) Actual (Current) End Target

Value 0.00 0.00 3.00 20.00

Date 08-Jun-2021 16-Feb-2022 11-Sep-2023 31-Dec-2026

Comments: Good Practices Manuals for private sector and the Control Guides for official controls services that will be 
developed and implemented in the target value chains.

IN01331296

►Certifications of agri-enterprises to support or maintain market access (Number, Custom)

Baseline Actual (Previous) Actual (Current) End Target

Value 0.00 0.00 0.00 10.00

Date 08-Jun-2021 16-Feb-2022 11-Sep-2023 31-Dec-2026

Comments: Number of agribusiness companies supported by the project that will get certified

Component 2: Building a productive and climate-resilient agri-food system

IN01331275

►Agribusiness firms fully equipped with modern irrigation equipment of which: (Hectare(Ha), Custom)

Baseline Actual (Previous) Actual (Current) End Target

Value 0.00 0.00 0.00 200.00

Date 08-Jun-2021 16-Feb-2022 11-Sep-2023 31-Dec-2026

Comments: Agribusiness firms fully equipped with modern irrigation equipment of which 20 for women and 20 for 
youth for each 5 ha of area.

IN01331277
led by women (Hectare(Ha), Custom Breakdown)

Baseline Actual (Previous) Actual (Current) End Target

Value 0.00 0.00 0.00 100.00

Date 08-Jun-2021 16-Feb-2022 11-Sep-2023 31-Dec-2026

IN01331280
led by youth (Hectare(Ha), Custom Breakdown)
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Baseline Actual (Previous) Actual (Current) End Target

Value 0.00 0.00 0.00 100.00

Date 08-Jun-2021 16-Feb-2022 11-Sep-2023 31-Dec-2026

IN01331285

►Number of improved technologies transferred from the region and disseminated with CORAF support (Number, Custom)

Baseline Actual (Previous) Actual (Current) End Target

Value 0.00 0.00 0.00 20.00

Date 08-Jun-2021 16-Feb-2022 11-Sep-2023 31-Dec-2026

Comments:

Number of improved technologies transferred from the region and disseminated with CORAF support. A 
number of technologies were generated under WAAPP including new improved varieties, agricultural 
machinery for seeding, land preparation, processing, packaging, best cropping practices, improved poultry 
practices etc. CORAF will help beneficiaries to identify relevant technologies through the Market of 
Agricultural Technologies and Innovations (MITA) digital platform and support their transfer and adoption 
widely in Gambia.

IN01331288

►Improved climate-smart varieties of certified seed produced, of which: (Metric ton, Custom)

Baseline Actual (Previous) Actual (Current) End Target

Value 0.00 0.00 0.00 600.00

Date 08-Jun-2021 16-Feb-2022 11-Sep-2023 31-Dec-2026

Comments: Improved climate-smart varieties of certified seed produced : high-yielding, early-maturing, drought-
resistant or pest-resistant

IN01331289
Rice (Metric ton, Custom Breakdown)

Baseline Actual (Previous) Actual (Current) End Target

Value 0.00 0.00 0.00 500.00

Date 08-Jun-2021 16-Feb-2022 11-Sep-2023 31-Dec-2026

IN01331292
Maize (Metric ton, Custom Breakdown)

Baseline Actual (Previous) Actual (Current) End Target

Value 0.00 0.00 0.00 100.00

Date 08-Jun-2021 16-Feb-2022 11-Sep-2023 31-Dec-2026

IN01331300

►E-extension platform developed and used (Yes/No, Custom)

Baseline Actual (Previous) Actual (Current) End Target

Value No No No Yes

Date 08-Jun-2021 16-Feb-2022 11-Sep-2023 31-Dec-2026
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Comments: E-extension platform developed and used to provide smallholders and SMEs with agricultural advisory 
services.

Component 3: Mobilizing productive private investments along the value chains

IN01331274

►Productive Investment Sub-Projects (PIS) financed through the matching grant mechanism, of which: (Number, Custom)

Baseline Actual (Previous) Actual (Current) End Target

Value 0.00 0.00 0.00 610.00

Date 08-Jun-2021 16-Feb-2022 11-Sep-2023 31-Dec-2026

Comments:
Productive Investment Sub-Projects (PIS) financed through the matching grant mechanism to support 
small private investors, individuals or in groups, and SMEs to start-up or grow-up their activities along the 
targeted agricultural value chains (agricultural production, marketing, processing or service provision)

IN01331278
Individuals, of which: (Number, Custom Breakdown)

Baseline Actual (Previous) Actual (Current) End Target

Value 0.00 0.00 0.00 500.00

Date 08-Jun-2021 16-Feb-2022 11-Sep-2023 31-Dec-2026

IN01331281
Women (at least 40%) (Number, Custom Breakdown)

Baseline Actual (Previous) Actual (Current) End Target

Value 0.00 0.00 0.00 200.00

Date 08-Jun-2021 16-Feb-2022 11-Sep-2023 31-Dec-2026

IN01331284
Youth (at least 30%) (Number, Custom Breakdown)

Baseline Actual (Previous) Actual (Current) End Target

Value 0.00 0.00 0.00 150.00

Date 08-Jun-2021 16-Feb-2022 11-Sep-2023 31-Dec-2026

IN01331287
Groups, of which: (Number, Custom Breakdown)

Baseline Actual (Previous) Actual (Current) End Target

Value 0.00 0.00 0.00 100.00

Date 08-Jun-2021 16-Feb-2022 11-Sep-2023 31-Dec-2026

IN01331291
Women (at least 40%) (Number, Custom Breakdown)

Baseline Actual (Previous) Actual (Current) End Target

Value 0.00 0.00 0.00 40.00
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Date 08-Jun-2021 16-Feb-2022 11-Sep-2023 31-Dec-2026

IN01331293
Youth (at least 30%) (Number, Custom Breakdown)

Baseline Actual (Previous) Actual (Current) End Target

Value 0.00 0.00 0.00 30.00

Date 08-Jun-2021 16-Feb-2022 11-Sep-2023 31-Dec-2026

IN01331295
SMEs (Number, Custom Breakdown)

Baseline Actual (Previous) Actual (Current) End Target

Value 0.00 0.00 0.00 10.00

Date 08-Jun-2021 16-Feb-2022 11-Sep-2023 31-Dec-2026

IN01331297

►Private capital mobilized to match the project grant (Amount(USD), Custom)

Baseline Actual (Previous) Actual (Current) End Target

Value 0.00 0.00 0.00 3.90

Date 08-Jun-2021 16-Feb-2022 11-Sep-2023 31-Dec-2026

Comments: Private capital mobilized as beneficiaries contribution to match the project grant

IN01331298

►Area provided with new/improved irrigation technologies through the matching grant (Hectare(Ha), Custom)

Baseline Actual (Previous) Actual (Current) End Target

Value 0.00 0.00 0.00 500.00

Date 08-Jun-2021 16-Feb-2022 11-Sep-2023 31-Dec-2026

Comments: Area provided with new/improved irrigation technologies through the matching grant

IN01331299
►Productive Investment Sub-Projects financed through the matching grant mechanism using climate-smart technologies (at least 50%) 
(Number, Custom)

Baseline Actual (Previous) Actual (Current) End Target

Value 0.00 0.00 0.00 305.00

Date 08-Jun-2021 16-Feb-2022 11-Sep-2023 31-Dec-2026

Comments:
Productive Investment Sub-Projects financed through the matching grant mechanism using climate-smart 
technologies including improved high-yielding, early-maturing or drought-resistant seed varieties, irrigation 
technologies, etc.

IN01331301

►Promoters beneficiaries of technical assistance and capacity building on entrepreneurship (Number, Custom)

Baseline Actual (Previous) Actual (Current) End Target
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Value 0.00 0.00 0.00 610.00

Date 08-Jun-2021 16-Feb-2022 11-Sep-2023 31-Dec-2026

Comments: Promoters beneficiaries of technical assistance and capacity building on entrepreneurship

IN01331302
Individuals, of which: (Number, Custom Breakdown)

Baseline Actual (Previous) Actual (Current) End Target

Value 0.00 0.00 0.00 500.00

Date 08-Jun-2021 16-Feb-2022 11-Sep-2023 31-Dec-2026

IN01331303
Women (at least 40%) (Number, Custom Breakdown)

Baseline Actual (Previous) Actual (Current) End Target

Value 0.00 0.00 0.00 300.00

Date 08-Jun-2021 16-Feb-2022 11-Sep-2023 31-Dec-2026

IN01331304
Youth (at least 30%) (Number, Custom Breakdown)

Baseline Actual (Previous) Actual (Current) End Target

Value 0.00 0.00 0.00 150.00

Date 08-Jun-2021 16-Feb-2022 11-Sep-2023 31-Dec-2026

IN01331305
Groups, of which: (Number, Custom Breakdown)

Baseline Actual (Previous) Actual (Current) End Target

Value 0.00 0.00 0.00 100.00

Date 08-Jun-2021 16-Feb-2022 11-Sep-2023 31-Dec-2026

IN01331306
Women (at least 40%) (Number, Custom Breakdown)

Baseline Actual (Previous) Actual (Current) End Target

Value 0.00 0.00 0.00 40.00

Date 08-Jun-2021 16-Feb-2022 11-Sep-2023 31-Dec-2026

IN01331307
Youth (at least 30%) (Number, Custom Breakdown)

Baseline Actual (Previous) Actual (Current) End Target

Value 0.00 0.00 0.00 30.00

Date 08-Jun-2021 16-Feb-2022 11-Sep-2023 31-Dec-2026

IN01331308
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SMEs (Number, Custom Breakdown)

Baseline Actual (Previous) Actual (Current) End Target

Value 0.00 0.00 0.00 10.00

Date 08-Jun-2021 16-Feb-2022 11-Sep-2023 31-Dec-2026

IN01331309

►Women benefitting from tailored financing, skills and technology package (Number, Custom)

Baseline Actual (Previous) Actual (Current) End Target

Value 0.00 0.00 8,132.00 1,000.00

Date 25-Aug-2021 16-Feb-2022 11-Sep-2023 31-Dec-2026

Comments:
Women benefitting from tailored financing, skills and technology package including women beneficiaries 
of matching grants, technical assistance, training and capacity building program, modern irrigated 
agribusiness firms and technologies/innovation transfer

IN01331310

►Youth benefitting from tailored financing, skills and technology package (Number, Custom)

Baseline Actual (Previous) Actual (Current) End Target

Value 0.00 0.00 3,403.00 1,000.00

Date 11-May-2021 16-Feb-2022 11-Sep-2023 31-Dec-2026

Comments:
Youth benefitting from tailored financing, skills and technology package including youth beneficiaries of 
matching grants, technical assistance, training and capacity building program, modern irrigated 
agribusiness firms and technologies /innovation transfer

Component 4: Project coordination, monitoring and knowledge management

IN01331276

►Beneficiaries satisfaction rate with services and assets provided by the project (Percentage, Custom)

Baseline Actual (Previous) Actual (Current) End Target

Value 0.00 0.00 0.00 80.00

Date 08-Jun-2021 16-Feb-2022 11-Sep-2023 31-Dec-2026

Comments: Beneficiaries satisfaction rate with services and assets provided by the project

Performance-Based Conditions

Data on Financial Performance

Disbursements (by loan)

Project Loan/Credit/TF Status Currency Original Revised Cancelled Disbursed Undisbursed % Disbursed
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P173070 IDA-D9190 Effective USD 40.00 40.00 0.00 15.23 22.75   40%  

Key Dates (by loan)

Project Loan/Credit/TF Status Approval Date Signing Date Effectiveness Date Orig. Closing Date Rev. Closing Date

P173070 IDA-D9190 Effective 24-Nov-2021 08-Feb-2022 15-Mar-2022 31-Dec-2026 31-Dec-2026 

Cumulative Disbursements

Restructuring History

Level 2 Approved on 30-Nov-2022

Related Project(s)

P180654-Gambia Inclusive and Resilient Agricultural Value Chain Development Project (GIRAV) ,P180656-Gambia Inclusive and Resilient 
Agricultural Value Chain Development Project (GIRAV)


