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ABBREVIATIONS AND ACRONYMS

BER Bid Evaluation Report
CCS Clean Cooking Solution
CLA Community Land Act
CCSP Clean Cooking Solutions Provider
CREO County Renewable Energy Officer
EPC Engineering, Procurement and Construction
ESIA Environmental and Social Impact Assessment
ESMP Environment and Social Management Plan
FY Financial Year
GOK Government of Kenya
GRC Grievance Redress Committee
GRM Grievance Redress Mechanism
GBV Gender Based Violence
IA Implementing Agency
IFR Interim Financial Report
KOSAP Kenya Off-grid Solar Access Project for Underserved Counties
KPLC Kenya Power and Lighting Company 
MOEP Ministry of Energy and Petroleum
MOU Memorandum of Understanding 
NEMA National Environmental Management Authority 
O&M Operation and Maintenance
PDO Project Development Objective 
PV Photovoltaic
RAP Resettlement Action Plan
RBF Results Based Financing 
REREC Rural Electrification and Renewable Energy Corporation 
SDE State Department of Energy 
SHS Solar Home Systems
SSP Solar Service Provider
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BASIC DATA

Product Information 

Operation ID Operation Name

P160009
Kenya: Off-grid Solar Access Project for Underserved 
Counties

Product/Financing Instrument Geographical Identifier

Investment Project Financing (IPF) Kenya

Approval Date Current Closing Date

26-Jul-2017 31-May-2025

Original EA Category

Partial Assessment (B) (PAD Approval Package-26 Jul 2017)

Organizations

Borrower Responsible Agency

The National  Treasury
Kenya Power and Lighting Company (KPLC), Ministry of Energy 
and Petroleum, Rural Electrification and Renewable Energy 
Corporation
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OPERATION STATUS

Project Development Objective (DO) 

Original Development Objective

The Project Development Objective is to increase access to modern energy services in underserved counties of Kenya

Disbursement Summary (in USD million)

Source of Funds Net Commitment Disbursed Undisbursed % Disbursed
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IBRD -- -- -- 0

IDA 150.00 43.18 103.26 28.79

Grants -- -- -- 0

Policy Waivers

Does this restructuring trigger the need for any policy 
waiver(s)? No
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I. PROJECT STATUS AND RATIONALE FOR RESTRUCTURING

A. Project Description

1. The Kenya Off-grid Solar Access Project for Underserved Counties (KOSAP) was approved by the Board of the 
World Bank on July 26, 2017, and became effective on March 8, 2018. The closing date of the Project is May 31, 2025, 
and its total financing is US$150 million equivalent of International Development Association credit on regular terms 
(Credit No. 6135-KE).

2. The Project Development Objective (PDO) is to increase access to modern energy services in underserved 
counties of Kenya. The project is expected to provide approximately 1.3 million people and 567 community facilities such 
as schools, health centers and boreholes, with new or improved electricity services and facilitate the adoption of 60,000 
high energy efficiency cooking solutions. 

B. Overall Status

3. The implementing agencies (IAs) continue to make considerable progress in implementation of the Project. The 
current status of achievement of the PDO outcomes are: (i) 892,990 people (70 percent) have been provided with new or 
improved electricity service against the target of 1,272,525 people, and (ii) Renewable energy generation capacity (solar) 
constructed under the Project is 4.31 megawatts (MW) (27 percent) compared to the target of 16.1MW.  However, none 
of the targeted 567 community facilities have been provided with new or improved electricity service. 

4. The Project experienced delays due to a change in the regulatory framework for land acquisition. The 
Community Land Act (CLA) came into effect in September 2016, superseding the prevailing practice and processes of 
compulsory land acquisition, and mandating more meaningful community participation and compensation measures. 
Implementation of the CLA-governed process required the Client to take significant time to engage communities on in-
kind compensation; verify site specific status for the 780 minigrids and community facilities, for technical and procurement 
purposes; and ensure compliance with the World Bank's environmental and social safeguards requirements. The sites are 
dispersed in 14 expansive counties which account for almost 70 percent of the country's land mass and required significant 
logistics and administrative arrangements. Further, the activities were undertaken by the IAs in collaboration with external 
teams, from the National Land Commission (NLC) and the National Environmental and Management Authority 
(NEMA).  Lastly, the COVID-19 pandemic hindered travel and precluded interactions with and among community 
members, aspects necessary for participatory confirmation of the sites and land acquisition. Delays in land acquisition and 
community engagement delayed preparation of procurement documents for goods and works as they required 
environmental and social (E&S) aspects to be incorporated.

5. Following implementation of these E&S activities, the Project successfully disclosed the Environmental and 
Social Impact Assessments (ESIAs) and Environmental and Social Management Plans (ESMPs) for all 120 minigrid sites, 
and thereafter proceeded to procurement. The Client also successfully undertook public inquiry and community 
engagements and signed Memorandums of Understanding (MOUs) with communities and has been issued with NEMA 
licenses to begin construction. The Project is now approaching completion of procurement processes for contracts totaling 
US$86 million and anticipates that reporting of the remaining Project results will be completed by September 2025 for 
solar home systems, February 2026 for public facilities and July 2026 for minigrids and community boreholes.  
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Component by Component Status Update:

6. Component 1: Mini-grids for Community Facilities, Enterprises, and Households (US$78million) –To date, the 
component has competitively procured 14 contracts (US$72 million, 48 percent of the Credit) for engineering, 
procurement, and construction (EPC) and Operation and Maintenance (O&M) of 120 mini grids. The IAs have submitted 
Bid Evaluation Reports (BERs), which are currently under review by the World Bank for clearance to proceed with 
negotiation and contracting. Subject to the issuance of No Objections, the implementation of this component is expected 
to take 15 months from the kick-off of the contracts, anticipated by November 30, 2024, with the installations being 
commissioned by March 31, 2026. Environment and Social Management Plans (ESMPs) have been integrated into all the 
bidding documents and construction processes. The E&S aspects which were critical pre-requisites for construction have 
been completed including: gazettement of the Project sites, submitting of Environment and Social Impact Assessments 
(ESIAs) to the National Environment Management Authority (NEMA), issuance of 75 NEMA licenses (63 percent), 
undertaking stakeholder engagements, and signing Memorandums of Understanding (MOU) for priority in-kind 
compensation for land acquisition. The Project is continually maintaining engagement with the communities and 
stakeholders including county governments on progress and plans for construction, commissioning, and maintenance of 
the Project installations. 

7. Component 2: Stand-alone Solar Systems and Clean Cooking Solutions for Households (US$15.7 million) – The 
Ministry of Energy and Petroleum (MOEP) launched a call for applications for results-based financing (RBF) grants to 
incentivize private sector participation in the Project. The RBF grants are competitively awarded to enterprises seeking to 
establish and/or expand operations in the KOSAP counties. The MOEP announced a new round on January 24, 2024, and 
provided a 4-month window for applications. The call was closed on May 24, 2024, after which proposals were evaluated 
and 19 award agreements prepared and signed in August 2024 between MOEP, and solar service providers (SSPs) and 
clean cooking solutions providers (CCSPs). These 19 current agreements (US$9 million, 4 percent of the Project Credit) are 
currently under implementation until the closing date as detailed below.

8. Subcomponent 2A: Stand-alone Solar Systems for Households (US$12.5 million) – The subcomponent has 
contributed to the deployment of about 178,598 solar home systems (SHS), therefore providing an estimated 892,990 
people with new or improved electricity service, under previous rounds of the RBF awards which concluded on June 30, 
2023. Eight new RBF Grant Agreements with SSPs, valued at an estimated US$6.9 million, became effective in August 2024, 
and are expected to contribute an additional 130,063 SHS. The subcomponent is on track to meet its target of 250,000 
SHS if the remaining project period is extended.

9. Subcomponent 2B: Clean Cooking Solutions for Households (US$3.2 million) – The subcomponent has 
contributed to the deployment of about 13,940 clean cooking solutions (CCSs), therefore providing an estimated 69,700 
people with clean and efficient cookstoves, under previous rounds of the RBF awards which also concluded on June 30, 
2023. Eleven new RBF Grant Agreements with CCSPs, valued at an estimated US$1.9 million, also became effective in 
August 2024 and are expected to contribute an additional 52,258 CCSs. The subcomponent is therefore expected to meet 
its target of 60,000 CCSs if the closing date is extended.

10. Component 3: Stand-alone Solar Systems and Solar Water Pumps for Community Facilities (US$21.3 million) – 
This component is competitively procuring firms to provide EPC and O&M of solar photovoltaic (PV) systems for public 
institutions and community water facilities.

11. Subcomponent 3A: Stand-alone Solar Systems for Community Facilities (US$5.8million) – The Project was 
expected to equip 387 schools, health facilities and administration public facilities with institutional solar systems. Bid 
evaluation for the activity has been completed by the IA and the bid evaluation report (BER) is undergoing internal 
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approval towards negotiation and contracting by November 30, 2024. The subcomponent is expected to award six 
contracts for 343 facilities (US$4.6 million, 3 percent of the Project Credit).

12. Subcomponent 3B: Solar Water Pumps for Community Facilities (US$15.5 million) – The Project was expected 
to equip 380 existing boreholes with solar water pumping systems. However, this subcomponent is delayed and is the 
single major contract pending procurement. E&S screening of borehole sites had to be undertaken as part of the technical 
assessments to inform the bidding process and agreement on easement consent had to be reached. The Rural 
Electrification and Renewable Energy Corporation (REREC) shared with the World Bank and received clearance for the 
easement consent applicable to boreholes located on private land and being accessed by communities through informal 
arrangements. The easement consent, under implementation in consultation with the counties, is ensuring a formal 
arrangement with landowners to ensure access to water for the communities, after the boreholes are solarized. The 
bidding documents for this subcomponent have already been submitted to the World Bank for review and clearance 
towards issuance of a Request for Bids by October 15, 2024. Providing for a six-month procurement period, 11 contracts 
for 316 boreholes (an estimated 10 percent of the Project Credit), are expected to be signed by March 30, 2025, and works 
completed by June 30, 2026.

13. Component 4: Implementation Support and Capacity Building (US$35million) –The component supports 
activities to strengthen the capacity of the Project Coordination/Implementation Units at the IAs, counties and energy 
sector, and related stakeholders participating in the Project, to enhance planning, management, implementation, 
coordination, and monitoring and evaluation (M&E). 

14. Subcomponent 4A: Consumer Education and Citizen Engagement (US$3 million) – MOEP is in the final stages of 
procuring the services of a consultancy firm to support implementation of stakeholder engagement activities. The MOEP 
submitted the technical evaluation report (TER) to the World Bank and received clearance in September 2024. The IA is 
now finalizing the combined – technical and financial - evaluation for the World Bank’s review. The contract is expected 
to be negotiated by October 31, 2024, in time to begin implementation during the kickoff of the major contracts by 
November 30, 2024. 

15. Subcomponent 4B: Implementation Support and Capacity Building (US$32 million) – MOEP is implementing 
critical consultancies, which are all on track to be completed by the current closing date of May 31, 2025. These contracts 
have been highly effective in supporting project implementation. Among others, the consultancy for Environmental and 
Social Assessment and Vulnerable & Marginalized Groups enabled compliance with the World Bank’s environment and 
social (E&S) requirements. Further, Consulting Services for the Results –Based Financing Facility, and the Independent 
Verification Agent (IVA), have facilitated implementation of component 2 and attainment of the Project results. Lastly, the 
component has successfully supported training of the IAs on implementation of technical, safeguards, procurement, 
monitoring, and financial management aspects, among others. It has also financed technical assistance (TA) activities such 
as updating of the Kenya National Electrification Strategy to potentially inform future energy access projects. These 
activities have enhanced implementation capacity and effectiveness, and readiness of the IAs for follow-on project 
preparation. The subcomponent has limited procurement activities (US$200,000 towards solar laboratory equipment and 
accreditation for the University of Nairobi) which are pending and the MOEP will progress these towards completion 
within the extended period.

16. The Project has adequate budget allocation from the National Treasury for the Fiscal Year 2024/2025. According 
to the supplementary budget, the vote allocated to KOSAP (1,152,108,000) supplementary is US$35.8 million. This budget 
is adequate relative to the anticipated project needs of US$31.8 million comprising (i) 10 percent advance on major works 
contracts totaling US$8.6 million due upon signing; (ii) an additional 20 percent totaling US$17.2 million due within the 
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FY, (iii) an additional US$6 million in invoices for consultancy services under Component 4 also due within the FY, and (iv) 
the remaining US$4 million being sufficient for operational costs.

17. The current disbursement in the Project is US$43.18 million (29 percent of the Credit). The Project is on track to 
commit an additional US$86 million (55 percent of the Credit) by November 30, 2024, based on the contracts pending 
clearance and signing, for implementation. The remaining 16 percent of the Credit consist of contract commitments to 
consultancy firms (US$6 million) under Component 4, anticipated contracts for supervision consultants under Component 
1 and 3 (US$6.6 million) and ongoing operational costs for Project delivery under the MOEP PCU (an estimated US$8.2 
million). The budget allocation under the Project is therefore well aligned to the Project activities across all components 
including procurement activities, and there is no cancellation of costs under this restructuring.

18. The Project is currently rated Moderately Satisfactory (MS) for both progress towards achievement of the PDO 
and overall implementation progress (IP). All the pending contracts under the Project are expected to become effective 
by June 30, 2025, and will make relevant contributions to the attainment of the Project results. The IAs continue to 
accelerate progress in implementation of the Project activities, and the MOEP has operationalized an M&E working group 
to enhance oversight, and escalation of operational challenges for resolution under its strategic leadership. 

19. Fiduciary Management (FM). Financial management is rated as satisfactory while procurement is rated as 
moderately satisfactory.  An assessment of the project’s financial management arrangements, including compliance with 
the legal covenants related to financial management, have been deemed to provide reasonable assurance that the project 
funds are used for the intended purposes. The Project has adequate accounting capacity with dedicated project 
accountants in MOEP, REREC and KPLC, and submitted their audit report for FY22/23 and quarterly Interim Financial 
Reports (IFRs) for FY23/24 in a timely manner. The project audit report opinions for the year ended June 30, 2023, were 
all unqualified for both MOEP and REREC. Overall, the Project has successfully resolved all issues raised at the end of FY 
2022/23 such as ineligible expenditure, pending bills, outstanding advances and unpaid claims related to the Results Based 
Financing (RBF) Grant Facility in a timely manner and implemented proactive actions to secure and minimize FOREX losses, 
leading to an upgrade of the project’s Financial Management rating to satisfactory in the Implementation Status Report 
dated August 28, 2024. Corrective actions, including timely accounting of funds by the Implementing Agencies, were 
identified and have since been acted upon. 

20. Environmental and Social (E&S) safeguards. The overall E&S safeguards rating is moderately satisfactory. In 
addition to the progress reported under Component 1 and Subcomponent 3B, the IAs under the leadership of the State 
Department for Energy (SDE), have strengthened E&S structures at the national, county and site levels in readiness for the 
construction phase, by enhancing the role of County Renewable Energy Officers (CREOs) in the Project. Further, the CREOs 
are serving as the Gender Based Violence (GBV) focal persons for the Project and each county has set up a toll-free line 
operated by the CREOs. Additionally, the CREOs will be instrumental in creating awareness among Grievance Redress 
Committees, communities, and other stakeholders on GBV aspects. Further, as highlighted in the Resettlement Action 
Plan, the Supervision Consultants being procured by the IAs will monitor and report on the implementation of the in-kind 
compensation projects. They are expected to be on board well within the timeframe for supervision. To bolster the 
Government’s efforts the World Bank successfully convened a four-day training for the CREOs and IAs in August 2024.

C. Rationale for Restructuring

21. The Project proposes a level 2 restructuring to extend the closing date by 16 months, from May 31, 2025, to 
September 30, 2026. This extension is critical to allow for the World Bank’s review and clearance major contracts, and 
their subsequent execution by the IAs and their contractors up to completion to achieve the PDO. In particular, the 
proposed restructuring will enable the Project to provide new or improved electricity services to households, schools, 
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health, and administration public facilities, and community water facilities. The cumulative value of contracts expected to 
be under implementation by November 2024 is US$87.8 million. This amount includes US$9 million of contracts signed in 
August 2024 (Component 2), contracts worth US$71.7 million under consideration for issuance of No Objections 
(Component 3), and contracts worth US$4.6 million awaiting negotiation and signing (Subcomponent 3A). A 16-month 
extension will enable completion of the contracts including supervision and attainment of the Project results. It will also 
allow the World Bank to oversee implementation and ensure compliance to the environment and social (E&S) aspects.

22. The BERs for the contracts under consideration for issuance of No Objections towards execution are based on 
the procurement packages advertised by the client, which indicated an implementation period of 15 months. At the 
time of advertising on August 29, 2023, it was anticipated that the contracts would kick off by January 2024, and allow for 
implementation until March 31, 2025, and completion within the project timeframe. Accordingly, bidders have 
documented implementation periods ending December 31, 2025, and subsequently so do the BERs. However, the 
procurement period took longer than expected as (i) over 150 requests for clarification were submitted to the agencies 
by bidders during the process, (ii) the IAs and the potential bidders requested for extension of time to prepare and address 
the clarifications, and (iii) there was one unanticipated change which the client had to respond to (a change in the World 
Bank's Standard Bid Evaluation Template). We are therefore unable to consider issuance of No Objections for contracts 
with an implementation beyond the closing date, and the IAs cannot enter into the contracts without issuance of the No 
Objections. Further, based on the status of the contracts, all works and goods contracts under the project will not be 
completed within the remaining 8-month period until the current closing date, and a No Objection can therefore not be 
issued until an extension is approved.

23. The Project estimates an additional 16 months from the current closing date, is required for successful 
implementation of the contracts, bringing the total duration of the Project to 8 years. The timelines consider not only 
the 14 contracts currently under BER review by the World Bank, but also an additional 6 contracts currently in BER approval 
within the IA, and a further 11 contracts to be advertised in October 2024. Addition of 16 months for implementation 
would extend the current closing date from May 31, 2025 to September 30, 2026. The significance of the latter two sets 
of contracts is that they target more remote off-grid categories of beneficiaries (schools, health centers, administration 
offices and community facilities) which would otherwise not benefit from the rest of the Project activities.

24. There are also no outstanding audits.

25. This would be the second restructuring of the Project and the second extension of the closing date. The first 
restructuring of the Project consisted of (i) extension of the closing date of the Project by 23 months, (ii) reallocation of 
funds between the withdrawal categories, (iii) adjusting of the project scope by closing the debt facility and reducing the 
budget allocation under the Results Based Financing (RBF) grant facility under component 2, and (iii) updating the results 
framework to reflect the revised project scope.

II. DESCRIPTION OF PROPOSED CHANGES

26. Extension of closing date. Given the implementation status of the Project, an extension is required to achieve 
the PDO. The Government of Kenya submitted a request to the World Bank in a letter dated August 20, 2024, seeking to 
extend the closing date by 16 months from May 31, 2025, to September 30, 2026. This would be the second extension of 
the closing date and cumulatively brings the closing date extension to 39 months. The first restructuring of the Project 
extended the Project by 23 months from June 30, 2023 to May 31, 2025.
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27. Change in the Intermediate Results Indicator target for Subcomponent 3A: stand-alone Solar systems for 
community facilities (US$5.8 million). The Project was expected to equip 387 schools, health facilities and administration 
public facilities with institutional solar systems. However, due to the delays in project implementation, some of the 
facilities have been electrified through other interventions. Accordingly, the Project is reducing the target number of 
community facilities provided with access to electricity by standalone systems from 387 to 343. The revised target is 
attainable within the extended closing date as the contracts for this subcomponent are expected to be kicked off by 
November 30, 2024, for implementation, therefore mitigating further reduction in eligible institutions.

28. Change in the Intermediate Results Indicator target for Subcomponent 3B: Solar Water Pumps for Community 
Facilities (US$15.5 million). The Project was expected to equip 380 existing boreholes with solar water pumping systems. 
However, due to the delays in project implementation, some of the facilities have been electrified through other 
interventions. Accordingly, the Project is reducing the target number of boreholes equipped with solar pumping systems 
from 387 to 316. The revised target is attainable within the extended closing date as the procurement for this 
subcomponent expected to begin by October 15, 2024 is based on updated site surveys conducted in Quarter 1 of Financial 
Year 2025.  

@#&OPS~Doctype~OPS^dynamics@restrhybridsummarychanges#doctemplate
Summary changes

III. PROPOSED CHANGES

Operation Information Proposed Changes Operation Information Proposed Changes

Results Yes Loan Closing Date Extension Yes

Development Objective No Loan Cancellations No

Safeguard Policies Triggered No Reallocations No

ISDS No Financial Management No

MFD/PCE No Procurement No

Risks No Institutional Arrangement No

Legal Covenants No Implementation Schedule No

Conditions No   

Implementation Modalities No   

Disbursements Estimates No   

Disbursements Arrangements No   

DDO No   

Clients No   

Appraisal Summary No   

Components No   

@#&OPS~Doctype~OPS^dynamics@restrhybriddetailedchanges-disclose#doctemplate
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IV. DETAILED CHANGE(S)

COSTS & FINANCING

Private Capital Facilitation

Is this an MFD-Enabling Project (MFD-EP)?

Is this project Private Capital Enabling (PCE)?

LOANS

Loan Closing

Loan/Credit/Trust 
Fund Status

Original 
Closing

 

Revised 
Closing(s) 

 

Proposed 
Closing 

 

Proposed Deadline 
for Withdrawal 

Applications
IDA-61350-001 Effective 30-Jun-2023 31-May-2025 30-Sep-2026 30-Jan-2027
TF-A7796-001 Effective
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RESULTS

COUNTRY: 
Kenya: Off-grid Solar Access Project for Underserved Counties

@#&OPS~Doctype~OPS^dynamics@restrannexpolicyandresult#doctemplate

PDO Indicators by PDO Outcomes

People provided with new or improved electricity service (Corporate Results Indicator) 

Baseline Actual (Previous) Actual (Current) Closing PeriodIndicator Name

Result Month/Year Result Date Result Date Result Month/Year

People provided with new or 
improved electricity service 
(Corporate Results Indicator) 
(Number)     

0.00 Feb/2017 892,990.00 31-Jul-2024 892,990.00 31-Jul-2024 1,272,525.00 May/2025

Households provided with access to 
electricity by mini-grids (Number)     

0.00 Jul/2017 0.00 31-Jul-2024 0.00 31-Jul-2024 20,750.00 May/2025

Community facilities provided with new or improved electricity service 

Baseline Actual (Previous) Actual (Current) Closing PeriodIndicator Name

Result Month/Year Result Date Result Date Result Month/Year

Community facilities provided with 
new or improved electricity service 
(Number)     

0.00 Apr/2017 0.00 31-Jul-2024 0.00 31-Jul-2024 567.00 May/2025

Renewable energy generation capacity (other than hydropower) constructed under the project (MW) (Cor 

Baseline Actual (Previous) Actual (Current) Closing PeriodIndicator Name

Result Month/Year Result Date Result Date Result Month/Year

0.00 Feb/2017 4.31 31-Jul-2024 4.31 31-Jul-2024 16.10 May/2025
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Renewable energy generation 
capacity (other than hydropower) 
constructed under the project (MW) 
(Corporate Results Indicator) 
(Megawatt)     

Comments on achieving  targets 4.31 MW has been achieved through component 2. The remaining MW will be achieved through 
implementation of component 1 and component 3.

Intermediate Results Indicators by Components

Component 1: Mini-grids for Community Facilities, Enterprises, and Households 

Baseline Actual (Previous) Actual (Current) Closing PeriodIndicator Name

Result Month/Year Result Date Result Date Result Month/Year

Renewable energy generation 
capacity of mini-grids constructed 
under the project (MW) 
(Megawatt)     

0.00 Dec/2016 0.00 31-Jul-2024 0.00 31-Jul-2024 11.50 May/2025

0.00 Feb/2017 0.00 31-Jul-2024 0.00 31-Jul-2024 6,050.00 May/2025
Enterprises provided with access to 
electricity by mini-grids (Number)     Comments on achieving  targets The indicator measures the number of enterprises that have received new or improved electricity service 

through direct connections to mini-grids as a result of KOSAP.

0.00 Feb/2017 0.00 30-Apr-2018 0.00 30-Apr-2018 20.00 Dec/2023Enterprises provided with 
access to electricity by mini-
grids, of which headed by 
women (%) (Percentage)     

Comments on achieving  targets The indicator measures the fraction of female-headed enterprises that have received new or improved 
electricity service through direct connections to mini-grids as a result of KOSAP. It will be calculated as the ratio 
of female headed enterprises to the total number of enterprises at the time of making the connections. report.

Community facilities provided with 
access to electricity by mini-grids 
(Number)     

0.00 Feb/2017 0.00 31-Jul-2024 0.00 31-Jul-2024 200.00 May/2025

0.00 Dec/2016 0.00 31-Jul-2024 0.00 31-Jul-2024 20,750.00 May/2025
Households provided with access to 
electricity by mini-grids (Number)     Comments on achieving  targets The indicator measures the number of households that have received new or improved electricity service 

through direct connections to mini-grids as a result of KOSAP.

0.00 Dec/2016 0.00 30-Apr-2018 0.00 30-Apr-2018 20.00 Dec/2023
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Households provided with 
access to electricity by mini-
grids, of which headed by 
women (%) (Percentage)     

Comments on achieving  targets The indicator measures the fraction of female-headed households that have received new or improved 
electricity service through direct connections to mini-grids as a result of KOSAP. It will be calculated as the ratio 
of female headed households to the total number of households at the time of making the connections. report.

Component 2: Stand-alone Solar Systems and Clean Cooking Solutions for Households 

Baseline Actual (Previous) Actual (Current) Closing PeriodIndicator Name

Result Month/Year Result Date Result Date Result Month/Year

Households provided with new 
electricity connections by stand-
alone systems (Number)     

0.00 Dec/2016 178,598.00 31-Jul-2024 178,598.00 31-Jul-2024 250,000.00 May/2025

0.00 Dec/2016 32.00 30-Apr-2018 32.00 30-Apr-2018 20.00 Dec/2023Households provided with 
new electricity connections by 
stand-alone systems, of which 
headed by women (%) 
(Percentage)     

Comments on achieving  targets The indicator measures the fraction of female-headed households that have received new or improved 
electricity service through solar home systems as a result of KOSAP. It is calculated as the ratio of female headed 
households to the total number of households.

0.00 Dec/2016 190,000.00 31-Jul-2024 190,000.00 31-Jul-2024 190,000.00 May/2025Volume of debt channeled to private 
solar companies (USD) 
(Amount(USD))     

Comments on achieving  targets The indicator measures the volume of debt (in US$) channeled to private solar companies through KOSAP. This 
activity was closed effective June 27, 2023 upon restructuring of the Project.

Renewable energy generation 
capacity of stand-alone systems 
constructed under the project (MW) 
(Megawatt)     

0.00 Dec/2016 4.31 31-Jul-2024 4.31 31-Jul-2024 4.60 May/2025

Clean and efficient household stoves 
sold in target counties (Number)     

0.00 Dec/2016 13,940.00 31-Jul-2024 13,940.00 31-Jul-2024 60,000.00 May/2025

Volume of results-based financing 
channeled to private solar companies 
(USD) (Amount(USD))     

0.00 Dec/2016 2,168,000.00 31-Jul-2024 2,168,000.00 31-Jul-2024 12,000,000.00 May/2025

Component 3: Stand-alone Solar Systems and Solar Water Pumps for Community Facilities 

Baseline Actual (Previous) Actual (Current) Closing PeriodIndicator Name

Result Month/Year Result Date Result Date Result Month/Year
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Revise Community facilities provided 
with access to electricity by stand-
alone systems (Number)     

0.00 Jun/2017 0.00 31-Jul-2024 0.00 31-Jul-2024 343.00 May/2025

Revise Boreholes equipped with solar 
pumping systems (Number)     

0.00 Dec/2016 0.00 31-Jul-2024 0.00 31-Jul-2024 316.00 May/2025

0.00 Mar/2017 38,000.00 31-Jul-2024 38,000.00 31-Jul-2024 3,890,000.00 May/2025
Volume of GHG emissions reduced 
(tCO2) (Metric ton)     Comments on achieving  targets Estimated total amount of CO2 emissions reduced.

Component 4: Implementation Support and Capacity Building 

Baseline Actual (Previous) Actual (Current) Closing PeriodIndicator Name

Result Month/Year Result Date Result Date Result Month/Year

Citizens in the target area reached 
through the consumer education and 
citizen engagement program (%) 
(Percentage)     

0.00 Feb/2017 10.00 31-Jul-2024 10.00 31-Jul-2024 65.00 May/2025

Annual publication of feedback 
received from citizens reached 
through the consumer education and 
citizen engagement program 
(Yes/No)     

No Apr/2017 Yes 31-Jul-2024 Yes 31-Jul-2024 Yes May/2025


