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Social Protection and Youth Productive Inclusion Project (P174178)

WESTERN AND CENTRAL AFRICA | Congo, Republic of | IBRD/IDA | Investment Project Financing (IPF) | FY 2020 | Seq No: 10 
| Archived on 22-Dec-2025 | ISR04938

1. OBJECTIVE

1.1 Development Objective

Original Development Objective (Approved as part of Decision package on 21-Oct-2020)

To provide emergency income support to households affected by the COVID-19 health and economic crisis and increase 
access to safety net for recovery for poor and vulnerable in participating areas of the Beneficiary.
Has the Development Objective been changed since Board Approval of the Project Objective?

Yes

Current Development Objective (Approved as part of Additional Financing package Seq. 1 on 16-May-2022)

To provide emergency income support to households affected by the COVID-19 health and economic crisis and to 
increase access to productive safety nets for poor and vulnerable households and youth in participating areas in the 
territory of the Recipient.

2. COMPONENTS

Name

Emergency cash transfers for COVID-19 response:(Cost 20,000,000.00)

Scaling up Lisungi program for recovery:(Cost 51,700,000.00)

Strengthening the social protection system:(Cost 6,100,000.00)

Project management, monitoring and evaluation:(Cost 11,000,000.00)

Contingency Emergency Response Component - CERC:(Cost 0.00)

Productive inclusion for vulnerable youth aged 18-35 years old:(Cost 44,200,000.00)

3. OVERALL RATINGS

Name Previous Current

Progress towards achievement of PDO Moderately Satisfactory Moderately Satisfactory
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Overall Implementation Progress (IP) Moderately Satisfactory Moderately Unsatisfactory

Overall Risk Rating Moderate Moderate

 

4.  KEY ISSUES & STATUS

4.1 Implementation Status and Key Decisions

While some PDO targets have already been achieved, the remaining ones require a concerted effort to be met by the 
project's close-out on June 30, 2027. The first part of the PDO (to provide emergency income support to households 
affected by the COVID-19 health and economic crisis) has already been achieved and exceeded.  The second part (to 
increase access to productive safety nets for poor and vulnerable households, and youth in participating areas in the 
territory of the Recipient) is on track. As of November 2025, 231,562 households (exceeding the target of 200,000) have 
received the Emergency cash transfers for COVID-19 response. 42,742 households have received conditional cash 
transfers. In addition, the project also supports households carrying out micro-projects to invest in Income Generating 
Activities. To this end, 18,982 out of 21,000 planned micro-projects have already been set up and have received the first 
grant installment. 
The additional financing helped expand access to social safety nets and income-earning opportunities to an additional 
25,000 households with a focus on women, and supported employment and income-earning opportunities for 45,000 
vulnerable youth. With the new impetus given to the implementation of the project 2,082 youth started the 
apprenticeship program under sub-component 6.2 in April 2025, of which the first ones will graduate at the end of 
December 2025.

5.  SYSTEMATIC OPERATIONS RISK-RATING TOOL

Risk Category
Rating at Approval
Approval Package - 
21 Oct 2020

Last Approved Rating
ISR Seq. 09 - 24 Jun 
2025 

Proposed Rating 

Political and Governance Substantial Substantial Substantial

Macroeconomic Substantial Moderate Moderate

Sector Strategies and Policies Moderate Substantial Substantial

Technical Design of Project or Program Substantial Substantial Substantial

Institutional Capacity for Implementation and 
Sustainability

Substantial Substantial Substantial
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Fiduciary Substantial Substantial Substantial

Environment and Social Moderate Moderate Substantial

Stakeholders Substantial Substantial Substantial

Overall Substantial Moderate Moderate
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6.  RESULTS

6.1 PDO Indicators by PDO Outcomes

Provide emergency income support to households affected by the COVID-19 health and economic crisis

Baseline Actual (Previous) Actual (Current) Closing Period
Indicator Name

Value Month/Year Value Date Value Date Value Month/Year

0.00 May/2020 231,562.00 16-Jun-2025 231,562.00 30-Nov-2025 200,000.00 Dec/2022Households benefiting from 
emergency cash transfers 
(Number)    

Comments on 
achieving  targets

Target exceeded.

Increase access to productive safety nets for poor and vulnerable households, and youth

Baseline Actual (Previous) Actual (Current) Closing Period
Indicator Name

Value Month/Year Value Date Value Date Value Month/Year

0.00 May/2020 29,987.00 16-Jun-2025 42,141.00 30-Nov-2025 40,000.00 Jun/2027Households benefiting from 
recovery program 
(Number)    

Comments on 
achieving  targets

Regular cash transfers: number of beneficiary households

0.00 Jan/2022 2,600.00 16-Jun-2025 2,082 30-Nov-2025 45,000.00 Jun/2027Youths provided with income 
earning opportunities 
(Number)    

Comments on 
achieving  targets

Target delayed, but will be achieved by project closing date.

0.00 37.50 512 60.00
Of which women 
(Percentage)    Comments on 

achieving  targets
Target delayed, but will be achieved by project closing date.

6.2 Intermediate Results Indicators by Components
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Emergency cash transfers for COVID-19 response

Baseline Actual (Previous) Actual (Current) Closing Period
Indicator Name

Value Month/Year Value Date Value Date Value Month/Year

0.00 May/2020 1,210,723.00 16-Jun-2025 1,264,268 30-Nov-2025 1,200,000.00 Jun/2027
Beneficiaries of social safety 
net programs (Number)    Comments on 

achieving  targets
In progress and will be achieved when beneficiaries of the additional financing are added.

0.00 549,832.00 549,832 600,000.00Beneficiaries of social 
safety net programs - 
Female (Number)    

Comments on 
achieving  targets

In progress and will be achieved when beneficiaries of the additional financing are added.

Scaling up Lisungi program for recovery

Baseline Actual (Previous) Actual (Current) Closing Period
Indicator Name

Value Month/Year Value Date Value Date Value Month/Year

0.00 May/2020 79.00 16-Jun-2025 56.00 30-Nov-2025 80.00 Jun/2027Beneficiary households 
participating in income-
generating activities 
(Percentage)    

Comments on 
achieving  targets

In progress and will be achieved by project closing date.

0.00 May/2020 68.00 16-Jun-2025 68.00 30-Nov-2025 70.00 Jun/2027Women participating in 
income generating activites 
(Percentage)    

Comments on 
achieving  targets

In progress and will be achieved by project closing date.

0.00 Jan/2022 0.00 16-Jun-2025 3,810 30-Nov-2025 1,000.00 Jun/2027Beneficiary households living 
with at least one individual 
with a disability (Number)    

Comments on 
achieving  targets

In progress and will be achieved by project closing date.

0.00 Jan/2022 6,243.00 16-Jun-2025 8,839 30-Nov-2025 7,000.00 Jun/2027Beneficiaries of the pension 
program (cash transfers) 
(Number)    

Comments on 
achieving  targets

In progress and will be achieved by project closing date.

0.00 Jan/2022 0.00 16-Jun-2025 75.00 30-Nov-2025 60.00 Jun/2027
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Beneficiaries of cash 
transfers satisfied with the 
program (Percentage)    

Comments on 
achieving  targets

In progress and will be achieved by project closing date.

0.00 Jan/2022 85.00 16-Jun-2025 85.00 30-Nov-2025 45.00 Jun/2027Households reporting 
increased resilience to shocks 
(Percentage)    

Comments on 
achieving  targets

In progress and will be achieved by project closing date.

Strengthening the social protection system

Baseline Actual (Previous) Actual (Current) Closing Period
Indicator Name

Value Month/Year Value Date Value Date Value Month/Year

0 16-Jun-2025 12,687 30-Nov-2025 25,000 Jun/2027People using digitally enabled 
services (Number of people) 
CRI    

Comments on 
achieving  targets

In progress and will be achieved by project closing date.

0 16-Jun-2025 292 30-Nov-2025 15,000 Jun/2027People using digitally 
enabled services – 
Youth (Number of 
people) CRI    

Comments on 
achieving  targets

In progress and might not be achieved by project closing date.

0 16-Jun-2025 5,981 30-Nov-2025 12,500 Jun/2027People using digitally 
enabled services – 
Female (Number of 
people) CRI    

Comments on 
achieving  targets

In progress and will be achieved by project closing date.

120,417.00 May/2020 855,315.00 16-Jun-2025 947 013 30-Nov-2025 857,000.00 Jun/2027
Households registered in the 
social registry (Number)    Comments on 

achieving  targets
Indicator achieved already

0.00 May/2020 0.00 16-Jun-2025 93 30-Nov-2025 60.00 Jun/2027
Timely payment of cash 
transfers (Percentage)    Comments on 

achieving  targets
In progress and will be achieved by project closing date.

0.00 May/2020 100.00 16-Jun-2025 54.00 30-Nov-2025 60.00 Jun/2027



The World Bank Implementation Status & Results Report
Social Protection and Youth Productive Inclusion Project (P174178)

Dec 22, 2025 Page 7 of 11 

For Official Use OnlyFor Official Use OnlyFor Official Use OnlyFor Official Use OnlyFor Official Use Only

Transfers delivered through 
digital payments 
(Percentage)    

Comments on 
achieving  targets

Achieved

0.00 May/2020 91.00 16-Jun-2025 91.00 30-Nov-2025 80.00 Jun/2027Grievances documented, 
processed and addressed 
within 30 days (Percentage)    

Comments on 
achieving  targets

Data is in the process of submission. Average time taken to record, process and resolve 
grievances related to targeting.

No Jun/2020 Yes 16-Jun-2025 Yes 30-Nov-2025 Yes Jun/2027Elaboration and adoption of 
a Social Protection Strategy 
responsive to shocks 
(Yes/No)    

Comments on 
achieving  targets

In progress and will be achieved by project closing date.

No Jan/2022 No 16-Jun-2025 No 30-Nov-2025 Yes Jun/2027A roadmap for 
implementation of an early 
warning system is available 
(Yes/No)    

Comments on 
achieving  targets

In progress

0.00 Jan/2022 13 16-Jun-2025 NA 30-Nov-2025 850.00 Jun/2027MASAH deconcentrated staff 
who have benefited from 
capacity building (Number)    

Comments on 
achieving  targets

This indicator is delay, but likely to be achieved by project closing date.

Productive inclusion for vulnerable youth aged 18-35 years old

Baseline Actual (Previous) Actual (Current) Closing Period
Indicator Name

Value Month/Year Value Date Value Date Value Month/Year

0.00 Jan/2022 2,052.00 16-Jun-2025 2,082 30-Nov-2025 45,000.00 Jun/2027
Beneficiaries of labor market 
programs (Number)    Comments on 

achieving  targets
In progress and will be achieved by project closing date.

0.00 1,032.00 1,065 27,000.00Beneficiaries of labor 
market programs - 
Female (Number)    

Comments on 
achieving  targets

In progress and will be achieved by project closing date.

0.00 Jan/2022 0.00 16-Jun-2025 0 30-Nov-2025 40,000.00 Jun/2027
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Youths benefiting from the 
self-employment package 
(Number)    

Comments on 
achieving  targets

Beneficiaries selected, but training not started

0.00 0.00 0 60.00
Of which women 
(Percentage)    Comments on 

achieving  targets
Beneficiaries selected, but training not started

0.00 Jan/2022 2,052.00 16-Jun-2025 2,082 30-Nov-2025 5,000.00 Jun/2027Youths benefiting from the 
apprenticeship package 
(Number)    

Comments on 
achieving  targets

In progress and will be achieved by project closing date.

0.00 50.30 51.20 60.00
Of which women 
(Percentage)    Comments on 

achieving  targets
In progress and will be achieved by project closing date.

0.00 Jan/2022 0.00 16-Jun-2025 2,082 30-Nov-2025 80.00 Jun/2027Young people who 
completed the training for 
the apprenticeship program 
(Percentage)    

Comments on 
achieving  targets

Data not yet available

0.00 Jan/2022 0.00 16-Jun-2025 0.00 30-Nov-2025 80.00 Jun/2027Young people who 
completed the training for 
the self-employment 
program (Percentage)    

Comments on 
achieving  targets

Data not yet available.

0.00 Jan/2022 0.00 16-Jun-2025 NA 30-Nov-2025 80.00 Jun/2027Youth beneficiaries satisfied 
with the training program 
(Percentage)    

Comments on 
achieving  targets

Data not yet available.

0.00 Jan/2022 0.00 16-Jun-2025 0.00 30-Nov-2025 90.00 Jun/2027Trained beneficiaries who 
received the productive grant 
(Percentage)    

Comments on 
achieving  targets

Data not yet available.

0.00 Jan/2022 0.00 16-Jun-2025 NA 30-Nov-2025 80.00 Jun/2027
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Beneficiaries with active IGAs 
at least six months after the 
end of the program 
(Percentage)    

Comments on 
achieving  targets

Data not yet available.
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7. DATA ON FINANCIAL PERFORMANCE

7.1 Cumulative Disbursements

7.2 Disbursements (by loan)

Loan/Credit/TF Status Original Revised Cancelled Disbursed Undisbursed % Disbursed

IDA-67180 Effective 50.00 51.84 0.00 48.53 2.51  95.08% 

IDA-71140 Effective 83.00 86.29 0.00 40.79 44.53  47.81% 

7.3 Key Dates (by loan)

Loan/Credit/TF Status    Approval Signing Effectiveness Orig. Closing Rev. Closing 

IDA-67180 Effective 24-Jun-2020 13-Jul-2020 09-Oct-2020 31-Dec-2022 30-Jun-2027
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IDA-71140 Effective 16-May-2022 23-Jun-2022 19-Oct-2022 30-Jun-2027 30-Jun-2027

8.  KEY DATES

Key Events Planned Actual

Approval 24-Jun-2020 24-Jun-2020

Effectiveness 09-Oct-2020 09-Oct-2020

Mid-Term Review No. 01 31-Jul-2025 28-Nov-2025

Operation Closing/Cancellation 30-Jun-2027

9.  RESTRUCTURING HISTORY

Restructuring Level 2 Approved on 08-Dec-2023

10.  ASSOCIATED OPERATION(S)

There are no associated operations


