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 Procurement Plan

General

1. Bank’s approval Date of the procurement Plan January 28, 
2022

2. Date of General Procurement Notice:  February 22, 2022
3. Period covered by this procurement plan: 18 Months (January 

2022 to August, 2023)

II. Goods and Works and non-consulting services.

1. Prior Review Threshold: Procurement Decisions subject to Prior 
Review by the Bank as stated in Annex II to the Regulation for 
Procurement: 

No. Procurement Method Prior Review Threshold
US$

Comments

1. ICB and LIB (Goods) Above US$ 2,000,000 All
2. NCB (Goods) Above US$ 2,000,000 All
3. ICB (Works) Above US$ 10,000,000  All
4. NCB (Works) Above US$ 10,000,000  All
5. (Non-Consultant Services) Above US$ 2,000,000 All

2. Prequalification. Bidders when applicable_ shall be prequalified in 
accordance with the provisions of paragraphs 6.23 and 6.24 of the 
Regulation.

3. Proposed Procedures for CDD Components (as per paragraph. 
6.9 of the Regulations: Not applicable

4. Reference to (if any) Project Operational/Procurement Manual: 
Project Implementation Manual for World Bank Loan Project 

5. Any Other Special Procurement Arrangements: Not Applicable

6. Summary of the Procurement Packages planned during the first 18 
months after project effectiveness (including those that are subject 
to retroactive financing and advanced procurement)                                                                                                                                                                     
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1
Summary of the 
RFB-
International/DIR. 
(Goods)

8.200 2 No Prior

2
Summary of the 
RFB-National/RFQ 
(Goods) 7.584 12 No Post

3 Summary of the 
RFB-International, 
Dir/Limited 
(Works)

9.000 1 No Prior

4 Summary of the 
RFB-National/RFQ 
(Works) 13.049 9 No Post

III. Selection of Consultants

1. Prior Review Threshold: Selection decisions subject to Prior Review 
by Bank as stated in Annex II to the Regulation Selection and 
Employment of Consultants:

Selection  Method Prior Review Threshold Comments
1. Competitive Methods 

 (Firms) 
Above US$ 1,000,000

2. Single Source (Firms) All
3. Individual Above US$ 300,000

2. Short list comprising entirely of national consultants: Short list 
of consultants for services, estimated to cost less than 
$300,000_equivalent per contract, may comprise entirely of national 
consultants in accordance with the provisions of the Consultant 
Regulations

3. Any Other Special Selection Arrangements:  Not Applicable

4. Consultancy Assignments with Selection Methods and Time 
Schedule
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PROCUREMENT
PLAN Western and Central Africa : West Africa Food System Resilience Program (FSRP) Phase 2
General Information
Country: Western and Central Africa Bank’s Approval Date of the Original Procurement Plan: 2023-03-02

Revised Plan Date(s): (comma delineated, leave blank if none)2023-03-03
Project ID: P178132 GPN Date:
Project Name: West Africa Food System Resilience Program (FSRP) Phase 2
Loan / Credit No: IDA / E1150, IDA / V4240
Executing Agency(ies):WEST AFRICA FOOD SYSTEM RESILIENCE PROGRAM (FSRP) PHASE 2 - TD

WORKS
Activity Reference No. /

Description Loan / Credit N
o. Component Review Type Method Market Approac

h
Procurement Pro

cess
Prequalification

(Y/N)
High SEA/SH R

isk
Procurement D
ocument Type

Estimated
Amount (U

S$)

Actual Am
ount (US$

)
Process St

atus
Draft Pre-qualification

Documents
Prequalification Evalu

ation Report
 Draft Bidding Docum

ent / Justification
Specific Procurement

Notice / Invitation
Bidding Documents a

s Issued
Proposal Submission /

Opening / Minutes
Bid Evaluation Report
and Recommendation

for Award
Signed Contract Contract Complet

ion
Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned

GOODS
Activity Reference No. /

Description Loan / Credit N
o. Component Review Type Method Market Approac

h
Procurement Pro

cess
Prequalification

(Y/N)
Estimated Am

ount (US$)
Actual Amount

(US$)
Process St

atus
Draft Pre-qualification

Documents
Prequalification Evalu

ation Report
 Draft Bidding Docum

ent / Justification
Specific Procurement

Notice / Invitation
Bidding Documents a

s Issued
Proposal Submission /

Opening / Minutes
Bid Evaluation Report
and Recommendation

for Award
Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual

NON CONSULTING SERVICES
Activity Reference No. /

Description Loan / Credit N
o. Component Review Type Method Market Approac

h
Procurement Pro

cess
Prequalification

(Y/N)
Estimated Am

ount (US$)
Actual Amount

(US$)
Process St

atus
Draft Pre-qualification

Documents
Prequalification Evalu

ation Report
 Draft Bidding Docum

ent / Justification
Specific Procurement

Notice / Invitation
Bidding Documents a

s Issued
Proposal Submission /

Opening / Minutes
Bid Evaluation Report
and Recommendation

for Award
Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual

CONSULTING FIRMS
Activity Reference No. /

Description Loan / Credit N
o. Component Review Type  Method Market Approac

h
Contract Type Estimated Amo

unt (US$)
Actual Amount

(US$) Process Status Terms of Reference Expression of Interest
Notice

Short List and Draft R
equest for Proposals

Request for Proposals
as Issued

Opening of Technical
Proposals / Minutes

 Evaluation of Technic
al Proposal

Combined Evaluation
Report and Draft Neg

otiated Contract
Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual

 TD-FSRP 2 -TD-331440-CS-C
QS / Recrutement d'un Cabin
et chargé du recrutement du
Personnel clé du FSRP

IDA / E1150 Project Management A posteriori
Sélection fondée s
ur les qualification
s des consultants

Open - Internationa
l 55,500.00 0.00 En cours d'exécut

ion 2023-01-09 2023-01-04 2023-01-30 2023-03-15 2023-04-14 2023-05-19 2023-11-15

 TD-FSRP 2 -TD-331446-CS-C
QS / Recrutement d'un consu
ltant chargé d'élaborer le Ma
nuel d'exécution du Program
me et d'adapter le Manuel de
s Procédures administrative,
financière, comptable et de p
assation des Marchés

IDA / E1150
Digital Advisory Services for
Agriculture and Food Crisis P
reventionand Management

A posteriori
Sélection fondée s
ur les qualification
s des consultants

Open - Internationa
l 50,000.00 0.00 En cours d'exécut

ion 2023-01-10 2023-02-07 2023-01-31 2023-03-16 2023-04-15 2023-05-20 2023-11-16

 TD-FSRP 2 -TD-346833-CS-C
QS / Recrutement des consul
tants Sauvegardes Environne
mentales et Sociales dans le
cadre de la préparation du Pr
ojet Agribusiness

IDA / V4240 Project Management A posteriori
Sélection fondée s
ur les qualification
s des consultants

Limited 60,000.00 0.00 En attente d'exéc
ution 2023-04-03 2023-04-17 2023-05-17 2023-06-21 2023-12-18

INDIVIDUAL CONSULTANTS
Activity Reference No. /

Description Loan / Credit N
o. Component Review Type  Method Market Approac

h
Contract Type Estimated Amo

unt (US$)
Actual Amount

(US$) Process Status Terms of Reference Invitation to Identifie
d/Selected Consultant

Draft Negotiated Cont
ract Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual


