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DATA SHEET
BASIC INFORMATION
Product Information
Project ID

Project Name

P087304

Dakar Diamniadio Toll Highway

Country

Financing Instrument

Senegal

Investment Project Financing

Original EA Category

Revised EA Category

Full Assessment (A)

Full Assessment (A)

Organizations
Borrower

Implementing Agency

Ministry of Finance

APIX

Project Development Objective (PDO)
Original PDO
The Objective of the project is to : (i) improve mobility between Dakar and Diamniadio; and (ii) provide communities
affected by the construction of the highway access to basic social and economic services.
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568,377,817

KEY DATES
Approval

Effectiveness

MTR Review

Original Closing

Actual Closing

02-Jun-2009

13-Oct-2010

01-Nov-2013

31-Jul-2015

31-Jan-2018

RESTRUCTURING AND/OR ADDITIONAL FINANCING
Date(s)
13-Oct-2010
29-Dec-2010
15-May-2013
31-Oct-2013
22-Dec-2016
31-Jan-2018

Amount Disbursed (US$M)
0
6.62
55.64
61.80

Key Revisions
Change in Legal Covenants
Change in Legal Covenants
Change in Legal Covenants
Change in Loan Closing Date(s)
Reallocation between Disbursement Categories
88.79 Change in Loan Closing Date(s)
Reallocation between Disbursement Categories
97.44 Cancellation of Financing
Reallocation between Disbursement Categories
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KEY RATINGS
Outcome

Bank Performance

M&E Quality

Moderately Satisfactory
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Substantial

RATINGS OF PROJECT PERFORMANCE IN ISRs
Actual
Disbursements
(US$M)

No.

Date ISR Archived

DO Rating

IP Rating

01

30-Nov-2009

Satisfactory

Satisfactory

1.28
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Moderately Satisfactory
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Satisfactory

Satisfactory

57.29

08

28-Dec-2013

Satisfactory

Moderately Unsatisfactory
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05-May-2014

Satisfactory

Moderately Satisfactory

66.65

10

30-Dec-2014

Satisfactory

Moderately Satisfactory

72.15
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12-Jun-2015

Moderately Satisfactory

Moderately Satisfactory

75.07

12
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Moderately Satisfactory

Moderately Unsatisfactory
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30-Jun-2016

Moderately Satisfactory
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08-Mar-2018
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Moderately Unsatisfactory

97.44
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1
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I. PROJECT CONTEXT AND DEVELOPMENT OBJECTIVES
A. CONTEXT AT APPRAISAL
Context
1.
At project appraisal in 2009, the population of Senegal was estimated at 12.4 million. Over the
past 10 years, gross domestic product (GDP) growth averaged 4 percent while the population growth
hovered around 2.5 percent. Unemployment rate was at 38 percent. Senegal was in the group of poor
countries with a per capita GDP of US$710. The country had been witnessing a rapid decline of poverty
between 2001 and 2005 from 55.2 percent to 48.3 percent, but such progress had then slowed down due
to poor governance and other shocks including poor rains and high fuel price.
2.
The Greater Dakar Area (GDA), the driver of economic growth in Senegal, was struggling in the
face of rapid urbanization. The GDA covered less than 0.3 percent of the territory but hosted about 25
percent of the population. It had been growing at a rate of 150,000 to 200,000 additional people per year
over the past three decades. Consequently, basic social and economic infrastructure, initially built to
accommodate about 300,000 people, was seriously overstretched.
3.
This rapid urbanization had not been properly planned and had resulted, over the years, in the
spontaneous creation of several slums in the outskirts of the city. Pikine Irrégulier Sud, (PIS), the largest
informal settlement in the GDA was home to 250,000 habitants and was built in a flood-prone area and
lacked proper infrastructure and services. With changes in rain patterns, PIS had started to be exposed to
severe flooding during rainy seasons creating health issues such as cholera and other waterborne
illnesses. Further, the lack of roads within PIS was an additional hurdle as it severely hampered movement
of populations, safety, and emergency response (accessibility for firefighters and ambulances).
4.
By the mid-1990s, owing to the rapid urbanization, competitiveness and growth of the GDA
were levelled off by the high economic costs of massive traffic congestion. More than 80 percent of
industrial and economic activities and the quasi-totality of administrative and business services were
concentrated in the GDA. In 1998, congestion in the GDA was estimated to cost the country a staggering
US$200 million or 4.6 percent of its GDP. Further, it was estimated that 16,850 hours per day were lost in
traffic on many of the most critical road sections in Dakar and that the commercial speed of public
transport vehicles had been reduced to 10–20 km per hour.1 The high loss of productivity for local and
regional businesses due to heavy congestion and the impact on the free flow of regional trade were
threatening Senegal’s ability to serve as a regional economic hub.
5.
Entering and exiting Dakar was only possible through National Road 1 (Route Nationale 1, RN1),
which was the backbone of the GDA’s transport system. At the time of appraisal, it was taking on average
two hours during off-peak and up to four hours during rush hour to enter or exit Dakar using the 30 km
long road that links the city center to Diamniadio through Pikine, the largest suburb of Dakar.
Consequently, the viability of major new investments in the Port of Dakar, the proposed economic zone
1

Implementation Completion and Results Report (ICR) of the Urban Mobility Improvement Program, Report No. ICR0000955.
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near Diamniadio, the new Blaise Diagne International Airport (AIBD), and the highly popular tourist
destinations near Mbour were all severely hampered by the absence of a reliable and efficient connection
in and out of Dakar.
6.
Given the increasingly severe situation in the GDA, the Government of Senegal (GoS) decided
in the early 2000s to develop an alternate route to RN1 to ease congestion and improve mobility in the
Dakar region.2 Further to a multicriteria analysis based on technical, social, economic, and urban mobility
factors, it was determined that the optimal alignment of the new motorway would connect Dakar (Malick
Sy) to the new city of Diamniadio and would traverse the densely populated PIS area (see paragraph 3 and
Figure 1) and the Mbao forest reserve, which was the last protected forest area in the GDA. The toll
highway construction project was split into three Phases (see Figure 1).
Figure 1. Map of the Highway

Source: DDTH PAD

7.
In 2004, the GoS decided to finance the construction of the first two Phases (Malick Sy-Patte
d’Oie, and Patte d’Oie-Pikine, 12 km combined) and requested assistance of the World Bank Group for
the construction of the third Phase (Pikine-Diamniadio, 20 km) under a Public-Private Partnership (PPP)
scheme. By early 2000, the GoS had started to establish the legislative framework relating to the PPP,
putting in place a conducive legal and regulatory environment for private sector participation.3 In view of
the size and costs of the motorway and the timetable required to implement a PPP, the GoS decided to
2
3

The Dakar Region includes Dakar, Diamniadio, and Rufisque.
See annex 6 for more details.
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fully finance the development and construction of the first two Phases, which were eventually completed
in 2010. Through the Private Investment Promotion Project (P051609) managed by the Senegalese Private
Investment Promotion Agency (Agence Nationale Chargée du Développement de l'Investissement et des
Grands Travaux, APIX), the World Bank financed the mobilization of transaction advisory services to advise
the Government for the selection of a private concessionaire for the construction of the third Phase and
the operation of a tolling system for the second and third Phases (“Dakar Diamniadio Toll Highway”,
DDTH). Financial and technical prefeasibility studies on traffic, toll sensitivity, and acceptability were
financed through a Project Preparation Fund (PPF) provided by the World Bank and were also carried out
on behalf of the Government by well-known consulting firms (Axelcium, SETEC, and Tecsult).
8.
By project appraisal in 2009, the PPP procurement process for the construction and operation
of Phase 3 of the DDTH was successfully completed. Prequalification was launched in April 2007, and the
selection of the private operator was carried out through an international call for tenders resulting in
three qualified bidders. Two of them submitted technical bids, and ultimately, the 30-year concession
contract in the amount of approximately US$125 million4 was awarded to Eiffage in December 2008 and
the contract was signed on July 2, 2009. Eiffage, which has experience working in Senegal, formed SENAC
S.A. as a special-purpose vehicle to serve as the concessionaire. For the Government, the key criterion
was the amount each company was willing to invest in the construction Phase, given its financial model
and the set toll rates. As a result, financial aspects received a heavier weighting (60 percent) in the
consideration than did the modified technical aspects (40 percent).
9.
The construction of the motorway entailed significant social and environmental externalities
that were outside the scope of the concession. The GoS had prepared the resettlement action plans for
Phases 1 and 2 of the motorway in accordance with the World Bank policies and implemented them with
the World Bank support. As the alignment of the DDTH (Phase 3) crossed densely populated areas in PIS,
the Government was required to clear the right-of-way (ROW) prior to the start of works. Additionally,
the DDTH crossed the Mbao forest and its impact on the forest had to be mitigated. Overall, the
construction of motorway required the acquisition by the GoS of several hectares of ROW, the massive
relocation of nearly 30,000 affected people and the displacement of hundreds of small businesses and
other social infrastructure. To respond to the high resettlement needs, the GoS had acquired 165 ha of
land in Tivaouane Peulh (TP) outside of Dakar to build a Resettlement Site (RS) where populations affected
by the construction of Phase 3 of the DDTDH and the restructuring of PIS could relocate.
10.
The RS was about 2 km from the Mbeubeuss open dumpsite, which had been collecting trash
from the GDA for decades. Because of its proximity to TP, the project planned to support the GoS in
mitigating one of the largest source of pollution in Dakar by closing the Mbeubeuss dumpsite before PAPs
could resettle in TP and operationalize the new landfill to Sindia5 to receive the collected trash.
11.
In that context, the World Bank’s contribution to the toll highway project took the form of a
credit dedicated to the mitigation of the negative externalities of this major infrastructure and the
restoration and improvement of the living conditions of the road’s dwellers. In doing so, the project was

4

Amount in 2009 based on exchange rates for currencies used (euros and CFA francs).
“Sindia” is the capital of the rural community of Sindia and the district of Sindia. It is attached to the department of M'bour, in
the region of Thiès and is a crossroads town located at the intersection of the RN1 which connects Dakar to M'bour and the
road that connects Thies to Popenguine.
5
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expected to serve as a model of large-scale resettlement, slum upgrading, urban restructuring, and
environmental protection.
12.
The project was aligned with the GoS’s strategy and the World Bank’s Country Assistance
Strategy (CAS).6 The project was to contribute to the following pillars in the 2006–2010 Poverty Reduction
Strategy Paper7 adopted by the country in 2006: (a) wealth creation and pro-poor growth, (b) improving
access to basic social services, (c) protecting vulnerable groups against shocks, and (d) greater
transparency combined with participatory processes. Moreover, the project was to contribute to the
following three pillars in the World Bank’s CAS for Senegal for FY07–10: (a) fostering economic growth
through support to private sector development; (b) improving human development through better
delivery of social services, notably to the most vulnerable groups; and (c) enhancing rural and urban
synergies. Both strategies highlighted the importance of the transport sector for the country.
Theory of Change (Results Chain)
13.
The IDA-financed project was designed as an enabler for the construction of the highway
(Phases 2-3), which was financed by the GoS (US$71.8 million), the African Development Bank (AfDB)
(US$49 million), the French Development Agency (Agence Française de Développement, AFD) (US$33
million), and the concessionaire (US$110.7 million).8 IDA resources were allocated to co-finance the
social and environmental measures required to restore and improve the living conditions of the
communities affected by the toll highway More specifically:
•
•
•
•

The construction of a RS with basic infrastructure and services to relocate the people
displaced by the DDTH;
The closing of the Mbeubeuss open dumpsite located 2 km from the RS conditional on the
opening of the Sindia Landfill;
The restructuring of PIS to improve living conditions of the populations (see paragraph 3);
The implementation of the Mbao Forest Management Plan (PAFCM) to mitigate the impacts
of the DDTH on the Mbao forest, the last forest reserve in the GDA.

14.
Figure 2 shows the theory of change with longer-term outcomes the project was expected to
contribute beyond its closing date. The project activities were designed under the following assumptions:
(a) under Component A, not financed by the World Bank, the private sector shareholders would be
interested to invest in the toll road concession and mobilize the required financing and road users would
be able and willing to pay the toll fees; (b) under Components B and C, financially supported by the World
Bank, affected people needing to resettle as the result of the construction of the infrastructure (Phase 3)
as well as the restructuring of PIS (component C) would resettle in the identified RS in TP ; the Sindia
landfill would be operational; and (c) the French Development Agency (AFD) financing for the
restructuring of PIS (Component C) will be available.

6

Senegal - Country Assistance Strategy, Report No. 36608-SN.
Senegal - Poverty Reduction Strategy Paper, Report No. 07/316.
8 See annex 6 for more details on the concession.
7
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Figure 2. Theory of Change

Project Development Objectives (PDOs)
15.
The development objective of the project as stated in the Financing Agreement (FA) and the
Project Appraisal Document (PAD) is to (i) improve mobility between Dakar and Diamniadio; and (ii)
provide communities affected by the construction of the highway access to basic social and economic
services.
Key Expected Outcomes and Outcome Indicators
16.
The PDO remained the same throughout the life of the project and comprises two sub-objectives
measured through six outcome indicators.
Objective 1: To improve mobility between Dakar and Diamniadio
•
Average travel time between Dakar and Diamniadio (minutes)
•
Volume of traffic on toll highway (number)
Objective 2: To provide communities affected by the construction of the highway access to basic social
and economic services
•
•

People within 150 meters of an asphalted all year round road in PIS (number)
Surface area in PIS liable to flooding (hectares)
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•
•

Displaced children sent to school in PIS and Resettlement Zone (%)
Population displaced satisfied with relocation services (%)

Components
17.
The project consisted of four components, described in Table 1. Component A was financed by
the GoS, the African Development Bank (AfDB), and the private sector. The World Bank focused on
supporting the GoS in the implementation of the resettlement plans for clearing the ROW and provision
of social services for the populations affected by the construction of the highway under Components B
and C. The management of the project was also financed by the World Bank. The total cost of the project
was estimated in the PAD at US$492 million9 and cost US$570.71 million at completion; however, this
amount includes the costs of additional works requested by the GoS during construction (see Table 1).10
Table 1. Project Components and Description

Components

Component A:
Road
Infrastructure
(Phase 3)

Component B:
Right of Way
clearing, Urban
development of

Description

Construction of the 20-km highway from
Pikine interchange to Diamniadio (Phase
3: Sections 3 and 4) that would cross PIS
and the Mbao forest (Section 3 = PikineKeur Massar; Section 4 = Keur MassarDiamniadio) and the provision of the toll
systems for Phases 2 and 3
Amendment for accelerated
commissioning of the Rufisque bypass
Price indexation
Amendment for additional works: Keur
Massar interchange, construction of
storage trenches along the Rufisque
route to prevent flooding, additional
walkways, compensation for lost revenue
for the concessionaire following the
decision to open the toll road free of
charge due to flooding on the RN1
between Patte d’Oie and Camberene
Development of the new RS in TP
including construction of urban
infrastructure, public facilities, and
housing to allow people affected by the

Total amount

Amount of
Loan/Financing at
Appraisal (US$,
millions)
491.9

Actual
Amount
(US$,
millions)
570.71a

Total amount

264.5

351.35

Concessionaire
AfDB

110.7
49

110.7
47.46

AFD
GoS

33
71.8

32.79
71.8

GoS

0

10

GoS
GoS

0
0

66
12.6

Total amount

158.3

147.08

GoS

74.6

57.61

Financiers

9

The total original amount in the PAD is different from the original amount in the ICR datasheet due to the exchange rate for
financing in euros and CFA francs between appraisal and completion.
10 This ICR is not assessing the concession as it is an ongoing contract. International Finance Corporation (IFC) will be preparing
a detailed report in due time.
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Components
Tivaouane Peulh
(TP) Resettlement
and
Implementation
of the Mbao
Forest
Management
Plan
Component C:
Urban
Restructuring of
Pikine Irregulier
Sud (PIS)

Description

Amount of
Loan/Financing at
Appraisal (US$,
millions)
58.5

Actual
Amount
(US$,
millions)
61.06

25.2

28.41

Total amount
IDA

55
27.3

54.71
21.2

AFD

18.7

15.7

GoS

9

17.81

Financiers

construction of the highway to resettle to IDA
a new neighborhood, TP. Clearing the
ROW and compensation of PAPs, closing
of the Mbeubeuss waste disposal site
AFD
that is near the RS of TP, and
implementation of the PAFCM for the
Mbao forest crossed by the highway
Urban restructuring of PIS, which was
split in two by the highway, including
construction of urban roads, drainage
networks, and public facilities and
delivery of land titles to occupants

Component D:
Coordination and supervision of project
Total amount
14.1
15.82
Program
activities performed by APIX
IDA
14.1
15.82
Implementation
Note: a. Difference between this amount and the total amount in annex 3 is because of the rate of exchange
between U.S. dollar, euro, and CFA franc.

B. SIGNIFICANT CHANGES DURING IMPLEMENTATION (IF APPLICABLE)
18.
The PDO, associated outcomes, indicators, and components were not revised throughout the
life of the project. The project was restructured six times. Table 2 provides the timeline and rationale for
all six project restructurings.
Table 2. Project Restructurings
Restructurings/Date
Reasons
Approved by the CD To amend the FA to extend the deadline for the opening of a fully operational
on October 13, 2010 replacement open dumpsite that was to replace the Mbeubeuss open dumpsite from May
30, 2010, to March 31, 2011, because the populations of Sindia, where the new landfill
would be located, were strongly against it and the deadline could not be met (Component
B). This restructuring also amended two effectiveness conditions related to postponing
the execution of the concession agreement between the borrower and the concessionaire
(Component A) to a later date.
Approved by the CD To introduce further amendments to the FA of the project to address changes in the
on December 29,
Resettlement Action Plan (RAP) Addendum-3 to include a cash option, rental allowances,
2010
and valuation of compensation rates because many PAPs expressed their preference for
cash payments rather than receiving project-built houses (Component B). Additionally,
works needed in the RS of TP to make it viable were still ongoing and PAPs had to rent
accommodation while waiting for the site to be functional. The restructuring was also
needed to update the timeline for RAP implementation, taking into account the new
addendum, in particular for the clearing of the ROW of the Pikine-Keur Massar section of
the DDTH.
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Restructurings/Date
Reasons
Approved by the CD To allow the relocation of PAPs in the RS before the closure of the Mbeubeuss open
on May 15, 2013
dumpsite site as previously planned (Component B). Amendments were introduced in the
FA as follows: (a) the clause that prohibits the commencement of sub-projects that would
cause the effective resettlement of PAPs before the Mbeubeuss open dumpsite closing
down was dropped because of studies confirming that the proximity of the Mbeubeuss
open dumpsite did not affect the RS and would not affect the health of the populations;
(b) the dated covenants related to the opening of the Sindia landfill and to the closure of
Mbeubeuss open dumpsite were postponed to December 15, 2013, as both actions would
require more time in light of the strong opposition of the populations in Sindia; and (c) the
dated covenants related to the availability of a functional RS in TP were postponed from
June 30, 2012, to May 15, 2013, as works needed to make the site viable took longer to
complete than expected.
Approved by the CD To reallocate credit proceeds among the categories of eligible expenditures and move
on October 31, 2013 funds from Component B to Component C to accommodate additional works in PIS and to
extend the project’s closing date from July 31, 2015, to January 31, 2017, to allow
implementation of remaining activities. Under Component B, the closing of the
Mbeubeuss open dumpsite was still delayed in light of the uncertainty around the
opening of the new landfill in Sindia for which negotiations with the local populations
stopped. Bidding documents for remedial works in Mbeubeuss needed revision to
consider the change in thickness and level of permeability of the top layer. Under
Component C, local roads construction was delayed because of the slow clearing of the
ROW worsened by the lack of counterpart funding and the difficulties in completing PAPs’
files. The works could therefore not be completed by the closing date of July 31, 2015,
hence the extension of closing date to January 31, 2017.
Approved by RVP on To extend the project’s closing date by 12 months from January 31, 2017, to January 31,
December 22, 2016
2018, to finalize pending activities. Under Component B, the extension was needed to
finalize ongoing works such as the construction of the church in TP and the completion of
the pending activities under the PAFCM. The Mbeubeuss open dumpsite was still not
closed despite the efforts of the GoS, and so, funds were reallocated to develop a new
strategy to better manage solid waste in Dakar. This extension of closing date would also
allow continuous support and payment to PAPs identified in the different RAPs. This
restructuring also involved reallocation of funds between disbursement categories to
move funds from Component C to Component D to take into account the operating costs
increase as a result of the closing date extension and from Component C to Component B
to finalize the works in TP and finance the new waste management strategy as mentioned
earlier.
Approved by the CD With the project closing on January 31, 2018, the uncommitted funds in the amount of
on January 31, 2018 US$5 million equivalent would not be disbursed and the GoS requested their cancellation.
Note: CD = Country Director; RVP = Regional Vice President.

II.

OUTCOME

A. RELEVANCE OF PDOs
Assessment of Relevance of PDOs and Rating
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19.
The current PDOs remain highly relevant. The current Country Partnership Strategy (CPS) FY13–
FY17 (Report No: 73478-SN) focuses, among others, on accelerating inclusive growth and generating
employment through private sector participation on provision of infrastructure investments in roads and
urban transport. The objective of improving mobility between Dakar and Diamniadio is directly linked to
one of the CPS outcomes, namely ‘Improved mobility in targeted urban and inter-urban areas’, and
remains a top priority for the country as outlined in the GoS’s Plan Senegal Emergent (PSE) adopted in
2014. Within the framework of the PSE strategy, the Government is committed to improving the wellbeing of the population, creating jobs for the youth through opportunities for learning and development,
and fighting inequalities. The issues of flooding, insalubrity, and lack of basic services in peri-urban areas
such as Pikine are still priorities for the Government as highlighted in the Pillar 2 of the PSE (Access to
social services), Pillar 1 of the CPS (Improving service delivery), and the country’s National Social and
Economic Development Strategy approved in October 2012. The Systematic Country Diagnostic, that is
currently under finalization, argues that the country has one of the fastest growing economies in SubSaharan Africa but that this growth will need to be strengthened and more inclusive, evening out the
distribution of human capital, increasing access to basic services for the poor, and improving connectivity.
The PSE’s priorities remain consistent with those of the CPS as highlighted in the 2015 Performance and
Learning Review (Report No: 93146-SN), and the project highly contributes to this vision notably for the
development of the economic pole of Diamniadio.
20.
Rating. As outlined previously, the PDOs are still very relevant and aligned with the World Bank
and borrower’s current strategies and the rating for relevance of PDO is High.
B. ACHIEVEMENT OF PDOs (EFFICACY)
Assessment of Achievement of Each Objective/Outcome
PDO 1: To improve mobility between Dakar and Diamniadio
21.
Mobility between Dakar and Diamniadio was improved as the average travel time on the
highway (from Malick Sy to Diamniadio) was reduced from 90 minutes in 2009 to 25 minutes in 2018,
exceeding the project’s target of 30 minutes. Furthermore, the volume of traffic on the toll highway (from
Patte d’Oie to Diamniadio reached 60,000 vehicles per day by January 2018 and 73,000 vehicles per day
by end of May 2018. Already in 2015, the volume of traffic had reached 45,000 against a baseline of 25,000
and target of 37,500 vehicles per day.11 Additionally, the number of roundtrips between Dakar and
Rufisque12 on weekdays in public mini-buses doubled from two to four after the construction of the toll
highway. The project built the 20 km highway from Pikine-Diamniadio (Phase 3) (launched during the last
quarter of 2010 and officially inaugurated on August 1, 2013) as well as the toll systems for Phases 2 and
3 on time and within budget, while the Government financed the construction of Phases 1 and 2 from
Malick Sy to Patte d’Oie (7 km) and from Patte d’Oie to Pikine (5 km) by 2010 (see paragraph 7).

11

The target was set for 2015 before the extension of the project and was not updated taking into account the 2.5 years
extension.
12 Rufisque is a suburb of Dakar (13 kms from Dakar centre) and the fourth-most-populous city in Senegal where a large number
of commuters to the city center reside (see figure 1)
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Figure 3. Aerial View of Toll Highway

22.
As PDO1 broadly addresses the mobility between Dakar and Diamniadio, it’s worthy to note that
the GoS financing the rehabilitation of the existing RN1 (between Patte d’Oie and Pikine) to provide an
enhanced alternative route to users was an unintended positive outcome. The travel time between the
center of Dakar and its suburbs (Pikine) has been reduced from 30 minutes in 2009 to currently 11 minutes
(using the project-financed toll road) and 17 minutes (using the rehabilitated RN1).
PDO 2: To provide communities affected by the construction of the highway access to basic social and
economic services
23.
The project provided communities affected by the construction of the highway (Phase 3) access
to basic social and economic services. The new socioeconomic facilities increased access to economic
opportunities (markets and women centers) as well as access to education (schools and training centers).
The drainage systems put in place and the roads built in PIS helped drastically reduce the floods and
provided easy access and improved mobility for the people.
24.
First, the project has significantly improved storm water drainage in PIS. To respond to the
recurrent flooding experienced by the population of PIS, the project successfully constructed six of the
eight13 storm water management ponds and 4.7 km of drainage network against the 3.6 km originally
targeted. As a result, the surface area in PIS liable to flooding significantly dropped from 210 ha in 2009
to 142 ha at the end of the project against a target of 119 ha (see paragraph 64). The newly built drainage
infrastructure functioned well during the 2017 rainy season, thus relieving the population of PIS, and
additional works to be completed under the PIS II project financed by AFD will increase the surface of PIS
not exposed to flooding.
25.
Second, about 199,226 PIS dwellers have access to a year-round asphalted road compared to
109,000 in 2009. The target of 250,000 people was not fully achieved as the project only financed the
construction of 4.2 km of roads compared to an initial target of 28 km due to the slow clearing of the right
of way in PIS that affected the construction of the local roads. However, the newly constructed drainage
systems (see paragraph 23) made approximately 0.5 km of previously flooded roads accessible all year
round. Additional works in PIS outside of this project also contributed to an additional 2 km of year-round
asphalted roads.

13

The two remaining ponds are not critical for the rainy season.
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26.
Third, affected communities benefitted from several new socioeconomic facilities built in TP
and PIS, all fully equipped and functional. Four women centers, one cultural center, one sports center,
one market, and one bus station were constructed in PIS. They were all functional and fully utilized by
project closing, thus enabling diverse training opportunities for women and youth, as well as recreational
activities, which were lacking in PIS.
27.
In TP, two health centers, one market, and two mosques were constructed as well. All these
facilities are functional with equipment and supplies in place. Utilization of the constructed socioeconomic
facilities, which is currently low, is expected to increase significantly once all dwellings are constructed by
PAPs (see paragraph 29). It is also expected that nearby developments currently under construction will
benefit from the existing facilities of the RS. Overall at project completion and based on the surveys
performed by the implementing agency, 100% of the population displaced were satisfied with the
relocation services against of target of 90% thanks to the wide range of benefits offered to PAPs as part
of the resettlement package (see table 4).
28.
Additionally, the concerned municipalities in PIS have taken measures to ensure the sustainability
of these investments including maintenance, water and electricity connections at all times, and security
and safety of sites.
29.
Fourth, access to schools has significantly improved in the project area. The project has built a
total of three childcare centers in PIS, five elementary schools (three in PIS and two in TP), two high schools
(one in PIS and one in TP), and two vocational training centers (one in PIS and one in TP). Six additional
new classrooms, toilets, and administrative offices were built and equipped in the primary school, and the
secondary school acquired new toilets and equipped administrative offices. All new and rehabilitated
facilities are being fully utilized. As a result, the percentage of students walking more than 1 km to go to
school has dropped by 38 percent for primary level and 20 percent for secondary level. 85 percent of
displaced children were sent to school in PIS and TP compared to a target of 80 percent. Further, according
to a recent survey,14 parents of 71 percent of primary school students and 65 percent of secondary school
students were satisfied with education services provided under the project.

14

Survey performed by EXA Consulting for the impact evaluation study for the DDTH project.
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Figure 4. New Elementary School Built in PIS

Source: DDTH project

30.
Finally, the development of TP has set a new standard for new urban plans in the suburbs of
Dakar with high-quality infrastructure. The new RS features 2,000 plots with basic facilities such as
electricity, roads, drainage systems, and a wastewater system, including a wastewater treatment plant as
well as several socioeconomic facilities (see paragraphs 25 and 26). Unlike the situation in PIS in 2009, the
new RS of TP features all basic services such as piped drinking water and electricity. However, the project
did not build houses in TP as originally planned because PAPs opted to build their own dwellings (see
paragraph 66). Consequently, resettlement in TP became optional, and 1,662 out of 2,000 available lots
have been allocated15 to PAPs. To date, 602 houses are under construction by PAPs and 215 houses are
occupied. The remaining 338 plots are reserved for the PAPs of the PIS II project financed by AFD for which
the implementation of the RAP has yet to begin.16
31.
The occupancy rate of TP is expected to significantly increase as the GoS is currently extending
transport services and infrastructure to connect to TP, including a major expressway (Voie de
Dégagement Nord). There are also concerns over the maintenance and management of these
infrastructures, and as many of the plots are vacant, safety concerns (banditry) from the populations who
are currently living in TP are legitimate. It should also be noted that to date, the delivery of formal
ownership rights (land titles) to PAPs in TP is still not carried out after so many years.

15
16

Lots were either sold to PAPs or given for free.
The PIS II project financed by AFD will complete scale-up activities in PIS.
Page 17 of 60

The World Bank
Dakar Diamniadio Toll Highway (P087304)

Figure 5. Pictures of TP before and after Project
TP under construction

TP after project

Source: DDTH project

32.
To respond to a strong request from populations living in PIS, the project intended to provide
support to the ‘Fondation Droit à la Ville’, a foundation that has been working with the populations in
the quest of securing land titles as appropriate. The process of land titling in PIS is complex,17 and the
project realized early enough that the nongovernmental organization (NGO) ‘Fondation Droit à la Ville’
was not the proper channel for such endeavor. The project therefore financed the services of a consultant
to explore practical solutions for land regularization as part of the restructuring of PIS and share the results
with the Department of Urban Planning to integrate this activity into their program. This exercise
contributed in raising awareness of these land titles issues in PIS, and the project-financed studies would
benefit the Department of Urban Planning.
33.
The project planned to close the Mbeubeuss open dumpsite before the relocation of
populations in TP, but this undertaking was overly ambitious and not strictly necessary as demonstrated
by the environmental studies performed during implementation. The environmental studies indicated
that the presence of the Mbeubeuss dumpsite in the vicinity of the RS of TP did not pose a direct public
health risk to its future residents. For instance, the level of soil pollution18 in the RS was well below
dangerous levels and it was observed that the wind dynamics kept the smoke and smell from the dumpsite
flowing in the opposite direction of the RS. For these reasons, closure of the dumpsite did not remain a
condition for allowing project-affected persons (PAPs) to resettle in TP. Despite these findings,
Mbeubeuss still poses a health risk for the whole city hence the desire of the Government to close it. First,
the project struggled to find a sustainable approach to address the situation of the waste-pickers active
in the Mbeubeuss dumpsite, some of whom were born and raised there. Second, the fact that the
dumpsite was the final destination of most of GDA’s solid waste made it impossible to fully close it. Finally,
although a new landfill site was already constructed in Sindia,19 local populations strongly opposed its
17

It is a two-step process that requires extensive land surveys combined with household surveys and an owner census: (a) the
state will become the official owner of all lands where current owners have no official land title and (b) the state will give back
each plot to the current owner.
18 Level of dioxins, furans, and polychlorinated biphenyls.
19 Sindia is a rural community outside the GDA in the region of Thiès.
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commissioning despite the numerous attempts to convince them of the benefits of the facility (study tours
to Italy to visit sanitary landfills, production of fertilizers, job creation, and so on).
34.
The earmarked budget was reallocated to carry out additional works in TP and PIS and finance
studies on a new solid waste management scheme in the Dakar region. The results of these studies
recommending various technical, social, and financial options were exploited for the preparation of a new
solid waste management project financed by the World bank and other donors.20 The successful closure
and remediation of the Mbeubeuss dumpsite was a highly desirable aim given its potential widespread
public health benefits for the population of the GDA, particularly the populations in Keur Massar.
However, it was not linked to the project’s core objectives. The project sought to use the construction of
the new toll highway as a leverage to resolve a lingering waste management and environmental issue
affecting the GDA.
Justification of Overall Efficacy Rating
35.
Based on the assessment of the project’s achievements against the specific project objectives
described previously, the overall efficacy is rated Substantial. First, the project allowed the construction
of an infrastructure that substantially reduced costs and delays of traveling between Dakar and
Diamniadio. Second, the project, through its activities in PIS and TP, provided access to basic social and
economic services to an estimated 280,00021 dwellers.
36.
Despite the positive outcomes of the project, at project closing, there was a backlog of 1,047 PAPs
whose compensation had not yet been fully completed, in part due to the complexity of some cases and
in part due to insufficient counterpart resources made available on time. The resettled populations in TP
are also awaiting their land titles. (see paragraph 78).
37.
Despite the shortcomings, the project substantially met its objectives, reducing the travel time
in and out of Dakar, successfully restructuring PIS, and developing a new neighborhood in TP with wellpaved roads, drainage systems, and equipped and operational socioeconomic infrastructures.
C. EFFICIENCY
Assessment of Efficiency and Rating
38.
An ex post economic analysis was conducted on the project reproducing the original analysis
(see annex 4 for more details). The economic rate of return at appraisal was 11.3 percent, and the
economic profitability at 7 percent was to be met after six years of operation.
39.
The economic analysis at the completion of the project was done using the same HDM-4 model
as the one used at the preparation for the ex-ante economic evaluation on all road sections likely to be

20

US$45 million is provisionally allocated to the closure of Mbeubeuss by the proposed Senegal Municipal Solid Waste
Management Project (P161477) to be presented to the Board in December 2018.
21 Estimated population in PIS in 2018.
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affected by the new motorway and two different project construction sections (Patte d’Oie-Pikine, Phase
2, and Pikine-Diamniadio, Phase 3).
40.
HDM was run for the different construction sections individually (Patte d’Oie-Pikine and PikineDiamniadio) and for the project as a whole, for an analysis period of 30 years, with two scenarios for each
section:
•
The base case scenario, called ‘Base Alternative’, with no constructions but routine and
periodic maintenance of the national roads;
•
The ‘with project case’ scenario, where the actual works carried out with their real costs and
construction dates were triggered
41.
The main economic results in present values over the whole analysis period of 30 years are
presented in Table 3. The analysis compared, year by year, costs and benefits of the options ‘with project’
and the base scenario without investment. With the rapid increase of motorization, the initial traffic on
the new sections exceeds the original expectations, leading to the very high economic return of 35 percent
when compared to the initial analysis (11 percent). The economic results on the section from Pikine to
Diamniadio (Phase 3) are lower than the surrounding sections and slightly lower than expected (10.5
percent compared to 12 percent in the PAD). This results from a lower traffic diversion from the congested
national roads to the toll road.
Table 3. Results of the economic analysis performed at project completion
Section
Road User Benefits
(CFAF, millions)
Increase of Road
Agency Costs (CFAF,
millions)
Net Benefits (CFAF,
millions)
Rate of Return (%)

Patte d’Oie-Pikine
390,886

Pikine-Diamniadio
144,299

Patte d’Oie-Diamniadio
521,041

55,932

138,578

145,447

322,147

5,721

322,147

35.9

10.5

34.5

42.
The project’s length of implementation affected its efficiency. The project was in particular
extended twice, leading to additional supervision costs. Despite the extension, all planned activities could
not be completed and at project closing, there are still 1,047 PAPs awaiting compensations. The cost for
construction of the highway borne by the Government was higher than initially envisioned as (a) under
the concession contract, the public sector was bound to cover the costs related to price indexation (this
led to a cost overrun of US$66 million) and (b) a couple of addenda to the contract were signed upon
request for the Government to accelerate some works so as to open earlier sections of the toll road and
additional works on interchanges, new pedestrian bridges, and so on. 22
43.

22

Based on the above discussion, the efficiency rating is Modest.

See table 1 for more details.
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D. JUSTIFICATION OF OVERALL OUTCOME RATING
44.
The overall outcome is rated Moderately Satisfactory. As described previously, the project
remains highly relevant throughout and after its closing. It achieved substantial efficacy, and the efficiency
is also rated Substantial. However, there are remaining PAPs to be compensated at project closing, and a
few complementary activities were not completed.
E. OTHER OUTCOMES AND IMPACTS (IF ANY)
Gender
45.
While this was not a requirement under World Bank policy at appraisal and the project’s Result
Framework did not specifically monitor gender indicators, the project was gender informed and
included several activities that specifically targeted women. First, the preparation of RAPs made the
effort to understand the main concerns of women regarding the resettlement process. Those concerns
were, among others, the possible loss of revenue and the disruption of social networks. Further, the RAP
process recognized the necessity to itemize the compensation of households to account for the small
revenue-generating activities and businesses mostly owned and operated by women (small vegetable
stands, fish selling, and so on) and compensate the latter directly. Second, the project designed and
implemented a strategy to extend additional financial and in-kind assistance to vulnerable households,
most of which were led by women (mostly widows). Finally, to address the above-mentioned concerns,
the project implemented several activities that specifically targeted women for helping them restore their
social networks and improve their revenues. These activities included the construction and equipment of
four women’s centers, which provide a space for women to receive job training; engage in social
networking; and take part in financial activities such as catering, sewing, sale of fruits and vegetables, and
fishery products. Further, the two markets built in the project area (PIS and TP) provided an outlet for
women to partake in economic activities to generate revenues for themselves and their families. The
project also created several opportunities for youth and vulnerable groups (including women) with the
creation of jobs during the implementation and operational Phases.
Institutional Strengthening
46.
The project undeniably contributed to the development of capacity in PPPs within the
Government. As the first large infrastructure PPP in the country, APIX as well as other agencies involved
in the project benefitted from trainings, study tours, and knowledge exchange in Europe and South
America where PPPs had been successfully implemented. A core team with PPP expertise was put
together within APIX and was provided with the necessary tools and training to ensure a successful
execution.
47.
The project laid the foundation for best practice social safeguards in Senegal. The project
positively influenced the approach on compensations of PAPs in the country, considering formal and
informal rights, compensating for losses in revenues, centralization of resettlement activities in one office
onsite, and support from NGOs to identify PAPs and maintain dialogue. It allowed the development and
testing of different consultation and participation mechanisms for beneficiaries and PAPs that are being
replicated on several projects involving resettlement or projects with an impact to communities in
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general. Further, a pool of social and environmental safeguards specialists within APIX benefitted from indepth capacity building on safeguards policies and compensation policies for PAPs, which helped improve
the quality of dialogue between the Government through APIX and the populations.
48.
Activities under Component D also contributed to the institutional strengthening through the
hiring of additional staff who benefitted from trainings and who either stayed within the implementing
agency or moved to other governmental agencies.
Mobilizing Private Sector Financing
49.
The project exemplifies how private sector participation can contribute to reduce the
infrastructure gap of a country without overburdening public finance while improving the quality of
management of the infrastructure both at the construction and operation stages. It is widely considered
a flagship project in the region as the first greenfield toll PPP in West Africa. The Government’s
commitment in setting up a PPP including instituting the required reforms (legal environment and creation
of APIX) was effective in attracting private investment in large infrastructure projects despite the context
of post financial crisis in 2009. The private sector invested US$120 million for the construction of the
highway (approximately 40 percent of the costs of construction), and the country provided an up-front
investment subsidy to fund part of the construction costs when the feasibility studies confirmed that the
private sponsor would not be able to recover its costs and maintain the road over the life of the concession
if the concessionaire were to fully finance the toll road. That decision was crucial in attracting potential
private sponsors. The involvement of the World Bank Group (including IFC and Multilateral Investment
Guarantee Agency), which was regarded as an honest broker, was a key enabler of the project and
valuable in building trust among other stakeholders and financiers such as the AFD and AfDB to facilitate
this US$555 million project.23
50.
In light of the successful concession to design, build, and operate the toll road from Dakar to
Diamniadio, the Government awarded another 25-year concession to SENAC for the construction of the
toll road extension to the new airport, AIBD, 17 km from Diamniadio. The success of these two
transactions guided the interest of the private sector actors who are considering investing in Senegal.24
Poverty Reduction and Shared Prosperity
51.
The project contributed to reducing disparities between Dakar and its suburbs, which are now
more accessible and possess additional health and education infrastructures. With the higher level and
quality of social infrastructures plus road connection, people who could not afford housing in Dakar have
now the possibilities to move just outside of Dakar bringing new revenues to the area. The project
financed an evaluation analysis25 to take a deeper look at the impact of the project in the country. The
analysis estimated that the project expenditure contributed to boosting national GDP growth by 3.3
percent, 4.7 percent, and 3.5 percent for 2009, 2010, and 2011, respectively. The cumulative effect over
2009–2013 amounted to 16.6 percent. Additionally, the highway construction brought positive effects to

23

See annex 6 for more details on the PPP arrangements.
Other infrastructures have been conceded since then including a container terminal in 2008, a RoRo terminal, and a bulk
terminal in 2014.
25 See annex 7 to access to the impact evaluation analysis document prepared by APIX in 2016.
24
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the city and had created approximately 700 temporary jobs during the construction Phase and 250
permanent jobs during the operations Phase.26
52.
According to the evaluation of project’s impacts conducted in 2018, the induced effects of
project expenditure contributed to an increase in local firms’ income of 0.69 percent over 2014–2015.
Further, a survey27 performed in 2015 found that 87.1 percent of businesses mostly in transportation,
construction, manufacturing, and trade (compared to 80 percent in 2012) believe that the new highway
improved the delivery of their inputs. This improvement is mostly due to the reduction of travel time on
RN1. The survey also indicated that 59.7 percent of businesses became more competitive as mobility
increased thus providing access to new markets.

III.

KEY FACTORS THAT AFFECTED IMPLEMENTATION AND OUTCOME

A. KEY FACTORS DURING PREPARATION
53.
Project preparation took almost five years starting in 2004 and was overall funded by the
Government, the World Bank through a US$1.5 million PPF, and an initial Public Private Infrastructure
Advisory Facility (PPIAF) grant of US$250,000. Financial and technical prefeasibility studies on traffic, toll
sensitivity, and acceptability were financed through the PPF and were carried out by well-known
consulting firms (Axelcium, SETEC, and Tecsult). The preparation for the bidding process started in 2006
through a World Bank financed project, the Private Investment Promotion Project (P051609), which was
approved in 2003 with the objective of creating conditions to increase private investment, and by
December 2008, the contract was awarded to the concessionaire.28 During preparation, APIX underwent
a reorganization financed through the PPIAF grant to prepare for the project. Project preparation required
202 World Bank staff weeks and US$1.15 million in expenses, which attests to the level of due diligence
from concerned parties (extensive feasibility studies, commitment, identification of alternative solutions,
comprehensive communication and consultations, and so on).
54.
Contributing to one of the largest resettlement activities in West Africa, APIX was the first agency
in Senegal to manage such a high number of PAPs in a complex environment and, despite the learning
curve and setbacks, was overall able to carry out the process.
55.
It was the first greenfield toll road project in Africa other than South Africa and was an excellent
example of cross collaboration between institutions of the World Bank Group and also with other
development partners. The objectives of the project were clear and highly relevant, and the design
structure was logical among the three components. Understandably, the project aspired to solve the many
issues raised as a cascade effect of the toll road construction, but then the design was overly complex. As
the first PPP of its kind involving resettlements at levels unseen in the region, the project was already
complex enough and may have been overly ambitious in trying to address a wide urban restructuring
beyond the restructuring of PIS such as exemplified by the case of the Mbeubeuss closing, not an absolute
necessity as demonstrated by the studies at appraisal for the PDO.

26

See completion report of the AfDB project (Component 1) in annex 8.
Results of survey included in the impact evaluation report.
28 See annex 6 for more details.
27
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56.
A program or series of projects could have been optimal. Although this option was considered
at preparation, the reason it was not selected was to mitigate the risk of the different actors losing interest
in the other components once construction of the highway was completed and functional.
57.
The project was a high-risk, high-reward undertaking. A comprehensive risks matrix was
formulated during preparation considering the complexity of the project. In particular, the risk of
deficiency in counterpart funding, which was one of the main issues during implementation, was
identified but with weak long-term mitigation measures. The Government already had in fact
accumulated arrears in payment of counterpart funding for the compensations of the PAPs on other
World Bank-financed projects and on the Government-funded segment of the highway (Malick Sy to
Pikine - Phase 1) but strong measures were not in place to mitigate this risk.
B. KEY FACTORS DURING IMPLEMENTATION
58.
As mentioned previously, the project was complex, but it benefitted from a strong
implementing agency (APIX) and contract management structure (Public Interest Works Implementing
Agency [Agence d’Exécution des Travaux d’Intérêt Public, AGETIP]) equipped with the required
expertise and experience needed to fulfill the mission as well as commitment from the Government
and financiers. The project had a large number of stakeholders and relied on many governmental agencies
and local government. Coordination between them was essential for the continuity of works and
achievement of results. APIX was responsible for the overall coordination, financial reporting, and
procurement for the project, and throughout implementation, communication was constant with the
World Bank team and other financiers.
59.
The opening of a local APIX office called ‘the Office of the Highway in Pikine’ was a major
innovation for the project. The ‘Office’, located near the affected people, facilitated on-the-spot and
same-day processing of files (submission of paperwork, verification, receipt of payment, and allocation of
land in TP as needed) and enabled constant communication with the people. This arrangement was
effective, but the ‘Office’ was closed in 2016,29 compelling PAPs to file their requests at the Department
of Taxes and Domains where PAPs from other projects were also being handled. This created a backlog of
files as the treatment required 5–10 days for processing.
60.
The project was restructured twice before its effectiveness to amend the FA to address delays
in the Government’s opening a fully operational replacement landfill in Sindia and closing the
Mbeubeuss dumpsite. The FA was amended through three restructurings and the loan closing date was
extended cumulatively by 30 months from its original closing date (July 31, 2015). Overall, the project was
restructured six times since its approval in 2009. These changes were necessary but did not affect the
original theory of change as the PDO objectives remained relevant and unchanged. The Government
requested a third extension of the project closing date from January 31, 2018, to September 30, 2018, to
complete the remaining works.30 The request was declined considering the slow progress in implementing
project activities and agreed actions plans, evidencing the unlikeliness of concluding the remaining
activities even with this new extension. The last three months of project implementation were focused
on securing and cleaning up works sites and concluding compensations for PAPs. The compensation of
29
30

The office was located in a building in the military camp in Pikine and the military requested its release.
These works include complementary works that were added during implementation.
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the outstanding PAPs remains a challenge at the time of the drafting of the ICR, and the World Bank team
will continue to closely monitor the situation.31 World Bank budget was provided to the team to continue
this exercise beyond the closing date of the project and until appropriate resolution mechanisms are in
place.
61.
The project planned to build houses for PAPs resettling in TP. Although intensive communication
campaigns were held during preparation and 80 percent of the PAPs at that time were in favor of the
project building the houses in TP, the trend was reversed and ultimately the concerned PAPs expressed
their preference for building their own houses in TP or relocating elsewhere. The change was due to the
delay in developing the RS because of the delay in selecting the construction firm and signing the contract,
thus forcing PAPs to find alternative accommodations since they had to vacate their current homes, and
for some, these arrangements became permanent. Additionally, PAPs were concerned that the RS of TP
would be similar to the one built by a government-funded project after the excessively severe 2005
floods.32 The project had to request a waiver33 to convert these funds earmarked for the construction of
the houses to cash to be used for PAP compensations.
62.
APIX was adequately staffed throughout implementation, but attention toward remaining
activities seemed to have gradually declined. Particularly, the pace of treating of the PAPs’ files as well
as actual compensation slowed down, and due diligence in complying with the safeguards requirements
as well as management of the different contractors weakened resulting in delays. Supervision and
monitoring of health, safety, and environment on site was inadequate at times, including insufficient
safety signals at sites and lack of personal protective equipment for workers.

IV.

BANK PERFORMANCE, COMPLIANCE ISSUES, AND RISK TO DEVELOPMENT OUTCOME

A. QUALITY OF MONITORING AND EVALUATION (M&E)
M&E Design
63.
To track progress against the PDOs, six PDO indicators were selected, and all components were
associated with at least two intermediate indicators. Two indicators, specifically, the ‘Average travel time
between Dakar and Diamniadio (minutes)’ and the ‘Volume of traffic on toll highway (number)’ were
adequate to measure PDO 1 - To improve mobility between Dakar and Diamniadio. Although only Phase
3 was built under the project, these two indicators measured the impact of Phases 1, 2 and 3 in relation
to the average travel time and Phases 2 and 3 in relation to the volume of traffic on the toll highway. This
made sense since the objective was to improve mobility in and out of Dakar. Additionally, the project
tolling system in Phase 2 was included in the concession, and the World Bank support on social and
environmental safeguards comprised all three Phases. Similarly, the intermediate indicator ‘number of
kilometers of roads built’ measured the progress toward PDO 1.

31

World Bank budget was approved after project closing to continue the monitoring of the social safeguards issues.
The GoS built an RS in Jaxaay, 25 km from Dakar for the displaced populations affected by the floods in 2005. The houses
were of lower standard, and the site did not offer social and economic services such as health centers, markets, and a drainage
system.
33 The waiver was approved by the World Bank in October 2010.
32
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64.
PDO 2 - To provide communities affected by the construction of the highway access to basic
social and economic services) was measured through four indicators: (a) People within 150 meters of an
asphalted all-year-round road in PIS (number); (b) Surface area in PIS liable to flooding (hectares); (c)
Displaced children sent to school in PIS and Resettlement Zone (%); and (d) Population displaced satisfied
with relocation services (%), most of which were also adequate (see paragraph 63). The intermediate
indicator ‘Unresolved complaints after one year of lodging complaint (Percentage)’ was relevant in
measuring the progress toward PDO 2 as it did assess the satisfaction of the communities affected by the
project and the reactivity of the project to resolve issues as they arise. Although the project did not build
the houses in TP as originally planned, the intermediate indicator ‘number of housing units constructed’
was still relevant in measuring the attractiveness of the new site and willingness of PAPs to relocate there.
The remaining two intermediate indicators— ‘the number of new socioeconomic services constructed’
and the ‘length of drainage canals constructed’—were adequate in measuring progress toward PDO 2.
65.
All the selected indicators were measurable, achievable, and timebound with baseline data
available. Overall, the monitoring and evaluation (M&E) was appropriately designed to measure the
achievement of the project’s objectives and provided clear guidance on what to collect, how and when to
collect it, and the responsible party. The PDO indicators were clear outcome indicators, and the data
collection instruments were appropriate and helped monitor and measure progress toward achievement
of the PDOs. Nevertheless, the M&E framework presented few shortcomings. At appraisal, the baseline
for the indicator ‘Surface area in PIS liable to flooding (hectares)’ was 90 ha and the target was set at 15
ha. In 2009, a study conducted by APIX concluded that the surface in PIS liable to flooding was 210 ha (30
percent of the total surface of PIS - 700 ha) instead of 90 ha, and the objective of the project was to
decrease that area to 119 ha. Unfortunately, the indicator was not updated during implementation. The
M&E framework could have also been complemented by sub-indicators directly linked to the project
activities. For example, a sub-PDO Indicator for ‘Average travel time’ and the ‘Volume of traffic’ measuring
time and traffic on Phase 3 of the toll road. The World Bank project could hardly be considered in isolation
from the rest of the Dakar–Diamniadio motorway infrastructure, turning de facto those transport-related
indicators particularly relevant.
66.
Finally, the M&E framework could also have been more comprehensive, measuring specific
project outputs such as the closing of Mbeubeuss, the distribution of land titles in PIS for current
residents, and the implementation of the PAFCM. One important aspect of the RS that was not measured
relates to the distribution of land titles and/or land rights for PAPs who chose to move to TP.
M&E Implementation
67.
Data collection was not an issue throughout the project, and baseline data were already
available. The indicators were regularly tracked by the concessionaire (for indicators linked to the toll
road) and by APIX, which had a dedicated M&E specialist working full time on the project. The Project
Implementation Unit diligently and regularly reported on the indicators and worked closely with the other
responsible agencies to ensure timely and accurate reporting. As mentioned in paragraphs 64 and 65,
there were indicators that should have been modified to reflect the underlined changes during project
implementation.
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M&E Utilization
68.
The project’s M&E findings were regularly shared with stakeholders through progress reports
and the World Bank’s aide memoires after each mission. The indicators linked to the mobility between
Dakar and Diamniadio (see paragraph 63) will continue to be monitored by the concessionaire and the
Government. The indicator values were greatly useful in evidencing that the project objectives were
achieved. The indicators linked to the resettlement of populations in TP including easy access to social
services and satisfaction of PAPs would inform projects in education, health and the PIS II project whose
PAPs will be resettled in TP.
Justification of Overall Rating of Quality of M&E
69.
The quality of M&E is rated Substantial based on the clarity and usefulness of the indicators
selected as well as the methodology and framework put in place for consistent data collection and
utilization. Overall, the selected indicators and intermediate indicators provided useful insight for
monitoring the results of the project and measure achievement of the PDOs. In addition to monitoring
the selected indicators as agreed during preparation, the project financed a detailed impact evaluation
including additional indicators. The results of this analysis helped measure the achievement of the
objectives of the project.
B. ENVIRONMENTAL, SOCIAL, AND FIDUCIARY COMPLIANCE
Environmental Safeguards
70.
The Environmental Assessment category was rated ‘A’ at appraisal. The following safeguards
policies were triggered: Environmental Assessment (OP/BP 4.01), Natural Habitats (OP/BP 4.04), Physical
Cultural Resources (OP/BP 4.11), Involuntary Resettlement (OP/BP 4.12), and Forests (OP/BP 4.36).
Further, the World Bank safeguards policies applied to the Government-funded sections of the highway
(Phases 1 and 2) as well as the PPP-funded section (Phase 3). All safeguards documents were reviewed by
the World Bank and disclosed according to the guidelines. Safeguard audits of Phases 1 and 2 were
performed, and the GoS was required, as an effectiveness condition for the World Bank project, to
compensate or secure in an escrow account the funds needed for the remaining PAPs of Phases 1 and 2.
71.
The project successfully mitigated the impact of the toll highway on the Mbao forest. The forest
is considered the ‘green lung’ of Dakar and is home to a variety of economic activities such as gardening,
livestock farming, and medicinal plants, to name a few, contributing to the growth of the area. The toll
road crossed the Mbao forest, and about 35 ha of forest was affected and 8,000 trees were cut down. To
mitigate this impact, the project financed the implementation of the PAFCM. The following activities were
successfully completed: (a) compensatory reforestation and enrichment of about 116 ha (two trees
planted for each tree cut down); (b) development of an arboretum complex; (c) studies for the
construction of a national herbarium; and (d) construction of a produce storage facility, a processing unit
for vegetables, fruits, and cereals, a honey farm, and toilets and sanitary blocks for gardeners active within
the forest. Overall, the PAFCM presents an opportunity to efficiently manage the forest and provide to
the city and surrounding suburbs a green space for leisure, which is practically nonexistent in Dakar.
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72.
All environmental and social management plans of works were satisfactorily implemented. The
RS of TP was developed, and drainage and sanitation works have been carried out to preserve the roadway
and protect residents against flooding. Additionally, nuisances were minimized during construction with
the construction of a sound barrier protection wall. The impacts on the Mbao forest reserve were
contained in consultation with water and forestry services.
73.
While Mbeubeuss dumpsite was not closed during the project, the studies relating to the
preparation of a closure plan and the opening of the Sindia landfill were carried out and validated by
the Government and the World Bank. With the development of new urban hubs in Diamniadio–Mbour
area, it is imperative for the GoS to devise alternative solutions (see paragraph 32).
Social Safeguards
74.
The project’s overall complexity was translated into the different safeguards instruments.
Overall, two Resettlement Policy Frameworks, nine Resettlement Action Plans (RAPs), and six RAP
addenda were prepared for the clearing of the ROW for the toll road (all Phases) as well the restructuring
of PIS and the development of the TP RS including the closing of the Mbeubeuss dumpsite.
Figure 6. ROW of the Toll Highway

Source: APIX

75.
The commitment of the authorities as well as the involvement of NGOs greatly facilitated the
RAP process. Specifically, the clearing of the ROW for the toll road (Phase 3) was on the critical path and
could have jeopardized the ability of the concessionaire to build the highway on time if it had been
delayed. Any such delay would have negatively affected the concessionaire financing and ultimately the
cashing of toll revenues. A major achievement for the project was to clear on time the ROW for the toll
road despite the magnitude of the task at hand. PAPs were presented with options to receive full financial
compensations or a combination of financial compensations and resettlement in TP. Additional benefits
were offered to PAPs according to Table 4, which could be considered as good practice as they provide
benefits beyond the standard level of support to PAPs.
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Table 4. Benefits provided to PAPs for the DDTH project
Principal
Compensation of Physical
structures at full replacement
cost

Additional
Moving expenses

Rental expenses

Optional
Free counselling services
Plot in the TP at full price
Compensation for lost rental income
Architectural assistance
Legal assistance
Free realtor services

Free or half-priced plot in the RS
Financial assistance (vulnerable PAPs)
(vulnerable PAPs)
Compensation of land at market
Discounted construction material
price
Social Fund
Tax exemption on the
transaction of the plot in the RS Recycling of materials from compensated
structures

76.
The preparation and implementation of RAPs were based on a sound communication strategy.
APIX developed an overall communication strategy for the project that included a strong social
communication component. The strategy was implemented through meetings (public hearings,
community meetings, and home visits); press releases and posters; television and radio broadcasts,
especially on community radio stations; the publication of leaflets and brochures (guide for the displaced,
guide to resettlement, and leaflet presenting the project); and local activities (youth groups and sports
tournaments). The approach attracted and informed the populations especially the ones that were
directly affected by the project.
77.
APIX adopted a participatory strategy with the affected communities. To better support the
PAPs, a local APIX office called the ‘Office’ was opened in Pikine where most of the PAPs were located.
The ‘Office’ housed all the stakeholders involved in the involuntary relocation and resettlement process
and acted as a one-stop shop for PAPs to seek information, submit their paperwork, and receive their
compensations. The project also opened smaller local offices in specific neighborhoods and established
consultation groups involving local authorities and PAPs with different committees such as Local
Monitoring Committees, PIS Information Committees, Social Mediation Committees, and so on. A
partnership with local community organizations, sports and cultural associations, and women’s groups
was also established. Several public meetings and hearings were held to inform and consult with PAPs
throughout the process, from RAP development to implementation. These local offices have also made it
possible to receive PAPs on a permanent basis and to record their concerns or complaints. This widespread
communication approach was key to ensuring that the clearing of the ROW was successful, especially for
the construction of the highway.
78.
To date, 10,584 PAPs, of which 13734 are awaiting additional checks, have been compensated
out of 11,494 identified PAPs (92 percent). The process will continue beyond project closing according to
the conditions of the signed FA.35 Initially, 12,022 PAPs were identified, and 528 have been removed from
the list as they were no longer considered eligible for compensations according to the RAP (318 are PAPs
34

These PAPs received principal payments for their houses or businesses and are awaiting complementary checks for lost rental
income or payment of additional rental charges.
35 See details of the number of PAPs in annex 7.
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who could not be located after more than six years of active search by various means of communication
and 210 are PAPs who are located in areas where works will no longer be performed). Ultimately, 11,494
PAPs (including families and businesses) were to be compensated representing approximately 30,000
individuals. At project closing, 1,047 PAPs (8.8 percent), of which 137 have received partial payments, are
awaiting payments for a total estimated amount of US$11.3 million as follows:
(a)
(b)

39736 eligible PAPs still remained to be compensated for a total estimated amount of US$5.7
million, pending release of compensation funds from the Government.
51337 PAPs were considered complicated cases involving heredity and ownership issues as
well as cases with incomplete files and, in some cases, lost files, for which compensation
funds to the tune of US$5.6 million are required.

79.
The process of payment of the compensations is ongoing, and the GoS has committed to
concluding this process on time. The World Bank will continue close supervision of the management of
the remaining cases.
80.
Project’s safeguard management has significantly contributed to improving the Senegalese
national practices for resettlement, and remains overall a reference for future large projects with
significant social impact, being one of the largest and most complex case of resettlements in Africa. At
closing, the percentage of unresolved complaints from PAPs after one year has reached the target of 0
percent. This means that all complaints were managed within the year. According to the different surveys
performed throughout the life of the project, the percentage of the population satisfied with the
relocations services also reached 100 percent, above the initial target of 90 percent.
81.
However, because of the pending compensations, safeguards performance is rated Moderately
Unsatisfactory. Despite the above-mentioned positive environmental and social safeguards outcomes,
the pace of compensations of PAPs slowed down considerably during the last years of implementation
due to the lack of public funding. As a result, there are 1,047 PAPs still remaining to be compensated by
project closing. Further, the Mbeubeuss dumpsite is still open and continues to cause significant adverse
impacts in the GDA, and the resettled PAPs in TP are still awaiting their land titles.
Financial Management
82.
The project’s financial management was moderately satisfactory. APIX was identified as the best
agency to handle the fiduciary responsibilities for this PPP project especially after the agency was able to
build its financial management capacity under the Private Investment Promotion Project (P051609). The
accounting system and financial and accounting manual remained adequate throughout the project.
However, some delays were noted in the submission of interim financial reports as well as approval of
annual budgets. The disbursement rate reached 95 percent at the end of the grace period. A World Bank
financial management specialist based in Dakar supported the project through implementation. Audit
reports were provided on time, and all audits were unqualified. At project closing, the physical inventory
of assets and final audit were successfully performed.

36
37

Of which 21 are awaiting complementary payments.
Of which 116 are awaiting complementary checks once their additional files are complete.
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Procurement
83.
The project’s procurement performance was moderately satisfactory. Procurement was carried
out using the World Bank’s standard bidding documents by AGETIP for technical aspects of the project
(Components B and C) and by APIX for project management (Component D). Both agencies have an
effective in-house structure and experience in managing contracts. In both structures, key staff
responsible for procurement received training in the World Bank’s procurement procedures. At the end
of the project, there were no red flags in procurement. However, the monitoring and updating of the
Procurement Plan was not performed regularly, and the management of the contracts, including the
activities of Components B and C carried out by AGETIP, had many requests for addendum and important
modifications.
C. BANK PERFORMANCE
Quality at Entry
84.
The World Bank worked closely with the GoS based on the defined country strategy to identify
and prepare the project with the best financing instrument at that time. The project benefitted from
numerous detailed technical, financial, and economic feasibility studies that allowed an optimal design of
the project, and many different options were reviewed and analyzed before selecting this final design. As
mentioned in paragraph 55, the project’s design was too complex, including activities that were out of
scope.
85.
The project involved many stakeholders and pioneered the maximizing finance for
development (MFD) approach for private sector financing in infrastructure projects in the country. It
leveraged resources from various governmental agencies, private sector actors, and international finance
institutions, and the World Bank played an important role coordinating between all parties and providing
assistance during the course of preparation.
86.
The necessary studies and documents focusing on the social and environmental aspects of the
project as well as fiduciary assessments were initiated early during the project preparation, which took
many years and attests to the depth of the groundwork accomplished in preparing the project. The PAD
prepared by the World Bank included the arrangements (implementation, M&E, and fiduciary) needed to
ensure that the outcomes of the project are attained as planned. The project also planned for a detailed
impact evaluation exercise, which was innovative at that time. All through the preparation, the World
Bank maintained a multidisciplinary team which worked closely with the other partners. The project
experienced delays in becoming effective as the FA required two restructurings,38 indicating a few
oversights during preparation.

Quality of Supervision
87.
The project was of unprecedented nature with high risks, complex design, and a large number
of affected people. The World Bank supervision team was however present with enough resources and a
38

Refer to ‘key factors during implementation’ section and table 4.
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task team leader based in Dakar to ensure proactivity and constant communication with the Government,
other donors, and the concessionaire. The World Bank remained fully engaged during the project
implementation, and considering the complex social aspects of the project, the World Bank appointed a
safeguards specialist in the Dakar office to help mitigate the risks and support the client as needed. The
project also benefitted from higher-level management support (site visits by the Country Director,
Transport Director, and Manager and regular communication with high-level government
representatives), which helped keep the momentum and facilitated progress.
88.
The World Bank team provided constant support during implementation through supervision
missions, site visits, and communications (e-mails, official communication, and video and audio
conferences). With the 2.5 years extension, the World Bank supervision over the last years of the project
was substantially strengthened with weekly meetings, especially regarding the social safeguards aspects
and several site visits per year. The supervision missions were carried out with a multidisciplinary team to
ensure that all aspects of the project were reviewed and problems addressed promptly.
89.
During missions, the World Bank team ensured that the various partners in the project such as
AFD, the contractors, the supervision engineer, the different ministries involved, and local governments
as well as the implementing agency actively participated. The World Bank team ensured that all fiduciary
arrangements were respected according to the FA. In light of the complex social aspects of the project,
the World Bank adopted a particularly hands-on supervision of social safeguards. The supervision of the
World Bank always resulted in constructive recommendations for improving the effectiveness of the
project actions with clear action plans prepared and used as reference point for next steps.
Justification of Overall Rating of Bank Performance
90.

The World Bank performance is overall rated Moderately Satisfactory.

D. RISK TO DEVELOPMENT OUTCOME
91.
The DDTH project achieved considerable results and contributed to substantially improve urban
mobility in Dakar. However, there are risks that some of the outcomes achieved would not be sustained
over time:
•

In PIS, some of the drainage systems could not be concluded by project closing, including
two retention basins as well as two sections of the primary collector. While the two basins
are not critical for the usual rainy season, they are needed for exceptional rainy seasons and
may require specific pumping to flow the excess of water. Similarly, the stream of water that
should be channeled through the primary collector not fully completed will require a
channeling toward an existing exhaust and pumping solutions. In the short term, it is
important that specific measures are put in place and maintained by the Government (for
example, water pumping) to prevent future flooding. Ideally, the Government should finalize
these downstream collectors and basins as soon as possible, a project for which the GoS
indicated its commitment to undertake with other funding.

•

The socioeconomic infrastructures built under the project in PIS and TP such as schools, day
cares, women’s centers, market, and health centers indubitably contribute to improve the
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living conditions of the dwellers. Looking ahead, maintaining those infrastructures in good
conditions will rely on the commitment and capacity of the municipalities to ensure their
operation and mitigate the risk of misuse, closing, or depreciating over time. Several mayors
met during field visits in the last year of the project implementation demonstrated such
commitment to handle those infrastructures transferred to them.
•

The counterpart funding expected to finance the compensation of PAPs was lacking during
the project implementation, which affected the pace of execution of the RAPs. The GoS
remains formally responsible for the conclusion of these compensations in accordance with
the World Bank procedures until their full conclusion even after project closing. The risk that
uncompensated PAPs remain despite the commitment of the Government to finalize all
payments is not negligible and will require a continued follow-up by the World Bank with
the Government. Such follow-up is already planned in FY19, including through the
preparation of a comprehensive social audit of the project, and should the situation not be
settled soon, it could affect other World Bank-financed projects in the country.

•

The rate of occupancy in TP was still low at project closing, entailing a risk of degradation of
the infrastructure due to underuse, notably for the treatment plant, the community market
and socioeconomic center’s lack of maintenance, and security issues. Although 1,662 out of
2,000 available parcels were allocated in the RS of TP, official land titles or Right of Land
Occupancy had still not been issued to the PAPs at closing. This poses a risk to the
populations who agreed to resettle in TP, especially as they do not have legal ownership of
the land where they built their houses putting them at risk in the long term with the ongoing
land speculation in TP. Such situation will continue to be followed up by the World Bank
even after closing, and if not settled soon, it could also affect other World Bank financed
projects in the country.

•

The project implementation scheme involved an agency whose mandate is the promotion
of foreign investments in the country (APIX). As such, its involvement in the project was
perfectly legitimate during project implementation and, as mentioned previously, the
agency demonstrated excellent capacity to implement the project, particularly during the
construction Phase. Looking ahead and as the Government ambitions to further expand the
toll road network, a reflection might be useful on the best way to regulate that kind of
complex contracts in the long term, including through the structuring of a dedicated
regulatory body granted with adequate levels of competences, capacities, and
independence.

V.
92.

LESSONS AND RECOMMENDATIONS
The following are the lessons from this project and recommendations:
•

Project rationale. The intervention of the World Bank in this project, dedicated to the
mitigation of the impacts of this major infrastructure on dwellers, combined with IFC support
in the form of a loan to the private sector, was instrumental to enable the mobilization and
coordination of both international funding institutions (AfDB and AFD) and the private sector
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in the financing and operation of the toll road. It is a vivid demonstration of both the leverage
and coordination capacity of the World Bank as well as the relevance of the MFD, an
approach adopted more recently by the World Bank. Conversely though, the absence of
participation of the World Bank in the financing of the infrastructure reduced the World
Bank’s leverage on the Government to accelerate the works planned under the World Bankfinanced activities in the upgrading of PIS, particularly once the main infrastructure opened
and the focus of the Government was directed to other flagship projects. For similar future
projects, the World Bank’s participation in the financing of the PPP arrangement for more
leverage could be considered.
•

Project scope. Clearly defining the boundaries of a project may sometimes be a delicate task,
and teams should always keep a clear view of the project’s objectives at preparation. While
temptation may be fueled to add more activities from different review meetings at
preparation, refrain from complicating projects. In the present case, while the project was
already intrinsically complex, several activities have been incorporated in its scope that were
not an absolute necessity to achieve its objective, such as the Mbeubeuss landfill
decommissioning.

•

Implementation of projects with large groups of affected people. A set of actions to handle
the resettlement processes were piloted during the project that appeared very relevant and
should be considered best practices, including the opening of a local office in the affected
areas serving as a ‘one-stop shop’ near the affected people in Pikine for the processing of
compensations and collection of complaints; the hiring of NGOs and independent safeguards
specialists to help dialogue with the people, mitigating the risks of misunderstanding and
speeding-up the processes; and the design and implementation of an extensive
communication strategy. Unfortunately, the observed reduction in the pace of
implementation of the resettlement processes stemmed in part from the reduced focus of
the various agencies involved in the processes.

•

Payment of compensation. As detailed in this ICR, the key target of the activities financed
by the World Bank under the project specifically was to mitigate the impacts of the
infrastructure on the dwellers, both in the construction and operation stages. However, the
payment of the compensations of the PAPs remained the responsibility of the Government
according to the project design, with the exception of the affected people that were to be
resettled in TP who finally decided to opt for cash compensations.39 Upon conclusion of the
infrastructure, the pace of implementation of the resettlement processes slowed down
substantially, affecting the overall project implementation.
o

While it is theoretically possible, payment of the compensations to PAPs by a World
Bank-financed project remains an exception. Looking ahead, easing the possibility to
pay compensations to PAPs from the credit or the loan of World Bank-financed projects

39

For those PAPs, an addendum to the FA was signed in 2011 to specifically authorize cash compensations financed from the
proceeds of the credit.
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through a revision of the procedures could allow more speedy and efficient execution
of projects.
o

In the specific cases of projects that trigger revenues (for example, concessions), an
alternative could be designing innovative financing schemes where the compensation
would be sourced from the payment of the tolls, for example, directing the value added
tax and/or other taxes collected to the payment of compensations.

.
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ANNEX 1. RESULTS FRAMEWORK AND KEY OUTPUTS

A. RESULTS INDICATORS
A.1 PDO Indicators
Objective/Outcome: To improve mobility between Dakar and Diamniadio

Objective/Outcome: Provide communities affected by the construction of the highway access to basic social and economic services

Unlinked Indicators
Formally Revised
Target

Actual Achieved at
Completion

Indicator Name

Unit of Measure Baseline

Original Target

Average travel time between
Dakar and Diamniadio

Minutes

90.00

30.00

25.00

06-May-2009

31-Jul-2015

31-Jan-2018

Comments (achievements against targets): Target exceeded at 115%. This indicator measured the travel time on the highway including Phases 1, 2 and 3

Indicator Name

Unit of Measure Baseline

Original Target

Volume of traffic on toll

Number

37500.00

25000.00

Formally Revised
Target

Actual Achieved at
Completion
60000.00
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highway

06-May-2009

31-Jul-2015

31-Jan-2018

Comments (achievements against targets): Target exceeded at 133%. In July 2015, the volume had already reached 45,000 and by May 2018, the volume
of traffic reached 73,000. This indicator measured the volume of traffic on Phases 2 and 3 which have toll systems financed by the project.
Formally Revised
Target

Actual Achieved at
Completion

Indicator Name

Unit of Measure Baseline

Original Target

People within 150 meters of
an asphalted all year round
road in PIS

Number

109000.00

250000.00

199226.00

06-May-2009

31-Jul-2015

31-Jan-2018

Comments (achievements against targets): Partially achieved (80%). The target of 250,000 people was not fully achieved as the project only financed the
construction of 4.2 kms of roads compared to an initial target of 28 km due to the slow clearing of the right of way in PIS that affected the construction of
the local roads.
Formally Revised
Target

Actual Achieved at
Completion

Indicator Name

Unit of Measure Baseline

Original Target

Surface area in PIS liable to
flooding (hectares)

Text

210

119

142

06-May-2009

31-Jul-2015

31-Jan-2018

Comments (achievements against targets): Indicator partially achieved. After project,142 ha remain liable to flooding against a target of 119. The RF
includes the corrected baseline and target established during implementation. At appraisal, the baseline for the indicator ‘Surface area in PIS liable to
flooding (hectares)’ was 90 ha and the target was set at 15 ha. However, in 2009, a study conducted by APIX concluded that the surface in PIS liable to
flooding was 210 ha (30 percent of the total surface of PIS - 700 ha) instead of 90 ha, and the objective of the project was to decrease that area to 119 ha.
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Formally Revised
Target

Actual Achieved at
Completion

Indicator Name

Unit of Measure Baseline

Original Target

Displaced children sent to
school in PIS and
Resettlement Zone

Percentage

58.00

80.00

85.00

06-May-2009

31-Jul-2015

31-Jan-2018

Comments (achievements against targets): Target exceeded at 106%
Formally Revised
Target

Actual Achieved at
Completion

Indicator Name

Unit of Measure Baseline

Original Target

Population displaced satisfied
with relocation services (%)

Percentage

0.00

90.00

100.00

06-May-2009

31-Jul-2015

31-Jan-2018

Comments (achievements against targets): Target fully achieved. Overall at project completion and based on the surveys performed by the implementing
agency, 100% of the population displaced were satisfied with the relocation services against of target of 90% thanks to the wide range of benefits offered
to PAPs as part of the resettlement package.

A.2 Intermediate Results Indicators
Component: Component A: Road Infrastructure (motorway sections 3 and 4)

Component: Component B: Right of Way Clearing, Urban Development of the Tivaouane Peulh Resettlement Site and Implementation of the Mbao
Forest Management P lan
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Component: Component C: Urban Restructuring of Pikine-Irregulier Sud (PIS)

Component: Program management

Unlinked Indicators
Formally Revised
Target

Actual Achieved at
Completion

Indicator Name

Unit of Measure Baseline

Original Target

Roads constructed, non-rural

Kilometers

7.00

32.00

32.00

06-May-2009

31-Jul-2015

31-Jan-2018

Comments (achievements against targets): Fully achieved. Phase 1: Malick Sy – Patte d’Oie : 7 km financed by GoS; Phase 2: Patte d’Oie – Pikine: 5 km
financed by GoS but toll system included under this project; Phase 3: Pikine – Diamniadio: 20 km built under this project with toll systems. The baseline
already included the first section of the highway from Malick Sy to Patte d'Oie.
Formally Revised
Target

Actual Achieved at
Completion

Indicator Name

Unit of Measure Baseline

Original Target

Roundtrips between Dakar
and Rufisque on weekdays
per public transpot mini-bus
(Number)

Number

2.00

4.00

4.00

06-May-2009

31-Jul-2015

31-Jan-2018

Comments (achievements against targets): Fully achieved. The first buses to operate earlier morning can even go up to 5 round trips/day. Rufisque is a
suburb of Dakar (13 kms from Dakar centre) with a large number of commuters using public transport services to reach the city centre for work, school or
economic activities. The number of round trips between Dakar and Rufisque is a very good indicator to measure the improvement of urban mobility in
Dakar.
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Formally Revised
Target

Actual Achieved at
Completion

Indicator Name

Unit of Measure Baseline

Original Target

Housing units constructed

Number

0.00

2000.00

215.00

06-May-2009

31-Jul-2015

31-Jan-2018

Comments (achievements against targets): Target not achieved. Originally this indicator was supposed to compute the number of houses built by the
project in TP. During project implementation, it was agreed that the beneficiaries would build their own houses and thus this indicator should have been
revised accordingly. Not all 2000 lots were allocated as originally planned. Out of 1662 lots allocated, 215 houses are constructed and occupied and 602
are under construction by PAPs.
Formally Revised
Target

Actual Achieved at
Completion

Indicator Name

Unit of Measure Baseline

Original Target

Length of drainage canals
constructed (meters)

Number

0.00

3624.00

4780.00

06-May-2009

31-Jul-2015

31-Jan-2018

Comments (achievements against targets): Target exceeded at 131%. The length of drainage canal increased thanks to complementary drainage works
completed.
Formally Revised
Target

Actual Achieved at
Completion

Indicator Name

Unit of Measure Baseline

Original Target

New socioeconomic services
constructed

Number

203.00

214.00

219.00

06-May-2009

31-Jul-2015

31-Jan-2018
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Commercial spaces

Markets

Number

Number

197.00

198.00

198.00

06-May-2009

31-Jul-2015

31-Jan-2018

6.00

8.00

8.00

06-May-2009

31-Jul-2015

31-Jan-2018

Comments (achievements against targets): Target exceeded at 102%. An additional 16 facilities was constructed compared to the 11 originally planned in
PIS.

Formally Revised
Target

Actual Achieved at
Completion

Indicator Name

Unit of Measure Baseline

Original Target

Unresolved PAPs after one
year of lodging complaint
(Percentage)

Percentage

0.00

7.00

0.00

06-May-2009

31-Jul-2015

31-Jan-2018

Comments (achievements against targets): Fully Achieved. All complaints received were resolved within a year.
Formally Revised
Target

Actual Achieved at
Completion

Indicator Name

Unit of Measure Baseline

Original Target

Keur Massar - Diamniadio

Kilometers

0.00

13.00

13.00

06-May-2009

31-Jul-2015

31-Jan-2018

Comments (achievements against targets): Fully achieved. This is a breakdown of the roads constructed, non rural indicator and represents section 4 of
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Phase 3.
Formally Revised
Target

Actual Achieved at
Completion

Indicator Name

Unit of Measure Baseline

Original Target

Patte d'Oie -Pikine

Kilometers

0.00

5.00

5.00

06-May-2009

31-Jul-2015

30-Nov-2016

Comments (achievements against targets): Fully achieved. This is a breakdown of the roads constructed, non rural indicator and represents Phase 2.
Formally Revised
Target

Actual Achieved at
Completion

Indicator Name

Unit of Measure Baseline

Original Target

PIS Restructuring

Kilometers

0.00

28.00

4.20

06-May-2009

31-Jul-2015

31-Jan-2018

Comments (achievements against targets): Target not achieved. This indicator should be "Kilometers of roads constructed in PIS" instead of "PIS
restructuring" and is supposed to measure the length of local roads in PIS as part of the urban restructuring. The construction of the roads in PIS could not
be completed as planned because the right of way in some sections was not cleared. The lack of funds for compensations affected the completion of these
works.
Formally Revised
Target

Actual Achieved at
Completion

Indicator Name

Unit of Measure Baseline

Original Target

Malick Sy- Patte d'Oie

Kilometers

0.00

7.00

7.00

06-May-2009

31-Jul-2015

31-Jan-2018
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Comments (achievements against targets): Fully achieved. This is a breakdown of the roads constructed, non rural indicator and represents phase 1.
Formally Revised
Target

Actual Achieved at
Completion

Indicator Name

Unit of Measure Baseline

Original Target

Pikine - Keur Massar

Kilometers

0.00

7.00

7.00

06-May-2009

15-Jul-2015

31-Jan-2017

Comments (achievements against targets): Fully achieved. This is a breakdown of the roads constructed, non rural indicator and represents section 3 of
Phase 3.
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B. KEY OUTPUTS BY COMPONENT

Objective/Outcome 1
Outcome Indicators

1. Average travel time between Dakar and Diamniadio (minutes)
2. Volume of traffic on toll highway

Intermediate Results Indicators

1. Malick Sy-Patte d'Oie (Phase 1)
2. Patte d'Oie-Pikine (Phase 2)
3. Pikine-Keur Massar (First section of Phase 3)
4. Keur Massar-Diamniadio (second section of Phase 3)
5. Roundtrips between Dakar and Rufisque on weekdays per public transport minibus (Number)

Key Outputs by Component
(linked to the achievement of the Objective/Outcome 1)

Component A: 20 kms of toll highway constructed with tolling systems in place for
Phases 2 and 3.

Objective/Outcome 2

Outcome Indicators

1. People within 150 meters of an asphalted all year round road in PIS
2. Surface area in PIS liable to flooding (hectares)
3. Displaced children sent to school in PIS and Resettlement Zone
4. Population displaced satisfied with relocation services (%)

Intermediate Results Indicators

1. PIS Restructuring
2. Unresolved PAPs after one year of lodging complaint (Percentage)
3. New socioeconomic services constructed
4. Length of drainage canals constructed (meters)
5. Housing units constructed

Key Outputs by Component
(linked to the achievement of the Objective/Outcome 2)

Component B: 2,000 viable lots, 1 market, 2 mosques, 2 health centers, 2
elementary schools, 1 high school, 1 vocational training center, drainage system
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installed, local access roads built, wastewater treatment plant installed
Component C: 4.2 km of local roads constructed
5.4 km drainage system and 16 ha of retention basin built
16 new socio-economic facilities built (3 nurseries, 3 primary schools, 1 secondary
school, 1 market, 4 women centers, 1 cultural center, 1 vocational training center, 1
sport center, 1 bus station)
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ANNEX 2. BANK LENDING AND IMPLEMENTATION SUPPORT/SUPERVISION
A. TASK TEAM MEMBERS
Name

Role

Preparation
Alain Labeau

Program Coordinator

Moctar Thiam

Sector Leader, TTL

Jacqueline Veloz Lockward

Program Assistant

Ntombie Siwale

Sr. Program Assistant

Gordon Appleby

Consultant

Ibou Diouf

Sr. Transport Specialist

Francois Lavouc

Intern

Felly Kaboyo

Operations Analyst

Arnaud Desmarchelier

Consultant

Nathalie Munzberg

Senior Counsel

Amine Benis

Intern

Christian Diou

Sr. Municipal Engineer

Yvette Djachechi

Sr. Social Development Specialist

Wolgang Chadab

Senior Disbursement Specialist

Soulemane Fofana

Operations Officer

Sidy Diop

Sr. Procurement Specialist

Seynabou Thiaw Seye

Program Assistant

Saidou Diop

Financial Management Specialist

Ronnie Hammad

Sr. Operations Officer

Robert Robelus

Consultant

Raymond Bourdeaux

Sr. Infrastructure Specialist, co-TTL

Supervision/ICR
Eric R. Lancelot

Task Team Leader

Mountaga Ndiaye, Mamata Tiendrebeogo

Procurement Specialist(s)
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Fatou Fall Samba

Financial Management Specialist

Fabio Galli

Team Member

Yacouba Konate

Team Member

Antoine V. Lema

Team Member

Anta Tall Diallo

Team Member

Fatou Fall

Social Safeguards Specialist

Medou Lo

Environmental Safeguards Specialist

Tojoarofenitra Ramanankirahina

Team Member

Ndeye Anna Ba

Team Member

Eric R. Lancelot

Task Team Leader

B. STAFF TIME AND COST

Stage of Project Cycle

Staff Time and Cost
No. of staff weeks

US$ (including travel and consultant costs)

Preparation
FY05

12.012

92,413.11

FY06

38.945

206,724.01

FY07

34.421

223,791.36

FY08

31.807

225,555.17

FY09

85.166

407,171.61

FY10

0

Total

202.35

1,155,655.26

FY10

79.288

302,910.31

FY11

105.875

391,042.43

FY12

33.637

288,566.50

FY13

26.276

167,532.26

FY14

13.318

93,900.73

0.00

Supervision/ICR
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FY15

17.258

91,014.59

FY16

21.274

120,126.64

FY17

25.062

134,709.20

FY18

32.295

200,717.68

Total

354.28

1,790,520.34
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ANNEX 3. PROJECT COST BY COMPONENT

Components
Road Infrastructure
(motorway sections 3 and 4)
Right of Way Clearing, Urban
Development of the
Tivaouane Peulh
Resettlement Site and
Implementation of the Mbao
Forest Management Plan
Urban Restructuring of
Pikine-Irregulier Sud
Program Implementation
Total

40

Amount at Approval
(US$, millions)

Actual at Project
Closing (US$,
millions)

Percentage of Approval

264.5

351.3540

132.8

158.3

147.08

92.9

55

54.71

99.4

14.1

15.82

112.2

491.9

568.96

115.6

See paragraph 42 for explanation of increased costs
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ANNEX 4. EFFICIENCY ANALYSIS
General Context and Objectives of the Analysis
1.
To address the mobility challenge in the GDA, the GoS launched in mid-2000 the construction of
a 32 km urban motorway, the Dakar toll road. The first section covering 12 km from Malick Sy to Pikine
was financed by the GoS, and the second section of 20 km between Pikine and Diamniadio was built under
a PPP scheme.
2.
In the initial economic assessment, using the HDM-4 model, performed at the time of the
technical study, the project yielded a very high economic return. The total construction costs required to
construct the motorway section of 32 km were estimated at CFAF 96.7 billion in 2005, spread over three
years. The economic benefits outnumbered the economic costs by CFAF 157.7 billion.
3.
The objective of the present analysis is to compare the economic results of the feasibility study
with the actual project as implemented by the GoS, using the actual implemented works and costs, as well
as the traffic as monitored since the opening of the sections.
Available Data and Methodology
4.
For the preparation of the initial study, the feasibility created a network model, including all road
sections likely to be affected by the new motorway, and two different project construction sections (Patte
d’Oie-Pikine and Pikine-Diamniadio). The same network with the same technical data and initial conditions
was used in the present analysis.
5.
Regarding traffic volumes, data were available from the counts and the transport model in 2005
and from the toll stations on the motorway and traffic counts on the national roads in 2017. Breakdown
into vehicle categories was not available for the national roads and had to be extrapolated. Based on this
data, an average traffic growth volume could be calculated for each section. A slight problem had to be
overcome regarding the difference in terms of vehicle categories considered in the feasibility study and
currently available from the toll.
6.
Data on maintenance works unit costs were retrieved from the feasibility study and increased by
20 percent to reflect the actual costs, as recommended by APIX. Operational costs for the motorway (toll
collection and operation) were provided by the concessionaire for 2017.
7.
Data on the construction costs and implementation period were provided by APIX, showing the
first section (Patte d’Oie-Pikine) was opened in 2009, the second from Pikine to Thiaroye in 2012, and the
remaining section to Diamniadio in 2013.
8.
The modeling was done based on the initial HDM model used during the feasibility study using
the initial sections description of 2005, both for the motorway sections to be constructed as for the
surrounding national and regional roads in the area likely to be affected by the project. Traffic and vehicle
operating costs were also derived from the 2005 study (see tables 4.4–4.8). The traffic growth was
adjusted to correspond to the average growth over 2005–2017 on all road sections included in the road
network analyzed.
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9.
HDM was run for the different construction Phases individually (Patte d’Oie-Pikine and PikineDiamniadio), and for the project as a whole, for an analysis period of 30 years, with two scenarios for each
section:
•
•

The base-case scenario, called ‘Base Alternative’, with no constructions but routine and
periodic maintenance of the national roads;
The ‘with project case’ scenario, where the actual works carried out with their actual costs
and construction dates were triggered

Results
10.
The results of the analysis are summarized in tables 4.1 to 4.3. The analysis compared, year by
year, costs and benefits of the options ‘with-project’ and the base scenario without investment. Tables 4.1
to 4.3 present the main economic results in present values over the whole analysis period of 30 years.
Table 4.1. Economic Analysis Summary for Section 1: Patte d’Oie-Pikine
Road user benefits (CFAF, million)
Increase of road agency costs
(CFAF, millions)
Net benefits (CFAF, millions)
Rate of return (%)

390,886
55,932
322,147
35.9

Table 4.2. Economic Analysis Summary for Section 2–3: Pikine-Thiaroye-Diamniadio
Road user benefits (CFAF, millions)
144,299
Increase of road agency costs
138,578
(CFAF, millions)
Net benefits (CFAF, millions)
5,721
Rate of return (%)
10.5
Note: Due to the allocation of traffic diversions, the whole length from Pikine to Diamniadio has to be analyzed
together.
Table 4.3. Economic Analysis Summary for the Overall Project, Patte d’Oie-Diamniadio
Road user benefits (CFAF, millions)
Increase of road agency costs
(CFAF, millions)
Net benefits (CFAF, millions)
Rate of return (%)

521,041
145,447
322,147
34.5

11.
The rapid increase in traffic over the whole analysis period results in a very congested RN network,
where the use of the motorway represents an important gain for the users (mainly in terms of reduction
of travel time), compensating the high investment costs. With this rapid increase of traffic, the initial
traffic on the new sections exceeds the original expectations, leading to the very high economic return of
35 percent when compared to the initial analysis (11 percent). The economic results on the middle section
from Pikine to Diamniadio are lower than the surrounding sections and slightly lower than expected (10.5
percent compared to 12 percent in the PAD). This results from a lower traffic diversion from the national
roads, which remain fully congested despite the motorway.
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12.
The simulations, based as much as possible on the real data, show the good technical and
economic results of the project as a whole. It has to be mentioned that the cost of the first section Patte
d’Oie-Pikine has increased significantly above the initial estimate, while that for the section from Pikine
to Diamniadio increased only moderately. In addition, the implementation period was longer than initially
planned, which however does not affect the economic evaluation, because traffic volumes have been
constantly rising during this period.
Main Input Data into the HDM Model
Table 4.4. Network Characteristics
Section on the Existing Network
R#2:1. RN1 - Patte d’Oie-Pikine
R#2:2. RN1 - Pikine–Thiaroye
R#2:3. RN1 - Thiaroye–Rufisque est
R#2:4. RN1 - RN2 - Rufisque est–Diamniadio
R#3:1. Route de Niayes–Aero a Guediawaye
R#3:2. Route de Niayes–Guediawaye a Thiaroye
R#3:5. Route de Niayes–Keur Massar a Sangalkam
R#3:4. Route de Niayes–Malika a Keur Massar
R#3:3. Route de Niayes–Thiaroye a Malika
R#1. Route Rufisque
Sections of the new motorway
S #1. Patte d’Oie-Pikine
S #2. Pikine–Thiaroye
S #3. Thiaroye–Diamniadio
Note: AADT = Annual average daily traffic.

Cross-section
Quatre voies
Quatre voies
Quatre voies
Deux voies
Deux voies
Deux voies
Deux voies
Deux voies
Deux voies
Deux voies
Cross-section
Six voies
Six voies
Quatre voies

Length
(km)
4.82
1.89
12.32
9.42
5.79
3.39
10.86
3.34
6.37
3.93
Length
(km)
4.2
2.8
17.6

Width
(m)
12
12
12
7
7
7
7
7
7
7
Width
(m)
21
21
14

Traffic AADT
2005
89,108
57,630
42,694
15,179
28,169
7,483
1,415
3,890
7,059
21,535
Traffic AADT
2009
41,789

Table 4.5. Vehicle Fleet and Vehicle Operating Costs (in CFAF 2005)

Economic Unit Costs
New vehicle cost (CFAF,
thousands per vehicle)
New tire cost (CFAF,
thousands per tire)
Fuel (CFAF per liter)
Oil (CFAF per liter)
Maintenance cost (CFAF per
hour)
Crew wages (CFAF per hour)
Overheads (CFAF)
Interest rates (%)
Passenger Working time
(CFAF per hour)

Car

4x4 Pickup

Bus

Medium
Truck

10,000.00

15,000.00

32,700.00

35,000.00

656.00

65.00

48.00

220.00

225.00

30.00

435.98
1,180.00

372.40
2,010.00

372.40
2,010.00

372.40
2,010.00

435.98
1,180.00

2,000.00

2,000.00

2,000.00

2,000.00

2,000.00

2,000.00
250,000.00
12

2,000.00
250,000.00
12

2,000.00
500,000.00
12

2,000.00
500,000.00
12

2,000.00
50,000.00
12

800.00

80.00

600.00

600.00

300.00

Motorcyclea
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Cargo time (CFAF per hour)

1.00

1.00

1.00

Medium
Truck
1.00

Basic Characteristics
Kilometers driven per year
(km)
Working hours per year (h)

25,000

45,000

65,000

75,000

1,000
8

1,300
6

1,500
6

Car

4x4 Pickup

550
8

Bus

Motorcyclea
1.00
10,000
400
10

Average life (years)
85
0
0
0
100
Private use (%)
2
4
40
0
1
Number of passengers
85
100
75
100
75
Work-related passenger trips
1.2
1.8
10.0
13.0
0.2
Operating load (tons)
Load equivalent single axle
0.00
0.00
0.5
1.5
0.00
factor
Note: a. In the initial analysis, motorcycles were not included, but have been added as they are one category in the
tolling system. b. Although some values in the vehicle fleet seem not appropriate (very low axle loads), the values
used in 2005 were retained for this analysis.
Table 4.6. Main Diverted Traffic Volumes
Year
2005
2009

Section
Initial traffic on RN1
Remaining traffic on RN1

2009
2009
2013
2013
2013
2018

Traffic on the motorway
% of traffic diverted
Remaining traffic on RN1
Traffic on the motorway
% of traffic diverted
Remaining traffic on RN1

2018
2018

Traffic on the motorway
% of traffic diverted

Patte d’Oie-Pikine
49,370
89,108

AADT
Pikine-Thiaroye
30,334
57,630

Thiaroye-Rufisque
36,111
42,694

41,789
32
125,475
52,361
29

n.a.
—
85,145
16,751
16

n.a.
—
42,694
11,226
21

139,898
69,412
33

110,480
35,389
24

42,691
24,269
36

Table 4.7. Works Costs according to Civil Works Contract
Section
No.

Section 1

Section Name

Patte d’OiePikine

Length

4.2 km

Crosssection

2 x 3 lanes

Detail of Investment
Measures
• 3 interchanges
• 3 pedestrian
overpasses
• 3 bridges
• 1 deviation

Total
Investment
Cost

Opening

CFAF 51.5
billion

August 2009
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Section
No.

Section 2

Section 3

Section Name
Rufisque
OuestDiamniadio
(Rufisque
bypass)
Pikine-Keur
MassarRufisque
Ouest

Length

Crosssection

8.5 km

2 x 2 lanes

11.8
km

2 x 3 lanes
to
2 x 2 lanes

Detail of Investment
Measures

• 4 interchanges
• 3 pedestrian
overpasses
• 3 deviations
• 10 culverts

Total
Investment
Cost

Opening

January 2012
CFAF 148.4
billion
August 2013

Table 4.8. Average Financial Costs for Works and Services (in CFAF)
Code

Work Activity

RM
Routine maintenance
TO
Toll operation
RS
Overlay 50 mm AC
HM
Heavy maintenance 100 m AC
NDP
Patching
EBR
Edge break repair
CS
Crack sealing
DR
Drainage
Note: AC = Asphalt concrete.

Financial Cost
(CFAF)

Unit

2,700,000
300,000,000
5,400
12,000
21,000
21,000
1,400
145,000

km per year
year
m²
m²
m²
m²
m²
km
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ANNEX 5. BORROWER, CO-FINANCIERS AND OTHER PARTNERS/STAKEHOLDERS COMMENTS
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ANNEX 6. SUCCESSFUL PUBLIC-PRIVATE PARTNERSHIP TO BUILD THE DAKAR- DIAMNIADIO TOLL ROAD
1. The ambition of the GoS to build the Dakar-Diamniadio highway through a PPP required commitment
at the highest level along with a process that started with a defined strategy, legal reforms to attract
private investors, and detailed prefeasibility studies as shown in figure 6.1. The Government established
the legislative framework relating to the PPP as follows:
•

Law No. 2004-13 of March 1, 2004, establishing the legal framework for PPP projects

•

Law No. 2004-14 of March 1, 2004, establishing the Presidential Council for Investment

•

Law No. 2009-21 of May 4, 2009, indicating the process of implementation of the DakarDiamniadio toll motorway concession

•

Decree No. 2007-169 of February 13, 2007, specifying the content of the contracts for the
construction of the Dakar-Diamniadio motorway in PPP

•

Decree No. 2010-489 of April 13, 2010, establishing a simplified procedure for the
implementation of PPP projects of less than US$30 billion
Figure 6.1. Timeline for setting up the PPP concession
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2.
The Dakar-Diamniadio highway project became the first PPP in West Africa, a flagship project for
Senegal and neighboring countries. Although the project comprised four components, only the
construction of the highway (Component A) was executed under a PPP arrangement. To express its
commitment to this project, the GoS financed the first two sections of the highway from Malik Sy in
downtown Dakar to Pikine and reached out to private investors to build the 20.4 km highway from Pikine
to Diamniadio. APIX was designated as the implementing agency and thus responsible for the tender
process and managing the contract.
Figure 6.2. The Dakar-Diamniadio Highway Project

Source: APIX

3.
Prequalification was launched in April 2007, and the selection of the private operator was carried
out through an international call for tenders resulting in three qualified bidders. Two of them submitted
technical bids, and ultimately, the contract in the amount of approximately US$125 million41 was awarded
to Eiffage in December 2008 and the contract was signed on July 2, 2009. Eiffage, which has experience
working in Senegal, formed SENAC S.A. as a special-purpose vehicle to serve as the concessionaire.
4.
Under the concession contract, SENAC S.A. is authorized to collect tolls based on contractual
tariffs fixed according to the sections travelled by users. These rates were considered in the financing
model to generate revenue projections. In return, the concessionaire was to build, finance, operate, and
maintain the Pikine-Diamniadio segment and to operate and maintain the Patte d’Oie-Pikine segment for
30 years. All necessary repairs as well as periodic maintenance and reinforcement of the pavement are
the responsibility of the concessionaire who also pays taxes to the Treasury. In addition, once Eiffage has
ensured its return on investment, forthcoming revenues will be shared with the Government.
5.
The cost of the highway in the amount of €226 million was financed by Eiffage at 41 percent (€93
million), and the remaining 59 percent (€133 million) was financed by the Government through loans from
development institutions in the amount of €75.75 million (provided by AfDB and AFD) and direct
contribution from the Government in the amount of €57.25 million. Eiffage invested its own funds and
was able to secure additional funding from private lenders such as the West African Development Bank
(WADB) and by the private arm of the AfDB, IFC, and the West African Banking Company (CBAO Groupe
Attijariwafa, one of the leading Senegalese banks. IFC acted as the lead arranger and global coordinator
for the PPP portion of the Dakar toll road.

41

Amount in 2009 based on exchange rates for currencies used (euros and CFA francs).
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Figure 6.3. Cost of Financing the Dakar-Diamniadio Toll Road (Phase 3)

Source: APIX
Figure 6.4. Project Financing Scheme

6.
The Pikine-Diamniadio toll road was effectively opened to traffic in August 2013. In light of this
success and to link the capital, Dakar, to the newly built international airport (AIBD), a follow-up Phase
consisting of a 17 km 2x2 lanes highway with two sets of toll plazas connecting Diamniadio to AIBD was
awarded to Eiffage ensuring overall consistency in both the quality of the service level and the toll system.
The extension was opened to traffic in October 2016 and eased transit between Dakar and the country’s
third largest city, Thiès.
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ANNEX 7. DETAILS ON RAPs AND PAPs FOR THE DDTH PROJECT

Initial PAR Malick Sy-Patte d’Oie

2005

Number of
PAPs
236

Addendum n°1 PAR of Malick Sy-Patte d’Oie hors TF

2010

177

Addendum n°2 PAR of Malick Sy-Patte d’Oie (TF)

2011

80

57

4

19

Initial PAR Patte d'Oie-Pikine

2006

343

337

1

5

Addendum n°1 PAR Patte d’Oie-Pikine

2009

292

270

RAPs

Year Prepared

Number of
PAPs Paid
236

Remaining PAPs to
Compensatea
0

144

23

10

PAPs to Consignb
0

0

22

c

PAR Pikine-Keur Massar

2010

5,424

5,419

0

5

PAR Keur Massar-Diamniadio

2010

1,039

1,039

0

0

Addendum PAR Keur Massar-Diamniadio

2017

171

6

113

52

PAR PIS

2014

2,588

2,239

176

173

PAR Mbeubeuss Landfill

2010

61

51

3

7

Addendum PAR Mbeubeuss

2017

81

0

45

36

Initial PAR TP

2010

765

712

0

53

Addendum PAR TP

2013

160

74

6

80

Land Titles of 2015 decree

2015

18

0

5

13

Land Titles in PIS

59

0
21
38
10,584
397
513
of which 137
plus 21 PAPs
plus 116 PAPs
TOTAL PAPsd
11,494
received
awaiting
awaiting
partial
complementary
complementary
payments
checks
checks
Note: a. Files complete, PAPs in the process of getting compensated; b. Complicated cases (heredity and incomplete files); c. 137 of these PAPs received a first
check and are awaiting complementary checks; d. Canceled PAPs not included.
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ANNEX 8. SUPPORTING DOCUMENTS
(1)

http://www.ansd.sn/ressources/ses/chapitres/13-transport-SESN2013.pdf

(2)

https://www.sec.gouv.sn/IMG/pdf/PSE.pdf

(3)

https://www.imf.org/external/pubs/ft/scr/2007/cr07316.pdf

(4)

http://documents.worldbank.org/curated/en/776191468338369513/pdf/937780NWP00PUB0aper
00SSATPWP1020PPP.pdf

(5)

AfDB Completion Report.doc

(6)

https://books.google.com/books?id=XPmvllZcapgC&pg=PA81&lpg=PA81&dq=dakar+diamniadio+t
oll+road+feasibility+studies&source=bl&ots=YDh7kIENZv&sig=OYMwQ3ZqWkQFzwLoHw0dxUQco
6o&hl=en&sa=X&ved=0ahUKEwipuqT9hLDXAhUji1QKHdDbD24Q6AEINzAD#v=onepage&q=dakar%
20diamniadio%20toll%20road%20feasibility%20studies&f=false

(7)

http://documents.worldbank.org/curated/en/527551468103763222/pdf/NonAsciiFileName0.pdf

(8)

https://www.sec.gouv.sn/IMG/pdf/SNDES_2013-2017_-_version_finale_-_08_novembre_2012.pdf

(9)

http://documents.worldbank.org/curated/en/180721468001191421/pdf/96936-P3BriefsSenegalDakarTollRoadExtension-Box391454B-PULBIC-Colltitle-PPP-BRIEF.pdf

(10) http://documents.worldbank.org/curated/en/180721468001191421/pdf/96936-P3BriefsSenegalDakarTollRoadExtension-Box391454B-PULBIC-Colltitle-PPP-BRIEF.pdf
(11) https://www.ssatp.org/sites/ssatp/files/publications/SSATPWP102-PPP.pdf
(12) https://one.oecd.org/document/COM/DAF/INV/DCD/DAC(2014)4/en/pdf
(13) http://www.initiative-ppp-afrique.com/Afrique-zone-franc/Pays-de-la-zone-franc/Senegal/Cadrejuridique
(14) https://hubs.worldbank.org/docs/imagebank/Pages/search.aspx#/search?k=P087304
(15) http://www.ipar.sn/IMG/pdf/SNDES_2013-2017_-_consolidation_version_24_oct_2012.pdf
(16) Impact Evaluation Report
(17) Note sur la demande d'elagage de PAPs.pdf
(18) Senegal Development Projects
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