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PROCUREMENT PLAN

Project information: Angola Commercial Agriculture Development Project P159052

Project Implementation Agency: Ministry of Agriculture (MINAGRI) — Office of Studies,
Planning and Statistics (GEPE)

Date of the Procurement Plan: March 22, 2017
Period covered by this Procurement Plan: March 22, 2017 to March 22, 2018

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers”
(July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in
Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and
conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan
for the Project. The following conditions apply to all procurement activities in the Procurement
Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the
Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to
international competitive procurement and those contracts as specified in the Procurement Plan
tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the
Procurement Regulations, when approaching the national market (as specified in the
Procurement Plan tables in STEP), the country’s own procurement procedures may be used.
“National procurement legislation and applicable conditions under review by the Bank”

When other national procurement arrangements other than national open competitive
procurement arrangements are applied by the Borrower, such arrangements shall be subject
to paragraph 5.5 of the Procurement Regulations.

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: Leasing may
be used for those contracts identified in the Procurement Plan tables. “Not Applicable”

Procurement of Second Hand Goods as specified under paragraph 5.11 of the Procurement
Regulations — is allowed for those contracts identified in the Procurement Plan tables “Not
Applicable”

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (Goods
and Works),

Goods: is applicable for those contracts identified in the Procurement Plan tables;



Works: is applicable for those contracts identified in the Procurement Plan tables.

Other Relevant Procurement Information. “Not Applicable”
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017/CSIACDP/16 / Project omotion and Support for Quality And Cost- Pending
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Procurement Selectio implementation
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1o prepare the project manuals
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