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APL on Strengthening Regional Cooperation For Wildlife Protection in Asia (P121210)

SOUTH ASIA | South Asia | Environment & Natural Resources Global Practice | 
IBRD/IDA | Adaptable Program Loan | FY 2011 | Seq No: 12 | ARCHIVED on 27-Jul-2015 | ISR20136 | 

Implementing Agencies: Bangladesh Forest Department, Department of Forests, Department of National Parks and Wildlife Conservation, Ministry of 
Environment and Forests

Key Dates

Key Project Dates

Board Approval date:07-Apr-2011 Effectiveness Date:29-Jun-2011

Planned Mid Term Review Date:15-May-2014 Actual Mid-Term Review Date:26-May-2014

Original Closing Date:31-Dec-2016 Revised Closing Date:31-Dec-2016

Project Development Objectives

Project Development Objective (from Project Appraisal Document)
The project aims to assist the participating governments to build or enhance shared capacity, institutions, knowledge andincentives to collaborate in 
tackling illegal wildlife trade and other select regional conservation threats to habitats in borderareas.

Has the Project Development Objective been changed since Board Approval of the Project Objective?  
No

PHRPDODEL

Name Previous Rating Current Rating

Progress towards achievement of PDO  Moderately Unsatisfactory  Moderately Unsatisfactory

Components

Name
Bangladesh: Component 1: Capacity building for addressing the illegal trans-boundary wildlife trade:(Cost $8.70 M)

Bangladesh: Component 2: Promoting wildlife conservation in Asia:(Cost $25.30 M)

Bangladesh: Component 3: Project coordination and communication:(Cost $5.00 M)

Nepal: Component 1: Capacity building for addressing the illegal trans-boundary wildlife trade:(Cost $1.00 M)

Nepal: Component 2: Promoting wildlife conservation in Asia:(Cost $1.80 M)

Nepal: Component 3: Project coordination and communication:(Cost $0.20 M)

Overall Ratings
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Overall Implementation Progress (IP)  Moderately Unsatisfactory  Moderately Unsatisfactory

Overall Risk Rating  High  High

Implementation Status  and Key Decisions

BANGLADESH: Progress toward the achievement of the PDO remains moderately unsatisfactory because the national ratification of the statute for the 
South Asia Wildlife Enforcement Network (SAWEN) -- which will be the regional mechanism for collaboration on addressing wildlife crime and protection 
threats -- by each member country has not been completed.  Also, implementation issues that are critical to meeting the PDO have not been fully 
resolved.  These include: (i) the retention of the staff for the Wildlife Circle and their absorption in the revenue budget of the Government of Bangladesh; 
absorbing them into GOB’s revenue budget; (ii) delay in the procurement of the Wildlife Center construction; (iii) lackluster implementation of Window 1 
sub-projects that are implemented by the Bangladesh Forest Department's field-based divisional forest officers; and (iv) slow development of 
the project’s monitoring and evaluation (M&E) system.
 
NEPAL: Implementation advanced considerably since the mid-term review in May 2014 with the elimination of the impediments faced by the project 
coordination unit (PCU) as a result of decisions by the management of the National Trust for Nature Conservation (NTNC) where the PCU is located.  
The Departments of National Parks and Wildlife Conservation and of Forests made improvements to the monitoring of sub-project activities and 
maintenance of investments carried out at the field level.  Disbursements out of the IDA grant rose from 43% in May 2014 to 58% at present.

OVERALL: Although implementation progress is rated as satisfactory for Nepal, the considerably larger project cost and IDA credit for Bangladesh have 
led to a moderately unsatisfactory rating for this project (the first phase of the APL).  The proposed project restructuring will be formalized to reflect the 
agreed changes in the results framework by the three countries participating in the APL and the modifications to the project in Bangladesh.
 
The first regional thematic meeting to discuss the institutional arrangements for wildlife crime control in the countries participating in the APL was hosted 
by the Bangladesh Forest Department (BFD) on March 10-11, 2015 in Dhaka.  Participants from Bangladesh, Bhutan and Nepal attended the meeting 
which resulted in productive discussions on cooperation in wildlife crime control.  The countries agreed on the areas for further collaboration and on 
convening two more thematic meetings to be hosted by BFD (human-wildlife conflict and knowledge sharing of project experiences) during the 
remainder of the project period.
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Risks

Systematic Operations Risk-rating Tool

Risk Category Rating at Approval Previous Rating Current Rating

Political and Governance  --  Substantial  Substantial

Macroeconomic  --  Moderate  Moderate

Sector Strategies and Policies  --  High  High

Technical Design of Project or Program  --  High  High
Institutional Capacity for Implementation and 
Sustainability  --  High  High

Fiduciary  --  High  High

Environment and Social  --  Low  Low

Stakeholders  --  Moderate  Moderate

Other  --  --  --

Overall  --  High  High

Results

Project Development Objective Indicators
PHINDPDOTBL

 PDO 1: Progress towards the development of sustainable regional mechanisms for addressing illegal wildlife trade and other 
conservation threats. (Text, Custom)

Baseline Actual  (Previous) Actual  (Current) End Target

Value 0

India signed bilateral 
MOUs with each of the 
APL countries on 
cooperation for wildlife 
protection and 
conservation. 
Institutional capacity 
building support for the 

India signed bilateral 
MOUs with each of the 
APL countries on 
cooperation for wildlife 
protection and 
conservation. 
Institutional capacity 
building support for the 

Establishment 
of Regional 
coordination 
forum by Tiger 
Range 
Countries
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SAWEN Secretariat is 
being provided under 
the Nepal project and 
the IDF grant. The 
Second SAWEN 
meeting took place in 
Nepal in August 2014. 
The SAWEN statute 
was formally endorsed 
by the member 
countries. The process 
towards the ratification 
of the statute by each 
member government is 
underway.

SAWEN Secretariat is 
being provided under 
the Nepal project and 
the IDF grant. The 
Second SAWEN 
meeting took place in 
Nepal in August 2014. 
The SAWEN statute was 
formally endorsed by the 
member countries. The 
process towards the 
ratification of the statute 
by each member 
government is 
underway.

Date 07-Mar-2011 12-Mar-2015 12-Mar-2015 31-Dec-2016

PHINDPDOTBL

 PDO 2: Development of at least one protocol each on a common research agenda, knowledge sharing, collaboration and 
division of labor. (Number, Custom)

Baseline Actual  (Previous) Actual  (Current) End Target

Value 0.00 0.00 0.00 1.00

Date 07-Mar-2011 12-Mar-2015 12-Mar-2015 31-Dec-2016

PHINDPDOTBL

 PDO 3: Agreement among the enforcement agencies on at least two regional protocols, including approaches and solutions. 
(Number, Custom)

Baseline Actual  (Previous) Actual  (Current) End Target

Value 0.00 0.00 0.00 2.00

Date 07-Mar-2011 12-Mar-2015 12-Mar-2015 31-Dec-2016

PHINDPDOTBL

 PDO 4: Implementation of at least three regional pilots or initiatives in wildlife enforcement and conservation (Number, Custom)

Baseline Actual  (Previous) Actual  (Current) End Target

Value 0.00 1.00 1.00 3.00

Date 07-Mar-2011 12-Mar-2015 12-Mar-2015 31-Dec-2016
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Overall Comments

Intermediate Results Indicators
PHINDIRITBL

 Regional 1: Development of a common conservation research program for regional wildlife management with particular 
emphasis on tiger conservation (Text, Custom)

Baseline Actual  (Previous) Actual  (Current) End Target

Value 0 1 1 Yr 3: 1

Date 07-Mar-2011 12-Mar-2015 12-Mar-2015 31-Dec-2016

PHINDIRITBL

 Regional 2: Set up a knowledge sharing mechanism among participating countries (Text, Custom)

Baseline Actual  (Previous) Actual  (Current) End Target

Value 0

The APL countries held 
the first regional 
thematic meeting in 
Dhaka in March 2015 
and agreed to drop the 
VRCE activity under 
Component 2.1. The 
project directors, 
coordinators or 
managers from the 
three countries agreed 
to hold two more 
regional thematic 
meetings -- on the 
human-wildlife conflict 
and on knowledge 
sharing of project 
experiences -- during 
the remainder of the 
implementation period.

The APL countries held 
the first regional 
thematic meeting in 
Dhaka in March 2015 
and agreed to drop the 
VRCE activity under 
Component 2.1. The 
project directors, 
coordinators or 
managers from the three 
countries agreed to hold 
two more regional 
thematic meetings -- on 
the human-wildlife 
conflict and on 
knowledge sharing of 
project experiences -- 
during the remainder of 
the implementation 
period.

Yr 3: 100%

Date 07-Mar-2011 12-Mar-2015 12-Mar-2015 31-Dec-2016
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PHINDIRITBL

 Bangladesh Component 1: Indicator I: New draft  Wildlife Conservation Act giving more powers to the Wildlife Circle approved 
by Parliament (Text, Custom)

Baseline Actual  (Previous) Actual  (Current) End Target

Value 0
Completed. Approved 
by Parliament on July
10, 2012.

Completed. Approved by 
Parliament on July
10, 2012.

Yr 2 - 100%. 
The target has 
been achieved.

Date 07-Mar-2011 12-Mar-2015 12-Mar-2015 31-Dec-2013

PHINDIRITBL

 Bangladesh Component 1: Indicator 2: Specialized human resources in the Wildlife Circle in place with capacity to respond to 
wildlife crimes (Text, Custom)

Baseline Actual  (Previous) Actual  (Current) End Target

Value Inadequate capacity to 
respond to wildlife crimes

MOEF/BFD submitted 
a proposal to the 
Ministry of Public 
Administration on the 
creation of 315 new 
cadre positions under 
the revenue budget for 
the Wildlife Circle and 
for preferential 
recruitment of 130 staff 
recruited and trained 
under the project.

MOEF/BFD submitted a 
proposal to the Ministry 
of Public Administration 
on the creation of 315 
new cadre positions 
under the revenue 
budget for the Wildlife 
Circle and for 
preferential recruitment 
of 130 staff recruited 
and trained under the 
project.

Key staff 
absorbed in the 
Wildlife Circle.

Date 07-Mar-2011 12-Mar-2015 12-Mar-2015 31-Dec-2016

PHINDIRITBL

 Bangladesh Component 1: Indicator 3: Establishment and Operationalizing of Wildlife Crime Control Unit (WCCU) with at least 
forensic section, legal support arm and wildlife crime bank (Text, Custom)

Baseline Actual  (Previous) Actual  (Current) End Target

Value 0

The construction of the 
two floors in the BFD 
headquarters building 
which will house the 
WCCU and the 
forensics laboratory will 
be completed in July 
2015. A workshop on 
the draft WCCU rules 
to operationalize the 
Wildlife Act took place 
in February 2015. BFD 
has a legal unit with 
lawyers on retainer.

The construction of the 
two floors in the BFD 
headquarters building 
which will house the 
WCCU and the forensics 
laboratory will be 
completed in July 2015. 
A workshop on the draft 
WCCU rules to 
operationalize the 
Wildlife Act took place in 
February 2015. BFD has 
a legal unit with lawyers 
on retainer.

Yr 5 - 100%

Date 07-Mar-2011 12-Mar-2015 12-Mar-2015 31-Dec-2016
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PHINDIRITBL

 Bangladesh Component 1: Indicator 4: Establishment and operationalizing of Wildlife Center with capacity to facilitate 
research, education, awareness, communication and M&E (Text, Custom)

Baseline Actual  (Previous) Actual  (Current) End Target

Value 0

Training is on track but 
the decision on the 
Wildlife Center is still 
pending.

Training is on track but 
the decision on the 
Wildlife Center is still 
pending.

--

Date 07-Mar-2011 12-Mar-2015 12-Mar-2015 31-Dec-2016

PHINDIRITBL

 Bangladesh Component 2: Indicator 1: Identification of core breeding habitats of flagship species and promoting inviolate areas 
(Number, Custom)

Baseline Actual  (Previous) Actual  (Current) End Target

Value 0.00 0.00 0.00 --

Date 07-Mar-2011 12-Mar-2015 12-Mar-2015 31-Dec-2016

PHINDIRITBL

 Bangldsh Comp 2: Ind. 2: Management of wildlife corridors & buffer zones according to principles of smart green infrastructure 
& practices to ensure socio-economic activities are biodiversity friendly (Number, Custom)

Baseline Actual  (Previous) Actual  (Current) End Target

Value 0.00 0.00 0.00 --

Date 07-Mar-2011 12-Mar-2015 12-Mar-2015 31-Dec-2016

PHINDIRITBL

 Bangladesh Component 2: Indicator 3: Development of models based on research information for tiger and elephant 
conservation to reduce conflict with humans (Text, Custom)

Baseline Actual  (Previous) Actual  (Current) End Target

Value 0

Sub-projects are 
underway to address 
the human-elephant 
conflict (HEC), tiger-
human conflict (THC), 
and human-langur 
conflict. Various 
models are being 
tested, including fodder 
plantations, switching 
to crops less desirable 
to wildlife, fencing, etc.

Sub-projects are 
underway to address the 
human-elephant conflict 
(HEC), tiger-human 
conflict (THC), and 
human-langur conflict. 
Various models are 
being tested, including 
fodder plantations, 
switching to crops less 
desirable to wildlife, 
fencing, etc.

Yr 2 to 5 - 
Testing of 
models.
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Date 07-Mar-2011 12-Mar-2015 12-Mar-2015 01-Jan-2016

PHINDIRITBL

 Bangladesh Component 2: Indicator 4: Identification of suitable models, and development of replication strategy and master 
plan for mitigating THC and HEC (Text, Custom)

Baseline Actual  (Previous) Actual  (Current) End Target

Value 0

Suitable models for 
replication cannot be 
identified until the 
results of the sub-
projects are known. 
The master plan for 
mitigating THC and 
HEC will be included in 
the Wildlife Master 
Plan to be developed 
under the TA 
Consultancy.

Suitable models for 
replication cannot be 
identified until the results 
of the sub-projects are 
known. The master plan 
for mitigating THC and 
HEC will be included in 
the Wildlife Master Plan 
to be developed under 
the TA Consultancy.

Replication 
strategy and 
master plan 
developed.

Date 07-Mar-2011 12-Mar-2015 12-Mar-2015 31-Dec-2016

PHINDIRITBL

 Bangladesh Component 2: Indicator 5: Development and implementation of ecotourism plans to enhance the revenue earning 
opportunities of PAs and affected communities by 20% (Text, Custom)

Baseline Actual  (Previous) Actual  (Current) End Target

Value 0

Sub-projects focused 
on eco-tourism 
development are 
underway. It is doubtful 
whether baseline 
revenue at the 
household or tourism 
entity level was 
assessed, which could 
make it difficult to 
measure the increase 
in revenues. An 
international eco-
tourism adviser has 
begun to assist in 
developing ecotourism 
plans for selected 
protected areas but it is 
not clear that the 
revenue target can be 

Sub-projects focused on 
eco-tourism 
development are 
underway. It is doubtful 
whether baseline 
revenue at the 
household or tourism 
entity level was 
assessed, which could 
make it difficult to 
measure the increase in 
revenues. An 
international eco-tourism 
adviser has begun to 
assist in developing 
ecotourism plans for 
selected protected areas 
but it is not clear that the 
revenue target can be 
measured or achieved 

Twenty percent 
increase in 
revenue 
earning 
opportunities.
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measured or achieved 
by the end of the 
project.

by the end of the project.

Date 07-Mar-2011 12-Mar-2015 12-Mar-2015 31-Dec-2016

PHINDIRITBL

 Areas brought under enhanced biodiversity protection (ha) (Hectare(Ha), Core)

Baseline Actual  (Previous) Actual  (Current) End Target

Value 0.00 27582.00 27582.00 25000.00

Date 07-Dec-2012 12-Mar-2015 12-Mar-2015 31-Dec-2016

PHINDIRITBL

 Bangladesh Component 3: Indicator 1: Establishment of Regional Policy Steering Committee & Operational Steering 
Committee for Regional Coordination (OSCRC); and made operational (Text, Custom)

Baseline Actual  (Previous) Actual  (Current) End Target

Value 0

.The use of SAWEN as 
well as of thematic 
meetings on trans-
boundary wildlife 
conservation issues 
are the current 
mechanisms in place 
for regional 
coordination at both the 
policy and operational 
levels. It is anticipated 
that India will 
participate at the 
thematic meetings to 
be convened by 
Bangladesh with 
support from the IDA 
credit. The first 
thematic meeting took 
place in March 2015.

.The use of SAWEN as 
well as of thematic 
meetings on trans-
boundary wildlife 
conservation issues are 
the current mechanisms 
in place for regional 
coordination at both the 
policy and operational 
levels. It is anticipated 
that India will participate 
at the thematic meetings 
to be convened by 
Bangladesh with support 
from the IDA credit. The 
first thematic meeting 
took place in March 
2015.

Both structures 
are fully 
operational.

Date 07-Mar-2011 12-Mar-2015 12-Mar-2015 31-Dec-2016
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PHINDIRITBL

 Bangladesh Component 3: Indicator 2: Development and implementation of project communication plan (Text, Custom)

Baseline Actual  (Previous) Actual  (Current) End Target

Value 0

A project website was 
developed. A 
communications 
strategy, developed 
and will be 
implemented through a 
consultancy 
assignment by a media 
firm.

A project website was 
developed. A 
communications 
strategy, developed and 
will be implemented 
through a consultancy 
assignment by a media 
firm.

Operationalizati
on of plan is 
underway.

Date 07-Mar-2011 12-Mar-2015 12-Mar-2015 31-Dec-2013

PHINDIRITBL

 Nepal Comp 1: Indicator 1: Review of key policy and legislation to identify and rectify their implementation challenges (Text, 
Custom)

Baseline Actual  (Previous) Actual  (Current) End Target

Value

Nepal currently has -
National Parks and Wildlife 
conservation Act, Forest 
Act and Forest rules

Completed. These 
policies were reviewed. 
The key constraint 
identified was weak 
implementation rather 
than policy 
shortcomings.

Completed. These 
policies were reviewed. 
The key constraint 
identified was weak 
implementation rather 
than policy 
shortcomings.

Updated 
policies and 
regulations fully 
operational.

Date 07-Mar-2011 15-May-2015 15-May-2015 31-May-2016

PHINDIRITBL

 Nepal Comp 1: Indicator 2: Establishment and operationalizing of Wildlife Crime Control Bureau with at least forensic section, 
legal support arm, wildlife crime units and wildlife crime bank (Text, Custom)

Baseline Actual  (Previous) Actual  (Current) End Target

Value 0

Central-level WCCB 
was created and 
sixteen field level 
WCCBs were 
established in 18 
districts. Capacity 
building for 
NAFOL(National 
Forensic Laboratory) 
and training for law 
enforcement agencies 
are ongoing.

Central-level WCCB was 
created and sixteen field 
level WCCBs were 
established in 18 
districts. Capacity 
building for 
NAFOL(National 
Forensic Laboratory) 
and training for law 
enforcement agencies 
are ongoing.

WCCB fully 
operational.

Date 07-Mar-2011 15-May-2015 15-May-2015 31-May-2016
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PHINDIRITBL

 Nepal Comp 1: Indicator 3: Establishment of legislation for effective compliance of CITES and set up of national CITES 
secretariat (Text, Custom)

Baseline Actual  (Previous) Actual  (Current) End Target

Value 0

Nepal is signatory to 
CITES but needs to 
revise local laws and 
regulations to ensure 
more effective 
compliance of its 
obligations under 
CITES. Legislation to 
address these 
shortcomings has been 
drafted but has not yet 
received parliamentary 
approval.

Nepal is signatory to 
CITES but needs to 
revise local laws and 
regulations to ensure 
more effective 
compliance of its 
obligations under 
CITES. Legislation to 
address these 
shortcomings has been 
drafted but has not yet 
received parliamentary 
approval.

Legislation 
completed.

Date 07-Mar-2011 15-May-2015 15-May-2015 31-May-2016

PHINDIRITBL

 Nepal Comp 1: Indicator 4: Effective training programs conducted to increase capacity of staff on wildlife conservation and 
management and respond to illegal wildlife trade (Percentage, Custom)

Baseline Actual  (Previous) Actual  (Current) End Target

Value -- -- -- --

Date 07-Mar-2011 15-May-2015 15-May-2015 31-May-2016

PHINDIRITBL

 Nepal Comp 2: Indicator 1: Interventions put in place to improve protection and conservation of key  flagship species (Number, 
Custom)

Baseline Actual  (Previous) Actual  (Current) End Target

Value 0.00 9.00 9.00 --

Date 07-Mar-2011 15-May-2015 15-May-2015 31-May-2016
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PHINDIRITBL

 Nepal Comp 2: Ind 2: Models developed to manage wildlife corridors & buffer zones on principles of Smart Green 
Infrastructure & practices to ensure socio-economic activities are biodiversity friendly (Number, Custom)

Baseline Actual  (Previous) Actual  (Current) End Target

Value 0.00 4.00 4.00 --

Date 07-Mar-2011 15-May-2015 15-May-2015 31-May-2016

PHINDIRITBL

 Nepal Comp 2: Ind 3: Develop of models based on research information for tiger, rhino & elephant conservation to reduce 
conflict with humans thereby ensuring long term conservation of these species (Text, Custom)

Baseline Actual  (Previous) Actual  (Current) End Target

Value 0

The Window 2 sub-
projects include: (i) 
community based 
human-elephant 
conflict management in 
Jhapa District; (ii) 
improving management 
of Bardia National Park 
through habitat and 
human wildlife conflict 
management. Models 
will be developed 
based on the 
experiences of these 
sub-projects prior to 
the end of the project.

The Window 2 sub-
projects include: (i) 
community based 
human-elephant conflict 
management in Jhapa 
District; (ii) improving 
management of Bardia 
National Park through 
habitat and human 
wildlife conflict 
management. Models 
will be developed based 
on the experiences of 
these sub-projects prior 
to the end of the project.

Yr 2 - 5 testing 
of models.

Date 07-Mar-2011 15-May-2015 15-May-2015 31-May-2016

PHINDIRITBL

 Nepal Comp 2: Ind. 4: Identification of suitable models, and development of replication strategy and master plan for mitigating 
tiger human conflict, human elephant conflict & the rhino human conflict (Text, Custom)

Baseline Actual  (Previous) Actual  (Current) End Target

Value 0

Based on the 
outcomes from the 
Window 2 sub- projects 
mentioned above, a 
regional replication 
strategy and action 
plan will be put in 
place.

Based on the outcomes 
from the Window 2 sub- 
projects mentioned 
above, a regional 
replication strategy and 
action plan will be put in 
place.

Strategy and 
master plan 
developed.

Date 07-Mar-2011 15-May-2015 15-May-2015 31-May-2016
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PHINDIRITBL

 Nepal Comp 2. Indicator 5: Development and implementation of ecotourism plans to enhance the revenue earning 
opportunities of PAs and affected communities by 20% (Text, Custom)

Baseline Actual  (Previous) Actual  (Current) End Target

Value 0

A study on willingness 
to pay (WTP) for 
access to Chitwan 
National Park has been 
undertaken (not funded 
by the project). This 
could form the basis for 
the consultant’s work. 
Procurement of 
consultant for 
assessment of 
ecotourism potential is 
underway.

A study on willingness to 
pay (WTP) for access to 
Chitwan National Park 
has been undertaken 
(not funded by the 
project). This could form 
the basis for the 
consultant’s work. 
Procurement of 
consultant for 
assessment of 
ecotourism potential is 
underway.

Twenty percent 
increase in 
revenue 
earning 
opportunities.

Date 07-Mar-2011 15-May-2015 15-May-2015 31-May-2016

PHINDIRITBL

 Areas brought under enhanced biodiversity protection (ha) (Hectare(Ha), Core)

Baseline Actual  (Previous) Actual  (Current) End Target

Value 0.00 0.00 0.00 --

Date 07-Dec-2012 15-May-2015 15-May-2015 31-May-2016

PHINDIRITBL

 Nepal Comp 3: Indicator 1: Establishment of Regional Policy Steering Committee & Operational Steering Committee for 
Regional Coordination; and made operational (Text, Custom)

Baseline Actual  (Previous) Actual  (Current) End Target

Value 0

.The use of SAWEN as 
well as of thematic 
meetings on trans-
boundary wildlife 
conservation issues 
are the current 
mechanisms in place 
for regional 
coordination at both the 
policy and operational 
levels. It is anticipated 
that India will 
participate at the 
thematic meetings to 
be convened by 
Bangladesh with 
support from the IDA 
credit. The first 
thematic meeting took 

.The use of SAWEN as 
well as of thematic 
meetings on trans-
boundary wildlife 
conservation issues are 
the current mechanisms 
in place for regional 
coordination at both the 
policy and operational 
levels. It is anticipated 
that India will participate 
at the thematic meetings 
to be convened by 
Bangladesh with support 
from the IDA credit. The 
first thematic meeting 
took place in March 
2015.

RPSC and 
OSCRC fully 
operational.
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place in March 2015.

Date -- 15-May-2015 15-May-2015 30-Jun-2013

Overall Comments

Data on Financial Performance

Disbursements (by loan)

Project Loan/Credit/TF Status Currency Original Revised Cancelled Disbursed Undisbursed Disbursed

P121210 IDA-49090 Effective XDR 22.90 22.89 0.01 11.22 11.67   49%

P121210 IDA-H6660 Effective XDR 2.00 2.00 0.00 1.17 0.83   58%

Key Dates (by loan)

Project Loan/Credit/TF Status Approval Date Signing Date Effectiveness Date Orig. Closing Date Rev. Closing Date

P121210 IDA-49090 Effective 07-Apr-2011 02-Jun-2011 29-Jun-2011 31-Dec-2016 31-Dec-2016

P121210 IDA-H6660 Effective 07-Apr-2011 27-Jun-2011 20-Jul-2011 31-May-2016 31-May-2016

Cumulative Disbursements
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Restructuring History

Level 2 Approved on 27-Feb-2014

Related Project(s)

There are no related projects.


