
PROCUREMENT PLAN 

Project information: India; Mumbai Urban Transport Project 3 [P159782]

Project Implementation agency:  Mumbai Railway Vikas Corporation (Public Sector Unit of 
Ministry of Railways, Govt. of India)

Date of the Procurement Plan: August 26, 2017

Period covered by this Procurement Plan: 18 months

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” 
(July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in 
Procurement  (STEP) system will be used to prepare, clear and update Procurement Plans and 
conduct all procurement transactions for the Project. 

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan 
for the Project. The following conditions apply to all procurement activities in the Procurement 
Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the 
Procurement Regulations are set forth in STEP. 

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to 
international competitive procurement and those contracts as specified in the Procurement Plan 
tables in STEP.

National Procurement Arrangements: National competition for the procurement of goods, 
works and non-consulting services according to the established thresholds will be conducted in 
accordance with paragraphs 5.3 – 5.5 of Section V of the Regulations and the following provisions:

(a) Only the model bidding documents agreed with the GoI task force (and as amended for time to 
time) shall be used for bidding. 

(b) Invitations to bid shall be advertised in at least one widely circulated national daily newspaper 
(or on a widely used website or electronic portal with free national and international access along 
with an abridged version of the said advertisement published in a widely circulated national daily, 
among others, giving the website/electronic portal details from which the details of the invitation 
to bid can be downloaded) at least 30 days before the deadline for the submission of bids.

(c) No special preferences will be accorded to any bidder either for price or for other terms and 
conditions when competing with foreign bidders, state-owned enterprises, small-scale enterprises, 
or enterprises from any given state.

(d) Extension of bid validity shall not be allowed with reference to contracts subject to Bank prior 
review without the prior concurrence of the Bank (i) for the first request for extension if it is longer 
than four weeks and (ii) for all subsequent requests for extension irrespective of the period (such 
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concurrence will be considered by the Bank only in cases of force majeure and circumstances 
beyond the control of the purchaser/employer).

(e) Rebidding shall not be carried out with reference to contracts subject to Bank prior review 
without the prior concurrence of the Bank. The system of rejecting bids outside a predetermined 
margin or ‘bracket’ of prices shall not be used in the project.

(f) Rate contracts entered into by the Directorate General of Supplies and Disposals (DGS&D) 
will not be acceptable as a substitute for national competition procedures unless incorporation of 
right to audit and fraud corruption clauses. DGS&D contracts and its new version will be 
acceptable, however, for any procurement under the shopping procedures.

(g) No negotiations are conducted even with the lowest evaluated responsive bidders.

When other national procurement arrangements other than national open competitive procurement 
arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of 
the Procurement Regulations.

Leased Assets May be procurement. If used, the details of items will be included in PPSD.

Procurement of Second Hand Goods: Not Applicable 

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations.

Goods: is applicable for those contracts identified in the Procurement Plan tables; 

Works: is not applicable

Other Relevant Procurement Information. 

All contracts not covered under prior review by the Bank will be subject to post review during 
implementation support missions and/or special post review missions, including missions by 
consultants hired by the Bank. To avoid doubts, the Bank may conduct, at any time, Independent 
Procurement Reviews of all the contracts financed under the loan.

Even for Post Review cases, the inputs of Bank on Technical Specifications / TORs will be 
obtained by project.
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PROCUREMENT
PLAN India : Mumbai Urban Transport Project 3
General Information
Country: India Bank�s  Approval Date of the Original Procurement Plan: 2017-07-26

Revised Plan Date(s): (comma delineated, leave blank if none) 2018-01-11
Project ID: P159782 GPN Date: 
Project Name: Mumbai Urban Transport Project 3
Loan / Credit No:
Executing Agency(ies): Mumbai Railway Vikas Corporation

WORKS
Activity Reference No. /

Description Loan / Credit No. Component Review Type Method Market Approach Procurement
Process

Prequalification
(Y/N)

Estimated
Amount (US$)

Actual Amount
(US$)

Process
Status

Draft Pre-qualification
Documents

Prequalification
Evaluation Report

 Draft Bidding Document
/ Justification

Specific Procurement
Notice / Invitation

Bidding Documents as
Issued

Proposal Submission /
Opening / Minutes

Bid Evaluation Report
and Recommendation

for Award
Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual

 MRVC/MTCM/NCB/W/MUTP-
III/D-9 / Mid Section Tress pass
Control Measures in Mumbai
Suburban Section of Central and
Western Railway under - Mumbai
Urban Transport Project -III -
Construction of Foot Bridges over
Railway Track, Passenger
Platforms, Station & other
Building, fencing, Etc.
 

Prior Request for Bids Open - National
 

Single Stage - One
Envelope 33,015,400.00 0.00 Under

Implementation 2017-12-21 2018-01-03 2017-12-26 2018-01-03 2018-02-06 2018-04-07 2018-05-12 2019-11-10

GOODS
Activity Reference No. /

Description Loan / Credit No. Component Review Type Method Market Approach Procurement
Process

Prequalification
(Y/N)

Estimated
Amount (US$)

Actual Amount
(US$)

Process
Status

Draft Pre-qualification
Documents

Prequalification
Evaluation Report

 Draft Bidding Document
/ Justification

Specific Procurement
Notice / Invitation

Bidding Documents as
Issued

Proposal Submission /
Opening / Minutes

Bid Evaluation Report
and Recommendation

for Award
Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual

 IN-MRVC-27623-GO-RFB /
procurement of maintenance
machines for traction distribution
 

Prior Request for Bids Open - International
 

Single Stage - One
Envelope 12,462,047.00 0.00 Under

Implementation 2017-09-12 2017-10-12 2017-12-05 2018-03-05 2018-04-09 2020-04-04

 IN-MRVC-42294-GO-RFB /
PROCUREMENT OF
ESCALATORS AND
ELEVATORS FOR VARIOUS
LOCATIONS/STATIONS OF
CENTRAL AND WESTERN
RAILWAY
 

Prior Request for Bids Open - International
 

Single Stage - One
Envelope 6,000,000.00 0.00 Under Review 2018-01-05 2018-01-10 2018-02-21 2018-03-23 2018-04-27 2018-10-24

NON CONSULTING SERVICES
Activity Reference No. /

Description Loan / Credit No. Component Review Type Method Market Approach Procurement
Process

Prequalification
(Y/N)

Estimated
Amount (US$)

Actual Amount
(US$)

Process
Status

Draft Pre-qualification
Documents

Prequalification
Evaluation Report

 Draft Bidding Document
/ Justification

Specific Procurement
Notice / Invitation

Bidding Documents as
Issued

Proposal Submission /
Opening / Minutes

Bid Evaluation Report
and Recommendation

for Award
Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual

CONSULTING FIRMS
Activity Reference No. /

Description Loan / Credit No. Component Review Type  Method Market Approach Contract Type Estimated
Amount (US$)

Actual Amount
(US$) Process Status Terms of Reference Expression of Interest

Notice
Short List and Draft

Request for Proposals
Request for Proposals

as Issued
Opening of Technical
Proposals / Minutes

 Evaluation of Technical
Proposal

Combined Evaluation
Report and Draft

Negotiated Contract
Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual

 MRVC/MUTP
III/CONSULTANCY/GC/01/2017 /
Selection of Consultant for
"Providing General Consultancy
Services (GC) for MUTP III
Projects covering Bid Process
Management and Project
Management Services
 

Prior Quality And Cost-
Based Selection Open - International

 
12,000,000.00 0.00 Under Review 2017-07-26 2017-08-09 2017-09-04 2017-10-16 2017-11-15 2017-12-20 2018-01-24 2023-07-24

 IN-MRVC-24587-CS-QCBS /
CONSULTANCY FOR TESTING
ROLLING STOCK LEASING
MARKET FOR PROCUREMENT
OF EMU TRAINS FOR MUMBAI
SUBURBAN
 

Post Quality And Cost-
Based Selection Open - International

 
125,000.00 0.00 Under

Implementation 2017-09-29 2017-10-20 2017-09-08 2017-12-03 2017-12-31 2018-01-30 2018-03-06 2018-04-10 2019-04-10

 IN-MRVC-24584-CS-QCBS /
Providing consultancy for
ascertaining the maintenance
facility requirement on western
and Central railway for increased
holding of emu rakes after MUTP-
3 and other projects
 

Post Quality And Cost-
Based Selection Open - International

 
330,000.00 0.00 Under

Implementation 2017-08-31 2017-09-08 2017-09-21 2017-09-29 2017-11-04 2017-12-02 2018-01-01 2018-02-05 2018-03-12 2019-03-12

 IN-MRVC-26362-CS-QCBS /
Providing consultancy for design
of car body,interior
furnishing,cable layout and
harnessing for EMU rakes of
MUTP-3.
 

Prior Quality And Cost-
Based Selection Open - International

 
2,017,951.00 0.00 Under

Implementation 2017-09-15 2017-10-06 2017-09-15 2017-11-19 2017-12-17 2018-01-16 2018-02-20 2018-03-27 2019-03-27

 IN-MRVC-26850-CS-QCBS /
Consultancy for "Environmental
Impact Assessment (EIA) of
Panvel -Virar Suburban corridor
Project".
 

Post Quality And Cost-
Based Selection Open - National

 
250,000.00 0.00 Under

Implementation 2017-09-11 2017-09-15 2017-10-02 2017-09-28 2017-11-15 2017-12-13 2018-01-12 2018-02-16 2018-03-23 2019-03-23

 IN-MRVC-27597-CS-QCBS /
Providing Project Management
Consultancy for implementation
of ENTERPRISE RESOURCE
PLANNING (ERP)  based online
application at MRVC.
 

Post Quality And Cost-
Based Selection Open - National

 
312,400.00 0.00 Under

Implementation 2017-09-15 2017-09-14 2017-10-06 2017-11-30 2017-12-30 2018-01-29 2018-02-26 2018-04-02 2019-06-26

 IN-MRVC-31052-CS-QCBS /
Consultancy for "Study of
Benchmarking environmental
performance of Mumbai
Suburban Rail System."
 

Post Quality And Cost-
Based Selection Open - International

 
80,000.00 0.00 Under

Implementation 2017-10-05 2017-11-10 2017-10-24 2018-02-08 2018-03-25 2018-05-09 2018-06-23 2018-07-18 2019-01-18
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 IN-MRVC-36077-CS-QCBS /
Selection of Consultant for
"Feasibility study for
implementation of CBTC  on
Mumbai suburban railway
network  and  preparation  of
detailed project report  for
implementation of CBTC on
Harbour and Trans Harbour  line
of Mumbai suburban section"
 

Post Quality And Cost-
Based Selection Open - International

 
616,400.00 0.00 Under

Implementation 2017-11-13 2017-12-29 2017-12-04 2017-12-29 2018-01-15 2018-02-14 2018-03-16 2018-04-20 2018-05-25 2018-11-23

 IN-MRVC-42988-CS-QCBS /
Selection of Consultant for Social
Impact Assessment (SIA) and
preparation of Social
Management Plan (SMP) for
Panvel-Virar New Suburban
Corridor Project
 

Post Quality And Cost-
Based Selection Open - National

 
62,000.00 0.00 Pending

Implementation 2018-01-15 2018-02-05 2018-03-21 2018-04-18 2018-05-18 2018-06-22 2018-07-27 2019-07-27

 IN-MRVC-43078-CS-QCBS /
Selection of Consultant for
Preliminary Consultancy (PC) for
preliminary designs and
assistance in procurement for
Panvel-Virar New Suburban
Corridor Project
 

Post Quality And Cost-
Based Selection Open - National

 
1,790,000.00 0.00 Pending

Implementation 2018-01-15 2018-02-05 2018-03-21 2018-04-18 2018-05-18 2018-06-22 2018-07-27 2019-07-27

INDIVIDUAL CONSULTANTS
Activity Reference No. /

Description Loan / Credit No. Component Review Type  Method Market Approach Contract Type Estimated
Amount (US$)

Actual Amount
(US$) Process Status Terms of Reference

Invitation to
Identified/Selected

Consultant
Draft Negotiated

Contract Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual


