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Country Context
1.
Vietnam has made remarkable progress in economic growth and poverty in recent years,
and has recently graduated to lower middle income country status. Over the last two decades, the
country has recorded among the highest growth rates in the world, which in turn enabled poverty
reduction at record pace. Gross Domestic Product (GDP) growth, however, fell from an average
rate of 7.3 percent during 2000-2007 to 5.8 percent during 2008-2012. Growth has subsequently
recovered to around 6.0 percent in 2014, an estimated 6.7 percent in 2015, and a forecast 6.0% in
2016. The external sector has held up well despite the global situation, but domestic demand
remains weak on account of subdued private sector confidence, overleveraged State Owned
Enterprise (SOE) and (undercapitalized) banking sectors, and shrinking fiscal space. The slowing
of the growth rate has had limited impact in large cities which continue to attract domestic and
foreign investment.
2.
An integral part of Vietnam's transition from low-middle income to advanced status has
been its transition from a largely rural to urban economy. The country's economic progress has
coincided with rapid urbanization, with Vietnam sustaining a 3 percent annual urban population
growth rate from 1999 to 2011. The urban population is currently 35 percent of the total
population and is expected to reach 40 percent by 2020. This growth has contributed to the
significant challenges in service delivery and infrastructure in the cities, in general, and
specifically, for sanitation management (wastewater, drainage and solid waste).

Sectoral and institutional Context

Public Disclosure Copy

Urban Sanitation
3.
In 2009 the Government set out its' policy and targets for wastewater and drainage in
Decision No. 1930/2009/QD-TTg - Orientation Plan for Urban Drainage to 2025 and Vision to
2050. 2020 Government targets include: flooding will be eliminated in cities in Class IV and
above; drainage system coverage will reach 80 percent, and; 60 percent of domestic wastewater
will be collected and treated centrally in Class III and above cities.
4.
Delivery of water and sanitation services is decentralized to the provinces, which are also
responsible for project preparation and implementation. The central government is responsible for
policy setting and monitoring progress in meeting sectoral targets (e.g. system coverage).
5.
Institutional arrangements: In Vietnam urban "sanitation" services comprise drainage,
wastewater collection and treatment, and solid waste management. Solid waste management is
typically undertaken by local government owned urban and environment management companies
(URENCOs). At the national level, the Ministry of Construction (MOC) is the responsible line
ministry for urban sanitation (policies, regulations and technical standards). The Ministry of
Natural Resources and Environment (MONRE) is responsible for environmental protection and
water resources, including the regulation of sewage and wastewater discharge to the environment.
The Ministry of Planning and Investment (MPI) oversees the management of public investment
and resource allocation - prioritizing public investment and assuring the availability of funds for
recurrent costs and expenditures and managing the public debt.
6.
At the local government level the Provincial People's Committee (PPC) is the highest
level of government, and responsible for investments and service provision in the sanitation
sector. The national level state management model is replicated at the provincial level with the
respective line departments (e.g. Department of Construction, DOC) reporting to the PPC.
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7.
Each province/city in Vietnam has its own institutional management model for urban
services. Service providers may be state owned enterprises, single owner companies (public),
joint stock companies (mainly public), or private companies. They may have service provision
delegated to them with or without service contracts. Service contracts are typically very basic
with limited service obligations and a one-year life - very few indeed are performance-based.
Most urban sanitation enterprises operate the system under the mechanism of a "work order from
the city authority" and are paid directly from the city budget. The current practice of providing the
enterprises with a fixed annual budget for operations does not allow them to invest in research
and development or in the optimization of the wastewater system. The budgets are often based on
notional cost norms rather than the actual costs of delivering sustainable sanitation services. There
is a lack of asset management planning and preventative maintenance. Unplanned expenses (e.g.
failure of pumps, switchgear, sensors) must be approved by different administrative bodies of the
city which takes considerable time and has frequently resulted in rapid asset deterioration and loss
of sanitation services. There is little accountability for service provision, with poor service
politically tolerated as the price for low tariffs and fees, and there are few consequences for
service failures. Transparency is also limited in terms of how service contracts are awarded (often
direct negotiation) and lack of information being reported on service standards and contract
performance.
8.
The model for Khanh Hoa province/Nha Trang City is one of the country's most
sophisticated in terms of urban management. Under this model Nha Trang City People's
Committee (CPC) has entered into service contracts through its Public Service Management Unit;
(i) For the management and operation of the drainage network (excluding pumping stations and
pressure pipeline from the main pumping station): publicly owned Khanh Hoa Water Supply and
Drainage Joint-Stock Company (KHAWASSCO);
(ii) For the management and operation of the wastewater treatment plant, pumping stations, and
the pressure pipeline from the main pumping station to the Southern wastewater treatment plant:
Phu Dien-SFC Joint-Venture Company (private operator);
(iii) For the management and operation of the landfills, leachate treatment plants, and solid waste
collection and transportation: publicly owned Nha Trang Urban Environment Joint-Stock
Company (URENCO);
(iv) For the management and maintenance of the City's roads: 2/4 NhaTrang Co., Ltd. (publicly
owned);
(v) For the management and operation of the provincial roads under DOT's management: publicly
owned Khanh Hoa Civil Engineering Management and Construction Joint-Stock Company.
9.
Sector performance: While the sector policies and institutional arrangements are
relatively clear, there are a number of critical issues surrounding sector performance. In many
urban areas drainage systems have been poorly operated and maintained, and their capacity has
not been upgraded in line with the demands of the rapidly urbanizing population. This has
resulted in increased flooding risk in many urban centers. With respect to wastewater
management, Figure 3 summarizes the current status in Vietnam . JMP estimates that access to
an improved toilet facility reached 93 percent in 2012. Whilst this figure seems encouraging only
10 percent of urban wastewater is treated and very few towns or cities have a wastewater
treatment plant. The bulk of drainage networks are in fact combined surface water drainage and
sewage systems, and often overflow in the rainy season, discharging pathogenic waste directly
into the streets (and beaches in coastal cities).
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10.
Wastewater Treatment: The construction of centralized wastewater treatment plants for
urban areas only started in 2004. Where wastewater treatment plants exist, these tend to be underutilised since: (i) household connection rates to the sewers are low due to the high costs/low
incentives for connecting, and (ii) most household toilets are connected to a septic tank or pit
which retains the bulk of the solids - only the overflow discharges into the drainage network, and
then mixes with storm water so that wastewater entering the treatment plants is fairly dilute, in
some cases meeting discharge standards before it is treated. This challenges the current practice,
when investments are made, of building relatively expensive plants that can treat wastewater to a
very high standard.
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11.
Septic Tanks: About ninety percent of urban households have septic tanks or pits which
tend to be constructed without a sealed base and emptied only rarely (if at all) and hence function
inefficiently. The removal of septage (septic sludge) is largely unregulated, with only four percent
of septage safely disposed/treated.
12.
Investment Needs: While investment in urban sanitation has grown in recent years,
almost all of this growth has been donor-funded; government expenditure - both capital and
operational - has been quite limited. The country needs to raise an estimated USD771 million per
year in order to meet its 2020 targets for urban sanitation . With very few wastewater treatment
plants, at least relative to the population, almost three-quarters (USD580 million per year) of this
amount is needed for new treatment facilities. The estimated investment requiremen ts are
actually conservative because they focus on wastewater treatment only and ignore replacement
costs of existing toilets and on-site treatment systems as well as the cost of making direct
connections from household toilets to sewers. Annual anticipated investments are expected to
cover only about 27 percent of the annual requirements. It will be important that future
investment decisions are based, therefore, on a lowest life-cycle cost basis with the adoption of
appropriate, cost-effective technologies.
13.
Sustainable Operations: Additional pressure on finances is also expected to come from
the funding needed for maintenance and operating expenditures. Wastewater and drainage
services are not yet generally provided on a commercial basis, and operating costs are not fully
recovered and are financed through (unreliable) subsidies from the provinces. There is a clear and
pressing need to set up proper institutional and financial arrangements to ensure sustainable
operations. There is also a need to establish a system through which the costs are accounted for
properly and recovered to minimize the burden on the provinces. The sector's low revenue base
has resulted in low investments, low cost recovery, low levels of asset maintenance and poor
service levels - a situation compounded by low technical and management capacity.
14.
With donor support, Decree 80/2014/ND-CP on Drainage, Sewerage and Wastewater
Treatment came into effect in the year of 2015. It introduces a number of measures to
significantly improve technical and financial sustainability, including:
(i) Mandatory connection of households to sewers - with subsidies for poor households;
(ii) Performance based management contracts (5-10 years) to be signed between the owner of the
drainage and sewerage system (PPC or allocated to lower people's committees) and an O&M
service provider (public or private). Clear elaboration of rights and obligations of each party,
scope of work, service standards, contract value, mode of payment, etc;
(iii) Users to pay a service "price" for drainage/wastewater services (per m3 of wastewater
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generated) based on the actual costs of providing O&M services and reasonable profit. To be
collected by respective water supply service providers; and
(iv) Provisions for proper septic tank sludge management, including periodic emptying
15.
Decree 80 is being implemented in a number of cities, particularly where donor technical
assistance support is available (e.g. through GIZ who is working with cities on service contracts
and cost reflective tariff mechanisms).
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Solid Waste Management
16.
Solid waste management is a growing challenge in rapidly urbanizing Vietnam. Per capita
generation increased by over 30 percent and total volume generated increased by almost 50
percent between 2007 and 2010. Solid waste generated in urban areas exceeds 28,000 tons/day.
There are very few sanitary landfills in Vietnam and collection is often not well organized. As a
result solid waste is often thrown into drainage channels, lakes, and rivers which results in the
degradation of water quality and flooding. Landfill leachate is an important source of water and
soil pollution, with effective leachate treatment uncommon. At many open dump sites, the
uncontrolled burning of solid waste causes air pollution in the surrounding environment. People
living near open dumping sites and unsanitary landfills not only suffer from odor problems, but
suffer from increased dermatological disease, respiratory diseases, and diarrhea. The most
vulnerable groups are scavengers, most of which are women and children .
Urban Connectivity
17.
Generally, urban transport in Vietnam is at an early stage of development and on an
unsustainable path that will hinder long-term growth. Traffic congestion is becoming severe
during peak hours in major metropolitan centers such as Hanoi and Ho Chi Minh City and is
starting to worsen in cities of smaller size, including the project cities. Strong growth has brought
heavy congestion along major routes and inner city areas, which impacts negatively the urban
environment especially the ambient air quality. This raises a critical need for solutions to ease
traffic pressure, including expanding and enhancing the connectivity of urban infrastructure.
18.
The project cities have developed a range of master plans including land-use and
transport master plans to guide city development and respond to the rising traffic demands.
Reviews of actual up-to-date implementation versus planned investments reveals that many urban
roads and/or bridges remain unbuilt. A number of these planned road/bridges are critical to the
cities' development - these will contribute significantly to improved connectivity and mobility.
Funding constraints have been reported, preventing the cities from investing in these essential
road/bridges, and thereby improving connectivity of the road network.
19.
The majority of the existing urban road networks in the project cities are of a low
standard. Private vehicles, especially motorcycles, dominate transportation. Except for some
arterial roads, the roads are small with basic road facilities and lack street furniture. A
considerable number of roads do not provide a suitable environment for pedestrians and do not
facilitate house/shop accessibility. These shortfalls have negative impacts on the rapid intensive
urbanization of the cities.
Project's Integrated Approach
20.
The Vietnam 2035 Report noted that integrated approaches are needed to address
Vietnam's burgeoning urbanization challenges, including transport, water supply and sanitation
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(including flooding), and environmental protection. The environmental quality of water is
important not only for ecosystem health awnd the quality of life in general, but also for income
growth. In urban areas, environmental pollution from urban wastewater has resulted in toxic
waterways and polluted beaches/coastal waters with impacts on economic activities, and
unknown - but likely severe - impacts on human health. The Report also noted the need to expand
urban connective infrastructure, including the level and quality of urban transport services addressing the challenges of limited capacity of bridges and roads and the overall condition of
transport infrastructure - all of which increase congestion, reduce mobility and increase costs. All
these urbanization issues serve to constrain sustainable urban economic development.
21.
With this in mind, the project design seeks to respond to the project cities' demands for
sanitation and connectivity investments as efficiently and effectively as possible. Taking an
integrated approach, the project combines these investments where ever possible. Some of the
proposed roads and bridges under the project will share alignments and spaces with the project's
sanitation works - construction of these road/bridges will facilitate provision and operation &
maintenance of the sanitation infrastructure. In return, provision of the Component 1➢❨ s storm
drain/culverts, canal embankments as a shared structure for roads will help save construction
costs of these roads. In number of cases, the works of the two components (1 and 2) will
complement each other, producing cost-effective integrated solutions meeting both transport and
sanitation needs.

C. Proposed Development Objective(s)

Public Disclosure Copy

Development Objective(s)
The Project development objective is to increase access to sanitation services and improve the
operational performance of sanitation utilities in selected cities.
Key Results

D. Project Description
29.
This project builds on the previous Coastal Cities Environmental Sanitation Project
(CCESP) (P082295/P122940), which had an overall satisfactory performance and the following
PDO: to improve the environmental sanitation in the project cities (Dong Hoi, Nha Trang and
Quy Nhon) in a sustainable manner and thereby enhancing the quality of life for city residents.
The CCESP was implemented from June 2007 to November 2014. The design indicators of the
CCESP were achieved and the following results were materialized in the project areas: i) flooding
decreased significantly and no wastewater was discharged onto beaches and into canals in the
project areas; ii) lakes, canals and rivers were upgraded; (iii) public toilets and toilets at schools
have been properly operated and maintained; and; iv) capacity of the PMUs and relevant
authorities was strengthened. With the gradual increase of wastewater and solid waste tariffs cost
recovery and project sustainability were improved. The new CCSEP will increase sanitation
services coverage across the three CCESP cities, extending to areas that could not be funded
under the original project. Without these new investments large parts of the project cities will
remain vulnerable to flooding and the polluting effects of untreated sewage and solid waste. The
new project will also significantly increase household connectivity in the project cities through
focusing on connecting unconnected properties in the CCESP project areas and extending tertiary
sewers in unserved areas. New household connection policies and funding mechanisms will be
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developed with PPC and CPCs under CCSEP to improve connection rates.
30.
This project will be implemented over a period of five years and will finance priority
investments in the four participating project cities (Dong Hoi, Quy Nhon, Nha Trang and Phan
Rang-ThapCham). DongHoi, QuyNhon, NhaTrang were selected since they had benefited under
the earlier CCESP, but significant investments are still required to increase sanitation coverage
and improve institutional arrangements/sustainability. PhanRang-ThapCham was selected due to:
its proximity to NhaTrang; its lagging development status, and; the Bank's strategic engagement
with NinhThuan province on disaster risk management and climate resilience. The Project will
consist of the following four components with a total estimated project cost of USD273.6 million.
This will be financed through (i) an International Bank for Reconstruction and Development
(IBRD) loan of USD46 million, (ii) an International Development Association credit of
USD190.2 million, and (iii) counterpart resources of USD37.4 million from the government
counterpart. Project costs are inclusive of price and physical contingencies, interest during
construction, commitment fee, and front-end fee. By the board approval, the detailed design and
bidding documents of around 30 percent of the investment will be available.
Gender
36.
The project will be gender informed at three level: analysis, action and monitoring.
Gender analysis has been conducted in all participating cities as part of social impact assessment
(SIA) and safeguard instrument preparation - and has been structured at the household and project
level. At the household level, SIAs have included analysis on the role of women in decision
making processes, especially in household connection decisions and financial investment
decisions. At the project level, SIAs have tried to understand gender disaggregated preferences in
communication/consultation channels; expected information about the project activities;
prioritized investments; willingness to pay and; and household demands for connection and toilet
improvement. During the preparation of resettlement plans, two rounds of consultations have
been conducted with a relatively high rate of participation by women (around 40-45 percent of
consulted people in the four project cities). One important output of the SIAs is a gender action
plan, including specific activities to maximize the project benefits to women groups. The plan
includes provisions to (i) maximize the use of local unskilled women labor; (ii) collaborate with
women unions in Information, Education and Communication (IEC) activities, especially for
household connections; (iii) consultation with poor women or female headed households; (iv)
organization of awareness raising for women with the messages not only related to the project,
but also to other issues such as health risks, or community disturbance during construction.
Project implementation will also recognize the important role of men in taking household
financial decisions such as investing in household sewer connections. To track the results, the
Project Management Units (PMUs) will develop an appropriate Monitoring and Evaluation
(M&E) system to track not only the PDO indicator (female beneficiaries), but also specific
activities/interventions in the gender action plan. Gender aspects will also be included in the midterm and final evaluation of the project as appropriate.
Citizens Engagement and Governance:
37.
The PMUs recognize the importance of engaging with citizens and third parties properly
as a way to enhance project transparency and minimize the risk of the project being delayed or
undermined due to the lack of support from local communities.
38.

Citizen Engagement in this project will include feedback collected from beneficiaries on
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the project design, implementation, results, and how grievances in relation to the implementation
of the project are addressed. As part the project preparation, consultations have been carried to get
recommendations for the project design including activities to be supported in the sub-projects.
The consultative process will continue to be a key feature during project implementation. The
World Bank will work closely with the four PMUs of the sub-projects to incorporate elements of
citizen engagement in the detailed design and track them during the implementation of the
different components of the project. Also, the project ESIAs provide some baseline data to track
citizen engagement such as the number of citizens that have been consulted on the project design,
or how specific sanitation and hygiene issues flagged in the ESIAs will be addressed during the
design and implementation of the sub-projects.
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39.
As an effort to reach out the public more broadly and to enhance transparency and of the
project, a number of information disclosure channels will be introduced. The primary channel is
the sub-project information portals. Each PMU will construct a portal which provides general
information of the project and all updated information of the corresponding sub-project. The
information includes the project general description, its components and procurement activities,
settlement of grievances in relation to the project implementation. The portals will be a channel to
communicate with third parties on the project design, implementation progress as well as to
receive feedback from citizens throughout the project implementation. The portal will be built as
part of the IT infrastructure of the PMU/city authority. Another channel for engaging with the
public is through local TV and Radio programs. The PMU will work with the city's TV and Radio
to have documentaries produced periodically to inform and communicate about the project
implementation with the public at large. In addition to these two channels, the PMUs will explore
using social media and information technology to interact and collect real-time feedback from
citizens in the project areas during the implementation of the sub-projects.
40.
Strengthening project governance has also been given a priority in the project design,
taking into account lessons learned from the previous CCESP project and others in the sector. In
addition to measures to enhance transparency and information disclosure under the project as part
the citizen engagement efforts, activities to address the governance and integrity risks of the
project will be planned and carried out during project implementation. Process control activities,
including internal audit functions shall be instituted at all PMUs. Necessary training and activities
on project governance and integrity will be conducted.
41.
A seminar on project governance and integrity in procurement and financial management
was held during appraisal and attended by all relevant staff from the implementing agencies. A
project governance and integrity action plan, developed by the PMUs, will be included in the
POM for implementation throughout the project cycle by the participating PMUs. The action plan
will cover activities which aim at raising awareness and commitment of the PMUs and project
stakeholders on integrity aspects, complying with fiduciary and safeguards requirements,
instituting process control measures, and enhancing monitoring and oversight of project
implementation.
Climate Change
42.
Screening for Climate and Disaster Risks: Although not required, the team conducted a
preliminary climate and disaster risk screening for the project at the Concept stage. The identified
climate and disaster risks include increased frequency and degree of extreme weather events:
heatwaves (moderate), extreme precipitation and flooding (moderate), drought (moderate), sea
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rise level (moderate), storm surges (high) and strong winds (moderate). This broad range of risks
was addressed during project preparation, in particular through the hydraulic modelling used to
design the sewerage/drainage networks which included a range of climate related scenarios. In
this resp ect, Vietnam's climate change scenario B2 to 2050 was applied for the design of the
drainage and sewerage investments in all four project cities (average emission scenario of
Vietnam), in which rainfall is 2-4 percent higher and water level rise is in the range of 24-27cm.
Local stakeholder consultations and dialogues were also be undertaken to enhance resilience
measures. The overall climate and disaster risk is rated as "moderate".
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43.
GHG accounting analysis has been undertaken for the project. The analysis concluded
that the project contributed net emissions of - 144,875 tons of CO2 equivalent over 25 years - an
emissions drop against a business-as-usual scenario. Although three parts of the project are
emissive compared to the baseline scenario (wastewater collection, wastewater treatment and
process CH4 emissions from wastewater treatment lagoons) the project saw net mitigation due to
the emissions savings from fugitive CH4 emissions from septic systems and fugitive N2O
emissions from wastewater discharge.
Component Name
Component 1: Sanitation Infrastructure Expansion (USD138.6 million (base cost-BC). This
component will contribute to PDO achievement (increase access to sanitation services)
Comments (optional)
This component will contribute to PDO achievement (increase access to sanitation services)
through investments in: (i) flood reduction works, (ii) drainage and wastewater collection
networks - over 30km of primary/secondary sewers, over 150km of tertiary sewers, 25 pumping
stations, and over 64,000 household connections and 550 commercial connections' (iii)
wastewater treatment plants - including SCADA, construction of a new WWTP and upgrading of
three existing ones; (iv) school sanitation (30 schools) and public toilets (10); (v) revolving funds
for household connections in PhanRang-ThapCham; (vi) solid waste management - construction
of new landfill cell, upgrading leachate treatment facilities, purchase of solid waste collection
vehicles and equipment.
Component Name
Component 2: Urban Connectivity Improvement (USD31.2 million, BC). This includes priority
roads and bridges along canals, drains and rivers - over 7km of strategic roads and five bridges.
Comments (optional)
These infrastructures will create new key arterial roads/link roads/local roads or upgrade existing
ones, thereby increasing the connectivity of the cities' road network. The roads and bridges will
play an important role in relieving current traffic pressure/congestion and will also facilitate and
simulate urban development in the project cities.
Component Name
Component 3: Compensation and Site Clearance (USD24.5 million, BC). This component
willprovide funding for compensation, site clearance and resettlement site works.
Comments (optional)
The Bank's funding will only be used for the construction of technical infrastructure (roads,
utilities etc) for the resettlement area in Pham Rang. The government counterpart funding will be
used for site clearance, relocation, compensation expenses and housing.
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Component Name
Component 4: Implementation Support and Institutional Reform (USD11.7 million, BC) - all
counterpart funding).
Comments (optional)
This component will contribute to PDO achievement (improve the operational performance of
sanitation utilities in select cities) through a capacity strengthening program for the PMUs and
relevant agencies, and reform activities related to implementation of Decree 80 (institutional
reorganization, household connection policy, revolving funds in NhaTrang, PhanRang and
QuyNhon, service contracts and private sector participation, tariffs/cost recovery). It will focus in
particular on implementing lessons learned from the CCESP relating to a number of institutional/
utility issues with activities to be undertaken for ownership structures and mechanisms, O&M,
performance, household connections & funding, management and financial sustainability and
capacity building.

E. Project location and salient physical characteristics relevant to the safeguard
analysis (if known)
The project will be implemented in four cities in four provinces in central coastal region as
follows: Dong Hoi (Quang Binh province) is the capital city of QuangBinh Province in the north
central coast of Vietnam. It is a Class 2 city with an area of 155.71 km2, and population of around
250,000. The economic contributors are industry, construction, services and agriculture-forestryfishery.

Public Disclosure Copy

Quy Nhon (Binh Dinh Province): is a port city and the capital of Binh Dinh Province. It is a Class
1 city with an area of 286 km2 and a population of 280,000. Its economy has historically revolved
around agriculture and fishing. Tourism, industry and shipping have become more important in
recent times.
Nha Trang (Khanh Hoa Province): is the capital of Khanh HOa Province, on the South Central
Coast of Vietnam. It is a Class 1 city, with an urban area of 252km2 and population of 402,847.
Nha Trang's economy relies largely on tourism and industry.
Phan Rang-Thap Cham: is the capital city of Ninh Thuan province. It is a Class 2 city with an
area of 79.38 km2 and population of 167,000 (2014). Phan Rang's economy relies on services,
tourism and fishing.
The cities are located in coastal areas of central Vietnam. The cities have good beaches and other
natural or historic attractions which make them important tourist destinations. Urban land use is
intense and this limits space for the provision of solid waste and wastewater facilities. The cities
have similar environmental sanitation systems consisting of combined sewers that are generally in
poor condition. Solid waste collection rates average about 85 percent of the generated volumes
and existing dumpsites lack basic environmental and public health protection measures. Flooding
due to poor drainage systems, solid and liquid waste management and related environmental
sanitation issues are major concerns of people in each of the cities.

F. Environmental and Social Safeguards Specialists
Nghi Quy Nguyen (GSU02)
Roxanne Hakim (GSU02)
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Son Van Nguyen (GEN2B)

II. Implementation
Institutional and Implementation Arrangements
48.
Project implementation arrangements have been set up at the provincial and county levels.
Institutional responsibilities are summarized below. The current institutional setup and details on
proposed institutional responsibilities are described in the Project Operation Manual (POM) that will
be finalized before project negotiations.
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49.
Each of the four participating provinces/cities has different institutional and implementation
arrangements, but each province will establish a Project Steering Committee (PSC) chaired by a
senior PPC official (PPC Vice Chairman), and comprising director/deputy director level
representatives of key provincial departments and agencies (Departments of: Finance; Planning &
Investment; Industry & Trade; Construction; Agriculture & Rural Development; Transport; Natural
Resources & Environment; plus the State Treasury and City People's Committee). Each PSC will be
supported by a Working Team comprising working level line department/agency representatives
which will also support the respective Project Management Units (PMUs) for each city. The PSC
will convene meetings periodically to provide guidance and coordination on important aspects of the
overall CCSEP management and specifically, project related issues.
50.
Each of the four participating provinces has established a Project Management Unit, with
many of the key staff from the CCESP PMUs (Dong Hoi, Nha Trang, Quy Nhon) being retained to
work in the new CCSEP PMUs. This greatly reduces implementation risks. The PMUs for these
three CCESP cities are providing advice and support to the new Phan Rang-Thap Cham PMU which
has no experience in managing World Bank financed projects. Most of the Phan Rang-Thap Cham
PMU staff (10 out of 12) come from the Implementation Unit for Capacity Development and ODA
Water Resources Projects, which has experience of managing six projects funded by Belgium and the
Netherlands. Each PMU will comprise key staff (PMU director, deputy directors, chief accountant,
chief engineer, senior procurement specialist, safeguards specialists) and support staff. The PMUs of
Dong Hoi, Nha Trang and Quy Nhon have been fully established. The Phan Rang PMU will be
established prior to project negotiations.

III.Safeguard Policies that might apply
Safeguard Policies

Triggered? Explanation (Optional)

Environmental Assessment
OP/BP 4.01

Yes

This policy is triggered due to the potential adverse
impacts associated with construction activities under
Component 1, 2, and 3, requiring the identification,
mitigation and monitoring of potential adverse
environmental and social impacts. The project is
proposed as Category A for environment due to the
significant environmental and social impacts
associated with the construction and operation the
stormwater and wastewater collection systems,
wastewater treatment plants, landfills, and
embankments in the project cities.
Four Environmental and Social Impact Assessments
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Yes

Forests OP/BP 4.36

No

Pest Management OP 4.09

No

Physical Cultural Resources
OP/BP 4.11

Yes
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Natural Habitats OP/BP 4.04

(ESIAs), which include the Environmental and
Social Management Plans (ESMPs), for the four
participating cities have been prepared based on the
agreed ToR and disclosed.
The project will not impact any protected area nor
will it affect important/endangered flora or fauna
species or biodiversity areas of high value. The
environmental and social screening and scoping of
the subprojects confirmed that natural habitats are
present in the project areas. However, the subprojects
would not have impacts on any protected area nor
would they affect important/endangered flora or
fauna species or biodiversity areas of high value.
Construction and operation of the embankments
would have moderate potential impacts on natural
habitats of the rivers, canals, and estuaries including
loss of benthic habitats and disturbance of benthic
organisms. Impacts and mitigation measures have
been included in the relevant subproject ESIAs and
ESMPs to address these impacts.
The project will be implemented in urban areas. The
project will be implemented in urban areas. The
subproject requires acquisition of 196,937m2 of land
area in Quy Nhon used for planting acacia in the
landfill site. Although this land has been classified as
forest land handed over to the local people for the
exploitation and planting purposes, it does not
maintain any natural forests. The 212,735 trees
affected in Quy Nhon are planted on the household
garden and agricultural land located along the
existing canals to be rehabilitated and the Central
lake. The subproject does not involve forest
plantation or management and would not (i) have the
potential to have impacts on the health and quality of
forests; (ii) affect the rights and welfare of people
and their level of dependence upon or interaction
with forests; or (iii) aim to bring about changes in the
management, protection or utilization of natural
forests or plantations, whether they are publicly,
privately, or communally owned. Therefore, the
Bank's policy on Forests (OP/BP 4.36) is not
triggered for this subproject.
The project will not involve the use, production,
procurement, storage, handling or transportation of
any pesticide.
It is not expected that the project will necessitate
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Indigenous Peoples OP/BP
4.10
Involuntary Resettlement OP/
BP 4.12

No

Safety of Dams OP/BP 4.37

No

Yes

Projects on International
No
Waterways OP/BP 7.50
Projects in Disputed Areas OP/ No
BP 7.60

relocation of physical cultural resources (PCRs) such
as monuments, temples, churches, religious/spiritual
and cultural sites. The project however will involve
relocation of graves which are also considered PCRs.
Since the project includes dredging and excavation
activities, which may result in chance finds, a chance
finds procedure has been included in the subproject
ESMPs.
There are no ethnic minority communities in the
project areas.
The proposed project activities will involve the
involuntary taking of land, resulting in physical
relocation and impacts on livelihoods and resources.
At this stage, this may occur in components 1
(sanitation infrastructure expansion), 2 (urban
connectivity improvement) and 3 (compensation and
site clearance). The project fund allocated to
component 3 will be used to only finance the
construction of technical infrastructure (roads,
utilities, etc.) for the resettlement area in Pham Rang.
The project budget will not be used to finance land
expenditure
The project will not affect or is dependent on the
safety of any existing dam.
The project is not implemented on any international
waterways.
The Project is not implemented in disputed areas.

IV. Key Safeguard Policy Issues and Their Management
A. Summary of Key Safeguard Issues
1. Describe any safeguard issues and impacts associated with the proposed project. Identify
and describe any potential large scale, significant and/or irreversible impacts:
The proposed project covers four coastal cities of Dong Hoi, Quy Nhon, Nha Trang and Phan
Rang - Thap Cham. The project would mainly involve the following physical investments under
Components 1, 2, 3: i) Construction of rainwater drainage systems; ii) Construction of secondary
and tertiary sewer systems and wastewater pump stations; iii) Construction of wastewater
treatment plants; iv) Construction of a new sanitary disposal cell in the exiting Long My landfill,
Dong Hoi city; v) Construction and rehabilitation of river and canal embankments; vi)
Construction and rehabilitation of urban roads and bridges; and vii) Construction of public and
school toilets.
The project's overall potential socio-environmental impacts would be positive as it is expected to
bring about: i) improved environmental conditions and urban landscape in many public and
residential areas; ii) increased wastewater collection and treatment; iii) minimized discharge of
untreated wastewater into the environment; iv) reduction of public health risks associated with
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water=born diseases and related health-care cost; vi) improvements in solid waste collection
service and communication activities, addressing uncontrolled garbage disposal issues; vii)
reduction of traffic jam or safety risks caused by inundation; viii) increased the accessibility of
local people to nearby areas.
There are also potential negative socio-environmental impacts associated with the proposed
physical investments. These include commonly known construction impacts and risks, such as: i)
safety risks related to unexploded ordinances left from the war; ii) loss of vegetation cover and
trees, disturbance to the habitats of aquatic species iii) increased level of dust, noise, vibration; iv)
pollution risks related to generation of waste and wastewater, particularly large amount of
excavated/dredging materials; v) traffic disturbance, and increased traffic safety risks; vi) erosion
and land slide risk on slopes and deeply excavated areas as well potential negative impacts on
existing weak facilities; vii) interruption of existing infrastructure and services such as water and
power supply; viii) disturbance to daily socio-economic activities in project area and social
disturbance; ix) health and safety issues related to the public and the workers at construction sites;
and x) social impacts associated with construction disrupting businesses by construction related
activities and mobilization of workers to the site.
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The findings of the ESIAs indicate the main adverse impacts associated with operation of the
WWTPs would include: odors and air pollution; infiltration of wastewater to soils and
groundwater; solid wastes and sludge; discharge of the effluent and incidental discharge into the
surface water environment. The specific adverse impacts related to operation of the landfills would
include: Leachate; wastewater from washing of garbage truck before leaving the landfill; surface
runoff; air pollutants from landfill; dust, bio-aerosols, and odors; impacts to water environment;
impacts on soil environment; and impacts on public health and workers.
While the project will be implemented in urban areas, some civil works will be implemented on
existing waterways such as dredging of the Cau Rao river in Dong Hoi and Cai river in Nha Trang
for flood control, or construction of two bridges in Quy Nhon. The results of the screening and
scoping during preparation of the ESIAs indicated that the proposed project would not impact any
protected area nor will it affect important/endangered flora or fauna species or biodiversity areas
of high value. Appropriate measures to mitigate the potential biological impacts, particularly
aquatic biology, have been proposed as part of the subproject ESMPs.
Potential impacts on Natural Habitats: The project is anticipated to have the potential impacts on
the natural habitats of the rivers running through the cities excavation, dredging and other ground
disturbance activities and the Thi Nai lagoon during operation. The impacts on the rivers are
mainly positive due to improved quality of the wastewater being directly or indirectly discharged
into them. The Thi Nai lagoon is a wetland with aquaculture and fisheries. The ESIA confirmed
that the expansion of the Nhon Binh WWTP will not have significant impacts on the sensitive
ecological systems in Thi Nai lagoon because: i) When the plant is constructed, it will improve the
quality of the water receiving bodies because the total contaminant loading will be decreased; ii)
The ecological systems locate in the north of the lagoon which is upstream of the lagoon, 3 km far
from the Ha Thanh river outfall; and iii) The assimilation capacity of the lagoon is very huge
because of its large area (3,200ha at low tide and 5,000ha at high tide, which are about 32,000,000
m3 at low tide, and 60,000,000 m3 at high tide). Provided the declined pollution loads from the
current outlets of untreated wastewater from elsewhere in the catchment, to predict quality
improvement of the lagoon water quality quantitatively, a regular monitoring of water quality in
the lagoon would be needed. This impact would be largely positive.
Page 14 of 23

Public Disclosure Copy

Potential impacts on Physical and Cultural Resources: In all four cities there are temples, pagodas,
and churches located within the area of direct influence by the project. These PCRs include: i)
Phan Rang: Quan Thanh Temple (50 m from construction sites); ii) Nha Trang: Po Nagar Cham
Tower (30-100m from construction sites), An Ton Church (10 m), Ngoc Thuy Vihara (20 m), Ba
Lang Parish (20-50 m); iii) Quy Nhon: Nguyen Hue pagoda (5m from construction site), Quy
Nhon twin tower and Tay Ninh church (5m from construction site); Truc Lam pagoda (2m from
construction site), Ngoc Nhon monastery (5m); and iv) Dong Hoi: Dai Giac pagoda (200 m from
dredging area). The potential impacts would be Decreased aesthetical values; Disturbance by
workers' presence and activities, or noise from trucks; Traffic safety risks to local people,
particularly at peak hours; and Increased traffic safety risks.
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Lessons learned: The project is the continuation of the Bank-financed Coastal Cities
Environmental Sanitation project (CCESP) which was implemented from 2006 to 2014. The
lessons on environmental management and supervision are drawn up for the new proposed project
during implementation during implementation include: i) Full supervision of ESMP
implementation by Construction Supervision Consultant (CSC); ii) Close coordination with local
authorities and people in the project areas; iii) Good communication and provision of clear
information on the subproject contents and construction schedule to the local authorities; iv) Close
coordination between PMU and the Independent Environmental and Social Monitoring
Consultant; v) PMU's regular coordination with the Consultants to carry out evaluation of the
environmental and social compliance of the Contractors; vi) Use of the right methods for sewer
and drainage system construction including Counter measures for landslide and the likely damages
to the existing structures included Larsen sheet piles; vii) Use of appropriate odor treatment
technology at the influent and sludge treatment works; and viii) Landscape design of school toilets
with a more green, vivid, and attractive architecture to enhance pupils➢❨ awareness of
environmental sanitation.
Due diligence review: A due diligence review was undertaken by the Borrower for WWTPs,
landfills, and the potential materials sources. A summary is provided below:
For Nha Trang, due diligence was conducted for Luong Hoa Landfill which will receive the sludge
for the subproject WWTP. Periodic analysis results of effluent quality at leachate treatment station
(every three months) monitored by Environmental monitoring center - Khanh Hoa DONRE show
that the parameters pH, COD, BOD5, TSS, T-N, noise, dust, SO2, NO2, HC, CO, NH3+ and H2S
are within the allowable limits of national standards.
Wastes generated by Dong Hoi sub project will be disposed to Ly Trach landfill which has been
improved through a number of internationally-funded project, including the CCESP. URENCO
has also been supported with solid waste management equipment. Operation of Ly Trach landfill
is under control, although there are rooms for improvement. The most recent environmental
quality monitoring results show that most of the air, water and groundwater quality are within the
allowable limits.
For Quy Nhon, due diligence review has also performed for the 14,000m3 Nhon Binh WWTP
which was constructed under the CCESP. The second 14,000m3 module of the WWTP has been
proposed under the CCSEP. The effluent monitoring results of Nhon Binh WWTP during
operation indicate compliance with the national standards QCVN 40:2011/BTNMT, column B.
The issue of the WWTP is offensive odor which will be addressed under the CCSEP. The
environmental monitoring report of Long My landfill, which was constructed under the CCESP,
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shows that the monitoring result of air, surface, leachate and groundwater samples are within the
national standards.
For Phan Rang, the waste generated by the subproject during construction and operation will be
disposed to Nam Thanh solid waste treatment complex. The complex is in operation and in
compliance with the government regulation. Due diligence review of the project's Construction of
the Wastewater Collection, Treatment and Reuse for Phan Rang - Thap Cham City Project
financed by the Netherland Goverment has been being implemented from 2016-2020 was also
conducted. The EIA for the project was approved by the provincial authority, and the mitigation
measures proposed under this EIA are in line with those proposed in ESIA and no conflicts with
CCSEP ESIA were determined.
Due diligence review was also conducted for the materials sources of sand mines, borrow pits, and
quarries which may be used by the project. The results of the review show that they are licensed
and operated in line with the related national regulations.
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Potential Involuntary Resettlement impacts: The proposed project components (in component 1, 2,
and 3) will involve the involuntary taking of land, resulting in physical relocation and impacts on
livelihoods and resources. Specific activities that have potential impacts on land acquisition
include (i) upgrading/expanding and/or constructing channels; (ii) construction of regulation lakes;
(iii) construction/rehabilitation of secondary sewerage lines; (iv) construction of wastewater
treatment and its associated networks; (v) landfill expansion; (vi) development of urban roads and
connectivity; (vii) construction of resettlement site (in Phan Rang only). In four subprojects, it is
estimated that 1,486 households (HHs) will be affected, including 605 HHs losing more than 20%
of their total land holding (or 10% for vulnerable groups). Only in Nha Trang and Phan Rang
subprojects, physical relocation may occur. It is estimated that 329 HHs will be relocated due to
the construction of items in the mentioned cities. The total area of land to be permanently required
is 798,933 m2 and 92,205 m2 will be temporarily affected during construction.
The four ESIAs of the four subproject coastal cities confirmed these impacts to be moderate to
significant, short to medium term, unavoidable, and can be mitigated through effective
consultation and adequate compensation.
2. Describe any potential indirect and/or long term impacts due to anticipated future activities
in the project area:
The project is expected to have significant positive benefits for the environment, public health and
the tourism-based economy due to reduced frequency and level of flooding in the cities, improved
collection and treatment of wastewater and handling of domestic solid wastes, and improvements
in sanitation service and capacity.
Appropriate wastewater treatment technologies have been chosen to meet the national
environmental standards at acceptable costs. The long term impacts are those related to the sludge
and odor generated by the WWTPs, the leachate and health issues due to operation of the landfills.
However, the ESIAs confirmed these impacts to be moderate. Specific mitigation measures have
been adopted to reduce pollution discharge, and water quality of the receiving waters will be
carefully monitored.
3. Describe any project alternatives (if relevant) considered to help avoid or minimize adverse
impacts.
The project proposed investments are in line with the cities' master plans which have been
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approved by the Government. Alternatives were considered in the preparation of the master plans,
which are also subject to review by environmental authorities as per Vietnamese law. The EIAs
were conducted sufficiently early in the feasibility study to influence the choice of site-specific
technical alternatives. The options selected were based on considerations of all the aspects together
including technical, social and environmental, and economic dimensions.
Alternatives for Dong Hoi included selection of road alignments to ensure minimal land
acquisition, reduction in filling materials required, and better traffic safety.
For Quy Nhon, the option on wastewater treatment technology to be compatible with the treatment
module built under CCESP was selected with advanced odor treatment. For leachate treatment
technology at Long My landfill in Quy Nhon, alternative 2 was chosen for its treatment efficiency,
low investment cost, and efficient removal of leachate odor.
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The different treatment technologies were considered for wastewater treatment in Nha Trang, and
the oxidation ditch technology was selected due to its better capability to treat nitrogen, no
additional requirements on chemicals, simple operation, resistance to overload shock, low
investment cost, and ease to combine with odor treatment system.
In Phan Rang, maintaining water surface and green landscape were prioritized during the design of
canals, and boxed drain option were selected only in cases where land acquisition would affect
large number of houses. The selection of disposal sites in Phan Rang were also based on the
characteristics of the excavated and dredged materials.
4. Describe measures taken by the borrower to address safeguard policy issues. Provide an
assessment of borrower capacity to plan and implement the measures described.
An Environmental and Social Impacts Assessment (ESIA) has been prepared for each of the cities
to assess the potential impacts and risks of the proposed investments. The ESIAs include the
World Bank Group Guidelines on Environmental, Health and Safety, due diligence review of
existing landfills, wastewater treatment plans, and materials sources in the project cities;
cumulative impact assessment of potential environmental and social impacts and the potential
impacts of transporting materials to the landfill related to dredging; potential social impacts. The
ESIA of each city took into account the approved ESIAs of the work items implemented under the
CCESP (such as the wastewater treatment plants in Dong Hoi and Quy Nhon) or originally
proposed under the CCESP (such as the North Wastewater Treatment Plant in Nha Trang or
dredging of the Cau Rao river in Dong Hoi, but not yet be implemented or fully completed), and
social and environmental management experiences gained through the implementation of the
CCESP.
Environmental and Social Management Plans (ESMP). Four ESMPs, as integral parts of the four
subproject ESIAs, have been prepared. The objectives of the ESMPs are to: i) ensure compliance
with the applicable provincial, national, laws, regulations, standards, and guidelines; ii) ensure that
there is sufficient allocation of resources on the project budget for implementation of ESMPrelated activities; iii) ensure that environmental risks associated with a project property managed;
iv) respond to emerging and unforeseen environmental issues not identified in the subproject
ESIA; v) provide feedback for continual improvement in environmental performance. The ESMPs
consist of the set of good practice mitigation measures to address common construction related
impacts which referred to as Environmental Codes of Practices (ECOP), site-specific
environmental and social measures to deal with the impacts specific to the subproject areas and
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activities. The ESMPs also include monitoring, and institutional measures to be taken during
implementation and operation to eliminate adverse environmental and social impacts, offset them,
or reduce them to acceptable levels. Each subproject ESMP includes a Compliance Framework
which lays out the role and responsibilities of the contractor and a penalty system to address nocompliance cases of the contractor to the environmental management requirements of the
subproject. The ESMPs include the budgets for their implementation including for capacity
building in project environmental management.
The ESMPs include the budgets for their implementation including for capacity building in project
environmental management. Some key mitigations measures at subproject level include:
Management of dredged materials. A sampling survey suggested that dredged materials from
excavation during construction of sluice gates and dredging of canals are mainly silt and clay with
high organic content and low levels of heavy metals. Therefore, the materials could be used for
dikes, roads, construction of houses. However, other areas may contain acid sulfate soil and /or
heavy metals and toxic chemicals and could be an issue. During detailed design PPMU will
prepare a Dredge Materials Disposal Plan containing: (a) detailed estimate of the nature and
quantity of dredged materials; (b) chemical analysis of the dredged materials; (c) indicative lands
for disposal; (d) communication plan for local residents informing the quality of the dredges and
any restriction on the use for housing construction and gardening in case the materials found to be
unsuitable; and (e) inventory of planned road and dikes to transport the dredged materials.

Public Disclosure Copy

The subproject owners, which are the provincial City Project Management Units (PMUs), will
include content of the corresponding ESMPs into the standard tender documents to be used as a
basis for contractors to implement environmental management during construction phase. The
PMUs will be responsible for overall supervision and monitoring of the subproject including
implementation of the ESMPs and will provide safeguard training to the subproject staff.
To facilitate effective implementation of the ESMPs, the city subproject PMUs will: (a) establish
an Environment and Social Unit (ESU) responsible for ensuring timely implementation of the
ESMP, including monitoring, reporting, and capacity building related to safeguards; (b) hire the
Construction Supervision Consultant(CSC) to be responsible for supervision of the contractor's
safeguard performance as part of the construction contract and this requirement will be included in
the CSC terms of reference (TOR); and (c) hire qualified the Independent Environmental
Management Consultant (IEMC) to assist the ESU in performing these tasks.
The city water supply, drainage, and urban maintenance companies, as appropriate, will be
responsible for implementing the mitigation measures during the operation stage of the project and
they will ensure that the mitigation measures are implemented and adequate budget is provided.
The Provincial Steering Committee (PSC) chaired by the Chairman or Vice Chairman of the
Provincial People's Committee (PCP) of the respective province will provide the overall policy
guidance and oversight of project implementation.
Social Impacts Assessment (SIAs). During the project preparation, PMUs have conducted four
SIAs to understand the potential project social impacts (beyond social safeguards) and inform
appropriate mitigation measures (including baseline information for livelihood restoration
program). The SIAs also aim to explore the community support as well as their willingness to pay/
to participate in project activities. Other than contribution to the preparation of resettlement action
plan, which have been prepared as separate social safeguard instrument, findings from SIAs have
been used to recommend and develop (i) gender action plan; (ii) requirements on information
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disclosure, social accountability and monitoring; (iii) community health management plan.
Activities under those plans have been budgeted and will be implemented by PMUs during project
implementation.
Resettlement Policy Framework (RPF). A resettlement policy framework (RPF) has been prepared
in accordance to the Bank's policies and guidelines. The RPF lays down the principles and
objectives, eligibility criteria of displaced persons, modes of compensation and rehabilitation,
potential relocation of these persons, and participation features and grievance procedures
relocation. The RPF is prepared to guide the preparation of 04 sub-project RAPs and the policy
application during project implementation in the case of changes in project scopes, design,
alignment etc leading to the additional (or new) land acquisition/involuntary resettlement impacts.
Resettlement Action Plans (RAPs). Along with the RPF, PMUs have prepared four RAPs (one for
each project city) which will be reviewed and cleared by the World Bank. After having the
Bank➢❨ s clearance, PMUs will seek the approval of RAPs from Provincial People's Committees
(PPCs) of Ninh Thuan, Khanh Hoa, Binh Dinh and Quang Binh, enabling its full implementation.
Two rounds of consultation have been organized during the preparation of RPF and RAP.
Relocated HHs will have the choices of self-arrangement (receiving cash) or moving to either
existing or to be constructed resettlement sites. Among 04 resettlement sites (1 in Phan Rang and 3
in Nha Trang), two (Hon Ro 2 and Dat Lanh - Nha Trang) have completed the preparation and
ready to host relocated HHs. Due diligence review has included in the RAPs. Others will be built
at the same time with project timeline, using either project funds (Phan Rang) or governmental
budget (Ngoc Hiep, Nha Trang). The World Bank OP 4.12 will apply in these two cases. The
estimated budget for land acquisition, compensation, resettlement and support is approximately
474 billion VND (US$ 21.6 M).
Grievance and Redress Mechanism (GRM): Each subproject safeguard instrument (ESMP, RAP)
also includes a GRM to provide the framework within which complaints about safeguards
compliance can be handled, grievances can be addressed and disputes can be settled quickly. The
GRM will be in place before the subproject construction commences. Within the Vietnamese legal
framework citizen rights to complain are protected. As part of overall implementation of the
subproject, the GRM will be established by Environmental and Social Unit of the city PMU. It
will be readily accessible, handle grievances and resolve them at the lowest level as quickly as
possible. The key process and elements of the GRM include, procedures for submission of
complaints and grievance resolution, responsible person, and contact information.
The complaints can be received in verbal or written forms, by telephone, fax, or email. They can
be sent to the local authorities, contractor, construction supervision engineer, city PMU, or the
independent environmental monitoring consultants and will be logged in the record system and
sent to responsible person for taking action. To facilitate complain process, subproject information
leaflets will be prepared and distributed at the subproject sites to provide practical information
about grievances to local residents including contacts and addresses.
The GRM also refers to the WB's Grievance Redress Service (GRS) and clearly indicates that
subproject affected communities and individuals may submit their complaints to the WB's
independent Inspection Panel which determines whether harms occurred, or could occur, as a
result of WB non-compliance with its safeguards policies and procedures. The website address to
provide information on how to submit complaints to the World Bank's GRS is also provided.
Assessment on borrower capacity. Except Phan Rang PMU, other implementing agencies (PMUs
of Nha Trang, Quy Nhon, Dong Hoi) have intensive experience in implementing the World Bank
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safeguard policies under the Coastal Cities Environment and Sanitation Project. All implementing
agencies (PMUs of Phan Rang, Nha Trang, Quy Nhon and Dong Hoi), through their dedicated
staff/unit, will be responsible for implementing and monitoring the safeguard instruments (ESMPs,
RPF, RAP) as well as mitigation measures defined in the ESIAs, SIAs. The implementation of
safeguard instruments will be internally monitored by the PMUs in close coordination with the
respective Peoples' Committees, line departments at different administrative levels and externally
supervised by independent monitoring agencies. Implementing agencies will ensure that activities
related to environmental and social safeguards will be properly tracked, reported and documented.
Independent monitoring will start around the same time as implementation of activities and will
continue until the end of the project/sub-project. The performance of, and compliance with,
safeguard instruments will also be subject to regular supervision by the Bank Task Team. During
the project implementation, appropriate training will be provided to the PMUs, consultants and
local community representatives on the safeguard instruments to be applied to the Project.
5. Identify the key stakeholders and describe the mechanisms for consultation and disclosure
on safeguard policies, with an emphasis on potentially affected people.
Public Consultation and Information Disclosure. Two rounds of consultations were organized in
February and July 2016. The affected people and communities and other relevant stakeholders
have been consulted on the RPF, subproject ESIAs, socio-economic study, RAPs.The feedbacks
from the consultations have been incorporated into the project design, the final draft RPF,
subproject ESIAs, RAPs. Draft version of the project RPF, ESIA Executive Summary, and the
subproject ESIAs, SIAs, RAPs have been disclosed both locally at the subproject PMUs, and
subproject areas, and through the World Bank Operation Portal on October 5 and 6, 2016,
respectively. These final environmental and social safeguards instruments will be disclosed locally
and at the Bank Operation Portal. This Appraisal Stage Integrated Safeguards Data Sheet of the
project will also be disclosed at the Bank Operation Portal.
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B. Disclosure Requirements
Environmental Assessment/Audit/Management Plan/Other
Date of receipt by the Bank
Date of submission to InfoShop
For category A projects, date of distributing the Executive
Summary of the EA to the Executive Directors
"In country" Disclosure
Comments:
Resettlement Action Plan/Framework/Policy Process
Date of receipt by the Bank
Date of submission to InfoShop
"In country" Disclosure

04-Oct-2016
06-Oct-2016
05-Oct-2016

04-Oct-2016
06-Oct-2016

Comments:
If the project triggers the Pest Management and/or Physical Cultural Resources policies, the
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respective issues are to be addressed and disclosed as part of the Environmental Assessment/
Audit/or EMP.
If in-country disclosure of any of the above documents is not expected, please explain why:
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C. Compliance Monitoring Indicators at the Corporate Level
OP/BP/GP 4.01 - Environment Assessment
Does the project require a stand-alone EA (including EMP)
report?
If yes, then did the Regional Environment Unit or Practice
Manager (PM) review and approve the EA report?
Are the cost and the accountabilities for the EMP incorporated
in the credit/loan?
OP/BP 4.04 - Natural Habitats
Would the project result in any significant conversion or
degradation of critical natural habitats?
If the project would result in significant conversion or
degradation of other (non-critical) natural habitats, does the
project include mitigation measures acceptable to the Bank?
OP/BP 4.11 - Physical Cultural Resources
Does the EA include adequate measures related to cultural
property?
Does the credit/loan incorporate mechanisms to mitigate the
potential adverse impacts on cultural property?
OP/BP 4.12 - Involuntary Resettlement
Has a resettlement plan/abbreviated plan/policy framework/
process framework (as appropriate) been prepared?
If yes, then did the Regional unit responsible for safeguards or
Practice Manager review the plan?
Is physical displacement/relocation expected?

Yes [

]

No [

]

NA [

]

Yes [

]

No [

]

NA [

]

Yes [

]

No [

]

NA [

]

Yes [

]

No [

]

NA [

]

Yes [

]

No [

]

NA [

]

Yes [

]

No [

]

NA [

]

Yes [

]

No [

]

NA [

]

Yes [

]

No [

]

NA [

]

Yes [

]

No [

]

NA [

]

Yes [

]

No [

]

TBD [

]

]

No [

]

TBD [

]

]

No [

]

NA [

]

]

No [

]

NA [

]

329 Provided estimated number of people to be affected
Is economic displacement expected? (loss of assets or access to Yes [
assets that leads to loss of income sources or other means of
livelihoods)
1486 Provided estimated number of people to be affected
The World Bank Policy on Disclosure of Information
Yes [
Have relevant safeguard policies documents been sent to the
World Bank's Infoshop?
Have relevant documents been disclosed in-country in a public Yes [
place in a form and language that are understandable and
accessible to project-affected groups and local NGOs?
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All Safeguard Policies
Have satisfactory calendar, budget and clear institutional
responsibilities been prepared for the implementation of
measures related to safeguard policies?
Have costs related to safeguard policy measures been included
in the project cost?
Does the Monitoring and Evaluation system of the project
include the monitoring of safeguard impacts and measures
related to safeguard policies?
Have satisfactory implementation arrangements been agreed
with the borrower and the same been adequately reflected in
the project legal documents?

V. Contact point
World Bank
Contact: Hung Duy Le
Title:
Senior Infrastructure Speciali
Contact: Iain Menzies
Title:
Sr Water & Sanitation Spec.
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Borrower/Client/Recipient
Name: Socialist Republic of Vietnam
Contact: Nguyen Van Binh
Title:
Governor State Bank of Vietnam
Email: wbdivision@sbv.gov.vn
Implementing Agencies
Name: Binh Dinh PMU
Contact: Le Van Lich
Title:
Project Director
Email: binhdinhpmu@gmail.com
Name:
Contact:
Title:
Email:

Quang Binh PMU
Nguyen Van Thuan
Project Director
bqldavsmt@vnn.vn

Name:
Contact:
Title:
Email:

Khanh Hoa PMU
Chau Ngo Anh Nhan
Project Director
kdpm@khanhhoa.gov.vn

Name:
Contact:
Title:
Email:

Ninh Thuan PMU
Do Khoa Danh
Project Director
pr.pmu.ccesp2@gmail.com
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VI. For more information contact:
The World Bank
1818 H Street, NW
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