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Implementing Agencies:

Key Dates

Key Project Dates

Bank Approval Date:28-Jun-2016 Effectiveness Date:17-Mar-2017
Planned Mid Term Review Date:14-Oct-2019 Actual Mid-Term Review Date:--
Original Closing Date:31-Dec-2021 Revised Closing Date:31-Dec-2021

Project Development Objectives

Project Development Objective (from Project Appraisal Document)
The Project Development Objectives (PDO) are to support increasing agriculture productivity, improving market access, and enhancing value
addition of smallholder farmers and agribusinesses in the project areas.

Has the Project Development Objective been changed since Board Approval of the Project Objective?
No

Components

Name
Agriculture Value Chain Development:(Cost $102.73 M)

Productivity Enhancement and Diversification Demonstrations:(Cost $58.63 M)

Project Management, Monitoring and Evaluation:(Cost $8.48 M)

Overall Ratings

Name Previous Rating Current Rating
Progress towards achievement of PDO Moderately Satisfactory ® Satisfactory
Overall Implementation Progress (IP) Moderately Satisfactory ® Satisfactory
Overall Risk Rating Substantial Substantial

Implementation Status and Key Decisions
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Implementation Status & Results Report

The Financing Agreement was signed on January 17, 2017. The Project became effective on March 17, 2017. Project relevant information can be
found on the respective websites of the Ministry of Primary Industries and Ministry of Agriculture.

Risks

Systematic Operations Risk-rating Tool

Risk Category Rating at Approval
Political and Governance Moderate
Macroeconomic Substantial
Sector Strategies and Policies Substantial
Technical Design of Project or Program Moderate

Institutional Capacity for Implementation and

Sustainability ® High
Fiduciary Substantial
Environment and Social Moderate
Stakeholders Moderate
Other Moderate
Overall Substantial
Results
Project Development Objective Indicators
» Direct project beneficiaries (Number, Core)
Baseline Actual (Previous)
Value 0.00 --
Date 15-Oct-2016 --

4 Female beneficiaries (Percentage, Core Supplement)

Previous Rating

Moderate
Substantial
Substantial
Moderate
® High
Substantial
Moderate
Moderate
Moderate

Substantial

Actual (Current)

0.00

31-Mar-2017

Current Rating

Moderate
Substantial
Substantial
Moderate
® High
Substantial
Moderate
Moderate
Moderate

Substantial

End Target

110,000.00

31-Oct-2021
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Baseline Actual (Previous) Actual (Current) End Target

Value 0.00 -- 0.00 40,000.00

» Clients who have adopted an improved agr. technology promoted by the project (Number, Core)

Baseline Actual (Previous) Actual (Current) End Target
Value 0.00 - 0.00 80,000.00
Date 15-Oct-2016 - 31-Mar-2017 31-Oct-2021

4 Clients who adopted an improved agr. technology promoted by project — female (Number, Core Breakdown)

Baseline Actual (Previous) Actual (Current) End Target
Value 0.00 - 0.00 24,000.00
Date 15-Oct-2016 - 31-Mar-2017 31-Oct-2021

» Increase in average value of sales of agriculture products due to project interventions (Market Access Indicator) (Percentage,
Custom)

Baseline Actual (Previous) Actual (Current) End Target
Value 0.00 - 0.00 25.00
Date 15-Oct-2016 - 31-Mar-2017 31-Oct-2021

» New Jobs generated through investments in agriculture SMEs under the project. (Number, Custom)
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Baseline Actual (Previous) Actual (Current) End Target
Value 0.00 -- 0.00 12,500.00
Date 15-Oct-2016 -- 31-Mar-2017 31-Oct-2021
Overall Comments
As field implementation has not yet started, no updated results indicators are reported.
Intermediate Results Indicators
» Training in project management taken by project staff at all levels (Hours, Custom)
Baseline Actual (Previous) Actual (Current) End Target
Value 0.00 - 0.00 300.00
Date 15-Oct-2016 - 31-Mar-2017 31-Oct-2021
» Policy Notes prepared and published (Number, Custom)
Baseline Actual (Previous) Actual (Current) End Target
Value 0.00 - 0.00 17.00
Date 15-Oct-2016 - 31-Mar-2017 31-Oct-2021
» Research Papers completed and approved by the CPCU (Number (Thousand), Custom)
Baseline Actual (Previous) Actual (Current) End Target
Value 0.00 - 0.00 10.00
Date 15-Oct-2016 - 31-Mar-2017 31-Oct-2021
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» Number of Technology Parks completed and handed over (Number, Custom)

Implementation Status & Results Report

Baseline Actual (Previous) Actual (Current) End Target
Value 0.00 - 0.00 7.00
Date 15-Oct-2016 - 31-Mar-2017 31-Oct-2021
» Number of new farmer producer organizations registered (Number, Custom)
Baseline Actual (Previous) Actual (Current) End Target
Value 0.00 - 0.00 250.00
Date 15-Oct-2016 - 31-Mar-2017 31-Oct-2021
» Number of Matching Grants approved (Small Window) (Number, Custom)
Baseline Actual (Previous) Actual (Current) End Target
Value 0.00 - 0.00 350.00
Date 15-Oct-2016 - 31-Mar-2017 31-Oct-2021
» Number of Matching Grants approved (Large Window) (Number, Custom)
Baseline Actual (Previous) Actual (Current) End Target
Value 0.00 - 0.00 50.00
Date 15-Oct-2016 - 31-Mar-2017 31-Oct-2021
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» Share of project-supported farmer producer organizations and agribusiness partnerships making profit (Percentage, Custom)

Baseline Actual (Previous) Actual (Current) End Target
Value 0.00 - 0.00 70.00
Date 15-Oct-2016 - 31-Mar-2017 31-Oct-2021

4 Share of project-supported women-led famer producer organizations and agribusiness partnerships making profit (Percent)
(Percentage, Custom Breakdown)

Baseline Actual (Previous) Actual (Current) End Target
Value 0.00 - 0.00 70.00
Date 15-Oct-2016 - 31-Mar-2017 31-Oct-2021

> Share of Matching Grant recipients operating based on updated business plans (Percentage, Custom Breakdown)

Baseline Actual (Previous) Actual (Current) End Target
Value 0.00 - 0.00 70.00
Date 15-Oct-2016 - 31-Mar-2017 31-Oct-2021

Overall Comments

Data on Financial Performance
Disbursements (by loan)

Project Loan/Credit/TF  Status Currency Original Revised Cancelled Disbursed Undisbursed Disbursed

P156019 IDA-58730 Effective  XDR 89.20 89.20 0.00 0.00 89.20 0%

Key Dates (by loan)
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Project Loan/Credit/TF  Status Approval Date  Signing Date  Effectiveness Date  Orig. Closing Date  Rev. Closing Date

P156019 IDA-58730 Effective  28-Jun-2016 17-Jan-2017 17-Mar-2017 31-Dec-2021 31-Dec-2021

Restructuring History

There has been no restructuring to date.

Related Project(s)

There are no related projects.
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