
 
The World Bank  
Additional Financing to Energy Community of South East Europe APL Program APL 5 for Albania Dam Safety 
(P166469) 

 
 

  
Feb 05, 2018 Page 1 of 14  

     

 
 
 
      

 

Combined Project Information Documents /  
Integrated Safeguards Datasheet (PID/ISDS) 

 

 

Appraisal Stage | Date Prepared/Updated: 16-Mar-2018 | Report No: PIDISDSA24089 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
   

P
ub

lic
 D

is
cl

os
ur

e 
A

ut
ho

riz
ed

P
ub

lic
 D

is
cl

os
ur

e 
A

ut
ho

riz
ed

P
ub

lic
 D

is
cl

os
ur

e 
A

ut
ho

riz
ed

P
ub

lic
 D

is
cl

os
ur

e 
A

ut
ho

riz
ed



 

The World Bank  
Additional Financing to Energy Community of South East Europe APL Program APL 5 for Albania Dam Safety 
(P166469) 

 

 

  
Feb 05, 2018 Page 2 of 14  

 

BASIC INFORMATION 

 
OPS_TABLE_BASIC_DATA 
  A. Basic Project Data 

Country Project ID Project Name Parent Project ID (if any) 

Albania P166469 Additional Financing to 
Energy Community of 
South East Europe APL 
Program APL 5 for Albania 
Dam Safety 

P110481 

Parent Project Name Region Estimated Appraisal Date Estimated Board Date 

Energy Community of South East 
Europe APL Program - APL 5 for 
Albania DAM SAFETY 

EUROPE AND CENTRAL 
ASIA 

16-Feb-2018 25-Apr-2018 

Practice Area (Lead) Financing Instrument Borrower(s) Implementing Agency 

Energy & Extractives Investment Project 
Financing 

Albania Albanian Power 
Corporation (KESH) 

 
Proposed Development Objective(s) Parent 
 
The development objectives of the project are to: (i) contribute to safeguarding the major hydroelectric dams of 
Albania; and (ii) improve their operational efficiency and enhance the stability of power supply for the regional 
electricity market.  The proposed project supports the development of the Energy Community in accordance with the 
objectives of the Energy Community of South Eastern Europe (ECSEE) APL.   
The key objectives of the ECSEE Program are to: (a) Create a stable regulatory and market framework to attract 
investment in gas networks and power systems so that all states in the region have access to the stable and 
continuous energy supply, essential for economic development and social stability; (b) Establish integrated regional 
markets in South East Europe, closely linked to the internal energy market of the European Union, and complying with 
the rules applicable within the European Union; (c) Enhance the energy security of South East Europe and the 
European Union by providing incentives to connect the Balkans to Caspian and North African gas reserves; and (d) 
Improve the environmental situation in relation to energy in the region. 
 
 

 
Components 

Physical infrastructure investments 
Technical Assistance and Training 

 

Financing (in US$, millions) 
 
FIN_SUMM_PUB_TBL 
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SUMMARY 
 

Total Project Cost 14.20 

Total Financing 14.20 

Financing Gap 0.00 

 
 
DETAILS -NewFin3 

Total World Bank Group Financing 14.20 

     World Bank Lending 14.20 
 

 

Environmental Assessment Category 

Partial Assessment (B) 
   
Decision 

The review did authorize the preparation to continue     
 
 
B. Introduction and Context 

 
Country Context 

 
1. Albania’s internal electricity generation capacity of about MW 2,100 is entirely dependent on 
hydropower.  There are three power plants in the Drin River cascade: Fierza, Komani and Vau Dejes with 
total installed capacity 1350 MW, generating about 70 percent of total supply.  In an average hydrological 
year, the Drin Cascade generates about 4 billion kilowatt hours of hydroelectricity.  At recent market prices 
of electricity in the region, this represents an annual value of more than US$240 million, and the asset 
value of these hydro plants could well be about US$2.4 billion. 

 
Sectoral and Institutional Context 

 
2. The Drin Cascade, plays an important role in the country’s objectives to increase regional power 
connectivity and create a Regional Power Market in South Eastern Europe. This role will become more 
significant as:  i) the Montenegro-Italy undersea transmission line starts operations in 2020, thus enabling 
Albania, and KESH in particular to take advantage of price differentials in the region, ii) the Trans-Adriatic 
Pipeline (TAP) becomes operational in 2020 and Albania’s power sector subsequently complements its 
hydro-based system with thermal generation, thus hedging weather volatility and better managing the 
Drin Cascade, and iii) the Albanian Power exchange, and balancing market, become operational in 2019, 
which would lead to a market pricing system—and associated revenue streams—that would enable 
Komani’s Hydro Power Plant (HPP) to provide reliable secondary regulation to neighboring countries such 
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as Kosovo, ancillary services, and peak capacity in the regional market.  Thus, safe and reliable operation 
of the HPPs on the Drin Cascade is not only a safety concern, but also a potential revenue management 
source for the Government in the future.  
 
3. In this context, the Dam Safety Project aims at improving the safety of dams and their 
performance and availability, extending their project life time, and increasing their compliance with 
environmental and safeguards best practices.  The project is also linked to the Bank’s overall energy sector 
support for Albania, which focuses on increasing regional power connectivity and the creation of a 
regional power market in South Eastern Europe. 

 
C. Proposed Changes  

 
Summary of Changes 
 
4. The proposed amount of additional financing is EURO 12 million (US$14.2 million equivalent). The 
restructuring and additional financing comprise modification to the results framework (RF), an extension 
of the closing date, cancelation of the activities under two sub-components, components’ costs, and 
reallocation. The Project Development Objectives will remain the same as in the Original Project.  
 
Change in Results Framework 
 
5. The RF will be updated. The two PDO indicators, “Electricity output due to reduced water leakages 
and electro-mechanical equipment rehabilitation”, and “Electricity output due to improved reservoir 
optimization procedures” will be merged to one PDO indicator, “Improve the dams’ operation efficiency”. 
The indicator tracks one of the objectives, which is to improve the overall operational efficiency of the 
power plants. This PDO indicator is measured by the following criteria: (i) increase the availability of 
generation units (rehabilitation and maintenance), (ii) eliminate the water leakages at the generation 
units, spillway tunnels and other hydro power plant facilities, and (iii) establish, adopt and use the 
customized criterion to operate the power plants and/or hydro cascades in optimal manner based on the 
operation objective. The PDO indicator, “total safeguarded dams and generation capacity” is changed to 
“safeguarded dams and generation capacities” and its baseline and end target value will be expressed by 
text of tracking by percentage. 
 
6. A new citizen engagement intermediate indicator, “percentage of grievance received and 
addressed within agreed timeframe” will be added since the project has established a GRM. It will monitor 
the progress on how the project related complaints and feedback from all citizens are addressed (detailed 
information of the project GRM is shown under E. Social).  
 
Change in Components and Costs 
 
7. No additional activities are proposed. The project components remain the same as originally 
itemized. The Physical Infrastructure Investment component remains the same but the costs have 
significantly increased compared with the original project. EBRD is co-financing the Komani spillways 
rehabilitation works (EUR6.1 million), and IBRD will additionally finance Euro 1.6 million for it, and KfW is 
providing parallel financing for the Vau-Dejes spillways rehabilitation (KfW financing EUR15 million). The 



 

The World Bank  
Additional Financing to Energy Community of South East Europe APL Program APL 5 for Albania Dam Safety 
(P166469) 

 

 

  
Feb 05, 2018 Page 5 of 14  

 

Bank will keep the financing the contracts for Komani E&M rehabilitation works and for Fierza HPP 
spillways and stoplogs rehabilitation works. 
 
8. The technical assistance component remains the same except for one activity which is proposed 
to be dropped (the TA for Detailed Study and procurement assistance for construction of Skavica HPP on 
the Drin River upstream and the study is being undertaken by EBRD).  No significant cost increase is 
expected for these activities.  
 
Change in Loan Closing Date 
 
9. Given the delays during the election year in 2017, which affected delivery of this additional 
financing, a one-year extension of the project’s closing date from June 30, 2019 to June 30, 2020 is being 
requested. 
 
Cancelation of Activities Proposed 
 
10. The cancelation of two sub-components included in the original project: 

• the spillway gates rehabilitation and construction of new stoplog in Vau Dejes HPP, which will be 
parallelly financed by KfW through an already approved EUR15 million loan, and 

• the TA for detailed study and procurement assistance for construction of Skavica HPP on the Drin 
River upstream.  This study is being undertaken by EBRD under a EUR1.5 million WBIF grant. 

 
Reallocation between Disbursement Categories 
 
11. Categories will be updated to reflect the remaining works and simplify reallocation among TA 
components. The three categories are: Category 1 - goods, works and consulting services for the 
rehabilitation of the Fierza hydro power plant spillway gates and stoplogs, and TA; and Category 2 - Goods 
and works for the rehabilitation of the Komani hydro power plant spillway gates and stoplogs, which will 
be co-financed with EBRD.  Category 3 covers front-end fee.  Due to the cancellation of the TA for Detailed 
Study and procurement assistance for construction of Skavica HPP on the Drin River upstream, remaining 
funds under Category 3 will be reallocated to cover the owner’s engineer contract under the proposed 
Category 1. The amount is about SDR 200,000. 
 
Change in Implementation Schedule 
 
12. Works on Electromechanical Rehabilitation (E&M) of the four units at Komani HPP are on track. 
Two of the units (UNIT#2 and UNIT#3) have since been commissioned and the third unit (UNIT#1) was 
recommissioned in January 2018. The last unit (UNIT#4) was dismantled for rehabilitation in February 
2018 and its commissioning is planned for October 2018. 
 
13. Fierza HPP and Komani HPP spillway gates and stoplogs contract will be implemented in 18-24 
months. If the contract is effective by May 2018, the completion is expected in May 2020.  Thus, an 
extension of the project closing date from June 30, 2019 to June 30, 2020 is required. 
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D. Description of Additional Financing 

 
14. The proposed additional financing will provide financial support for the completion of: (i) 
rehabilitation of the spillways in two dams of the Drin River Cascade (Fierza and Komani HPPs), and (ii) 
E&M rehabilitation of in the Komani HPP.  On the former, the proposed additional financing is based on 
the results of the announced bid and contract award to a responsive bidder.  The TA component will cover 
ongoing tasks such as owner’s engineer contract, panel of experts and implementation of an updated 
financial management system at KESH. 
 
15. The table below lists the parent’s project original budget in euro equivalent, the estimated cost 
at the time of the 1st additional financing, funds available to complete the works today and expected final 
cost—including contingencies—and the financing plan for the 2nd additional financing, including EBRD co-
financing and KFW’s parallel financing.   
 

Table 1: Financing Plan for Remaining Components (EUR million) 
 

Components  Original 
Cost 

AF1 
Cost 

Funds 
Available 

Expected 
Final 
Cost 

World 
Bank AF2 

EBRD Co-
Financing 

KFW 
Parallel 

Financing 

Komani E&M Rehabilitation 
 

7.80 20.22** 32.85 35.47 2.62 0.0 0.0 

Komani Spillways Rehabilitation 
 

3.00 3.42 0.0 7.70 1.60 6.10 0.0 

Fierza Spillways Rehabilitation 
 

3.00 3.22 0.0 7.30 7.30 0.0 0.0 

Vau-Dejes Spillways and Stoplog 
rehabilitation 

1.80 4.00 0.0 15.0 0.0 0.0 15.0 

TAs (Project Implementation; 
Panel Experts, Financial 
Management and Others) 

7.10 7.37 8.43 8.88 0.45 0.0 0.0 

Total 22.70 38.22 41.28 74.35 12.00 6.10 15.0 

** Bid price euro 25.6 million 

 
E. Implementation Arrangement 

 
16. Institutional arrangements will remain the same. Management of the implementation of 
the project would be carried out by KESH since it has a well-functioning and experienced PMU. 
Implementation consultants under the project have helped the PMU prepare the bidding documents 
and monitor implementation with the Bank’s policies for procurement of goods and services. 

 
 .    
F. Project location and Salient physical characteristics relevant to the safeguard analysis (if known) 

 

The project activities will be located on, or inside, the facilities of the hydropower dams in the Drin and Mat 
Rivers. The project is not expected to cause any changes in the water management beyond the normal 
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operational characteristics of the dams. All civil works financed under the project are limited to areas on the 
dams owned by KESh, therefore none of these activities require land acquisition. The locations of the dams 
and the project works are not associated with any of the some times illegal and uncontrolled construction 
activities that sometimes take place elsewhere in Albania. 

 
 
G. Environmental and Social Safeguards Specialists on the Team 

 

Bekim Imeri, Social Safeguards Specialist 
Esma Kreso Beslagic, Environmental Safeguards Specialist 

 
 
 

SAFEGUARD POLICIES THAT MIGHT APPLY 

 
SAFEGUARD_TBL 

Safeguard Policies Triggered? Explanation (Optional) 

Environmental Assessment OP/BP 4.01 Yes 

The works under this AF will include 
electromechanical rehabilitation of the Komani HPP 
and the Fierza and Komani HPP spillway gates and 
stoplogs rehabilitation along with the Vau-Dejes 
spillway gates rehabilitation and construction of a 
new stoplog. The environmental concerns associated 
with these works include the dust and noise, 
potential pollution to the water, and waste 
management, including potential hazardous 
materials that need replacement (asbestos). These 
impacts have been identified and proper mitigation 
measures have been proposed in the EIAs that have 
been prepared for all three dams with disclosure and 
public consultations in May 2008 and which have 
been mandatory for all works that have been 
conducted so far. The provisions of the EIA continue 
to be relevant for the works under the AF and will be 
integrated into the bidding and contractual 
documents as such.  
There are no outstanding studies or reports that 
need to be prepared for this AF.  
  

Natural Habitats OP/BP 4.04 No 
There are no direct works on natural habitats, nor 
are there any critical habitats in the immediate 
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vicinity or areas that could be impacted by the 
project. 

Forests OP/BP 4.36 No 
There are no activities supported in forested areas 
or that could have an impact on forested areas. 

Pest Management OP 4.09 No No pest management activities are foreseen. 

Physical Cultural Resources OP/BP 4.11 No 
There are no identified physical or cultural resources 
within the area of the project implementation. 

Indigenous Peoples OP/BP 4.10 No N/A 

Involuntary Resettlement OP/BP 4.12 No 

The works will be conducted on existing structures 
owned and operated by KESh and there will be no 
resettlement under the financed activities. Also, 
there will be no changes to the storage areas and 
reservoirs that might require resettlement. 

Safety of Dams OP/BP 4.37 Yes 

The overall purpose of the project is to improve the 
dam safety of the dams in the cascade. As such, 
following the initial review of the Panel of Experts, 
the project has retained them on board for the 
duration of the project. In addition to that, all of the 
required plans and trainings have been included in 
the parent project and have been the main issue of 
the overall project. 

Projects on International Waterways 
OP/BP 7.50 

Yes 

The Drin river system represents the largest 
watershed in Albania, that feeds from water bodies 
from Kosovo, Serbia and FYR Macedonia, and 
discharges into the Shkodra/Skadar lake. As such, 
the Drin river classifies as a large tributary to an 
international waterway and this policy is triggered.  
Since the project will not finance activities that could 
lead to a change in the water quality or quantity to 
the downstream users, as well as the international 
waterways and their tributaries, an Exception to 
Notification memo was approved by the RVP for the 
original project. Although there are no changes to 
the project activities supported under the AF as 
compared to the original project, the team has 
prepared a new memo, dated 02/22/2018 of the 
same content for the processing of this AF. 

Projects in Disputed Areas OP/BP 7.60 No N/A 
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KEY SAFEGUARD POLICY ISSUES AND THEIR MANAGEMENT 

 OPS_SAFEGUARD_SUMMARY_TBL 
A. Summary of Key Safeguard Issues 
 
1. Describe any safeguard issues and impacts associated with the proposed project. Identify and describe any potential 
large scale, significant and/or irreversible impacts: 
The parent project is rated as a Category B triggering OP 4.01 on Environmental Assessment, OP 4.37 Safety of Dams 
and OP 7.50 on International Waterways. The Additional Financing does not envisage any new activities or physical 
interventions beyond those that have been identified within the parent project, and for which three EIA studies have 
been completed, for HPPs Fierza, Komani and Vau Dejes. The EIAs have been subject to public consultations and 
disclosed in May 2008. An RVP exception to notification was also prepared and finalized during the preparation of the 
original project. No environmental issues have been noted during site visits to ongoing Rehabilitations works at 
Komani HPP site.   
 
The overall environmental impact is assessed as positive, since safeguarding the operation of the dam and preventing 
dam failure helps contribute to a better hydrological analysis and monitoring and improved water management 
including decreasing the risk of flooding the surrounding areas. Application of mitigation measures included in the EIAs 
will continue to mitigate the environmental impacts associated with the physical works being carried out.  
    
There are not additional Technical Assistance studies to be provided under water resources management or for 
potential new hydropower development.  
 
The project's physical infrastructure investments are of limited scope and will not change the existing levels of the 
dams. Potential environmental impacts concern mainly the strignent control over the execution of works and 
management and disposal of limited waste during rehabilitation works.  Changes in reservoir levels during plant 
shutdowns for rehabilitation works would be within normal operating levels. As a result of staying within normal 
operating levels,  there will be no release of water in amounts that would require displacement of any people or 
structures.  
    
All civil works financed under the project are limited to areas on the dams owned by KESh, therefore none of these 
activities require land acquisition.  The locations of the dams and the project works are not associated with any of the 
some times illegal and uncontrolled construction activities that sometimes take place  elsewhere in Albania. The 
project team has ascertained that there are no struct ures (residential or commercial, legal or illegal)  which would 
need to be removed for purposes of the project.  
   
 
 
2. Describe any potential indirect and/or long term impacts due to anticipated future activities in the project area: 
There are no expected potential indirect and/or long term impacts due to anticipated future activities in the project 
area of dam safety investments. 
 
3. Describe any project alternatives (if relevant) considered to help avoid or minimize adverse impacts. 
There are no relevant project alternatives as the main project activities are re lated with enhancing the safety of the 
hydropower dams. 
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4. Describe measures taken by the borrower to address safeguard policy issues. Provide an assessment of borrower 
capacity to plan and implement the measures described. 
The borrower has prepared three separate Environmental Impact Assessment reports  including EMPs specifying how 
the impacts during works will be managed. The PMU  has appointed a staff memeber responsible for overseeing the 
implementation of safeguards policies. In addition to the World Bank due diligence, KESh has very stringent in house 
policies on works being executed on the dams, and these are strictly followed, and also have full time environmental 
specialists within their own staff.  
 
The requirements and mitigation measures set forth in the EIAs and accompanying EMPs have been integrated into 
the bidding documents for works as well as contracts. All mitigation measures are being reported on in regular 
supervision reports and are subject to site and on-the-spot checks by KESh specialists as well as the World Bank team. 
The mitigation measures are, for the most part, very complementary to the operating procedures in place for all of the 
dams, which are very stringent, in particular for overhauls of sections of the HPP while the dam is operational.  
 
The project includes a number of capacity building activities that are provided as "on the job" trainings in particular for 
dam safety. These include the Potential Failure Mode Assessment (PFMA) Workshop developed by the US-FERC 
(Federal Energy Regulatory Commission). The method is described in chapter 14 of the FERC Dam Safety Guidelines. 
PFMA is aimed at identifying issues, and adopting measures to counteract them, following a process which involves 
dam operators. In addition to providing an effective way for the identification of needed safety measures, the PFMA 
approach represents a powerful training instrument which is designed to address the staff directly involved with day 
to day surveillance, and O&M of the dams. The implementation consultants scope of work include the organization 
and execution of the PFMA workshops which will  be required to propose appropriate adaptation of the PFMA method 
to the case of Albania. PFMA workshops will be held at the 5 dam sites of Fierze, Koman and Vau Dejes for Drin River 
and Ulza and Shkopeti for the Mat River.  
    
One of the outputs of the process should be matrixes describing, in quantitative  terms, the appropriate Response 
Level in case of Emergency situation. Preparati on of such matrixes is highly recommended for all those dams which 
have an Emergency Preparedness Plan (EPP). The emergency response level matrix is a way of tr anslating the 
somehow complex content of the EPP into clear and precise instruct ions for the operators. That is essential in 
emergency conditions.  
    
Training is also part of the packages to be procured under SECO grant, which shall encompass from the calibration and 
testing to instrument operation and mainte nance of sensor and devices of dam monitoring, geological, seismic and 
geodetic monitoring.  
   
On site training consisting of basic theory and intensive hands-on course will b e performed.  
    
The PMU has also conducted study tours to increase their knowledge and facilitate experience sharing. 
 
5. Identify the key stakeholders and describe the mechanisms for consultation and disclosure on safeguard policies, 
with an emphasis on potentially affected people. 
The hydropower dams of the project are located in generally remote and isolated areas of Albania, which are sparsely 
populated. The community of Ulza on the Mat  River is by the Ulza lake created by the dam, while the communities of 
Vau Dejes and Fierza are near the dams with the same names on the Drin River.  In Komani  there is a small number of 
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persons living near the dam.  KESh disclosed on May 15, 2008 the environmental documents prepared in the above 
mentioned communities. The public consultations on the disclosed Environmental Impact Assessment for the 
Rehabilitation works were held on May 26 2008 in Ulza; on May 27, 2008, in Vau Dejes; on May 29, 2008, in Komani; 
and on May 30, 2008, in Fierza.  
    
For the purposes of Additional Financing, the EIAs will be re-disclosed both in country and through the World Bank's 
external website. 
 
  OPS_SAFEGUARD_DISCLOSURE_TBL 
B. Disclosure Requirements (N.B. The sections below appear only if corresponding safeguard policy is triggered) 

 
OPS_EA_DISCLOSURE_TABLE Environmental Assessment/Audit/Management Plan/Other 

Date of receipt by the Bank Date of submission for disclosure 
For category A projects, date of 
distributing the Executive Summary of 
the EA to the Executive Directors 

21-Apr-2008 24-Apr-2008  

   

"In country" Disclosure   
 

       
OPS_PM_ PCR_TABLE  

 

If the project triggers the Pest Management and/or Physical Cultural Resources policies, the respective issues are to 
be addressed and disclosed as part of the Environmental Assessment/Audit/or EMP.  

If in-country disclosure of any of the above documents is not expected, please explain why: 

   
 OPS_COMPLIANCE_INDICATOR_TBL 

C. Compliance Monitoring Indicators at the Corporate Level (to be filled in when the ISDS is finalized by the project 
decision meeting) (N.B. The sections below appear only if corresponding safeguard policy is triggered) 

 
OPS_EA_COMP_TABLE OP/BP/GP 4.01 - Environment Assessment 
  
Does the project require a stand-alone EA (including EMP) report? 
Yes   
If yes, then did the Regional Environment Unit or Practice Manager (PM) review and approve the EA report? 
Yes   
Are the cost and the accountabilities for the EMP incorporated in the credit/loan? 
Yes         

OPS_SD _COMP_ TABLE  

 

OP/BP 4.37 - Safety of Dams 
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Have dam safety plans been prepared? 
Yes   
Have the TORs as well as composition for the independent Panel of Experts (POE) been reviewed and approved by the 
Bank? 
Yes   
Has an Emergency Preparedness Plan (EPP) been prepared and arrangements been made for public awareness and 
training? 
Yes   

OPS_ PIW_COMP_ TABLE  

 

OP 7.50 - Projects on International Waterways 
  
Have the other riparians been notified of the project? 
No   
If the project falls under one of the exceptions to the notification requirement, has this been cleared with the Legal 
Department, and the memo to the RVP prepared and sent? 
Yes   
Has the RVP approved such an exception? 
Yes    

OPS_ PDI_ COMP_TAB LE  

 

The World Bank Policy on Disclosure of Information 

 
 
Have relevant safeguard policies documents been sent to the World Bank for disclosure? 
Yes   
Have relevant documents been disclosed in-country in a public place in a form and language that are understandable 
and accessible to project-affected groups and local NGOs? 
Yes  

 
 OPS_ALL_COMP_TABLE 

All Safeguard Policies 

 
 
Have satisfactory calendar, budget and clear institutional responsibilities been prepared for the implementation of 
measures related to safeguard policies? 
Yes   
Have costs related to safeguard policy measures been included in the project cost? 
Yes   
Does the Monitoring and Evaluation system of the project include the monitoring of safeguard impacts and measures 
related to safeguard policies? 
Yes   
Have satisfactory implementation arrangements been agreed with the borrower and the same been adequately 
reflected in the project legal documents? 
Yes  
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CONTACT POINT 

 

  World Bank 
 

Arturo S. Rivera 
Lead Energy Specialist  

 

Gazmend Daci 
Senior Energy Specialist 

  

 

  Borrower/Client/Recipient 
 

Albania 

Arben AHMETAJ 

Minister of MoFE 

info@financa.gov.al 
 

  Implementing Agencies 

 

Albanian Power Corporation (KESH) 

Agron HETOJA 

General Manager 

 
 

 

FOR MORE INFORMATION CONTACT 

 

The World Bank 

1818 H Street, NW 

Washington, D.C. 20433 

Telephone: (202) 473-1000 

Web: http://www.worldbank.org/projects  
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