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PROCUREMENT PLAN (Textual Part)
Project information: Regional Off Grid Electrification Project P-160708

Project Implementation agency: ECOWAS Centre for Renewable Energy and Energy
Efficiency (ECREEE)

Date of the Procurement Plan: June 15, 2017

Period covered by this Procurement Plan: June 15, 2017 to June 30, 2018

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers”
(July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in
Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and
conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan
for the Project. The following conditions apply to all procurement activities in the Procurement
Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the
Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to
international competitive procurement and those contracts as specified in the Procurement Plan
tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement
Regulations, when approaching the national market (as specified in the Procurement Plan tables
in STEP), the country’s own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements, such
arrangements shall be subject to paragraph 5.4 of the Procurement Regulations.

When other national procurement arrangements other than national open competitive
procurement arrangements are applied by the Borrower, such arrangements shall be subject
to paragraph 5.5 of the Procurement Regulations.

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: Not Applicable
Procurement of Second Hand Goods as specified under paragraph 5.11: Not Applicable

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (Goods
and Works).

Goods: is not applicable;

Works: is not applicable



PROCUREMENT

Westem Africa : Regional Off Grid Electrification Project

General Information
Country: Western Africa Banks Approval Date of the Original Procurement Plan: 2017-07-31
Revised Plan Date(s): (comma delineated, leave blankif none) 2017-07-31
Proiect ID: P160708 GPN Date:
Project Name: Regional Off Grid Electrification Project
Loan/ Credit No: IDA / V0740
Executing Agency(ies): ECREEE
‘Activity Reference No. / Bid Evaluation Report
Procurement | Prequalification | Estimated | Actual Amount | Process | Draft Pre-qualification Prequalification | Draft Bidding Document| Specific Bidding Do it Proposal
Description Loan/ Credit No. Component Review Type Method | Market Approach iy Amount (USS) (USss) Status Eoaes Evaluation Report / Justification Notice / Invitation Issu Opening /Minutes. | 24 Recommendation | Signed Conlract Contract Completion
Planned { Actual | Planned { Actual | Planned { Actual | Planned { Actual | Planned { Actual | Planned { Actual | Planned { Actual | Planned { Actual | Planned { Actual
GOODS
“Activity Reference No. / Bid Evaluation Report
" Procurement | Prequalification | Estimated | Actual Amount | Process | Draft Pre-qualification Prequalification | Draft Bidding Document| Specific Bidding Do 1 Proposal y
=D foan [Cedthc) CEIpET RETAED CEGE] | DEmeippmesh Process (YIN) Amount (USS) (US$) Status Documents Evaluation Report / Justification Notice/ Invitation Issued Opening/Minutes | 2" Rf;fz""eg"a‘“’" Sapedbonyact CEEE
Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual
ECREEE/GDINS-01/17 |
Procurement of Furniture and IDA / V0740 Post Request for Limited Single Stage - One 25,000.00 0.00 | Pending 2017-06-24 2017-08-07 2017-08-14
Fiings Quotations Envelope implementation|
ECREEE/GDINS-02/17 / Supply| Request for Single Stage - One Pending
and Installation of Office: DA [ V0740 Post Quotations. Limited Envelope 25,000.00 000 | |1 plementation| 2017-06-24 2017-08-19 2018-02:15
ECREEE/GDICB-01/18/
Supply, nstalation,
management, operation and | IDA/ V0740 prior Request forBids | Open - Inemational | Br0}° S120° - One 250,000.00 000 [ pendng 20180202 20180207 20180321 20180420 20180525 20181121
maintenance for solar velope: mplementation)
equipments in Nigeria
NON CONSULTING SERVICES
‘Activity Reference No. / 8 2 R Bid Evaluation Report
Procurement Prequalification Estimated Actual Amount | Process | Draft Pre-qualification Prequalification Draft Bidding Document| Specific Bidding Do it Proposal !
Description Loan/ Credit No. Component Review Type Method | Market Approach 7 Amount (US8) Uss) == G e et e eV oo o Opening Minutes | 21 Recommendstion | Signed Contact Contract Completion
Planned { Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual
CONSULTING FIRMS
“Activity Reference No. / 8 B Combined Evaluation
Description Loan / Credit No. Component Review Type Method Market Approach | ContractType Estimated Actual Amount | o oce iatus | Terms of Reference Expression of interest | _ShortListand Draft | Requestfor Proposals | Openingof Technical | Evaluation of Technical Report and Draft Signed Contract Contract Completion
Amount (US$) (US$) Notice Request for Proposals as Issued Proposals / Minutes Proposal T
Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual
ECREEE/CON/QCBS-01/17 /
REGIONAL OFF-GRID SOLAR Qualty And Cost pendin
VARKET ASSESSMENT AND | DA/ V0740 Prior Qualty 19 COSt | open - ternatonal 190000000 ooo [Pendng | aowrosas 20170706 0170819 0170916 2071016 201120 201225 20723
PRIVATE SECTOR SUPPORT ol
FACILITY DESIGN
ECREEEICONIQEBS-02117/ | 1pp /o740 Prior Quality And Cost- | 51, jnterational 100,000.00 000 | Pending 20171126 20171217 2018-01-30 2018-02-27 20180329 20180503 2018-06-07 2018.07-27
Financial audit Based Selection Implementation
INDIVIDUAL CONSULTANTS
“Activity Reference No. / Invitation to
Description Loan/ Credit No. Component Review Type Method | Market Approach |  ContractType Aizm?‘j&) A“"(T'JSAQ;“”"‘ Process Status |  Terms of Reference |  Identified/Selected Draft Negotited Signed Contract Contract Completion
Consultant
Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual
ECREEE/CONIC.02/17 / TA 0
assist n fiedwork, supevision Individual Consultant Pending
e | DA/ V0740 Post v Limited 2000000 000 | P09 ion 2017.07-14 2017.07-19 2017.08.09 2017.00.13 20180610
iger
ECREEEICONIC-0317 / TA o
assist n fieldwork, supenvision Individual Consultan| ndin
e ot oot | DA V0740 Post v Limited 2000000 000 | P9 ion 20170713 2017.07:18 2017.08.08 2017.0012 20180510
Nigeria
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