
PROCUREMENT PLAN (Textual Part)

Project information: Preparation of Proposed Sustainable Forests and Livelihood Project

Project Implementation agency: Forest Department of Ministry of Environment and Forest, 
Bangladesh

Date of the Procurement Plan: September 13, 2017

Period covered by this Procurement Plan: September 2017 to June 2018

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” 
(July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in 
Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and 
conduct all procurement transactions for the Project. 

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan 
for the Project. The following conditions apply to all procurement activities in the Procurement 
Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the 
Procurement Regulations are set forth in STEP. 

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to 
international competitive procurement and those contracts as specified in the Procurement Plan 
tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement 
Regulations, when approaching the national market (as specified in the Procurement Plan tables 
in STEP), the country’s own procurement procedures may be used. 

When the Borrower uses its own national open competitive procurement arrangements as set 
forth in the People’s Republic of Bangladesh (Public Procurement Act 2006 - PPA, 1st 
amendment to PPA (2009) and the Public Procurement Rules 2008, as amended in August 
2009) , such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations 
and the following conditions :

a) e-GP system of the country for national competitive bidding (NCB) shall be followed 
using Standard/Model Procurement documents satisfactory to the Bank 

b) Post bidding negotiations shall not be allowed with the lowest evaluated or any other 
bidder;

c) Bids should be submitted and opened in public in one location immediately after the 
deadline for submission;

d) Lottery in award of contracts shall not be allowed;
e) Bidders’ qualification/experience requirement shall be mandatory
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f) Bids shall not be invited or rejected on the basis of percentage above or below the 
estimated cost.

When other national procurement arrangements other than national open competitive 
procurement arrangements are applied by the Borrower, such arrangements shall be subject 
to paragraph 5.5 of the Procurement Regulations.

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: “Not 
Applicable”

Procurement of Second Hand Goods as specified under paragraph 5.11 of the Procurement 
Regulations – “Not Applicable” 

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (Goods 
and Works). “Not Applicable”
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PROCUREMENT

PLAN
Bangladesh : Sustainable Forests & Livelihoods (SUFAL) Project

General Information

Country: Bangladesh Bank’s Approval Date of the Original Procurement Plan: 2017-09-13

Revised Plan Date(s): (comma delineated, leave blank if none)2018-11-11

Project ID: P161996 GPN Date:

Project Name: Sustainable Forests & Livelihoods (SUFAL) Project

Loan / Credit No: IDA / V1280,  / 

Executing Agency(ies):Forest Department

WORKS

Activity Reference No. /

Description
Loan / Credit

No.
Component Review Type Method

Market

Approach

Procurement

Process

Prequalification

(Y/N)

Actual Amount

(US$)

Process

Status

Draft Pre-qualification

Documents

Prequalification

Evaluation Report

 Draft Bidding

Document /

Justification

Specific Procurement

Notice / Invitation

Bidding Documents

as Issued

Proposal Submission /

Opening / Minutes

Bid Evaluation

Report and

Recommendation for

Award

Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual

GOODS

Activity Reference No. /

Description
Loan / Credit

No.
Component Review Type Method

Market

Approach

Procurement

Process

Prequalification

(Y/N)

Actual Amount

(US$)

Process

Status

Draft Pre-qualification

Documents

Prequalification

Evaluation Report

 Draft Bidding

Document /

Justification

Specific Procurement

Notice / Invitation

Bidding Documents

as Issued

Proposal Submission /

Opening / Minutes

Bid Evaluation

Report and

Recommendation for

Award

Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual

 GD1 / Procurement of

Digital Cameras (4 nos)

 

IDA / V1280 Post
Request for

Quotations
Limited

 

Single Stage - One

Envelope
2,357.85 Completed 2017-10-19 2017-11-01 2017-11-06

 GD5 / Procurement of

Printer (Heavy Duty)

 

 / Post
Request for

Quotations
Limited

 

Single Stage - One

Envelope
0.00 Canceled 2017-10-02 2017-10-21 2017-10-26

 GD6 / Procurement of

Accounting Software for

PMU

 

 / Post
Request for

Quotations
Limited

 

Single Stage - One

Envelope
0.00

Pending

Implementati

on

2017-09-28 2017-10-16 2017-10-30

 GD11 / Procurement of Air

conditioner for PMU (3 nos)

 

IDA / V1280 Post
Request for

Quotations
Limited

 

Single Stage - One

Envelope
4,910.06 Completed 2017-10-25 2017-11-15 2017-11-22

 GD12 / Procurement of

GPS (8 nos)

 

IDA / V1280 Post
Request for

Quotations
Limited

 

Single Stage - One

Envelope
3,770.66 Completed 2017-10-18 2017-11-05 2017-11-12

 GD3 / Procurement of

Desktop Computer with UPS

,Laptop ,Printer, Photocopier,

Multimedia Projector and

Scanner ( 10+17+6+3+1+10)

 

IDA / V1280 Post Request for Bids Open - National

 

Single Stage - One

Envelope
40,439.92 Completed 2018-02-25 2018-02-28 2018-03-14 2018-03-22 2018-03-28 2018-04-04

 GD2 / Procurement of

Desktop Computer with UPS

 

 / Post Request for Bids Open - National

 

Single Stage - One

Envelope
0.00 Canceled 2017-10-05 2017-10-12 2017-10-30 2017-11-20 2017-12-07 2017-12-14

 GD4 / Procurement of

Printer (Regular)

 

 / Post
Request for

Quotations
Limited

 

Single Stage - One

Envelope
0.00 Canceled 2017-11-05 2017-11-19 2017-11-22

 GD8 / Procurement of

Multimedia Projector (1 no)

 

 / Post
Request for

Quotations
Limited

 

Single Stage - One

Envelope
0.00 Canceled 2017-11-08 2017-11-25 2017-11-30

 GD7 / Procurement of

Photocopier (3 nos)

 

 / Post Request for Bids Open - National

 

Single Stage - One

Envelope
0.00 Canceled 2017-10-05 2017-10-12 2017-10-30 2017-11-20 2017-12-09 2017-12-19

 GD9 / Procurement of

Scanner ( 10 Nos)

 

 / Post
Request for

Quotations
Limited

 

Single Stage - One

Envelope
0.00 Canceled 2017-10-19 2017-11-02 2017-11-05
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 GD-13 / Procurement of

Desktop Computer with UPS

,Laptop ,Printer, Photocopier,

Multimedia Projector and

Scanner

 

IDA / V1280 Post
Request for

Quotations
Limited

 

Single Stage - One

Envelope
5,948.33 Completed 2018-01-31 2018-02-14 2018-02-20

 GD-14 / Procurement of

Office Furniture

 

IDA / V1280 Post
Request for

Quotations
Limited

 

Single Stage - One

Envelope
5,299.46 Completed 2018-01-31 2018-02-14 2018-02-20

 GD10 / Procurement of

Office Furniture

 

IDA / V1280 Post Request for Bids Open - National

 

Single Stage - One

Envelope
13,693.01 Completed 2018-02-18 2018-02-22 2018-03-08 2018-03-15 2018-03-25 2018-04-01

 GD-15 / Desktop Computer

and Laptop

 

IDA / V1280 Post
Request for

Quotations
Limited

 

Single Stage - One

Envelope
0.00

Pending

Implementati

on

2018-09-20 2018-10-04 2018-10-15

NON CONSULTING SERVICES

Activity Reference No. /

Description
Loan / Credit

No.
Component Review Type Method

Market

Approach

Procurement

Process

Prequalification

(Y/N)

Actual Amount

(US$)

Process

Status

Draft Pre-qualification

Documents

Prequalification

Evaluation Report

 Draft Bidding

Document /

Justification

Specific Procurement

Notice / Invitation

Bidding Documents

as Issued

Proposal Submission /

Opening / Minutes

Bid Evaluation

Report and

Recommendation for

Award

Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual

 NS-1 / Study Tour

(International): Best

Practices of Sustainable

Forest Management/Restoring

Degraded Forest Ecosystems/

Forest Dependent Livelihoods

(Example of Tentative

Country:

Equador/Mexico/South

Korea/Combodia  or The

World Bank funded similar

countries.

 

 / Post Request for Bids Open - National

 

Single Stage - One

Envelope
0.00 Canceled 2017-11-09 2017-11-14 2017-11-29 2017-12-21 2018-01-25 2018-06-30

 NS-2 / Study Tour

(International): Best

Practices of Wildlife

Management: Safari Park

Management

 

 / Post Request for Bids Open - National

 

Single Stage - One

Envelope
0.00 Canceled 2017-11-09 2017-11-14 2017-11-29 2017-12-22 2018-01-19 2018-06-30

 NS-10 / Hiring Charge:

Rent- a-car

 

IDA / V1280 Post
Request for

Quotations
Limited

 

Single Stage - One

Envelope
13,780.60 Signed 2018-01-31 2018-02-18 2018-06-30

 NS-5 / One Policy Dialogue

 

IDA / V1280 Post Direct Selection Direct

 

14,197.49 Completed 2018-04-30 2018-05-05 2018-05-19 2018-06-30

 NS-9 / Hiring Charge:Rent-

a-car

 

IDA / V1280 Post Request for Bids Limited

 

Single Stage - One

Envelope
0.00 Canceled 2018-02-20 2018-02-25 2018-03-11 2018-03-18 2018-03-29 2018-06-30

 NS-11 / Hiring of Two

Vehicle .

 

IDA / V1280 Post
Request for

Quotations
Limited

 

Single Stage - One

Envelope
4,708.55 Terminated 2018-04-27 2018-05-08 2018-06-30

 NS-11A / Vehicle Rental

Service

 

IDA / V1280 Post
Request for

Quotations
Limited

 

Single Stage - One

Envelope
18,714.01 Signed 2018-09-04 2018-09-18 2019-01-31

CONSULTING FIRMS
Activity Reference No. /

Description
Loan / Credit

No.
Component Review Type  Method

Market

Approach

Contract Type Actual Amount

(US$)
Process Status Terms of Reference

Expression of Interest

Notice

Short List and Draft

Request for Proposals

Request for Proposals

as Issued

Opening of Technical

Proposals / Minutes

 Evaluation of

Technical Proposal

Combined Evaluation

Report and Draft

Negotiated Contract

Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual
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 SD7 / Service Procurement

From Firm-Consulting Firm

for Project Feasibility Study

.

 

IDA / V1280 Post

Consultant

Qualification

Selection

Open - National

 

0.00 Canceled 2017-10-04 2017-10-05 2017-10-19 2017-10-26 2017-10-31 2018-02-28

 SD8 / Service Procurement

From Firm /Consulting Firm

for Sustainable Livelihood

Framework Including Base

Line Survey of Forest

Dependent .

 

 / Post

Consultant

Qualification

Selection

Open - National

 

0.00 Canceled 2017-10-04 2017-10-05 2017-10-19 2017-10-26 2017-10-31 2018-02-28

 SD9 / Service Procurement

From Engineering Firm/

Consulting Firm for Plan,

Design, Cost Estimate etc.

Preparation for Civil Works

under the DPP of SUFAL

Project: (a) Senior Architect

Engineer-4MM (b) Civil

Engineer - 4MM and others

as needed

 

 / Post

Consultant

Qualification

Selection

Open - National

 

0.00 Canceled 2017-10-04 2017-10-05 2017-10-19 2017-10-26 2017-10-31 2018-02-28

 SD10 / Short Training

(Local):  Procurement

Management, Project

Financial Management,

Project Monitoring and

Evaluation etc.

 

IDA / V1280 Post

Consultant

Qualification

Selection

Limited

 

23,420.26 Signed 2018-04-30 2018-05-07 2018-05-14 2018-05-20 2018-06-30

 SD11 / Short Training

(Local): IT Application in

Office Management-

Presentation,Web

Management etc.

 

IDA / V1280 Post

Consultant

Qualification

Selection

Limited

 

0.00
Pending

Implementation
2018-04-30 2018-05-07 2018-05-14 2018-05-20 2018-06-30

 SD13 / Workshop, Seminar,

Conference & Policy

Dialogue/National Workshops

on 7th FYP/SDG/Sustainable

Forest Management etc.

(Capacity Development) at

National Level.

 

IDA / V1280 Post

Consultant

Qualification

Selection

Limited

 

0.00
Pending

Implementation
2018-04-30 2018-05-05 2018-05-10 2018-05-16 2018-06-30

 SD-9 / Consulting Firm for

Plan, Design, Cost Estimate

etc. for Civil Works under

SUFAL Project.

 

IDA / V1280 Post

Consultant

Qualification

Selection

Limited

 

0.00
Pending

Implementation
2018-11-08 2018-11-08 2018-11-15 2018-11-22 2018-12-31

 SD-7 / Consulting Firm for

Project Feasibility Study of

SUFAL Project.

 

IDA / V1280 Post

Consultant

Qualification

Selection

Limited

 

0.00
Pending

Implementation
2018-11-08 2018-11-08 2018-11-15 2018-11-22 2018-12-31

 SD-8 / Consulting Firm for

Sustainable Livelihood

Framework Including Base

Line Survey for SUFAL

Project  of Forest

Dependent.

 

IDA / V1280 Post

Consultant

Qualification

Selection

Limited

 

0.00
Pending

Implementation
2018-11-08 2018-11-08 2018-11-15 2018-11-22 2018-12-31

INDIVIDUAL CONSULTANTS


