
Aug 8, 2017 

Procurement Plan

I. General

2. Bank’s approval Date of the procurement Plan: March 1, 2017 
3. Date of General Procurement Notice:  Sep 2017 
4. Period covered by this procurement plan: The procurement period of project covered 

from year March 2017 -Jun 2018 

II. Goods and Works and non-consulting services.

1. Prior Review Threshold: Procurement Decisions subject to Prior Review by the Bank as 
stated in Appendix 1 to the Guidelines for Procurement:

Procurement Method Prior Review Threshold
US$

Comments

1. ICB and LIB (Goods) US$ 2 million All
2. NCB (Goods) US$ 2 million All
3. ICB (Works) US$ 10 million All
4. NCB (Works) US$ 10 million All
5.  (Non-Consultant Services) US$ 2 million All

2. Prequalification. Bidders for _Not applicable_ shall be prequalified in accordance with 
the provisions of paragraphs 2.9 and 2.10 of the Guidelines.

3. Reference to (if any) Project Operational/Procurement Manual: Is under preparation 
the first draft was shared in Aug 2017.   

4. Any Other Special Procurement Arrangements:  Not Applicable 
 

5. Summary of the Procurement Packages planned during the first 18 months after project 
effectiveness  ( including those that are subject to retroactive financing and advanced 
procurement)

The main contract; two works and one consultancy have already been awarded. 
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Reconstruction 
of education and 
cultural area 

8 NCB No Post 

III. Selection of Consultants

1. Prior Review Threshold: Selection decisions subject to Prior Review by Bank as stated 
in Appendix 1 to the Guidelines Selection and Employment of Consultants:

Selection  Method Prior Review Threshold Comments
1. Competitive Methods  (Firms) Above US$ 1 m
2. Single Source (Firms) Above US $ 1 m Justification alongwith 

identification of SSS in 
procurement plan 

3. Individual Above US$ 300, 000 In addition the selection 
of procurement staff

2. Short list comprising entirely of national consultants: Short list of consultants for 
services, estimated to cost less than $_500,000_equivalent per contract, may comprise 
entirely of national consultants in accordance with the OPCS guidance. 

3. Any Other Special Selection Arrangements: NA
4. Consultancy Assignments with Selection Methods and Time Schedule

1 2 3 4 5 6

Ref. 
No.

Description of 
Assignment

Estimated 
Cost
US$ 
million

Packages Review
by Bank
(Prior / 
Post)

Comments

1 Contract 
Management and 
Construction 
Supervision for 
Year-1 Civil Works 

0.4 1 Post

2 Design and 
Construction 
Supervision of 
Year-2 Civil 
WorksSaddar 
downtown Area and 
Korangi-Malir Area

2.5 1 Prior

3 Monitoring and 
Evaluation

1.5 1 Prior
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Improving on 
source revenue

1.2 1 Prior

Consultancy for 
Developing Parking 
Strategy

0.2 1 Post

Activity  3 

Activity  4 

Improving on source revenue
Activity  5 

Consultancy for Developing Parking Strategy
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PROCUREMENT
PLAN Pakistan : Karachi Neighborhood Improvement Project
General Information
Country: Pakistan Bank�s  Approval Date of the Original Procurement Plan: 2017-09-14

Revised Plan Date(s): (comma delineated, leave blank if none) 2017-10-30
Project ID: P161980 GPN Date: 2017-09-08
Project Name: Karachi Neighborhood Improvement Project
Loan / Credit No: IDA / 60220
Executing Agency(ies): Karachi Neighborhood Improvement Project

WORKS
Activity Reference No. /

Description Loan / Credit No. Component Review Type Method Market Approach Procurement
Process

Prequalification
(Y/N)

Actual Amount
(US$)

Process
Status

Draft Pre-qualification
Documents

Prequalification
Evaluation Report

 Draft Bidding Document
/ Justification

Specific Procurement
Notice / Invitation

Bidding Documents as
Issued

Proposal Submission /
Opening / Minutes

Bid Evaluation Report
and Recommendation

for Award
Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual

 PK-KNIP-28857-CW-RFB / Re-
development of Culture and
Education Area in Saddar
Downtown
 

IDA / 60220
Public Spaces and Mobility
Improvements in Selected
Neighborhoods

Post Request for Bids Open - National
 

Single Stage - Two
Envelope 0.00 Pending

Implementation 2017-10-05 2017-10-08 2017-11-19 2018-01-02 2018-01-30 2018-11-26

 PK-KNIP-28861-CW-RFB /
Rehab & Improvement of
Khokhrapar Road (Malir-Korangi
area) and Road from Coast
Guard Chowrangi to Fishing
Village
 

IDA / 60220
Public Spaces and Mobility
Improvements in Selected
Neighborhoods

Post Request for Bids Open - National
 

Single Stage - Two
Envelope 0.00 Pending

Implementation 2017-10-30 2017-11-04 2017-12-16 2018-02-28 2018-04-04 2018-10-31

GOODS
Activity Reference No. /

Description Loan / Credit No. Component Review Type Method Market Approach Procurement
Process

Prequalification
(Y/N)

Actual Amount
(US$)

Process
Status

Draft Pre-qualification
Documents

Prequalification
Evaluation Report

 Draft Bidding Document
/ Justification

Specific Procurement
Notice / Invitation

Bidding Documents as
Issued

Proposal Submission /
Opening / Minutes

Bid Evaluation Report
and Recommendation

for Award
Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual

 PK-KNIP-28958-GO-RFB /
Establishment of KMC -
Financial Management
Information System
 

IDA / 60220
Support to Improved
Administrative Services and City
Capacity Development

Prior Request for Bids Open - International
 

Single Stage - Two
Envelope 0.00 Pending

Implementation 2017-10-23 2017-10-28 2017-12-09 2018-02-21 2018-03-28 2018-09-24

 PK-KNIP-28967-GO-RFB / One
Stop Shop for Business
Registration by SBoI
 

IDA / 60220
Support to Improved
Administrative Services and City
Capacity Development

Post Request for Bids Open - National
 

Single Stage - Two
Envelope 0.00 Pending

Implementation 2017-10-25 2017-10-30 2017-12-11 2018-02-23 2018-03-30 2018-09-26

 PK-KNIP-28968-GO-RFB /
Automation of Construction
Permits by SBCA
 

IDA / 60220
Support to Improved
Administrative Services and City
Capacity Development

Post Request for Bids Open - National
 

Single Stage - Two
Envelope 0.00 Pending

Implementation 2017-10-23 2017-10-28 2017-12-09 2018-02-12 2018-03-19 2018-09-15

 PK-KNIP-28971-GO-RFB / KMC
Web based Platform
 

IDA / 60220
Support to Improved
Administrative Services and City
Capacity Development

Post Request for Bids Open - International
 

Single Stage - Two
Envelope 0.00 Pending

Implementation 2017-12-18 2017-12-23 2018-02-03 2018-04-18 2018-05-23 2018-09-20

 PK-KNIP-29332-GO-RFQ / IT
Equipment for PIU
 

IDA / 60220 Support to Implementation and
Technical Assistance Post Request for

Quotations Limited
 

Single Stage - One
Envelope 0.00 Pending

Implementation 2017-10-12 2017-12-07 2018-01-06

 PK-KNIP-29376-GO-RFQ /
Office Appliances and Machinery
for PIU
 

IDA / 60220 Support to Implementation and
Technical Assistance Post Request for

Quotations Limited
 

Single Stage - One
Envelope 0.00 Pending

Implementation 2017-10-07 2017-11-16 2017-12-16

 PK-KNIP-29379-GO-RFQ /
Office Communication Systems
for PIU
 

IDA / 60220 Support to Implementation and
Technical Assistance Post Request for

Quotations Limited
 

Single Stage - One
Envelope 0.00 Pending

Implementation 2017-10-12 2017-11-23 2018-01-07

 PK-KNIP-29386-GO-RFQ /
Office Vehicles for PIU
 

IDA / 60220 Support to Implementation and
Technical Assistance Post Request for

Quotations Limited
 

Single Stage - One
Envelope 0.00 Pending

Implementation 2017-10-21 2017-12-16 2018-01-30

 PK-KNIP-29401-GO-RFQ /
Motorbikes for PIU
 

IDA / 60220 Support to Implementation and
Technical Assistance Post Request for

Quotations Limited
 

Single Stage - One
Envelope 0.00 Pending

Implementation 2017-10-14 2017-12-09 2018-01-08

 PK-KNIP-29404-GO-RFQ /
Power Generator for PIU
 

IDA / 60220 Support to Implementation and
Technical Assistance Post Request for

Quotations Limited
 

Single Stage - One
Envelope 0.00 Pending

Implementation 2017-10-14 2017-12-09 2018-01-08

 PK-KNIP-29502-GO-RFQ / IT
Equipment for PEOSS (SBoI)
 

IDA / 60220
Support to Improved
Administrative Services and City
Capacity Development

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 0.00 Canceled 2017-10-12 2017-11-23 2017-12-23

 PK-KNIP-29412-GO-RFQ /
Furniture and Fixture for PIU
 

IDA / 60220 Support to Implementation and
Technical Assistance Post Request for

Quotations Limited
 

Single Stage - One
Envelope 0.00 Pending

Implementation 2017-11-06 2018-01-01 2018-02-15

NON CONSULTING SERVICES
Activity Reference No. /

Description Loan / Credit No. Component Review Type Method Market Approach Procurement
Process

Prequalification
(Y/N)

Actual Amount
(US$)

Process
Status

Draft Pre-qualification
Documents

Prequalification
Evaluation Report

 Draft Bidding Document
/ Justification

Specific Procurement
Notice / Invitation

Bidding Documents as
Issued

Proposal Submission /
Opening / Minutes

Bid Evaluation Report
and Recommendation

for Award
Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual

CONSULTING FIRMS
Activity Reference No. /

Description Loan / Credit No. Component Review Type  Method Market Approach Contract Type Actual Amount
(US$) Process Status Terms of Reference Expression of Interest

Notice
Short List and Draft

Request for Proposals
Request for Proposals

as Issued
Opening of Technical
Proposals / Minutes

 Evaluation of Technical
Proposal

Combined Evaluation
Report and Draft

Negotiated Contract
Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual

 PK-KNIP-27271-CS-QCBS /
Contract Management and
Construction Supervision for Year-
1 Civil Works
 

IDA / 60220 Support to Implementation and
Technical Assistance Post Quality And Cost-

Based Selection Open - National
 

0.00 Under
Implementation 2017-09-06 2017-09-07 2017-09-09 2017-09-14 2017-09-14 2017-10-05 2017-10-09 2017-11-02 2017-12-07 2018-12-07

 PK-KNIP-27333-CS-QCBS /
Design and Construction
Supervision of Year-2 Civil Works
 

IDA / 60220 Support to Implementation and
Technical Assistance Prior Quality And Cost-

Based Selection Open - International
 

0.00 Pending
Implementation 2017-10-01 2017-10-22 2017-12-05 2018-01-02 2018-02-01 2018-03-08 2018-04-12 2019-04-12
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 PK-KNIP-27341-CS-QCBS /
Monitoring and Evaluation
 

IDA / 60220 Support to Implementation and
Technical Assistance Prior Quality And Cost-

Based Selection Open - International
 

0.00 Pending
Implementation 2017-09-18 2017-10-02 2017-11-06 2017-12-04 2017-12-25 2018-01-22 2018-02-22 2019-02-22

 PK-KNIP-27369-CS-QCBS /
Improving Own-Source Revenue
 

IDA / 60220
Support to Improved
Administrative Services and City
Capacity Development

Prior Quality And Cost-
Based Selection Open - International

 
0.00 Pending

Implementation 2018-01-01 2018-01-22 2018-03-07 2018-04-04 2018-05-04 2018-06-08 2018-07-13 2019-07-13

 PK-KNIP-27381-CS-CQS /
Consultancy for Developing
Parking Strategy
 

IDA / 60220 Support to Implementation and
Technical Assistance Post

Consultant
Qualification
Selection

Open - National
 

0.00 Pending
Implementation 2017-09-25 2017-10-16 2017-11-29 2017-12-29 2018-02-02 2018-08-01

INDIVIDUAL CONSULTANTS


