
PROCUREMENT PLAN (Textual Part)

Project information: Preparation of Proposed Sustainable Forests and Livelihood Project

Project Implementation agency: Forest Department of Ministry of Environment and Forest, 
Bangladesh

Date of the Procurement Plan: September 13, 2017

Period covered by this Procurement Plan: September 2017 to June 2018

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” 
(July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in 
Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and 
conduct all procurement transactions for the Project. 

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan 
for the Project. The following conditions apply to all procurement activities in the Procurement 
Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the 
Procurement Regulations are set forth in STEP. 

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to 
international competitive procurement and those contracts as specified in the Procurement Plan 
tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement 
Regulations, when approaching the national market (as specified in the Procurement Plan tables 
in STEP), the country’s own procurement procedures may be used. 

When the Borrower uses its own national open competitive procurement arrangements as set 
forth in the People’s Republic of Bangladesh (Public Procurement Act 2006 - PPA, 1st 
amendment to PPA (2009) and the Public Procurement Rules 2008, as amended in August 
2009) , such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations 
and the following conditions :

a) e-GP system of the country for national competitive bidding (NCB) shall be followed 
using Standard/Model Procurement documents satisfactory to the Bank 

b) Post bidding negotiations shall not be allowed with the lowest evaluated or any other 
bidder;

c) Bids should be submitted and opened in public in one location immediately after the 
deadline for submission;

d) Lottery in award of contracts shall not be allowed;
e) Bidders’ qualification/experience requirement shall be mandatory
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f) Bids shall not be invited or rejected on the basis of percentage above or below the 
estimated cost.

When other national procurement arrangements other than national open competitive 
procurement arrangements are applied by the Borrower, such arrangements shall be subject 
to paragraph 5.5 of the Procurement Regulations.

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: “Not 
Applicable”

Procurement of Second Hand Goods as specified under paragraph 5.11 of the Procurement 
Regulations – “Not Applicable” 

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (Goods 
and Works). “Not Applicable”
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PROCUREMENT
PLAN Bangladesh : Sustainable Forests & Livelihoods (SUFAL) Project
General Information
Country: Bangladesh Bank�s  Approval Date of the Original Procurement Plan: 2017-09-13

Revised Plan Date(s): (comma delineated, leave blank if none) 2017-09-13
Project ID: P161996 GPN Date: 
Project Name: Sustainable Forests & Livelihoods (SUFAL) Project
Loan / Credit No:
Executing Agency(ies): Forest Department

WORKS
Activity Reference No. /

Description Loan / Credit No. Component Review Type Method Market Approach Procurement
Process

Prequalification
(Y/N)

Estimated
Amount (US$)

Actual Amount
(US$)

Process
Status

Draft Pre-qualification
Documents

Prequalification
Evaluation Report

 Draft Bidding Document
/ Justification

Specific Procurement
Notice / Invitation

Bidding Documents as
Issued

Proposal Submission /
Opening / Minutes

Bid Evaluation Report
and Recommendation

for Award
Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual

GOODS
Activity Reference No. /

Description Loan / Credit No. Component Review Type Method Market Approach Procurement
Process

Prequalification
(Y/N)

Estimated
Amount (US$)

Actual Amount
(US$)

Process
Status

Draft Pre-qualification
Documents

Prequalification
Evaluation Report

 Draft Bidding Document
/ Justification

Specific Procurement
Notice / Invitation

Bidding Documents as
Issued

Proposal Submission /
Opening / Minutes

Bid Evaluation Report
and Recommendation

for Award
Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual

 GD1 / Procurement of Digital
Cameras (4 nos)
 

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 2,500.00 0.00 Pending

Implementation 2017-10-19 2017-11-01 2017-11-06

 GD2 / Procurement of Desktop
Computer with UPS
 

Post Request for Bids Open - National
 

Single Stage - One
Envelope 7,500.00 0.00 Pending

Implementation 2017-10-05 2017-10-12 2017-10-30 2017-11-20 2017-12-07 2017-12-14

 GD3 / Procurement of Branded
Laptop (17 nos)
 

Post Request for Bids Open - National
 

Single Stage - One
Envelope 23,375.00 0.00 Pending

Implementation 2017-10-05 2017-10-12 2017-10-30 2017-11-20 2017-12-07 2017-12-14

 GD4 / Procurement of Printer
(Regular)
 

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 3,000.00 0.00 Pending

Implementation 2017-11-05 2017-11-19 2017-11-22

 GD5 / Procurement of Printer
(Heavy Duty)
 

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 4,500.00 0.00 Pending

Implementation 2017-10-02 2017-10-21 2017-10-26

 GD6 / Procurement of
Accounting Software for PMU
 

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 1,875.00 0.00 Pending

Implementation 2017-09-28 2017-10-16 2017-10-30

 GD7 / Procurement of
Photocopier (3 nos)
 

Post Request for Bids Open - National
 

Single Stage - One
Envelope 16,875.00 0.00 Pending

Implementation 2017-10-05 2017-10-12 2017-10-30 2017-11-20 2017-12-09 2017-12-19

 GD8 / Procurement of
Multimedia Projector (1 no)
 

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 1,250.00 0.00 Pending

Implementation 2017-11-08 2017-11-25 2017-11-30

 GD9 / Procurement of Scanner (
10 Nos)
 

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 2,500.00 0.00 Pending

Implementation 2017-10-19 2017-11-02 2017-11-05

 GD10 / Procurement of Office
Furniture
 

Post Request for Bids Open - National
 

Single Stage - One
Envelope 22,500.00 0.00 Pending

Implementation 2017-10-05 2017-10-12 2017-10-30 2017-11-20 2017-12-07 2017-12-21

 GD11 / Procurement of Air
conditioner for PMU (3 nos)
 

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 5,625.00 0.00 Pending

Implementation 2017-10-25 2017-11-15 2017-11-22

 GD12 / Procurement of GPS (8
nos)
 

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 5,000.00 0.00 Pending

Implementation 2017-10-18 2017-11-05 2017-11-12

NON CONSULTING SERVICES
Activity Reference No. /

Description Loan / Credit No. Component Review Type Method Market Approach Procurement
Process

Prequalification
(Y/N)

Estimated
Amount (US$)

Actual Amount
(US$)

Process
Status

Draft Pre-qualification
Documents

Prequalification
Evaluation Report

 Draft Bidding Document
/ Justification

Specific Procurement
Notice / Invitation

Bidding Documents as
Issued

Proposal Submission /
Opening / Minutes

Bid Evaluation Report
and Recommendation

for Award
Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual

CONSULTING FIRMS
Activity Reference No. /

Description Loan / Credit No. Component Review Type  Method Market Approach Contract Type Estimated
Amount (US$)

Actual Amount
(US$) Process Status Terms of Reference Expression of Interest

Notice
Short List and Draft

Request for Proposals
Request for Proposals

as Issued
Opening of Technical
Proposals / Minutes

 Evaluation of Technical
Proposal

Combined Evaluation
Report and Draft

Negotiated Contract
Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual

 SD7 / Service Procurement
From Firm-Consulting Firm for
Project Feasibility Study .
 

Post
Consultant
Qualification
Selection

Open - National
 

60,000.00 0.00 Pending
Implementation 2017-10-04 2017-10-05 2017-10-19 2017-10-26 2017-10-31 2018-02-28

 SD8 / Service Procurement
From Firm /Consulting Firm for
Sustainable Livelihood
Framework Including Base Line
Survey of Forest Dependent .
 

Post
Consultant
Qualification
Selection

Open - National
 

56,250.00 0.00 Pending
Implementation 2017-10-04 2017-10-05 2017-10-19 2017-10-26 2017-10-31 2018-02-28

 SD9 / Service Procurement
From Engineering Firm/
Consulting Firm for Plan, Design,
Cost Estimate etc. Preparation
for Civil Works under the DPP of
SUFAL Project: (a) Senior
Architect Engineer-4MM (b) Civil
Engineer - 4MM and others as
needed
 

Post
Consultant
Qualification
Selection

Open - National
 

46,250.00 0.00 Pending
Implementation 2017-10-04 2017-10-05 2017-10-19 2017-10-26 2017-10-31 2018-02-28

INDIVIDUAL CONSULTANTS
Activity Reference No. /

Description Loan / Credit No. Component Review Type  Method Market Approach Contract Type Estimated
Amount (US$)

Actual Amount
(US$) Process Status Terms of Reference

Invitation to
Identified/Selected

Consultant
Draft Negotiated

Contract Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual
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 SD1 / Procurement of Services
for the position of Team Leader
for the project
 

Post Individual Consultant
Selection Limited

 
50,000.00 0.00 Pending

Implementation 2017-09-21 2017-09-24 2017-10-08 2017-10-15 2018-06-30

 SD2 / Selection of Individual
Consultant : Procurement
Specialist ( Selection through 3
CV)
 

Post Individual Consultant
Selection Limited

 
33,750.00 0.00 Pending

Implementation 2017-09-21 2017-09-24 2017-10-08 2017-10-15 2018-06-30

 SD3 / Selection of Individual
Consultant : Financial
Management Specialist (FMS) :
Selection through 3 CV  method
 

Post Individual Consultant
Selection Limited

 
33,750.00 0.00 Pending

Implementation 2017-09-21 2017-09-24 2017-10-08 2017-10-15 2018-06-30

 SD4 / Selection of Individual
Consultant : Financial
Management Specialist -Junior
Consultant - Selection through 3
CV method
 

Post Individual Consultant
Selection Limited

 
10,000.00 0.00 Pending

Implementation 2017-10-15 2017-10-17 2017-10-31 2017-11-12 2018-06-30

 SD5 / Selection of Sustainable
Forest Management Planning
Specialist
 

Post Individual Consultant
Selection Limited

 
11,250.00 0.00 Pending

Implementation 2017-09-21 2017-09-24 2017-10-08 2017-10-15 2018-05-13

 SD6 / Institutional Specialist for
Collaborative Management and
Organizational Development
 

Post Individual Consultant
Selection Limited

 
14,062.50 0.00 Pending

Implementation 2017-09-21 2017-09-24 2017-10-08 2017-10-15 2018-02-12


