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1 INTRODUCTION  

This Environmental and Social Management Plan (ESMP) has been prepared to set out the measures 

required to be taken to eliminate and/or mitigate to acceptable levels the environmental and social 

impacts that may be caused during the pre-construction, construction and operation stages of Konya 

Ereğli-İvriz Left Bank Irrigation Rehabilitation Project (KELIRP) planned to be carried out under the 

Turkey Irrigation Modernization Project. This ESMP aims at clearly defining by whom, when, how 

often and how the measures will be taken during the pre-construction, construction and operation 

stages. This ESMP has been prepared in compliance with primarily the laws and regulations of Turkey, 

in addition to the World Bank’s policies and safeguards measures. 
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2 Project Description  

The infrastructure investments to be financed primarily under Component 1 of Turkey Irrigation 

Modernization Project (TIMP) include the replacement of existing open channel systems (channel and 

distribution structures) with closed and pressurized systems. This component will be implemented by 

DSI, and will also include improved operations and maintenance, and capacity-strengthening support 

for Water User Associations (WUAs). The sub-project covered by this ESMP and to be implemented 

under TIMP consists of the  construction works to be carried out under the rehabilitation of existing 

Atabey Irrigation Scheme and the operation of the irrigation scheme.  

Konya Ereğli İvriz Left Bank Irrigation Scheme is currently in operation and it consists of a 

combination of canalettes and classical systems. Due to the drought in recent years, İvriz Dam + 

Groundwater combination partially suffices irrigation for the whole plain. At present, the classical + 

canalette system irrigates an area of 15.013 ha in the plain. Through this project, the irrigation network 

will be converted to a high-pressure pipe system, resulting in a gross irrigation area of 15.280 ha  under 

current circumstances. If the high-pressure pipe system is installed, the whole area can be irrigated 

through sprinkler/drip irrigation systems with water from İvriz Dam + Groundwater resources.  

The modernization project aims at addressing the operational problems, problems in the network, 

operation and maintenance difficulties in the channels, water leakages caused by the worn-out and 

deformed channels, and the failure to supply water to the desired points. As part of the construction 

activities, the existing open channels will be closed systems (piped and pressurized system) equipped 

with drip and sprinkle irrigation systems.  

2.1 Project Location and Current State 

The project area is located in Central Anatolia region, in the southeast of Konya Closed Basin, 

surrounded by Ereğli İvriz irrigation area, Tuzgölü, Konya Çumra, Ayrancı, Berdan, Seyhan-Çakıt 

and Bor-Emen projects, with a total drainage area of 3,837 km2. The project area covers İvriz Creek 

and Çayhan Creek drainage areas in addition to Ereğli Plain. Ereğli district center and 20 villages are 

also covered by the project area.  

Ereğli-İvriz Left Bank Irrigation Rehabilitation project covers 15.013 ha of land irrigated from İvriz 

Dam, which is the most important water supply source of the project and which was commissioned in 

1985. The irrigation systems have become old and worn out. Since the existing irrigation system 

consists of a combination of classical and canalette system, it is too difficult to operate the system and 

it is not possible to control the water. The upstream water users use the water first and no water is left 

for the downstream water users. Even water distribution technicians and other operational staff cannot 

ensure a controlled and fair distribution of water among users. Since this system applies traditional 

flooding irrigation method,  the diversion needs double the water need of plants. Furthermore, because 

the canalette networks pose only a small need for expropriation,  it forms a barrier among various parts 

of scheme and blocks passages.  

Furthermore, there has been a significant expansion in the population and settlement areas of 

settlement units within the project area of Ereğli İvriz Left Bank İrrigation Project, and a significant 

portion of  left bank irrigation scheme has been left within settlement areas and/or adjacent areas as 
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the houses with gardens have become more and more widespread. The irrigation scheme and the urban 

settlement areas have to be separated to the extent possible.  

There are 60 groundwater wells drilled at various times for Ereğli İvriz Left Bank Irrigation Project. 

Some of these wells were drilled by DSI and some other beyond the knowledge of DSİ. Furthermore, 

due to the changing climatic conditions and the increase in dry climatic conditions, the water potential 

is also expected to decrease. From this perspective, water conservation is of great importance. As a 

result of the studies conducted for revision in Ereğli Project Planning Revision Report, the water 

potential of İvriz Dam was found to have decreased by almost 100 percent.  

Finally, in recent years, DSİ has turned its focus towards pressurized pipe systems in irrigation systems 

due to ease of operation, water conservation, moderns methods of application and the diversification 

in pipe types, and even it has requires the use of  these pipes as a compulsory condition. Given that 

pressurized pipe systems allow water to be conveyed to consumers in a very short period of time and 

enable ease of operation besides water conservation, it has been decided to revise Konya Ereğli – İvriz 

Left Bank Irrigation Scheme using this system.  

At present, the system consists of Left-Bank Ereğli Irrigation, Adabağ Irrigation and Yıldızlı Irrigation 

facilities. Ereğli-İvriz Left Bank irrigation is supplied directly from İvriz Dam left-hand-side sluice 

outlet. Adabağ irrigation scheme is provided with water from the left bank main transmission line 

while Yıldızlı irrigation scheme is provided with water from hydropower plant transmission line. 

Adabağ Irrigation is operated as classical network; Left Bank Irrigation as classical network in main 

transmission line and large standby lines and the rest as canalette network; Yıldız Irrigation main 

transmission line as classical network and the rest as canalette network.  

2.2 Project Components  

An irrigation area of 15280 ha will be irrigated under Ereğli-İvriz Left Bank Rehabilitation Project 

based on new data,  through the combination of İvriz Dam + Ground water resources. The facilities 

are described below  in general terms: 

1. Left-bank main pipeline: It begins from the left-hand side offtake of İvriz Dam sluice outlet. Its 

initial capacity is 9,475 m3/sec, and follows the route of existing left-bank channel. It will serve 

the irrigation of a gross area of 15,280 ha. It feeds the left-bank regulation tank through the Y6 

secondary line that diverts at km 8+570 of the main transmission line. The left-bank regulation 

tank also feeds this Y6 secondary line.  

2. Left-bank irrigation network and engineering structures: A piped irrigation network is projected 

on a gross area of 15,280 ha, and the whole network is designed such that it will be supplied water 

from İvriz Dam. Water supply will be supplemented from the ground water wells.  

3. Left-bank groundwater wells and collection network: On the left bank, the water to be taken from 

60 ground water wells considered around the Y6 secondary line diverted from the main pipeline 

will be pumped to the joint collection lines and will be transmitted to the left bank pumping station 

collection pool through these lines. At the groundwater wells, Hm will be around 180-210 m and 

capacity will be 40 l/s. Groundwater wells have been designed in groups. Groundwater wells will 

be drilled with interspaces of minimum 400 meters in order to prevent interference. The areas 

suitable for operation with groundwater have been taken into consideration on the left bank. 
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Necessary valve systems will be installed on the groundwater well lines and main collection lines, 

and pump sets will be activated and deactivated in line with water levels in the regulation tank and 

the irrigation water need, using SCADA system. 

4. Left-bank pumping station: The left-bank pumping station is located around the Y6 secondary line 

diverted from the left bank main pipeline and the regulation tank. The pumping station consists of 

three units where pump flow rate is 0.80 m3/sec, net head is 32.0 m and installed power is 315 

kW for each. Steel delivery pipe diameter is ɸ1118 and delivery pipe length is 335 m.  

5. Left bank regulation tank: The left bank regulation tank has been selected with a volume that will 

ensure the regulation of left bank  monthly maximum groundwater need for 6 hours. Its volume is 

approximately 20,500 m3. Maximum water elevation has been defined as 1,075.5 m. It is designed 

as a cut cone with a base area of ~3.830 m2, top area as ~6.230 m2 and the bank height is 4.8 m. 

Active water level is identified as 4.2 m and a freeboard of 0.6 m has been allocated. Connection 

pipes from the Y6 secondary line diverted from the left-bank main pipeline and pump delivery 

line are connected to the regulation tank. It has been assumed that all of these lines will enter and 

exit at the maneuver chamber. The maneuver chamber size and elevations will be determined 

accordingly. Considering that the pipes entering and exiting the maneuver chamber are very large, 

the maneuver chamber must be minimum 3 meters lower than the regulation tank.  

6. Operation and maintenance roads: Since Ereğli-İvriz Left Bank Scheme already exists, operation 

and maintenance roads are present along the main and secondary channels and major canalettes 

and they properly operate. At the stage of converting Ereğli-İvriz Left Bank Irrigation Scheme to 

high-pressure irrigation system, main pipeline will be laid parallel to the existing main channels 

or existing roads. Similarly, secondary pipelines  will also be laid along the existing roads or in 

place of existing canalette lines. Thus, it will be possible to use the existing road network and 

expropriation will be minimized. On the other hand, Konya-Ereğli, Karaman-Ereğli and Ereğli-

Aksaray highways pass from the irrigation area and they further facilitate transportation. In 

addition, Konya-Ereğli-Adana railway also passes from the project area and the rehabilitation of 

the railway is ongoing.  

7. Operation and maintenance buildings: Since Ereğli-İvriz Left Bank Irrigation Scheme is in 

operation,  DSİ has an irrigation operation unit in Ereğli district. The existing operation buildings 

and other units will be preserved and used as is. At present, Ereğli-İvriz Left Bank irrigation 

scheme is operated under the supervision of DSİ, by Left-bank WUA. It has been assumed that 

the system will be operated again by WUAs after the implementation of this project.  

The project duration has been envisaged as six years, and the project timetable is presented in Annex-

1. Since the project area is large and dispersed, construction activities will be carried out in groups so 

that the existing irrigation operations are not disrupted, to the extent possible. 

 

Construction Site Facilities  

Ereğli-İvriz Left Bank irrigation rehabilitation project construction facilities will be established at a 

suitable place in the vicinity of Ereğli district.  
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Construction energy and Machines  

The energy to be needed for the construction of Ereğli-İvriz Left Bank irrigation rehabilitation network 

and  related facilities will be supplied mostly from the district of Ereğli. The contractor will provide 

reserve generator and generator set.  

The machinery and equipment to be needed during construction activities include excavator, truck, 

grader, dozer, scraper, ditcher, canal covering machines, pipe laying machines and aggregate 

preparation and concrete mixing facilities. 

 

Borrow Pits  

The material pits to be utilized for construction have not been determined yet. When determining the 

borrow pits to obtain materials for construction, the pits closest to the project area will be explored. 

Roughly, the materials needed for the project include some 280,000 m3 of sand for the cushion layer, 

approximately 420,000 m3 of sand-cobblestone for the coating layer, approximately 120,000 m3 of 

sand – cobblestone for concrete, stabilization materials of approximately 450,000 m3 and 200,000 m3 

of rock material for the access roads to be built along the pipe route. The amount of permeable/semi-

permeable material needed for the project is approximately 1,160,000 m3 and 200,000 m3 de of rock 

material. DSİ and the contractor will check and ensure that the EIA and other legal requirements in 

the framework of the legislation for the material pits are fulfilled.  

 

Other Facilities and Structures  

Excavation materials storage areas may be needed to store the excess materials to come out from the 

channel excavation works during the project construction activities. If such an area is needed, DSİ will 

apply to the related municipality and/or Konya Provincial Environment and Urbanization Directorate 

for determination of the appropriate storage area. 
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3 Legal Framework and Applicable World Bank Safeguard Measures  

This section sets out the requirements of laws and regulations as well as the World Bank safeguard 

measures taken into consideration when preparing the ESMP.   

3.1 Legal Framework  

ESMP has been prepared in compliance with the laws and regulations of Turkey and with approved 

ESMF prepared for the Irrigation Modernization Project.   

Environment Law No. 2872, published in the Official Gazette of Republic of Turkey no. 18132 dated 

11 August 1983, and amended through Law No. 6486 published in the Official Gazette  dated 29 May 

2013, is Turkey’s primary framework for environmental legislation and is supported with many 

regulations. Article 10 of . Environment Law draws the overall framework of the  Regulation on 

Environmental Impact Assessment (EIA Regulation), published in the Official Gazette no. 29186 

dated 25 November 2014. However, irrigation projects are not covered by the Turkish EIA Regulation. 

For this reason, irrigation projects are exempted from the EIA process. On the other hand, as part pf 

the European Union membership process,  Turkey has made many institutional and legal reforms. 

Thanks to these reforms, environmental legislation and environmental safeguards have been aligned 

with the international standards. The regulations concerning construction activities are listed below, 

but the applicable regulations are not limited to these.  

 Waste Management Regulation, published in Official Gazette no. 29314 dated 2 April 2015; 

 Regulation on the Incineration of Wastes, published in Official Gazette no. 27721 dated 6 

October 2010, 

 Regulation on the Control of Hazardous Wastes, published in the Official Gazette no. 25755 

dated 14 March 2005, and most recently revised in the Official Gazette no.  28812 dated 5 

November 2013;  

 Regulation on the Control of Waste Oils, published in the Official Gazette no.  26952 dated 30 

July 2008 and most recently revised in the Official Gazette no.  28812 dated 5 November 2013; 

 Regulation on the Control of Vegetable Oils, published in the Official Gazette no.  29378 dated 

6 June 2015; 

 Regulation on the Control of Package Wastes, published in the Official Gazette no.  28035 dated 

24 August 2011; 

 Regulation on the Control of Used Batteries and Accumulators, published in the Official Gazette 

no.   25569 dated 31 August 2004 and most recently revised in the Official Gazette no.  28812 

dated 5 November 2013; 

 Regulation on the Control of Medical Wastes, published in the Official Gazette no.   25883 

dated 22 July 2005 and most recently revised in the Official Gazette no.  28948 dated 21 March 

2014; 
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 Regulation on the Control of Excavation Material, Construction and Demolition Wastes, 

published in the Official Gazette no. 25406 dated 18 March 2004 and most recently revised in 

the Official Gazette no.  27533 dated 26 March 2010; 

 Regulation on the Control of Worn-out Tires, published in the Official Gazette no. 26357 dated 

25 November 2006 and most recently revised in the Official Gazette no.  29292 dated 11 March 

2015; 

 Regulation on Sanitary Landfilling of Wastes, published in the Official Gazette no. 26357 dated 

27533 dated 26 March 2010 and most recently revised in the Official Gazette no.  29292 dated 

11 March 2015; 

 Communiqué on the Recovery of Certain Non-Hazardous Wastes, published in the Official 

Gazette no. 27967 dated 17 June 2011 and most recently revised in the Official Gazette no.  

29292 dated 11 March 2015; 

 Regulation on the Control of Waste Electrical and Electronic Devices, published in the Official 

Gazette no. 28300 dated 22 May 2012; 

 Regulation on Control of Soil Pollution and Areas Contaminated by Point Sources, published 

in the Official Gazette no. 27605 dated 8 June 2010 and most recently revised in the Official 

Gazette no.  28704 dated 7 June 2013; 

 Regulation on the Control of Water Pollution published in the Official Gazette no. 25687 dated 

31 December 2014; 

 Regulation on the Monitoring of Surface Waters and Ground Waters, published in the Official 

Gazette no. 28910 dated 11 February 2014; 

 Regulation on the Protection of Ground Waters from Pollution and Degradation, published in 

the Official Gazette no. 28257 dated 07 April 2012; 

 Regulation Amending the Regulation on the Control of Pollution Caused by Hazardous 

Substances on in Water and Environment, published in the Official Gazette no. 26005 dated 26 

November 2005; 

 Regulation on Waters for Human Consumption, published in the Official Gazette no. 25730 

dated 17 February 2005  

 Urban Wastewater Treatment Regulation, published in the Official Gazette no. 26047 dated 01 

January 2006; 

 Regulation on Evaluation and Management of Air Quality, published in the Official Gazette no. 

26898 dated 06 June 2008; 

 Regulation on the Reduction of Ozone-Depleting Substances, published in the Official Gazette 

no. 27052 dated 12 November 2008; 

 Regulation on Evaluation and Management of Ambient Noise, published in the Official Gazette 

no. 27601 dated 04 June 2010; 

 Regulation on Equipment and Protection Systems used in Potentially Explosive Environments, 

published in the Official Gazette no.  26392 dated 30 December 2006. 
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In addition to the environmental laws and regulations, there are many other laws involving 

environmental assessments directly or indirectly and thus are applicable to the project. Therefore, these 

laws and regulations also apply to the Project. These legal arrangements include the following: 

 Law on Ground Waters (Law no. 167), published in the Official Gazette no. 10688 dated 23 

December 1960; 

 Law on the Protection of Cultural and Natural Assets (Law No. 2863), published in the Official 

Gazette no. 18113 dated 23 July 1983; 

 Highways Traffic Law (Law No. 2918), published in the Official Gazette no. 18195 dated 18 

October 1983; 

 Highways Traffic Regulation, published in the Official Gazette no. 23053 dated 18 July 1997; 

 Regulation on Opening and Operation of Workplaces, published in the Official Gazette no. 

25902 dated 10 August 2005; 

 Regulation on Buildings to be Constructed in Disaster Prone Areas, published in the Official 

Gazette no. 26582 dated 14 July 2007; 

 Regulation on Buildings to be Constructed in Seismic Zones, published in the Official Gazette 

no. 26454 dated 06 March 2007; 

 Regulation on the Transportation of Hazardous Substances via Highways, published in the 

Official Gazette no. 28801 dated 24 October 2013; 

 Regulation on Principles and Procedures Governing the Production, Import, Transportation, 

Storage, Sale, Use, Disposal and Control of Non-Monopoly Explosives, Hunting Materials and 

the Similar, published in the Official Gazette no. 19589 dated 29 September 1987; 

 Regulation on Septic Tanks Constructed in Districts without Sewerage System, published in the 

Official Gazette no. 13783 dated 19 March 1971. 

The EIA Regulation in force requires limited and project-specific assessment of social impacts. In this 

context, it does not satisfy international standards. Still, through the reforms implemented in recent 

years, some legal arrangements that will help manage social impacts have been added to the legislation. 

Some of these are listed below:  

 Law on Occupational Health and Safety (No. 6331), published in the Official Gazette no. 28339 

dated 30 June 2012, and other relevant regulations  

 Regulation on Sub-Employers, published in the Official Gazette no. 27010 dated 27 September 

2008 

In terms of involuntary resettlement, some of the relevant legal arrangements of Turkey are listed  

below: 

 Expropriation Law no 2942, published in the Official Gazette no. 18215 dated 8 November 1983, 

and other relevant regulations 

 Law No. 4650 on the Amendment on Expropriation Law, published in the Official Gazette no. 

24393 dated 5 May 2011 



 
State Hydraulic Works Directorate General   
Turkey Irrigation Modenization Project  

 

  16-
Kas-18 

9 

Nature Conservation and National Parks Directorate General of Ministry of Forestry and Water Affairs 

governs protected areas in Turkey. On the other hand, for protection of physical cultural assets,  the 

relevant legal arrangement is defined under Law No. 2863 dated 21.07.1983 on the Protection of 

Cultural and Natural Assets  (revised through the amendment issued on 27.07.2004 dated Official 

Gazette). This legal arrangement is aligned with international standards. Furthermore, Regulation on 

Researches, Drillings and Excavations in Relation to the Cultural and Natural Assets, which was 

published in the Official Gazette No. 18485 dated 10.08.1994 define the procedures and obligations 

concerning the cultural and natural assets found out during construction. In addition, Regulation on 

Planning for Protected Areas dated 23.03.2012, Regulation on Identification, Registration and 

Approval of the Protected Areas dated 19.02.2013 and Regulation on Implementation of 

Environmental Protection Projects by Environmental Protection Agency for Specially Protected Areas 

(dated 24.0.21992) are the other arrangements within the scope of the legal framework on protected 

areas. DSI is responsible for the project to be implemented in compliance with the laws and 

regulations. 

3.2 World Bank’s Safeguard Policies  

The World Bank’s environmental and social safeguard policies require the borrower country to 

conduct an Environmental Assessment in compliance with the EIA Regulation and the World Bank’s 

operational policy on environmental impacts (OP 4.01). In this direction, this Environmental and 

Social Management Plan (ESMP) has been prepared to fulfill their requirements of the World Bank’s 

policies on Environmental Assessment (OP 4.01) and Physical and Cultural Resources (OP 4.11). The 

objective of this plan is to assess the project according to its potential social and environmental impacts 

and define environmental and social management conditions.  

OP 4.01 Environmental Assessment: 

Activities carried out in the scope of simple construction works, by their nature, create environmental 

and social impacts which are not very critical, within the existing project boundaries. WB’s 

Operational Policy on Environmental Assessment has to be applied even if the impacts are not very 

critical. Together with the implementation of OP 4.01, environmental and social  management 

instruments have to be prepared.  

The ESMF includes a consideration of the broader impacts of the transformation of the open-channel 

irrigation systems to “closed” water systems, as well as mitigation measures to address any negative 

impacts. Moreover, the ESMF aims to address water utilization and potential impacts on resource 

sustainability, communities and other water users.    

The key social and environmental impacts that may be caused by the project are expected to affect the 

sensitive recipients near the project area (e.g. schools, hospitals, health centers, houses).  In this 

context, the whole project area and surrounding areas have been evaluated in terms of vulnerable 

recipients. It is expected that the negative environmental and social impacts are limited to basic 

construction work impacts. In general, major impacts are related to excavation, waste disposal, 

disposal of demolished material, loss of topsoil and vegetation, dust formation, noise, occupational 

and community health and safety. Since it is anticipated that these negative impacts are temporary and 

reversible, are mostly limited to the work site and that the irrigation modernization work is exempt 
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from EIA Regulation pursuant to the Turkish environmental legislation, the Konya-Ereğli-İvriz 

Irrigation Modernization Project is considered to be a Category B project.   

 Natural Habitats OP/BP 4.04: 

According to the Provincial Environment Status Report, ‘Akgol-Eregli Sazligi’ was declared as a 

natural protection site in 1992, and nature conservation zone in 1995. However, due to the droughts in 

the recent decades  and the construction of dams on creeks flowing into the wetland have led to the 

drying of the lake (see Photos 1 and 2). Currently, only the domestic wastewater of Ereğli district is 

flowing into the site. The former Ministry of Forestry and Water Affairs conducted reinstatement 

studies in 2013 and an embankment was constructed. Within this scope, the target was to rehabilitate 

the wetland area. As can be seen from Figure 1, the embankment (approximately 6.7 km) (in red) is 

established to protect a small area (343 ha) which is distant to the project construction components. 

The rest of the area is dried up. Therefore, construction works will not interfere with the bank and 

hence the protected area. In this respect, no impacts that will negatively affect the protected area is 

anticipated.  

 

 

Photo -  1. Wastewater flowing into the ‘Akgol-Eregli Sazligi’ (Ministry of Forestry and Water 

Affairs, 8th Regional Directorate, 2016) 
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Photo -  2. Recent photo showing the dried status of the area (Ministry of Forestry and Water 

Affairs, 8th Regional Directorate, 2016) 
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Figure 1. Constructed embankment and the piping system of the irrigation modernization project 

(showing all project components to be constructed) 

Physical Cultural Resources OP/BP 4.11: 

Triggering of this policy will depend on the outputs of the project preparation stage. The laws and 

practices in Turkey satisfy the requirements of WB. DSI is responsible for avoiding or mitigating 

impacts on physical or cultural resources of the financed projects. Therefore, DSI will not proceed 

with sub-project funding until all requirements of the Turkish legislation are met. Since the national 

legislation on the protection of cultural assets is strictly implemented, an additional condition beyond 

the WB safeguard policies is not expected. However, a chance find procedure including 

responsibilities for managing accidently discovered or chance find cultural artifacts, which will warn 

the supervision consultants and contractors about the steps to be followed, will be implemented. 

Additionally, all relevant official letters to be exchanged before or during construction activities will 

be recorded and annexed to periodic monitoring reports. 

Involuntary Resettlement OP/BP 4.12:  

The project involves the conversion of open channel systems (channels and distribution structures) 

with closed pressurized systems. The project team will assess whether the construction activities to be 

undertaken for the replacement or expansion of these channel systems would result in an involuntary 

land acquisition, land rental, temporary land use or crop loss, during the project preparation phase. OP 

4.12 will be triggered if any such situation is identified. 

Safety of Dams OP/BP 4.37: 

The project uses İvriz Dam as the source of water supply. Although the project does not finance any 

activity related to the dam, the amounts of water to be taken from the dam will change as a result of 

Project components 

- construction 
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the project. With regard to the subject matter, a World Bank Dam Safety Exert visited the site of İvriz 

Dam on 27 March 2018 and reported his conclusions. According to these results, there is no structural 

problem with the dam, and there is no crack that require urgent intervention either. However, 

procedures concerning dam safety need to be revised and the key areas of intervention include the 

improvement and rehabilitation of instrumentation and monitoring systems. The measures 

recommended specifically for İvriz Dam were shared with DSİ and DSİ will be responsible for the 

implementation of these measures. these measures can be summarized as follows:  

(i) While the reservoir was at its maximum operation level in 2016, some wet areas were seen on 

the left-hand brace. A piezometer will be placed at the depth of 25 m in this area. 

(ii) The slope washing sediments accumulated on the right-hand side of the spillway canal will be 

cleaned. 

(iii) Operation and maintenance instructions will be revised. 

(iv) A dam record book will be prepared. 

(v) An emergency response plan will be prepared. 

(vi) An access road will be constructed to remove the accumulated sediments and check the 

sedimentation levels.  

Projects on International Waterways OP/BP 7.50:  

İvriz Dam basin is a closed basin and is not an international waterway. 

In addition to applicable OP’s presented above, the World Bank Group General Environmental 

Health and Safety Guidelines are also applicable for this project and shall be followed when 

relevant. 
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4 Environmental and Social Background 

This section discusses the current environmental and socioeconomic characteristics of project area and 

its environs. The information provided in this section has been compiled from the studies conducted 

and results reports prepared so far in the region.  

4.1 Geographical Formations and Geology  

The project area is surrounded by Taurus Mountains in the south and southeast, and hills of Karacadağ 

Range of Mounts in the north. the highest hill is Aydost Mount on the Taurus  (3488 m). Ereğli, Plain, 

which provides the land source for the project area, extends in south-west and north-east directions 

and its surface area is 250,000. the most important rivers are Delimahmutlar, İvriz and Çayhan creeks. 

Ereğli – Akgöl Marsh (200 km2) in the project area constitutes the discharge leg of Niğde – Bor basin, 

Ereğli, Ayrancı and Karaman projects. Another noteworthy marsh is Gölbaşı Reeds close to Adabağ 

Village.  

The first sedimentary unit of project area is Halkapınar formation. This unit comes over Permian aged 

limestones with unconformity. Halkapınar formation consists of flysch type turbiditic sediments which 

are   Sub-Paleocene / Sub-Eocene aged, interfingered with volcanic rocks. In the south and southeast 

of Ereğli, there are Upper Eocene-Oligocene aged white soil formation. White soil formation consists 

of anhydrite and the intercalation of limestone-sandstone-anhydrite. On upper layers, Miyocene -

Pliocene aged Cihanbeyli formation, which consists of terrestrial clasts and which is commonly seen 

in the area, covers the lower units with angular unconformity. Alluvial cover spreads over the top of 

all these units. Of these sediments, those which are up to the Upper Eocene time range are marine, 

those which are between Upper Eocene and Pliocene time ranges are terrestrial.  

The project area and its close vicinity are located on the north side of the Central Taurus section of 

‘Taurids” main tectonic unit which faces towards Anatolids. The units surfacing in the region are 

included in the  ‘Bolkardağı Unit” of the tectono-stratigraphic units of the Taurus Mountains. The area 

has gained its tectonic position largely through the Alpine orogenesis movements, similar to the Taurus 

Mounts. the region has gained a folded structure through these movements. Permian aged Bolkar 

Group forms a large anticlinal structure in the study area. 

A vast majority of the project area falls in the 5th degree seismic zone, while the southeast parts of the 

project area including İvriz Dam falls in the 4th degree seismic zone, according to the  Map of Seismic 

Zones published by Ministry of Public Works and Settlement. 

4.2 Water Resources and Hydrogeology 

According to the hydrogeological studies conducted earlier in the project area, groundwater reserves 

were found in the area amidst Bulgurluk, Kamışlıkuyu, Göndelen and Aziziye villages in the north of 

the irrigation area. However, since a long time has passed since these studies and given the severe 

drought experienced by the region in recent years, it is estimated that the static level and yield have 

decreased significantly. It has been reported that there are approximately 3,000 licensed and unlicensed 

ground water wells in the project area. There are 156 wells operated by DSİ.  
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İvriz Dam, constructed on İvriz Creek inn 1985, is the main source of water supply under the project. 

Its drainage area is 336 km2, and the dam type is earth-fill, with a reservoir capacity of 80 million m3. 

Delimahmutlar creek and İvriz stream unite to form İvriz Creek. İvriz Dam serves irrigation and flood 

protection purposes. The drinking water need of Ereğli district is supplied from the catchment near 

İvriz springs. Water will be supplied from İvriz Damn to the sugar factory for a period of six months 

between October and March. Furthermore, the forebay pool of hydroelectric power plant on the 

upstream of İvriz Dam meets the water needs of Yıldızlı irrigation scheme using the existing Yıldızlı 

Main Channel.  

As mentioned earlier, the most important rivers in the project area are Delimahmutlar, İvriz and 

Çayhan Creeks. İvriz stream and Delimahmutlar creek are categorized as second class irrigation water 

(C2S1).  

4.3 Soil Composition 

The soil composition in the project area consists mainly of alluvial and colluvial soil in terms of 

formation. The alluvial soils in base lands are comprised of marl and lime and have accumulated on 

the ground. Colluvial soils have been formed through the crushing and separation of main material on 

the slope lands in time.  

 A significant part of the project area consists of heavy-textured soil. At places where soil cultivation 

continues, granular structures are present in upper layers, and block structures in lower layers. In 

pastures,  since the soil is heavy-textured, block structures can be seen at the depth of 150 cm.  

Since the soil of Ereğli Plain settle on a ground comprising  of lime and marl, and  since more than 

half of the soil slowing den the slopes contains lime, laboratory analyses revealed high amounts of 

lime even on irrigated lands. Due to this soft and arable lime, the predominant mineral in the plain’s 

soils is calcium. 

4.4 Climatic Features 

Continental climate prevails in the project area which is located in the central-south part of Central 

Anatolia Region. Winters are hard, cold and snowy,  and summers are hot and dry. Winter and spring 

precipitations are characteristic and the area has one of the lowest precipitation levels in Turkey (295 

mm/year). Since the region is surrounded by high mountains, the mild and humid air waives from the 

seas cannot reach the area. Al altitude rises towards the east, the degree of continentality increases. 

Annual average temperature is 11.5 oC in Ereğli. Maximum wind speed has been recorded as 34 m/sec 

and its direction as south-southwest; average relative humidity rate is 62%.  

4.5 Flora and Fauna 

The dominant vegetative cover in the broad lands within the provincial boundaries of Konya is steppe. 

The climate prevalent in the plan’s base parts, and the effects of soil and geomorphological 

characteristics have reflected onto the flora. Furthermore; Anthropogenic steppes have formed in the 

forest areas destroyed by human being for various reasons since the earliest ages. There are also bush 

formations scattered in steppes. Cultivated plants cover a large area in the agricultural lands in plains. 
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Most important pones of these crops are grains, legumes and sugar beet. Cultivated plants cover an 

area of 64 %. With this rate, Konya is among the provinces with largest agricultural land in Turkey. 

Konya province is poor in terms of forest area. Only 12 percent of its surface area is covered by forests. 

A significant part of the project area seems to be consisting of areas not qualifying as wetland any 

more. The dominantly prevalent plant species in the project area are Arthrocnemum glaucum (Del.) 

Und-Stern., Halimione portulacoides (L.) Aellen, Halocnemum strobilaceum (Pall.) Bieb., 

Petrosimonia brachiata (Pallas) Bunge, Salicornia prostrata Pall. Limonium gmelini (Willd.) O. 

Kuntze, Limonium sieberi (Boiss.) O.Kuntze, Limonium virgatum (Wild.) Fourr. and Junsuc acutus 

L. None of these species is listed in IUCN and they are not under protection pursuant to Bern or CITES.  

The most noteworthy fauna species include rabbit, fox, wolf, waterfowls, partridge, quail, stark, avian 

predators such as eagle, falcon, kestrel, hawk, squirrel, turtle and crab species.  

As a result of the field studies conducted to identify biodiversity of reptile species in the province of 

Konya, as part of Provincial Environment Report studies, 31 (1 terrapin, 1 tortoise, 15 lizards and 14 

snakes). Only Testudo Graeca is recorded as a VU species all others are LC or not listed according to 

the IUCN Red List. Furthermore, 8 amphibian species (LC or not listed in IUCN Red List) were 

identified as a result of field studies. With regard to mammals, 50 species were identified from the 

ordos of Euplipotyphla, Chiroptera (bat), Logomorpha (rabbitish), Rodentia (rodents), Carnivora 

(carnivores) and Artiodactyla. From the mammals, Rhinolophus Euryale, Oryctolagus cuniculus, 

Eliomys quercinus and Lutra lutra are recorded as NT according to the IUCN Red List. All the other 

mammal species are LC or not listed. In total, 293 bird species are identified in Konya province. None 

of these are reported as endemic. All the species are listed as LC or not listed according to the IUCN 

Red List.  

4.6 Sensitive Areas 

Within the project’s area of influence, the regions where agricultural lands are located remain within 

Akgöl-Ereğli Reeds Nature Conservation Zone. According to the Provincial Environment Report, this 

area was declared a natural protection site in 1992, and nature conservation zone in 1995. Akgöl 

Wetland Protection Areas were discussed and adopted by the National Wetland Commission. The 

Wetland Management Plan has reached its final stage but the wetland has dried up. While the area was 

a critical place for waterfowls, the droughts in recent years and the construction of dams on creeks 

flowing into the area have led to the drying of the lake. Only the sewerage wastes of Ereğli district are 

flowing into the lake. The former Ministry of Forestry and Water Affairs conducted reinstatement 

studies in 2013 and an embankment was constructed. Within this scope, the target was to rehabilitate 

the wetland area. As can be seen from Figure 1, the embankment (approximately 6.7 km) (in red) is 

established to protect a small area (343 ha) which is distant to the project construction components. 

The rest of the area is dried up. Therefore, construction works will not interfere with the bank and 

hence the protected area. In this respect, no impacts that will negatively affect the protected area is 

anticipated. 
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4.7 Socioeconomic Status  

4.7.1 Population 

The biggest settlement unit within the project area is Ereğli District. The settlement units on the left 

bank, and their populations are shown in Table 1. The populations of Cinler, Barbaros, Çömlekçi, 

Fatih, O.Gazi, Y.Bağlar and Yunuslu neighborhoods, which are not shown in these tables and are 

attached to Ereğli district center are also included in the population of Ereğli(center). 

 

Table 1. Settlement units in the project area and their populations  

Population Censuses 

 Settlement 

Units 
1990 1997 2000 

L
ef

t 
b

a
n

k
  

Adabağ 348 308 284 

Akhüyük 232 262 207 

Alhan 1524 1296 1316 

Belceağaç 638 688 676 

Böğecik 325 325 325 

Burhaniye 241 222 256 

Çimencik 967 775 897 

Göktöme 175 157 147 

Karaburun 461 487 461 

Kargacı 426 489 508 

Sarıca 233 235 250 

Sarıtopallı 330 358 352 

Selvili 698 557 636 

Taşağıl 573 528 550 

Ulumeşe 225 225 214 

Yazlık 540 509 483 

Yıldızlı 449 386 332 

Melicek 646 590 596 

Orhaniye 2821 3062 3137 

Türkmen 565 609 588 

Ereğli 

(center) 
74283 77779 77779 

 TOTAL 862700 89847 89994 

 

Studies have been conducted to calculate population growth rates and population projections for 2020 

and 2030 and the results are presented in Table 2. Accordingly, the left-bank population will be 96,728 

and 100,480 for 2020, and 2030, respectively.  
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Table 2. Population growth rates and projections for settlement units in the project area  

 Population 

growth rate (%) 

Population forecasts  

2020 2030 

Left bank  0.38 96,728 100,480 

 

Average farmer household size has been found to be 4,72 people on the left bank. Gender distribution 

of average population in the left bank has been determined as 46.40 % female and 53.60 % male. Of 

the total population, 26.91 percent is in the age range 0-14 years, and 66.53 percent in the age range 

15-49 years.   

4.7.2 Education  

There is a primary school in all of the settlement units other than Gökteme, Burhaniye, Karaburun, 

Yıldızlı, Adabağ, Sarıca villages. There are 168 teachers and 4,178 students in these schools.  

There are 5 vocational secondary schools, 8 general secondary schools and 67 primary schools in 

Ereğli district center. Furthermore there is Ereğli Vocational Higher School attached to Konya Selçuk 

University.  

There is a high public interest in education, and university students usually prefer Konya Selçuk 

University and other universities in big cities.  

4.7.3 Healthcare Services  

In the project area, villages and neighborhoods receive healthcare services from the health institutions 

in Ereğli district center and Konya. There are a total of 8 local health centers in the project area. IN 

Ereğli district center, there is 1 state hospital, 2 private hospitals and 3 local health centers. 

4.7.4 Infrastructure Services  

As a result of field studies, it has been found that all settlement units in the project area have sufficient 

drinking water network. Transportation facilities are rather good in the project area. Ereğli-Konya 

section of D330 Highway is 143 km long. Ereğli district center is 33 km away from the Ankara-Adana 

E90 Highway. Furthermore, Haydarpaşa-Konya-Adana Railway also passes from Ereğli district. Most 

of the rural roads within the project area are asphalt coated, and there is no access problem in winter 

or summer.  

Since the project area  is Ereğli district and its close vicinity, communication facilities are rather good. 

In addition to PTT organization, people have a broad access to mobile communication as well.  

4.7.5 Sources of Livelihood  

Agriculture: The primary economic activities in the project area are plant production and animal 

husbandry. However, the water scarcity experienced in recent years and the organizational and 

administrative problems of water user associations, have resulted in a low irrigation efficiency in the 

region. As a result, there are lands were grain products are cultivated in addition to fallowed lands.  

Sugar beet cultivation has lost its long-lasting driver in the region and has become less preferable by 

farmers as input price parity has been impaired. The privatization-focused sugar policy pursued in 
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recent years has resulted in the limitation of sugar beet cultivation areas. The only buyer of sugar beet 

grown in the area is Ereğli Sugar Factory.  

All of the cultivated plants are irrigated through canalette irrigation, DSİ wells or personal well, albeit 

at an insufficient level. The unirrigated lands are fallowed. Fodders plants cultivated in the region 

include silage corn, oat and alfalfa. Flooding irrigation method is applied for all plants.  

Animal husbandry: Animal husbandry has developed considerably in the project area, including both 

cattle and sheep -goat. The region has a significant share in Turkey’s dairy products market.  

There are four agricultural development cooperatives, one agricultural credit cooperative and three  

water user associations with a total of 150 members in the region. T.C. Ziraat Bankası is one of the 

key institutions supporting farmers with loans in the project area.  

Industry and Trade: Agricultural industry has not developed much in the project area. There are 2 cold 

air stores, 5 milk collection centers, 2 dairy farms, 1 ice plant in the irrigation area, in addition to 

bulgur and fodder factories in Ereğli district center. Ereğli Sugar Factory is the biggest industrial 

facility of the district. In Ereğli Organized Industrial Zone, there are  19 companies operating in the 

food sector, 1 company in organic fertilizer and 3 companies in feed industry.  

Similar to industry, trade is also based on plant and animal products. Currently, sugar beet, grains, 

chickpea, potato, vegetables, sunflower and fruit are produced for the market, while fodder plants are 

consumed within farms themselves. Trade hubs in the region are Ereğli, Karaman districts and Konya 

province. It is also possible to sell products to other cities.  

Mining: There is no mineral reserve operated within the project area. However, there are diasporite, 

magnesite, celestite, barite, talk, cement raw material and sand-cobblestone beds in Ereğli district.  

Tourism: There is no tourism activity within the irrigation area. However, İvriz Rock Monument, one 

of the first agricultural monuments on earth, dating back to the Pre-Hittites, is close to dam axis.  

4.7.6 Land Use and Crop Pattern  

The cultivation and planting areas used for dry and irrigated agriculture have been identified. Then the 

total area found has been compared with the values obtained through map measurements to find the 

crops cultivated at present and their cultivation rates. At present, on the right bank, 44 percent of lands 

is used for grain cultivation using classical piped system, and fallow rate is 16 percent. Chickpea has 

a rate of 2 percent, silage corn 5 percent, sugar beet 7 percent, sweetcorn 6 percent,  dry bean 4 percent, 

vegetable 3 percent, sunflower 2 percent, black carrot 2 percent, alfalfa 12 percent, and fruit 3 percent. 

Furthermore, pastures have e rate of 4 percent and drylands 20 percent.  

In the left bank, 24 percent of the lands is used for grains and fallow rate is 13 percent. Chickpea has 

a rate of 2 percent, oat 4 percent, silage corn 7 percent, sugar beet 9 percent, sweetcorn 2 percent, dry 

beans 2 percent, vegetable 8 percent, potato 1 percent, black carrot 2 percent, alfalfa 5 percent, and 

fruit 16 percent. Furthermore, pastures have e rate of 5 percent and drylands 18 percent. As a result of 

survey studies, it has been found that these areas include lands categorized as ST (fruit) and ST 

(irrigated farm). In particular, the ST -Fruit land category primarily involves cherry and sour cherry 

production. ST (irrigated farm) lands category involves wheat, sugar beet, vegetable and sweetcorn 

production.  
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4.7.7 Land Acquisition 

Land consolidation practices in Ereğli-İvriz have been initiated by the General Directorate of 

Agricultural Reform (GDAD) within Ministry of Agriculture and Forestry (MoAF) in the facility 

where classical and canalette networks are in operation. Land consolidation practices must be 

completed for the whole project area. Since land consolidation services have been transferred to DSİ 

with the Law no 7139 published on the Official Gazette dated April 28, 2018 and numbered 30405, 

the land consolidation works and the budget will be transferred to DSİ. Where consolidation works 

will not be sufficient, some of the lands might be acquired via expropriation. As GDAD has already 

initiated land consolidation in this area, DSI will undertake comprehensive consultations with the 

Water User Associations (WUAs) and the local community members, to explore whether there are any 

Land Consolidation-related concerns and grievances.   
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5 Environmental and Social Impacts  

Air Quality: Dust formation is expected during the construction and site preparation stages of the 

project  due to the stripping of top soil layer and other excavation works. In addition, during the 

production of sand-cobblestone and limestone materials,  dust formation will occur when extracting, 

loading and transporting the materials. The provisions of Regulation on Control of Air Pollution from 

Industrial Sources and Regulation on the Evaluation and Management of Air Quality will be complied 

with when operating the borrow pits. These impacts are envisaged to be temporary and reversible. 

Furthermore, exhaust emissions are expected to originate from construction machines and equipment. 

necessary measures will be taken against dust and exhaust gas emissions. In this scope, construction 

machines and equipment will be periodically maintained and controlled. Thus, these impacts are 

expected to be at a low level. However, in case the emission levels are negatively affecting the nearby 

communities or other sensitive receptors, further corrective measures will be taken. 

Noise: The noise to be generated by construction equipment and vehicles is expected to negatively 

affect the sensitive receptors in the close vicinity of the project. In order to minimize the impact, 

construction activities will be carried out during daytime hours (07:00 – 19:00). In addition, noise 

levels will  be monitored at the sensitive receptors regularly and necessary mitigation measures will 

be taken if required. 

Water and wastewater: Water need will arise mostly from daily domestic water needs of employees in 

the camp site, construction site and material pits. In addition, water will be used for concrete mixing  

and curing operations, washing the machines, and watering the materials and roads against dust 

formation. DSI and the contractor are responsible for supplying water without stressing the 

groundwater and surface water sources for domestic use and concrete preparation works. The quality 

of the water (for domestic use and concrete preparation works) will be monitored regularly.  

Wastewaters will generally be originated from the borrow pits and campsites in domestic wastewater 

form. These wastewaters shall be either stored in impermeable septic tanks in compliance with local 

regulations and the Bank requirements, will be regularly stored by licensed companies and will finally 

be discharged to receiving bodies after being treated. The water to be used for spraying process to 

prevent dust formation in the project site cannot be recycled as wastewater. During the operation stage, 

domestic wastewaters will be disposed in compliance with the Regulation on the Control of Water 

Pollution.  

There are 156 wells operated by DSİ and approximately 3,000 other private wells in the irrigation area. 

Irrigation modernization will reduce irrigation demand to 154 million m3; while 80 million m3 s 

supplied from İvriz Dam, groundwater use will be reduced by 33 percent. The project is expected to 

increase total irrigation area to 39,750 ha, and groundwater support will be limited to 140 wells 

operated by DSİ only.  

Community health and safety: During preparation of site and construction activities, DSI will ensure 

that contractors take precautionary measures such as providing timely information to local community 

on construction schedule and location, using proper signs to demonstrate construction site, watering 

in dry seasons etc. to create a safe and healthy environment.  

Furthermore, construction activities will result in increase in the local traffic sue to the vehicles going 

in and coming out from the construction site. The construction sites could potentially cause risk of 
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accidents for local people, compromising community health and safety,  if not fenced appropriately 

and marked with appropriate warning signs.  

Occupational Health and Safety: The construction activities may pose risk to workers’ health and 

safety if necessary precautions are not taken. In this context, DSI and contractors will be responsible 

for supplying a safe and healthy working environment for the workers. The workers should be aware 

of their job descriptions, responsibilities and relevant occupational health and safety risks . Necessary 

personal protective equipment and job-specific and occupational safety trainings will be given to the 

workers, regularly. The campsites should also be equipped with necessary facilities for the workers to 

meet all their needs. 

Hazardous materials: For the time being, fuel filling and vehicle maintenance activities are not planned 

to be carried out on the construction site within the scope of the project. However, such need may arise 

if heavy vehicles are used on the construction site. DSI and contractors will be informed about the 

storage and sue of hazardous materials to be used in this scope and will take necessary measures. 

Furthermore, chemicals spills and other potential hazardous substance accidents will be added to the 

possible scenarios under emergency management plans, and the required equipment will always be 

kept ready and relevant drills will be carried out  regularly.  

Waste management: The modernization of open channel irrigation system includes removal of the 

existing materials and pipes from the construction sites, eventually making them idle. The pipes and 

other materials that become idle  need to be appropriately stored and finally disposed of in accordance 

with local regulations and the Bank requirements. As the topsoil will be stored and reused  for 

rehabilitation works after construction, no excavation waste is expected to be generated. However, in 

case the excavated material will be excessive, coordination with relevant authorities for appropriate 

disposal of excavation material shall be established.  

In addition to excavation wastes, domestic and hazardous wastes are also expected to be generated 

during construction. These wastes will be stored separately at the construction and camp sites, as 

required by local regulations, and will be transferred to / disposed of by licensed facilities. DSI and its 

contractor will be responsible for coordinating with these licensed companies and ensuring that wastes 

are disposed/recycled in compliance with relevant local regulations and the Bank requirements. 

Natural Habitats: As mentioned above, the area in the footprint of the proposed irrigation 

modernization project has lost its natural habitat value and the only remaining wetland (rehabilitated 

via embankment of DSI) is far to the project components. For this reason, no negative impact is 

expected on natural habitats.  

Infrastructure: Modernization works will require the use of existing access roads. The project design 

will also benefit from the ongoing land consolidation activities since it will allow for new common 

roads to be established to access each parcel that will also undergo the modernization activity. 

Damages to road surfaces during transport of heavy machinery will be rehabilitated by the construction 

contractor. Should any damages on infrastructure occur on private land due to construction, mitigation 

measures specified in the LAPF will be put into practice by the construction contractor. Any campsite 

that will be established during construction will secure its own infrastructure without placing an 

additional demand on community infrastructure during construction. Thus, impacts on local 

infrastructure are considered to be negligible. 
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Land consolidation: Area of the proposed scheme is undergoing a consolidation process under the 

national program initiated by the GDAD under MoAF. The ongoing land consolidation is not expected 

to have adverse impacts on the project. On the contrary, construction activities will be synchronized 

with the ongoing consolidation works in order to achieve timely and cost effective modernization of 

the scheme. DSI, through comprehensive consultations, will make effort to resolve grievances 

pertaining to previous consolidation activities under the scope of the modernization activities. OP 4.12 

will not be applicable for the consolidation activities of this scheme, though still, DSI will remain 

aware of the post consolidation situations and continue to engage with PAPs after land consolidation 

to try to resolve any grievances through its GRM. The use of consolidation practices will avoid or set 

to a minimum, the need to expropriate land. During consolidation, there may be delays in removing 

existing structures such as old parcel borders, open irrigation channels, bridges which may impede the 

use of new consolidated parcels for agricultural purposes. DSI will ensure that consolidation and 

construction practices are implemented in a timely manner allowing for proper and timely use 

agricultural lands. Land consolidation and on-farm improvement services are also expected to lead to 

decreased number of parcels, decent shapes of parcels, sufficient drainage system, quality roads that 

provide access to each land. 

Land acquisition: No physical resettlement activity is envisaged for the  implementation of the project. 

Although land acquisition is aimed to be avoided by DSI through land consolidation,  depending on 

the construction activities, temporary or permanent land take may be required for some of the project 

components. In such cases, economic losses could occur, even if they will be minor. In line with the 

project principles, state-owned lands will be used to the extent possible by avoiding private properties 

and agricultural lands. However, where this is not possible, a scheme specific Land Acquisition Plan 

(LAP) for İvriz will be prepared and implemented for the project area, in compliance with the LAPF. 

It is envisaged that ownership rights (where land will be acquired permanently) will be established on 

90,000 m2 of land, whereas the scheme may also require easement rights to be established on 70,000 

m2 of land for project facilities with temporary or permanent use. The details to the land requirements 

will be presented in Ereğli İvriz LAP should land take be necessary.  

Assets and land based livelihoods: As there will be no physical displacement under the project; loss 

of structures and buildings are not expected. However, though kept to a minimum, the project may 

result in loss of agricultural land. The design of the subprojects considers following the existing 

irrigation network in addition to utilizing existing roads with minimum need for additional access 

roads. Depending on the status and current use of the land required for the project; loss of standing 

crops and trees with economic value is anticipated. To reduce the amount of land required, the land 

consolidation practices carried out earlier by MoAF will be utilized. Furthermore, project activities 

are expected to also impact land based livelihoods since majority of the land subject to modernization 

is used for agricultural purposes. Measures to mitigate both loss of assets and livelihoods are discussed 

in detail under the LAPF and will be managed via LAPs for each scheme that necessitates land 

acquisition. Construction activities will also generate temporary economic impacts due to procurement 

of local goods and services. The need for construction vehicles and machinery, construction materials, 

goods and other services such as transport, catering, laundry, food supply, security services will be 

met by local suppliers to the maximum. Workforce need during construction will be recruited among 

impacted local community where possible. However, technical nature of the Project and the low skill 

set in local communities, may result in hiring skilled labor regionally or nationally. 
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Farmers, local community and other stakeholders including vulnerable groups: Considering that the 

project could improve the efficiency of the existing irrigation system, it is expected to have a positive 

impact on local communities in general.  

Agricultural workers (i.e. seasonal and daily workers, Syrian workers) and women engaged in 

agricultural practices who are also categorized as vulnerable groups may also be affected from the 

project since the project may result in limiting the labor demand for irrigation as well as cultivation 

and harvesting of products. Seasonal workers travel with their families and engage in farming as a 

family. In the area of the Project, where seasonal agricultural workers are used children do not work 

as paid labor however can assist their families while working together. This type of child labor is not 

a form of forced labor as the national labor law forbids worst forms of child labor. Hence, as per the 

Stakeholder Engagement Plan (SEP), continuous consultation both by DSI and WUAs will be carried 

out to inform all PAPs including vulnerable groups on project impacts and construction schedule as 

well as their rights for compensation should they suffer from loss of land or livelihood due to the 

project activities. Mitigation measures for such groups have been dealt within LAPF and site specific 

measures will be applied through LAPs. 

Gender Impact: Irrigation modernization, with its expected change to higher value crops and modern 

technologies, thus provides an economic opportunity for women who play an active role in agriculture. 

There are no legal restrictions on female tenancy arrangements or land ownership. However, 

customary traditions limit women’s cultivation of shared ancestral land. Land consolidation practices, 

on the other hand, may positively impact this situation as an opportunity is created for women to own 

consolidated parcels, which likely may lead to their increased participation in agricultural production. 

Female water users in the WUAs could be both tenants and land owners. Women’s role in WUA 

management and decision making is thus extremely limited and is perceived to be a domain for men. 

Cultural factors and social norms also hinder women’s participation in meetings and training events 

related to irrigated agriculture. In order to decrease women’s hesitance to take part in WUA 

management and decision making periodic stakeholder consultations will be arranged by WUAs and 

DSI field staff as part of irrigation modernization or regular WUA operations. With the collaboration 

and support of the Bank, DSI’s field staff will design and deliver sensitization training on gender 

aspects of irrigation in the subject project. This training will support DSI field offices and the WUAs 

under their supervision to implement measures to narrow the above gender-gaps in line with the 

Stakeholder Engagement Plan (SEP), such as ensuring that WUA consultation meetings specifically 

for women will be held (before, during the land consolidation and after irrigation modernization). The 

training will also lay the foundation for WUAs to develop their own measures to encourage women 

involvement in WUA governance and measures to allow female farmers to benefit from services, like 

agricultural advice/training, delivered through the WUA, in collaboration with DSI (on-farm water 

management), and MoAF. DSI will monitor gender disaggregated data in terms of the female water 

users benefiting from the Project, and gender-disaggregated feedback from the monitoring reports and 

surveys carried out in the subprojects. Where feasible, DSI’s MIS (SUTEM) will ensure that some 

gender-disaggregated data will be collected. 

Labor conditions, influx and child labor: A campsite will be established for the project area. The camp 

site will be minimum in size, requiring around 60 workers at site. The camp site to the extent possible, 

will be positioned far from the local communities to avoid unnecessary interaction with local public. 
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Each campsite will include infrastructure such as water, electricity, sewage and communication 

network. The campsite will be accessible by road network and will use existing roads to the extent 

possible. In cases where accommodation is provided on-site, DSI will ensure that contractors have a 

code of conduct as well as providing training on communication with local communities for workers 

prior to employment. On site facilities (i.e. sanitary facilities and canteen) will ensure compliance with 

Bank standards. The Project will fully comply with requirements of the Turkish Labor law, which is 

in compliance with principles of international labor standards, most of which is ensured through 

compliance with ILO Conventions Turkey is party to. Therefore; child labor, forced labor and 

discrimination (of race and gender) will not be tolerated. 

Cultural assets: At this stage of the project, no impact is envisaged in connection with cultural assets. 

A chance find procedure will be developed in accordance with the Turkish legislation, and the relevant 

authorities will be contacted in case of a chance-find to enforce the applicable legislation. 

6 Mitigation Measures and Monitoring Plan  

The potential environmental and social impacts that may arise during the project construction stage, 

measures to be taken to manage these impacts and the monitoring plan are presented in Table 3 and 

Table 4, respectively. The tables contain all details including the type of potential impact, at what stage 

of the project they may arise,  and what measures must be taken to control the impact.  

Grievance Redress Mechanism   

DSI has a four level grievance system in place in addition to the national GRM system (Prime Ministry 

and Presidency Communication Centers) that is also used to submit grievances. DSI, through its 

additional efforts will make arrangements to collect scheme specific grievances to be addressed and 

resolved during project implementation. Concerns, requests and complaints of project-affected 

stakeholders on both environmental and social impacts of the project will be dealt with through GRM.  

Information on pre-construction works (land consolidation, land acquisition etc.), construction 

schedule and availability of project GRM will be disclosed to affected communities through 

consultations and other engagement activities, DSI official website as well as through regional 

directorates, relevant provincial branches and through WUAs.  

Due to the nature of the sub-projects, project affected communities may have concerns regarding the 

planning, design and implementation of TIMP. DSI will engage Public Relations Expert(s) for 

disseminating information regarding the grievance mechanism. Grievances to be communicated under 

the Project will be addressed at four levels: 

 WUA level (settlements);  

 Provincial directorate level  

 Regional level  

 National Level (through Headquarters and national GRM system)  

Although there is no obligation, a Public Grievance Form has been prepared for convenience, and is 

presented in Annex-2. All the complaints and concerns received through the grievance system will be 

archived and the related issues will be attempted to be solved or mitigated within a predefined 

timeframe. The statistics of grievances will be regularly reported to the WB.  
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This ESMF will also be disclosed in both Turkish and English for public information in DSI and its 

regional directorates as well as WB external website to allow interested stakeholder groups to review 

and comment on it before the public consultation meetings. Subsequently, the comments of the 

communities will be reflected into the ESMF and the agreed version will also be disclosed on the 

abovementioned media. Similar to ESMF, site-specific ESMPs will also be prepared and disclosed for 

public information in both English and Turkish in a timely manner to allow the interested stakeholders 

to review and comment before the public consultation meetings. After revision of the site-specific 

ESMPs in accordance with the comments from the communities, the final versions will also be 

available for public review.  
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Table 3. Measures to be taken during construction stage and Monitoring Plan   

Impact/Issue 

 

Mitigation Measure 

 

Cost 

(TL) 

Institutional 

Responsibility 

Comments 

Pre-Construction: 

Workforce and Camps  Siting and operation of work camps should be undertaken in consultation with local authorities and communities. 

 To the extent possible, work camps should not be located in close proximity to local communities.  

 When preparing the campsites, the vegetated soil layer (approximately 30 cm) will be scraped and stored in a suitable area. 

After the completion of construction work, this vegetated soil layer will be used for restoring the campsite. 

 In order to prevent potential conflicts between the local people and project employees, consultation must be maintained with 

the local people and complaints from people must be taken into consideration.  

 The workforce to be employed under the project must be trained about the sensitivities of local people and a policy of “work 

ethics and moral values” must be prepared and attached to the contracts of employees.  

 Recruit unskilled or semi-skilled workers from local communities to the extent possible.  

 Provide adequate lavatory facilities (e.g. toilets and washing areas) should be provided for the number of people to work in 

the work site.  

 The wastewaters to originate from the camp sites must be appropriately discharged to receiving bodies pursuant to the local 

legislation and the WB Safeguards Policies.  

 Campsite must have necessary infrastructural arrangements such as electricity, water, sewerage, communication network 

as well as proper accommodation facilities (dormitory, canteen) for the workers that will accommodate on site. 

 Campsites must have the areas and equipment (waste bins, containers, etc.) required for recovery, temporary storage and 

disposal of solid wastes in accordance with the related local legislation.  

 Waste disposal through incineration shall be avoided in the campsites. 

 When selecting the areas to store fuel, hazardous chemicals, hazardous wastes, etc., sensitive receiving bodies such as 

surface waters will be taken into account and sufficient distance shall be maintained from these areas (e.g. 50 meters to 

surface waters).  

 If fuel filling and vehicle maintenance works will be carried out in the campsites, these areas shall be prepared in 

compliance with regulations, and their grounds shall be made impermeable to prevent soil pollution (through concrete 

coating, etc.).  

 Fuel filling areas will be equipped with oil and chemical absorbing equipment, etc. to percent contamination through 

accidental spills. 

 Fuel tanks will be placed in fully-impermeable pools in compliance with the regulation.  

 The workers staying in the campsite will be provided with domestic water compliant with the related regulations and 

standards. 

 The drinking and domestic waters supplied to the camp sites will be regularly analyzed (weekly or monthly). 

Included in design, no 

additional cost. 

Contractor 

Supervision 

responsibility with DSI 

site staff. 

Tender and contract documents  

Temporary storage 

areas, excavation 

material disposal areas, 

and other areas. 

 The existing open channel materials to be removed from the site under irrigation modernization and their demolition 

materials, will be removed from site, stored and disposed of in accordance with the Regulation on the Control of Excavation 

Material, Construction and Demolition Wastes (OG no. 25406 dated 18 March 2004). 

 Since the earth to be excavated from the areas where underground irrigation pipes will be laid will mostly be used for 

backfill, a large amount of excavation waste is not expected to be generated. In case temporary excavation waste are 

generated, they will be stored in areas permitted by the related local authority, in compliance with the Regulation on the 

Control of Excavation Material, Construction and Demolition Wastes (OG no. 25406 dated 18 March 2004).   

 The topsoil layer of temporary storage areas and excavation material disposal areas will be stripped and conserved for use 

in restoring these areas. The soil remaining in areas that cannot be restored (e.g. excavation and demolition materials 

storage areas) may be sent to areas needing it in coordination with the related Agriculture Directorates. 

No additional cost. Cost 

included in contract price. 

Contractor 

Supervision 

responsibility with DSI 

site staff. 

Tender and contract documents 
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Impact/Issue 

 

Mitigation Measure 

 

Cost 

(TL) 

Institutional 

Responsibility 

Comments 

 Where the project requires a crushing, sifting and/or concrete plant, required permits will be obtained for these units within 

the framework of the EIA Regulation. 

 DSI will seek to provide land for such areas from its own assets or other public land permitted/transferred from other public 

authorities. In cases where these lands are under private ownership, DSI will prepare a scheme specific LAP that will outline 

the acquisition process, entitlements and compensation measures for the subject land to be used.    

Fuel filling and vehicle 

maintenance  

 As a general principle of the project, fuel filling or vehicle maintenance processes will not be carried out in the construction 

site. Fuel filling or vehicle maintenance processes will be carried out at special areas or facilities designated for these 

purposes outside the site. However, in case heavy work machinery is used (e.g. crawler excavators and loaders) it may not 

be possible to carry out the fuel filling and maintenance processors for these vehicles outside the site. In such cases, the 

area where such processes will be carried out shall be equipped with all equipment and instruments required for response 

to a potential spill. (oil pans, oil and chemical absorbents, etc.). The Contractor shall be obliged to prepare all procedures, 

and provide and document trainings required to carry out these processes in compliance with environmental, labor, health 

and safety standards and regulations.  

 Emergency response procedures shall be applied in case of any spillage, and such incidents shall be reported to the site 

supervisor. 

No additional cost. Cost 

included in contract price. 

Contractor 

Supervision 

responsibility with DSI 

site staff. 

Tender and contract documents 

Land consolidation and 

land take.  

 Private properties and agricultural lands will be avoided to the extent possible. Public lands will be utilized where additional 

land is required. Land consolidation will be made use of in places where applicable to minimize the need for expropriation. 

 Where expropriation is inevitable, site specific Land Acquisition Plans will be prepared and implemented in accordance with 

the LAPF.  

 Any grievances related to land consolidation carried out by MoAF will be dealt with through DSI’s GRM and resolved under 

the scope of the modernization activities to the extent possible. Land consolidation carried out by DSI will be implemented 

according to OP 4.12 and any cases requiring mitigation measures will refer to Entitlement Matrix in LAPF or to the site 

specific LAP (in any) 

 Site-specific LAP will be appropriately implemented.  

Included in the planning cost. 

No additional cost. 

DSI  

Public Participation and 

Access to Information  

 ESMP and LAP will be disclosed to the public so that people can easily access and comment on it. 

 The information on the Grievance Redress Mechanism will be introduced to the people.  

 Consultation meetings will be organized with local people including vulnerable groups and other relevant stakeholders about 

project components and project activities. Special arrangements will be made for the inclusion of women farmers/ water 

users.  

 People will be informed about traffic arrangements, construction activities etc. 

 Announcements, disclosure of documents will be made in public places accessible to women and other possible vulnerable 

groups.  

No additional cost. Cost 

included in contract price. 

Contractor 

Supervision 

responsibility with DSI 

site staff. 

Tender and contract documents 

 

Construction Stage  

Waste Management 

and Hazardous Wastes  

 Measures will be taken to ensure minimum waste generation. 

 Wastes will be classified in accordance with the applicable regulations (recyclable, hazardous, inert, non-hazardous, etc.) 

and it will be ensured that wastes are collected, temporarily stored, transferred and disposed of within the framework of this 

system.  

 As necessary, a temporary waste storage area will be designed and constructed in a specifically designated area in order to 

ensure that hazardous wastes are appropriately stored in the construction site. 

 Records will be kept about the waste generation, storage and disposal.  

 It will be ensured that wastes are disposed of in licensed facilities. 

 Employees will be trained about waste management practices. 

No additional cost. Cost 

included in contract price. 

Contractor 

Supervision 

responsibility with DSI 

site staff. 

Tender and contract documents 
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Impact/Issue 

 

Mitigation Measure 

 

Cost 

(TL) 

Institutional 

Responsibility 

Comments 

Construction and 

excavation wastes 

 Irrigation Modernization Project involves the replacement of existing open channels with pressurized closed channel 

system. In this scope, the wastes from existing system will be disposed of in accordance with Regulation on the Control of 

Excavation Material, Construction and Demolition Wastes OG no. 25406 dated 18 March 2004). 

 In cases where permanent storage of excavation wastes is necessary, these wastes will be stored in areas that will not 

harm the local people, flora and fauna species,  in line with the opinion of the related authority in line with the Regulation on 

the Control of Excavation Material, Construction and Demolition Wastes OG no. 25406 dated 18 March 2004). Erosion 

control measures will be taken for areas where excavation materials and construction wastes are stored.  

 Necessary measures will be taken to prevent silt flow and similar impacts on from the storage areas to surface waters.  

No additional cost. Cost 

included in contract price. 

Contractor 

Supervision 

responsibility with DSI 

site staff. 

Tender and contract documents 

Excavation works   Excavation works will be carried out only within the related area, and any damage on neighboring areas by excavation 

works will be avoided. 

 Excavated earth and topsoil will be stored separately and their mixture with each other will be prevented.  

 Excavated earth may need to be temporarily stored along the canal route for use in refill process later on. In this case, the 

contractor shall ensure that sufficient area is left along the construction route and make an arrangement for storage of 

excavated earth and topsoil.  

 The area will be restored later, and the topsoil will be used for this purpose.  

 Excess excavation material (including rocks and stones extracted during the excavation) will not be left on site after 

completion of construction works. 

 All excavation works will be carried out in a controlled manner during rainy seasons. 

 The channels involving underground pipes will be closed soon after the completion of works and approval of the related 

supervision engineer, and they will not be left open to environmental impacts for a long time. 

 The channels excavated for placement of pipes will be protected from surface water that may come from the vicinity.  

No additional cost. Cost 

included in contract price. 

Contractor 

Supervision 

responsibility with DSI 

site staff. 

Tender and contract documents 

Noise 

 

 Construction activities will be carried out between 07:00 and 19:00 hours to the extent possible. The necessary permissions 

will be obtained and the local authorities and people will be informed beforehand if any work is necessary beyond these 

hours.   

 Residents in close settlements will be informed throughout the construction process. 

 Threshold values will be observed for continuous construction site noise (daytime - 70 dBA) (Regulation on the Evaluation 

and Management of Ambient Noise). In order to ensure this, work machinery will be periodically maintained and lubricated, 

and parts that may cause excessive noise will be replaced.  

 Fixed construction machinery will be placed away from sensitive recipients such as schools, hospitals and residences. 

No additional cost. Cost 

included in contract price. 

Contractor 

Supervision 

responsibility with DSI 

site staff. 

Tender and contract documents 

Weekly and monthly reports within the 

framework of monitoring schedule  

 

Air Quality  

 

 The emission threshold for dust and particulate matters, which is 3 mg/Nm3 (Regulation on the Control of Air Pollution 

from Industrial Sources), will not be exceeded. For this purpose; 

o Watering will be done during dry seasons. 

o Filling and emptying processes will be done without scattering. Water sprinkling will be applied in order to 

prevent dust formation during the process. Furthermore, workers will be warned to be careful during the 

filling and emptying processes. The direction and speed of wind will be taken into account when loading and 

unloading materials. 

o The top of trucks will be covered and a speed limit will be applied in order not to disturb the security of the 

local people and to prevent scattering.  

o All the vehicles to be used must have exhaust emission permits  

No additional cost. Cost 

included in contract price. 

Contractor 

Supervision 

responsibility with DSI 

site staff. 

Tender and contract documents 

Weekly and monthly reports within the 

framework of monitoring schedule  

 

Surface waters   All surface water resources within the project area will be protected from project-sourced wastes and activities and 

pollutants such as excavation materials to be temporarily or permanently stored.  

No additional cost. Cost 

included in contract price. 

Contractor Tender and contract documents 
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Impact/Issue 

 

Mitigation Measure 

 

Cost 

(TL) 

Institutional 

Responsibility 

Comments 

 Surface water resources will not be used for washing and cleaning of vehicles to be used for construction works. 

 In case the channels excavated for pressurized pipes are filled with surface water, ground water or rainwater, the 

potential muddy water to be discharged from these channels will not be discharged directly to receiving bodies.        

 The wastewaters to be generated from the toilets and bathrooms in the construction site will be discharged after being 

treated in accordance with the applicable regulations. 

Supervision 

responsibility with DSI 

site staff. 

Weekly and monthly reports within the 

framework of monitoring schedule  

 

Traffic  

 

 Warning plates will be placed along the excavation route to ensure safety of people, and entrance to the construction 

site will be blocked using plastic stripes, barriers and luminous warning lights. 

 Necessary measures will be taken through the related authorities in order to ensure a safe flow of traffic. 

 Local people will be informed about the construction program.  

 In case of any interruption or cessation of work during the construction stage, the trenches must not be left open and 

necessary measures must be taken. 

 In order to prevent any interruption in the flow of traffic on roads used by local people, during the construction activities, 

an alternative road route will be determined.  

 The roads to be used will avoid passing nearby sensitive recipients such as schools and residences, to the extent 

possible. 

 The project area and environs will be equipped with safety and traffic warning signs. 

 Speed limit rules will be complied with. 

 The vehicle drivers and work machine operators to be employed during the construction will be informed about safe 

drive. 

 Existing roads will not be damaged during the transportation activities. 

 In case existing roads are damaged during the traffic of heavy vehicles,  the cost of damage will be compensated and 

covered by the contractor.   

No additional cost. Cost 

included in contract price. 

Contractor 

Supervision 

responsibility with DSI 

site staff. 

Tender and contract documents 

 

Labor health and safety  

 

 The employees will be provided with all types of protective equipment (helmet, safety belt, labor health costume, 

eyeglasses, gloves, safety boot, etc.).  

 The employees will be trained about labor health and safety. All the employees will be informed about the safety rules, 

risks and applicable regulations required to be complied with during the construction activities. 

 If channels deeper than 1.5 m. have to be excavated when laying the pressurized pipes, indoor area working 

procedures shall be applied. 

 Appropriate protection measures (e.g. shoring with aluminum, steel or wood panels, application of trench box) will be 

taken against collapse or sliding of soil. No workers will be allowed to enter the excavated area without appropriate 

protection measures in place. The Contractor will take required measures pursuant to the applicable regulations to 

protect and enhance labor health and regulate working standards in particular.  

 The Contractor will comply with the principles of fair treatment and non-discrimination and create equal standards for 

all employees. 

No additional cost. Cost 

included in contract price. 

Contractor 

Supervision 

responsibility with DSI 

site staff. 

Tender and contract documents 

 

Cultural Heritage   Chance-find procedure will be created. 

 In case of a chance-find, all activities that may damage the archaeological find will be stopped and the related Museum 

Directorate will be contacted immediately.  

 If deemed necessary by museum officials, assistance will be provided to the formation of a research team under the 

Museum Archaeologist and mitigation measures required by the research team will be implemented.  

No additional cost. Cost 

included in contract price. 

Contractor 

Supervision 

responsibility with DSI 

site staff. 

Tender and contract documents 

 

Employment and Local 

Procurement 

 Any skilled or unskilled worker among the local impacted community will be given priority during vacancies of 

construction works.  

   



 

State Hydraulic Works Directorate General   
Turkey Irrigation Modenization Project  

 

  16-Kas-18 31 

Impact/Issue 

 

Mitigation Measure 

 

Cost 

(TL) 

Institutional 

Responsibility 

Comments 

 Materials and services required throughout construction to the maximum will be purchased/obtained from local 

suppliers and service providers.   

Land consolidation and 

land take and livelihood 

losses 

 Any loss of assets, or livelihood will be compensated through site specific LAPs 

 Consultations with all stakeholders including vulnerable groups will be realized in line with SEP to inform about the land 

consolidation/acquisition process 

 Grievances related to previous consolidation activities carried out by MoAF will be collected through GRM and addressed as 

much as possible under the scope of modernization activities 

 

Included in the planning cost. 

No additional cost. 

DSI 

Contractor 

 

Infrastructure  Damages to existing infrastructure and superstructure (telecommunication lines, bridges, high-voltage lines, etc.) will be 

avoided to the extent possible. Any damages will be compensated in line with LAPs. 

No additional cost. Cost 

included in contract price. 

Contractor 

Supervision 

responsibility with DSI 

site staff. 

Tender and contract documents 

 

Labor   Civil work contracts will oblige the contractor to follow the national legal framework and ban the worst forms of child 

labor.  

 

No additional cost. Contractor 

Supervision 

responsibility with DSI 

site staff. 

Tender and contract documents 

 

Post-Construction  

Temporary storage 

areas and camp sites  

 

Temporary storage areas and campsites will be restored before operation, and no excess excavation materials, 

construction materials and debris must be left in the site.  

No additional cost. Cost 

included in contract price. 

Contractor 

Supervision 

responsibility with DSI 

site staff. 

Tender and contract documents 

 

Borrow pits  Make sure all necessary permits have been obtained for the borrow pits to be used for construction activities..      

 

No additional cost. Cost 

included in contract price. 

Contractor 

Supervision 

responsibility with DSI 

site staff. 

Tender and contract documents 

 

 

Table 4. Monitoring Plan for Construction Stage  

Subject What are the parameters to 

be monitored? 

Where will the parameters be 

monitored? 

How will the parameters be 

monitored / what are the monitoring 

instruments? 

When will the parameters be 

monitored? Measurement 

frequency / continuous 

measurement? 

Why will the parameters be 

monitored? 

Cost Responsible institution* Start date  End date  

Construction Stage  

Dust-particulate matter (dust 

to originate from the 

movement and exhaust gas 

of construction machinery) 

Dust to originate from the 

movement and exhaust 

gas of earth-moving and 

construction machinery 

(mg/Nm3) 

 

Complaints from public  

Construction Area, campsite, 

settlements closest to the 

permanent and temporary 

storage areas  

Visual observations  

Interviews in nearby settlements  

Instantaneous measurements  

Weekly / instantaneous 

measurements during 

excavation / intensive 

construction times  

Upon complaint / in 

accordance with the 

Regulation  

Regulation on the Control of 

Air Pollution from Industrial 

Sources, 

Regulation on the Evaluation 

and Management of Air 

Quality  

WBG’s General Environment, 

No additional cost  

(within project budget) 

Contractor / 

DSI  

 

 

Beginning of construction 

work  

Completion of 

construction work  
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Subject What are the parameters to 

be monitored? 

Where will the parameters be 

monitored? 

How will the parameters be 

monitored / what are the monitoring 

instruments? 

When will the parameters be 

monitored? Measurement 

frequency / continuous 

measurement? 

Why will the parameters be 

monitored? 

Cost Responsible institution* Start date  End date  

Health and Safety Manual  

Noise Complaints from public  

Noise level (dBA) 

Construction Area, campsite, 

settlements closest to the 

permanent and temporary 

storage areas 

Interviews in nearby settlements  

 

Level of noise to be measured by 
Noise meter (noise level meter)  

 

Weekly / instantaneous 

measurements during 

excavation / intensive 

construction times  

Upon complaint / in 

accordance with the 

Regulation 

Regulation on the Evaluation 

and Management of Ambient 

Noise  

WBG’s General Environment, 

Health and Safety Manual 

No additional cost  

(within project budget) 

Contractor / 

DSI  

 

Beginning of construction 

work 

Completion of 

construction work 

Wastewaters originating 

from campsites  

Connection to sewerage 

system  

In case use of  a WWTP, 

COD, BOD, pH, SSM, E-coli, 

Total Coliform at the outlet  

In case use of septic tank, 

collection schedule and the 

WWTP utilized for final 

disposal 

 

Sewerage connection  

 

Septic areas  

Connection Permit  

 

Transfer and discharge documents  

N/A 

 

As mentioned in the discharge 

permit  

Water Pollution Control 

Regulation  

 

WBG’s General Environment, 

Health and Safety Manual 

No additional cost  

(within project budget) 

Contractor / 

DSI  

 

Beginning of construction 

work 

Completion of 

construction work 

Surface waters  COD, BOD, pH, SSM, E-coli, 

Total Coliform, depending 

on the discharge to the 

receiving bodies, if 

wastewater treatment 

plant is established   

Turbidity due to the 

discharge of water 

accumulated in trenches 

due to rainfall and ground 

waters, to the receiving 

body  

Receiving body, before and 

after discharge  

 

 

 

Receiving body, before and 

after discharge  

 

Discharge permit, 24-hour composite 

sampling, laboratory analysis   

 

Visually, or using measurement 

device upon site upon complaint  

 

At times mentioned in the 

discharge permit   

 

 

 

Instantaneous  

Upon complaint  

 

Water Pollution Control 

Regulation  

WBG’s General Environment, 

Health and Safety Manual 

No additional cost  

(within project budget) 

Contractor / 

DSI  

 

Beginning of construction 

work 

Completion of 

construction work 

Excavation, solid and 

hazardous wastes 

originating from the 

construction sites  

Permit certificate for 

excavation waste storage 

areas and temporary 

storage areas  

Excavation material and 

waste storage areas  

Certificates of 

transportation to 

acceptance to disposal 

facilities  

Construction Area, 

Campsite, permanent and 

temporary storage areas  

Visually Weekly and monthly   

Waste Management 

Regulation, Regulation on 

Control of Soil Pollution and 

Areas Contaminated by Point 

Sources, Regulation on the 

Control of Excavation Material, 

Construction and Demolition 

Wastes and Regulation on 

Control of Waste Oils 

WBG’s General Environment, 

Health and Safety Manual 

Not high, although 

subject to the 

availability of a 

municipal and / or 

licensed recovery 

plant. 

 

Not high, although 

subject to the 

availability of a 

licensed recovery 

plant. 

Contractor / 

DSI 

 

Beginning of construction 

work 

Completion of 

construction work 

Wastes to originate from 

the vehicle park  

Wastes oils, batteries, used 

tires and scrap vehicle 

materials  

Vehicle park  Review and control of vehicle 

examination certificates  

In case of breakdown 

/ during periodic maintenance  

Regulations on Control of 

Waste Oils, Control of Waste 

Batteries and Accumulators, 

and Control of Used Tires  

WBG’s General Environment, 

Health and Safety Manual 

Not high, although 

subject to the 

availability of a 

licensed recovery plant 

Contractor Beginning of construction 

work 

Completion of 

construction work 
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Subject What are the parameters to 

be monitored? 

Where will the parameters be 

monitored? 

How will the parameters be 

monitored / what are the monitoring 

instruments? 

When will the parameters be 

monitored? Measurement 

frequency / continuous 

measurement? 

Why will the parameters be 

monitored? 

Cost Responsible institution* Start date  End date  

Health and safety  Incident and accident 

statistics 

Documentation about the 

health and safety training  

 

Certificates of participation 

in training 

 

Safety equipment used by 

the workers in the 

construction site (helmet, 

gloves, shoes, safety belt, 

etc.) 

Construction Site, 

Campsite, permanent and 

temporary storage areas 

Pump stations and other 

permanent facilities 

Review and control of incident 

statistics  

Visually 

At the beginning of each work 

stage  

 

Daily 

Labor Health and Safety 

Regulation  

WBG’s General Environment, 

Health and Safety Manual 

No additional cost  

(within project budget) 

Contractor / 

DSI 

 

Beginning of construction 

work 

Completion of 

construction work 

Public and Traffic Safety  Plastic stripes, barriers, 

warning plates  

Traffic flow / intensity  

Information of individuals 
and business owners living 
along the road route about 
the construction program  

Construction Site, 

Campsite, permanent and 

temporary storage areas 

Visually Throughout construction 

stage  

WBG’s General Environment, 

Health and Safety Manual 

No additional cost  

(within project budget) 

Contractor / 

DSI 

Beginning of construction 

work 

Completion of 

construction work 

Cultural and historical 

assets 

New cultural assets that 

may be found in the project 

area  

Construction site, campsite, 

permanent and temporary 

storage areas  

Visually When a cultural asset is 

encountered, it will be 

monitored by Cultural and 

Natural Wealth Conservation 

officials 

Compliance with Cultural and 

Natural Wealth Conservation 

Law  

 

Not high unless a 

cultural asset is 

damaged  

Museum Directorate / 

Regional Protection Board  

DSI  

Beginning of construction 

work 

Completion of 

construction work 

Land consolidation and land 

take and livelihood losses 

Information on individuals 

subject to land 

consolidation or land 

acquisition  

Construction site 

Lands used permanently or 

temporarily within 

construction site 

Site specific LAPs 

Site visits 

Interviews with project affected 

people 

Regular reports from site on LC and 

land acquisition 

Land acquisition and land 

consolidation will be 

monitored on a daily basis by 

local DSI officials throughout 

their process 

 Semi annual reporting will be 

realized for WB  

Compliance with Bank’s OP 

4.12 

Costs will be included 

in project budget 

DSI Prior to construction Before construction 

begins 

Post-Construction  

Restoration and 

rehabilitation of degraded 

areas  

Restoration, construction 

wastes left on site, 

excavation materials, solid 

wastes and other unused 

materials and wastes  

 

Construction site, campsite, 

permanent and temporary 

storage areas 

Visually After completion of 

construction works  

Waste Management 

Regulation, Regulation on 

Control of Soil Pollution and 

Areas Contaminated by Point 

Sources  

No additional cost  

(within project budget) 

Contractor / 

DSI 

Completion of 

construction work 

Provisional acceptance 
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7 Roles and Responsibilities  

The roles to be performed under ESMP and the parties responsible for these activities are shown in 

Table 5.   

Table 5. Roles and Responsibilities  

Responsible Party Responsibilities 

World Bank  

 to review, approve and disclose ESMPs on WB’s 
official website. 

 to review the scheme specific ESMPs and LAPs 
and provide no objections to DSI. 

 to provide assistance in the preparation of gender 
sensitization trainings to be given to DSI local staff 
and WUA representatives.  

 to conduct implementation support missions in 
order to ensure that the Project is in compliance 
with WB Safeguards Policies. 
 

DSI 

 to implement the ESMF  

 to prepare ESMPs  

 to submit ESMPs the WB for prior review. (after 
the prior review of a defined number of ESMPs, 
the procedure may shift to post review subject to 
the mutual agreement of the WB and DSI). 

 to perform the quality control and review of 
ESMPs. 

 to disclose ESMPs on the official website of DSI 
and incorporate ESMPs into bidding documents.  

 to appoint specialist for the environmental and 
social monitoring. 

 to perform inspections of the implementation of 
ESMP by the construction contractor, make 
recommendations and decide whether additional 
measures are needed or not. 

 in case of non-compliance, ensure that the 
contractor eliminates the noncompliance and 
inform the WB about the noncompliance.   

 to prepare, update and implement a Stakeholder 
Engagement Plan (SEP) that considers vulnerable 
groups in addition to paying attention to the 
gender aspect of the Project,   

 to hold consultation meetings, and prepare and 
distribute leaflets or other informative documents 
to inform communities, recruit a community 
liaison officer on project, and its impacts and 
construction schedule as well as rights and 
entitlements of PAPs 

 to create a local level grievance mechanism 

 to provide guidance to the construction 
contractor and engineering supervision firm. 

 to summarize the environmental and social issues 
related to project implementation to WB in 
regular progress reports. 

 to be open to comments from affected groups 
and local environmental authorities regarding 
environmental aspects of project implementation. 
Meet with these groups during site visits, as 
necessary. 
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Responsible Party Responsibilities 

 to coordinate and liaise with WB supervision 
missions regarding environmental and social 
safeguard aspects of project implementation. 

 to conduct regular monitoring activities for the 
implementation of site specific ESMPs and LAPs 
also including updates on land consolidation 
activities previously conducted by MoAF 

 to prepare/design sensitization training and tools 
for DSI’s local (regional and/or branch level) staff 
and WUA representatives  

Contractor 

 to implement ESMPs on site, if required can revise 
the ESMP together with DSI. 

 to manage the grievance mechanism at the 
contractor, communicate grievances to DSI 
regularly through ESMP monitoring reports. 

 to monitor site activities on a regular basis (daily, 
weekly monthly etc.) 

 to prepare the ESMP progress reports for the 
review of DSI. 

 to compensate or fix damages occurred during 
construction (i.e. damages to crops, 
infrastructure) as set out by the ESMP or 
LAP/LAPF.  

Environmental and Social Specialist (to be 
appointed by DSI) 

 to ensure that ESMP is implemented correctly and 
in a timely manner by the contractor. 

 to perform environmental and social monitoring 
as defined in ESMF and sub-project specific 
ESMPs. 

 to collect information on environmental and social 
issues for progress reports submitted to the WB 
and make sure that these are all compliant with 
the Bank’s requirements. 

Communication Specialist (to be appointed 
by DSI) 

 to prepare, implement and monitor the 
Communication Strategy of the Project. 

 to prepare all communication and visibility tools 
(i.e. brochures, leaflets, banners, posters, meeting 
announcements etc.) that will be used to inform 
host communities. 

 oversee the process for printing and 
dissemination of the communication/visibility 
tools as well as planning and organization of 
public events and consultation meetings with 
Project beneficiaries. 

 to prepare periodic reports on all communication 
and visibility activities realized under the Project 
to the DSI to be submitted to the Bank as a part of 
the monitoring process. 
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8 Public Consultation Meetings 

 

A public consultation meeting was held in Ereğli - Konya on July 17, 2018 in order to introduce ESMF, LARPF 

and Ereğli - İvriz ESMP and receive the comments of people (Photos 3, 4 and 5). The meeting was held with 

the participation of DSI representatives, Governorate representatives, farmers, workers and local people where 

at a total of 305 participants with 96 women were present. The minutes of the meeting and the participant list 

is given in Annex 3 and 4. The attendees from the Governorate included Ereğli District Governor and the 

Mayor, District Agricultural Director and Deputy Regional Manager whereas DSİ’s side included Head of 

Survey and Evaluation Branch, Irrigation and Drainage Branch Manager, Agricultural Engineer, Project 

Design and Construction Branch Manager, Operation and Maintenance Branch Acting Manager, Real Estate 

and Expropriation Branch Acting Manager and Ereğli Branch Manager, while İvriz WUA President and Ivriz 

Left Bank and Yıldızlı WUA Manager have attended from WUAs side. After opening speeches of DSİ 

representatives, agricultural works and the Mayor, DSİ presented information on the project in general as well 

as its advantages for the farmers, technical details of the project, financial sources and land acquisition and 

consolidation studies. The attendees asked technical details on the land consolidation practices.  

 

 

Photo -  3. İvriz Meeting (1) 
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Photo -  4. İvriz meeting (2) 

 

Photo -  5. DSİ Presentation 
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9 Reporting 

The reporting processes required to be carried out during the project implementation stage and the 

requirements for these processes are presented in Table 6.   

 

Table 6. Requirements of Reporting Process and Distribution of Roles 

Responsible 

Party  
Requirement of Reporting Process  

DSİ 

 Preparation and submission of the quarterly Project Information 

Notes (PIN) in a regular manner to the Bank in line with the Bank’s 

time schedule   

 Preparation and submission of the Project Progress Reports (PPR) 

semiannually to the WB  

 Summarizing the environmental and social issues related to project 

implementation to WB in regular progress reports. 

 Preparation of Monitoring Reports to the WB every six months before 

WB task team site visits. 

DSİ / DSİ 

Regional 

Directorates  

 Preparation of semi-annual monitoring reports for prior review of the 

World Bank. 

Contractor / 

Construction 

Supervision 

Consultants  

 Preparation of ESMP progress reports and their submission to the DSİ 

for approval  
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ANNEXES 
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Annex- 1: Project Timetable 

1st Year  : Tendering by DSİ and Start of works  

2nd Year : Approximately 5000 ha of area completion and operation in the 1st phase 

3rd Year  : Approximately 5000 ha of area completion and operation in the 2nd phase  

4th Year  : Approximately 5280 ha of area completion and operation in the 3rd phase  

5th Year  : Operation of the facility by the contractor  

6th Year  : Operation of the facility by the contractor 
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Annex- 2: Grievance Form/ Grievance Closeout Form  

GRIEVANCE FORM 

Name of Person receiving 

grievance: 

 Date: 

Title: 
 

INFORMATION ABOUT COMPLAINANT Ways of Receiving Grievance 

Name – 

Surname 

 
Phone 

□ 

Phone 

number 

 
Meetings 

□ 

Address 
 

Application to Office 
□ 

Village 
 

Mail/email 
□ 

Signature of 

Complainant 

(if possible) 

 
Field visit 

□ 

Other: 

……………………………….. 

□ 

DETAILS OF GRIEVANCE  
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GRIEVANCE CLOSEOUT FORM 

ASSESSMENT OF THE GRIEVANCE 

Expropriation □ 

Damages to households or livelihoods □ 

Environmental and social □ 

Employment □ 

Other □ 

 

 

 

 

Compensation Required:    □ YES □ NO 

RESULT 

 

 

 

 

CLOSEOUT 

This part will be filled in and signed by the complainant and the complaint evaluation committee when 

the compensation or file is closed-out. (Instead of taking the signature of the complainant, bank receipt 

or other documents can be attached with the form)  

Responsible Person Complainant 

Name-Surname 

 

 

Date and Signature 

Name-Surname 

 

 

Date and Signature (If possible) 
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Annex- 3: Minutes of İvriz Public Consultation Meeting 

17 July 2018 

 

KONYA EREĞLİ İVRİZ LEFT BANK REHABILITATION PROJECT  

PUBLIC CONSULTATION MEETING  

MINUTES OF MEETING  

 

The meeting started at 11:00 hours on 17 July 2018, at the meeting hall of Ereğli Municipality in the 

district center of Ereğli, Konya. The meeting was attended by representatives from DSI Directorate 

General and DSI 4th Regional Directorate, District Governor and mayor of Ereğli, and many other 

officials and farmers from the district.   

The opening speech of the meeting was delivered by Mehmet Muhittin ÖZYALVAÇ, Deputy 

Regional Director. It is not possible to control the water since the existing irrigation system within 

İvriz Left Bank Irrigation Scheme is a classical system with a network of canalettes, and is old and 

worn-out. Today, this public consultation meeting has been organized to discuss the environmental 

and social impacts of converting the İvriz Left Bank Irrigation Scheme into  a pressurized closed 

system through the rehabilitation project under the World Bank’s Irrigation Modernization Project.     

Orhan SOYLU, District Agriculture Director, started his speech with welcome remarks and went on 

to say the following: “Of the 120,000 ha agricultural land in Ereğli, 65,000 ha is used for irrigated 

agriculture (40,000 ha through İvriz dam and the rest through cooperatives). It has become necessary 

to implement this project since the crop pattern in our region demonstrates a broad variety and is 

critical for livestock as well. For this reason, the modern closed system needs to be expanded in our 

district.”       

Özkan ÖZGÜVEN, Mayor of Ereğli, started his speech by tanking the workers, especially the female 

workers, and went on to say the following: “As a person who has spent 10 years of his career at the 

Agricultural Directorate, a person born and grown up in Ereğli and involved in farming activities, I 

would like to speak on behalf of farmers. Ereğli is a district growing rapidly in agricultural and 

livestock production and agricultural industry. Agriculture is the most important source of income in 

our district. For this reason, the people living here spent all their time, night and day, for agriculture. 

Farmers can supply their gasoil, fertilizer and similar needs for agricultural production, but cannot get 

irrigation water. It is not possible to meet this need through flooding irrigation with water from ivriz 

Dam. The most critical problem in agricultural sector is water. The construction works for converting 

the right bank into closed system started at the first phase. Field work is underway. However the 

population in the left bank irrigation area is three times greater than the population in the right bank 

irrigation area. The farmers in the left bank irrigation area currently expect that the project be 
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implemented in their area. We are happy with the organization of this meeting and the level of 

participation.           

Deniz ŞAHİN, Deputy Head of Operation and Maintenance Branch at DSI 4th Regional Directorate, 

and Sedat ULULAR, Project Construction Branch Manager at DSI 4th Regional Directorate, provided 

general technical information about the existing Ereğli İvriz Left Bank irrigation scheme and made a 

presentation on the left main channel, Adabağ and Yıldızlı irrigation schemes within the left bank 

system. They informed that the operation and maintenance of these facilities were transferred to İvriz 

Left Bank and Yıldızlı water user association in 1995.          

Hüseyin ERCAN, Survey and Evaluation Branch Manager at the Real Estate and Expropriation 

Department of DSI Directorate General provided information on Land Acquisition and Environmental 

and Social Impacts of the project, as well as the way how they will be managed, as summarized below:  

Dear Governor, Dear Mayor,  and distinguished participants.. I would like to greet you with my 

warmest regards on behalf of my institution.   

Today, we have convened here for the public consultation meeting of Konya Ereğli İvriz Left Bank 

Irrigation Scheme Rehabilitation Project. In this scope, I will provide you with information on land 

consolidation and expropriation process in the context of Land Acquisition as well as environmental 

and social impacts of the project and their management.      

As you know, State Hydraulic Works performs functions in 4 sectors: irrigation, energy, drinking 

water and flood protection. The immovable properties needed for these functions are obtained usually 

through expropriation. In recent years, DSİ has been preferring land consolidation for irrigation 

facilities if the area is suitable. Land consolidation will be preferred in the first place for the 

rehabilitation project and expropriation method will be used where inevitable. For İvriz project, we 

will primarily apply land consolidation. The expropriation method will be used where consolidation 

will not be possible. The damages to occur on the land during the construction stage will be 

compensated by DSI. We will be in touch with you throughout this process through informative 

meetings. State Hydraulic Works will always be with you.         

State Hydraulic Works carries out expropriation activities in accordance with Expropriation Law No. 

2942 based on Article 46 of the Constitution. The law was amended in 2001 and continues to be 

updated from time to time. The general practice is to seek reconciliation first for expropriation.  

Expropriation process begins with a decision of public good and ends with registration. After a 

decision of public good is taken, expropriation plans are prepared and land registry records are 

obtained. Then an address inquiry is conducted, the value of immovable properties is appraised and 

the right owners are called on to reconcile. If agreement can be reached with the right holders, then 

the expropriation fees are paid to their accounts. If an agreement cannot be reached, we apply to the 

court. The administration covers the court expenses. The values appraised as a result of lawsuit are 

paid to owners and registration takes place thereafter.      
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For land consolidation, land surveys need to be conducted first. If the area is suitable for consolidation, 

then a Council of Ministers decision need to be taken. Council of Ministers decision has the effect of 

a decision for public good. All property related actions we take are based on a decision for public 

good, and a rating is done according to the parcel characteristics and soil surveys. At every transaction 

step, information is provided through public disclosure, and any objection or request is received. State 

Hydraulic Works officials talk to farmers to solicit their requests. Information such as where they want 

their land from and which neighbors they prefer is collected in writing and then evaluated. The 

subdivision plans prepared as a result of these studies are finalized and publicly posted. We continue 

with each step by sharing information with the public. The plans to be disclosed are posted at the 

Municipality buildings, Village headman’s offices, Water User Associations so that they can be seen 

by citizens. After this process is completed, registration and land handover procedures are concluded. 

In this project and others included in the same scope (5 projects), the basic principles adopted by the 

World Bank must be complied with in addition to the local regulations. With regard to land acquisition, 

a land acquisition framework document will be prepared and published. Based on this framework 

document, a land acquisition plan will be prepared for each individual project and actions will be taken 

in accordance with that plan.  During the project, our administration will collect complaints, and 

requests through a mechanism to be created in cooperation with the supervision organization, water 

user association, branches, Regional Directorate and Directorate General, and the process will be 

managed collectively.           

During the implementation stage of the rehabilitation project, utmost attention will be paid to avoid 

any environmental pollution. As is the case for all other projects implemented by our Directorate 

General, the project’s environmental impacts will be identified and measures will be taken for potential 

impacts. Necessary measures will be taken to prevent noise, air pollution, and similar impacts during 

the implementation stage. The measures required to be taken for workers to be employed by 

contractors at the construction stage are stipulated in laws and contractors will take these measures 

without any delay. IN order to prevent any negative social impact of the project, work programs will 

be prepared in compliance with production timing and will be applied after sharing them with 

stakeholders.       

QUESTIONS & ANSWERS  

The public consultation meeting received an intensive participation. In addition to such an intensive 

participation, the level of female participants was also pleasing.  

The female farmers from Akhüyük and Kargacı settlements have asked questions about whether their 

settlements were covered by the consolidation area and  whether all immovable properties would be 

collected at a single center as part of the land consolidation process. The officials from the 

administration answered these question as follows:    

In order to decide whether settlement units would be included in the scope of land consolidation, land 

surveys are conducted first  and all pieces of land which remain outside settlement development plans 

or where fixed facilities are not extensively present, are included in the scope of consolidation to the 

extent technically feasible.  The immovables of citizens in the same settlement  are subjected to 
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consolidation taking into consideration the requests of citizens, to the extent it is technically feasible. 

However, transfers between settlement units is not possible in case immovable properties are located 

in different settlement units.   

During the meeting, it was observed that citizens view the project as a great necessity and the 

complaints and requests mainly concentrate on water constraints due to water losses in irrigation. This 

demonstrates that there is high public engagement and support for the project.    

 

 

PARTICIPANTS  

Governor of Ereğli : Ömer Lütfi YARAN 

Mayor of Ereğli : Özkan ÖZGÜVEN 

Ereğli District Agriculture Director  : Orhan SOYLU 

Deputy Regional Director : Mehmet Muhittin ÖZYALVAÇ 

DSİ Directorate General 

Real Estate and Expropriation Department  

Head of Survey and Evaluation Branch : Hüseyin ERCAN Project Construction Department  

Irrigation and Drainage Branch Manager : Mesut KELEŞ Operation and Maintenance Department  

Agricultural Engineer : Ahmet ARSLAN 

Project Design and Construction Branch Manager : Sedat ULULAR 

Project Design Branch Manager  : Erol ZAMANOĞLU 

Operation and Maintenance Branch, Acting Manager : Deniz ŞAHİN Real estate and 

Expropriation Branch, Acting Manager : Ekrem ÜNLÜ 

Ereğli Branch Manager : Kürşat CİVELEKOĞLU 

President of İvriz WUA : Recep YALÇIN 

İvriz Left Bank and Yıldızlı WUA Manager : Mitat TAŞTAN 
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Annex- 4: İvriz Public Consultation Meeting Participant List 
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