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Procurement Plan

P159756 M2PATE
I. General
2. Bank’s approval Date of the procurement Plan: 16 mars 2017
3. Date of General Procurement Notice: None

4. Period covered by this procurement plan: Nov 2016 a Nov 2017

I1. Goods and Works and non-consulting services.

1. Prior Review Threshold: Procurement Decisions subject to Prior Review by the Bank as
stated in Appendix 1 to the Guidelines for Procurement: [Thresholds for applicable
procurement methods (not limited to the list below) will be determined by the
Procurement Specialist /Procurement Accredited Staff based on the assessment of the
implementing agency’s capacity.]

Procurement Method Prior Review Threshold Comments
Us$
1. ICB and LIB (Goods) Above US$ 500,000 All
2. NCB (Goods) Above US$ 100,000 First contract
3. ICB (Works) Above US$ 15 million All
4. | NCB (Works) Above US$ 5 million All
5. (Non-Consultant Services) Below US$ 100,000 First contract
[Add other methods if necessary]
2. Prequalification. Bidders for _Not applicable  shall be prequalified in accordance with

the provisions of paragraphs 2.9 and 2.10 of the Guidelines.

3. Proposed Procedures for CDD Components (as per paragraph. 3.17 of the
Guidelines: [ not applicable]

4. Reference to (if any) Project Operational/Procurement Manual: En cours de
preparation

5. Any Other Special Procurement Arrangements: [Not applicable]

6. Summary of the Procurement Packages planned during the first 18 months after project
effectiveness ( including those that are subject to retroactive financing and advanced
procurement)

[List the Packages which require Bank’s prior review first and then the other packages]
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1 2 3 4 5 6 7

Ref. Description | Estimated Packages Domest Review Comments
No. Cost ic by Bank
US$ Prefere | (Prior / Post)
million nce
(yes/no)

Summary of
the ICB
(Works)
Summary of
the ICB
(Goods)
Summary of
the NCB
(Works)
Summary of
the NCB
(Goods)
Summary of
the ICB
(Non-
Consultant
Services)

II1. Selection of Consultants

1. Prior Review Threshold: Selection decisions subject to Prior Review by Bank as stated
in Appendix 1 to the Guidelines Selection and Employment of Consultants:

Selection Method Prior Review Threshold Comments
1. Competitive Methods (Firms) Above US$ 100,000
2. Single Source (Firms) All
3. Individual Above US$ 50,000
2. Short list comprising entirely of national consultants: Short list of consultants for

services, estimated to cost less than $_300,000_equivalent per contract, may comprise
entirely of national consultants in accordance with the provisions of paragraph 2.7 of the
Consultant Guidelines.

3. Any Other Special Selection Arrangements: [including advance procurement and
retroactive financing, if applicable or delete if not applicable]

4. Consultancy Assignments with Selection Methods and Time Schedule
1 2 3 4 5 6
Ref. No. Description of | Estimated | Packages Review Comments
Assignment Cost by Bank
US$ (Prior /
million Post)
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Summary of
number of
contracts that
will be let
under QCBS

1.40

Prior

Summary of
number of
contracts that
will be let
under other
methods

0.11

Prior

ICS

Summary of
number of
contracts that
will be let
under other
methods

0..30

Post

ICS

Summary of
number of
contracts that
will be let
under other
methods

0.20

Prior

SSS

July 9, 2010




PROCUREMENT

PLAN Urban D and Resilience Project for Greater Antananarivo
General Information
Country: Madagascar Banks Approval Dats of the Original Procurement Plan: 2017-03-30
Revised Plan Date(s): (comma delineated, leave blankif none) 2017-05-22
Proiject ID: P159756 GPN Date:
Project Name: Integrated Urban Development and Resilience Project for Greater Antananarivo
Loan/ Credit No:
Executing Agency(ies): Ministry to the Presidency for Presidential Projects, Planning and Equipment
WORKS
Activity Reference No. / b 3 P Bid Evaluation Report
Procurement | Prequalification | Actual Amount | Process | Draft Preualification Prequalification | Draft Bidding Document| Specific Bidding Document Proposal . .
Description Loan / Credit No, Component Review Type Method Market Approach et wny uss) o == Evalustion Report e T o Opening/ Minutes | 21 R%;)Amv:/n;gdatlon Signed Contract Contract Completion
Planned { Actual Planned { Actual Planned { Actual Planned { Actual Planned { Actual | Planned { Actual Planned { Actual Planned { Actual Planned { Actual
GOODS
Activity Reference No./ 8 8 Bid Evaluation Report
Procurement | Prequalification | Actual Amount | Process | Draft Prequalification Prequalification | Draft Bidding Document| Specific Bidding Do Proposal /
Description Loan/ Credit No. Component Review Type Method Market Approach e N (Us$ e Evaluation Report ustiietion e P B Opening / Minutes | 219 R.:s::;nm;gdaunn Signed Contract Contract Completion
Planned | Actual | Planned | Actual | Planned | Actal | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actal | Planned | Actual | Planned | Actual
MG-M2PATE-13250-GO-RFQ /
Request for Single Stage - One Pending
Acquisition de Matgels Post o Open - National e 000 | Pering ol 2017.04.25 2017.06:20 2017.12.07
informatiques et bureautiques
MG-M2PATE-13261-GO-RFQ /
Acquisition de logiciels Request for N Single Stage - One Pendin on 3 y
(Comptabilité SIG, Techniques, Post Quotations Open - National Envelope 0.00 | implementation| 2017-0425 2017-06-20 20174217
Antivirus)
MG-M2PATE-13272-GO-RFQ |
Acquisiton dguipements et Post Request for Open - National Single Stage - One 000 | Pending 2017.04.25 2017.06:20 2017-12.07
Thobliers do bureas Quotations nvelope implementation
NON CONSULTING SERVICES
Activity Reference No. / 8 3 B Bid Evaluation Report
Procurement | Prequalification | Actual Amount | Process | Draft Preualification Prequalification | Draft Bidding Document| Specific Bidding Documents Proposal / 5
Description Loan / Credit No, Component Review Type Method Market Approach el wny uss) o e Evalustion Report e e e Opening/ Minutes | 21 R%::)Amv:/r\;gdauon Signed Contract Contract Completion
Planned { Actual Planned { Actual Planned { Actual Planned { Actual Planned { Actual | Planned { Actual Planned { Actual Planned { Actual Planned { Actual
CONSULTING FIRMS
Activity Reference No. / B 1| Combined Evaluation
Contract Type | Actual Amount Expression of Interest | ShortListand Draft | Request for Proposals | Opening of Technical | Evaluation of Technical
Description Loan / Credit No, Component Review Type Method | Market Approach (Uss) Process Status |  Terms of Reference R e P e P e Proose] N:]es‘?ar: :ng L?:rgc . Signed Contract Contract Completion
Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual
MG-M2PATE-12509-C5-CQS / Consultant nder
5.8 - Recrutement dun Post. Qualification Open - National 0.00 | - lementation 2017-04-10 2017-04-07 | 2017-05-01 | 2017-05-16 | 2017-06-14 2017-07-14 2017-08-18 2018-02-14
consultant comptable Selection el
MG-M2PATE-12840-CS-QCBS /|
1.3 Etudes pour Neboration du
Cade de Gestion
Environnementale et Sociale
(CoEs). des pians de Sestion Prior Qually And cost- | open - ntemaional 000 | T aion 20170424 2017.0505 2017.06-18 20170716 2017.08.15 2017.09.19 20171024 20181024
(PGES), du cadre de politique def
riastallation ~ des Populations
(CPR) et les Plans d'Action de
Recasement (PAR)
MG-M2PATE-12854-CS-QCBS /|
2.1 Etudes de techniques
damsagement et de dnition Quality And Cost- Under
des actions priortaires et DAO Prior Based Selection Open - International 0.00 Implementation 2017-04-14 2017-05-05 2017-06-18 2017-07-16 2017-08-15 2017-09-19 2017-10-24 2018-10-24
des infrastructures dhycraulioue
urbaine (drainage et protection)
MG-M2PATE-12833-CS-QCBS /|
1.1 Etudes durbanisme, de Qually And Cost. Under
réorption des quartiers préaires Prior Baced Saloct Open - International 0,00 | et a 2017-05-03 2017-05-24 2017-07-07 2017-08-04 2017-09-03 2017-10-08 2017-11-12 201811-12
et dingsierie sur la zone ased Selection Implementation
dinterventon cible

(INDIVIDUAL CONSULTANTS
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