
PPA PROCUREMENT PLAN (Textual Part)

Project information: Nigeria Electrification Project P161885 

Project Implementation agency: Rural Electrification Agency

Date of the Procurement Plan: [Jan 2018]

Period covered by this Procurement Plan: [PPA]

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” 
(July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in 
Procurement  (STEP) system will be used to prepare, clear and update Procurement Plans and 
conduct all procurement transactions for the Project. 

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan 
for the Project. The following conditions apply to all procurement activities in the Procurement 
Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the 
Procurement Regulations are set forth in STEP. 

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to 
international competitive procurement and those contracts as specified in the Procurement Plan 
tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement 
Regulations, when approaching the national market (as specified in the Procurement Plan tables 
in STEP), the country’s own procurement procedures may be used. 

When the Borrower uses its own national open competitive procurement arrangements as set 
forth in The Public Procurement Act 2007, such arrangements shall be subject to paragraph 
5.4 of the Procurement Regulations. 

When other national procurement arrangements other than national open competitive 
procurement arrangements are applied by the Borrower, such arrangements shall be subject 
to paragraph 5.5 of the Procurement Regulations.

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: Leasing may 
be used for those contracts identified in the Procurement Plan tables. “Not Applicable”

Procurement of Second Hand Goods as specified under paragraph 5.11 of the Procurement 
Regulations – is allowed for those contracts identified in the Procurement Plan tables “Not 
Applicable” 
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Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (Goods 
and Works). 

Goods: is not applicable; 

Works: is not applicable

Other Relevant Procurement Information. 

None 
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PROCUREMENT
PLAN Nigeria : Nigeria Electrification Project
General Information
Country: Nigeria Bank�s  Approval Date of the Original Procurement Plan: 2018-01-24

Revised Plan Date(s): (comma delineated, leave blank if none) 2018-06-01
Project ID: P161885 GPN Date: 
Project Name: Nigeria Electrification Project
Loan / Credit No: IDA / V1390
Executing Agency(ies): Nigeria Electrification Project

WORKS
Activity Reference No. /

Description Loan / Credit No. Component Review Type Method Market Approach Procurement
Process

Prequalification
(Y/N)

Estimated
Amount (US$)

Actual Amount
(US$)

Process
Status

Draft Pre-qualification
Documents

Prequalification
Evaluation Report

 Draft Bidding Document
/ Justification

Specific Procurement
Notice / Invitation

Bidding Documents as
Issued

Proposal Submission /
Opening / Minutes

Bid Evaluation Report
and Recommendation

for Award
Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual

GOODS
Activity Reference No. /

Description Loan / Credit No. Component Review Type Method Market Approach Procurement
Process

Prequalification
(Y/N)

Estimated
Amount (US$)

Actual Amount
(US$)

Process
Status

Draft Pre-qualification
Documents

Prequalification
Evaluation Report

 Draft Bidding Document
/ Justification

Specific Procurement
Notice / Invitation

Bidding Documents as
Issued

Proposal Submission /
Opening / Minutes

Bid Evaluation Report
and Recommendation

for Award
Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual

 REA-NEP/GD/RFQ/01/2017 /
Procurement of Data Loggers,
Laptop & Software and Survey
Equipment & Tools
 

Implementation Support and
Technical Assistance Post Request for

Quotations Open - National
 

Single Stage - One
Envelope 50,000.00 0.00 Under

Implementation 2017-12-20 2018-01-30 2018-03-02 2018-08-29

 REA-NEP/GD/RFQ/01/2018 /
Procurement of Office Equipment
& Furniture and Stationery
 

Implementation Support and
Technical Assistance Post Request for

Quotations Open - National
 

Single Stage - One
Envelope 50,000.00 0.00 Under

Implementation 2018-02-09 2018-04-16 2018-10-13

NON CONSULTING SERVICES
Activity Reference No. /

Description Loan / Credit No. Component Review Type Method Market Approach Procurement
Process

Prequalification
(Y/N)

Estimated
Amount (US$)

Actual Amount
(US$)

Process
Status

Draft Pre-qualification
Documents

Prequalification
Evaluation Report

 Draft Bidding Document
/ Justification

Specific Procurement
Notice / Invitation

Bidding Documents as
Issued

Proposal Submission /
Opening / Minutes

Bid Evaluation Report
and Recommendation

for Award
Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual

CONSULTING FIRMS
Activity Reference No. /

Description Loan / Credit No. Component Review Type  Method Market Approach Contract Type Estimated
Amount (US$)

Actual Amount
(US$) Process Status Terms of Reference Expression of Interest

Notice
Short List and Draft

Request for Proposals
Request for Proposals

as Issued
Opening of Technical
Proposals / Minutes

 Evaluation of Technical
Proposal

Combined Evaluation
Report and Draft

Negotiated Contract
Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual

 REA-NEP/ C/QCBS/1/18 /
Implementation of
communication strategy and
conduct of PRSP
communications campaign
 

Implementation Support and
Technical Assistance Prior Quality And Cost-

Based Selection Open - International
 

1,000,000.00 0.00 Canceled 2018-02-22 2018-03-15 2018-04-28 2018-05-26 2018-06-25 2018-07-30 2018-09-03 2019-09-03

 REA-NEP/C/QCBS/2/18 /
Determination of Revenue
Requirement for a New Multi-
Year Tariff Period (RESET) for
the Eleven Electricity Distribution
Companies (DisCos)
 

Implementation Support and
Technical Assistance Prior Quality And Cost-

Based Selection Open - International
 

1,750,000.00 0.00 Under Review 2018-01-30 2018-01-26 2018-02-27 2018-01-31 2018-05-08 2018-06-05 2018-07-05 2018-08-16 2018-09-20 2019-09-20

 REA-NEP/C/CQS/3/18 /
Determination of Revenue
Requirement for a New Multi-
Year Tariff Period (RESET) for
the Transmission Company of
Nigeria (TCN)
 

Implementation Support and
Technical Assistance Post

Consultant
Qualification
Selection

Open - National
 

200,000.00 0.00 Under
Implementation 2018-01-23 2018-01-24 2018-02-13 2018-03-29 2018-04-28 2018-06-02 2018-11-29

 REA-NEP/C/CQS/4/18 /
Institutionalizing the Least Cost
Development Plan (LCDP)
 

Implementation Support and
Technical Assistance Post

Consultant
Qualification
Selection

Open - National
 

100,000.00 0.00 Pending
Implementation 2018-03-01 2018-03-22 2018-05-05 2018-06-04 2018-07-09 2019-01-05

 REA-NEP/C/CQS/7/18 /
Assessing and managing
contingent liabilities (CLs)
 

Implementation Support and
Technical Assistance Post

Consultant
Qualification
Selection

Open - National
 

100,000.00 0.00 Pending
Implementation 2018-02-08 2018-03-01 2018-04-14 2018-05-14 2018-06-18 2018-12-15

 REA-NEP/C/CQS/8/18 /
Independent Verification Agents
(IVAs) with financial and
technical audit qualifications to
verify the achievement of the DLIs
 

Implementation Support and
Technical Assistance Post

Consultant
Qualification
Selection

Open - National
 

100,000.00 0.00 Pending
Implementation 2018-02-08 2018-02-23 2018-03-30 2018-04-20 2018-05-25 2018-11-21

 REA-NEP/C/CQS/9/18 / Review
of Disco Business Plans for
incorporation into Performance
Agreements
 

Implementation Support and
Technical Assistance Post

Consultant
Qualification
Selection

Open - National
 

100,000.00 0.00 Pending
Implementation 2018-02-22 2018-03-15 2018-04-28 2018-05-28 2018-07-02 2018-12-29

 REA-NEP/C/CQS/13/18 /
Consultancy services for
Resettlement Action Plan (RAP)
&  Environmental & Social
Impact Assessment (ESIA) on
renewable projects and capacity
building
 

Implementation Support and
Technical Assistance Post

Consultant
Qualification
Selection

Open - National
 

200,000.00 0.00 Under
Implementation 2018-03-06 2018-02-05 2018-03-27 2018-05-10 2018-06-09 2018-07-14 2019-01-10

 REA-NEP/C/CQS/14/18 /
Demand Assessment,
development of FEEDS (Front �
End �  Engineering �  Design)
and preparation for Bidding
documentfor the 7 universities
and 2 university teaching hospital
Phase II projects and Supervision
 

Implementation Support and
Technical Assistance Post

Consultant
Qualification
Selection

Open - National
 

250,000.00 0.00 Under
Implementation 2018-03-13 2018-03-16 2018-04-03 2018-05-17 2018-06-16 2018-07-21 2019-01-17

 REA-NEP/C/CQS/15/18 /
Demand Assessment for
remaining  28 Universities
 

Implementation Support and
Technical Assistance Post

Consultant
Qualification
Selection

Open - National
 

100,000.00 0.00 Pending
Implementation 2018-02-19 2018-03-12 2018-04-25 2018-05-25 2018-06-29 2018-12-26
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 REA-NEP/C/CQS/16/18 /
Preparation of Project
Preparation Strategy for
Development (PPSD) for Rural
Electrification Project & Power
Sector Reform Program (PSRP).
 

Implementation Support and
Technical Assistance Post

Consultant
Qualification
Selection

Open - National
 

150,000.00 0.00 Canceled 2018-02-26 2018-03-19 2018-05-02 2018-06-01 2018-07-06 2019-01-02

 REA-NEP/C/CQS/19/18 /
Program Management for
Energizing Economies Team :
Financial Adviser, Technical
Adviser, Legal
Adviser,Commercial Manager,
Environmental Specialist and
Communication/Data Analyst
 

Implementation Support and
Technical Assistance Post

Consultant
Qualification
Selection

Open - National
 

275,000.00 0.00 Under
Implementation 2018-02-12 2018-01-25 2018-03-05 2018-04-18 2018-05-18 2018-06-22 2018-12-19

 REA-NEP/C/CQS/20/18 /
Program Management for
Standalone Home Solar(SHS)
and Mini Grids: SHS Commercial
/ Industrial specialist,   Mini Grid
Engineer, Mini Grid Business
Development specialist, Investor
Relations Manager and
Preparation of Community
Engagement process.
 

Implementation Support and
Technical Assistance Post

Consultant
Qualification
Selection

Open - National
 

210,000.00 0.00 Canceled 2018-02-27 2018-03-16 2018-03-20 2018-05-03 2018-06-02 2018-07-07 2019-01-03

 REA-NEP/C/CQS/21/18 /
Consultancy Services for Desk
Officers at NERC Office to FAST
TRACK Mini Grid Application :
Desk Officers (3nos)
 

Implementation Support and
Technical Assistance Post

Consultant
Qualification
Selection

Open - National
 

60,000.00 0.00 Pending
Implementation 2018-02-16 2018-03-09 2018-04-09 2018-04-23 2018-05-28 2018-11-24

 REA-NEP/C/CQS/24/18 /
Extension of Consultancy
Serices to the Management firm
for Special Projects (Jeman
Consulting)
 

IDA / V1390 Technical assistance Post
Consultant
Qualification
Selection

Limited
 

194,000.00 0.00 Under Review 2018-02-01 2018-02-15 2018-03-17 2018-04-21 2018-10-18

 REA-NEP/C/CQS/33/18 / Mini
Grid Transaction Adviser
 

IDA / V1390 Technical assistance Post
Consultant
Qualification
Selection

Limited
 

100,000.00 0.00 Pending
Implementation 2018-05-15 2018-05-29 2018-06-28 2018-08-02 2019-01-29

 REA-NEP/C/CQS/34/18 / Grant
Administrator for  Solar System
 

IDA / V1390 Technical assistance Post
Consultant
Qualification
Selection

Limited
 

100,000.00 0.00 Pending
Implementation 2018-05-15 2018-05-29 2018-06-28 2018-08-02 2019-01-29

 REA-NEP/C/CQS/35/18 /
Independent Verification agent for
Solar Individual System and Mini
Grid
 

IDA / V1390 Technical assistance Post
Consultant
Qualification
Selection

Limited
 

100,000.00 0.00 Pending
Implementation 2018-06-14 2018-06-28 2018-07-28 2018-09-01 2019-02-28

 REA-NEP/ C/QCBS/1/18/18 /
Implementation of
communication strategy and
conduct of PRSP
communications campaign
 

IDA / V1390 Technical assistance Prior Quality And Cost-
Based Selection Open - International

 
500,000.00 0.00 Pending

Implementation 2018-04-30 2018-05-21 2018-07-04 2018-08-01 2018-08-31 2018-10-05 2018-11-09 2019-11-09

INDIVIDUAL CONSULTANTS
Activity Reference No. /

Description Loan / Credit No. Component Review Type  Method Market Approach Contract Type Estimated
Amount (US$)

Actual Amount
(US$) Process Status Terms of Reference

Invitation to
Identified/Selected

Consultant
Draft Negotiated

Contract Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual

 REA-NEP/C/CDS/10/18 /
Identification of Mini Grid sites
Nationwide & Preparation of
Portfolio and Prioritization
 

Implementation Support and
Technical Assistance Prior Direct Selection Direct

 
75,000.00 0.00 Pending

Implementation 2018-01-30 2018-02-19 2018-04-20 2018-10-17

 REA-NEP/C/CDS/11/18 / Site
specific system design and
costing
 

Implementation Support and
Technical Assistance Prior Direct Selection Direct

 
75,000.00 0.00 Pending

Implementation 2018-02-06 2018-03-06 2018-05-10 2018-11-06

 REA-NEP/C/CDS/12/18 /
Preparation and maintenance of
software  platform for bidding
 

Implementation Support and
Technical Assistance Prior Direct Selection Direct

 
75,000.00 0.00 Under Review 2018-01-30 2018-02-18 2018-04-19 2018-10-16

 REA-NEP/C/INDV/17/18 /
Senior Procurement Specialist
 

Implementation Support and
Technical Assistance Prior Individual Consultant

Selection Open
 

50,000.00 0.00 Under
Implementation 2018-02-05 2018-01-30 2018-03-26 2018-02-08 2018-04-16 2018-05-21 2018-11-17

 REA-NEP/C/INDV/18/18 /
Monitoring & Evaluation Officer
 

Implementation Support and
Technical Assistance Post Individual Consultant

Selection Open
 

30,000.00 0.00 Under
Implementation 2018-02-27 2018-03-16 2018-04-17 2018-05-08 2018-06-12 2018-12-09

 REA-NEP/C/INDV/5/18 / Head
Project Management Unit (PMU)
 

IDA / V1390 Technical assistance Prior Direct Selection Direct
 

88,180.00 0.00 Under Review 2018-02-01 2018-02-11 2018-04-17 2018-10-14

 REA-NEP/C/CDS/6/18 /
Consultacy service for Design &
Installation of Flexible
Accounting Software for NEP
 

IDA / V1390 Technical assistance Prior Direct Selection Direct
 

22,000.00 0.00 Pending
Implementation 2018-05-07 2018-05-17 2018-07-21 2019-01-17

 REA-NEP/C/INDV/23/18 /
Extension of Consultancy
Services for the Project Manager
(PSRP -IMT)
 

IDA / V1390 Technical assistance Post Individual Consultant
Selection Direct

 
98,600.00 0.00 Pending

Implementation 2018-07-02 2018-07-12 2018-08-02 2018-09-06 2019-03-05

 REA-NEP/C/INDV/25/18 /
Extension of Consultancy
Services for Senior Environmental
Specialist(PMU)
 

IDA / V1390 Technical assistance Post Individual Consultant
Selection Direct

 
29,120.00 0.00 Under Review 2018-02-01 2018-02-11 2018-03-04 2018-04-08 2018-10-05

 REA-NEP/C/INDV/26/18 /
Extension Consultancy Services
for the  Senior Financial
Specialist (PMU)
 

IDA / V1390 Technical assistance Post Individual Consultant
Selection Direct

 
27,440.00 0.00 Under Review 2018-02-01 2018-05-22 2018-02-11 2018-03-04 2018-04-08 2018-10-05
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 REA-NEP/C/INDV/27/18 /
Extension of Consultancy
Services for the  Social
Specialist (PMU).
 

IDA / V1390 Technical assistance Post Individual Consultant
Selection Direct

 
28,920.00 0.00 Under Review 2018-02-01 2018-02-11 2018-03-04 2018-04-08 2018-10-05

 REA-NEP/C/INDV/28/18 /
Extension of Consultancy
Services for the Communications
Specialist (PSRP -IMT)
 

IDA / V1390 Technical assistance Post Individual Consultant
Selection Direct

 
98,400.00 0.00 Pending

Implementation 2018-07-02 2018-07-12 2018-08-02 2018-09-06 2019-03-05

 REA-NEP/C/INDV/31/18 /
Extension of Consultancy
Services for the Legal Assistant
(PSRP -IMT)
 

IDA / V1390 Technical assistance Post Individual Consultant
Selection Direct

 
20,900.00 0.00 Pending

Implementation 2018-07-02 2018-07-12 2018-08-02 2018-09-06 2019-03-05

 REA-NEP/C/INDV/32/18 /
Extension of Consultancy
Services for the Document
Manager (PSRP -IMT)
 

IDA / V1390 Technical assistance Post Individual Consultant
Selection Direct

 
18,300.00 0.00 Pending

Implementation 2018-07-02 2018-07-12 2018-08-02 2018-09-06 2019-03-05

 REA-NEP/C/INDV/36/18 /
Individual Liasion Officer for Solar
 

IDA / V1390 Technical assistance Post Individual Consultant
Selection Direct

 
60,000.00 0.00 Pending

Implementation 2018-09-26 2018-10-06 2018-10-27 2018-12-01 2019-05-30

 REA-NEP/C/INDV/29/18 /
Extension of Consultancy
Services for the Technical
Specialist ( PSRP -IMT)
 

IDA / V1390 Technical assistance Post Individual Consultant
Selection Direct

 
98,400.00 0.00 Pending

Implementation 2018-07-02 2018-07-12 2018-08-02 2018-09-06 2019-03-05

 REA-NEP/C/INDV/30/18 /
Extension of Consultancy
Services for the Financial
Specialist (PSRP -IMT)
 

IDA / V1390 Technical assistance Post Individual Consultant
Selection Direct

 
48,100.00 0.00 Pending

Implementation 2018-07-02 2018-07-12 2018-08-02 2018-09-06 2019-03-05

 REA-NEP/C/CDS/37/18 /
Engagement of Senior
Commercial Specialist for NEP
 

IDA / V1390 Technical assistance Prior Direct Selection Direct
 

27,440.00 0.00 Pending
Implementation 2018-05-29 2018-06-08 2018-08-12 2019-02-08

 REA-NEP/C/INDV/22/18 /
Extension of Consultancy
Services for Senior Individual
Solar Specialist (PMU)
 

IDA / V1390 Technical assistance Post Individual Consultant
Selection Direct

 
27,640.00 0.00 Pending

Implementation 2018-02-01 2018-02-11 2018-03-04 2018-04-08 2018-10-05


