
世世世世世世世世世世世世世世世世世世世世(P153541)
Shaanxi Poor Rural Areas Community Delelopment Project

Procurement Plan 世世世世
1. Project information  、、、、
   Country: China    、、、、、
   Borrower: The People's Republic of China  、、、:、、、、、、、
   Project Name:  Shaanxi Poor Rural Areas Community Delelopment Project   、、、、、、、、、、、、、、、、、、、
   Project No.(、、、、): P153541
   Loan No. (、、、、)、
   Project Implementing Agency (PIA):PPMO   、、、、、、(PIA): PPMO, CPMO & Cooperatives
2. Bank's approval date of the procurement plan: December 16, 2016
3. Date of General Procurement Notice:             、、、、、、、、
4. Period covered by this procurement plan:2016-2022     、、、、、、: 2016-2022
5. Reference to (if any) Project Operational/Procurement Mannual: Yes     、、、、、、、、、、、、、、、

6. Short list comprising entirely of national consultant: Short list of consultants for services, estimated to cost less than 
US$500,000 equivalent per contract, may comprise entirely of national consultants in accoedance with the provisions of 
paragraph 2.7 of the Consultant Guidelines.  、、、、、、、、、、 2.7 、、、、、、、、、、、、 500,000 、、、、、、、、、、、、、、、、、、、、、、、、、、、

世世世世世世世世世世世世世 Procurement Method and Prior Review Threshold of The World Bank

Procurement 
Category  、、、、

Prior Review 
Threshold(US$ 000)  、、、

、(US$ 000)
Procurement Method 、、、、 Prior Review Threshold(US$ 

000) 、、、、(US$ 000)

≥40,000 ICB 、、、、、、、 All Contracts        、、、、

<40,000 NCB 、、、、、、、 ≥10,000  、、 1000 、、、、、、1.  Civil Works 、、、
、

≤300 Shopping 、、、、 N/A 、、、
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≥10,000 ICB 、、、、、、、 All Contracts 、、、、

<10,000 NCB 、、、、、、、 ≥2,000                         、、 200 、、、、
、、

No Threshold DC ≥2,000                         、、 200 、、、、
、、

2. Goods, IT 
Systems and Non-

Consulting 
Services 、、、、、、、、、、

、、、
≤250 Shopping 、、、、 N/A 、、、

No Threshold  、、、 、、、、、、、、、、、、、 (QCBS) /、、、、、、、、、
、(QBS)

≥1,000                         、、 100 、、、、
、、

<300 、、、、、、、、、(CQS) N/A 、、、

 Individual consultants 、、、、、、
Only in exceptional cases e.g. 
long term TA, and contracts ≥300  
、、、、、、、、、、、、、、、、、、、 30 、、、、、、

 Single Source Seletion (Firm) 
、、、、、、(、、)

All Contracts ≥1,000  、、、、 100 、、、
、、、

3. Consultants 、、、、

 

Single Source Seletion 
(Individual) 、、、、、、(、、) All contracts ≥300    、、、、 30 、、、、、、

<US$100,000 for Goods 、、、、
10 、、、

4. Component A 
(a) & Component 
A (b) 、、、 A(a) & 

(b)
<US$200,000 for Civil 
Works 、、、、 20 、、、

Community Participation 、、、、 N/A 、、、
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PROCUREMENT
PLAN China : Shaanxi Poor Rural Areas Community Development Project
General Information
Country: China Bank�s  Approval Date of the Original Procurement Plan: 2017-03-20

Revised Plan Date(s): (comma delineated, leave blank if none) 2017-03-20
Project ID: P153541 GPN Date: 2017-01-24
Project Name: Shaanxi Poor Rural Areas Community Development Project
Loan / Credit No: IBRD / 86840
Executing Agency(ies): Shaanxi Poor Rural PMO

WORKS
Activity Reference No. /

Description Loan / Credit No. Component Review Type Method Market Approach Procurement
Process

Prequalification
(Y/N)

Estimated
Amount (US$)

Actual Amount
(US$)

Process
Status

Draft Pre-qualification
Documents

Prequalification
Evaluation Report

 Draft Bidding Document
/ Justification

Specific Procurement
Notice / Invitation

Bidding Documents as
Issued

Proposal Submission /
Opening / Minutes

Bid Evaluation Report
and Recommendation

for Award
Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual

 W/YU/M/2017/01 / Hardened
Road
 

IBRD / 86840
Component B: Economic
Infrastructure and Services
Support

Post Request for
Quotations Open - National

 
Single Stage - One
Envelope 170,700.00 0.00 Pending

Implementation 2017-04-06 2017-06-01 2018-02-01

 W/YU/M/2017/02 / Land
management
 

IBRD / 86840
Component B: Economic
Infrastructure and Services
Support

Post Request for
Quotations Open - National

 
Single Stage - One
Envelope 143,300.00 0.00 Pending

Implementation 2017-04-06 2017-06-01 2018-02-01

 W/YU/M/2017/03 / Land
management
 

IBRD / 86840
Component B: Economic
Infrastructure and Services
Support

Post Request for
Quotations Open - National

 
Single Stage - One
Envelope 42,700.00 0.00 Pending

Implementation 2017-04-06 2017-06-01 2017-11-28

 W/YU/M/2017/04 / Land
management
 

IBRD / 86840
Component B: Economic
Infrastructure and Services
Support

Post Request for
Quotations Open - National

 
Single Stage - One
Envelope 149,400.00 0.00 Pending

Implementation 2017-04-06 2017-06-01 2018-02-01

 W/YU/M/2017/05 / Road
constructioin
 

IBRD / 86840
Component B: Economic
Infrastructure and Services
Support

Post Request for
Quotations Open - National

 
Single Stage - One
Envelope 30,500.00 0.00 Pending

Implementation 2017-06-06 2017-08-01 2018-01-28

 W/YU/M/2017/06 / Road
construction
 

IBRD / 86840
Component B: Economic
Infrastructure and Services
Support

Post Request for
Quotations Open - National

 
Single Stage - One
Envelope 48,800.00 0.00 Pending

Implementation 2017-06-06 2017-08-01 2018-01-28

 W/YU/M/2017/07 / Road
construction
 

IBRD / 86840
Component B: Economic
Infrastructure and Services
Support

Post Request for
Quotations Open - National

 
Single Stage - One
Envelope 152,400.00 0.00 Pending

Implementation 2017-06-06 2017-08-01 2018-02-01

 W/YU/M/2017/08 / Hardened
road
 

IBRD / 86840
Component B: Economic
Infrastructure and Services
Support

Post Request for
Quotations Open - National

 
Single Stage - One
Envelope 179,900.00 0.00 Pending

Implementation 2017-06-06 2017-08-01 2018-02-01

 W/YU/M/2017/09 / Hardened
road
 

IBRD / 86840
Component B: Economic
Infrastructure and Services
Support

Post Request for
Quotations Open - National

 
Single Stage - One
Envelope 45,700.00 0.00 Pending

Implementation 2017-06-06 2017-08-01 2018-01-28

 W/YU/M/2017/10 / Water tower
construction
 

IBRD / 86840
Component B: Economic
Infrastructure and Services
Support

Post Request for
Quotations Open - National

 
Single Stage - One
Envelope 76,200.00 0.00 Pending

Implementation 2017-06-06 2017-08-01 2018-08-01

 W/YU/M/2017/11 / Well house
construction
 

IBRD / 86840
Component B: Economic
Infrastructure and Services
Support

Post Request for
Quotations Open - National

 
Single Stage - One
Envelope 15,200.00 0.00 Pending

Implementation 2017-06-06 2017-08-01 2018-08-01

 W/YU/M/2017/12 / Well
construction
 

IBRD / 86840
Component B: Economic
Infrastructure and Services
Support

Post Request for
Quotations Open - National

 
Single Stage - One
Envelope 218,800.00 0.00 Pending

Implementation 2017-06-06 2017-08-01 2018-08-01

 W/YU/M/2017/13 / Irrigation
pipeline construction
 

IBRD / 86840
Component B: Economic
Infrastructure and Services
Support

Post Request for
Quotations Open - National

 
Single Stage - One
Envelope 134,100.00 0.00 Pending

Implementation 2017-06-06 2017-08-01 2018-08-01

 W/YU/M/2017/14 / Outlet pile
construction
 

IBRD / 86840
Component B: Economic
Infrastructure and Services
Support

Post Request for
Quotations Open - National

 
Single Stage - One
Envelope 88,900.00 0.00 Pending

Implementation 2017-06-06 2017-08-01 2018-08-01

 W/YU/D/2017/01 / Road
construction
 

IBRD / 86840
Component B: Economic
Infrastructure and Services
Support

Post Request for Bids Open - National
 

Single Stage - One
Envelope 533,500.00 0.00 Pending

Implementation 2017-05-01 2017-05-06 2017-06-17 2017-07-17 2017-08-21 2018-02-21

 W/YU/D/2017/02 / Road
construction
 

IBRD / 86840
Component B: Economic
Infrastructure and Services
Support

Post Request for Bids Open - National
 

Single Stage - One
Envelope 747,000.00 0.00 Pending

Implementation 2017-05-01 2017-05-06 2017-06-17 2017-07-17 2017-08-21 2018-03-21

 W/YU/D/2017/03 / Deep water
well
 

IBRD / 86840
Component B: Economic
Infrastructure and Services
Support

Post Request for
Quotations Open - National

 
Single Stage - One
Envelope 45,700.00 0.00 Pending

Implementation 2017-06-06 2017-08-01 2018-04-01

 W/YU/D/2017/04 / Sheep
trading market
 

IBRD / 86840
Component B: Economic
Infrastructure and Services
Support

Post Request for
Quotations Open - National

 
Single Stage - One
Envelope 152,400.00 0.00 Pending

Implementation 2017-06-06 2017-08-01 2018-04-01

 W/X/C/2017/01 / Road
construction
 

IBRD / 86840
Component B: Economic
Infrastructure and Services
Support

Post Request for Bids Open - National
 

Single Stage - One
Envelope 269,400.00 0.00 Pending

Implementation 2017-05-01 2017-05-06 2017-06-17 2017-07-17 2017-08-21 2018-06-21

 W/X/C/2017/02 / Internal cement
roads
 

IBRD / 86840
Component B: Economic
Infrastructure and Services
Support

Post Request for Bids Open - National
 

Single Stage - One
Envelope 409,100.00 0.00 Pending

Implementation 2017-05-01 2017-05-06 2017-06-17 2017-07-17 2017-08-21 2018-02-21

 W/X/C/2017/03 / Internal cement
road ditches
 

IBRD / 86840
Component B: Economic
Infrastructure and Services
Support

Post Request for
Quotations Open - National

 
Single Stage - One
Envelope 118,600.00 0.00 Pending

Implementation 2017-06-06 2017-08-01 2018-08-01

 W/B/LY/2017/01 / Road cement
hardening
 

IBRD / 86840
Component B: Economic
Infrastructure and Services
Support

Post Request for Bids Open - National
 

Single Stage - One
Envelope 272,300.00 0.00 Pending

Implementation 2017-04-01 2017-04-06 2017-05-18 2017-06-17 2017-07-22 2018-02-21
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 W/B/LY/2017/02 / Road cement
hardening
 

IBRD / 86840
Component B: Economic
Infrastructure and Services
Support

Post Request for Bids Open - National
 

Single Stage - One
Envelope 429,900.00 0.00 Pending

Implementation 2017-05-01 2017-05-06 2017-06-17 2017-07-17 2017-08-21 2018-03-21

 W/B/LY/2017/03 / In-village road
cement hardening
 

IBRD / 86840
Component B: Economic
Infrastructure and Services
Support

Post Request for
Quotations Open - National

 
Single Stage - One
Envelope 157,600.00 0.00 Pending

Implementation 2017-06-06 2017-08-01 2018-01-28

 W/B/LY/2017/04 / In-village road
cement hardening
 

IBRD / 86840
Component B: Economic
Infrastructure and Services
Support

Post Request for
Quotations Open - National

 
Single Stage - One
Envelope 164,800.00 0.00 Pending

Implementation 2017-08-06 2017-10-01 2018-03-30

 W/B/LY/2017/05 / Road cement
hardening
 

IBRD / 86840
Component B: Economic
Infrastructure and Services
Support

Post Request for
Quotations Open - National

 
Single Stage - One
Envelope 214,900.00 0.00 Pending

Implementation 2017-07-06 2017-08-31 2018-02-27

 W/B/LY/2017/06 / Road cement
hardening
 

IBRD / 86840
Component B: Economic
Infrastructure and Services
Support

Post Request for
Quotations Open - National

 
Single Stage - One
Envelope 121,800.00 0.00 Pending

Implementation 2017-07-06 2017-08-31 2018-02-27

 W/B/LY/2017/07 / Mud stone
hardening
 

IBRD / 86840
Component B: Economic
Infrastructure and Services
Support

Post Request for
Quotations Open - National

 
Single Stage - One
Envelope 110,900.00 0.00 Pending

Implementation 2017-06-06 2017-08-01 2018-01-28

 W/B/LY/2017/08 / New water
pipelines
 

IBRD / 86840
Component B: Economic
Infrastructure and Services
Support

Post Request for
Quotations Open - National

 
Single Stage - One
Envelope 27,600.00 0.00 Pending

Implementation 2017-06-06 2017-08-01 2018-01-28

 W/B/LX/2017/01 / Well
construction
 

IBRD / 86840
Component B: Economic
Infrastructure and Services
Support

Post Request for
Quotations Open - National

 
Single Stage - One
Envelope 88,300.00 0.00 Pending

Implementation 2017-07-06 2017-08-31 2018-02-27

 W/YA/YC/2017/01 / Road
hardening
 

IBRD / 86840
Component B: Economic
Infrastructure and Services
Support

Post Request for
Quotations Open - National

 
Single Stage - One
Envelope 200,600.00 0.00 Pending

Implementation 2017-04-06 2017-06-01 2017-11-28

 W/YA/YCH/2017/01 / Road
construction
 

IBRD / 86840
Component B: Economic
Infrastructure and Services
Support

Post Request for
Quotations Open - National

 
Single Stage - One
Envelope 57,300.00 0.00 Pending

Implementation 2017-04-06 2017-06-01 2018-02-01

 W/YA/YCH/2017/02 / Road
construction
 

IBRD / 86840
Component B: Economic
Infrastructure and Services
Support

Post Request for
Quotations Open - National

 
Single Stage - One
Envelope 51,600.00 0.00 Pending

Implementation 2017-04-06 2017-06-01 2018-02-01

 W/YA/YCH/2017/03 / Road
hardening
 

IBRD / 86840
Component B: Economic
Infrastructure and Services
Support

Post Request for
Quotations Open - National

 
Single Stage - One
Envelope 71,600.00 0.00 Pending

Implementation 2017-04-06 2017-06-01 2017-11-28

 W/YA/YCH/2017/04 / Road
hardening
 

IBRD / 86840
Component B: Economic
Infrastructure and Services
Support

Post Request for
Quotations Open - National

 
Single Stage - One
Envelope 71,600.00 0.00 Pending

Implementation 2017-04-06 2017-06-01 2017-11-28

 W/YA/YCH/2017/05 / Road
hardening
 

IBRD / 86840
Component B: Economic
Infrastructure and Services
Support

Post Request for
Quotations Open - National

 
Single Stage - One
Envelope 50,200.00 0.00 Pending

Implementation 2017-04-06 2017-06-01 2017-11-28

 W/YA/YCH/2017/06 / Road
hardening
 

IBRD / 86840
Component B: Economic
Infrastructure and Services
Support

Post Request for
Quotations Open - National

 
Single Stage - One
Envelope 35,800.00 0.00 Pending

Implementation 2017-04-06 2017-06-01 2017-11-28

 W/YA/YCH/2017/07 / Gravel
road construction
 

IBRD / 86840
Component B: Economic
Infrastructure and Services
Support

Post Request for
Quotations Open - National

 
Single Stage - One
Envelope 63,000.00 0.00 Pending

Implementation 2017-04-06 2017-06-01 2017-11-28

 W/YA/YCH/2017/08 / Overflow
bridge construction
 

IBRD / 86840
Component B: Economic
Infrastructure and Services
Support

Post Request for
Quotations Open - National

 
Single Stage - One
Envelope 48,200.00 0.00 Pending

Implementation 2017-04-06 2017-06-01 2017-11-28

 W/YA/YCH/2017/09 / Road
hardening
 

IBRD / 86840
Component B: Economic
Infrastructure and Services
Support

Post Request for
Quotations Open - National

 
Single Stage - One
Envelope 71,600.00 0.00 Pending

Implementation 2017-04-06 2017-06-01 2017-11-28

 W/W/F/2017/01 / Asphalt road
construction
 

IBRD / 86840
Component B: Economic
Infrastructure and Services
Support

Post Request for Bids Open - National
 

Single Stage - One
Envelope 520,200.00 0.00 Pending

Implementation 2017-04-01 2017-04-06 2017-05-18 2017-06-17 2017-07-22 2018-01-22

GOODS
Activity Reference No. /

Description Loan / Credit No. Component Review Type Method Market Approach Procurement
Process

Prequalification
(Y/N)

Estimated
Amount (US$)

Actual Amount
(US$)

Process
Status

Draft Pre-qualification
Documents

Prequalification
Evaluation Report

 Draft Bidding Document
/ Justification

Specific Procurement
Notice / Invitation

Bidding Documents as
Issued

Proposal Submission /
Opening / Minutes

Bid Evaluation Report
and Recommendation

for Award
Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual

 G/YU/M/2017/01 / Office
equipment, 18 sets
 

IBRD / 86840
Component D: Project
Management, Monitoring and
Evaluation (M&E).

Post Request for
Quotations Open - National

 
Single Stage - One
Envelope 9,400.00 0.00 Pending

Implementation 2017-04-06 2017-06-01 2017-11-28

 G/YU/D/2017/01 / Laptop,
camera, office software, 12 sets
 

IBRD / 86840
Component D: Project
Management, Monitoring and
Evaluation (M&E).

Post Request for
Quotations Open - National

 
Single Stage - One
Envelope 6,300.00 0.00 Pending

Implementation 2017-07-06 2017-08-31 2018-02-27

 G/X/C/2017/01 / Laptops,
computers, printers, copier,
camera, fax machine, video
camera, projector, scanner, office
software
 

IBRD / 86840
Component D: Project
Management, Monitoring and
Evaluation (M&E).

Post Request for
Quotations Open - National

 
Single Stage - One
Envelope 19,100.00 0.00 Pending

Implementation 2017-04-06 2017-06-01 2017-11-28

 G/B/LY/2017/01 / Office
facilities: laptop computer,
computer, printer, copier, etc.
 

IBRD / 86840
Component D: Project
Management, Monitoring and
Evaluation (M&E).

Post Request for
Quotations Open - National

 
Single Stage - One
Envelope 19,100.00 0.00 Pending

Implementation 2017-03-06 2017-05-01 2017-10-28

 G/YA/YCH/F/2017/02 /
Livestock breeding: 100 rams
 

IBRD / 86840
Component A: Farmer
Cooperative and Value Chain
Development.

Post Request for
Quotations Open - National

 
Single Stage - One
Envelope 152,400.00 0.00 Pending

Implementation 2017-04-06 2017-06-01 2018-01-01
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 G/W/B/2017/01 / Notebook
computers, Desktop computers,
Scanners,  Office suite software,
Digital cameras,  Video
projectors, Printers, Fax
machines, Copiers
 

IBRD / 86840
Component D: Project
Management, Monitoring and
Evaluation (M&E).

Post Request for
Quotations Open - National

 
Single Stage - One
Envelope 19,100.00 0.00 Pending

Implementation 2017-04-06 2017-06-01 2017-11-28

 G/W/H/2017/01 / Notebook
computers, Desktop computers,
Scanners, Office suite software,
Photocopiers, Digital cameras,
Laser printers, Video projectors,
Digital voice recorders, Laser fax
machines
 

IBRD / 86840
Component D: Project
Management, Monitoring and
Evaluation (M&E).

Post Request for
Quotations Open - National

 
Single Stage - One
Envelope 19,100.00 0.00 Pending

Implementation 2017-04-06 2017-06-01 2017-11-28

 G/W/H/J/2017/02 / Anti-hail net
 

IBRD / 86840
Component A: Farmer
Cooperative and Value Chain
Development.

Post Request for
Quotations Open - National

 
Single Stage - One
Envelope 214,800.00 0.00 Pending

Implementation 2017-04-06 2017-06-01 2017-12-02

 G/W/F/D/2017/01 / Automatic
peeling machines, drying
machines, drying trolleies
 

IBRD / 86840
Component A: Farmer
Cooperative and Value Chain
Development.

Post Direct Selection Direct
 

588,800.00 0.00 Pending
Implementation 2017-04-01 2017-04-06 2017-05-11 2017-12-11

NON CONSULTING SERVICES
Activity Reference No. /

Description Loan / Credit No. Component Review Type Method Market Approach Procurement
Process

Prequalification
(Y/N)

Estimated
Amount (US$)

Actual Amount
(US$)

Process
Status

Draft Pre-qualification
Documents

Prequalification
Evaluation Report

 Draft Bidding Document
/ Justification

Specific Procurement
Notice / Invitation

Bidding Documents as
Issued

Proposal Submission /
Opening / Minutes

Bid Evaluation Report
and Recommendation

for Award
Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual

CONSULTING FIRMS
Activity Reference No. /

Description Loan / Credit No. Component Review Type  Method Market Approach Contract Type Estimated
Amount (US$)

Actual Amount
(US$) Process Status Terms of Reference Expression of Interest

Notice
Short List and Draft

Request for Proposals
Request for Proposals

as Issued
Opening of Technical
Proposals / Minutes

 Evaluation of Technical
Proposal

Combined Evaluation
Report and Draft

Negotiated Contract
Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual

 C/SH/2017/01 / MIS system
development and maintenance
 

IBRD / 86840
Component D: Project
Management, Monitoring and
Evaluation (M&E).

Post
Consultant
Qualification
Selection

Open - National
 

122,000.00 0.00 Pending
Implementation 2017-04-01 2017-04-22 2017-06-05 2017-07-05 2017-08-09 2023-08-09

INDIVIDUAL CONSULTANTS
Activity Reference No. /

Description Loan / Credit No. Component Review Type  Method Market Approach Contract Type Estimated
Amount (US$)

Actual Amount
(US$) Process Status Terms of Reference

Invitation to
Identified/Selected

Consultant
Draft Negotiated

Contract Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual

 C/YU/D/2017/01 / Animal
husbandary expert
 

IBRD / 86840
Component C: Technical
Assistance and Capacity
Building Support

Post Individual Consultant
Selection Open

 
4,600.00 0.00 Pending

Implementation 2017-04-01 2017-05-20 2017-06-10 2017-07-15 2018-05-15


