
1
Solar Resource Mapping and Site 

Selection for Solar PV Power Plants
1  SPP-CS-1/2015 QCBS Prior 07-Jul-15 04-Sep-15 20-Oct-15 20-Feb-17

2

Support for Creating Enabling 

Environment for  Development of 

Solar PV 

1  SPP-CS-2/2015 CQS Prior 20-Sep-15 05-Oct-15 15-Oct-15 15-May-17

3 Preparation of ESIA 1  SPP-CS-3/2015 CQS Post 10-Oct-15 25-Oct-15 05-Nov-15 05-Feb-16

4 Preparation of RPF 1  SPP-CS-4/2015 IC Post 02-Nov-15 20-Nov-15 20-Feb-16

5 Solar PV Project Manager 1  SPP-CS-5/2015 IC Prior 20-Sep-15 15-Oct-15 30-May-17  

6
Feasibility Study and Transaction 

Advisory Services
1  SPP-CS-6/2015 QCBS Prior 21-Aug-15 15-Sep-15 05-Nov-15 31-May-17

7
Coordinator of training and capacity 

building activities
1  SPP-CS-7/2015 IC Post 25-Sep-15 20-Oct-15 30-May-17

8 Resource assessment and PV expert 1  SPP-CS-8/2015 IC Post 25-Sep-15 20-Oct-15 30-May-17

9 Power engineer 1  SPP-CS-9/2015 IC Post 01-Oct-15 02-Nov-15 30-May-17

10 Civil engineer 1  SPP-CS-10/2015 IC Post 01-Oct-15 02-Nov-15 30-May-17

11 Environmental and social expert 1  SPP-CS-11/2015 IC Post 05-Oct-15 02-Nov-15 30-May-17

12 Preparation of Operational Manual 1  SPP-CS-12/2016 IC Post 10-Sep-16 10-Oct-16 30-May-17

13
Project audits for the years 2015, 

2016, 2017
1  SPP-CS-13/2016 CQS Post 01-Feb-16 20-Feb-16 01-Mar-16 30-May-17

Total 
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CQS - Selection based on Consultants Qualification (Para 3.7 of Consultant's Guidelines), IC - Individual Consultant (Section V of the Consultant's Guidelines), QCBS - Quality and Cost based Selection (Paras 2.1-2.35 of the Consultant's Guidelines)
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1
Software necessary for 

solar resource assessment
1 1 SPP-G-1/2015 SH Prior 25-Sep-15 08-Oct-15 15-Oct-15

15, October 

2016

2
PV module quality test 

equipment
1 1 SPP-G-2/2015 SH Post 25-Oct-15 08-Nov-15 15-Nov-15

15 

November, 

2016

3
Ground based Solar 

Monitoring Equipment
1 1 SPP-G-3/2015 NCB Prior 22-Sep-15 22-Oct-15 05-Nov-15 05-Feb-16

Total 
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1 Training multiple SOE Prior

2 Workshop& roadshows multiple SOE Prior
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Period covered by the Procurement Plan- August 2015- May 2017
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