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PROCUREMENT
PLAN Angola : Angola: Commercial Agriculture Development Project
General Information
Country: Angola Bank�s  Approval Date of the Original Procurement Plan: 2017-03-06

Revised Plan Date(s): (comma delineated, leave blank if none) 2017-03-06
Project ID: P159052 GPN Date: 
Project Name: Angola: Commercial Agriculture Development Project
Loan / Credit No:
Executing Agency(ies): Ministry of Agriculture

WORKS
Activity Reference No. /

Description Loan / Credit No. Component Review Type Method Market Approach Procurement
Process

Prequalification
(Y/N)

Estimated
Amount (US$)

Actual Amount
(US$)

Process
Status

Draft Pre-qualification
Documents

Prequalification
Evaluation Report

 Draft Bidding Document
/ Justification

Specific Procurement
Notice / Invitation

Bidding Documents as
Issued

Proposal Submission /
Opening / Minutes

Bid Evaluation Report
and Recommendation

for Award
Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual

GOODS
Activity Reference No. /

Description Loan / Credit No. Component Review Type Method Market Approach Procurement
Process

Prequalification
(Y/N)

Estimated
Amount (US$)

Actual Amount
(US$)

Process
Status

Draft Pre-qualification
Documents

Prequalification
Evaluation Report

 Draft Bidding Document
/ Justification

Specific Procurement
Notice / Invitation

Bidding Documents as
Issued

Proposal Submission /
Opening / Minutes

Bid Evaluation Report
and Recommendation

for Award
Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual

 002/GD/ACDP/18 / Supply of
TC equipment for PIU
 

Project Management Post Request for
Quotations Open - National

 
Single Stage - One
Envelope 5,000.00 0.00 Pending

Implementation 2017-03-18 2017-04-22 2017-04-29

 002/GD/ACDP/17 / Supply of IT
equipment for PIU Office in
Luanda
 

Project Management Post Request for
Quotations Limited

 
Single Stage - One
Envelope 50,000.00 0.00 Pending

Implementation 2017-03-18 2017-04-15 2017-04-22

 004/GD/ACDP/17 / Supply of
Accountant Software for the
Project
 

Project Management Post Request for
Quotations Open - National

 
Single Stage - One
Envelope 15,000.00 0.00 Pending

Implementation 2017-03-20 2017-04-24 2017-05-01

 005/GD/ACDP/17 / Renovation
of PIU office
 

Project Management Post Request for
Quotations Open - National

 
Single Stage - One
Envelope 15,000.00 0.00 Pending

Implementation 2017-03-20 2017-05-01 2017-05-08

NON CONSULTING SERVICES
Activity Reference No. /

Description Loan / Credit No. Component Review Type Method Market Approach Procurement
Process

Prequalification
(Y/N)

Estimated
Amount (US$)

Actual Amount
(US$)

Process
Status

Draft Pre-qualification
Documents

Prequalification
Evaluation Report

 Draft Bidding Document
/ Justification

Specific Procurement
Notice / Invitation

Bidding Documents as
Issued

Proposal Submission /
Opening / Minutes

Bid Evaluation Report
and Recommendation

for Award
Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual

CONSULTING FIRMS
Activity Reference No. /

Description Loan / Credit No. Component Review Type  Method Market Approach Contract Type Estimated
Amount (US$)

Actual Amount
(US$) Process Status Terms of Reference Expression of Interest

Notice
Short List and Draft

Request for Proposals
Request for Proposals

as Issued
Opening of Technical
Proposals / Minutes

 Evaluation of Technical
Proposal

Combined Evaluation
Report and Draft

Negotiated Contract
Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual

 010/CS/ACDP/16 / Consultancy
to support value chain
analysis/development for Poultry
& Eggs, Corn and Soy, and
Coffee VCs. This would include
studies, strategy development,
stakeohlder mobilization, build
capacity at MINAGRI.
 

Business Environment and
Institutional Strengthening
Promotion and Support for
Agribusiness Development
Project Management
Infrastructure for Production and
Trade

Prior Quality And Cost-
Based Selection Open - International

 
500,000.00 0.00 Pending

Implementation 2017-03-13 2017-04-03 2017-04-19 2017-04-24 2017-05-15 2017-06-03 2017-06-13 2017-12-20

 017/CS/ACDP/16 / Project
Baseline Survey
 

Business Environment and
Institutional Strengthening
Promotion and Support for
Agribusiness Development
Project Management
Infrastructure for Production and
Trade

Post Quality And Cost-
Based Selection Open - International

 
300,000.00 0.00 Pending

Implementation 2017-03-13 2017-04-03 2017-05-01 2017-05-06 2017-05-21 2017-06-10 2017-06-20 2017-09-18

INDIVIDUAL CONSULTANTS
Activity Reference No. /

Description Loan / Credit No. Component Review Type  Method Market Approach Contract Type Estimated
Amount (US$)

Actual Amount
(US$) Process Status Terms of Reference

Invitation to
Identified/Selected

Consultant
Draft Negotiated

Contract Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual

 002/CS/ACDP/16 / Procurement
specialist
 

Project Management Prior Individual Consultant
Selection Open

 
130,000.00 0.00 Pending

Implementation 2017-03-06 2017-04-04 2017-04-05 2017-04-20 2018-04-20

 004/CS/ACDP/16 / Finance
management specialist
 

Project Management Post Individual Consultant
Selection Open

 
130,000.00 0.00 Pending

Implementation 2017-03-13 2017-04-11 2017-04-25 2017-05-23 2018-05-23

 003/CS/ACDP/16 / Agribusiness
and Value Chain Analysis
Specialist
 

Project Management Post Individual Consultant
Selection Open

 
150,000.00 0.00 Pending

Implementation 2017-03-06 2017-04-02 2017-04-03 2017-05-01 2018-05-01

 006/CS/ACDP/16 / Assistant
Financial Management
 

Project Management Post Individual Consultant
Selection Open

 
75,000.00 0.00 Pending

Implementation 2017-03-06 2017-04-04 2017-04-18 2017-05-16 2018-05-16

 005/CS/ACDP/16 / Assistant
Procurement
 

Project Management Prior Individual Consultant
Selection Open

 
75,000.00 0.00 Pending

Implementation 2017-03-13 2017-04-11 2017-04-25 2017-05-16 2018-05-16

 007/CS/ACDP/16 / Project
accountant
 

Project Management Post Individual Consultant
Selection Open

 
90,000.00 0.00 Pending

Implementation 2017-03-13 2017-05-01 2017-05-15 2017-06-03 2018-06-03

 014/CS/ACDP/16 / Consultant
to undertake analysis of
infrastructure current status as
well as other services for the
betterment of the value chains
 

Business Environment and
Institutional Strengthening
Promotion and Support for
Agribusiness Development
Infrastructure for Production and
Trade

Post Direct Selection Direct
 

100,000.00 0.00 Pending
Implementation 2017-03-13 2017-03-23 2017-05-20 2017-06-19
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 016/CS/ACDP/16 / Consultant
to develop the project's manual
 

Project Management Post Individual Consultant
Selection Open

 
70,000.00 0.00 Pending

Implementation 2017-04-17 2017-06-05 2017-06-26 2017-07-06 2017-10-04

 001/CS/ACDP/16 / Project
Coordinator
 

Project Management Post Individual Consultant
Selection Limited

 
160,000.00 0.00 Pending

Implementation 2017-03-13 2017-03-20 2017-04-03 2017-05-01 2018-05-01

 019/CS/ACDP/17 / Contracting
of a Land Administration
specialist
 

Project Management Post Individual Consultant
Selection Open

 
50,000.00 0.00 Pending

Implementation 2017-03-27 2017-05-15 2017-06-05 2017-07-10 2017-08-15

 020/CS/ACDP/17 / Contracting
of a Land rights/social Assistant
 

Project Management Post Individual Consultant
Selection Open

 
30,000.00 0.00 Pending

Implementation 2017-03-27 2017-05-15 2017-06-05 2017-07-10 2017-08-15

 021/CS/ACDP/17 / Contracting
of a Value chain
development/competitiveness
expert
 

Project Management Post Individual Consultant
Selection Open

 
75,000.00 0.00 Pending

Implementation 2017-03-27 2017-05-15 2017-06-05 2017-07-10 2017-08-15

 022/CS/ACDP/17 / Contracting
of a Local Agribusiness Expert
 

Project Management Post Individual Consultant
Selection Open

 
50,000.00 0.00 Pending

Implementation 2017-03-27 2017-05-15 2017-06-05 2017-07-10 2018-07-10

 023/CS/ACDP/17 / Contracting
of an Environmental Safeguards
Specialist
 

Project Management Post Individual Consultant
Selection Open

 
70,000.00 0.00 Pending

Implementation 2017-03-27 2017-05-15 2017-06-05 2017-07-10 2018-07-10

 024/CS/ACDP/17 / Contracting
of a Social Safeguards Specialist
 

Project Management Post Individual Consultant
Selection Open

 
70,000.00 0.00 Pending

Implementation 2017-03-27 2017-05-15 2017-06-05 2017-07-10 2018-07-10


