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BASIC INFORMATION 

 
OPS_TABLE_BASIC_DATA 
  A. Basic Project Data 

Country Project ID Project Name Parent Project ID (if any) 

China P156397 China HCFC Phaseout 
Project Stage II 

 

Region Estimated Appraisal Date Estimated Board Date Practice Area (Lead) 

EAST ASIA AND PACIFIC 30-Mar-2018 30-Apr-2018 Environment & Natural 
Resources 

Financing Instrument Borrower(s) Implementing Agency  

Investment Project Financing People's Republic of China Ministry of Environmental 
Protection, Foreign 
Economic Cooperation 
Office 

 

 
Proposed Development Objective(s) 
 
The project development objective is to reduce HCFC production and consumption, as well as to avoid and reduce the 
use of high global warming controlled substances in the consumption sector and the emissions of greenhouse gases 
from the production sector. 

 
Components 

Investment in the Reduction of the Consumption of Controlled Substances 
Investment in the Reduction of the Production of Controlled Substances 
Technical Assistance and Policy Support 
Project Management 
Preparation of Phase-out and Emissions Reduction Activities 

 
 

Financing (in USD Million) 
 

 
FIN_SUMM_PUB_TBL 
SUMMARY 
 

Total Project Cost 573.39 

Total Financing 573.39 

Financing Gap 0.00 

 
   
DETAILS -NewFin3 
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Total Government Contribution 431.92 

 

Environmental Assessment Category 

B - Partial Assessment 
   
Decision 

The review did authorize the preparation to continue     
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B. Introduction and Context 
 

Despite HCFC phase-out in developed countries and first stage of phase-out in developing countries, HCFC production 
and HCFC-based manufacturing are still important to China’s economy.  China produces about 90% of the global HCFC 
supply and is responsible for 60% of the global HCFC consumed for manufacturing foam and cooling and refrigeration 
products, for specialty applications (degreasing, fire protection, etc.), and servicing existing equipment.  

 
HCFC production in China continues to include HCFC-22, HCFC-141b, HCFC-142b, HCFC-123, and HCFC-124, with the 
first three used primarily as refrigerants, foam blowing agents and feedstock1, accounting for 99% of production. HCFCs 
are also used in China as a feedstock for its large production of PTFE (polytetrafluoroethylene, or Teflon), VDF 
(vinylidene fluoride), and pesticides, among others.   

 
HCFC consumption, according to the definition of the Montreal Protocol2, is captured in China by six major industrial 
sectors: refrigeration and air-conditioning (RAC) manufacturing; industrial and commercial refrigeration (ICR); servicing 
of equipment; solvents; polyurethane (PU) foam manufacturing; and extruded polystyrene (XPS) foam manufacturing. 
China’s relatively high rate of economic growth (6.7% in 2016) is powering demand for both pure HCFCs as well as HCFC-
based products such as HCFC-141b pre-blended polyol (used by importing countries to make foam products) and HCFC-
22 based air-conditioners.   

 
Consequently, China’s production and consumption baseline levels, and the subsequent reductions required dwarf that 
of all other countries and leave China with the burden of the work in global elimination of remaining HCFCs (see Table 
1 for China’s MP Obligations). Given the relatively low ODP of HCFCs, converting what China must eliminate during the 
Protocol’s compliance period from an ODP tons measurement into a measure of physical metric tons, the amount of 
product that need to be reduced is very large – 434,297 MT of HCFCs produced at baseline alone.   

 
 
  
 

 

 

 

 

 

 

 

 

 
To meet the agreed phase-out schedule, China developed an overarching Stage I HCFC Phase-out Management 
Plan (HPMP) in 2009 that was partially financed by the MLF ($365 million total). The objective of the overarching Stage 
I HPMP was to enable China to limit the demand and supply of HCFCs to the baseline level in 2013 and 90% of that level 
by 2015 in line with the MP phase-out schedule.  In fact, China made a more ambitious pledge to the MLF, having 
committed to limit consumption to 16,979 ODP tons in 2015 and succeeded at that.    

 

 
1 Feedstock applications are the applications where ozone depleting substances are chemically converted to other chemicals. Use 

of HCFC-22 for feedstock applications is not controlled by the MP. 
2 Consumption is equal to production plus imports, minus exports of ODS. 
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Sectoral and Institutional Context 

China’s US$168 million HCFC Phase-out Project (P115561) implemented with the Bank’s assistance is one of the projects 
under the Stage I Overarching HPMP undertaken by China with the four MLF Implementing Agencies to support it in 
meeting its 2013 and 2015 MP obligations. The HCFC Phase-out Project with the Bank targeted the major consumers of 
HCFC-141b in the PU foam sector and producers of HCFC-22, HCFC-141b, HCFC-142b, HCFC-123 and HCFC-124. 
According to independent verification by the Bank, HCFC reduction from this intervention has contributed to China’s 
full compliance with its 2013 freeze obligation and the 10% consumption and production reductions on January 1, 2015.  
With less than a year until the project completes, all development objectives have been reached with a disbursement 
ratio over 96%. Disbursement to beneficiaries by the Foreign Economic Cooperation Office of the Ministry of 
Environmental Protection (FECO) is at 66%. 
 
Total HCFC-141b consumption in the PU foam sector has been reduced below the 40,455 MT target under the project, 
similarly to total production of HCFCs which was in 2015 at 85% of the maximum amount allowed. Sixty subgrants for 
foam enterprises and 9 production closure contracts were signed. Production reduction contracts through quotas were 
done for 12 enterprises.  

 
Through subgrants in the foam sector, 11,383 MT of HCFC-141b have been phased out and another 1,586 MT will be 
phased out in the foam sector before the closing date. GHG emission reduction achieved to date by the consumption 
sector is about 9 million tons of carbon dioxide equivalent (tCO2 eq) against the target of 11 million tCO2e.   
 
A total production reduction of 58,864 MT has already been achieved. Results of the production sector  
component of the Stage I HCFC Phase-out Project are depicted below in Table 2. In addition, the project has resulted in 
production capacity closures of almost 110,000 MT per annum, including idle capacity. 
    

 
 

Another notable achievement of the Stage I Project is to have successfully mitigated a risk identified at 
appraisal, namely increased HFC-23 byproduct emissions from HCFC-22 production given the end of the crediting period 
of the Clean Development Mechanism (CDM). Relevant Government agencies worked together to develop a program 
of support to producers that not only picked up where the CDM activities ended, but allowed emissions to be reduced 
from 62.5% in 2013 to only 2.2% in 2016.  As the GWP of HFC-23 is 14,800, the emissions avoided by this action amount 
to 63.9 million tons CO2 eq. 
 
Achievements of the Stage I project are expected to be sustained in large part due to the technical assistance 
(TA) and policy work that made up 5% of the total grant. For foam consumption, three planned subsector bans (by 2018) 
in the use of HCFC-141b will ensure that the converted enterprises continue to use alternative foam blowing agents and 
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additional enterprises in the sector transition at their own costs. These enterprises still have benefitted from the sector 
level research and technical work on alternatives, delivered through workshops and training. In production, 
Government action, including efficient application of the production quota, has resulted in the permanent closure of 
five producers.  
 
The Government of China decided to continue to address HCFC phase-out obligations in each of its major 
consumption sectors and the production sector. This approach is captured in China’s 2016 Stage II HCFC Phase-out 
Strategy in its HPMP and an HCFC Production Phase-out Management Plan (HPPMP) that identify measures required to 
control supply (HCFC producers) and consumption of HCFCs at target levels. Subsequent MP targets for China will 
amount to an elimination of 4,817 and 6,263 ODP tons in consumption respectively for 2020 and 2025.  
 
Additional HCFC phase-out in China will be a significant step towards climate mitigation because HCFCs are not only 
ODS, but are also GHGs with GWP values ranging from several hundred to several thousand times that of carbon dioxide. 
It is expected that the MP HCFC phase-out schedules will eventually lead to the cumulative emission reduction of HCFCs 
equivalent to 12–15 gigatons of CO2e worldwide.3 Moreover, because China’s HCFC phase-out strategy is grounded on 
a climate-friendly transition (where technically feasible and in line with decision of the MP Parties), it is avoiding the 
introduction of large amounts of high-GWP HFCs in the foam sector. This is complementary to the future HFC controls 
that the Kigali Amendment will introduce starting in 2024 for most Article 5 countries, including China. 
 
China received MLF approval of $500 million for its Stage II HPMP in December 2016 to be channeled through 
the implementing agencies, including the World Bank, UNDP, UNIDO and UNEP, and bilateral agencies, on a sector-by-
sector basis. The Bank will support China in a Stage II HCFC Phase-out Project, again through the PU foam consumption 
and production and sectors. 
 
Consumption Sector – PU Foam. The strategy taken to achieve the required phase-out was to target HCFC-141b 
consumption in three of ten subsectors because of the availability of viable, low-GWP alternatives and due to a 
concentration of HCFC-141b consumption in several larger enterprises allowing for cost-effective conversion with 
capacity to safely manage the alternatives, primarily hydrocarbon (HC). 

 
Subsectors that continue to use HCFC-141b are now the focus of China’s attention for most effectively reducing overall 
HCFC consumption in manufacturing sectors.  All HCFC-141b used in the remaining PU foam subsectors is addressed in 
China’s Stage II HPMP strategy and foam sector plan through a mix of actions paced by interim phase-out targets.  
Interim targets have been set in the Stage II HPMP China-ExCom agreement (2018, ‘20, ‘23, ‘25) to be achieved through 
an HCFC consumption ban in two priority subsectors, solar water heaters and pipe insulation. 

 
The Stage II project will thus be aligned with China’s 1) interim foam sector plan goals and the 2020 MP consumption 
reduction target requiring an equivalent of 13,490 MT of phase-out, as well as 2) final foam sector goals of the 2025 MP 
consumption reduction target requiring 14,164 MT of phase-out from the 2023 interim target. and 100% phase-out by 
2026 (another 300 MT from the spray foam subsector). It is expected that there will be an increased number of small-
and-medium size enterprises (SMEs) in Stage II with lower HCFC consumption, as well as lower technical and financial 
capacity.   
As China concludes Stage I implementation, remaining HCFC consumption in the PU foam sector after 2015 of 40,451 
MT will be the starting point for immediate future action in the sector in accordance with the MLF approved Stage II 
HPMP. 

 
3 Guus Velders et al., PNAS paper, 2009 
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Table 3. Actual and targeted HCFC-141b consumption in the PU foam sector 2015 - 2026 

 
 

Production Sector. Similar to the Stage I Project, reduction and elimination of HCFCs in China will employ a balanced 
approach to supply and demand. On the supply side, the remaining 23 out of 28 original HCFC producers is made up 
of HCFC production for controlled uses under the Montreal Protocol and for feedstock use that is not controlled, but 
monitored for the purposes of ensuring compliance with China’s commitment to the MLF. 

 
China finalized the preparation of the next stage of its HPPMP in 2017 in cooperation with the World Bank. This plan, 
that is to support China in meeting required 2018 through 2025 production reductions, is expected to be approved by 
the MLF Executive Committee in 2018. As China is the main producer of HCFCs worldwide, the balance of HCFC supply 
with global demand is a critical part of further implementation of China’s HPPMP. A decreased demand can result in 
an oversupply of HCFCs and lower prices, and consequently unwillingness of HCFC users to phase-out, while an 
insufficient supply can result in illegal production. This project will co-finance the implementation of the yet-to-be 
approved HPPMP.  
 

 
 

Bank Involvement and Rationale. The Bank has been engaged in ODS phase-out work in China for nearly 25 years. It 
served as China’s partner in both CFC (chlorofluorocarbon) Production Closure and Foam CFC Phase-out Sector Plans 
under the ODS IV Project. Since 2012 the Bank has initiated an HCFC phase-out program to assist China to meet its 
complete HCFC phase-out by 2030 in both production and consumption sectors.  The Bank’s support is given to China 
in phases consistent with the MLF practice.  The program starts with the Stage I HCFC Phase-out Project from 2012 – 
2019.  This proposed project will address the same sectors cover under the Stage I Project with the objectives to meet 
the subsequent obligations of the Montreal Protocol. The Bank is committed to supporting China’s efforts to 
transition industry to environmentally friendlier substances, while minimizing climate impact. This project will channel 
the investments and policy and technical support needed to continue China’s impressive track record of compliance 
with its international environmental obligations. 

 
C. Proposed Development Objective(s)  

 
Development Objective(s) (From PAD)  
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The project development objective is to reduce HCFC production and consumption, as well as to avoid and reduce the 
use of high global warming controlled substances in the consumption sector and the emissions of greenhouse gases 
from the production sector. 

 
Key Results 

The PDO level results indicators are: (a) Consumption of HCFC-141b within the allowable limits in 2020 and 2025; 
(b) Production of HCFCs (HCFC-141b, HCFC-142b, HCFC-22, HCFC-123 and HCFC-124) within the allowable limits 
in 2020 and 2025; (c) Reduction of GHG emissions in the PU foam sector; and (d) Reduction of GHG emissions in 
the production sector. 

 
D. Project Description  

 

The HCFC Stage II project is $573.39 million of which $352.07 million will be financed by the Bank’s Ozone Trust Fund 
(OTF). The MLF support will cover part of the project costs of the consumption and production sectors. The Project 
description covers the full project, including all tranches of financing. The funds for the consumption sector amounting 
to $141.47 million has been approved by the Multilateral Fund. An application for the funding request of $210 million 
for the production sector, has been submitted to the Multilateral Fund, with an approval schedule of June 2018. The 
remaining $0.6 million for developing the next Stage of the project will be submitted to the Multilateral Fund towards 
the later part of the implementation of this Project.    
 
Part of the approved funding for each sector will be allocated for financing investment in reduction of HCFC 
consumption and production. The balance of each approval will be used to jointly financed technical assistance and 
project management. The Project has been prepared with the understanding that at Bank approval, there will be partial 
project funding available for the Project. Once the funding for the production sector is determined, an additional 
financing package will be processed. 
 

Component 1: Investment in the Reduction of the Consumption of Controlled Substances (US$229.04 million; OTF: 
US$128.95 million; Beneficiaries: US$100.09 million) 
 

i. Financing the foam enterprises converting to in-house mixing of hydrocarbon and polyol from the use of 
Controlled Substances. 

 
ii. Financing foam enterprises converting to the use of hydrocarbon pre-blended polyol from the use of  

Controlled Substances.  
 
iii. Financing foam enterprises converting to CO2/water-blown, HFO or other low-GWP alternative technology 

from the use of Controlled Substances. 
 
iv. Conversion of foam system houses in order to develop new, low GWP foam formulations that meet the 

needs of downstream foam enterprises, and to scale-up the supply of hydrocarbon pre-blended polyol. 
 

 
Financial assistance through subgrant agreements (SGAs) for foam manufacturing line conversions will be provided to 
beneficiary enterprises on a rolling basis. To incentivize foam enterprises to come forward, the maximum allowable 
HCFC-141b consumption for the sector will be gradually reduced from 2018 onwards. Use of HCFC-141b in solar water 
heater and pipe insulation subsectors will be prohibited in 2020. HCFC-141b consumption in other subsectors will be 
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permitted through the 2025 MP obligations albeit with a reduced supply of HCFC-141b as a result of Component 2 
activities. Complete phase-out will occur by 1 January 2026. Hence, phase-out subprojects in remaining subsectors will 
be added on a need basis.  An estimated 200 individual conversion subprojects at enterprises that consume more than 
20 MT of HCFC-141b are expected. 

 
The implementation modality to be adopted for small enterprises to switch to an alternative foam blowing agent will 
be key to advancing the phase-out in the latter years of the Stage II Project, given that the largest proportion of HCFC 
consumption rests with these SMEs. 
 

Component 2: Investment in the Reduction of the Production of Controlled Substances (US$303.93 million; 

OTF: US$194.25 million4; Beneficiaries: US$ 109.68 million) 
i. Compensation of HCFC producers to reduce HCFC production according to annual production quotas. 

 
ii. Compensation to HCFC producers to partially close their HCFC production capacity. 

 
iii. Compensation to HCFC producers to completely close and/or dismantle their HCFC production capacity. 

 
Funding under Component 2 will be used to compensate select producers of HCFCs for controlled uses that surrender 
their production rights in part or in full in order to contribute to national compliance with 35% production reductions 
in 2020 and 67.5% requirements in 2025, ensuring that China’s HCFC production does not exceed 18,929 ODP tons in 
2020 and does not exceed 9,465 ODP tons in 2025. Those producers that partially or completely close production 
capacity in line with the Stage II HPPMP agreement between China and the ExCom will also receive compensation.  A 
pre-determined compensation level on a US$/kg basis will be applied as was the case in Stage I. 

 
As in the Stage I project, grant funds will be disbursed to producers based on milestones met. Achievement of the overall 
agreed annual reduction targets will be verified on an annual basis by an independent consultant appointed by the Bank 
(as mandated by the MLF ExCom). Levels of compensation, penalty provisions, detailed milestones and targets, and 
enterprise reporting obligations of production data will be described in the project implementation manual (PIM) upon 
ExCom approval of Stage II production sector funding. 

 

Component 3: Technical Assistance and Policy Support (US$ 12.26 million; OTF: US$9.35 million5; 

Beneficiaries: US$ 2.91 million) 
i. Provision of TA to support the phase-out of controlled substances in the foam sector including support 

related to research, identification and testing of potential substitutes for HCFCs, revision or development 
of technical and safety standards, and training of stakeholders to develop technical capacity for the 
conversion to new alternative technologies. 
 

ii. Generation of surveys, analyses, and research and feasibility studies on HCFC production-related matters 
including on prevention of site contamination, on alternatives and feedstock uses, and for promoting and 
managing HCFC production reduction. 
 

 
4 The OTF contribution is pending the approval of the Multilateral Fund in June 2018. 
5 Part of the OTF contribution (US$5.15 million) has already been approved by the Multilateral Fund.  The balance 

is pending the approval in June 2018. 



 

The World Bank  
China HCFC Phaseout Project Stage II (P156397) 

 

 

  
Feb 21, 2018 Page 10 of 23  

 

iii. Development of policy impact assessments for implementing bans on HCFC usage in the solar water heater 
and piping subsectors by 2020 and remaining sectors by 2025, and, strengthening and developing policies 
on controlled substances for the Ministry of Environmental Protection’s consideration and approval. 

 
iv. Financing performance and baseline verification, satisfaction surveys, and other studies to evaluate the 

effectiveness of support, determine the degree of compliance with guidelines, plans and targets, and 
improve performance.  

 
v. Building capacity for monitoring HCFC consuming and producing enterprises in key provinces and cities by 

provincial and local Environmental Protection Bureaus, with support of FECO and FECO consultants.  
 
vi. Generation of research, studies and analyses, training, and, information exchange and dissemination. 
 

vii. Provision of technical support for project implementation.  
 

Component 4: Project Management (US$ 27.56 million; OTF: US$18.92 million6; Beneficiaries: US$ 8.64 

million) 

 

The project will provide a 5% management fee to FECO for the continued operation and capacity building of the 

Project Management Office which will oversee day to day operations of the project, supervise and coordinate the 

implementation of the project. 
 

Component 5: Preparation of Phase-out and Emissions Reduction Activities (US$ 0.6 million; OTF US$ 0.6 

million7) 

 
Scoping and preparation of activities and relevant studies for follow-on projects will be commissioned as needed on 
HCFC phase-out as well as HFC phase down in order to avoid the use of high GWP controlled substances consistent with 
the Kigali Amendment. 

 

 
E. Implementation 

 
II. IMPLEMENTATION 

 

The Ministry of Environmental Protection is empowered by the State Council to be the national lead agency for the 
implementation of the Montreal Protocol in China.  MEP has appointed FECO to serve as a national focal point and 
implementing agency.  It carries out its role and responsibilities as the national implementing agency under overall 
guidance of the National Leading Group (NLG) for the Implementation of the Montreal Protocol. The NLG is represented 
by officials and experts from 17 ministries.   

 
A PMO established for the HCFC Stage I Project will continue to facilitate day-to-day functions as required by the project.  
The PMO will be supported by a technical consulting team (an implementation support agency). 

 

 
6 Part of the OTF contribution (US$7.37 million) has already been approved by the Multilateral Fund.  The balance 

is pending the approval in June 2018. 
7 The OTF contribution is expected at the later part of the implementation of this Project. 
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The Ministry of Finance (MOF) will initially enter into a US$141.47 million grant agreement with the World Bank with 
the understanding that additional financing will be processed after the ExCom’s approval of China’s Stage II HCFC Phase-
out Production Management Plan (Component 2) by 2018.  The additional financing will amend the level of funding 
under the Grant Agreement to enable the Bank to channel funds to finance all activities of Component 2, and those 
related to the production sector in Components 3 and 4, as described in this document. 

 
Upon receipt of grant proceeds, FECO will finance costs in part or in full of eligible enterprises. For HCFC foam and 
process conversions, SGAs will be signed. For HCFC producers, quota reduction contracts and/or closure and dismantling 
contracts will be signed. Grant funds will be disbursed in tranches to eligible producers upon achieving agreed 
implementation milestones. 

 
A PIM has been prepared to provide operational guidance. The guidance covers criteria, procedures and arrangements 
for implementing the Project, including in respect of procurement, financial management, environmental management, 
sub-grant processing, verification and payment mechanisms, and monitoring and evaluation. 

 
 .    
F. Project location and Salient physical characteristics relevant to the safeguard analysis (if known) 

 

Project supported enterprises will be selected nationwide. They are located usually in urban or suburban 
areas or industrial parks. 

 
 
G. Environmental and Social Safeguards Specialists on the Team 

 

Feng Ji, Environmental Safeguards Specialist 
Shuang Zhou, Social Safeguards Specialist 
Jianliang Xiao, Social Safeguards Specialist 

 
 
 

SAFEGUARD POLICIES THAT MIGHT APPLY 

 

Safeguard Policies Triggered? Explanation (Optional) 

Environmental Assessment OP/BP 4.01 Yes 

The EMF for the HCFC Stage I (P115561) has been 
updated and used for this project.  The existing EMF 
includes an environmental screening process by 
dividing project activities into six categories.  The 
screening process has been updated to address 
potential job losses/displacement/retrenchment and 
technical assistance (TA) activities.  The integrated 
framework will provide procedures for conducting 
environmental and social due diligence/audit for 
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each category of project activities.  The Stage II 
project will support TA activities to: encourage 
enterprises to convert to new alternative 
technology; strengthen capacity of FECO and 
Environmental Protection Bureaus; develop new 
policies to support sustainable phase-out of HCFCs in 
China, and etc. The project does not anticipate 
supporting any feasibility studies/technical design, 
or employee compensation plan/resources 
management plan.   
 
The HCFC Phase-out Stage II Project aims to reduce 
HCFC emission that damages the ozone layer and 
contributes to the global climate change. Similar to 
the HCFC Phaseout Stage I project (P115561), the 
Stage II Project will include a combination of 
investment, technical assistance, and policy and 
regulatory interventions. Component 1 of the Stage 
II project entails replacement of HCFC-141b with 
alternatives that could be flammable.   
 
Under the HCFC Phase-out Stage I Project, any 
companies opting for cyclopentane, which is a 
flammable material, must ensure that safety 
equipment is properly installed, safety training must 
be provided to workers, and existing facilities must 
be upgraded to ensure conformity with the domestic 
regulations and fire codes. 
 
The EMF developed under the Stage I Project in 
2011 includes the procedures for managing the 
environmental aspects of subprojects (i.e. 
subproject screening and categorization, preparation 
of EA safeguards documents, public consultation and 
disclosure, grievance mechanism, review and 
approval, monitoring and reporting), and 
institutional responsibilities for environmental and 
social management of subprojects. 
 
While the EMF for Stage I, which was prepared in 
2011, did not include the screening of Technical 
Assistance for environment and social issues, the 
Stage I Project, however, strengthened capacity of 
FECO and local EPBs. 
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The Stage II Project adopts the Environmental 
Management Framework (EMF) that was prepared 
for the Stage I project with addition of the screening 
process for environment and social issues that may 
arise if job loss and TA activities as mentioned 
above. 
 
During implementation of Stage I Project, FECO and 
the selected enterprises were in compliance with the 
requirement of EMF, including preparation, 
implementation and monitoring of the required 
safeguards documents (e.g. EMP). The EMF for Stage 
I is deemed adequate to address the environmental 
issues (e.g. safety) of the project during project 
implementation. The Stage I Project included project 
activities which caused site specific, minor to 
moderate adverse environmental impacts within the 
enterprises. 
 
On the social impact aspect, the Stage I Project 
activities caused economic displacement of 
approximately 1,400 enterprise employees, arising 
from: 1) closure of five production lines in the 
production sector (~400 employees); 2) relocation of 
one PU foam enterprise (~1,000 employees). The PU 
foam enterprise was relocated to another province 
about 50 kilometer from the original site. These 
employees were laid off on a voluntary basis and 
were compensated by the enterprise in accordance 
with the Chinese regulations. FECO conducted a 
retrospective study of these enterprises, and found 
no non-compliance with regulations, nor non-
conformance with World Bank requirements on 
mitigating and compensating associated social 
impacts.  
 
The Stage II project implementation will have similar 
social impacts, attributing to 1) closure of 
approximately 10 HCFC production lines; 2) possible 
needs of relocation for 10-15 PU foam enterprises. 
Both activities may result in retrenchment of 
workers. Based on experience from the Stage I 
Project, it is estimated that approximately 700-1,000 
employees may be affected by worker 
retrenchment, including 500-800 employees from 
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the production sector and 200 employees from the 
foam sector. 
 
The project developed an Employee Compensation 
Framework (ECF), consistent with the Framework 
employed by the Stage I Project, to provide guidance 
for conducting the employee retrenchment process 
and mitigating potential social impacts, such as 
reduced livelihood and income. Any enterprises with 
plans to lay off workers as result of production 
reduction, conversion and relocation activities 
should develop and implement an Employee 
Compensation Plan (ECP) in compliance with the 
ECF. Relevant monitoring and grievance scheme are 
also included. The ECF will provide guidance to both 
sub-project sponsors and FECO/MEP for assessing 
social impacts and determine proper mitigation 
measures and plans to address those impacts. 

Natural Habitats OP/BP 4.04 No 

Stage I project activities did not have impacts on 
natural habitats. Like the Stage I project, the project 
will not affect any protected areas, known natural 
habitats, or established or proposed critical natural 
habitats.  The project activities will be either in 
existing enterprise premises or industrial parks. 

Forests OP/BP 4.36 No 

Stage I project activities did not have impacts on 
forests. Like the Stage I project, the project will not 
finance activities that would involve significant 
conversion or degradation of critical forest areas or 
related critical natural habitats as defined under the 
policy. The project activities will be either in existing 
enterprise premises or industrial parks where there 
are adequate infrastructure to support industrial 
activities. 

Pest Management OP 4.09 No 

Stage I project activities did not have impacts on 
Pest Management. Like the Stage I project, the 
project will not finance procurement of pesticides or 
pesticide application equipment (either directly or 
indirectly). In addition, the project will not affect 
pest management in a way that harm could be done, 
nor lead to increased pesticide use and subsequent 
increase in health and environmental risk. 

Physical Cultural Resources OP/BP 4.11 No 

Stage I project activities did not have impacts on the 
PCRs. Like the Stage I project, the project will not 
adversely affect sites with archeological, 
paleontological, historical, religious, or unique 
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natural values. The enterprises to be supported are 
located in urban or peri-urban areas where they are 
unlikely to be nearby physical cultural resources. 

Indigenous Peoples OP/BP 4.10 No 

Enterprises to be supported are located in urban or 
peri-urban areas where they are unlikely to have any 
presence of any issues related to indigenous peoples 
by the criteria of the Bank IP term. In case 
enterprises have to relocate to new areas, they are 
expected to move to industrial parks within urban or 
nearby peri-urban areas since the industry needs 
basic infrastructure support. Such kind of areas are 
unlikely to have any issues related to indigenous 
people either. This policy will not be triggered in this 
project. 

Involuntary Resettlement OP/BP 4.12 Yes 

The Stage I project implementation has not resulted 
in any involuntary resettlement. None HCFC 
production plants have required relocation as 
reduction and shut-down activities happened at the 
same sites. Four out of the 54 participant PU foam 
enterprises have been relocated to industry parks, 
following government urban planning requirements. 
None of them have given rise to land acquisition of 
rural collectively-owned land or involuntary 
resettlement of affected communities.  
 
The Stage II project implementation will likely follow 
the same path. Besides participant enterprises are 
either already in industry parks, or will relocate to 
industry parks, if they are required to move out of 
current sites of urban/peri-urban areas. It is 
expected 10-15 enterprises may need to relocate. 
Additionally, expectantly 2-5 enterprises already sit 
in industry parks may need to acquire more land for 
the conversion. As all activities are expected to 
happen in industry parks, the Stage II project is 
unlikely to trigger involuntary resettlement.  
 
However, given the long period (10 years) for project 
implementation and in response to any unexpected 
events in the future, the project team has updated 
the Stage I Resettlement Policy Framework (RPF) for 
application of HCFC Stage II project.  
 
The RPF highlights principles, procedures, grievance 
redress mechanism for involuntary resettlement 
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under this project.  It will provide guidance to both 
sub-project sponsors and FECO/MEP for the social 
assessment and social action taking process to be 
followed in evaluating individual sub-projects to be 
considered for financial support under the Project. 
Due diligence review will be done when and as 
required for land acquisition and resettlement for 
the selected project enterprise site.  

Safety of Dams OP/BP 4.37 No 

Stage I project activities did not have impacts on 
dam safety. Like the Stage I project, the project will 
not finance construction or rehabilitation of any 
dams as defined under this policy. This polices is not 
triggered. 

Projects on International Waterways 
OP/BP 7.50 

No 
There are no international waterways in the project 
area. 

Projects in Disputed Areas OP/BP 7.60 No The project area is not in disputed area. 

 
 

KEY SAFEGUARD POLICY ISSUES AND THEIR MANAGEMENT 

 
A. Summary of Key Safeguard Issues 
 
1. Describe any safeguard issues and impacts associated with the proposed project. Identify and describe any potential 
large scale, significant and/or irreversible impacts: 
Environmental Assessment: 
 
The project, which is classified as a Category B project, is an extension of HCFC Stage I Project. Like the Stage I Project, 
the Stage II Project entails project activities similar to the Stage I Project plus an additional type of subprojects: partial 
and complete closure of HCFC facilities. Environmental impact of these activities proposed for the Stage II Project is 
site specific, minor to moderate adverse impacts. The environmental benefits of the project greatly outweigh the 
negative impacts, as the project will phase out HCFCs which have both ozone depleting and global warming potential.  
Applicable environmental safeguard policies for the project include Environmental Assessment (OP 4.01). 
 
Subprojects to be financed by the Project include six (6) types of activities: (a) foam enterprises whose conversions to 
alternatives such as hydrocarbon technology will take place at their present location; (b) foam enterprises whose 
conversion to hydrocarbon technology will involve relocation of their facilities; (c) Existing polyol system houses 
providing technical support on low GWP alternatives that may be flammable and will provide the polyol pre-blended 
with hydrocarbon to smaller foam enterprises; (d) foam enterprises engaging in identification and testing of potential 
substitutes; (e) HCFC production reduction; and (f) closure of HCFC production facilities. The Project aims to contribute 
to the overall reduction of HCFC consumption and production as per the Montreal Protocol, by adopting low carbon 
technologies, as replacement to HCFCs. 
 
As the project has multiple subprojects and the locations of subprojects were not known at the time of appraisal, the 
Environmental Management Framework (EMF) for the HCFC Stage I Project has been updated by the PMO. Like the 
HCFC Phase-out Stage I   project, any companies opting for cyclopentane (a replacement to HCFCs), which is a 
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flammable material, must ensure that safety equipment is properly installed, safety training must be provided to 
workers, and existing facilities must be upgraded to ensure conformity with the domestic regulations and fire codes. 
Based on the experience of the Stage I project, the project will provide TA to encourage enterprises to convert to the 
new alternative technologies; and to strengthen the capacity of FECO and Environmental Protection Bureaus to 
promulgate and enforce new HCFC phase-out policies in China. 
 
In addition, the newly proposed type of subprojects: partial and complete closure of HCFC facilities may have legacy 
issues such as contaminated sites, for which due diligence would be conducted and a relevant site management plan 
proposed, in order to mitigate the risks. The project will not support any feasibility studies/technical design, or land 
use plan/resources management plan. Given that there was no specific screening of TA and policies for the HCFC Stage 
I project, the updated EMF includes the screening of TA and policies and regulatory interventions for environmental 
and social issues. 
 
Social Assessment: 
 
The Stage II Project is an expansion of the Stage I Project, in a larger scale involving more small-medium enterprises 
(SMEs). Therefore, the Stage II Project is expected to have similar social impacts to Stage I.  
 
The Stage I Project closed five production lines of five HCFC enterprises. It gave rise to retrenchment of approximately 
400 employees. The Stage I Project also included conversion of 54 PU foam enterprises, among them four were 
relocated due to urban planning requirements of local government. Three relocated enterprises keep their workers as 
the new sites are within less than 10 kilometer from the original sites. Only one of 54 PU foam enterprises had worker 
retrenchment, as it was relocated to approximately 50km away from the original site. A total of 1,027 employees of 
this company chose to leave.  
 
In total approximately 1,400 employees were laid off by the Stage I Project. They were compensated according to 
Chinese labor laws and local compensation standards. FECO commissioned a third party to conduct a retrospective 
study of the Stage I social impacts in July 2017. The study has not identified any significant social impacts associated 
with the worker retrenchment. Most retrenchment affected workers ofthe entire production line or the enterprise.  
The same compensation package was offered to the workers. Affected woman and elderly workers were not found to 
be particularly disadvantaged in comparison with other groups. They participated in the consultation and negotiation 
processes for the retrenchment, and received the same compensation package. Yet it is hard to track whether women 
or elderly workers are more vulnerable to find alternative jobs in the labor market, as it has not been covered by the 
existing project monitoring scheme hence there is no available data.  
 
The Stage II Project involves production reduction of 23 remaining HCFC production enterprises, including shut-down 
of approximately ten production lines, and conversion of 500 PU foam SMEs. The conversion processes may require 
10-15 enterprises to relocate due to safety concerns or urban planning requirements. If the SME is relocated to a far 
distance from the original site, retrenchment may be unavoidable. Given that enterprises and SMEs to be addressed 
by the Stage II Project have smaller production scales than those of the Stage I Project, it is estimated that the Stage II 
Project may cause retrenchment of 500-800 employees in the production sector and 200 employees in the PU foam 
sector, i.e. 700-1,000 in total. Improper compensation scheme may lead to reduced livelihoods and incomes, 
particularly for vulnerable groups such as women and elderly employees that may face challenges to find alternative 
jobs.  
 
OP4.12 Involuntary Resettlement. 
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The Stage I Project implementation has not resulted in any land acquisition of collectively-owned land or resettlement 
of urban or rural residents. The production sector did not need land acquisition as the project activity only involved 
reduction of production or shut-down of production lines at the same sites. The relocation of the four PU foam 
enterprises did not trigger involuntary resettlement since all of them moved to industrial parks which had been 
established more than two years.  In summary, the Stage I Project did not result in any involuntary resettlement or 
associated social risks. 
 
The Stage II Project is not likely to trigger involuntary resettlement either. The reduction or shut-down of production 
lines for the production sector does not involve land acquisition. The 200-300 PU foam enterprises in the consumption 
sector are either already in industrial parks, or will relocate to industrial parks, if they are ever required to move out of 
current sites of urban/suburb areas. Stage II SMEs have smaller production scales and the needs for relocation due to 
change of production are therefore expected to be less than that of Stage I. It is estimated 10-15 PU SMEs may be 
relocated as a result of the Stage II Project implementation, but they are not likely to result in involuntary 
resettlement as mostly likely they will only be allowed to take land in industrial parks. There is a possibility that 2-5 
SMEs already in industry parks may need to acquire additional land for the conversion. That however will not lead to 
involuntary resettlement. However, given the long period (10 years) for project implementation, there may be a 
possibility of unlikely events that can result in involuntary resettlement, though the chance is very low. 
 
2. Describe any potential indirect and/or long term impacts due to anticipated future activities in the project area: 
The project contributes very positively to mitigating the climate change effects by phasing out HCFCs. 
 
Besides, the project will have positive social benefits as it will reduce HCFC emissions and enhance public health by 
reducing impacts on the ozone layer. 
 
3. Describe any project alternatives (if relevant) considered to help avoid or minimize adverse impacts. 
Alternatives for HCFCs have been widely studied in China and in other countries. Beneficiary enterprises will be 
selected with suitable and well-proven technology based on the alternatives studies and the relevant guidelines from 
the Executive Committee of the Montreal Protocol’s Multilateral Fund. 
 
Possible project alternatives to avoid or minimize adverse social impacts of employee retrenchment include avoidance 
of enterprise closure, provision of job retaining training or alternative employment to affected workers. Consultation 
is essential for the success of this process, in particular to affected women and elder workers who may face difficulties 
to find alternative jobs.  
 
Possible project alternatives to avoid or minimize adverse social impacts of involuntary resettlement include 
avoidance of relocation and avoidance of land acquisition outside of industry parks. 
 
4. Describe measures taken by the borrower to address safeguard policy issues. Provide an assessment of borrower 
capacity to plan and implement the measures described. 
Environmental Safeguard. 
 
As mentioned above, the project has multiple subprojects and their locations of subprojects are not known at the time 
of the appraisal, the Environmental Management Framework (EMF) for the HCFC Stage I project has been updated by 
the PMO. The updated EMF will be used to provide guidance to both beneficiary enterprises and the Project 
Management Office-Foreign Economic Cooperation Office (FECO) in evaluating individual subprojects. It defines the 
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contents, procedures and institutional responsibilities for environmental management of subprojects to ensure that 
environmental management is in compliance with both Chinese environmental assessment (EA) laws and regulations 
and in accordance with World Bank EA policies and procedures as specified in OP/BP4.01 (Environmental Assessment). 
More details on preparation and implementation are as follows: 
 
Preparation Phase 
 
i) Subproject Screening.  FECO is responsible for project screening. The enterprise will submit the application materials 
to FECO, which will in turn review materials.  It will exclude from financing any proposed subproject that includes, or is 
linked or connected to any production facility or manufacturer included in the Exclusion List. The screening will include 
identification of potential job losses/displacement/retrenchment risks. 
 
(ii) Documentation of EA, due diligence report, employee compensation plan (ECP) or resettlement action plan (RAP) 
for land taking. The enterprise is responsible for preparing safeguards documentation (e.g. EA/EMP, ECP, RAP or due 
diligence report).  It will be required to submit to FECO a document package consisting of items outlined in the EMF, 
ECF or RPF. 
 
(iii) Public Consultation and Disclosure. The enterprise is responsible for conducting public consultation(s). These 
responsibilities include: (a) public notification, (b) conducting the consultation and (c) recording the significant 
findings, conclusions, recommendations and next steps. Public disclosure provides affected groups or individuals the 
opportunity to examine the safeguards documents so that they can review the mitigating measures agreed upon and 
the responsibilities for implementing them.  Such final safeguards documents will be locally disclosed. Details of the 
documentation required for the public consultation are presented in the EMF, ECF and the RPF. 
 
(iv) Grievance Mechanism. In order to ensure that consultation, disclosure, and community engagement continues 
throughout project implementation, the enterprises will establish a grievance mechanism. This should allow the 
enterprises to receive and facilitate resolution of concerns and grievance about the subprojects environmental 
performance, land taking and involuntary resettlement concerns raised by the affected communities or individuals. 
 
(v)  Review and Approval of Subprojects.  FECO will review the document package submitted by enterprise to ensure it 
is consistent in terms of environmental and social issues, mitigating measures, monitoring requirements and 
institutional responsibilities for mitigation and monitoring. If necessary, FECO will request additional supplementary 
information from the enterprise to ensure that the World Bank EA and involuntary resettlement procedures are also 
followed. 
 
(vi) Related Conditions and Responsibilities.  FECO will ensure that an appropriate clause is included in the enterprise’s 
contract obligating the enterprises to implement the mitigation, monitoring, and reporting measures specified in the 
EMP, ECP or RAP and to strictly follow the procedures according to related Chinese laws and regulations. It is the 
responsibility of the enterprises to ensure that relevant tender documents and contracts include requirements put 
forward in the EMP, ECP RAP or due diligence report. During subproject implementation, FECO has the right to check 
the documents and contracts to verify that this condition has been satisfied. 
 
Social Safeguard 
 
Based on Stage I project experience, it is estimated that 10-15 PU foam SMEs may be relocated to industrial parks due 
to safety concerns or government urban planning requirements. And 2-5 SMEs may need to acquire additional land to 
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meet the conversion needs, in existing industrial parks. It is unlikely those activities will result in involuntary 
resettlement of urban and rural residents. However, in order to address potential project impacts in case sub-projects 
may result in acquisition of rural collectively-owned land, FECO updated the Resettlement Policy Framework (RPF) 
based on experiences obtained from Stage I implementation. In case land acquisition is required, a Resettlement 
Action Plan (RAP) or an Abbreviated Resettlement Action Plan (ARAP) will be prepared by the SME, depending on the 
number of resettled people and the significance of impacts. If the number of affected people is greater than 200, a 
RAP is needed; if the number of affected people is less than 200 and the impacts to affected people is less than 10%, 
then an ARAP is required. If land acquisition has already happened within two years of project involvement or since 
appraisal of the Stage II project, a retrospective Resettlement Due Diligence will be conducted to identify and address 
potential legacy resettlement issues. 
 
In response to social impacts arising from worker retrenchment as a resulting of closure of production lines or 
relocation of PU foam SMEs, FECO prepared an Employee Compensation Framework (ECF) in November 2017. The ECF 
sets out procedures and safeguard measures for labor redundancy and requires the preparation and implementation 
of a detailed Employee Compensation Plan (ERP) for sub-projects that will lay off workers. It also emphasizes the 
importance of the consultation process, and assistance to vulnerable groups (e.g. job retaining training). 
 
Preparation and implementation of social safeguard instruments will be funded by the beneficiary enterprises. 
 
Implementation Phase 
 
Monitoring and Reporting.  FECO will work with local environmental authorities to ensure that subproject 
implementation meets the requirements of all specified safeguards instruments (e.g. EA/EMP, due diligence review 
report, ECP or ARAP/RAP).  FECO will require each enterprise to report on the implementation of its safeguards 
instruments. FECO will send a progress report on the safeguards instruments at least on an annual basis to the Bank. 
 
Enterprises. The enterprises will carefully document monitoring results in accordance with the Monitoring Plan 
included in the safeguards instrument and identify any necessary corrective or preventive actions taken during the 
monitoring period, as well as the results/outcome of similar actions that may have been taken in the previous 
reporting period. 
 
The project is by and large an extension of China ODS Program, which has been implemented satisfactorily. The same 
Project Management Office-Foreign Economic Cooperation Office (FECO) under the Ministry of Environmental 
Protection (MEP) will be managing this project. FECO/MEP has been working with the Bank team on ODS phase-out 
projects since early 1990s and has sufficient staff who are familiar with the Bank’s safeguards policies and have 
received trainings on the Bank project management. FECO will designate staff to manage environmental and social 
risks and assure that procedures specified in the EMF, ECF and RPF are properly followed during implementation. In 
addition, qualified Chinese environmental and social consultants will be contracted to support FECO to perform the 
tasks required under the EMF, ECF and RPF in the identification and management of environmental and social risk in 
project evaluation and implementation. Therefore, the institutional capacity is deemed sufficient for the Bank’s 
project. 
 
 
5. Identify the key stakeholders and describe the mechanisms for consultation and disclosure on safeguard policies, 
with an emphasis on potentially affected people. 
FECO consulted some enterprises during the process of updating the safeguards documents in 2016-2017. Public 
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consultations will be conducted in accordance with the safeguards documents (EMF, ECF and RPF) after individual 
enterprises and their specific activities are identified during project implementation. The updated safeguards 
documents were locally disclosed in November 2, 2017 on the websites of FECO. The Safeguard documents were 
disclosed on the Bank’s website in December 18, 2017. 
 
 
B. Disclosure Requirements  

 
OPS_EA_DISCLOSURE_TABLE Environmental Assessment/Audit/Management Plan/Other 

Date of receipt by the Bank Date of submission for disclosure 
For category A projects, date of 
distributing the Executive Summary of 
the EA to the Executive Directors 

26-Oct-2017 18-Dec-2017  

   

"In country" Disclosure   

   China 
  02-Nov-2017 

Comments 
 

   
OPS_RA_D ISCLOSURE_T ABLE  

 

Resettlement Action Plan/Framework/Policy Process 

   

Date of receipt by the Bank Date of submission for disclosure  

30-Oct-2017 18-Dec-2017  

   

"In country" Disclosure   
   China 
  02-Nov-2017 

Comments 
 

       
 
 
C. Compliance Monitoring Indicators at the Corporate Level (to be filled in when the ISDS is finalized by the project 
decision meeting)  

 
OPS_EA_COMP_TABLE OP/BP/GP 4.01 - Environment Assessment 
  
Does the project require a stand-alone EA (including EMP) report? 
Yes   
If yes, then did the Regional Environment Unit or Practice Manager (PM) review and approve the EA report? 
Yes   
Are the cost and the accountabilities for the EMP incorporated in the credit/loan? 
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Yes       
OPS_IR_ COMP_TAB LE  

 

OP/BP 4.12 - Involuntary Resettlement 

 
 

Has a resettlement plan/abbreviated plan/policy framework/process framework (as appropriate) been prepared? 
Yes  
 

 

If yes, then did the Regional unit responsible for safeguards or Practice Manager review the plan? 
Yes  
 

 

 

 

      
OPS_ PDI_ COMP_TAB LE  

 

The World Bank Policy on Disclosure of Information 

 
 
Have relevant safeguard policies documents been sent to the World Bank for disclosure? 
Yes   
Have relevant documents been disclosed in-country in a public place in a form and language that are understandable 
and accessible to project-affected groups and local NGOs? 
Yes  

 
 
All Safeguard Policies 

 
 
Have satisfactory calendar, budget and clear institutional responsibilities been prepared for the implementation of 
measures related to safeguard policies? 
Yes 

  
Have costs related to safeguard policy measures been included in the project cost? 
Yes 

  
Does the Monitoring and Evaluation system of the project include the monitoring of safeguard impacts and measures 
related to safeguard policies? 
Yes 

  
Have satisfactory implementation arrangements been agreed with the borrower and the same been adequately 
reflected in the project legal documents? 
Yes 
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