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Kenya: Off-grid Solar Access Project for Underserved Counties (P160009)

AFRICA | Kenya | Energy & Extractives Global Practice  | 
IBRD/IDA | Investment Project Financing | FY 2018 | Seq No: 2 | ARCHIVED on 08-Jun-2018 | ISR32062 | 

Implementing Agencies: Kenya Power and Lighting Company (KPLC), Rural Electrification Authority, Ministry of Energy and Petroleum, The National  
Treasury

Key Dates

Key Project Dates

Bank Approval Date:26-Jul-2017 Effectiveness Date:08-Mar-2018

Planned Mid Term Review Date:06-Jul-2020 Actual Mid-Term Review Date:--

Original Closing Date:30-Jun-2023 Revised Closing Date:30-Jun-2023

Project Development Objectives

Project Development Objective (from Project Appraisal Document)
The Project Development Objective is to increase access to modern energy services in underserved counties of Kenya

Has the Project Development Objective been changed since Board Approval of the Project Objective?  
No

PHRPDODEL

Name Previous Rating Current Rating

Progress towards achievement of PDO  Satisfactory  Satisfactory

Overall Implementation Progress (IP)  Satisfactory  Satisfactory

Overall Risk Rating  Substantial  Substantial

Components

Name
Component 1: Mini-grids for Community Facilities, Enterprises, and Households:(Cost $40.00 M)

Component 2: Stand-alone Solar Systems and Clean Cooking Solutions for Households:(Cost $48.00 M)

Component 3: Stand-alone Solar Systems and Solar Water Pumps for Community Facilities:(Cost $40.00 M)

Component 4: Implementation Support and Capacity Building:(Cost $22.00 M)

Overall Ratings
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Implementation Status  and Key Decisions

The Kenya Off-grid Solar Access Project for Underserved Counties was approved by the Board on July 26, 2017; and the financing agreement with the 
government of Kenya signed on September 5, 2017. The credit was declared effective on March 8, 2018.  Preparatory activities are currently on-going; 
with procurements commenced for contracts under the four components.

Risks

Systematic Operations Risk-rating Tool

Risk Category Rating at Approval Previous Rating Current Rating

Political and Governance  Substantial  Substantial  Substantial

Macroeconomic  Moderate  Moderate  Moderate

Sector Strategies and Policies  Moderate  Moderate  Moderate

Technical Design of Project or Program  Substantial  Substantial  Substantial
Institutional Capacity for Implementation and 
Sustainability  Substantial  Substantial  Substantial

Fiduciary  Substantial  Substantial  Substantial

Environment and Social  Moderate  Moderate  Moderate

Stakeholders  Substantial  Substantial  Substantial

Other  Moderate  Moderate  Moderate

Overall  Substantial  Substantial  Substantial

Results

Project Development Objective Indicators
PHINDPDOTBL

 People provided with new or improved electricity service (Corporate Results Indicator) (Number, Custom)

Baseline Actual  (Previous) Actual  (Current) End Target

Value 0.00 0.00 0.00 1,272,525.00

Date 08-Feb-2017 03-Oct-2017 30-Apr-2018 28-Dec-2023

PHINDPDOTBL

 Community facilities provided with new or improved electricity service (Number, Custom)

Baseline Actual  (Previous) Actual  (Current) End Target
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Value 0.00 0.00 0.00 1,097.00

Date 18-Apr-2017 03-Oct-2017 30-Apr-2018 28-Dec-2023

PHINDPDOTBL

 Renewable energy generation capacity (other than hydropower) constructed under the project (MW) (Corporate Results 
Indicator) (Megawatt, Custom)

Baseline Actual  (Previous) Actual  (Current) End Target

Value 0.00 0.00 0.00 9.60

Date 15-Feb-2017 03-Oct-2017 30-Apr-2018 28-Dec-2023

Overall Comments

Intermediate Results Indicators
PHINDIRITBL

 Households provided with access to electricity by mini-grids (Number, Custom)

Baseline Actual  (Previous) Actual  (Current) End Target

Value 0.00 0.00 0.00 20,750.00

Date 06-Dec-2016 03-Oct-2017 30-Apr-2018 28-Dec-2023

PHINDIRITBL

 Households provided with access to electricity by mini-grids, of which headed by women (%) (Percentage, Custom 
Supplement)

Baseline Actual  (Previous) Actual  (Current) End Target

Value 0.00 0.00 0.00 20.00
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PHINDIRITBL

 Enterprises provided with access to electricity by mini-grids (Number, Custom)

Baseline Actual  (Previous) Actual  (Current) End Target

Value 0.00 0.00 0.00 6,050.00

Date 08-Feb-2017 03-Oct-2017 30-Apr-2018 28-Dec-2023

PHINDIRITBL

 Enterprises provided with access to electricity by mini-grids, of which headed by women (%) (Percentage, Custom 
Supplement)

Baseline Actual  (Previous) Actual  (Current) End Target

Value 0.00 0.00 0.00 20.00

PHINDIRITBL

 Community facilities provided with access to electricity by mini-grids (Number, Custom)

Baseline Actual  (Previous) Actual  (Current) End Target

Value 0.00 0.00 0.00 200.00

Date 08-Feb-2017 03-Oct-2017 30-Apr-2018 28-Dec-2023

PHINDIRITBL

 Households provided with new electricity connections by stand-alone systems (Number, Custom)

Baseline Actual  (Previous) Actual  (Current) End Target

Value 0.00 0.00 0.00 250,000.00

Date 06-Dec-2016 03-Oct-2017 30-Apr-2018 28-Dec-2023
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PHINDIRITBL

 Households provided with new electricity connections by stand-alone systems, of which headed by women (%) (Percentage, 
Custom Supplement)

Baseline Actual  (Previous) Actual  (Current) End Target

Value 0.00 0.00 0.00 20.00

PHINDIRITBL

 Renewable energy generation capacity of mini-grids constructed under the project (MW) (Megawatt, Custom)

Baseline Actual  (Previous) Actual  (Current) End Target

Value 0.00 0.00 0.00 5.00

Date 06-Dec-2016 03-Oct-2017 30-Apr-2018 28-Dec-2023

PHINDIRITBL

 Renewable energy generation capacity of stand-alone systems constructed under the project (MW) (Megawatt, Custom)

Baseline Actual  (Previous) Actual  (Current) End Target

Value 0.00 0.00 0.00 4.60

Date 06-Dec-2016 03-Oct-2017 30-Apr-2018 28-Dec-2023

PHINDIRITBL

 Volume of debt channeled to private solar companies (USD) (Amount(USD), Custom)

Baseline Actual  (Previous) Actual  (Current) End Target

Value 0.00 0.00 0.00 30,000,000.00

Date 06-Dec-2016 03-Oct-2017 30-Apr-2018 28-Dec-2023
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PHINDIRITBL

 Volume of results-based financing channeled to private solar companies (USD) (Amount(USD), Custom)

Baseline Actual  (Previous) Actual  (Current) End Target

Value 0.00 0.00 0.00 12,000,000.00

Date 06-Dec-2016 03-Oct-2017 30-Apr-2018 28-Dec-2023

PHINDIRITBL

 Community facilities provided with access to electricity by stand-alone systems (Number, Custom)

Baseline Actual  (Previous) Actual  (Current) End Target

Value 0.00 0.00 0.00 897.00

Date 06-Dec-2016 03-Oct-2017 30-Apr-2018 28-Dec-2023

PHINDIRITBL

 Boreholes equipped with solar pumping systems (Number, Custom)

Baseline Actual  (Previous) Actual  (Current) End Target

Value 0.00 0.00 0.00 380.00

Date 06-Dec-2016 03-Oct-2017 30-Apr-2018 28-Dec-2023

PHINDIRITBL

 Clean and efficient household stoves sold in target counties (Number, Custom)

Baseline Actual  (Previous) Actual  (Current) End Target

Value 0.00 0.00 0.00 150,000.00

Date 13-Dec-2016 03-Oct-2017 30-Apr-2018 28-Dec-2023
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PHINDIRITBL

 Citizens in the target area reached through the consumer education and citizen engagement program (%) (Percentage, 
Custom)

Baseline Actual  (Previous) Actual  (Current) End Target

Value 0.00 0.00 0.00 65.00

Date 09-Feb-2017 03-Oct-2017 30-Apr-2018 28-Dec-2023

PHINDIRITBL

 Annual publication of feedback received from citizens reached through the consumer education and citizen engagement 
program (Yes/No, Custom)

Baseline Actual  (Previous) Actual  (Current) End Target

Value N N N Y

Date 25-Apr-2017 03-Oct-2017 30-Apr-2018 29-Dec-2022

PHINDIRITBL

 Volume of GHG emissions reduced (tCO2) (Metric ton, Custom)

Baseline Actual  (Previous) Actual  (Current) End Target

Value 0.00 0.00 0.00 3,890,000.00

Date 22-Mar-2017 03-Oct-2017 30-Apr-2018 29-Dec-2022

Overall Comments

Data on Financial Performance

Disbursements (by loan)

Project Loan/Credit/TF Status Currency Original Revised Cancelled Disbursed Undisbursed Disbursed

P160009 IDA-61350 Effective USD 150.00 150.00 0.00 4.55 152.29   2.9%

Key Dates (by loan)
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Project Loan/Credit/TF Status Approval Date Signing Date Effectiveness Date Orig. Closing Date Rev. Closing Date

P160009 IDA-61350 Effective 26-Jul-2017 05-Sep-2017 08-Mar-2018 30-Jun-2023 30-Jun-2023

Cumulative Disbursements

Restructuring History

There has been no restructuring to date.

Related Project(s)

P163538-Kenya Solar Lighting Program


