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ABBREVIATIONS AND ACRONYMS
AFRD : Animal and Fisheries Resources Department
ATMA Agricultural Technology Management Agency
BAPEPS : Bihar Aapda Punarwas Evam Punar nirman Society
BKFRP Bihar Kosi Flood Recovery Project
BRPNNL : Bihar Rajya Pul Nirman Nigam Ltd
DOA Department of Agriculture
FIG Farmer Interest Group
GOB : Government of Bihar
GOI : Government of India
IA : Implementing Agency
IDA : International Development Association
OM Operations Manual
PDO : Project Development Objective
PO Producer Organization
USD : United State Doller
WRD : Water Resource Department
WB : World Bank
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BASIC DATA

Product Information 

Project ID Financing Instrument

P127725 Investment Project Financing

Original EA Category Current EA Category

Full Assessment (A) Full Assessment (A)

Approval Date Current Closing Date

08-Dec-2015 31-Mar-2023

Organizations

Borrower Responsible Agency

Republic of India

Bihar Aapada Punarwas Evam Punarnirman Society 
(BAPEPS),Water Resources Department (WRD),Bihar 
Rajya Pul Nirman Nigam Limited (BRPNNL),Rural Works 
Department (RWD),Animal and Fisheries Resources 
Department (AFRD),Agriculture Department

Project Development Objective (PDO)

Original PDO
The project development objective is to enhance resilience to floods and increase agricultural production and 
productivity in the targeted districts in the Kosi River Basin, and to enhance Bihar&rsquo;s capacity to respond promptly 
and effectively to an eligible crisis or emergency. 

OPS_TABLE_PDO_CURRENTPDOSummary Status of Financing 

Ln/Cr/Tf Approval Signing Effectiveness Closing
Net

Commitment Disbursed Undisbursed

IDA-56960 08-Dec-2015 20-Jan-2016 17-Mar-2016 31-Mar-2023 250.00 85.53 164.47



The World Bank
Bihar Kosi Basin Development Project (P127725)

Policy Waiver(s)

Does this restructuring trigger the need for any policy waiver(s)?
No

  

I. PROJECT STATUS AND RATIONALE FOR RESTRUCTURING

1. The Restructuring Paper seeks approval to restructure the Bihar Kosi Basin Development Project by cancelling IDA 
US$44 million from the US$ 250 million IDA credit and other consequent changes to PDO and Result Framework.

Context
2. The Project was prepared to support the Government of Bihar in integrating disaster risk management and enhanced 

agricultural production into the State's longer-term development process. To achieve the State’s overall development 
objectives, the project sought to enhance the benefits gained from reduced flood risk by financing a series of 
complementary investments to unlock the agricultural potential of the area. 

3. The project sought to achieve the stated objective through five original components: (1) Improving Flood Risk 
Management by reinforcement of flood control infrastructure and support to strengthen institutional capacity to 
manage flood risk; (2) Enhancing Agricultural Productivity and Competitiveness by intensification and diversification of 
agricultural production systems, strengthening of agricultural value chains and Institutional Development for Market-
led Extension; (3) Augmenting Connectivity by construction of roads, construction of bridges and institutional 
strengthening activities at Rural Works Department; (4) Contingent Emergency Response; and (5) Implementation 
Support.

Project Status 
4. Component 1: Improving Flood Risk Management (US$ 100 million with US $ 66.67 Bank financing; US$ 68.33 million 

committed). Overall progress is satisfactory. Approximately 68 percent of the allocated Credit under the component is 
committed, and 25 percent has been utilized. The completed works for the restoration and protection of spurs on the 
Eastern Kosi Embankment have had positive outcomes. 

5. Component 2: Enhancing Agricultural Productivity and Competitiveness (US$ 76.5 million with US$ 50 million Bank 
financing). Overall progress of the component is Unsatisfactory due to negligible financial and physical progress so far. 
Under subcomponent 2.1, Intensification & Diversification of Agricultural Production Systems, the allocated financing 
has not been committed mainly due to reprioritization by the Government.  Under subcomponent 2.2 - Strengthening 
of Agriculture value chains, Institutional development for market-led extension the department has been able to 
provide farmers alternate livelihoods like goat rearing, broiler farming and fish farming. 

6. Component 3: Augmenting Connectivity (USD$ 173 million with US$ 115.33 million Bank Financing). Overall progress 
of the component is satisfactory. All 33 road packages have been awarded and 66 out of 89 roads are substantially 
completed utilizing about 67 percent of the allocated funds under this sub-component. Additionally, all 41 bridge 
packages have been awarded and 37 out of 58 bridges have been completed utilizing about 75 percent of allocated 
funds.
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II. DESCRIPTION OF PROPOSED CHANGES

12. Cancellation of US$44 million of IDA credit is proposed based on a formal request from the Ministry of Finance, 
Department of Economic Affairs. The total IDA credit will be revised to US$206 million along with changes to 
Component 2, PDO and results framework. 

13. Cancellation of the IDA credit has been identified from activities under the below components and sub-components 
that have either not completed the tendering process or not yet started implementation: 

7. Component 4: Contingent Emergency Response (US$ 0 million). The Government of Bihar may request the Bank to re-
allocate the project funds for relief and reconstruction from an adverse natural event in the future. This component 
has not been triggered to date.

8. Component 5: Implementation Support (US$27 million with US$ 18 million Bank Finance). This component finances 
activities required for project implementation support that include the incremental operating costs of BAPEPS and the 
Implementing Agencies and the implementation is satisfactory. During the beginning, the Bihar Kosi Flood Recovery 
Project (BKFRP) was active hence majority of PMU and PIU expenses were covered under that project therefore PMU 
managed to save part of the allocated resources.

9. Overall fiduciary performance is considered as Moderately Satisfactory according to the Mid-Term Review on 
November 18-22, 2019. There are no overdue audit reports and Interim Financial Reports (IFRs).

Rationale
10. Government of Bihar requested a partial cancellation of US$44 million equivalent from the IDA credit, that has been 

endorsed by the Department of Economic Affairs vide correspondence dated March 14, 2020. 

11. The project continues to be highly relevant to the Government’s priorities; nonetheless both implementation progress 
and achievement of the PDO are rated Moderately Unsatisfactory. Continued slow overall implementation progress 
and only less than 2 percent overall expenditure on Component 2 prevent achievement of the PDO and, as such, the 
Project needs to be restructured to resolve the issue without further delay. The present restructuring will address the 
issue and the proposed changes were discussed and agreed as part of the Mid-Term Review during November 18 – 22, 
2019.  
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a. Component-2: “Enhancing Agricultural Productivity and Competitiveness” has an IDA allocation of US$50 
million, out of which US$34 million is to be executed by Department of Agriculture (DOA) and US$16 million 
by Animal and Fisheries Resource Department (AFRD), GOB. As the project progressed, most of the schemes 
as originally planned to be undertaken by DOA are no longer needed since similar schemes are being 
executed by the GOB through other resources. Hence, GOB has decided not to use the US$34 million 
earmarked under the Component 2 for use by DOA and proposed that the corresponding amount be 
cancelled. Accordingly, the Component 2 is revised as follows: 

Component 2: Enhancing Agricultural Productivity and Competitiveness 

Increase the agricultural production and productivity by expanding farmers’ access to, and adoption of, 
innovative farm technologies and practices, and extending their linkages to market infrastructure, through: 

1. Intensification and Diversification of Agricultural Production Systems: Providing Matching Grants to 
Farmer Interest Groups for financing their Business Plans for increased agricultural productivity, 
intensification, diversification and competitiveness, through: (a) demonstration and dissemination of use of 
new technologies; and (b) improved agricultural inputs and practices.

2. Strengthening of Agricultural Value Chain: (a) Mobilizing Farmer Interest Groups to form Producer 
Organizations; and (b) providing Matching Grants to Producer Organizations for establishing Agricultural 
Business Centers, including financing the respective ABC Business Plans for produce aggregation and the 
development of value-added activities. 

3. Institutional Development and Market-led Extension: Strengthening the institutional capacity of the AFRD 
in the Targeted Districts in order to promote the: (a) convergence among state- and centrally-sponsored 
interventions in the agricultural sector; (b) inter-departmental coordination at district, block and village 
levels; (c) sectoral transformations from production-centered extension systems to market-oriented ones; 
(d) field-tests and scale-up of climate-resilient agricultural practices; (e) analysis of value chains, market 
conducts and farmers’ commercial options; and (f) establishment of partnerships with allied services such as 
financial institutions and insurance providers.

b. Following the revision of Component 2, the AFRD will: (i) screen and subsequently select the proposals for 
Business Plans and/or ABC Business Plans submitted by FIGs and POs respectively for financing through 
Matching Grants; and (ii) enter into Matching Grants Agreements with the selected FIGs and POs for the 
financing of their respective proposal for activities under Component 2.1 and 2.2, as agreed with the 
Association and detailed in the OM. 

c. Component-5: “Project Management and Implementation Support”. US$18 million is allocated to this 
component. This is not expected to be fully utilized as during the initial stage of the project the 
implementation cost was absorbed by the Bihar Kosi Flood Recovery Project (BKFRP) until it closed in June 
2018. Accordingly, US$10 million from the allocated funds under this component will be cancelled.

14. Changes to the PDO: 
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Current PDO: The project development objective is to enhance resilience to floods and increase agricultural 
production and productivity in the Targeted Districts in the Kosi River Basin, and to enhance Bihar’s capacity to 
respond promptly and effectively to an Eligible Crisis or Emergency1.

Proposed New PDO: The project development objective is to enhance resilience and connectivity to minimize 
impacts from floods in the Targeted Districts in the Kosi River Basin and to enhance Bihar’s capacity to respond 
promptly and effectively to an Eligible Crisis or Emergency.

15. The changes in the PDO are a result of the cancellation of allocation to Component 2 particularly those for that were 
proposed to be utilized by DOA that would no longer contribute to Enhancing Agricultural Productivity. Interventions 
under Component 3 that lead to improved connectivity were also meant to improve farmers access to markets but 
would continue to contribute enhanced resilience of communities given the vulnerability of the region to floods. 
Improved connectivity will improve the ability to respond to a future disaster event and will play a pivotal role in 
enhancing the coping capacity of the constituent population.
 

16. As a result of changes in PDO and scope of Component 2, Results Framework and Implementation Arrangements will 
be also changed. DOA will no longer be an implementing agency2. These changes are summarized in the following 
Section. All changes will also be reflected in the Operation Manual.

 

1 There is a typo in the Project Development Objective in “Basic Data” and “Section III: Summary of Changes” which cannot be editable when the 
restructuring paper is submitted. It will be corrected when the restructuring paper is approved. 
2 The following Implementing Agencies are retained as per Section I. A of the Schedule to the Project Agreement despite it is shown as “new” under 
IV: Detailed Changes in the restructuring paper: Bihar Aapada Punarwas Evam Punarnirman Society (BAPEPS), Water Resources Department (WRD), 
Bihar Rajya Pul Nirman Nigam Limited (BRPNNL), Rural Works Department (RWD), and Animal and Fisheries Resources Department (AFRD).
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III. SUMMARY OF CHANGES

Changed Not Changed

Implementing Agency ✔   

Project's Development Objectives ✔   

Results Framework ✔   

Components and Cost ✔   

Cancellations Proposed ✔   

Reallocation between Disbursement Categories ✔   

Legal Covenants ✔   

Institutional Arrangements ✔   

DDO Status   ✔

PBCs   ✔

Loan Closing Date(s)   ✔

Disbursements Arrangements   ✔

Disbursement Estimates   ✔

Overall Risk Rating   ✔

Safeguard Policies Triggered   ✔

EA category   ✔

Financial Management   ✔

Procurement   ✔

Implementation Schedule   ✔

Other Change(s)   ✔

Economic and Financial Analysis   ✔

Technical Analysis   ✔

Social Analysis   ✔

Environmental Analysis   ✔
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IV. DETAILED CHANGE(S)

OPS_DETAILEDCHANGES_IA_TABLE

IMPLEMENTING AGENCY

Implementing Agency Name Type Action
Bihar Aapada Punarwas Evam Punarnirman 
Society (BAPEPS)

Implementing 
Agency

No Change

Water Resources Department (WRD) Implementing 
Agency

New

Bihar Rajya Pul Nirman Nigam Limited 
(BRPNNL)

Implementing 
Agency

New

Rural Works Department (RWD) Implementing 
Agency

New

Animal and Fisheries Resources Department 
(AFRD)

Implementing 
Agency

New

OPS_DETAILEDCHANGES_PDO_TABLE

PROJECT DEVELOPMENT OBJECTIVE

Current PDO
The project development objective is to enhance resilience to floods and increase agricultural production and 
productivity in the targeted districts in the Kosi River Basin, and to enhance Bihar&rsquo;s capacity to respond promptly 
and effectively to an eligible crisis or emergency. 

Proposed New PDO
The project development objective is to enhance resilience and connectivity to minimize impacts from floods in the 
Targeted Districts in the Kosi River Basin and to enhance Bihar’s capacity to respond promptly and effectively to an 
Eligible Crisis or Emergency.

OPS_DETAILEDCHANGES_COMPONENTS_TABLE

COMPONENTS

Current 
Component Name

Current
 Cost 

(US$M)
Action Proposed 

Component Name
Proposed 

Cost (US$M)

Improving Flood Risk 
Management 100.00 No Change Improving Flood Risk 

Management 100.00

Enhancing Agricultural 
Productivity and Competitiveness 76.50 Revised

Enhancing Agricultural 
Productivity and 
Competitiveness

24.50

Augmenting Connectivity 173.00 No Change Augmenting Connectivity 173.00

Contingent Emergency Response 0.00 No Change Contingent Emergency 
Response 0.00

Implementation Support 27.00 Revised Implementation Support 12.00
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TOTAL  376.50  309.50

OPS_DETAILEDCHANGES_CANCELLATIONS_TABLE

CANCELLATIONS

Ln/Cr/Tf Status Currency Current 
Amount

Cancellation 
Amount

Value 
Date of 

Cancellation

New 
Amount

Reason
 for 

Cancellation

IDA-56960-
001

Disburs
ing USD 250,000,000.0

0 44,000,000.00 14-Mar-2020 206,000,000.0
0

BORROWER'
S REQUEST 

FOR 
COUNTRY 
REASONS

OPS_DETAILEDCHANGES_REALLOCATION _TABLE

REALLOCATION BETWEEN DISBURSEMENT CATEGORIES

Current Allocation Actuals + Committed Proposed Allocation Financing %
(Type Total)

Current Proposed

IDA-56960-001    |    Currency: USD

iLap Category Sequence No: 1 Current Expenditure Category: Gds,Wks,NCS,CS,MG,OP,Trng,Cp1,2,3,5

250,000,000.00 85,530,904.57 206,000,000.00 67.00 67.00

iLap Category Sequence No: 2 Current Expenditure Category: Emergency Exp under Comp 4 of proj

 0.00  0.00  0.00 100.00 100.00

Total 250,000,000.00 85,530,904.57 206,000,000.00

OPS_DETAILEDCHANGES_LEGCOV_TABLE

LEGAL COVENANTS

Loan/Credit/TF Description Status Action

IDA-56960 Finance Agreement :Implementation Units - I | 
Description :BAPEPS shall be vested with the overall Complied with No Change
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responsibility for project implementation, monitoring 
and evaluation, to this end, BAPEPS shall be granted the 
powers functions, competencies, staff and resources 
required for guaranteeing inter-departmental 
coordination, monitoring, supervision and 
implementation of project activities. | Frequency 
:CONTINUOUS

IDA-56960

Finance Agreement :District Project Management Units 
(DPMUs) | Description :BAPEPS to establish and 
maintain in each targeted district DPMUs adequately 
staffed with qualified personnel in order to coordinate 
the day to day implementation of project activities. | 
Frequency :CONTINUOUS

Complied with No Change

IDA-56960

Finance Agreement :Project Implementation Unit and 
District Project Implementation Units | Description 
:Implementing Agencies (other than BAPEPS) to 
establish and maintain: (i) a PIU to carry out daily 
planning and implementation activities, including 
liaising and coordinating the implementation of project 
activities with the DPMUs; (ii) DPIUs (in each targeted 
dist.), to carry out filed-level day-to-day planning and 
implementation of project activities, including liaising 
with DPMUs. | Frequency :CONTINUOUS

Complied with No Change

IDA-56960

Finance Agreement :Financial Management Consulting 
Firm | Description :BAPEPS to select, hire and retain a 
financial management consulting firm to assist BAPEPS 
and the implementing agencies with the carrying out of 
its fiduciary responsibilities. | Frequency :CONTINUOUS

Complied with No Change

IDA-56960

Finance Agreement :Third Party Quality Consulting Firm 
| Description :BAPEPS to select, hire and retain a third 
party quality consulting firm to assist BAPEPS with the 
carrying out of quality monitoring of project related 
activities, including compliance with Safeguards 
Documents. | Frequency :CONTINUOUS

Complied with No Change
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IDA-56960

Finance Agreement :Project Documents | Description 
:BAPEPS and the Implementing Agencies to implement 
their respective parts of the Project in accordance with 
the Operations Manual. | Frequency :CONTINUOUS

Complied with No Change

IDA-56960

Finance Agreement :Matching Grants/Matching Grant 
Agreement | Description :For activities under comp. 2.1 
and 2.2, the ATMAs shall: (i) screen and subsequently 
select the proposals for Business Plans and/or ABC 
Business Plans submitted by FIGs and POs respectively 
for financing through Matching Grants; and (ii) enter 
into Matching Grants Agreements with the selected 
FIGs and POs for the financing of their respective 
proposal, as agreed with Association and detailed in OM 
| Frequency :CONTINUOUS

Not yet due Revised

Proposed

For activities under comp. 2.1 and 2.2, the AFRD shall: 
(i) screen and subsequently select the proposals for 
Business Plans and/or ABC Business Plans submitted by 
FIGs and POs respectively for financing through 
Matching Grants; and (ii) enter into Matching Grants 
Agreements with the selected FIGs and POs for the 
financing of their respective proposal, as agreed with 
Association and detailed in OM

Complied with

IDA-56960

Finance Agreement :Safeguard Documents | 
Description :BAPEPS, the implementing agencies, the 
FIGs and POs to implement the Project in accordance 
with the ESMF, EMPs, RAPs (the “Safeguard 
Documents”). | Frequency :CONTINUOUS

Partially complied 
with No Change

IDA-56960

Finance Agreement :Environment and Social Specialists 
| Description :BAPEPS to maintain a qualified and 
experienced environment and social spec. to be 
responsible for (a) regularly updating the ESMF; (b) 
providing training and orientation to BAPEPS’ and IAs’ 
staff; (c) reviewing and/or clearing environmental 
screenings/assessmentsof project activities, the EMPs 
and RAPs, monitoring reports submitted; (d) regular 
field visits to review compliance with safeguard doc | 
Frequency :CONTINUOUS

Partially complied 
with No Change
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IDA-56960

Finance Agreement :Consulting Firm | Description 
:BAPEPs to select and hire a consulting firm for 
purposes of carrying out independent annual 
environmental and social audits, monitoring and 
supervision activities and validate the BAPEP’s, the 
Implementing Agencies’, FIGs’, POs’ and contractors 
compliance with the safeguard documents. | Frequency 
:CONTINUOUS

Partially complied 
with No Change

IDA-56960

Finance Agreement :Nodal Officers | Description 
:Implementing agencies to appoint and maintain 
qualified and experienced social and environmental 
nodal officers, each responsible for applying the 
safeguard documents to the project activities, ensuring 
compliance with their provisions and obtaining the 
regulatory environmental clearances and permits, and 
reporting to BAPEPS on social and environmental 
aspects of the Project. | Frequency :CONTINUOUS

Partially complied 
with No Change

IDA-56960

Finance Agreement :Screening of Project Activities and 
Government Permits/Clearances | Description :BAPEPS, 
the IAs, FIGS or POs to refrain from tendering or 
financing Matching Grants/Business Plan unless the 
activities has been screened as per ESMF and EMP and 
RAP have been prepared, cleared with Association and 
disclosed for 120 days and all government clearances 
have been obtained and relocation assistance/ 
displacement compensations paid. | Frequency 
:CONTINUOUS

Partially complied 
with No Change

IDA-56960

Finance Agreement :Contractors’ Safeguards 
Obligations | Description :BAPEPS and the 
Implementing Agencies to include compliance with the 
Safeguard Documents as part of the contractors’ 
obligations pursuant to the bidding documents. | 
Frequency :CONTINUOUS

Complied with No Change

IDA-56960 Finance Agreement :Mid-term Impact Evaluation Study 
| Description :BAPEPS and Implementing Agencies to 
carry out a mid-term Project social and environmental 
impact evaluation study identifying any weaknesses 

Partially complied 
with

No Change
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and/or delays, and setting out any necessary remedial 
measures. | Due Date :31-Dec-2018

IDA-56960

Finance Agreement :Project-end Social and 
Environmental Report | Description :BAPES and the 
Implementing Agencies to prepare an independent 
assessment report on BAPEPS and the Implementing 
Agencies’ observance of/compliance with Safeguard 
Documents and the social and environmental impact of 
Project activities. | Due Date :31-Dec-2021

Not yet due No Change

IDA-56960

Finance Agreement :Grievance Redressal/ Complaints 
Processing | Description :BAPEPS and/or the 
implementing agencies shall maintain and operate 
district level grievance redressal and complaints 
processing cells for the handling of any stakeholder 
complaints arising out of the project implementation 
activities. | Frequency :CONTINUOUS

Partially complied 
with No Change

IDA-56960

Finance Agreement :Ineligible Expenditures | 
Description :BAPEPS and/or the implementing agencies 
to pay for any land acquisition, and resettlement and 
rehabilitation cash compensations (payments) 
exclusively out of its own resources. | Frequency 
:CONTINUOUS

Partially complied 
with No Change

IDA-56960

Finance Agreement :Contingency Emergency Response 
(CER) Operations Manual | Description :In order to 
trigger CER comp., Bihar shall: (i) prepare and furnish to 
the Association for approval a CER OM detailing 
activities, expenditures and implementation 
arrangements; (ii) identify and maintain Coordinating 
Authority with adequate staff and resources; (iii) 
declare (jointly with the GoI and the Association) an 
eligible crisis or emergency; (iv) prepare and disclose 
required Safeguard doc | Frequency :CONTINUOUS

Not yet due No Change

IDA-56960 Finance Agreement :Procurement Disclosure | 
Description :BAPEPS and/or the Implementing Agencies 
shall disclose in a freely and publicly accessible website 

Complied with No Change
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the updated procurement information related to the 
Project (e.g. procurement notices, invitation to bid., 
biding documents, and status of bidding processes and 
any complaints). | Frequency :CONTINUOUS.
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.
Results framework

COUNTRY: India
Bihar Kosi Basin Development Project

Project Development Objectives(s)

The project development objective is to enhance resilience to floods and increase agricultural production and productivity in the targeted districts in the 
Kosi River Basin, and to enhance Bihar&rsquo;s capacity to respond promptly and effectively to an eligible crisis or emergency. 

Project Development Objective Indicators by Objectives/ Outcomes
RESULT_FRAME_TBL_PDO

Indicator Name PBC Baseline Intermediate Targets End Target

1 2 3 4 5 6 7

Enchance resilience to floods 

Area protected by 
improved flood 
protection measures 
(Hectare(Ha)) 

0.00 0.00 0.00 500.00 1,000.00 2,000.00 3,000.00 4,500.00 4,500.00

Increase agricultural productivity (Action: This Objective has been Revised)

Increase in average 
agricultural yields in 
the project area by 30 
percent (Percentage) 

100.00 100.00 105.00 110.00 120.00 125.00 128.00 130.00 130.00

Action: This indicator 
has been Marked for 
Deletion 

Increase in cropping 
intensity by 40 percent 
(Percentage) 

100.00 100.00 105.00 115.00 125.00 130.00 135.00 140.00 140.00
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RESULT_FRAME_TBL_PDO

Indicator Name PBC Baseline Intermediate Targets End Target

1 2 3 4 5 6 7

Action: This indicator 
has been Marked for 
Deletion 

Increased access of the 
population, to markets 
by roads and bridges in 
good and fair condition 
by 20 percent 
(Percentage) 

100.00 103.00 107.00 110.00 115.00 120.00 120.00 120.00 120.00

Of which female 
farmers/excluded 
farmers (Number) 

46.00 52.00 53.00 55.00 57.00 60.00 60.00 60.00 60.00

PDO Table SPACE

Intermediate Results Indicators by Components
RESULT_FRAME_TBL_IO

Indicator Name PBC Baseline Intermediate Targets End Target

1 2 3 4 5 6 7

Improving Flood Risk Management 

Km of embankment 
strengthened 
(Kilometers) 

0.00 0.00 0.00 0.00 10.00 20.00 30.00 45.00 45.00

Enhancing Agricultural Productivity and Competitiveness 

Direct project 
beneficiaries (Number) 0.00 0.00 0.00 2.00 3.00 5.00 7.00 10.00 7,000,000.00

Female beneficiaries 
(Percentage) 46.00 46.00
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RESULT_FRAME_TBL_IO

Indicator Name PBC Baseline Intermediate Targets End Target

1 2 3 4 5 6 7

Farmers organized in 
FIGs (Percentage) 10.00 25.00 25.00 25.00 25.00 25.00 25.00 25.00 35.00

Female FIG Farmers 
(Percentage) 2.00 10.00

Area provided with 
irrigation and drainage 
services (ha) 
(Hectare(Ha)) 

0.00 13,200.00 33,200.00 50,400.00 67,400.00 68,000.00

Action: This indicator 
has been Marked for 
Deletion 

Area provided with 
irrigation and 
drainage services - 
New Irrigation Area 
(ha) (Hectare(Ha)) 

0.00 34,000.00

Action: This 
indicator has been 
Marked for Deletion 

Area provided with 
irrigation and 
drainage services - 
Improved Irrigation 
Area (ha) 
(Hectare(Ha)) 

0.00 6,600.00 16,600.00 25,200.00 33,700.00 34,000.00
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RESULT_FRAME_TBL_IO

Indicator Name PBC Baseline Intermediate Targets End Target

1 2 3 4 5 6 7

Action: This 
indicator has been 
Marked for Deletion 

Water users provided 
with new/improved 
irrigation and drainage 
services (number) 
(Number) 

0.00 22,500.00 53,750.00 85,000.00 110,000.00 115,500.00 122,500.00 122,500.00 122,500.00

Action: This indicator 
has been Marked for 
Deletion 

Water users 
provided with 
irrigation and 
drainage services - 
female (number) 
(Number) 

0.00 2,000.00 4,000.00 6,000.00 8,000.00 9,000.00 10,000.00 10,000.00 75,000.00

Action: This 
indicator has been 
Marked for Deletion 

Farmers who have 
adopted an improved 
agriculture technology 
promoted by the 
project (Number) 

0.00 0.00 100.00 500.00 1,500.00 3,000.00

Action: This indicator 
has been Revised 

Rationale: 

The original target was 31,000.  Given that the sub-component by the DoA is cancelled, the target is adjusted to 3,000 to cover the remaining sub-component 
activities by the Animal and Fishery Resources Department.
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RESULT_FRAME_TBL_IO

Indicator Name PBC Baseline Intermediate Targets End Target

1 2 3 4 5 6 7

Farmers who have 
adopted an 
improved 
agriculture 
technology 
promoted by the 
project - female 
(Number) 

0.00 0.00 50.00 300.00 1,000.00 1,500.00

Action: This 
indicator has been 
Revised 

Augmenting Connectivity 

New bridges 
constructed (Number) 0.00 5.00 10.00 30.00 50.00 55.00 58.00 58.00 58.00

Roads constructed, 
Rural (Kilometers) 0.00 20.00 70.00 150.00 350.00 380.00 400.00 400.00 400.00

People with access to 
linking roads and 
bridges in good and fair 
condition (Number) 

0.00 50,000.00 120,000.00 3,000,000.00 5,000,000.00 650,000.00 7,000,000.00 7,000,000.00 7,000,000.00

Share of rural 
population, women 
farmers and socially 
excluded farmers, with 
access to an all-season 
road (Percentage) 

0.00 2.00 4.00 8.00 12.00 20.00 22.00 25.00 25.00

Contingent Emergency Response 
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RESULT_FRAME_TBL_IO

Indicator Name PBC Baseline Intermediate Targets End Target

1 2 3 4 5 6 7

WRD staff trained to 
use flood management 
technologies (Number) 

0.00 0.00 0.00 100.00 150.00 200.00 200.00 200.00 200.00

IO Table SPACE
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