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Public Disclosure Authorized

Procurement Plan

P159756 M2PATE
I. General
2. Bank’s approval Date of the procurement Plan: 16 mars 2017
3. Date of General Procurement Notice: None

4. Period covered by this procurement plan: Nov 2016 a Nov 2017

I1. Goods and Works and non-consulting services.

1. Prior Review Threshold: Procurement Decisions subject to Prior Review by the Bank as
stated in Appendix 1 to the Guidelines for Procurement: [Thresholds for applicable
procurement methods (not limited to the list below) will be determined by the
Procurement Specialist /Procurement Accredited Staff based on the assessment of the
implementing agency’s capacity.]

Procurement Method Prior Review Threshold Comments
Us$
1. ICB and LIB (Goods) Above US$ 500,000 All
2. NCB (Goods) Above US$ 100,000 First contract
3. ICB (Works) Above US$ 15 million All
4. | NCB (Works) Above US$ 5 million All
5. (Non-Consultant Services) Below US$ 100,000 First contract
[Add other methods if necessary]
2. Prequalification. Bidders for _Not applicable  shall be prequalified in accordance with

the provisions of paragraphs 2.9 and 2.10 of the Guidelines.

3. Proposed Procedures for CDD Components (as per paragraph. 3.17 of the
Guidelines: [ not applicable]

4. Reference to (if any) Project Operational/Procurement Manual: En cours de
preparation

5. Any Other Special Procurement Arrangements: [Not applicable]

6. Summary of the Procurement Packages planned during the first 18 months after project
effectiveness ( including those that are subject to retroactive financing and advanced
procurement)

[List the Packages which require Bank’s prior review first and then the other packages]
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1 2 3 4 5 6 7

Ref. Description | Estimated Packages Domest Review Comments
No. Cost ic by Bank
US$ Prefere | (Prior / Post)
million nce
(yes/no)

Summary of
the ICB
(Works)
Summary of
the ICB
(Goods)
Summary of
the NCB
(Works)
Summary of
the NCB
(Goods)
Summary of
the ICB
(Non-
Consultant
Services)

II1. Selection of Consultants

1. Prior Review Threshold: Selection decisions subject to Prior Review by Bank as stated
in Appendix 1 to the Guidelines Selection and Employment of Consultants:

Selection Method Prior Review Threshold Comments
1. Competitive Methods (Firms) Above US$ 100,000
2. Single Source (Firms) All
3. Individual Above US$ 50,000
2. Short list comprising entirely of national consultants: Short list of consultants for

services, estimated to cost less than $_300,000_equivalent per contract, may comprise
entirely of national consultants in accordance with the provisions of paragraph 2.7 of the
Consultant Guidelines.

3. Any Other Special Selection Arrangements: [including advance procurement and
retroactive financing, if applicable or delete if not applicable]

4. Consultancy Assignments with Selection Methods and Time Schedule
1 2 3 4 5 6
Ref. No. Description of | Estimated | Packages Review Comments
Assignment Cost by Bank
US$ (Prior /
million Post)
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Summary of
number of
contracts that
will be let
under QCBS

1.40

Prior

Summary of
number of
contracts that
will be let
under other
methods

0.11

Prior

ICS

Summary of
number of
contracts that
will be let
under other
methods

0..30

Post

ICS

Summary of
number of
contracts that
will be let
under other
methods

0.20

Prior

SSS
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PLAN )
General Information

Country: Madagascar

Banks Approval Date of the Origiinal Procurement Plan:
Revised Plan Date(s): (comma delineated, leave blank if none)
Project ID: P159756 GPN Date:

Project Name: Urban Dx and Project for Greater Antananarivo

Loan/ Credit No:

Executing Agency(ies): Ministry to the Presidency for Presidential Projects, Planning and Equipment

Urban D« 1t and Resilience Project for Greater Antananarivo

2017-03-30
2017-04-19

WORKS

‘Activity Reference No. /

Description Loan / Credit No. Component Review Type Method Market Approach | Procurement

Process

Prequalification
(YN

Estimated
Amount (USS)

Actual Amount
(US$)

Process
Status

Draft Pre-qualification

Document

s

Prequalification
Evaluation Report

Draft Bidding Document|

1 Justification

E

pecific
Notice / Invitation

Bidding Do
Iss!

Proposal

Opening / Minutes

Bid Evaluation Report
and Recommendation

Signed Contract

Contract Completion

Planned [

Actual

Planned | Actual

Planned [

Actual

Planned [

Actual

Planned [

Actual

Planned

T

Actual

Planned

w
T

Actual

Planned [

Actual

Planned [

Actual

GOODS

“Activity Reference No. /

Description Loan/ Credit No. Component Review Type Method | Market Approach [  rocurement

Process

Prequalification
(YIN)

Estimated
Amount (USS)

Actual Amount
(Uss)

Process
Status

Draft Pre-qualification
m

Prequalification
Evaluation Report

Draft Bidding Document

/ Justification

Specif

ific
Notice/ Invitation

Bidding Do
Issue

Proposal

Opening / Minutes

Bid Evaluation Report
and Recommendation

Awart

Signed Contract

Contract Completion

Planned [

Actual

Planned | Actual

Planned [

Actual

Planned [

Actual

Planned |

Actual

Planned

T

Actual

for
Planned

I

d
Actual

Planned |

Actual

Planned |

Actual

NON CONSULTING SERVICES

Activity Reference No. /

Description Loan / Credit No. Component Review Type Method Market Approach | Procurement

Process

Prequalification
(YIN)

Estimated
Amount (USS)

Actual Amount
(Uss)

Process
Status.

Draft Pre-qualification

Documen

ts

Prequalification
Evaluation Report

Draft Bidding Document|

1 Justification

E

s

pecific
Notice / Invitation

Bidding Do
Iss!

Proposal

Opening / Minutes

Bid Evaluation Report
and Recommendation
for Award

Signed Contract

Contract Completion

Planned [

Actual

Planned | Actual

Planned [

Actual

Planned [

Actual

Planned [

Actual

Planned

T

Actual

Planned

T

Actual

Planned [

Actual

Planned [

Actual

CONSULTING FIRMS

"Activity Reference No. /

Description Loan / Credit No. Component Review Type Method | Market Approach |  ConractType

Estimated
Amount (US$)

Actual Amount
(uss)

Process Status

Terms of Reference

Expression of Interest | Short List
Notice

and Draft

Request for Proposals

Request for Proposals
s Issued

Opening of Technical
Proposals / Minutes

Evaluation of Technical
Propo:

sal

Combined

Evaluation

Report and Draft

Negotiate

Signed Contract

Contract Completion

Planned

Actual

Planned

Actual | Planned

Actual

Planned

Actual

Planned

Actual

Planned

Actual

Planned

Planned

Actual

Planned

Actual

MG-M2PATE-12500-CS-CQS / Consultant
5.8 - Recrutement dun Post Qualfication Open - National
consultant comptable Selection

20,000.00

Pending
Implementation

20170410

20170501

20170614

2017.07-24

20170818

201802:14

MG-M2PATE 12833-CS-QCBS I
1.1 Etudes dgillés

durbanisme et dingdierie de
wavaux damioration  de Prior
Faccessibilité des quarters et
dinfrastructures communautaires|
surla zone du projet

Quality And Cost-

et salecton | open - mtemaional

800,000.00

nding
Implementation

20170414

2017:0505

2017-06-18

2017:07-16

2017:0815

2017:09-19

2017-10-24

201810-24

MG-M2PATE-12840-CS-QCBS
1.3 Etudes pour Meboration du
Cadre de Gestion
Environnementale et Sociale
(CGES), des Plans de Gestion
Environnementale et Sociale
(PGES), du cadre de politique de]
ristallation” des Populations
(CPR) et les Plans d'Action de
Recasement (PAR)

Quality And Cost

Prior e arection | open - Intemational

300,000.00

nding
Implementation

20170414

20170505

2017-06-18

20170716

20170815

20170919

20171024

20181024

MG-M2PATE-12854-CS-QCBS I
2.1 Etudes de techniques
‘amsagement et de dinition
des actions prioritaires et DAO
des infrastructures dhydrauliue
urbaine (drainage et protection)

Quality And Cost-

Prior Based Selection

Open - International

300,000.00

Pending
Implementation

20170414

20170505

20170618

2017-07-16

2017-0815

2017-09-19

20171024

20181024

INDIVIDUAL CONSULTANTS

‘Activity Reference No. /

Description Loan / Credit No. Component Review Type Method | Market Approach |  COnractType

Estimated
Amount (US$)

Actual Amount
(US$)

Process Status

Terms of Reference

Tnvitation to

Identified
Cons

/Selected Dissthie

ultant

gotiated
t

Contract

Signed Contract

Contract Completion

Planned

Actual

Planned

Actual | Planned

Actual

Planned

Actual

Planned

Actual

MG-M2PATE-11285-CS-CDS
5.4 Convention de Mafrise
dOuvrage Digué CMOD
AGETIPA / M2PATE

Prior Direct Selection | Direct

200,000.00

Implementation

20170330

20170400

2017.0410

2017-06-13

20171210
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