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Ethiopia Statistics for Results Project (P147356)

AFRICA | Ethiopia | Poverty and Equity Global Practice  | 
Recipient Executed Activities | Investment Project Financing | FY 2014 | Seq No: 4 | ARCHIVED on 31-Oct-2016 | ISR25235 | 

Implementing Agencies: Central Statistics Agency

Key Dates

Key Project Dates

Bank Approval Date:30-May-2014 Effectiveness Date:13-Jun-2014

Planned Mid Term Review Date:15-Dec-2016 Actual Mid-Term Review Date:--

Original Closing Date:30-Jun-2017 Revised Closing Date:30-Jun-2017

Project Development Objectives

Project Development Objective (from Project Appraisal Document)
The objective of the Project is to enhance the capacity of the Central Statistical Authority (CSA) at the organizational, human, and physical levels in 
order to produce and disseminate reliable, accessible, and timely statistics.

Has the Project Development Objective been changed since Board Approval of the Project Objective?  
No

PHRPDODEL

Name Previous Rating Current Rating

Progress towards achievement of PDO  Moderately Satisfactory  Moderately Satisfactory

Overall Implementation Progress (IP)  Satisfactory  Moderately Satisfactory

Overall Risk Rating  Substantial  Substantial

Components

Name
Component 1: Organizational and Infrastructure Capacity Development in the NSS:(Cost $4.90 M)

Component 2: Statistical Data Development and Management:(Cost $1.50 M)

Component 3: Statistical Methodology, Standards and Data Quality Assurance and Information Dissemination:(Cost $1.90 M)

Component 4: Monitoring and Evaluation:(Cost $1.70 M)

Overall Ratings
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Implementation Status  and Key Decisions

 
After concerted efforts, project disbursement has improved—from US$2.3 to US$4.4 million—over the past few months. Capacity building activities 
under Component 1 and 3 have been expanded through the launch of statistical awareness training for NSS members using Woreda Net (a video 
conference-based national learning network), in coordination with the Federal Ministry of Information and Communication’s Data Center. During the last 
course conducted in August 2016, 1,025 participants (of which, 30 percent were women), located across 21 CSA branch offices, benefited. The 
participants included representatives from CSA and various government agencies, including education, agriculture, and health bureaus at the regional, 
zonal, and woreda levels; city administrations; vital statistics offices; and the ministries of Inland revenue, Finance and Economic Development, Urban 
Development and Housing, Civil Service, Trade and Industry, Communication, Labor and Social Affairs, and Children and Women Affairs.
The training course aimed to create awareness among NSS members regarding CSA’s major statistical calendar activities, and build capacity in data 
quality and sampling techniques. The trainers for the course were drawn from the pool of senior statisticians within the CSA from the Household Survey 
and Price, Agriculture, Business, and National Statistics Data Quality and Standard Coordination Directorates as well as from Addis Ababa University. 
The project also carried out course evaluations based on participant feedback. Participants observed that the course helped to enhance their 
understanding of the role CSA plays in the NSS, NSDS, GTP2, and development of data for policy decision making. Based on the positive feedback 
from participants, CSA is considering conducting another course to further expand its coverage and reach to NSS members. With respect to the mode 
of training via video conference, participants and organizers recognized that it was a cost-effective and practical method given the large geographic size 
of the country, and that it should be further expanded. Feedback was also received on what other type of courses should be added to address skills and 
information gaps, and as a result, CSA is taking these into account to refine its training plan.
After the CSA management’s close engagement and follow-up of the contractors responsible for the construction of four branch offices, an up-tick has 
been observed in the pace of construction. Bi-weekly follow up via cell phone photo messaging and information sharing amongst CSA and contractors 
has improved. The Hawassa site’s progress, which was lagging, is better but still behind schedule. The construction of Mekele and Bahir Dar is 
progressing well and should be completed by the end of 2016. The processing of payments to contractors is also on schedule, and disbursement will 
further improve when these are finalized.
Under Component 2, CSA has engaged an international consulting firm for the development of a national business register. The team of experts has 
started work in August 2016, and the work will be carried out in different steps until April 2017. The main purpose is to improve business statistics 
through the use administrative data to develop a business register (frame) for the carryout of business surveys, which will help define the scope of 
Ethiopia’s formal business sector and help with policy decision making. Presently CSA uses the lists of businesses generated from the five business 
surveys that CSA conducts in various survey areas. However, these surveys are not harmonized and their frames have become outdated.  CSA’s 
practice of running an economic census using these lists is expensive, and it has potential quality challenges as over time, the frame deteriorates as 
businesses relocate or shut down their operations. In view of these factors, CSA has opted for the use of administrative data from two primary sources: 
the Ministry of Trade (MOT, which records commercial registration processes) and the Ethiopian Revenue and Customs Authority (ERCA, which 
records tax registration and VAT and income tax data).
The business statistics consultants observed that previously, tax registers in Ethiopia were not automated, and were recorded by hand at the woreda-
level. But now, most tax data is automated, which makes processing the documents needed for the business registrar easier. The experts have also 
observed that CSA’s IT upgrade needs to be expedited and its LAN system made fully operational to take advantage of these opportunities. CSA’s 
project unit is in the process of a US1.5 million ICB bid, which will procure and install a modern IT system at the HQ that will help upgrade business 
statistics capability, along with the other statistical areas handled by the CSA. A video link was organized with the experts, who were encouraged to 
expedite the process of diagnoistics. They have also been requested to develop a medium-term plan (including cost estimates) for the CSA to conduct 
business/economic surveys using the new frame that will have been developed by April 2016, which could then be funded under the project if its closing 
date is extended and additional finance is made available.
Project IFR’s and update to the procurement plan has been completed. ESMF review for the construction related fiduciary activities has also been 
completed as planned. With an overall budget of US$1.7 million, procurement of eCSA specialized vehicle, and ICB bid for IT systems is being 
advanced on an expedited basis and the process is expected to be completed before end December 2016 after necessary World Bank procurement 
team approvals. IT bid document includes equipment for CSA data center modernization, data collection tools (e.g. solar panels, cartography tools, 
tablets for data capture) and upgrade to web and conference management systems at the CSA headquarters and in branch offices.
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Risks

Systematic Operations Risk-rating Tool

Risk Category Rating at Approval Previous Rating Current Rating

Political and Governance  --  Moderate  Substantial

Macroeconomic  --  Low  Low

Sector Strategies and Policies  --  Moderate  Moderate

Technical Design of Project or Program  --  Moderate  Moderate
Institutional Capacity for Implementation and 
Sustainability  --  Substantial  Substantial
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Fiduciary  --  Moderate  Moderate

Environment and Social  --  High  High

Stakeholders  --  Moderate  Moderate

Other  --  --  --

Overall  --  Substantial  Substantial

Results

Project Development Objective Indicators
PHINDPDOTBL

 Data Quality: %  of NSS members who have applied the EDQAF manual (Percentage, Custom)

Baseline Actual  (Previous) Actual  (Current) End Target

Value 0.00 -- 20.00 50.00

Date 30-May-2014 -- 30-Sep-2016 30-Jun-2017

PHINDPDOTBL

 Data Quality: % of surveys that used ICT data collection tools (Percentage, Custom)

Baseline Actual  (Previous) Actual  (Current) End Target

Value 17.00 -- 50.00 100.00

Date 30-May-2014 -- 30-Sep-2016 30-Jun-2017

PHINDPDOTBL

 Data Quality: %  of users that perceive official statistics methodologies to be appropriateness or sound (Percentage, Custom)

Baseline Actual  (Previous) Actual  (Current) End Target

Value 0.00 -- 66.00 75.00

Date 30-May-2014 -- 30-Sep-2016 30-Jun-2017

PHINDPDOTBL

 Timeliness: Execution rate of annual statistical release  calendar activities (Percentage, Custom)

Baseline Actual  (Previous) Actual  (Current) End Target
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Value 0.00 -- 70.00 75.00

Date 30-May-2014 -- 30-Sep-2016 30-Jun-2017

PHINDPDOTBL

 Data Access: % of official statistics reports posted online out of official statistics annually  published (Percentage, Custom)

Baseline Actual  (Previous) Actual  (Current) End Target

Value 0.00 -- 70.00 85.00

Date 30-May-2014 -- 30-Sep-2016 30-Jun-2017

Overall Comments

Intermediate Results Indicators
PHINDIRITBL

 Intermediate Result (Component One): Number of trainees from CSA and MDAs staffs, of which female (%) (Percentage, 
Custom)

Baseline Actual  (Previous) Actual  (Current) End Target

Value 0.00 -- 15.00 25.00

Date 30-May-2014 31-Dec-2015 30-Sep-2016 30-Jun-2017

PHINDIRITBL

 Execution rate of Branch office construction measured by budget utilization rate (Percentage, Custom Breakdown)

Baseline Actual  (Previous) Actual  (Current) End Target

Value 0.00 0.00 40.00 100.00

Date 30-May-2014 31-Dec-2015 30-Sep-2016 30-Jun-2017
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PHINDIRITBL

 A training center established at Headquarter (Percentage, Custom Supplement)

Baseline Actual  (Previous) Actual  (Current) End Target

Value 0.00 0.00 0.00 1.00

PHINDIRITBL

 Data center upgraded (Text, Custom Supplement)

Baseline Actual  (Previous) Actual  (Current) End Target

Value Existing data center

The CSA data center 
has moved to its new 
location in the recently 
built CSA office 
building.
For an efficient and 
successful use of this 
new data center: 
standard operating 
software and hardware; 
backup generator 
system; video 
conferencing tools; and 
other required 
equipments are 
currently being 
identified for purchase.
In the meantime the 
Woreda Net facility is 
being used to pilot 
training of CSA branch 
office staff

Upgraded operational 
data center in progress.

Upgraded 
operational 
data center.

PHINDIRITBL

 Number of video VC center   established (Number, Custom Supplement)

Baseline Actual  (Previous) Actual  (Current) End Target

Value 0.00 0.00 0.00 6.00
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PHINDIRITBL

 Number of Tablets used in data collection (Percentage, Custom Breakdown)

Baseline Actual  (Previous) Actual  (Current) End Target

Value 0.00 -- 0.00 2300.00

Date 30-May-2014 -- 30-Sep-2016 30-Jun-2017

PHINDIRITBL

 Intermediate Result (Component Two): Statistical Data Development and Management: Number of surveys directly supported 
by the project (Number, Custom)

Baseline Actual  (Previous) Actual  (Current) End Target

Value 0.00 -- 2.00 4.00

Date 30-May-2014 31-Dec-2015 30-Sep-2016 30-Jun-2017

PHINDIRITBL

 Intermediate Result Indicator One: Full and timely implementation of surveys and statistical tasks identified in the project  work 
plans for FY13-17, including those related to business statistics; mi (Number, Custom Supplement)

Baseline Actual  (Previous) Actual  (Current) End Target

Value 0.00 0.00 2.00 4.00

PHINDIRITBL

 Intermediate Result (Component Three Sub-Component 3.1): Statistical Methodology, Standards and Data Quality Assurance 
(Number, Custom)

Baseline Actual  (Previous) Actual  (Current) End Target

Value 0.00 -- 239.00 1255.00

Date 30-May-2014 31-Dec-2015 30-Sep-2016 30-Jun-2017



The World Bank Implementation Status & Results Report
Ethiopia Statistics for Results Project (P147356)

10/31/2016 Page 9 of 14

Public Disclosure Copy

Public Disclosure Copy

PHINDIRITBL

 Intermediate Result Indicator One: Number of CSA and NSS staff trained in specialized quality assurance topics including 
EDQAF, survey methods, poverty mapping techniques, gender analysis of household (Text, Custom Supplement)

Baseline Actual  (Previous) Actual  (Current) End Target

Value

To be determined based 
on the on-going Needs 
Assessment Study in CSA 
and MDAs

CSA hired a statistical 
training expert and 
conducted two video 
link sessions, where 
about 188 government 
officials (about 20 from 
each region, of which 
about 85 percent were 
male and 15 percent 
female) were trained 
on survey design and 
statistical systems. The 
NSS participants 
included staff from 
regional offices in 
Finance, Health, 
Agriculture, Education, 
and Water sectors. 
Since the pilot course 
was successful--
according to both 
participant feedback 
and CSA's internal 
evaluation--the course 
will now be 
replicated/expanded in 
2016 after necessary 
refinements.

CSA hired a statistical 
training expert and 
conducted two video link 
sessions, where about 
188 government officials 
(about 20 from each 
region, of which about 
85 percent were male 
and 15 percent female) 
were trained on survey 
design and statistical 
systems. The NSS 
participants included 
staff from regional 
offices in Finance, 
Health, Agriculture, 
Education, and Water 
sectors. Since the pilot 
course was successful--
according to both 
participant feedback and 
CSA's internal 
evaluation--the course 
will now be 
replicated/expanded in 
2016 after necessary 
refinements.

70% of 
recommendatio
ns for 2015 
implemented

PHINDIRITBL

 Intermediate Result Indicator Two: CSA Training Center set up for NSS (Text, Custom Supplement)

Baseline Actual  (Previous) Actual  (Current) End Target

Value Specialized training 
program designed

The design for the 
rehabilitation of the 
existing HQ to create a 
modern training and 
video conferencing 
facility has been 
drafted for 
management review.
Once this design is 
approved general 
contractors will bid for 
the construction which 
is expected to start by 
the end of March, 
2016.
Audio and visual 
equipments for the 
newly renovated 

The design for the 
rehabilitation of the 
existing HQ to create a 
modern training and 
video conferencing 
facility has been drafted 
for management review.
Once this design is 
approved general 
contractors will bid for 
the construction which is 
expected to start by the 
end of March, 2016.
Audio and visual 
equipments for the 
newly renovated 
buildings will be 
identified once the 

Training 
program 
implemented 
regularly
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buildings will be 
identified once the 
design is completed

design is completed

PHINDIRITBL

 Intermediate Result (Component Three Sub-component 3.2): Information Dissemination and User Services (Number, Custom)

Baseline Actual  (Previous) Actual  (Current) End Target

Value 0.00 -- 1.00 1.00

Date 30-May-2014 31-Dec-2015 30-Sep-2016 30-Jun-2017

PHINDIRITBL

 Intermediate Result Indicator One: Level of users satisfied with statistical products and services of the CSA (Text, Custom 
Supplement)

Baseline Actual  (Previous) Actual  (Current) End Target

Value Baseline User Satisfaction 
Index

Consultants hired to 
work on the Baseline 
User Satisfaction 
Survey have already 
submitted the final 
version of the 
document.

Consultants hired to 
work on the Baseline 
User Satisfaction Survey 
have already submitted 
the final version of the 
document.

Improvement 
based on User 
Satisfaction 
Index in 
2013/14

PHINDIRITBL

 Intermediate Result Indicator Two: Launch of eCSA mobile education unit on wheels for user outreach (Number, Custom 
Supplement)

Baseline Actual  (Previous) Actual  (Current) End Target

Value 0.00 0.00 0.00 2.00
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PHINDIRITBL

 Intermediate Result indicator Three: Releasing major statistical publications as per CSA release calendar (Text, Custom 
Supplement)

Baseline Actual  (Previous) Actual  (Current) End Target

Value Target to be agreed with 
CSA

Statistical publications 
are currently only 
published online. Other 
modes including 
external publishers 
have yet to be agreed.

Statistical publications 
are currently only 
published online. Other 
modes including 
external publishers have 
yet to be agreed.

User friendly 
CSA android 
and iphone 
application 
established.

PHINDIRITBL

 Statistical Information and Microdata Access Policy and Dissemination Framework in place for CSA headquarter and branch 
offices. (Text, Custom Supplement)

Baseline Actual  (Previous) Actual  (Current) End Target

Value NA

Data Access Policy 
and Dissemination 
Framework is uploaded 
on the CSA website. 
The ‘Citizens Charter; 
has been published in 
booklets and will be 
uploaded in the 
upcoming CSA 
website.

Data Access Policy and 
Dissemination 
Framework is uploaded 
on the CSA website. 
The ‘Citizens Charter; 
has been published in 
booklets and will be 
uploaded in the 
upcoming CSA website.

Final Data 
Access Policy 
and 
Dissemination 
Framework 
available and 
implemented -

PHINDIRITBL

 Data center with adequate server capacity established in headquarters (Text, Custom Supplement)

Baseline Actual  (Previous) Actual  (Current) End Target

Value User friendly website in 
place

The CSA data center 
has moved to its new 
location in the new 
building of the HQ.
For an efficient and 
successful use of this 
new data center: 
standard operating 
software and hardware; 
backup generator 
system; video 
conferencing tools; and 
other required 
equipments are 
currently being 
identified for purchase.

The CSA data center 
has moved to its new 
location in the new 
building of the HQ.
For an efficient and 
successful use of this 
new data center: 
standard operating 
software and hardware; 
backup generator 
system; video 
conferencing tools; and 
other required 
equipments are currently 
being identified for 
purchase.

70% of 
assessment 
recommendatio
ns fully 
Implemented
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PHINDIRITBL

 Open Data Portal in use (Text, Custom Supplement)

Baseline Actual  (Previous) Actual  (Current) End Target

Value User friendly website in 
place

The Ministry of 
Communication and 
Technology (MCIT) has 
agreed to set up the 
Open Data Portal on 
CSA’s website.

Procurement of 
equipment and TA is 
being planned.

The Ministry of 
Communication and 
Technology (MCIT) has 
agreed to set up the 
Open Data Portal on 
CSA’s website.

Procurement of 
equipment and TA is 
being planned.

increase in no 
of CSA website 
users

PHINDIRITBL

 Intermediate Result (Component Four): Monitoring and Evaluation (Number, Custom)

Baseline Actual  (Previous) Actual  (Current) End Target

Value 0.00 -- 1.00 1.00

Date 30-May-2014 31-Dec-2015 30-Sep-2016 30-Jun-2017

PHINDIRITBL

 Intermediate Result Indicator One: IDA approved Audit Report submitted six months after the end of every FY (Number, 
Custom Supplement)

Baseline Actual  (Previous) Actual  (Current) End Target

Value 0.00 0.00 1.00 1.00

PHINDIRITBL

 IDA approved Project M&E Report (complete with ESMF implementation status and related DP and NSS tasks) submitted two 
months after the end of every 6 month period (Number, Custom Supplement)

Baseline Actual  (Previous) Actual  (Current) End Target

Value 0.00 0.00 1.00 1.00
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PHINDIRITBL

 CSA project coordination team and PIU established (Number, Custom Supplement)

Baseline Actual  (Previous) Actual  (Current) End Target

Value 0.00 0.00 1.00 1.00

PHINDIRITBL

 Support for NSDS2 development (Number, Custom Supplement)

Baseline Actual  (Previous) Actual  (Current) End Target

Value 0.00 0.00 1.00 1.00

Overall Comments

Data on Financial Performance

Disbursements (by loan)

Project Loan/Credit/TF Status Currency Original Revised Cancelled Disbursed Undisbursed Disbursed

P147356 TF-17115 Effective USD 10.00 10.00 0.00 4.36 5.64   44%

Key Dates (by loan)

Project Loan/Credit/TF Status Approval Date Signing Date Effectiveness Date Orig. Closing Date Rev. Closing Date

P147356 TF-17115 Effective 30-May-2014 13-Jun-2014 13-Jun-2014 30-Jun-2017 30-Jun-2017

Cumulative Disbursements
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Restructuring History

There has been no restructuring to date.

Related Project(s)

There are no related projects.


