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Rural & Urban Access Improvement Project (P160359)
 

Procurement Plan

Country: Nicaragua
Region: LATIN AMERICA AND CARIBBEAN 
Approval Date: 06-Mar-2017
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http://operationsportal.worldbank.org/secure/P126357/home
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PROCUREMENT
PLAN Nicaragua : Rural and Urban Access Improvement Project
General Information
Country: Nicaragua Bank�s  Approval Date of the Original Procurement Plan: 2017-06-08

Revised Plan Date(s): (comma delineated, leave blank if none) 2017-06-08
Project ID: P160359 GPN Date: 
Project Name: Rural and Urban Access Improvement Project
Loan / Credit No: IDA / 59640
Executing Agency(ies): Ministry of Transport and Infrastructure

WORKS
Activity Reference No. /

Description Loan / Credit No. Component Review Type Method Market Approach Procurement
Process

Prequalification
(Y/N)

Actual Amount
(US$)

Process
Status

Draft Pre-qualification
Documents

Prequalification
Evaluation Report

 Draft Bidding Document
/ Justification

Specific Procurement
Notice / Invitation

Bidding Documents as
Issued

Proposal Submission /
Opening / Minutes

Bid Evaluation Report
and Recommendation

for Award
Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual

GOODS
Activity Reference No. /

Description Loan / Credit No. Component Review Type Method Market Approach Procurement
Process

Prequalification
(Y/N)

Actual Amount
(US$)

Process
Status

Draft Pre-qualification
Documents

Prequalification
Evaluation Report

 Draft Bidding Document
/ Justification

Specific Procurement
Notice / Invitation

Bidding Documents as
Issued

Proposal Submission /
Opening / Minutes

Bid Evaluation Report
and Recommendation

for Award
Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual

NON CONSULTING SERVICES
Activity Reference No. /

Description Loan / Credit No. Component Review Type Method Market Approach Procurement
Process

Prequalification
(Y/N)

Actual Amount
(US$)

Process
Status

Draft Pre-qualification
Documents

Prequalification
Evaluation Report

 Draft Bidding Document
/ Justification

Specific Procurement
Notice / Invitation

Bidding Documents as
Issued

Proposal Submission /
Opening / Minutes

Bid Evaluation Report
and Recommendation

for Award
Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual

CONSULTING FIRMS
Activity Reference No. /

Description Loan / Credit No. Component Review Type  Method Market Approach Contract Type Actual Amount
(US$) Process Status Terms of Reference Expression of Interest

Notice
Short List and Draft

Request for Proposals
Request for Proposals

as Issued
Opening of Technical
Proposals / Minutes

 Evaluation of Technical
Proposal

Combined Evaluation
Report and Draft

Negotiated Contract
Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual

 NI-MTI-16138-CS-QCBS /
Supervisión  externa de las obras
la Garita - Tipitapa
 

IDA / 59640 Component 1: Road
Infrastructure Improvement Prior Quality And Cost-

Based Selection Open - International
 

0.00 Pending
Implementation 2017-06-12 2017-06-30 2017-07-17 2017-09-07 2017-09-22 2017-10-12 2017-10-26 2019-06-18

INDIVIDUAL CONSULTANTS


