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Report No:  ISR4312

Implementation Status & Results
South Asia

APL on Strengthening Regional Cooperation For Wildlife Protection in Asia (P121210)

Operation Name: APL on Strengthening Regional Cooperation For Wildlife 
Protection in Asia (P121210)

Project Stage: Implementation Seq.No: 1 Status: ARCHIVED Archive Date:

Country: South Asia Approval FY: 2011

Product Line: IBRD/IDA Region: SOUTH ASIA Lending Instrument: Adaptable Program Loan

Implementing Agency(ies): Department of Forests, Department of National Parks and Wildlife Conservation, Ministry of Environment and Forests, Govt. of Bangladesh

Key Dates
Board Approval Date 07-Apr-2011 Original Closing Date 31-Dec-2016 Planned Mid Term Review Date 02-Dec-2013 Last Archived ISR Date

Effectiveness Date 29-Jun-2011 Revised Closing Date 31-Dec-2016 Actual Mid Term Review Date

Project Development Objectives
Project Development Objective (from Project Appraisal Document)

The project aims to assist the participating governments to build or enhance shared capacity, institutions, knowledge and incentives to collaborate in tackling 
illegal wildlife trade and other select regional conservation threats to habitats in border areas.

Has the Project Development Objective been changed since Board Approval of the Project?

Yes No

Component(s)

Component Name Component Cost

Component 1: Capacity building for addressing the illegal trans-boundary wildlife trade 0.00
Component 2: Promoting wildlife conservation in Asia 0.00
Component 3: Project coordination and communication 0.00

Overall Ratings
Previous Rating Current Rating

Progress towards achievement of PDO Satisfactory
Overall Implementation Progress (IP) Satisfactory
Overall Risk Rating High

Implementation Status Overview
The IDA grant to Nepal became effective after the close of the reporting period while the credit to Bangladesh became effective only in the last week of the reporting period. The 
project is in too early a stage to report on progress.

Locations
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Report No:  ISR4312

No Location data has been entered

Results

Project Development Objective Indicators
Indicator Name Core Unit of Measure Baseline Current End Target

PDO 1: Progress towards the development of 
sustainable regional mechanisms for 
addressing illegal wildlife trade and other 
conservation threats.

 Text Value 0 Establishment of Regional 
coordination forum by Tiger 
Range Countries

Date 07-Mar-2011 31-Dec-2016
Comments

PDO 2: Development of at least one protocol 
each on a common research agenda, 
knowledge sharing, collaboration and division 
of labor.

 Number Value 0.00 1.00

Date 07-Mar-2011 31-Dec-2016
Comments Protocols developed and 

commencement of their 
implementation

PDO 3: Agreement among the enforcement 
agencies on at least two regional protocols, 
including approaches and solutions.

 Number Value 0.00 2.00

Date 07-Mar-2011 31-Dec-2016
Comments

PDO 4: Implementation of at least three 
regional pilots or initiatives in wildlife 
enforcement and conservation

 Number Value 0.00 3.00

Date 01-Feb-2016
Comments

Intermediate Results Indicators
Indicator Name Core Unit of Measure Baseline Current End Target

Regional 1: Development of a common 
conservation research program for regional 
wildlife management with particular emphasis 
on tiger conservation

 Text Value 0 Yr 3: 100%

Date 07-Mar-2011 31-Dec-2014
Comments Program developed and 

underway
Regional 2: Set up a knowledge sharing 
mechanism among participating countries

 Text Value 0 Yr 3: 100%

Date 07-Mar-2011 31-Dec-2014
Comments Knowledge sharing 

mechanism established and 
under implementation
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Report No:  ISR4312

Indicator Name Core Unit of Measure Baseline Current End Target

Bangladesh Component 1: Indicator I: New 
draft  Wildlife Conservation Act giving more 
powers to the Wildlife Circle approved by 
Parliament

 Text Value 0 Yr 2 - 100%

Date 07-Mar-2011 31-Dec-2013
Comments Submission to Parliament of 

new draft
Bangladesh Component 1: Indicator 3: 
Establishment and Operationalizing of Wildlife 
Crime Control Unit (WCCU) with at least 
forensic section, legal support arm and wildlife 
crime bank

 Text Value 0 Yr 5 - 100%

Date 07-Mar-2011 31-Dec-2016
Comments WCCU fully operational

Bangladesh Component 1: Indicator 2: 
Specialized human resources in the Wildlife 
Circle in place with capacity to respond to 
wildlife crimes

 Text Value Inadequate capacity to 
respond to wildlife crimes

Date 07-Mar-2011 31-Dec-2016
Comments Key staff absorbed in the 

Wildlife Circle
Bangladesh Component 1: Indicator 4: 
Establishment and operationalizing of Wildlife 
Center with capacity to facilitate research, 
education, awareness, communication and 
M&E

 Text Value 0

Date 07-Mar-2011 31-Dec-2016
Comments Completion of at least 50% 

medium term activities in the 
Wildlife Center's Plans

Bangladesh Component 2: Indicator 1: 
Identification of core breeding habitats of 
flagship species and promoting inviolate areas

 Number Value 0.00

Date 07-Mar-2011 31-Dec-2016
Comments Yr 5 - Process completed for 

declaring core breeding 
habitats of flagship species as 
inviolate areas.

Bangldsh Comp 2: Ind. 2: Management of 
wildlife corridors & buffer zones according to 
principles of smart green infrastructure & 
practices to ensure socio-economic activities 
are biodiversity friendly

 Number Value 0.00

Date 31-Dec-2016
Comments Yr 5 - Process of regularising 

the guidelines initiated

Bangladesh Component 2: Indicator 3: 
Development of models based on research 
information for tiger and elephant conservation 
to reduce conflict with humans

 Text Value 0 Yr 2 to 5 - Testing of models

Date 01-Jan-2016
Comments
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Report No:  ISR4312

Bangladesh Component 2: Indicator 4: 
Identification of suitable models, and 
development of replication strategy and master 
plan formitigating THC and HEC

 Text Value 0

Date 31-Dec-2016
Comments Replication strategy and 

master plan developed
Bangladesh Component 2: Indicator 5: 
Development and implementation of 
ecotourism plans to enhance the revenue 
earning opportunities of PAs and affected 
communities by 20%

 Text Value 0

Date 31-Dec-2016
Comments Twenty percent increase in 

revenue earning opportunities

Bangladesh Component 3: Indicator 1: 
Establishment of Regional Policy Steering 
Committee & Operational Steering Committee 
for Regional Coordination (OSCRC); and made 
operational

 Text Value 0

Date 07-Mar-2011 31-Dec-2013
Comments Both structures are fully 

operational

Bangladesh Component 3: Indicator 2: 
Development and implementation of project 
communication plan

 Text Value 0

Date 07-Mar-2011 31-Dec-2013
Comments Operationalization of plan is 

underway
Nepal Comp 1: Indicator 1: Review of key 
policy and legislation to identify and rectify their 
implementation challenges

 Text Value 0

Date 07-Mar-2011 31-May-2016
Comments Nepal currently has -National 

Parks and Wildlife 
conservation Act, Forest Act 
and Forest rules

Updated policies and 
regulations fully operational

Nepal Comp 1: Indicator 2: Establishment and 
operationalizing of Wildlife Crime Control 
Bureau with at least forensic section, legal 
support arm, wildlife crime units and wildlife 
crime bank

 Text Value 0

Date 31-May-2016
Comments WCCB fully operational

Nepal Comp 1: Indicator 3: Establishment of 
legislation for effective compliance of CITES 
and set up of national CITES secretariat

 Text Value 0

Date 31-May-2016
Comments Legislation completed
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Report No:  ISR4312

Nepal Comp 1: Indicator 4: Effective training 
programs conducted to increase capacity of 
staff on wildlife conservation and management 
and respond to illegal wildlife trade

 Percentage Value

Date 07-Mar-2011 31-May-2016
Comments Assessment of capacity of 

DNPWC and DOF staff 
conducted during Yr 1

50% greater satisfactory 
capacity assessment against 
baseline based on survey

Nepal Comp 2: Indicator 1: Interventions put in 
place to improve protection and conservation of 
key  flagship species

 Number Value 0.00

Date 07-Mar-2011 31-May-2016
Comments Outcome assessments are 

linked to regional 
conservation benefits

Nepal Comp 2: Ind 2: Models developed to 
manage wildlife corridors & buffer zones on 
principles of Smart Green Infrastructure & 
practices to ensure socio-economic activities 
are biodiversity friendly

 Number Value 0.00

Date 07-Mar-2011 31-May-2016
Comments Process of institutionalising 

the models initiated

Nepal Comp 2: Ind 3: Develop of models based 
on research information for tiger, rhino & 
elephant conservation to reduce conflict with 
humans thereby ensuring long term 
conservation of these species

 Text Value 0 Yr 2 - 5 testing of models

Date 31-May-2016
Comments

Nepal Comp 2: Ind. 4: Identification of suitable 
models, and development of replication 
strategy and master plan for mitigating tiger 
human conflict, human elephant conflict & the 
rhino human conflict

 Text Value 0 Strategy and masterplan 
developed

Date 07-Mar-2011 31-May-2016
Comments

Nepal Comp 2. Indicator 5: Development and 
implementation of ecotourism plans to enhance 
the revenue earning opportunities of PAs and 
affected communities by 20%

 Text Value 0

Date 31-May-2016
Comments Twenty percent increase in 

revenue earning opportunities
Nepal Comp 3: Indicator 1: Establishment of 
Regional Policy Steering Committee & 
Operational Steering Committee for Regional 
Coordination; and made operational

 Text Value 0

Date 30-Jun-2013
Comments RPSC and OSCRC fully 

operational

Data on Financial Performance (as of 21-Jul-2011)

Financial Agreement(s) Key Dates
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Report No:  ISR4312

Project Loan No. Status Approval Date Signing Date Effectiveness Date Closing Date

P121210 IDA-49090 Effective 07-Apr-2011 02-Jun-2011 29-Jun-2011 31-Dec-2016
P121210 IDA-H6660 Effective 07-Apr-2011 27-Jun-2011 20-Jul-2011 31-May-2016

Disbursements (in Millions)
Project Loan No. Status Currency Original Revised Cancelled Disbursed Undisbursed % Disbursed

P121210 IDA-49090 Effective XDR  22.90  22.90  0.00  0.00  22.90  0.00 
P121210 IDA-H6660 Effective XDR  2.00  2.00  0.00  0.00  2.00  0.00 

Disbursement Graph

Key Decisions Regarding Implementation
Progress is being made toward setting up and adoption of the project's governance structure and implementing arrangements in Bangladesh and Nepal

Restructuring History
There has been no restructuring to date.

Related Projects
There are no related projects.


