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PROCUREMENT
PLAN Mozambique : MZ - Emergency Resilient Recovery Project for the Northern and Central
General Information
Country: Mozambique Bank�s  Approval Date of the Original Procurement Plan: 2016-11-15

Revised Plan Date(s): (comma delineated, leave blank if none) 2017-01-11
Project ID: P156559 GPN Date: 
Project Name: MZ - Emergency Resilient Recovery Project for the Northern and Central
Loan / Credit No: IDA / 57320
Executing Agency(ies): National Directorate of Water, Water and Sanitation Infrastructure Administration, National Institute for Irrigation, Ministry of Education and Human Development, IRM - SPECIAL IMPLEMENTATION UNIT

WORKS
Activity Reference No. /

Description Loan / Credit No. Component Review Type Method Market Approach Procurement
Process

Prequalification
(Y/N)

Estimated
Amount (US$)

Actual Amount
(US$)

Process
Status

Draft Pre-qualification
Documents

Prequalification
Evaluation Report

 Draft Bidding Document
/ Justification

Specific Procurement
Notice / Invitation

Bidding Documents as
Issued

Proposal Submission /
Opening / Minutes

Bid Evaluation Report
and Recommendation

for Award
Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual

 A1/W01/DNGRH/16 /
Rehabilitation of the Nante Dykes
 

IDA / 57320 Component A. Resilient
Infrastructure Rehabilitation Prior Request for Bids Limited

 
Single Stage - One
Envelope 5,000,000.00 5,179,848.61 Signed 2016-08-22 2016-04-18 2016-08-27 2016-08-22 2016-10-08 2016-06-09 2016-11-07 2016-09-08 2016-12-12 2016-09-30 2017-06-10

 A1/W02/DNGRH/16 /
Rehabilitation Dykes Nicoadala
 

IDA / 57320 Component A. Resilient
Infrastructure Rehabilitation Post Request for Bids Limited

 
Single Stage - One
Envelope 2,000,000.00 1,114,256.88 Signed 2016-08-25 2016-08-18 2016-08-30 2016-08-18 2016-10-11 2016-11-10 2016-11-22 2016-09-30 2017-04-30

 2/A2/ERRP/INIR/2016 /
Rehabilitation of Munda Munda
Irrigation Scheme (400 Ha)
 

IDA / 57320 Component A. Resilient
Infrastructure Rehabilitation Prior Direct Selection Direct

 
2,400,000.00 0.00 Under Review 2016-11-02 2016-11-07 2016-12-12 2017-06-15

 12/A2/ERRP/INIR/2016 /
Rehabilitation of Intabo Irrigation
Scheme
 

IDA / 57320 Component A. Resilient
Infrastructure Rehabilitation Prior Direct Selection Direct

 
1,800,000.00 0.00 Under Review 2016-11-02 2016-11-07 2016-12-12 2017-06-10

 13/A2/ERRP/INIR/2016 /
Electrical Supply from Nante (18
Km) for 2 Schemes
 

IDA / 57320 Component A. Resilient
Infrastructure Rehabilitation Prior Request for

Quotations Limited
 

Single Stage - One
Envelope 520,000.00 0.00 Under Review 2016-11-20 2017-01-15 2017-07-14

 14/A2/ERRP/INIR/2016 /
Rehabilitation of 25 Km of road
 

IDA / 57320 Component A. Resilient
Infrastructure Rehabilitation Prior Request for

Quotations Limited
 

Single Stage - One
Envelope 370,000.00 0.00 Pending

Implementation 2016-10-16 2016-12-11 2017-06-09

 MZ-MEDH-1239-CW-RFQ /
Rehabilitation of 113 conventional
classrooms in Zambezia
Province
 

IDA / 57320 Component A. Resilient
Infrastructure Rehabilitation Prior Request for

Quotations Limited
 

Single Stage - One
Envelope 663,084.00 0.00 Pending

Implementation 2016-11-08 2017-01-10 2017-09-07

 MZ-MEDH-1248-CW-RFQ /
Rehabilitation of 75 conventional
classrooms in Nampula Province
 

IDA / 57320 Component A. Resilient
Infrastructure Rehabilitation Prior Request for

Quotations Limited
 

Single Stage - One
Envelope 440,100.00 0.00 Pending

Implementation 2016-11-08 2017-01-10 2017-09-07

 MZ-MEDH-1251-CW-RFQ /
Rehabilitation of 29 conventional
classrooms in Niassa Province
 

IDA / 57320 Component A. Resilient
Infrastructure Rehabilitation Post Request for

Quotations Limited
 

Single Stage - One
Envelope 170,172.00 0.00 Pending

Implementation 2016-11-08 2017-01-10 2017-09-07

 MZ-MEDH-1272-CW-RFQ /
Construction of 100 non-
conventional classrooms in
Zambezia Province.
 

IDA / 57320 Component A. Resilient
Infrastructure Rehabilitation Prior Request for

Quotations Limited
 

Single Stage - One
Envelope 600,000.00 0.00 Pending

Implementation 2016-11-06 2017-01-01 2017-08-29

 MZ-MEDH-1273-CW-RFQ /
Construction of 65 non-
conventional classrooms in
Nampula Province.
 

IDA / 57320 Component A. Resilient
Infrastructure Rehabilitation Prior Request for

Quotations Limited
 

Single Stage - One
Envelope 390,000.00 0.00 Pending

Implementation 2016-11-06 2017-01-01 2017-08-29

 MZ-MEDH-1274-CW-RFQ /
Construction of 101 non-
conventional classrooms in
Niassa Province.
 

IDA / 57320 Component A. Resilient
Infrastructure Rehabilitation Prior Request for

Quotations Limited
 

Single Stage - One
Envelope 606,000.00 0.00 Pending

Implementation 2016-11-06 2017-01-01 2017-08-29

 MZ-MEDH-1275-CW-RFQ /
Construction of 300 non-
conventional classrooms in
Zambezia Province.
 

IDA / 57320 Component A. Resilient
Infrastructure Rehabilitation Prior Request for

Quotations Limited
 

Single Stage - One
Envelope 1,800,000.00 0.00 Pending

Implementation 2017-07-05 2017-08-30 2018-08-25

 MZ-MEDH-1276-CW-RFQ /
Construction of 105 non-
conventional classrooms in
Nampula Province.
 

IDA / 57320 Component A. Resilient
Infrastructure Rehabilitation Prior Request for

Quotations Limited
 

Single Stage - One
Envelope 630,000.00 0.00 Pending

Implementation 2017-07-05 2017-08-30 2018-04-27

 MZ-MEDH-1277-CW-RFQ /
Construction of 367 non-
conventional classrooms in
Zambezia Province.
 

IDA / 57320 Component A. Resilient
Infrastructure Rehabilitation Prior Request for

Quotations Limited
 

Single Stage - One
Envelope 2,202,000.00 0.00 Pending

Implementation 2018-04-07 2018-06-02 2019-05-28

 MZ-MEDH-1270-CW-RFQ /
Rehabilitation of 140 conventional
classrooms in Zambezia
Province
 

IDA / 57320 Component A. Resilient
Infrastructure Rehabilitation Prior Request for

Quotations Limited
 

Single Stage - One
Envelope 821,520.00 0.00 Pending

Implementation 2017-07-05 2017-08-30 2018-04-27

 MZ-MEDH-1271-CW-RFQ /
Rehabilitation of 76 conventional
classrooms in Nampula Province
 

IDA / 57320 Component A. Resilient
Infrastructure Rehabilitation Prior Request for

Quotations Limited
 

Single Stage - One
Envelope 445,968.00 0.00 Pending

Implementation 2017-07-05 2017-08-30 2018-04-27

 01/A3/WORKS / Emergency
rehabilitation for Mocuba water
supply intake
 

IDA / 57320 Component A. Resilient
Infrastructure Rehabilitation Prior Request for Bids Open - National

 
Single Stage - One
Envelope 5,000,000.00 0.00 Pending

Implementation 2017-07-19 2017-07-24 2017-09-04 2017-10-04 2017-11-08 2018-05-07

 04/W/DNGRH/2016 / Supply,
Installation  and Commissioning
of the water treatment plant to
produce at least 102m3/day
including pumps, solar power
station, water tanks and all
required acessories
 

IDA / 57320 Component D. Contingency
Emergency Response (CERC) Post Direct Selection Direct

 
340,000.00 0.00 Under

Implementation 2016-12-04 2016-12-07 2016-12-09 2016-12-12 2017-01-13 2017-07-12

 10/W/DNGRH/2016 /
Mobilization of supplier for the
installation of pump, solar
system and water tanks.
 

IDA / 57320 Component D. Contingency
Emergency Response (CERC) Post Direct Selection Direct

 
70,000.00 0.00 Pending

Implementation 2017-01-20 2017-01-25 2017-03-01 2017-08-28
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GOODS
Activity Reference No. /

Description Loan / Credit No. Component Review Type Method Market Approach Procurement
Process

Prequalification
(Y/N)

Estimated
Amount (US$)

Actual Amount
(US$)

Process
Status

Draft Pre-qualification
Documents

Prequalification
Evaluation Report

 Draft Bidding Document
/ Justification

Specific Procurement
Notice / Invitation

Bidding Documents as
Issued

Proposal Submission /
Opening / Minutes

Bid Evaluation Report
and Recommendation

for Award
Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual

 C1/G01/DNGRH/16 / Equipment
for project management in
MOPHRH - DNGRH
 

IDA / 57320
Component C. Project
Implementation, Monitoring and
Evaluation

Post Request for
Quotations Open - National

 
Single Stage - One
Envelope 20,000.00 37,975.60 Signed 2016-10-25 2016-12-19 2016-12-09 2017-02-15

 1/C3/ERRP/INIR/2016 /
Purchase of 1 4X4 vehicle
 

IDA / 57320
Component C. Project
Implementation, Monitoring and
Evaluation

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 50,000.00 0.00 Under

Implementation 2016-09-15 2016-11-22 2016-11-10 2016-12-14

 3/C3/ERRP/INIR/2016 /
Purchase of computers and
accessories
 

IDA / 57320
Component C. Project
Implementation, Monitoring and
Evaluation

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 10,000.00 0.00 Under

Implementation 2016-10-10 2016-10-17 2016-12-05 2016-12-22

 MZ-MEDH-1244-GO-RFQ /
Aquisition of three vehicles for
supervision
 

IDA / 57320
Component C. Project
Implementation, Monitoring and
Evaluation

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 120,000.00 0.00 Under

Implementation 2016-09-07 2016-10-17 2016-11-02 2017-05-01

 01/C4/GOODS / Supply of 2
Double Cabine Pick Ups
 

IDA / 57320
Component C. Project
Implementation, Monitoring and
Evaluation

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 100,000.00 70,101.40 Under

Implementation 2016-08-31 2016-09-23 2016-12-15

 02/C4/GOODS / Supply of IT &
Communication Equipments
 

IDA / 57320
Component C. Project
Implementation, Monitoring and
Evaluation

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 10,000.00 0.00 Under

Implementation 2016-10-05 2016-11-04 2016-12-30

 03/C4/GOODS / Supply of Office
Furnitures
 

IDA / 57320
Component C. Project
Implementation, Monitoring and
Evaluation

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 5,000.00 0.00 Pending

Implementation 2016-10-14 2016-12-09 2017-06-07

 03/D/INGC/2016 /
Nutrition/acute malnutrition (CSB
and RUTF Composite)
 

IDA / 57320 Component D. Contingency
Emergency Response (CERC) Prior UN Agencies (Direct) Direct

 
4,145,000.00 0.00 Pending

Implementation 2016-12-19 2016-12-24 2017-01-28 2017-07-27

 12/G/DNGRH/2016 / Fencing
the water treatment plant
 

IDA / 57320 Component D. Contingency
Emergency Response (CERC) Post Direct Selection Direct

 
16,000.00 0.00 Pending

Implementation 2017-02-14 2017-02-19 2017-03-26 2017-09-22

 05/G/MASA/2016 / Small
irigation systems
 

IDA / 57320 Component D. Contingency
Emergency Response (CERC) Prior Request for

Quotations Limited
 

Single Stage - One
Envelope 2,489,925.00 0.00 Pending

Implementation 2017-01-24 2017-03-21 2017-09-17

 15/G/MASA/2016 / Open
Pollinated Variety Maize
 

IDA / 57320 Component D. Contingency
Emergency Response (CERC) Post Direct Selection Direct

 
390,000.00 408,510.72 Signed 2016-12-20 2016-12-22 2016-12-25 2016-12-23 2017-01-29 2017-01-09 2017-07-28

 16/G/MASA/2016 / Supply of
Hybrid Maize seeds
 

IDA / 57320 Component D. Contingency
Emergency Response (CERC) Post Direct Selection Direct

 
127,000.00 132,625.30 Signed 2016-12-21 2016-12-23 2016-12-26 2016-12-23 2017-01-30 2017-01-09 2017-07-29

 17/G/MASA/2016 / Supply of
Cowpea seeds
 

IDA / 57320 Component D. Contingency
Emergency Response (CERC) Post Direct Selection Direct

 
200,000.00 201,375.93 Signed 2016-12-19 2016-12-23 2016-12-24 2016-12-23 2017-01-28 2017-01-09 2017-07-27

 19/G/MASA/2016 / Supply of
Sorghum seeds
 

IDA / 57320 Component D. Contingency
Emergency Response (CERC) Post Direct Selection Direct

 
145,000.00 142,680.88 Signed 2016-12-15 2016-12-23 2016-12-20 2016-12-23 2017-01-24 2017-01-09 2017-07-23

 20/G/MASA/2016 / Supply of
Tomato Seeds
 

IDA / 57320 Component D. Contingency
Emergency Response (CERC) Post Direct Selection Direct

 
412,200.00 42,906.82 Signed 2016-12-20 2016-12-23 2016-12-25 2016-12-23 2017-01-29 2017-01-09 2017-07-28

 21/G/MASA/2016 / Supply of
Onion seeds
 

IDA / 57320 Component D. Contingency
Emergency Response (CERC) Post Direct Selection Direct

 
31,000.00 0.02 Signed 2017-01-10 2016-12-23 2017-01-15 2016-12-23 2017-02-19 2017-01-09 2017-08-18

 22/G/MASA/2016 / Supply of
Cabbage seeds
 

IDA / 57320 Component D. Contingency
Emergency Response (CERC) Post Direct Selection Direct

 
17,000.00 0.00 Under

Implementation 2017-01-10 2016-12-23 2017-01-15 2016-12-23 2017-02-27 2017-08-26

 23/G/MASA/2016 / Supply
Round Cabbage seeds
 

IDA / 57320 Component D. Contingency
Emergency Response (CERC) Post Direct Selection Direct

 
15,000.00 0.01 Signed 2017-01-16 2016-12-26 2017-01-21 2016-12-26 2017-02-25 2017-01-09 2017-08-24

 24/G/MASA/2016 / Supply of
Pipper seeds
 

IDA / 57320 Component D. Contingency
Emergency Response (CERC) Post Direct Selection Direct

 
14,000.00 13.16 Signed 2017-01-20 2016-12-25 2017-01-25 2016-12-26 2017-03-01 2017-01-09 2017-08-28

 25/G/MASA/2016 / Supply of
Cucumber seeds
 

IDA / 57320 Component D. Contingency
Emergency Response (CERC) Post Direct Selection Direct

 
13,000.00 14,148.94 Signed 2017-01-23 2017-01-03 2017-01-28 2017-01-03 2017-03-04 2017-01-09 2017-08-31

 26/G/MASA/2016 / Supply of
Lettuce seeds
 

IDA / 57320 Component D. Contingency
Emergency Response (CERC) Post Direct Selection Direct

 
35,000.00 34,734.62 Signed 2017-01-24 2016-12-26 2017-01-29 2016-12-26 2017-03-05 2017-01-09 2017-09-01

 23/G/INGC/2016 / Supply of
White Maize Lot 1
 

IDA / 57320 Component D. Contingency
Emergency Response (CERC) Post Direct Selection Direct

 
114,000.00 123,055.15 Signed 2017-01-16 2016-12-29 2017-01-21 2017-01-02 2017-02-25 2017-01-09 2017-08-24

 24/G/INGC/2016 / Supply of
White Maize Lot 2
 

IDA / 57320 Component D. Contingency
Emergency Response (CERC) Post Direct Selection Direct

 
106,000.00 114,922.19 Signed 2017-01-20 2016-12-29 2017-01-25 2017-01-02 2017-02-16 2017-01-09 2017-07-11

 08/G/MASA/2016 / List of seeds
for small production
 

IDA / 57320 Component D. Contingency
Emergency Response (CERC) Prior Request for

Quotations Limited
 

Single Stage - One
Envelope 1,280,769.23 0.00 Canceled 2016-12-21 2017-02-15 2017-08-14

 25/G/INGC/2016 / Supply of
White Maize Lot 3
 

IDA / 57320 Component D. Contingency
Emergency Response (CERC) Post Direct Selection Direct

 
1,440,000.00 0.00 Under

Implementation 2017-01-20 2016-12-29 2017-01-25 2016-12-29 2017-03-01 2017-08-28

 26/G/INGC/2016 / Supply of
White Maize Lot 4
 

IDA / 57320 Component D. Contingency
Emergency Response (CERC) Post Direct Selection Direct

 
71,000.00 77,227.71 Signed 2017-01-30 2017-01-02 2017-02-04 2016-12-15 2017-03-11 2017-01-09 2017-09-07

 27/G/INGC/2016 / Supply of
White Maize Lote 5
 

IDA / 57320 Component D. Contingency
Emergency Response (CERC) Post Direct Selection Direct

 
136,000.00 146,393.19 Signed 2017-01-17 2017-01-03 2017-01-22 2017-01-03 2017-02-26 2017-01-09 2017-08-25

 28/G/INGC/2016 / Sopply of
White Maize Lot 6
 

IDA / 57320 Component D. Contingency
Emergency Response (CERC) Post Direct Selection Direct

 
347,000.00 373,408.73 Signed 2017-02-06 2016-12-29 2017-02-11 2016-12-29 2017-03-21 2017-01-09 2017-07-12

 29/G/INGC/2016 / Supply of
Withe Maize Lot 7
 

IDA / 57320 Component D. Contingency
Emergency Response (CERC) Post Direct Selection Direct

 
43,000.00 46,676.09 Signed 2017-02-16 2017-01-03 2017-02-21 2017-01-03 2017-03-28 2017-01-09 2017-09-24
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 30/G/INGC/2016 / Supply of
white Maize Lot - 8
 

IDA / 57320 Component D. Contingency
Emergency Response (CERC) Post Direct Selection Direct

 
124,000.00 0.00 Under

Implementation 2017-02-20 2017-01-03 2017-02-25 2017-01-03 2017-04-01 2017-09-28

 31/G/INGC/2016 / Supply of
Beans Lot 1
 

IDA / 57320 Component D. Contingency
Emergency Response (CERC) Post Direct Selection Direct

 
166,000.00 0.18 Signed 2017-01-19 2017-01-02 2017-01-24 2017-01-02 2017-02-28 2017-01-09 2017-08-27

 33/G/INGC/2016 / Supply of
Beans Lot- 3
 

IDA / 57320 Component D. Contingency
Emergency Response (CERC) Post Direct Selection Direct

 
61,000.00 0.07 Signed 2017-01-20 2017-01-02 2017-01-25 2017-01-02 2017-03-01 2017-01-09 2017-08-28

 34/G/INGC/2016 / Supply of
Beans Lot 4
 

IDA / 57320 Component D. Contingency
Emergency Response (CERC) Post Direct Selection Direct

 
125,000.00 0.27 Signed 2017-02-08 2017-01-02 2017-02-13 2017-01-02 2017-03-20 2017-01-09 2017-09-16

 36/G/INGC/2016 / Supply of
Beans Lot - 6
 

IDA / 57320 Component D. Contingency
Emergency Response (CERC) Post Direct Selection Direct

 
250,000.00 0.13 Signed 2017-02-22 2017-01-02 2017-02-27 2017-01-02 2017-04-03 2017-01-09 2017-09-30

 35/G/INGC/2016 / Supply of
Beans Lot -5
 

IDA / 57320 Component D. Contingency
Emergency Response (CERC) Post Direct Selection Direct - National

 
Single Stage - One
Envelope 124,000.00 0.13 Signed 2017-02-20 2017-01-02 2017-02-20 2017-01-02 2017-02-20 2017-01-09 2017-02-20

 02/D/INGC/2016 / Food for
vulnerable groups
 

IDA / 57320 Component D. Contingency
Emergency Response (CERC) Post Direct Selection Direct

 
120,282.00 0.00 Canceled 2016-11-22 2016-11-27 2017-01-01 2017-06-30

 06/G/MASA/2016 / Drip
irrigation kits
 

IDA / 57320 Component D. Contingency
Emergency Response (CERC) Prior Request for

Quotations Limited
 

Single Stage - One
Envelope 1,840,000.00 0.00 Pending

Implementation 2017-04-04 2017-05-30 2017-11-26

 32/G/INGC/2016 / Supply of
Beans Lot2
 

IDA / 57320 Component D. Contingency
Emergency Response (CERC) Post Direct Selection Direct

 
127,000.00 0.00 Pending

Implementation 2017-01-20 2017-01-25 2017-03-01 2017-08-28

 07/G/MASA/2016 / Working
tools kits
 

IDA / 57320 Component D. Contingency
Emergency Response (CERC) Post Request for

Quotations Limited
 

Single Stage - One
Envelope 17,300.00 0.00 Pending

Implementation 2017-03-29 2017-05-24 2017-11-20

 18/G/MASA/2016 / Supply of
Rice seeds
 

IDA / 57320 Component D. Contingency
Emergency Response (CERC) Post Direct Selection Direct

 
200,000.00 0.00 Canceled 2016-12-14 2016-12-23 2016-12-19 2016-12-23 2017-01-23 2017-07-22

NON CONSULTING SERVICES
Activity Reference No. /

Description Loan / Credit No. Component Review Type Method Market Approach Procurement
Process

Prequalification
(Y/N)

Estimated
Amount (US$)

Actual Amount
(US$)

Process
Status

Draft Pre-qualification
Documents

Prequalification
Evaluation Report

 Draft Bidding Document
/ Justification

Specific Procurement
Notice / Invitation

Bidding Documents as
Issued

Proposal Submission /
Opening / Minutes

Bid Evaluation Report
and Recommendation

for Award
Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual

 MZ-MEDH-1278-NC-RFQ /
Design and acquisition of
promotional and disclosure
materials, for environmental and
social safeguards
 

IDA / 57320
Component C. Project
Implementation, Monitoring and
Evaluation

Post Request for
Quotations Limited

 
Single Stage - One
Envelope 10,000.00 0.00 Pending

Implementation 2017-04-05 2017-05-06 2017-07-05

 13/NCS/DNGRH/2016 / Testing
and training
 

IDA / 57320 Component D. Contingency
Emergency Response (CERC) Post Direct Selection Direct

 
30,000.00 0.00 Pending

Implementation 2017-02-26 2017-03-03 2017-04-07 2017-10-04

 14/NCS/DNGRH/2016 /
Transportation
 

IDA / 57320 Component D. Contingency
Emergency Response (CERC) Post Direct Selection Direct

 
16,800.00 0.00 Pending

Implementation 2017-02-26 2017-03-03 2017-04-07 2017-10-04

CONSULTING FIRMS
Activity Reference No. /

Description Loan / Credit No. Component Review Type  Method Market Approach Contract Type Estimated
Amount (US$)

Actual Amount
(US$) Process Status Terms of Reference Expression of Interest

Notice
Short List and Draft

Request for Proposals
Request for Proposals

as Issued
Opening of Technical
Proposals / Minutes

 Evaluation of Technical
Proposal

Combined Evaluation
Report and Draft

Negotiated Contract
Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual

 C1/C02/DNGRH/16 / Audits for
MOPHRH - DNGRH
 

IDA / 57320
Component C. Project
Implementation, Monitoring and
Evaluation

Post
Consultant
Qualification
Selection

Open - National
 

37,500.00 0.00 Pending
Implementation 2017-06-21 2017-07-12 2017-08-25 2017-09-24 2017-10-29 2017-12-26

 03/A3/CONSULT / Detailed
Design and Supervision of
Emergency Works to the
Mocuba Drinking Water
 

IDA / 57320 Component A. Resilient
Infrastructure Rehabilitation Prior Quality And Cost-

Based Selection Open - International
 

1,700,000.00 0.00 Under
Implementation 2016-08-22 2016-09-16 2016-09-12 2016-10-26 2016-11-15 2016-11-23 2016-12-23 2017-01-27 2017-03-03 2018-03-03

 10/A2/ERRP/INIR/2016 /
Supervision of road construction
(25 Km)
 

IDA / 57320 Component A. Resilient
Infrastructure Rehabilitation Post

Consultant
Qualification
Selection

Open - National
 

40,000.00 0.00 Pending
Implementation 2016-11-02 2016-11-23 2017-01-06 2017-02-05 2017-03-12 2017-09-08

 MZ-MEDH-1268-CS-UN /
Technical assistence for
Reahabilitation of convetional and
non-conventional schools and on
the job training in resiliente
construction techniques
 

IDA / 57320
Component B. Technical
Assistance for Resilient
Recovery and Vulnerability
Reduction

Prior UN Agencies (Direct) Direct
 

1,000,000.00 0.00 Under
Implementation 2016-10-02 2019-10-02

 MZ-MEDH-1269-CS-CQS /
Supervision of rehabilitation of
conventional schools in
Zambezia, Nampula and Niassa
provinces
 

IDA / 57320 Component A. Resilient
Infrastructure Rehabilitation Prior

Consultant
Qualification
Selection

Open - National
 

231,000.00 0.00 Pending
Implementation 2016-11-20 2016-12-11 2017-01-24 2017-02-23 2017-03-30 2019-10-30

 A1/C07/DNGRH/16 / Supervision
Works
 

IDA / 57320 Component A. Resilient
Infrastructure Rehabilitation Prior Quality And Cost-

Based Selection Open - International
 

500,000.00 0.00 Canceled 2016-07-31 2016-08-25 2016-08-21 2016-10-04 2016-11-01 2016-12-01 2017-01-05 2017-02-09 2017-07-27

INDIVIDUAL CONSULTANTS
Activity Reference No. /

Description Loan / Credit No. Component Review Type  Method Market Approach Contract Type Estimated
Amount (US$)

Actual Amount
(US$) Process Status Terms of Reference

Invitation to
Identified/Selected

Consultant
Draft Negotiated

Contract Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual

 C1/C04/DNGRH/16 /
Environmental Impact
Assessment
 

IDA / 57320 Component A. Resilient
Infrastructure Rehabilitation Prior Individual Consultant

Selection Limited
 

100,000.00 168,553.50 Signed 2016-08-05 2016-08-22 2016-08-10 2016-03-11 2016-08-31 2016-10-20 2016-10-05 2016-10-21 2017-03-30

 C1/C03/DNGRH/16 / Project
Environmental and Social
Specialist
 

IDA / 57320
Component C. Project
Implementation, Monitoring and
Evaluation

Post Individual Consultant
Selection Limited

 
100,000.00 112,142.33 Signed 2016-08-07 2016-08-22 2016-08-12 2016-08-26 2016-09-02 2016-10-24 2016-10-07 2016-10-18 2017-03-04
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 C1/C01/DNGRH/16 / Project
coordinator
 

IDA / 57320
Component C. Project
Implementation, Monitoring and
Evaluation

Post Individual Consultant
Selection Limited

 
120,000.00 0.00 Pending

Implementation 2016-08-24 2016-08-29 2016-09-19 2016-10-24 2018-09-30

 C1/CO5/DNGRH/16 /
Procurement  Management
Asisstant
 

IDA / 57320
Component C. Project
Implementation, Monitoring and
Evaluation

Post Individual Consultant
Selection Limited

 
95,000.00 79,142.33 Signed 2016-08-07 2016-08-08 2016-08-12 2016-09-19 2016-09-02 2016-09-22 2016-10-07 2016-10-18 2018-10-07

 C1/C06/DNGRH/16 / Project
Financial Manager Assistant
 

IDA / 57320
Component C. Project
Implementation, Monitoring and
Evaluation

Post Individual Consultant
Selection Limited

 
75,000.00 67,006.13 Signed 2016-08-22 2016-08-25 2016-08-27 2016-10-17 2016-09-17 2016-10-20 2016-12-01 2016-10-28 2017-01-30

 01/C4/IC / Water and Sanitation
Engineer
 

IDA / 57320
Component C. Project
Implementation, Monitoring and
Evaluation

Post Individual Consultant
Selection Limited

 
60,000.00 133,200.00 Under

Implementation 2016-08-25 2016-03-18 2016-08-30 2016-04-11 2016-09-20 2016-06-16 2016-10-25 2017-04-23

 04/C3/ERRP/INIR/2016 /
Consultant for Social
Environment
 

IDA / 57320
Component C. Project
Implementation, Monitoring and
Evaluation

Prior Individual Consultant
Selection Open

 
127,000.00 0.00 Pending

Implementation 2016-09-15 2016-11-18 2016-12-09 2017-01-13 2019-01-11

 7/A2/ERRP/INIR/2016 /
Supervision of Munda Munda
Irrigation Scheme (400 ha)
 

IDA / 57320 Component A. Resilient
Infrastructure Rehabilitation Prior Direct Selection Direct

 
100,000.00 0.00 Pending

Implementation 2016-10-05 2016-10-15 2016-12-19 2017-06-17

 02/C4/IC / Junior Engineer
 

IDA / 57320
Component C. Project
Implementation, Monitoring and
Evaluation

Post Individual Consultant
Selection Limited

 
40,000.00 0.00 Pending

Implementation 2016-10-31 2016-11-05 2016-11-26 2016-12-31 2017-08-29

 8/A2/ERRP/INIR/2016 /
Supervision of Intabo
Rehabilitation Scheme (300 Ha)
 

IDA / 57320 Component A. Resilient
Infrastructure Rehabilitation Prior Direct Selection Direct

 
80,000.00 0.00 Pending

Implementation 2016-09-08 2016-09-18 2016-11-22 2017-09-05

 MZ-MEDH-1261-CS-INDV /
Individual consultant for
quantities survey and projects
preparation
 

IDA / 57320
Component C. Project
Implementation, Monitoring and
Evaluation

Post Individual Consultant
Selection Limited

 
6,000.00 0.00 Pending

Implementation 2016-09-01 2016-09-06 2016-09-27 2016-11-01 2017-04-30

 MZ-MEDH-1262-CS-INDV /
Individual consultant for
quantities survey and projects
preparation
 

IDA / 57320
Component C. Project
Implementation, Monitoring and
Evaluation

Post Individual Consultant
Selection Limited

 
6,000.00 0.00 Pending

Implementation 2016-09-01 2016-09-06 2016-09-20 2016-10-18 2017-01-16

 MZ-MEDH-1263-CS-INDV /
Individual consultant for
quantities survey and projects
preparation
 

IDA / 57320
Component C. Project
Implementation, Monitoring and
Evaluation

Post Individual Consultant
Selection Limited

 
6,000.00 0.00 Pending

Implementation 2016-09-01 2016-09-06 2016-09-20 2016-10-18 2017-01-16

 MZ-MEDH-1264-CS-INDV /
Individual consultant for
quantities survey and projects
preparation
 

IDA / 57320
Component C. Project
Implementation, Monitoring and
Evaluation

Post Individual Consultant
Selection Limited

 
6,000.00 0.00 Pending

Implementation 2016-09-01 2016-09-06 2016-09-20 2016-10-18 2017-01-16

 MZ-MEDH-1265-CS-INDV /
Individual consultant for
quantities survey and projects
preparation
 

IDA / 57320
Component C. Project
Implementation, Monitoring and
Evaluation

Post Individual Consultant
Selection Limited

 
6,000.00 0.00 Pending

Implementation 2016-09-01 2016-09-06 2016-09-20 2016-10-18 2017-01-16

 MZ-MEDH-1266-CS-INDV /
Individual consultant for
quantities survey and projects
preparation
 

IDA / 57320
Component C. Project
Implementation, Monitoring and
Evaluation

Post Individual Consultant
Selection Limited

 
6,000.00 0.00 Pending

Implementation 2016-09-01 2016-09-06 2016-09-20 2016-10-18 2017-01-16

 MZ-MEDH-1267-CS-INDV /
Individual consultant for
quantities survey and projects
preparation
 

IDA / 57320
Component C. Project
Implementation, Monitoring and
Evaluation

Post Individual Consultant
Selection Limited

 
6,000.00 0.00 Pending

Implementation 2016-09-01 2016-09-06 2016-09-20 2016-10-18 2017-01-16

 C1/CO8/DNGRH/16 / ESMF
Consultant
 

IDA / 57320
Component C. Project
Implementation, Monitoring and
Evaluation

Prior Direct Selection Direct
 

50,000.00 78,990.00 Signed 2016-08-31 2016-09-09 2016-09-10 2016-09-14 2016-09-30 2016-10-03 2017-03-29

 MZ-MEDH-1260-CS-INDV /
Individual consultant for
monitoring and management in
Niassa province
 

IDA / 57320
Component C. Project
Implementation, Monitoring and
Evaluation

Post Individual Consultant
Selection Limited

 
47,400.00 0.00 Pending

Implementation 2016-08-24 2016-08-29 2016-09-19 2016-10-24 2017-04-22

 MZ-MEDH-1252-CS-INDV /
Project Coordinator
 

IDA / 57320
Component C. Project
Implementation, Monitoring and
Evaluation

Prior Individual Consultant
Selection Direct

 
76,500.00 0.00 Pending

Implementation 2016-08-24 2016-09-03 2016-09-08 2016-09-14 2017-09-09

 MZ-MEDH-1254-CS-INDV /
Individual consultant for
monitoring and management in
Zambezia province
 

IDA / 57320
Component C. Project
Implementation, Monitoring and
Evaluation

Post Individual Consultant
Selection Limited

 
47,400.00 0.00 Pending

Implementation 2016-08-24 2016-08-31 2016-09-14 2016-10-12 2017-10-07

 MZ-MEDH-1257-CS-INDV /
Individual consultant for
monitoring and management in
Nampula province
 

IDA / 57320
Component C. Project
Implementation, Monitoring and
Evaluation

Post Individual Consultant
Selection Limited

 
47,400.00 0.00 Pending

Implementation 2016-08-24 2016-08-29 2016-09-19 2016-10-24 2017-04-22

 C1/CO9/DNGRH/16 / Junior Civil
Engineer
 

IDA / 57320
Component C. Project
Implementation, Monitoring and
Evaluation

Post Individual Consultant
Selection Limited

 
50,000.00 39,863.83 Under

Implementation 2016-09-12 2016-10-25 2016-09-29 2017-01-06 2016-10-20 2017-01-09 2016-11-11 2017-11-30

 C1/CO10/DNGRH/16 / Junior
Civil Engineer
 

IDA / 57320
Component C. Project
Implementation, Monitoring and
Evaluation

Post Individual Consultant
Selection Limited

 
50,000.00 39,863.83 Signed 2016-09-12 2016-10-25 2016-09-29 2016-12-16 2016-10-20 2017-01-09 2017-01-13 2017-01-05 2017-11-30

 A1/CO11/DNGRH/16 /
Supervision Works Nante Dykes
 

IDA / 57320 Component A. Resilient
Infrastructure Rehabilitation Prior Direct Selection Direct

 
300,000.00 0.00 Under

Implementation 2016-11-07 2016-11-15 2016-11-17 2016-11-23 2017-01-21 2017-07-20

 A1/CO12/DNGRH/16 /
Supervision Works Nicoadala
Dykes
 

IDA / 57320 Component A. Resilient
Infrastructure Rehabilitation Prior Direct Selection Direct

 
200,000.00 0.00 Under

Implementation 2016-11-06 2016-11-15 2016-11-16 2016-12-07 2017-01-20 2017-07-19
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 11/C/DNGRH/2016 / Study to
confirm borehole data and water
quality parameters to design in
the water treatment plant
 

IDA / 57320 Component D. Contingency
Emergency Response (CERC) Post Direct Selection Direct

 
30,000.00 0.00 Pending

Implementation 2017-01-24 2017-02-03 2017-04-09 2017-10-06


