
PROCUREMENT PLAN 

Project information: ORINOQUIA INTEGRATED SUSTAINABLE LANDSCAPES 
P167830 
Project Implementation agency: WORLD WILDLIFE FUND WWF
Date of the Procurement Plan: 04/08/2020
Period covered by this Procurement Plan: 04/08/2020 – 12/31/2021

Preamble
In accordance with paragraph 5.9 of the “World Bank Procurement Regulations 
for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic 
Tracking and Exchanges in Procurement  (STEP) system will be used to prepare, 
clear and update Procurement Plans and conduct all procurement transactions 
for the Project. 
This textual part along with the Procurement Plan tables in STEP constitute the 
Procurement Plan for the Project. The following conditions apply to all 
procurement activities in the Procurement Plan. The other elements of the 
Procurement Plan as required under paragraph 4.4 of the Procurement 
Regulations are set forth in STEP. 
The Bank’s Standard Procurement Documents: shall be used for all contracts 
subject to international competitive procurement and those contracts as 
specified in the Procurement Plan tables in STEP.
National Procurement Arrangements: In accordance with paragraph 5.3 of the 
Procurement Regulations, when approaching the national market (as specified in 
the Procurement Plan tables in STEP), the documents previously approved with 
the Bank will be used. 
Leased Assets as specified under paragraph 5.10 of the Procurement 
Regulations: Leasing may be used for those contracts identified in the 
Procurement Plan tables. “Not Applicable”
Procurement of Second Hand Goods as specified under paragraph 5.11 of the 
Procurement Regulations – is allowed for those contracts identified in the 
Procurement Plan tables “Not Applicable” 
Domestic preference as specified under paragraph 5.51 of the Procurement 
Regulations (Goods and Works). 
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Goods: Is not applicable; 
Works: Is not applicable
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PROCUREMENT
PLAN Colombia : Orinoquia Integrated Sustainable Landscapes
General Information
Country: Colombia Bank’s Approval Date of the Original Procurement Plan: 2020-09-24

Revised Plan Date(s): (comma delineated, leave blank if none)2020-12-22
Project ID: P167830 GPN Date: 2020-09-21
Project Name: Orinoquia Integrated Sustainable Landscapes
Loan / Credit No: TF / B0740
Executing Agency(ies):World Wildlife Fund

WORKS
Activity Reference No. /

Description Loan / Credit
No. Component Review Type Method Market Approach Procurement

Process
Prequalification

(Y/N)
High SEA/SH

Risk
Procurement

Document Type
Estimated
Amount

(US$)

Actual
Amount

(US$)
Process
Status

Draft Pre-qualification
Documents

Prequalification
Evaluation Report

 Draft Bidding
Document /
Justification

Specific Procurement
Notice / Invitation

Bidding Documents as
Issued

Proposal Submission /
Opening / Minutes

Bid Evaluation Report
and Recommendation

for Award
Signed Contract Contract

Completion
Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned

GOODS
Activity Reference No. /

Description Loan / Credit
No. Component Review Type Method Market Approach Procurement

Process
Prequalification

(Y/N)
Estimated

Amount (US$)
Actual Amount

(US$)
Process
Status

Draft Pre-qualification
Documents

Prequalification
Evaluation Report

 Draft Bidding
Document /
Justification

Specific Procurement
Notice / Invitation

Bidding Documents as
Issued

Proposal Submission /
Opening / Minutes

Bid Evaluation Report
and Recommendation

for Award
Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual

NON CONSULTING SERVICES
Activity Reference No. /

Description Loan / Credit
No. Component Review Type Method Market Approach Procurement

Process
Prequalification

(Y/N)
Estimated

Amount (US$)
Actual Amount

(US$)
Process
Status

Draft Pre-qualification
Documents

Prequalification
Evaluation Report

 Draft Bidding
Document /
Justification

Specific Procurement
Notice / Invitation

Bidding Documents as
Issued

Proposal Submission /
Opening / Minutes

Bid Evaluation Report
and Recommendation

for Award
Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual

CONSULTING FIRMS
Activity Reference No. /

Description Loan / Credit
No. Component Review Type  Method Market Approach Contract Type Estimated

Amount (US$)
Actual Amount

(US$) Process Status Terms of Reference Expression of Interest
Notice

Short List and Draft
Request for Proposals

Request for Proposals
as Issued

Opening of Technical
Proposals / Minutes

 Evaluation of
Technical Proposal

Combined Evaluation
Report and Draft

Negotiated Contract
Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual

INDIVIDUAL CONSULTANTS
Activity Reference No. /

Description Loan / Credit
No. Component Review Type  Method Market Approach Contract Type Estimated

Amount (US$)
Actual Amount

(US$) Process Status Terms of Reference
Invitation to

Identified/Selected
Consultant

Draft Negotiated
Contract Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual
 CO-WWF-192634-CS-CQS /
Responsable de realizar los
procesos de adquisiciones y
contrataciones que se
requieran, de conformidad
con lo establecido en el
Acuerdo Legal, el Manual
Operativo del Proyecto, el Plan
de Adquisiciones, las
Regulaciones de adquisiciones
del Banco
 

TF / B0740

Project Management,
Implementation,
Coordination,
Communication, Monitoring
and Evaluation

Posterior Individual Limited
 

89,906.00 0.00 En ejecución 2020-09-22 2020-09-30 2020-09-27 2020-10-18 2020-11-22 2023-06-30

 CO-WWF-192637-CS-INDV /
El Especialista Financiero, será
responsable de la gestión
financiera y administrativa del
Proyecto, de conformidad con
lo establecido en el Acuerdo
Legal, el MOP, el PA, las
regulaciones financieras y de
adquisiciones del Banco, de
WWF y demás normas.
 

TF / B0740

Project Management,
Implementation,
Coordination,
Communication, Monitoring
and Evaluation

Posterior Individual Limited
 

96,110.00 0.00 En ejecución 2020-09-22 2020-09-30 2020-09-27 2020-10-18 2020-11-22 2023-06-30

 CO-WWF-188773-CS-CDS /
El Coordinador del proyecto
se encargará de asegurar la
coordinación e integralidad de
los aspectos técnicos,
administrativos, logísticos y
legales que se requieran para
la ejecución de éste.
 

TF / B0740
Effective integration of
environmental considerations
at appropriate scales in
territorial and sector planning

Posterior Individual Direct
 

231,527.00 0.00 En ejecución 2020-10-01 2020-10-07 2020-10-06 2020-10-08 2020-10-20 2023-07-09

 CO-WWF-210819-CS-INDV /
El Especialista de Planeación y
Monitoreo
 

TF / B0740
Effective integration of
environmental considerations
at appropriate scales in
territorial and sector planning

Posterior Individual Limited
 

110,555.00 0.00 Ejecución
pendiente 2021-01-12 2021-01-17 2021-02-07 2021-03-14 2022-03-14

 CO-WWF-210836-CS-INDV /
Especialista en
Salvaguardas/Estándares
Sociales, participación y
gobernanza
 

TF / B0740
Landscape management for
connectivity and resilience in
priority biodiversity and
ecosystem services areas

Posterior Individual Limited
 

119,929.00 0.00 Ejecución
pendiente 2021-01-12 2021-01-17 2021-02-07 2021-03-14 2022-03-14

 CO-WWF-210842-CS-INDV /
Especialista en Salvaguardas/
Estándares Ambientales
 

TF / B0740
Effective integration of
environmental considerations
at appropriate scales in
territorial and sector planning

Posterior Individual Limited
 

119,929.00 0.00 Ejecución
pendiente 2021-01-12 2021-01-17 2021-02-07 2021-03-14 2022-03-14


