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Procurement Plan

P159756 M2PATE
I. General
2. Bank’s approval Date of the procurement Plan: 16 mars 2017
3. Date of General Procurement Notice: None

4. Period covered by this procurement plan: Nov 2016 a Nov 2017

I1. Goods and Works and non-consulting services.

1. Prior Review Threshold: Procurement Decisions subject to Prior Review by the Bank as
stated in Appendix 1 to the Guidelines for Procurement: [Thresholds for applicable
procurement methods (not limited to the list below) will be determined by the
Procurement Specialist /Procurement Accredited Staff based on the assessment of the
implementing agency’s capacity.]

Procurement Method Prior Review Threshold Comments
Us$
1. ICB and LIB (Goods) Above US$ 500,000 All
2. NCB (Goods) Above US$ 100,000 First contract
3. ICB (Works) Above US$ 15 million All
4. | NCB (Works) Above US$ 5 million All
5. (Non-Consultant Services) Below US$ 100,000 First contract
[Add other methods if necessary]
2. Prequalification. Bidders for _Not applicable  shall be prequalified in accordance with

the provisions of paragraphs 2.9 and 2.10 of the Guidelines.

3. Proposed Procedures for CDD Components (as per paragraph. 3.17 of the
Guidelines: [ not applicable]

4. Reference to (if any) Project Operational/Procurement Manual: En cours de
preparation

5. Any Other Special Procurement Arrangements: [Not applicable]

6. Summary of the Procurement Packages planned during the first 18 months after project
effectiveness ( including those that are subject to retroactive financing and advanced
procurement)

[List the Packages which require Bank’s prior review first and then the other packages]
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1 2 3 4 5 6 7

Ref. Description | Estimated Packages Domest Review Comments
No. Cost ic by Bank
US$ Prefere | (Prior / Post)
million nce
(yes/no)

Summary of
the ICB
(Works)
Summary of
the ICB
(Goods)
Summary of
the NCB
(Works)
Summary of
the NCB
(Goods)
Summary of
the ICB
(Non-
Consultant
Services)

II1. Selection of Consultants

1. Prior Review Threshold: Selection decisions subject to Prior Review by Bank as stated
in Appendix 1 to the Guidelines Selection and Employment of Consultants:

Selection Method Prior Review Threshold Comments
1. Competitive Methods (Firms) Above US$ 100,000
2. Single Source (Firms) All
3. Individual Above US$ 50,000
2. Short list comprising entirely of national consultants: Short list of consultants for

services, estimated to cost less than $_300,000_equivalent per contract, may comprise
entirely of national consultants in accordance with the provisions of paragraph 2.7 of the
Consultant Guidelines.

3. Any Other Special Selection Arrangements: [including advance procurement and
retroactive financing, if applicable or delete if not applicable]

4. Consultancy Assignments with Selection Methods and Time Schedule
1 2 3 4 5 6
Ref. No. Description of | Estimated | Packages Review Comments
Assignment Cost by Bank
US$ (Prior /
million Post)
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Summary of
number of
contracts that
will be let
under QCBS

1.40

Prior

Summary of
number of
contracts that
will be let
under other
methods

0.11

Prior

ICS

Summary of
number of
contracts that
will be let
under other
methods

0..30

Post

ICS

Summary of
number of
contracts that
will be let
under other
methods

0.20

Prior

SSS
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PROCUREMENT

PLAN Urban D and Resilience Project for Greater Antananarivo
General Information
Country: Madagascar Banks Approval Dats of the Original Procurement Plan: 2017-03-30
Revised Plan Date(s): (comma delineated, leave blankif none) 2018-05-03
Proiject ID: P159756 GPN Date:
Project Name: Integrated Urban Development and Resilience Project for Greater Antananarivo
Loan/ Credit No: IDA / V0550
Executing Agency(ies): Ministry to the Presidency for Presidential Projects, Planning and Equipment
WORKS
Activity Reference No. / b 3 P Bid Evaluation Report
Procurement | Prequalification | Actual Amount | Process | Draft Prequalification Prequalification | Draft Bidding Document| Specific Bidding Document Proposal / . .
Description Loan / Credit No, Component Review Type Method Market Approach et wny uss) o == Evalustion Report e T o Opening/ Minutes | 21 R%:)Amv:/n;gdatlon Signed Contract Contract Completion
Planned { Actual Planned { Actual Planned { Actual Planned { Actual Planned { Actual | Planned { Actual Planned { Actual Planned { Actual Planned { Actual
DS
ivity Reference No. / & 8 8 Bid Evaluation Report
rocurement | Prequalification | Actual Amount | Process | Draft Pre-qualification Prequalification | Draft Bidding Document| Specific Bidding Do Proposal /
Description Loan / Credit No, Component Review Type Method Market Approach e ) Uss) —_ At e P s = Opening Minutes. | a1 Rnfe;::;nm;gdauon Signed Contract Contract Completion
Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual
MG-M2PATE-13250.GO-RFQ /
Request for Single Stage - One Under
Acquisition de Matgels Post ity Open- Naonal | S0 S 000 | e on 2017.04.25 2017.06:20 20171217
informatiques et bureautiques
MG-M2PATE-13261-GO-RFQ |
Acquisition de logiciels Request for N Single Stage - One Under on 3 y
(Comptabilité SIG, Techniques, Post Quotations Open - National Envelope 0.00 | implementation| 2017-0425 2017-06-20 20174217
Antivirus)
MG-M2PATE-13272.GO-RFQ / Project Management,
Acquisition déuipements et | DA/ V0S50 Coordination, Monitoring and | Post Request for Open - National | Sgle Stage - One 000 | e 20170425 20170620 20171217
mobiliers de bureau Evaluation Quotations velope implementation|
NON CONSULTING SERVICES
Activity Reference No. / 8 3 B Bid Evaluation Report
Procurement | Prequalification | Actual Amount | Process | Draft Prequalification Prequalification | Draft Bidding Document| Specific Bidding Documents Proposal / 5
Description Loan / Credit No, Component Review Type Method Market Approach el wny uss) o e Evalustion Report e e e Opening/ Minutes | 21 Rié::)Avan;gdatlon Signed Contract Contract Completion
Planned { Actual Planned { Actual Planned { Actual Planned { Actual Planned { Actual | Planned { Actual Planned { Actual Planned { Actual Planned { Actual
CONSULTING FIRMS
Activity Reference No. / B 1| Combined Evaluation
Description Loan  Credit No. Component Review Type Method | Market Approach | ContractType A“"(adggw"‘ Process Status | Terms of Reference EX"'ESS'L%'::;'"‘E“‘ Rg:ﬂ:;f;’;iz:gs Req"e;;'l‘;'sz':jp"sa's %?z:g"sga:’s'mm::' EV“'“G‘F',‘,’SP‘:ST;C""“' NRepon ang Draft Signed Contract Contract Completion
leqotiated Contract
Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual
MG-M2PATE-12833-CS-QCBS /|
1.1 Etudes durbanisme, de Improving urban drainage, Qualy And Cost- Under
sorption _des quartiers préaires | IDA / V0S50 services and resilience in Prior et aerecton | open - intemational 000 [ e envation 20170503 | 20170606 | 20170524 | 20170608 | 2017-07-07 2017-0804 2017-0903 2017-1008 20171112 20181112
et dingsierie sur la zone targeted areas. !
dintervention cible
MG-M2PATE-12500-CS-CQS Project Management, Consutant
5.8 Recrutement dun DA/ V0550 Coordination, Monitoring and | Post Qualfication Open - National 0.0 | canceled 20170410 | 2017.0407 | 2017.0501 | 2017.05:16 | 2017.06.14 2017.07-14 20170818 20180214
consultant comptable Evaluation Selection
MG-M2PATE-12854-CS-QCBS /|
2.1 Etudes de techniques
damsagement et de dénition Prior Quality And Cost- | 5, yermational 0.00 | canceled 2017-04-14 20170505 2017-06-18 20170716 2017-08-15 2017-09-19 2017-10-24 2018-10-24
des actions prioritaires et DAQ Based Selection
des infrasiruciures dycrauique
urbaine (drainage et protection)
MG-M2PATE-12840.CS-QCES /|
1.3 Etudes pour boration du
Catre de Gestion
Environnementale et Sociale
(CGES), des Plans de Gestion Prior Quality And Cost- | e, emnational 0.00 | canceled 2017-04-14 20170505 2017-06-18 20170716 20170815 2017-09-19 2017-10-24 20181024
Environnementale et Sociale Based Selection
(PGES), du cadre de politique def
nstalalion  des Populations
(CPR) et les Plans d'Action de
Recasement (PAR)
MG-M2PATE-61124-CS-LCS Project Management,
iection_dun cabinet de DA/ V0550 Coordinaion, Monitoring and [ Post Least Cost Selection| Open - National 000 [perang ion 20180430 20180505 20180515 20180605 20180615 20180625 201807-14 20181027
recrutement des consultants Evaluation el

[INDIVIDUAL CONSULTANTS
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