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Bihar Transformative Development Project (P159576)

SOUTH ASIA | India | Agriculture Global Practice  | 
IBRD/IDA | Investment Project Financing | FY 2016 | Seq No: 1 | ARCHIVED on 14-Oct-2016 | ISR25274 | 

Implementing Agencies: Bihar Rural Livelihoods Promotion Society , Government of Bihar

Key Dates

Key Project Dates

Bank Approval Date:28-Jun-2016 Effectiveness Date:10-Aug-2016

Planned Mid Term Review Date:15-Aug-2019 Actual Mid-Term Review Date:--

Original Closing Date:31-Oct-2022 Revised Closing Date:31-Oct-2022

Project Development Objectives

Project Development Objective (from Project Appraisal Document)
The PDO is to diversify and enhance household-level incomes and improve access to and use of nutrition and sanitation services among targeted 
households.

Has the Project Development Objective been changed since Board Approval of the Project Objective?  
No

PHRPDODEL

Name Previous Rating Current Rating

Progress towards achievement of PDO  --  Satisfactory

Overall Implementation Progress (IP)  --  Satisfactory

Components

Name
Community Institutional Development:(Cost $115.00 M)

Community Investment Funds:(Cost $200.00 M)

Access to Nutrition and Sanitation Services:(Cost $45.00 M)

Innovations, Partnerships and Technical Assistance:(Cost $15.00 M)

Project Management:(Cost $40.00 M)

Overall Ratings
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Overall Risk Rating  --  Moderate

Implementation Status  and Key Decisions

The project has long standing experience in implementing of the Bihar Rural Livelihoods Project (BRLP-JEEViKA-I) and the National Rural Livelihoods 
Project (NRLP). This has helped the new project, Bihar Transformative Development Project (BTDP-JEEViKA-II) to have a head start in the 
implementation roll out in the new districts and bocks. All 32 district project coordination units (DPCU) and 300 Block Project Implementation Units 
(BPIUs) have been set up with nearly 55% of the total staff positions already in place and project operations in full swing in all the 300 blocks.  
 
Under BTDP, the project has supported mobilization of more than 1.7 million households into 152,232 Self-Help Groups. 24 percent of the mobilized 
households belong to the Scheduled Castes (SCs) and Scheduled Tribes (STs). More than 40% of these SHGs have been federated into Village 
Organizations. These SHGs have mobilized INR 79 crores (USD 11.8 million) in group savings and have leveraged INR 294 crores (USD 43.9 million) 
from commercial banks. 2.46 lakh members have been facilitated to enroll under the Aam Aadmi Bimay Yojana (AABY), a life insurance scheme 
promoted by Govt. of India. Leveraging its experience of implementing productivity enhancement initiatives, JEEViKA has promoted adoption of System 
of Rice Intensification (SRI) for more than 15000 farmers. The project has also promoted Kitchen Gardening with 27200 farmers and is in the process of 
developing a strong extension support system with 272 Village Resource Persons (VRPs) already providing agriculture extension services to SHG 
households. The project has reached out to nearly 28,000 SHGs with Behavior Change Communication services on Health, Nutrition and Sanitation and 
12,400 households have been facilitated to access benefits under sanitation programs of Swachch Bharat Mission-Rural.
Over the next three months, the following are the key issues that will be focused upon by the project
1. Recruitment of the rest of the key professionals at the state and district level especially for certain key positions related to financial inclusion and 
livelihoods
2. Roll out of the transaction based MIS at the Village Organization level.
3. Development of a robust performance measurement matrix (based on agreed indicators ) that would enable relative ranking of the all the districts and 
blocks under the project
 
 
 
 

Risks

Systematic Operations Risk-rating Tool

Risk Category Rating at Approval Previous Rating Current Rating

Political and Governance  Low  --  Low

Macroeconomic  Low  --  Low

Sector Strategies and Policies  Low  --  Low

Technical Design of Project or Program  Low  --  Low
Institutional Capacity for Implementation and 
Sustainability  Moderate  --  Moderate

Fiduciary  Moderate  --  Moderate

Environment and Social  Moderate  --  Moderate

Stakeholders  Low  --  Low

Other  --  --  --

Overall  Moderate  --  Moderate

Results
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Project Development Objective Indicators
PHINDPDOTBL

 % of SHG households that have at least one additional source of income (Percentage, Custom)

Baseline Actual  (Previous) Actual  (Current) End Target

Value 0.00 -- -- 20.00

Date 01-Jul-2016 -- -- 30-Jun-2022

PHINDPDOTBL

 % of SHG households that have increased their incomes by at least 30% (Percentage, Custom)

Baseline Actual  (Previous) Actual  (Current) End Target

Value 0.00 -- -- 30.00

Date 01-Jun-2016 -- -- 30-Jun-2022

PHINDPDOTBL

 % Increase in children aged 6-23 months with minimum dietary diversity among the targeted SHG members (Percentage, 
Custom)

Baseline Actual  (Previous) Actual  (Current) End Target

Value 0.00 -- -- 20.00

Date 01-Jul-2016 -- -- 30-Jun-2022

PHINDPDOTBL

 Reduction in prevalence of open defecation among the targeted SHG members (number) (Number, Custom)

Baseline Actual  (Previous) Actual  (Current) End Target

Value 0.00 -- -- 500000.00

Date 01-Jul-2016 -- -- 30-Jun-2022

PHINDPDOTBL

 Direct project beneficiaries (Number, Core)

Baseline Actual  (Previous) Actual  (Current) End Target
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Value 0.00 -- 1700000.00 5000000.00

Date 01-Jul-2016 -- 30-Aug-2016 30-Jun-2022

PHINDPDOTBL

 Female beneficiaries (Percentage, Core Supplement)

Baseline Actual  (Previous) Actual  (Current) End Target

Value 0.00 -- -- 90.00

PHINDPDOTBL

 % of women from SC/ST households mobilized into SHGs in the project blocks (Percentage, Custom)

Baseline Actual  (Previous) Actual  (Current) End Target

Value 0.00 -- -- 70.00

Date 01-Jul-2016 -- -- 30-Jun-2022

Overall Comments

Intermediate Results Indicators
PHINDIRITBL

 Number of SHGs supported through the project (Number, Custom)

Baseline Actual  (Previous) Actual  (Current) End Target

Value 0.00 -- 152232.00 450000.00

Date 01-Jul-2016 -- 30-Aug-2016 30-Jun-2022
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PHINDIRITBL

 % of SHGs that have been federated into Village Organizations (Percentage, Custom)

Baseline Actual  (Previous) Actual  (Current) End Target

Value 0.00 -- 40.00 80.00

Date 01-Jul-2016 -- 30-Aug-2016 30-Jun-2022

PHINDIRITBL

 Number of Small and marginal producers organized into Producer Organizations (PGs/PCs) (Number, Custom)

Baseline Actual  (Previous) Actual  (Current) End Target

Value 0.00 -- -- 500000.00

Date 01-Jul-2016 -- -- 30-Jun-2022

PHINDIRITBL

 Cumulative savings mobilized by the SHGs (USD) (Amount(USD), Custom)

Baseline Actual  (Previous) Actual  (Current) End Target

Value 0.00 -- 11800000.00 35000000.00

Date 01-Jul-2016 -- 30-Aug-2016 30-Jun-2022

PHINDIRITBL

 Cummulative credit mobilized from formal financial institutions through project support (USD) (Amount(USD), Custom)

Baseline Actual  (Previous) Actual  (Current) End Target

Value 0.00 -- 43900000.00 800000000.00

Date 01-Jul-2016 -- 30-Aug-2016 30-Jun-2022
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PHINDIRITBL

 Number of SHG members covered under Insurance services (Number, Custom)

Baseline Actual  (Previous) Actual  (Current) End Target

Value 0.00 -- 246000.00 1700000.00

Date 01-Jul-2016 -- 30-Aug-2016 30-Jun-2022

PHINDIRITBL

 Number of households that are part of value chain interventions in the farm sector (Number, Custom)

Baseline Actual  (Previous) Actual  (Current) End Target

Value 0.00 -- -- 500000.00

Date 01-Jul-2016 -- -- 30-Jun-2022

PHINDIRITBL

 Number of targeted non-farm enterprises/ non-farm producer organizations reporting 20% increase in revenue after 2 years of 
support from the project (Number, Custom)

Baseline Actual  (Previous) Actual  (Current) End Target

Value 0.00 -- -- 600.00

Date 01-Jul-2016 -- -- 30-Jun-2022

PHINDIRITBL

 Number of youth placed or self employed (Number, Custom)

Baseline Actual  (Previous) Actual  (Current) End Target

Value 0.00 -- -- 50000.00

Date 01-Jul-2016 -- -- 30-Jun-2022
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PHINDIRITBL

 Number of SHG members reached by project nutrition and sanitation BCC services (Number, Custom)

Baseline Actual  (Previous) Actual  (Current) End Target

Value 0.00 -- -- 1200000.00

Date 01-Jul-2016 -- -- 30-Jun-2022

PHINDIRITBL

 % Increase of targeted SHG women that report minimum dietary diversity (Percentage, Custom)

Baseline Actual  (Previous) Actual  (Current) End Target

Value 0.00 -- -- 20.00

Date 01-Jul-2016 -- -- 30-Jun-2022

PHINDIRITBL

 Number of targeted SHG members that have access to the support from SBM program (Number, Custom)

Baseline Actual  (Previous) Actual  (Current) End Target

Value 0.00 -- -- 400000.00

Date 01-Jul-2016 -- -- 30-Jun-2022

PHINDIRITBL

 Number of Partnerships (Number, Custom)

Baseline Actual  (Previous) Actual  (Current) End Target

Value 0.00 -- -- 15.00

Date 01-Jul-2016 -- -- 30-Jun-2022
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PHINDIRITBL

 Number of SHG members accessing JDY services facilitated by the project. (Number, Custom)

Baseline Actual  (Previous) Actual  (Current) End Target

Value 0.00 -- -- 500000.00

Date 01-Jul-2016 -- -- 30-Jun-2022

PHINDIRITBL

 Project Monitoring, Evaluation and Learning (M,E&L) System rolled out (Yes/No, Custom)

Baseline Actual  (Previous) Actual  (Current) End Target

Value N -- -- Y

Date 01-Jul-2016 -- -- 30-Jun-2022

PHINDIRITBL

 % of Complaints and grievances received by the project that are recorded, addressed satisfactorily and the actions 
documented through the established grievance redressal mechanism (Percentage, Custom)

Baseline Actual  (Previous) Actual  (Current) End Target

Value 0.00 -- -- 60.00

Date 01-Jul-2016 -- -- 30-Jun-2022

Overall Comments

Data on Financial Performance

Disbursements (by loan)

Project Loan/Credit/TF Status Currency Original Revised Cancelled Disbursed Undisbursed Disbursed

P159576 IDA-58670 Effective USD 290.00 290.00 0.00 0.00 290.00 0%

Key Dates (by loan)

Project Loan/Credit/TF Status Approval Date Signing Date Effectiveness Date Orig. Closing Date Rev. Closing Date

P159576 IDA-58670 Effective 28-Jun-2016 08-Jul-2016 10-Aug-2016 31-Oct-2022 31-Oct-2022



The World Bank Implementation Status & Results Report
Bihar Transformative Development Project (P159576)

10/14/2016 Page 9 of 9

Public Disclosure Copy

Public Disclosure Copy

Cumulative Disbursements

Restructuring History

There has been no restructuring to date.

Related Project(s)

There are no related projects.


