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Second Irrigation and Drainage Improvement Project (P086592)

EUROPE AND CENTRAL ASIA | Kazakhstan | Water Global Practice  |
IBRD/IDA | Investment Project Financing | FY 2013 | Seq No: 16 | ARCHIVED on 27-Apr-2021 | ISR46402 |

Implementing Agencies: Ministry of Finance, Ministry of Agriculture, Ministry of Ecology, Geology and Natural Resources

Key Dates

Key Project Dates

Bank Approval Date: 27-Jun-2013 Effectiveness Date: 29-Jan-2015

Planned Mid Term Review Date: 01-Oct-2018 Actual Mid-Term Review Date: 15-Oct-2018

Original Closing Date: 31-Dec-2021 Revised Closing Date: 31-Dec-2021

pdoTable

Project Development Objectives

Project Development Objective (from Project Appraisal Document)
The Project development objective is to improve irrigation and drainage service delivery to support farmers in the Project areas.This will be 
achieved through rehabilitation and modernization of irrigation and drainage systems; improved management, operationandmaintenance of these 
systems; and more efficient use of associated irrigated lands; all with improved participation of users indeveloping and managing the rehabilitated / 
modernized systems.

Has the Project Development Objective been changed since Board Approval of the Project Objective?

No

Components Table

Name

Rehabilitation and Modernization of I&D Systems Infrastructure:(Cost $323.38 M)
Sustainable Management, Operation and Maintenance of I&D Systems:(Cost $6.93 M)
Agricultural Development:(Cost $9.80 M)
Project Management, Technical Assistance, and Training:(Cost $2.89 M)

Overall Ratings

Name Previous Rating Current Rating

Progress towards achievement of PDO Moderately Unsatisfactory Moderately Unsatisfactory

Overall Implementation Progress (IP) Moderately Satisfactory Moderately Satisfactory

Overall Risk Rating Substantial Substantial

Implementation Status and Key Decisions
 

The project will not be able to achieve its development objective by the current closing date of December 31, 2021. The extension of the project by 
22 months has been agreed and will be need to formally processed.
The implementation progress was satisfactory over the last six months. The spread of COVID-19 has disrupted and likely continue to challenge the 
scheduling of subcontractors and supply of goods and materials. Production of precast/prefabricated materials are likely to be impacted based upon 
contractors’ internal workforce and facility management challenges caused by the pandemic. The overall physical progress (considering the 
upcoming Interim Payment Certificates) for the infrastructure component is estimated at around 36% in total. Out of eleven civil works contracts for 
rehabilitation and modernization of irrigation and drainage systems infrastructure (Component 1), nine contracts are at various stages of 
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implementation including one contract near completion. The rehabilitated infrastructure is going to provide improved irrigation and drainage services 
to an area of around 100,000 ha in Zhambyl, Kyzylorda, Turkestan and Almaty regions, benefiting more than 120,000 water users. The progress of 
the institutional and capacity building activities aimed at improving management, operation and maintenance of the systems (Component 2) and 
more efficient use of irrigated lands (Component 3) was limited due to the COVID-19 pandemic.
 

Risks

Systematic Operations Risk-rating Tool

Risk Category Rating at Approval Previous Rating Current Rating

Political and Governance -- Substantial Substantial 

Macroeconomic -- Moderate Moderate 

Sector Strategies and Policies -- Moderate Moderate 

Technical Design of Project or Program -- Moderate Moderate 
Institutional Capacity for Implementation and 
Sustainability -- Moderate Moderate 

Fiduciary -- Moderate Moderate 

Environment and Social -- Moderate Moderate 

Stakeholders -- Moderate Moderate 

Other -- -- -- 

Overall -- Substantial Substantial 

Results

PDO Indicators by Objectives / Outcomes

Improve irrigation and drainage (I&D) service delivery to support farmers in the Project areas

IN00984027

►Water users provided with new/improved irrigation and drainage services (number) (Number, Custom)

Baseline Actual (Previous) Actual (Current) End Target

Value 0.00 0.00 6,600.00 120,000.00

Date 29-Jan-2015 31-Aug-2020 31-Mar-2021 31-Dec-2021

Comments:
By the end of 2021, it is expected to reach 20,000 beneficiaries including 7,700 women (upon completion 
of GMK and Kapal subprojects).

IN00984028
Water users provided with irrigation and drainage services - female (number) (Number, Custom Breakdown)
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Baseline Actual (Previous) Actual (Current) End Target

Value 0.00 0.00 1,100.00 60,000.00

Date 29-Jan-2015 31-Aug-2020 31-Mar-2021 30-Nov-2021

IN00984029

►Area provided with irrigation and drainage services (ha) (Hectare(Ha), Corporate)

Baseline Actual (Previous) Actual (Current) End Target

Value 0.00 0.00 25,000.00 100,000.00

Date 29-Jan-2015 31-Aug-2020 31-Mar-2021 30-Nov-2021

Comments:
By the end of CY 2020, it is expected that irrigation and drainage services will improve in the area 
of  53,000 hectares.

IN00984030
Area provided with irrigation and drainage services - Improved (ha) (Hectare(Ha), Corporate Breakdown)

Baseline Actual (Previous) Actual (Current) End Target

Value 0.00 0.00 25,000.00 100,000.00

Date 29-Jan-2015 07-Apr-2020 31-Mar-2021 30-Nov-2021

Intermediate Results Indicators by Components

Rehabilitation and Modernization of I&D Systems Infrastructure

IN00984146

►Length of the lined canals (Component 1) (Kilometers, Custom)

Baseline Actual (Previous) Actual (Current) End Target

Value 0.00 145.70 234.79 800.00

Date 31-Dec-2014 31-Aug-2020 31-Mar-2021 31-Dec-2021

Comments: It is expected to reach 396 km lined canals by the end 2021.

IN00984151

►Grievance Redress Mechanism established and operationalized (Yes/No, Custom)

Baseline Actual (Previous) Actual (Current) End Target

Value No Yes Yes Yes

Date 31-Dec-2014 31-Aug-2020 31-Mar-2021 31-Dec-2021

Comments:
GRM is fully accessible and is physically located in the office place of local/village authorities and/or 
construction camp. sites. No complaints have been received in the reporting period.
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Sustainable Management, Operation and Maintenance of I&D Systems

IN00984141

►Operational water user associations created and/or strengthened (number) (Number, Custom)

Baseline Actual (Previous) Actual (Current) End Target

Value 0.00 0.00 0.00 35.00

Date 29-Jan-2015 31-Aug-2020 31-Mar-2021 29-Nov-2021

Comments: The indicator will need to be revised during the restructuring to reflect legal and institutional changes.

IN00984144
►Number of sub-projects with automated canal flow and groundwater table monitoring and control technology is developed to help 
modernize sub-project performance (Components 2). (Number, Custom)

Baseline Actual (Previous) Actual (Current) End Target

Value 0.00 0.00 0.00 10.00

Date 29-Jan-2015 31-Aug-2020 31-Mar-2021 30-Nov-2021

Comments: It is planned that new technologies will be tested in 2 subprojects (GMK and Kapal) by the end 2021.

IN00984148

►Secondary canal system Management, Operation and Maintenance plans developed and operationalized (Hectare(Ha), Custom)

Baseline Actual (Previous) Actual (Current) End Target

Value 0.00 60,000.00 60,000.00 80,000.00

Date 31-Dec-2014 31-Aug-2020 31-Mar-2021 31-Dec-2021

Comments:
Draft MOM plans were developed. MOM manuals were handed over for operationalization in GMK and 
Kapal subprojects (10,000 ha). 

Agricultural Development

IN00984142

►Client days of training provided (Number, Custom)

Baseline Actual (Previous) Actual (Current) End Target

Value 0.00 3,716.00 5,750.00 20,000.00

Date 29-Jan-2015 31-Aug-2020 31-Mar-2021 31-Dec-2021

Comments: It is planned to reach 9,600 client days of training subject to allocation of the budget for Components 2&3.

IN00984147
Client days of training provided - Female (Number, Custom Breakdown)

Baseline Actual (Previous) Actual (Current) End Target

Value 0.00 699.00 769.00 3,000.00



The World Bank Implementation Status & Results Report
Second Irrigation and Drainage Improvement Project (P086592)

4/27/2021 Page 5 of 7

Date 29-Jan-2015 31-Aug-2020 31-Mar-2021 31-Dec-2021

IN00984149
►Local government units strengthened (via establishing Rural Support Units and Farmer Support Centers) to provide irrigation and 
agronomic advisory services  (Components 2 and 3) (Number, Custom)

Baseline Actual (Previous) Actual (Current) End Target

Value 0.00 0.00 0.00 20.00

Date 29-Jan-2015 31-Aug-2020 31-Mar-2021 30-Nov-2021

Comments:
The indicator will be removed as discussed with the Government given that advisory services are provided 
under the PPP arrangement.   

Project Management, Technical Assistance, and Training

IN00984143
►Number of Subprojects where detailed designs and EAs/EMPs are prepared (Component 1, supported by Components 2 and 3) (Number, 
Custom)

Baseline Actual (Previous) Actual (Current) End Target

Value 0.00 10.00 10.00 10.00

Date 29-Jan-2015 31-Aug-2020 31-Mar-2021 30-Nov-2021

Comments: This indicator has been fully accomplished with the completion of all designing works.

IN00984145

►Users satisfied by quality of irrigation services provided (Percentage, Custom)

Baseline Actual (Previous) Actual (Current) End Target

Value 0.00 0.00 0.00 90.00

Date 31-Dec-2014 31-Aug-2020 31-Mar-2021 31-Dec-2021

Comments:

Beneficiary satisfaction survey will be conducted for GMK and Kapal subprojects after the irrigation 
season by the end of 2021. The project follows participatory approach. Water users are actively consulted 
during design and civil works in the canals. Water users' suggestions are often reflected in the 
modifications of the works. Water users are also consulted before the irrigation season as works cannot 
be carried out if water is supplied for irrigation. 
 

IN00984150

►Preparation of Monitoring and Evaluation reports (Number, Custom)

Baseline Actual (Previous) Actual (Current) End Target

Value 0.00 2.00 2.00 2.00

Date 28-Feb-2019 31-Aug-2020 31-Mar-2021 31-Dec-2021

Comments:
With the advanced progress under Component 1, monitoring and evaluation reports should report on the 
results of beneficiary satisfaction surveys, outcomes of infrastructure rehabilitation and capacity building 
programs. The next report is expected in the end of 2021.
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Performance-Based Conditions

Data on Financial Performance

Disbursements (by loan)

Project Loan/Credit/TF Status Currency Original Revised Cancelled Disbursed Undisbursed % Disbursed

P086592 IBRD-82770 Effective USD 102.90 102.90 0.00 35.20 67.70   34%  

Key Dates (by loan)

Project Loan/Credit/TF Status Approval Date Signing Date Effectiveness Date Orig. Closing Date Rev. Closing Date

P086592 IBRD-82770 Effective 27-Jun-2013 29-Apr-2014 29-Jan-2015 31-Dec-2021 31-Dec-2021 

Cumulative Disbursements

PBC Disbursement

PBC ID PBC Type Description Coc PBC Amount Achievement 
Status

Disbursed amount in 
Coc

Disbursement % 
for PBC
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Restructuring History

Level 2 Approved on 07-May-2019

Related Project(s)

There are no related projects.


