

PROCUREMENT PLAN (Textual Part)

Project information:

GUYANA

GUYANA EDUCATION SECTOR IMPROVEMENT PROJECT (GESIP)

PROJECT ID NO.: P159519

Project Implementation agency:

MINISTRY OF EDUCATION,

GUYANA EDUCATION SECTOR IMPROVEMENT PROJECT (GESIP)

Date of the Procurement Plan:

August 10, 2017

Period covered by this Procurement Plan:

August 10, 2017 to August 9, 2018

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in **National Procurement Act 2003 and regulations**, such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables.

Procurement of Second Hand Goods as specified under paragraph 5.11 of the Procurement Regulations - is allowed for those contracts identified in the Procurement Plan tables *“Not Applicable”*

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations **(Goods and Works)**.

Goods: is not applicable for those contracts identified in the Procurement Plan tables;

Works: is not applicable for those contracts identified in the Procurement Plan tables.

Hands-on Expanded Implementation Support (HEIS) as specified under paragraphs 3.10 and 3.11 of the Procurement Regulations is Applicable. *“Not Applicable”*

Other Relevant Procurement Information.

“Not Applicable”

| | | | | | | | | | | | | | | | | | |
|--|------------|--|------|---------------------------------|---------|--|------------|------------|------------------------|------------|------------|------------|------------|------------|------------|------------|------------|
| CEPIC-6 / Finance Accountant | DA / 60000 | Component 3: Project Implementation Support. | Full | Direct Selection | Direct | | 21,126.94 | 25,577.03 | Signed | 2017-08-02 | 2017-08-17 | 2017-08-02 | 2017-08-20 | | 2017-08-04 | 2017-08-03 | 2018-07-31 |
| CEPIC-7 / Engineer | DA / 60000 | Component 3: Project Implementation Support. | Full | Individual Consultant Selection | Open | | 14,000.00 | 0.00 | Cancelled | 2018-02-01 | 2018-07-21 | 2018-02-19 | 2018-04-06 | | 2018-04-14 | | 2018-11-30 |
| CEPIC-8 / Monitoring and Evaluation Officer | DA / 60000 | Component 3: Project Implementation Support. | Full | Individual Consultant Selection | Open | | 13,000.00 | 14,208.12 | Signed | 2017-07-24 | 2017-10-26 | 2017-09-25 | 2017-11-20 | 2017-11-21 | 2017-11-20 | 2017-11-24 | 2018-05-30 |
| CEPIC-9 / Endowment Specialist (Part-time) | DA / 60000 | Component 3: Project Implementation Support. | Full | Individual Consultant Selection | Open | | 7,000.00 | 0.00 | Cancelled | 2018-01-08 | | 2018-02-26 | 2018-03-19 | | 2018-04-23 | | 2018-10-30 |
| CEPIC-10 / Social Development Specialist (part-time) | DA / 60000 | Component 3: Project Implementation Support. | Full | Individual Consultant Selection | Limited | | 7,000.00 | 8,000.00 | Terminated | 2017-10-05 | 2018-02-26 | 2017-10-14 | 2017-11-04 | 2018-04-06 | 2017-10-09 | 2018-04-06 | 2018-06-07 |
| CEPIC-01 / International Consultants To Establish A Student Performance Management System Consistent with Accreditation Authority in Medicine and other Health Professions (A-Me-01) Accreditation | DA / 60000 | Component 2: Strengthening the Teaching Capacity and Improving the Learning Outcomes for the Faculty of Health Sciences, Accreditation | Full | Direct Selection | Direct | | 30,000.00 | 30,000.00 | Signed | 2018-02-21 | 2018-02-26 | 2018-02-26 | | | 2018-03-11 | 2018-03-09 | 2018-09-07 |
| CEPIC-02 / Component 1: Project Implementation Support. International Consultants To be responsible for the overall environmental management of the Project, especially sub-component 2: Inspiring Learning Environment. | DA / 60000 | Component 3: Project Implementation Support. | Full | Direct Selection | Direct | | 6,000.00 | 12,000.00 | Signed | 2018-02-26 | 2018-03-28 | 2018-03-08 | 2018-03-29 | | 2018-03-20 | 2018-03-03 | 2018-03-20 |
| CEPIC-03 / Sub-component 1: Commitment to Strengthen Learning, Continuous Improvement. The Consultant will be responsible for the design of all products and will work with NEDCO and other administrative arrangements, academic matters, etc. | DA / 60000 | Component 3: Integrated Curriculum Reform | Full | Direct Selection | Direct | | 142,416.00 | 191,129.87 | Signed | 2018-02-21 | 2018-06-26 | 2018-03-09 | 2018-06-12 | | 2018-04-23 | 2018-08-27 | 2022-06-23 |
| CEPIC-7A / Part-time Project Engineer - The part-time Project Engineer will be responsible for reviewing the Design and Supervision Consultant tender the | DA / 60000 | Component 3: Project Implementation Support. | Full | Individual Consultant Selection | Open | | 14,000.00 | 20,000.00 | Signed | 2018-11-19 | 2018-07-27 | 2018-10-05 | 2018-09-13 | 2018-12-13 | 2018-09-16 | 2018-09-14 | 2019-12-16 |
| CEPIC-04 / Supervise the administrative staff on the project's financial and management and conduct the same at the sub-project implementation level. | DA / 60000 | Component 3: Project Implementation Support. | Full | Direct Selection | Direct | | 6,000.00 | 6,000.00 | Signed | 2018-11-11 | 2018-12-01 | 2018-11-18 | 2018-12-11 | | 2018-12-01 | 2018-12-11 | 2019-12-01 |
| CEPIC-7B / To be responsible for the development of all curriculum materials, for writing the enhanced curriculum through internal conveners of the NDC and through the university, and integrating inputs from Curricular Reform and other relevant stakeholders. | DA / 60000 | Component 3: Integrated Curriculum Reform | Full | Direct Selection | Direct | | 70,000.00 | 14,870.00 | Signed | 2018-12-18 | 2018-12-20 | 2018-12-18 | 2018-12-13 | | 2019-01-07 | 2019-02-01 | 2021-12-31 |
| CEPIC-05 / To provide a curriculum writing services that will engage in the enhancement of the Primary curriculum. This will be done in accordance with the Curriculum Frameworks which has been established. | DA / 60000 | Component 3: Integrated Curriculum Reform | Full | Direct Selection | Direct | | 4,000.00 | 1,646.14 | Signed | 2018-12-11 | 2018-12-21 | 2018-12-18 | 2019-02-03 | | 2018-12-27 | 2019-01-18 | 2019-12-27 |
| CEPIC-06 / To provide a curriculum writing services that will engage in the enhancement of the Primary curriculum. This will be done in accordance with the Curriculum Frameworks which has been established. | DA / 60000 | Component 3: Integrated Curriculum Reform | Full | Direct Selection | Direct | | 4,000.00 | 1,646.14 | Signed | 2018-12-11 | 2018-12-21 | 2018-12-18 | 2019-02-03 | | 2018-12-27 | 2019-01-18 | 2019-12-27 |
| CEPIC-07 / To provide a curriculum writing services that will engage in the enhancement of the Primary curriculum. This will be done in accordance with the Curriculum Frameworks which has been established. | DA / 60000 | Component 3: Integrated Curriculum Reform | Full | Direct Selection | Direct | | 4,000.00 | 3,370.73 | Signed | 2018-12-11 | 2018-12-21 | 2018-12-18 | 2019-02-03 | | 2018-12-27 | 2019-01-18 | 2019-12-27 |
| CEPIC-08 / To provide a curriculum writing services that will engage in the enhancement of the Primary curriculum. This will be done in accordance with the Curriculum Frameworks which has been established. | DA / 60000 | Component 3: Integrated Curriculum Reform | Full | Direct Selection | Direct | | 4,000.00 | 0.00 | Pending Implementation | 2018-12-11 | | 2018-12-18 | | | 2018-12-27 | | 2019-12-27 |
| CEPIC-09 / To provide a curriculum writing services that will engage in the enhancement of the Primary curriculum. This will be done in accordance with the Curriculum Frameworks which has been established. | DA / 60000 | Component 3: Integrated Curriculum Reform | Full | Direct Selection | Direct | | 4,000.00 | 3,370.73 | Signed | 2018-12-11 | 2018-12-02 | 2018-12-20 | 2019-02-07 | | 2018-12-27 | 2019-01-17 | 2019-12-27 |
| CEPIC-10 / To provide a curriculum writing services that will engage in the enhancement of the Primary curriculum. This will be done in accordance with the Curriculum Frameworks which has been established. | DA / 60000 | Component 3: Integrated Curriculum Reform | Full | Direct Selection | Direct | | 4,000.00 | 0.00 | Under Implementation | 2018-12-11 | 2018-12-21 | 2018-12-18 | 2019-02-07 | | 2018-12-27 | | 2019-12-27 |
| CEPIC-11 / To provide a curriculum writing services that will engage in the enhancement of the Primary curriculum. This will be done in accordance with the Curriculum Frameworks which has been established. | DA / 60000 | Component 3: Integrated Curriculum Reform | Full | Direct Selection | Direct | | 4,000.00 | 1,646.14 | Signed | 2018-12-11 | 2018-12-02 | 2018-12-18 | 2019-02-08 | | 2018-12-27 | 2019-01-18 | 2019-12-27 |
| CEPIC-12 / To provide a curriculum writing services that will engage in the enhancement of the Primary curriculum. This will be done in accordance with the Curriculum Frameworks which has been established. | DA / 60000 | Component 3: Integrated Curriculum Reform | Full | Direct Selection | Direct | | 4,000.00 | 3,370.73 | Terminated | 2018-12-11 | 2018-01-02 | 2018-12-18 | 2019-02-04 | | 2018-12-27 | 2019-01-18 | 2019-12-27 |
| CEPIC-13 / To provide a curriculum writing services that will engage in the enhancement of the Primary curriculum. This will be done in accordance with the Curriculum Frameworks which has been established. | DA / 60000 | Component 3: Integrated Curriculum Reform | Full | Direct Selection | Direct | | 4,000.00 | 0.00 | Under Implementation | 2018-12-11 | 2018-01-02 | 2018-12-18 | | | 2018-12-27 | | 2019-12-27 |
| CEPIC-14 / To provide a curriculum writing services that will engage in the enhancement of the Primary curriculum. This will be done in accordance with the Curriculum Frameworks which has been established. | DA / 60000 | Component 3: Integrated Curriculum Reform | Full | Direct Selection | Direct | | 4,000.00 | 3,370.73 | Terminated | 2018-12-11 | 2018-01-02 | 2018-12-18 | 2019-02-07 | | 2018-12-27 | 2019-01-17 | 2019-12-27 |
| CEPIC-15 / To provide a curriculum writing services that will engage in the enhancement of the Primary curriculum. This will be done in accordance with the Curriculum Frameworks which has been established. | DA / 60000 | Component 3: Integrated Curriculum Reform | Full | Direct Selection | Direct | | 4,000.00 | 3,370.73 | Signed | 2018-12-11 | 2018-01-02 | 2018-12-18 | 2019-02-07 | | 2018-12-27 | 2019-01-17 | 2019-12-27 |
| CEPIC-16 / To provide a curriculum writing services that will engage in the enhancement of the Primary curriculum. This will be done in accordance with the Curriculum Frameworks which has been established. | DA / 60000 | Component 3: Integrated Curriculum Reform | Full | Direct Selection | Direct | | 4,000.00 | 3,370.73 | Signed | 2018-12-11 | 2018-01-02 | 2018-12-18 | 2019-02-07 | | 2018-12-27 | 2019-01-17 | 2019-12-27 |

| | | | | | | | | | | | | | | | |
|--|------------|---|------|---------------------------------------|---------|--|-----------|------|---------------------------|------------|------------|------------|--|------------|------------|
| CEP/IC-DC-DNA-36 / Diagnostic Assessment Writers – objective is to write the curriculum writing teams that are engaged in the enhancement of the curriculum, Primary and early secondary curriculum, to write level specific diagnostic assessments. | DA / 60000 | Component 3: Integrated Curriculum Reform. | Full | Direct Selection | Direct | | 1,057.00 | 0.00 | Pending Implementation | 2020-10-01 | 2020-10-01 | | | 2020-10-01 | 2020-12-31 |
| CEP/IC-DC-DNA-37 / Diagnostic Assessment Writers – objective is to write the curriculum writing teams that are engaged in the enhancement of the curriculum, Primary and early secondary curriculum, to write level specific diagnostic assessments. | DA / 60000 | Component 3: Integrated Curriculum Reform. | Full | Direct Selection | Direct | | 1,057.00 | 0.00 | Pending Implementation | 2020-10-01 | 2020-10-01 | | | 2020-10-01 | 2020-12-31 |
| CEP/IC-DC-DNA-38 / Diagnostic Assessment Writers – objective is to write the curriculum writing teams that are engaged in the enhancement of the curriculum, Primary and early secondary curriculum, to write level specific diagnostic assessments. | DA / 60000 | Component 3: Integrated Curriculum Reform. | Full | Direct Selection | Direct | | 1,057.00 | 0.00 | Pending Implementation | 2020-10-01 | 2020-10-01 | | | 2020-10-01 | 2020-12-31 |
| CEP/IC-DC-DNA-39 / Diagnostic Assessment Writers – objective is to write the curriculum writing teams that are engaged in the enhancement of the curriculum, Primary and early secondary curriculum, to write level specific diagnostic assessments. | DA / 60000 | Component 3: Integrated Curriculum Reform. | Full | Direct Selection | Direct | | 1,057.00 | 0.00 | Pending Implementation | 2020-10-01 | 2020-10-01 | | | 2020-10-01 | 2020-12-31 |
| CEP/IC-DC-DNA-40 / Diagnostic Assessment Writers – objective is to write the curriculum writing teams that are engaged in the enhancement of the curriculum, Primary and early secondary curriculum, to write level specific diagnostic assessments. | DA / 60000 | Component 3: Integrated Curriculum Reform. | Full | Direct Selection | Direct | | 1,057.00 | 0.00 | Pending Implementation | 2020-10-01 | 2020-10-01 | | | 2020-10-01 | 2020-12-31 |
| CEP/IC-DC-DNA-41 / Diagnostic Assessment Writers – objective is to write the curriculum writing teams that are engaged in the enhancement of the curriculum, Primary and early secondary curriculum, to write level specific diagnostic assessments. | DA / 60000 | Component 3: Integrated Curriculum Reform. | Full | Direct Selection | Direct | | 1,057.00 | 0.00 | Pending Implementation | 2020-10-01 | 2020-10-01 | | | 2020-10-01 | 2020-12-31 |
| CEP/IC-DC-DNA-42 / Diagnostic Assessment Writers – objective is to write the curriculum writing teams that are engaged in the enhancement of the curriculum, Primary and early secondary curriculum, to write level specific diagnostic assessments. | DA / 60000 | Component 3: Integrated Curriculum Reform. | Full | Direct Selection | Direct | | 1,057.00 | 0.00 | Pending Implementation | 2020-10-01 | 2020-10-01 | | | 2020-10-01 | 2020-12-31 |
| CEP/IC-DC-DNA-43 / Diagnostic Assessment Writers – objective is to write the curriculum writing teams that are engaged in the enhancement of the curriculum, Primary and early secondary curriculum, to write level specific diagnostic assessments. | DA / 60000 | Component 3: Integrated Curriculum Reform. | Full | Direct Selection | Direct | | 1,057.00 | 0.00 | Pending Implementation | 2020-10-01 | 2020-10-01 | | | 2020-10-01 | 2020-12-31 |
| CEP/IC-4 / Project Coordinator – to provide strategic coordination and guidance on all matters pertaining to the successful implementation in partnership with the Department of Education in the MFL Loan Agreement and Project Operations MFL/2019 | DA / 60000 | Component 3: Project Implementation Support. | Full | Individual Consultant Selection | Open | | 48,940.00 | 0.00 | Pending Implementation | 2021-03-01 | 2021-03-04 | 2021-03-05 | | 2021-03-07 | 2022-03-07 |
| CEP/IC-10 / Social Development Officer – to coordinate, monitor and report on the social aspects of the project. | DA / 60000 | Component 3: Project Implementation Support. | Full | Individual Consultant Selection | Invited | | 8,000.00 | 0.00 | Pending Implementation | 2021-03-01 | 2021-03-01 | 2021-03-01 | | 2021-03-01 | 2023-03-01 |
| CEP/IC-INDUC-01 / Direct Contracting of Mentors to facilitate a 2 day workshop for Grades 1-4 Project – focus on anticipation of timing of the curriculum at those levels in selected Pilot SCHOOLS | DA / 60000 | Component 3: Integrated Curriculum Reform. | Full | Direct Selection | Direct | | 1,500.00 | 0.00 | Pending Implementation | 2021-08-22 | 2021-08-24 | | | 2021-08-27 | 2021-08-28 |
| CEP/IC-DC-18 / Consultancy to Strengthen National Capacity for Classroom Assessment Tools | DA / 60000 | Component 3: Integrated Curriculum Reform. | Full | Direct Selection | Direct | | 65,000.00 | 0.00 | Pending Implementation | 2021-10-10 | 2021-10-18 | | | 2021-11-29 | 2021-11-29 |
| CEP/IC-DC-DC18.1 / Subject Specific Consultant Expert #1 | DA / 60000 | Component 3: Integrated Curriculum Reform. | Full | Direct Selection | Direct | | 1,297.00 | 0.00 | Pending Implementation | 2021-11-09 | 2021-11-17 | | | 2021-11-25 | 2022-06-30 |
| CEP/IC-DC-DC18.2 / Subject Specific Consultant Expert #2 | DA / 60000 | Component 3: Integrated Curriculum Reform. | Full | Direct Selection | Direct | | 1,297.00 | 0.00 | Pending Implementation | 2021-11-09 | 2021-11-18 | | | 2022-01-21 | 2022-07-27 |
| CEP/IC-DC-DC18.3 / Subject Specific Consultant Expert #3 | DA / 60000 | Component 3: Integrated Curriculum Reform. | Full | Direct Selection | Direct | | 1,297.00 | 0.00 | Pending Implementation | 2021-11-09 | 2021-11-17 | | | 2021-11-25 | 2022-06-30 |
| CEP/IC-DC-DC18.4 / Subject Specific Consultant Expert #4 | DA / 60000 | Component 3: Integrated Curriculum Reform. | Full | Direct Selection | Direct | | 1,297.00 | 0.00 | Pending Implementation | 2021-11-09 | 2021-11-17 | | | 2021-11-25 | 2022-06-30 |
| CEP/IC-DC-DC18.5 / Subject Specific Consultant Expert #5 | DA / 60000 | Component 3: Integrated Curriculum Reform. | Full | Direct Selection | Direct | | 1,297.00 | 0.00 | Pending Implementation | 2021-11-09 | 2021-11-17 | | | 2021-11-25 | 2022-06-30 |
| CEP/IC-DC-DC18.6 / Subject Specific Consultant Expert #6 | DA / 60000 | Component 3: Integrated Curriculum Reform. | Full | Direct Selection | Direct | | 1,297.00 | 0.00 | Pending Implementation | 2021-11-09 | 2021-11-17 | | | 2021-11-25 | 2022-06-30 |
| CEP/IC-DC-DC18.7 / Subject Specific Consultant Expert #7 | DA / 60000 | Component 3: Integrated Curriculum Reform. | Full | Direct Selection | Direct | | 1,297.00 | 0.00 | Pending Implementation | 2021-11-09 | 2021-11-17 | | | 2021-11-25 | 2022-06-30 |
| CEP/IC-DC-DC18.8 / Subject Specific Consultant Expert #8 | DA / 60000 | Component 3: Integrated Curriculum Reform. | Full | Direct Selection | Direct | | 1,297.00 | 0.00 | Pending Implementation | 2021-11-09 | 2021-11-17 | | | 2021-11-25 | 2022-06-30 |
| CEP/IC-DC-DC18.9 / Subject Specific Consultant Expert #9 | DA / 60000 | Component 3: Integrated Curriculum Reform. | Full | Direct Selection | Direct | | 1,297.00 | 0.00 | Pending Implementation | 2021-11-09 | 2021-11-17 | | | 2021-11-25 | 2022-06-30 |
| CEP/IC-DC-DC18.10 / Subject Specific Consultant Expert #10 | DA / 60000 | Component 3: Integrated Curriculum Reform. | Full | Direct Selection | Direct | | 1,297.00 | 0.00 | Pending Implementation | 2021-11-09 | 2021-11-17 | | | 2021-11-25 | 2022-06-30 |
| CEP/IC-DC-DC18.11 / Subject Specific Consultant Expert #11 | DA / 60000 | Component 3: Integrated Curriculum Reform. | Full | Direct Selection | Direct | | 1,297.00 | 0.00 | Pending Implementation | 2021-11-09 | 2021-11-17 | | | 2021-11-25 | 2022-06-30 |
| CEP/IC-DC-DC18.12 / Subject Specific Consultant Expert #12 | DA / 60000 | Component 3: Integrated Curriculum Reform. | Full | Direct Selection | Direct | | 1,297.00 | 0.00 | Pending Implementation | 2021-11-09 | 2021-11-17 | | | 2021-11-25 | 2022-06-30 |
| CEP/IC-DC-DC18.13 / Subject Specific Consultant Expert #13 | DA / 60000 | Component 3: Integrated Curriculum Reform. | Full | Direct Selection | Direct | | 1,297.00 | 0.00 | Pending Implementation | 2021-11-09 | 2021-11-17 | | | 2021-11-25 | 2022-06-30 |

| | | | | | | | | | | | | | | | |
|--|------------|---|------|---------------------------------|--------|--|-----------|------|------------------------|------------|------------|------------|--|------------|------------|
| GEDP2023-IG-DC14 / Subject Specific Committee Expert #4 | DA / 60000 | Component 3: Integrated Curriculum Reform | Post | Direct Selection | Direct | | 1,297.00 | 0.00 | Pending Implementation | 2021-11-09 | 2021-11-17 | | | 2021-11-25 | 2022-06-30 |
| GEDP2023-IG-DC15 / Subject Specific Committee Expert #5 | DA / 60000 | Component 3: Integrated Curriculum Reform | Post | Direct Selection | Direct | | 1,297.00 | 0.00 | Pending Implementation | 2021-11-09 | 2021-11-17 | | | 2021-11-25 | 2022-06-30 |
| GEDP2023-IG-DC16 / Subject Specific Committee Expert #6 | DA / 60000 | Component 3: Integrated Curriculum Reform | Post | Direct Selection | Direct | | 1,297.00 | 0.00 | Pending Implementation | 2021-11-09 | 2021-11-17 | | | 2021-11-25 | 2022-06-30 |
| GEDP2023-IG-DC17 / Subject Specific Committee Expert #7 | DA / 60000 | Component 3: Integrated Curriculum Reform | Post | Direct Selection | Direct | | 1,297.00 | 0.00 | Pending Implementation | 2021-11-09 | 2021-11-17 | | | 2021-11-25 | 2022-06-30 |
| GEDP2023-IG-DC18 / Subject Specific Committee Expert #8 | DA / 60000 | Component 3: Integrated Curriculum Reform | Post | Direct Selection | Direct | | 1,297.00 | 0.00 | Pending Implementation | 2021-11-09 | 2021-11-17 | | | 2021-11-25 | 2022-06-30 |
| GEDP2023-IG-DC19 / Subject Specific Committee Expert #9 | DA / 60000 | Component 3: Integrated Curriculum Reform | Post | Direct Selection | Direct | | 1,297.00 | 0.00 | Pending Implementation | 2021-11-09 | 2021-11-17 | | | 2021-11-25 | 2022-06-30 |
| GEDP2023-IG-DC20 / Subject Specific Committee Expert #10 | DA / 60000 | Component 3: Integrated Curriculum Reform | Post | Direct Selection | Direct | | 1,297.00 | 0.00 | Pending Implementation | 2021-11-09 | 2021-11-17 | | | 2021-11-25 | 2022-06-30 |
| GEDP2023-IG-DC21 / Subject Specific Committee Expert #11 | DA / 60000 | Component 3: Integrated Curriculum Reform | Post | Direct Selection | Direct | | 1,297.00 | 0.00 | Pending Implementation | 2021-11-09 | 2021-11-17 | | | 2021-11-25 | 2022-06-30 |
| GEDP2023-IG-DC22 / Subject Specific Committee Expert #12 | DA / 60000 | Component 3: Integrated Curriculum Reform | Post | Direct Selection | Direct | | 1,297.00 | 0.00 | Pending Implementation | 2021-11-09 | 2021-11-17 | | | 2021-11-25 | 2022-06-30 |
| GEDP2023-IG-DC23 / Subject Specific Committee Expert #13 | DA / 60000 | Component 3: Integrated Curriculum Reform | Post | Direct Selection | Direct | | 1,297.00 | 0.00 | Pending Implementation | 2021-11-09 | 2021-11-17 | | | 2021-11-25 | 2022-06-30 |
| GEDP2023-IG-DC24 / Subject Specific Committee Expert #14 | DA / 60000 | Component 3: Integrated Curriculum Reform | Post | Direct Selection | Direct | | 1,297.00 | 0.00 | Pending Implementation | 2021-11-09 | 2021-11-17 | | | 2021-11-25 | 2022-06-30 |
| GEDP2023-IG-DC25 / Subject Specific Committee Expert #15 | DA / 60000 | Component 3: Integrated Curriculum Reform | Post | Direct Selection | Direct | | 1,297.00 | 0.00 | Pending Implementation | 2021-11-09 | 2021-11-17 | | | 2021-11-25 | 2022-06-30 |
| GEDP2023-IG-DC26 / Subject Specific Committee Expert #16 | DA / 60000 | Component 3: Integrated Curriculum Reform | Post | Direct Selection | Direct | | 1,297.00 | 0.00 | Pending Implementation | 2021-11-09 | 2021-11-17 | | | 2021-11-25 | 2022-06-30 |
| GEDP-IC / Procurement Officer - To implement and manage procurement processes and associated activities of the project | DA / 60000 | Component 3: Project Implementation Support | Post | Individual Consultant Selection | Open | | 12,970.00 | 0.00 | Pending Implementation | 2021-01-11 | 2021-01-20 | 2021-01-26 | | 2021-01-01 | 2023-01-31 |