

PROCUREMENT PLAN (Textual Part)

Project information: Republic of Liberia
Liberia Land Administration Project (LLAP) - P162893

Project Implementation agency: Liberia Land Authority

Date of the Procurement Plan: October 18, 2017

Period covered by this Procurement Plan: November 2017- June 2019

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in Amended and Restated Public Procurement and Concessions Act of 2010 such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables. **Not Applicable**

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (**Goods and Works**).

Goods: [is **not applicable** for those contracts identified in the Procurement Plan tables]; Works: [is **not applicable** for those contracts identified in the Procurement Plan tables]

Other Relevant Procurement Information.

Liberia is on the harmonized list of Fragile and Conflict affected Situations (FCS)

countries and therefore the project will trigger paragraph 12 of World Bank Policy for IPF to Apply flexibilities and simplification to facilitate procurement implementation. These Procurement arrangements therefore draw on the World Bank Guidance on Procurement Procedures in Situations of Urgent need of Assistance or Capacity Constraints issued on July 1, 2016.

PROCUREMENT PLAN Liberia : Liberia Land Administration Project

General Information

Country: Liberia Bank's Approval Date of the Original Procurement Plan: 2017-11-21
 Revised Plan Date(s): (comma delineated, leave blank if non GPN Date: 2021-11-29
 Project ID: P162893
 Project Name: Liberia Land Administration Project
 Loan / Credit No: IDA / D2370
 Executing Agency(ies) Liberia Land Authority

WORKS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
												Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
LR-LLA-83338-CW-RFQ / Renovation of the Liberia Land Authority Head Quarters as outlined in Component 1 of the LLAP.	IDA / D2370	Support to the Liberia Land Authority	Post	Request for Quotations	Limited	Single Stage - One Envelope				207,068.31	Completed							2020-04-27	2020-04-17							2020-06-04	2020-07-06	2020-07-09	2021-05-20
LR-LLA-251490-CW-RFQ / Renovation of Four (4) County Land Offices (CLOs) of the Liberia Land Authority.	IDA / D2370	Development of a land administration system	Post	Request for Quotations	Limited	Single Stage - One Envelope				0.00	Under Implementation							2021-09-15								2021-11-10		2022-05-09	

GOODS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
LR-LLA-42880-GO-RFQ / Procurement of motor vehicles for LLA/PIU and others	IDA / D2370	Support to the Liberia Land Authority	Post	Request for Quotations	Limited	Single Stage - One Envelope		383,000.00	Signed							2018-01-20	2018-06-20							2018-03-17	2018-11-10	2018-09-13	
LR-LLA-61410-GO-RFQ / Procurement of a 200KVA Generator for LLA Main Office	IDA / D2370	Support to the Liberia Land Authority	Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2018-12-03								2019-01-01		2019-03-02	
LR-LLA-42889-GO-RFQ / Procurement of Office Furniture (desks, tables, chairs, cabinets etc.	IDA / D2370	Support to the Liberia Land Authority	Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2018-12-22								2019-02-16		2019-08-15	
LR-LLA-151453-GO-RFQ / Procurement of Extended Hard Drives for storing of imagery.	IDA / D2370	Development of a land administration system	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,500.00	Signed							2020-01-01	2019-12-04							2020-01-17	2019-12-16	2020-01-27	
LR-LLA-175960-GO-RFQ / Procurement of Laptop Computers for the PIU and Pilot Project for knowledge Management and Data Repository.	IDA / D2370	Support to the Liberia Land Authority	Post	Request for Quotations	Limited	Single Stage - One Envelope		8,694.00	Completed							2020-06-05	2020-06-01							2020-06-19	2020-06-17	2020-06-21	2020-06-24
LR-LLA-194668-GO-RFQ / Procurement of ICT Equipment and Related Services for registration and survey - scanners, servers, switches, monitors, etc.	IDA / D2370	Development of a land administration system	Post	Request for Quotations	Limited	Single Stage - One Envelope		305,667.00	Signed							2020-10-05	2020-09-22							2020-11-30	2021-01-15	2021-05-29	
LR-LLA-195151-GO-RFQ / Procurement of Land Rights Act, Liberia Land Authority Act, T-Shirts, Banners, etc. to support the Awareness Program on the LRA and LLAA.	IDA / D2370	Support to the Liberia Land Authority	Post	Request for Quotations	Limited	Single Stage - One Envelope		17,259.00	Signed							2020-10-03	2020-09-21							2020-10-17	2020-10-01	2020-10-22	
LR-LLA-195545-GO-RFQ / Procurement of Stationery and Supplies including Note Pads, Pens, etc to support the Awareness Program on the Land Rights Act and the Liberia Land Authority Act.	IDA / D2370	Support to the Liberia Land Authority	Post	Request for Quotations	Limited	Single Stage - One Envelope		2,627.00	Signed							2020-09-30	2020-09-21							2020-10-12	2020-10-09	2020-10-17	
LR-LLA-207807-GO-RFQ / Procurement of Laptop Computers for the LLAP - Project Implementation Unit Staff operational use.	IDA / D2370	Project Coordination, Monitoring and Evaluation	Post	Request for Quotations	Limited	Single Stage - One Envelope		6,400.00	Signed							2020-12-11	2020-12-04							2020-12-25	2020-12-13	2020-12-30	
LR-LLA-218357-GO-RFQ / Procurement of Rollup Equipment and Related Materials for the Nation - Wide Rollup on the Awareness Campaign on the LRA and LLAA.	IDA / D2370	Support to the Liberia Land Authority	Post	Request for Quotations	Limited	Single Stage - One Envelope		16,148.00	Signed							2021-02-17	2021-02-12							2021-02-24	2021-02-16	2021-02-27	
LR-LLA-226228-GO-RFQ / Procurement of Vehicle for the Liberia Land Authority.	IDA / D2370	Support to the Liberia Land Authority	Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2021-04-04								2021-04-30		2021-05-01	
LR-LLA-226231-GO-RFQ / Procurement of Survey grade GNSS Equipment for the Liberia Land Authority.	IDA / D2370	Development of a land administration system	Post	Request for Quotations	Open - International	Single Stage - One Envelope		0.00	Under Implementation							2021-05-15	2021-05-28							2021-07-10		2021-09-08	
LR-LLA-238253-GO-DIR / Procurement of Vehicle for the Liberia Land Authority.	IDA / D2370	Support to the Liberia Land Authority	Post	Direct Selection	Direct			44,000.00	Signed							2021-06-08	2021-06-14	2021-06-13	2021-06-22					2021-06-23	2021-06-22	2021-07-23	

LR-LLA-69198-CS-QCBS / Consultancy services to design, develop, and implement LLA Training Plan.	IDA / D2370	Support to the Liberia Land Authority	Post	Consultant Qualification Selection	Open - National	0.00	Canceled	2018-11-01	2018-11-22	2019-01-05										2019-02-04	2019-03-11	2019-09-07			
LR-LLA-70354-CS-QCBS / Consultancy services to establish County Land Offices and County Land Boards	IDA / D2370	Support to the Liberia Land Authority	Post	Consultant Qualification Selection	Open - National	0.00	Canceled	2018-12-10	2018-12-31	2019-02-13										2019-03-15	2019-04-19	2019-10-16			
LR-LLA-70397-CS-QCBS / Development of a communication strategy for execution of tribal certificate inventory	IDA / D2370	Support for inventory and analysis of tribal land certificates	Post	Consultant Qualification Selection	Open - National	0.00	Canceled	2018-11-19	2018-12-10	2019-01-23										2019-02-22	2019-03-29	2019-09-25			
LR-LLA-70581-CS-QCBS / Consultant services to conduct base mapping assessment and development of a new base mapping concept.	IDA / D2370	Development of a land administration system	Post	Consultant Qualification Selection	Open - National	0.00	Canceled	2018-12-03	2018-12-24	2019-02-06										2019-03-08	2019-04-12	2019-10-09			
LR-LLA-42896-CS-QCS / Consulting services to undertake pilots of possible methodologies for collecting, recording and managing Land Rights information	IDA / D2370	Development of a land administration system	Post	Consultant Qualification Selection	Limited	0.00	Canceled	2018-11-15		2018-11-29										2018-12-29	2019-02-02	2019-08-01			
LR-LLA-70358-CS-QBS / Development of key business and investment plans and processes	IDA / D2370	Support to the Liberia Land Authority	Post	Consultant Qualification Selection	Open - National	0.00	Canceled	2018-08-20	2018-09-10	2018-10-10	2018-10-24									2018-11-23	2018-12-28	2019-06-26			
LR-LLA-70613-CS-LCS / Development of National Land Use and Management Policy	IDA / D2370	Support for inventory and analysis of tribal land certificates	Post	Consultant Qualification Selection	Open - National	0.00	Canceled	2018-09-13	2018-09-10	2018-10-04	2018-10-10	2018-11-17								2018-12-17	2019-01-21	2019-07-20			
LR-LLA-90800-CS-QCS / Consultancy to develop a business plan for land service delivery for the Liberia Land Authority	IDA / D2370	Development of a land administration system	Post	Consultant Qualification Selection	Open - National	0.00	Canceled	2019-02-11	2019-02-18	2019-03-04	2019-02-26	2019-04-17	2019-05-07							2019-05-17	2019-06-21	2019-12-18			
LR-LLA-90827-CS-QCS / Consulting services to conduct general on-board training program	IDA / D2370	Support to the Liberia Land Authority	Post	Consultant Qualification Selection	Open - National	40,000.00	Completed	2019-02-25	2019-02-18	2019-03-18	2019-02-26	2019-05-01	2019-05-29							2019-05-31	2019-10-29	2019-07-05	2019-10-16	2020-01-01	2020-03-31
LR-LLA-70368-CS-QCBS / Consulting services to conduct general on-board training program	IDA / D2370	Support to the Liberia Land Authority	Post	Consultant Qualification Selection	Open - National	0.00	Canceled	2018-08-15	2018-08-24	2018-09-05	2018-10-10	2018-10-19								2018-11-18	2018-12-23	2019-06-21			
LR-LLA-116984-CS-QCS / Baseline Survey - Local organization.	IDA / D2370	Project Coordination, Monitoring and Evaluation	Post	Consultant Qualification Selection	Open - National	0.00	Canceled	2019-06-06	2019-05-31	2019-06-27	2019-06-17	2019-08-10	2019-11-01							2019-09-09	2019-10-14	2020-04-11			
LR-LLA-146698-CS-QCS / Baseline Survey for Public Awareness and Stakeholder Consultations.	IDA / D2370	Project Coordination, Monitoring and Evaluation	Post	Consultant Qualification Selection	Open - National	0.00	Canceled	2019-11-28	2020-02-25	2019-12-19	2020-02-26	2020-02-01	2020-06-09							2020-03-02	2020-04-06	2020-10-03			
LR-LLA-167359-CS-QCS / Hiring of a Consultant for the Development of a field manual and safeguards documents for the registration of Customary Land Rights.	IDA / D2370	Support for inventory and analysis of tribal land certificates	Post	Consultant Qualification Selection	Open - National	0.00	Under Implementation	2020-04-15	2020-04-06	2020-05-06		2020-06-19								2020-07-19	2020-08-23	2021-02-19			
LR-LLA-176293-CS-QCS / Hiring of Consultant for the Development of Land Use Plan for Customary Community for the Liberia Land Authority.	IDA / D2370	Development of a land administration system	Post	Consultant Qualification Selection	Open - National	0.00	Under Implementation	2020-06-19	2020-06-16	2020-07-10	2020-06-23	2020-08-23	2020-08-06							2020-09-22	2020-10-27	2021-04-25			
LR-LLA-206337-CS-QCS / Consultancy Services for the Development of Organizational Manuals and Procedures for the Liberia Land Authority	IDA / D2370	Support to the Liberia Land Authority	Post	Consultant Qualification Selection	Open - International	0.00	Under Implementation	2020-11-27	2020-11-25	2020-12-18	2020-11-26	2021-01-31	2021-03-31							2021-03-02	2021-04-06	2021-10-03			
LR-LLA-214603-CS-QCBS / Consultancy Services for the Development of Field Manual for the Liberia Land Authority.	IDA / D2370	Support for inventory and analysis of tribal land certificates	Post	Quality And Cost-Based Selection	Open - International	0.00	Under Implementation	2021-01-29	2021-01-21	2021-02-19	2021-02-03	2021-04-04	2021-05-10							2021-05-02	2021-06-01	2021-07-06	2021-08-10	2022-08-10	

INDIVIDUAL CONSULTANTS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Actual Amount (US\$)	Process Status	Teams of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion		
									Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
LR-LLA-35646-CS-INDV / Recruitment of Procurement Specialist	IDA / D2370	Project Coordination, Monitoring and Evaluation	Prior	Individual Consultant Selection	Limited	0.00	Canceled	2017-11-13	2017-11-22	2017-11-18		2017-12-09		2018-01-13		2018-07-12			
LR-LLA-39390-CS-INDV / Recruitment of Procurement Specialist	IDA / D2370	Project Coordination, Monitoring and Evaluation	Prior	Individual Consultant Selection	Open	48,000.00	Signed	2018-01-15	2017-12-06	2018-03-05	2018-02-14	2018-03-26	2018-02-22	2018-04-30	2018-03-08	2018-10-27			
LR-LLA-39392-CS-INDV / Recruitment of Project Coordinator	IDA / D2370	Project Coordination, Monitoring and Evaluation	Post	Individual Consultant Selection	Open	54,000.00	Completed	2018-01-20	2018-01-17	2018-03-10	2018-04-02	2018-03-31	2018-05-02	2018-05-05	2018-05-01	2018-11-01	2019-04-30		

LR-LLA-42934-CS-INDV / Recruitment of Financial Management Assistant	IDA / D2370	Project Coordination, Monitoring and Evaluation	Post	Individual Consultant Selection	Open	0.00	Under Implementation	2018-01-30	2018-04-27	2018-03-20	2018-07-10	2018-04-10	2018-08-01	2018-05-15	2018-11-11		
LR-LLA-42919-CS-INDV / Recruitment of consultant to provide administrative support	IDA / D2370	Project Coordination, Monitoring and Evaluation	Post	Individual Consultant Selection	Open	20,400.00	Signed	2018-01-30	2018-04-27	2018-03-20	2018-07-03	2018-04-10	2017-11-30	2018-05-15	2018-08-10	2018-11-11	
LLA-REF -3 / Recruitment of Monitoring and Evaluation Specialist	IDA / D2370	Project Coordination, Monitoring and Evaluation	Post	Individual Consultant Selection	Open	34,800.00	Signed	2018-01-20	2018-04-28	2018-03-10	2018-06-15	2018-03-31	2018-07-02	2018-05-05	2018-07-03	2018-11-01	
LR-LLA-42929-CS-INDV / Recruitment of International Procurement Consultant.	IDA / D2370	Project Coordination, Monitoring and Evaluation	Prior	Individual Consultant Selection	Open	100,000.00	Signed	2018-08-15	2018-10-10	2018-09-25	2018-10-12	2018-10-09	2018-11-29	2018-11-13	2018-12-28	2019-05-12	
LR-LLA-42926-CS-INDV / Safeguards consultant support (as needed)	IDA / D2370	Project Coordination, Monitoring and Evaluation	Post	Individual Consultant Selection	Open	0.00	Canceled	2018-08-10		2018-09-28		2018-10-19		2018-11-23		2019-05-22	
LR-LLA-42927-CS-INDV / Training needs assessment for the Liberia Lands Sector	IDA / D2370	Support to the Liberia Land Authority	Post	Individual Consultant Selection	Open	0.00	Canceled	2018-06-15		2018-08-03		2018-08-24		2018-09-28		2019-03-27	
LR-LLA-42921-CS-INDV / Recruitment of International consultants to provide QA, QC for evaluations	IDA / D2370	Project Coordination, Monitoring and Evaluation	Post	Individual Consultant Selection	Open	0.00	Canceled	2018-07-15		2018-09-02		2018-09-23		2018-10-28		2019-04-26	
LR-LLA-80342-CS-INDV / Recruitment of Procurement Specialist.	IDA / D2370	Support to the Liberia Land Authority	Prior	Individual Consultant Selection	Limited	0.00	Canceled	2018-10-08	2018-10-11	2018-10-13	2018-10-12	2018-11-03		2018-12-08		2019-06-06	
LR-LLA-86792-CS-INDV / Recruitment of Procurement Specialist (Local Hire)	IDA / D2370	Project Coordination, Monitoring and Evaluation	Prior	Individual Consultant Selection	Open	0.00	Canceled	2018-11-15	2018-11-20	2019-01-03		2019-01-24		2019-02-28		2020-01-31	
LR-LLA-42917-CS-INDV / Baseline Survey - Local organization	IDA / D2370	Project Coordination, Monitoring and Evaluation	Post	Individual Consultant Selection	Open	0.00	Canceled	2018-11-15	2018-10-12	2019-01-03		2019-01-24		2019-02-28		2019-08-27	
LR-LLA-42904-CS-INDV / Development of a 10year Land Sector Strategic Plan	IDA / D2370	Support to the Liberia Land Authority	Post	Individual Consultant Selection	Open	0.00	Canceled	2018-11-19		2019-01-07		2019-01-28		2019-03-04		2019-08-31	
LR-LLA-42940-CS-INDV / Development of regulations to implement the Land Authority Law.	IDA / D2370	Support to the Liberia Land Authority	Post	Individual Consultant Selection	Limited	0.00	Canceled	2018-10-31		2018-11-15		2018-12-06		2019-01-10		2019-07-09	
LR-LLA-90747-CS-INDV / Development of a concept and standards for base mapping in Liberia	IDA / D2370	Support for inventory and analysis of tribal land certificates	Post	Individual Consultant Selection	Open	0.00	Canceled	2019-03-11	2019-02-18	2019-04-29		2019-05-20		2019-06-24		2019-12-21	
LR-LLA-98346-CS-INDV / Procurement of consulting services to conduct a Social Assessment exercise that will establish sufficient social information to identify key stakeholders that are likely to be impacted by the project.	IDA / D2370	Support for inventory and analysis of tribal land certificates	Post	Individual Consultant Selection	Open	40,000.00	Signed	2019-02-25	2019-02-26	2019-04-15	2019-05-09	2019-05-06	2019-06-29	2019-06-10	2019-06-21	2019-09-06	
LR-LLA-110635-CS-CDS / External Auditors	IDA / D2370	Support to the Liberia Land Authority	Post	Direct Selection	Direct	0.00	Under Implementation	2019-04-23	2019-05-23	2019-05-03				2019-07-07		2020-01-03	
LR-LLA-115362-CS-INDV / Consultancy for development of critical regulations, guidelines/procedures for the implementation of the Land Rights Act.	IDA / D2370	Support to the Liberia Land Authority	Post	Individual Consultant Selection	Open	99,950.00	Completed	2019-05-24	2019-05-23	2019-07-12	2019-10-21	2019-08-02	2019-10-24	2019-09-06	2019-08-15	2020-03-04	2021-05-20
LR-LLA-115375-CS-INDV / Consultancy Services for the recruitment of a National Consultant for Organization Management.	IDA / D2370	Support to the Liberia Land Authority	Post	Individual Consultant Selection	Open	40,000.00	Signed	2019-05-24	2019-05-23	2019-07-12	2019-10-22	2019-08-02	2019-10-22	2019-09-06	2019-10-15	2020-03-04	
LR-LLA-115392-CS-INDV / Hiring of a Consultant for Organizational Development and Management	IDA / D2370	Support to the Liberia Land Authority	Post	Individual Consultant Selection	Open	0.00	Under Implementation	2019-05-24	2019-05-23	2019-07-12	2019-10-18	2019-08-02	2019-10-18	2019-09-06		2020-03-04	
LR-LLA-115373-CS-INDV / Hiring of a national Consultant for the development of critical regulations, guidelines/procedures for the implementation of Land Rights Act.	IDA / D2370	Support to the Liberia Land Authority	Post	Individual Consultant Selection	Open	83,870.00	Completed	2019-05-24	2019-05-23	2019-07-12	2019-10-22	2019-08-02	2019-10-24	2019-09-06	2019-10-15	2020-03-04	2021-03-16
LR-LLA-90727-CS-INDV / Design of a national geodetic network.	IDA / D2370	Support for inventory and analysis of tribal land certificates	Post	Individual Consultant Selection	Open	0.00	Canceled	2019-04-08	2019-02-26	2019-05-27		2019-06-17		2019-07-22		2020-01-18	
LR-LLA-116091-CS-INDV / Hiring of a Consultant for data repository and knowledge management for the Liberia Land Authority.	IDA / D2370	Support to the Liberia Land Authority	Post	Individual Consultant Selection	Open	53,870.00	Signed	2019-06-06	2019-06-03	2019-07-25	2019-09-27	2019-08-15	2019-10-25	2019-09-19	2019-10-16	2020-03-17	
LR-LLA-116095-CS-INDV / Hiring of a Consultant to develop a five years training plan for the Liberia Land Authority.	IDA / D2370	Support to the Liberia Land Authority	Post	Individual Consultant Selection	Open	60,000.00	Signed	2019-06-06	2019-05-31	2019-07-25	2019-10-24	2019-08-15	2019-10-25	2019-09-19	2019-10-16	2020-03-17	

LR-LLA-121390-CS-INDV / Hiring of Project Coordinator	IDA / D2370	Support to the Liberia Land Authority	Post	Individual Consultant Selection	Limited		0.00	Canceled	2019-06-29	2019-07-16	2019-07-04		2019-07-25		2019-08-29		2020-02-25
LR-LLA-127352-CS-CDS / Hiring of Project Coordinator for the PII.	IDA / D2370	Project Coordination, Monitoring and Evaluation	Prior	Direct Selection	Direct		50,400.00	Signed	2019-08-29	2019-09-13	2019-09-08	2019-10-01			2019-11-12	2019-10-24	2020-05-10
LR-LLA-154151-CS-INDV / Development of a Business Plan for land service delivery for the Liberia Land Authority	IDA / D2370	Support to the Liberia Land Authority	Post	Individual Consultant Selection	Open		35,000.00	Signed	2020-01-27	2020-01-31	2020-03-16	2020-03-23	2020-04-06	2020-04-06	2020-05-11	2020-04-02	2020-07-25
LR-LLA-166129-CS-CDS / Hiring of Consultant for the Digitization of Land Record for the LLA	IDA / D2370	Development of a land administration system	Post	Direct Selection	Direct		46,800.00	Signed	2020-04-03	2020-04-01	2020-04-13	2020-04-06			2020-06-17	2020-04-10	2020-12-14
LR-LLA-171298-CS-CDS / Hiring of Consultant for the Supervision of Renovation Works for the Liberia Land Authority.	IDA / D2370	Support to the Liberia Land Authority	Post	Direct Selection	Direct		10,000.00	Completed	2020-05-01	2020-05-11	2020-05-11	2020-05-20			2020-05-20	2020-06-12	2020-07-24
LR-LLA-173352-CS-INDV / Hiring of Financial Management Assistant	IDA / D2370	Project Coordination, Monitoring and Evaluation	Post	Individual Consultant Selection	Limited		18,000.00	Signed	2020-01-13	2020-01-13	2020-01-18	2020-02-25	2020-02-08	2020-03-24	2020-03-14	2020-03-27	2021-02-28
LR-LLA-176294-CS-INDV / Hiring of International Procurement Consultant for the Liberia Land Authority, under the Liberia Land Administration Project.	IDA / D2370	Project Coordination, Monitoring and Evaluation	Prior	Individual Consultant Selection	Limited		117,000.00	Signed	2020-06-05	2020-06-15	2020-06-10	2020-06-23	2020-07-01	2021-01-18	2020-08-05	2021-02-02	2021-07-31
LR-LLA-188534-CS-CDS / Hiring of Consultants to start the implementation of the Training phase of the awareness campaign on the Land Rights Act and Land Authority Act.	IDA / D2370	Support to the Liberia Land Authority	Post	Direct Selection	Direct		15,750.00	Completed	2020-08-12	2020-08-28	2020-08-22	2020-08-10			2020-10-26	2020-08-17	2021-04-24
LR-LLA-194674-CS-INDV / Hiring of Consultant to Develop a multi-purpose land use inventory for a section of Urban Monrovia.	IDA / D2370	Development of a land administration system	Post	Individual Consultant Selection	Open		80,000.00	Signed	2020-09-30	2020-09-16	2020-11-18	2020-12-10	2020-12-09	2021-01-05	2021-01-13	2021-02-03	2021-07-12
LR-LLA-195149-CS-CDS / Hiring of four Training Consultants to facilitate Training Workshops on the dissemination of information on the Land Rights Act and Liberia Land Authority Act Awareness Program.	IDA / D2370	Support to the Liberia Land Authority	Post	Direct Selection	Direct		0.00	Canceled	2020-09-25	2020-09-21	2020-10-05				2020-12-09		2021-06-07
LR-LLA-201239-CS-CDS / Hiring of Consultant to facilitate Training on Stakeholder Consultation and Community Engagement at training Workshops on the dissemination of information on the Land Rights Act and Liberia Land Authority Act .	IDA / D2370	Support to the Liberia Land Authority	Post	Direct Selection	Direct		3,500.00	Signed	2020-10-28	2020-10-23	2020-11-07	2020-11-04			2020-11-27	2020-09-25	2020-12-27
LR-LLA-201743-CS-CDS / Hiring of Consultant to facilitate Training on Communication at training Workshops on the dissemination of information on the Land Rights Act and Liberia Land Authority Act Awareness Program.	IDA / D2370	Support to the Liberia Land Authority	Post	Direct Selection	Direct		3,500.00	Signed	2020-10-27	2020-10-23	2020-11-06	2020-11-04			2020-11-26	2020-09-25	2020-12-26
LR-LLA-201249-CS-CDS / Hiring of Consultant to facilitate Training on Women's Land Rights at training Workshops on the dissemination of information on the Land Rights Act and Liberia Land Authority Act.	IDA / D2370	Support to the Liberia Land Authority	Post	Direct Selection	Direct		3,500.00	Signed	2020-10-28	2020-10-23	2020-11-07	2020-11-04			2020-11-27	2020-09-25	2020-12-27
LR-LLA-201251-CS-CDS / Hiring of Consultant to facilitate Training on The Land Rights Act and Liberia Land Authority Act at Training Workshops on the dissemination of information on the Land Rights Act and Liberia Land Authority Act.	IDA / D2370	Support to the Liberia Land Authority	Post	Direct Selection	Direct		3,500.00	Under Implementation	2020-10-29	2020-10-23	2020-11-08	2020-11-04			2020-11-28		2020-12-28
LR-LLA-217339-CS-CDS / Hiring of Project Manager to Carry out the National Awareness Campaign Rollout Activities on the Land Rights Act and Land Authority Act.	IDA / D2370	Support to the Liberia Land Authority	Post	Direct Selection	Direct		23,660.00	Signed	2021-02-08	2021-02-04	2021-02-18	2021-02-04			2021-03-10	2021-02-09	2021-09-06
LR-LLA-217345-CS-CDS / Hiring of Support Consultant to Carry out the National Awareness Campaign Rollout Activities on the Land Rights Act and Land Authority Act.	IDA / D2370	Support to the Liberia Land Authority	Post	Direct Selection	Direct		17,660.00	Signed	2021-02-08	2021-02-04	2021-02-18	2021-02-04			2021-03-10	2021-02-10	2021-09-06

LR-LLA-219742-CS-CDS / Hiring a Consultant to develop Bills of Quantities and Supervise the renovations for the Liberia Land Authority offices in Five (5) Counties.	IDA / D2370	Support to the Liberia Land Authority	Post	Direct Selection	Direct		20,000.00	Signed	2021-02-26	2021-02-22	2021-03-08	2021-02-24			2021-05-12	2021-03-01	2021-09-09	
LR-LLA-226226-CS-INDV / Recruitment of Systems Administrator for the Liberia Land Authority.	IDA / D2370	Development of a land administration system	Post	Individual Consultant Selection	Open		0.00	Under Implementation	2021-04-09	2021-05-04	2021-05-28	2021-06-30	2021-06-18	2021-08-13	2021-07-23		2021-10-11	
LR-LLA-242855-CS-INDV / Hiring of Consultant to Develop of an Internal Communications Strategy for the Liberia Land Authority.	IDA / D2370	Support to the Liberia Land Authority	Post	Individual Consultant Selection	Limited		0.00	Under Implementation	2021-07-15	2021-07-09	2021-07-20	2021-07-15	2021-08-10	2021-08-13	2021-08-25		2021-10-04	
LR-LLA-242860-CS-INDV / Hiring of Consultant to analyse the revenue streams of land services of the Liberia Land Authority (LLA)	IDA / D2370	Support to the Liberia Land Authority	Post	Individual Consultant Selection	Limited		0.00	Under Implementation	2021-07-15	2021-07-09	2021-07-20	2021-07-12	2021-07-30		2021-08-14		2021-09-23	
LR-LLA-242865-CS-INDV / Hiring Consultant to Develop Policy Manual for LLA's Board of Commissioners of the Liberia Land Authority.	IDA / D2370	Support to the Liberia Land Authority	Post	Individual Consultant Selection	Limited		0.00	Under Implementation	2021-07-16	2021-07-09	2021-07-21	2021-07-12	2021-07-31		2021-08-15		2021-09-14	
LR-LLA-242868-CS-INDV / Hiring of Consultant to Develop an LLA-wide Performance Management System for the Liberia Land Authority.	IDA / D2370	Support to the Liberia Land Authority	Post	Individual Consultant Selection	Limited		0.00	Under Implementation	2021-07-16	2021-07-09	2021-07-21	2021-07-12	2021-07-31		2021-08-15		2021-09-24	
LR-LLA-243130-CS-INDV / Hiring of Consultant to develop a Training Policy Strategy for the Liberia Land Authority	IDA / D2370	Support to the Liberia Land Authority	Post	Individual Consultant Selection	Limited		0.00	Under Implementation	2021-07-19	2021-07-26	2021-07-24	2021-07-15	2021-08-14		2021-09-18		2021-11-17	
LR-LLA-245530-CS-INDV / Recruitment of the Social Safeguard Specialist for the Liberia Land Authority	IDA / D2370	Project Coordination, Monitoring and Evaluation	Post	Individual Consultant Selection	Limited		0.00	Under Implementation	2021-07-30	2021-07-28	2021-08-04		2021-08-13		2021-08-23		2022-08-23	