

## PROCUREMENT PLAN (Textual Part)

### Project information:

**Country:** Serbia, North Macedonia, Albania

**Project Name:** Western Balkans Trade and Transport Facilitation (P162043)

### **Project Implementation agencies for each country:**

- **Ministry of Construction, Transport and Infrastructure (Serbia)**
- **Ministry of Transport and Communication (North Macedonia)**
- **Ministry of Finance and Economy (Albania)**

**Date of the Procurement Plan:** Aug 6, 2020

**Period covered by this Procurement Plan:** Dec 2019 to Dec 2025

### **Preamble**

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

**The Bank’s Standard Procurement Documents:** shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

### **Procurement methods and prior review thresholds:**

#### **Serbia:**

	<b>Procurement Method</b>	<b>Procurement Method Threshold US\$</b>	<b>Prior Review Threshold US\$</b>
	<b><i>Goods, works, and non-consulting services</i></b>		

1.	Works, Turnkey/S&I of Plant and equipment	International (ICB) $\geq$ \$5,000,000 National (NCB) < \$5,000,000	All Works/Turnkey/S&I of plant above US\$5.0 million per contract  Goods/IT/non consulting services above US\$1.5 million per contract
2.	Goods, IT and non-consulting services	International (ICB) $\geq$ \$1,000,000 National (NCB) $\geq$ \$1,000,000	
3.	Request for quotations (goods)	< \$100,000	-
4.	Request for quotations (works)	<\$200,000	-
<b>Selection Method</b>		<b>Prior Review Threshold</b>	
<b>Consulting services</b>			
1.	Quality Cost Based Selection (QCBS)	>\$300,000	Consulting services firms above US\$0.5 million per contract
2.	Least Cost Selection (LCS)	>\$300,000	
3.	Single Source Selection (SSS) (Firms and individuals)	-	
4.	Consultant Qualifications (CQ)	CQ < \$300,000	Individuals above US\$0.2 million per contract
5.	Individual Consultant (IC)		

**North Macedonia:**

	<b>Procurement Method</b>	<b>Procurement Method Threshold US\$</b>	<b>Prior Review Threshold US\$</b>
<b>Goods, works, and non-consulting services</b>			
1.	Works, Turnkey/S&I of Plant and equipment	International (ICB) $\geq$ \$5,000,000 National (NCB) < \$5,000,000	All Works/Turnkey/S&I of plant above US\$10 million per contract
2.	Goods, IT and non-consulting services	International (ICB) $\geq$ \$1,000,000 National (NCB) $\geq$ \$1,000,000	Goods/IT/non consulting services above US\$2 million per contract
3.	Request for quotations (goods)	< \$100,000	-
4.	Request for quotations (works)	<\$200,000	-
<b>Selection Method</b>		<b>Prior Review Threshold</b>	
<b>Consulting services</b>			
1.	Quality Cost Based Selection (QCBS)	>\$300,000	Consulting services firms above
2.	Least Cost Selection (LCS)	>\$300,000	

3.	Single Source Selection (SSS) (Firms and individuals)	-	US\$1 million per contract
4.	Consultant Qualifications (CQ)	CQ < \$300,000	Individuals above US\$0.3 million per contract
5.	Individual Consultant (IC)		

**Albania:**

	<b>Procurement Method</b>	<b>Procurement Method Threshold US\$</b>	<b>Prior Review Threshold US\$</b>
<b><i>Goods, works, and non-consulting services</i></b>			
1.	Works, Turnkey/S&I of Plant and equipment	International (ICB) ≥ \$5,000,000 National (NCB) < \$5,000,000	All Works/Turnkey/S&I of plant above US\$10 million per contract
2.	Goods, IT and non-consulting services	International (ICB) ≥ \$1,000,000 National (NCB) < \$1,000,000	Goods/IT/non consulting services above US\$2 million per contract
3.	Request for quotations (goods)	< \$100,000	-
4.	Request for quotations (works)	< \$200,000	-
<b>Selection Method</b>			<b>Prior Review Threshold</b>
<b><i>Consulting services</i></b>			
1.	Quality Cost Based Selection (QCBS)	> \$300,000	Consulting services firms above US\$1 million per contract
2.	Least Cost Selection (LCS)	> \$300,000	
3.	Single Source Selection (SSS) (Firms and individuals)	-	
4.	Consultant Qualifications (CQ)	CQ < \$300,000	Individuals above US\$0.3 million per contract
5.	Individual Consultant (IC)		

**PROCUREMENT PLAN** Western Balkans : Western Balkans Trade and Transport Facilitation

**General Information**  
**Country:** Western Balkans **Bank's Approval Date of the Original Procurement Plan:** 2019-11-11  
**Revised Plan Date(s):** (comma delineated, leave blank) 2024-01-25  
**Project ID:** P162043 **GPN Date:** 2020-05-06  
**Project Name:** Western Balkans Trade and Transport Facilitation  
**Loan / Credit No.:** IBRD / 89330  
**Executing Agency:** Central Financing and Contracting Unit

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
WBTF-ALB-131C / Physical works at BCP Qafe Thana according to design	IBRD / 89330	Facilitating movement of goods across the Western Balkans	Post	Request for Bids	Open - International	Single Stage - One Envelope			Request for Bids - Small Works SPO (1 envelope process)	2,500,000.00	0.00	Canceled						2023-10-15	2023-12-11	2023-11-05					2023-12-17	2024-02-03	2024-03-09	2024-09-05	
WBTF-ALB-131C-1 / Physical works at BCP Qafe Thana according to design	IBRD / 89330	Facilitating movement of goods across the Western Balkans	Post	Request for Bids	Open - National	Single Stage - One Envelope			Request for Bids - Small Works SPO (1 envelope process)	2,500,000.00	0.00	Pending Implementation						2024-02-02		2024-02-23					2024-04-05	2024-05-23	2024-06-27	2024-12-24	

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
WBTF-ALB-412A / IT Equipment for PIU staff	IBRD / 89330	Supporting Project Implementation and Coordination	Post	Request for Quotations	Open - National	Single Stage - One Envelope		40,000.00	0.00	Canceled								2020-02-16							2020-04-12	2020-10-09	
WBTF-ALB-412B / Furniture and consumables for PIU staff offices	IBRD / 89330	Supporting Project Implementation and Coordination	Post	Request for Quotations	Open - National	Single Stage - One Envelope		20,000.00	0.00	Canceled								2020-05-19	2020-05-14						2020-07-14	2021-01-10	
WBTF-ALB-412A / IT Equipment for PIU staff	IBRD / 89330	Supporting Project Implementation and Coordination	Post	Request for Quotations	Open - National	Single Stage - One Envelope		40,000.00	0.00	Canceled								2020-05-20	2020-05-14						2020-07-15	2021-01-11	
WBTF-ALB-412B (RE-BID) / Furniture and consumables for PIU staff offices	IBRD / 89330	Supporting Project Implementation and Coordination	Post	Request for Quotations	Open - National	Single Stage - One Envelope		20,000.00	8,821.79	Signed								2020-08-24						2020-10-19	2020-12-18	2021-04-17	
WBTF-ALB-412A (RE-BID) / IT equipment for PIU staff	IBRD / 89330	Supporting Project Implementation and Coordination	Post	Request for Quotations	Open - National	Single Stage - One Envelope		40,000.00	27,942.37	Signed								2020-08-23						2020-10-18	2020-12-08	2021-04-16	
WBTF-ALB-112C / NSW software development and provision	IBRD / 89330	Facilitating movement of goods across the Western Balkans	Post	Request for Bids	Open - International	Single Stage - One Envelope		1,300,000.00	0.00	Canceled				2021-11-14		2021-11-19				2021-12-31				2022-02-17	2022-03-24	2024-03-13	
WBTF-ALB-112D / NSW hardware infrastructure provision	IBRD / 89330	Facilitating movement of goods across the Western Balkans	Prior	Request for Bids	Open - International	Single Stage - One Envelope		3,600,000.00	0.00	Canceled				2021-12-01		2021-12-06				2022-01-17				2022-03-06	2022-04-10	2022-12-06	
WBTF-ALB-121C / IT deployment of modules for NCTS implementation, including the national IT system establishing connectivity to the EU common domain through "CCN/C SI" / "SPEED2"	IBRD / 89330	Facilitating movement of goods across the Western Balkans	Post	Request for Bids	Open - International	Single Stage - One Envelope		600,000.00	0.00	Canceled				2022-03-15		2022-03-25				2022-05-06				2022-06-23	2022-07-26	2024-07-17	
WBTF-ALB-121B / Architecture and deployment of the National Transit Application fully compatible with EU - NCTS	IBRD / 89330	Facilitating movement of goods across the Western Balkans	Prior	Request for Bids	Open - International	Single Stage - One Envelope		2,800,000.00	0.00	Canceled				2023-02-06	2023-02-08	2023-02-11	2023-02-15			2023-03-25				2023-05-12	2023-06-16	2025-08-05	
WBTF-ALB-212A / Provision of the VTMIS systems in 4 lots	IBRD / 89330	Enhancing transport efficiency and predictability	Prior	Request for Bids	Open - International	Single Stage - One Envelope		5,000,000.00	0.00	Signed				2023-03-01	2023-05-12	2023-03-11	2023-05-24			2023-04-22	2023-07-31	2023-06-09	2023-11-13	2023-07-26	2023-12-18	2024-01-22	
WBTF-ALB-112-CDEF / Turn key solution Contract on the implementation of the NSW Blueprint	IBRD / 89330	Facilitating movement of goods across the Western Balkans	Prior	Request for Bids	Open - International	Single Stage - One Envelope		4,532,000.00	0.00	Pending Implementation				2024-09-15		2024-09-20				2024-11-01				2024-12-01	2025-01-05	2025-12-31	
WBTF-ALB-131D / Provision of equipment to expedite inspection and speed up the flow of goods	IBRD / 89330	Facilitating movement of goods across the Western Balkans	Post	Request for Bids	Open - National	Single Stage - One Envelope		700,000.00	0.00	Canceled				2023-10-15		2023-10-20				2023-12-01				2023-12-31	2024-02-04	2025-01-29	
WBTF-ALB-121B-1 (RE-BID) / Architecture and deployment of the National Transit Application fully compatible with EU-NCTS	IBRD / 89330	Facilitating movement of goods across the Western Balkans	Prior	Request for Bids	Open - International	Single Stage - One Envelope		2,800,000.00	0.00	Under Review				2023-07-31	2023-08-05	2023-08-07	2023-08-07			2023-09-18	2023-09-20	2023-11-06		2023-12-11	2026-01-30		

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual			

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual			
WBTF-ALB-111B / Legal gap analysis, Review of current systems and Development of Blueprint: Legal AP, Business Process Model, Functional & Technical Architecture, Operational & Governance Model, Capacity Building Plan, Fee Model, Risk Mgmt, Change Mgmt, Implementation PI	IBRD / 89330	Facilitating movement of goods across the Western Balkans	Post	Quality And Cost-Based Selection	Open - International		300,000.00	0.00	Canceled	2020-03-31		2020-04-21		2020-06-04				2020-07-02		2020-08-01		2020-09-05	2020-10-10	2021-09-09		

WBTF-ALB-121A / Situation analysis and Review of international best practice in implementing a new NCTS, including the lessons learned from the FYR Macedonia and Serbia experiences, as well as training project under IPA 2012 "Modernization of the Albania	IBRD / 89330	Facilitating movement of goods across the Western Balkans	Post	Consultant Qualification Selection	Open - International		100,000.00	83,130.00	Signed	2020-06-06	2020-06-10	2020-06-27	2020-08-10	2020-09-22			2020-09-09	2020-11-11	2020-10-14	2020-12-12	2021-04-12				
WBTF-ALB-112B / Implementation of a harmonized data model across all stakeholders according to the Business Process Model	IBRD / 89330	Facilitating movement of goods across the Western Balkans	Post	Consultant Qualification Selection	Open - International		200,000.00	0.00	Canceled	2021-10-15		2021-11-05	2021-12-19				2022-01-18		2022-02-22		2024-02-24				
WBTF-ALB-112E / Implementation of the Technical Platform for operation of the NSW System	IBRD / 89330	Facilitating movement of goods across the Western Balkans	Post	Consultant Qualification Selection	Open - International		200,000.00	0.00	Canceled	2022-01-14		2022-02-04	2022-03-20				2022-04-19		2022-05-24		2022-11-20				
WBTF-ALB-112F / Constitution of an operational Oversight, Reporting, Management and Reporting structure	IBRD / 89330	Facilitating movement of goods across the Western Balkans	Post	Consultant Qualification Selection	Open - International		200,000.00	0.00	Canceled	2022-03-03		2022-03-24	2022-05-07				2022-06-06		2022-07-11		2024-01-07				
WBTF-ALB-132A / Review of current practices and plan to promote the integration of information flows among border agencies and traders and harmonization of their operational procedures	IBRD / 89330	Facilitating movement of goods across the Western Balkans	Post	Consultant Qualification Selection	Open - International		50,000.00	0.00	Canceled	2022-10-20		2022-11-10	2022-12-24				2023-01-23		2023-02-27		2023-08-26				
WBTF-ALB-132B / Implementation of the plan to promote integration and harmonization	IBRD / 89330	Facilitating movement of goods across the Western Balkans	Post	Consultant Qualification Selection	Open - International		50,000.00	0.00	Canceled	2021-11-14		2021-12-05	2022-01-18				2022-02-17		2022-03-24		2022-09-20				
WBTF-ALB-112AB / Project supervision and quality assurance of the National Single Window (NSW) implementation in Albania (PSQA Contract)	IBRD / 89330	Facilitating movement of goods across the Western Balkans	Prior	Quality And Cost-Based Selection	Open - International		520,000.00	0.00	Signed	2021-12-15	2022-07-18	2022-01-05	2022-08-02	2022-02-18	2022-12-22		2022-03-18	2023-01-23	2022-04-17	2023-03-24	2022-05-22	2023-04-26	2022-06-26	2023-07-03	2025-01-11
WBTF-ALB-211B / Implementation plan, Detailed Design and Technical Specifications aligned with the recommendations from the FS and Supervision of the Provision, Installation and Commissioning of ITS Equipment.	IBRD / 89330	Enhancing transport efficiency and predictability	Post	Consultant Qualification Selection	Open - International		300,000.00	0.00	Under Implementation	2021-11-30	2021-12-07	2021-12-21	2021-12-13	2022-02-03	2022-02-11		2022-03-05		2022-04-09		2022-10-06				
WBTF-ALB-131B / Design and supervision of the infrastructure and equipment upgrade in coordination with North Macedonia counterparts	IBRD / 89330	Facilitating movement of goods across the Western Balkans	Post	Quality And Cost-Based Selection	Open - International		400,000.00	0.00	Signed	2021-11-25	2021-11-25	2021-12-16	2021-12-10	2022-01-29	2022-03-01		2022-02-26	2022-05-16	2022-03-28	2022-07-15	2022-05-02	2022-09-29	2022-06-06	2022-12-02	2024-12-22
WBTF-ALB-412D / PR support for the Project	IBRD / 89330	Supporting Project Implementation and Coordination	Post	Consultant Qualification Selection	Open - National		45,000.00	0.00	Pending Implementation	2023-03-10		2023-03-31	2023-05-14				2023-06-13		2023-07-18		2024-01-14				
WBTF-ALB-132AB / Implementation of a single operation at one-stop shop for Qafa Thana border (ECF)	IBRD / 89330	Facilitating movement of goods across the Western Balkans	Post	Consultant Qualification Selection	Open - International		100,000.00	0.00	Canceled	2023-09-10		2023-10-01	2023-11-14				2023-12-14		2024-01-18		2024-07-16				

**INDIVIDUAL CONSULTANTS**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identify/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion		
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
WBTF-ALB-111A / Technical advisor to craft governance overall NSW vision	IBRD / 89330	Facilitating movement of goods across the Western Balkans	Post	Individual Consultant Selection	Open		45,000.00	0.00	Canceled	2020-03-02		2020-04-20	2020-05-11		2020-06-15		2020-09-13			
WBTF-ALB-411A / Head of PIU	IBRD / 89330	Supporting Project Implementation and Coordination	Post	Individual Consultant Selection	Open		68,200.00	47,756.59	Signed	2019-11-13	2019-11-12	2019-12-20	2019-12-15	2019-12-30	2020-01-15	2020-01-25	2022-08-02			
WBTF-ALB-411B / Transport Engineer	IBRD / 89330	Supporting Project Implementation and Coordination	Post	Individual Consultant Selection	Open		45,000.00	39,101.51	Signed	2019-11-13	2019-11-13	2019-12-12	2020-02-02	2019-12-15	2020-02-18	2020-01-15	2020-03-12	2022-07-03		
WBTF-ALB-411C / Trade and Customs Expert - NSW / IT	IBRD / 89330	Supporting Project Implementation and Coordination	Post	Individual Consultant Selection	Open		45,000.00	41,485.38	Signed	2019-11-13	2019-11-13	2019-12-12	2019-12-30	2019-12-15	2019-12-31	2020-01-15	2020-01-23	2022-07-03		
WBTF-ALB-411E / Monitoring and Evaluation Expert	IBRD / 89330	Supporting Project Implementation and Coordination	Post	Individual Consultant Selection	Open		22,500.00	0.00	Canceled	2019-11-13	2019-11-12	2019-12-12			2020-01-15		2021-04-09			
WBTF-ALB-411F / Administrative Assistant	IBRD / 89330	Supporting Project Implementation and Coordination	Post	Individual Consultant Selection	Open		18,000.00	7,745.55	Signed	2019-11-13	2019-11-13	2019-12-12	2019-12-31	2019-12-15	2019-12-31	2020-01-15	2020-01-21	2022-07-03		
WBTF-ALB-131A / Review of the existing physical condition and equipment and projected needs	IBRD / 89330	Facilitating movement of goods across the Western Balkans	Post	Individual Consultant Selection	Open		67,500.00	63,102.03	Signed	2020-06-05	2020-08-25	2020-07-24	2021-03-02	2020-08-14	2021-04-13	2020-09-18	2021-05-23	2021-03-17		
WBTF-ALB-212B / International expert to i) support the adoption of legal changes required to comply with EU regulations, directives and standards on ITS; and ii) provide specific technical advice on V-TIMS implementation and ca	IBRD / 89330	Enhancing transport efficiency and predictability	Post	Individual Consultant Selection	Open		30,000.00	0.00	Canceled	2020-06-21		2020-08-09	2020-08-30		2020-10-04		2022-01-12			
WBTF-ALB-211A / Feasibility Study (FS) including the best EU practice in implementing a new V-TIMS and lessons learned from the neighbouring countries and i) support the adoption of legal changes required to comply with EU regulations, directives and stand	IBRD / 89330	Enhancing transport efficiency and predictability	Post	Individual Consultant Selection	Open		60,000.00	58,560.94	Signed	2020-05-27	2020-05-28	2020-07-15	2020-08-20	2020-08-05	2020-09-22	2020-09-09	2020-10-27	2020-12-08		
WBTF-ALB-112A / Technical adviser to support the implementation of legal changes required to support specific features of the new functional model	IBRD / 89330	Facilitating movement of goods across the Western Balkans	Post	Individual Consultant Selection	Open		22,500.00	0.00	Canceled	2021-10-01		2021-11-19	2021-12-10		2022-01-14		2022-07-13			

WBTF-ALB-413G / Specialized Technical Advice (any ad hoc specialized consultant short term)	IBRD / 89330	Supporting Project Implementation and Coordination	Post	Individual Consultant Selection	Open		67,500.00	0.00	Canceled	2020-06-01	2021-02-22	2020-07-20		2020-08-10		2020-09-14		2020-12-13
WBTF-ALB-411D / Environment, social, and citizen engagement specialist	IBRD / 89330	Supporting Project Implementation and Coordination	Post	Individual Consultant Selection	Open		18,000.00	0.00	Canceled	2019-11-13	2021-06-03	2019-12-12		2019-12-15		2020-01-15		2021-01-09
WBTF-ALB-411D (RE-BID) / Environment, social, and citizen engagement specialist	IBRD / 89330	Supporting Project Implementation and Coordination	Post	Individual Consultant Selection	Limited		18,000.00	16,953.40	Signed	2021-10-14	2021-06-03	2021-10-19	2021-09-20	2021-11-09	2021-10-15	2021-12-14	2021-11-13	2022-06-12
WBTF-ALB-411G (RE-BID) / Specialized Technical Advice (any ad hoc specialized consultant short term)	IBRD / 89330	Supporting Project Implementation and Coordination	Post	Individual Consultant Selection	Limited		122,278.00	121,345.04	Signed	2021-10-12	2021-02-22	2021-10-17	2021-06-15	2021-11-07	2021-06-28	2021-12-12	2021-07-19	2022-06-10
WBTF-ALB-411E (RE-BID) / Monitoring and Evaluation Expert	IBRD / 89330	Supporting Project Implementation and Coordination	Post	Individual Consultant Selection	Limited		22,500.00	20,800.00	Signed	2021-11-05	2021-07-02	2021-11-10	2021-09-10	2021-12-01	2021-09-19	2022-01-05	2021-10-15	2022-07-04
WBTF-ALB-131E / Specialized Border Crossing Point (BCP) Expert for the improvement of Qafë Thana BCP	IBRD / 89330	Facilitating movement of goods across the Western Balkans	Post	Individual Consultant Selection	Open		30,000.00	23,186.16	Signed	2021-12-15	2021-11-25	2022-02-02	2022-02-21	2022-02-23	2022-03-15	2022-03-30	2022-04-16	2022-09-26
WBTF-ALB-121D / Review of the documents, management support, project supervision and quality control of the implementation of the National Transit Application and Economic Operator Registration and Identification Contract.	IBRD / 89330	Facilitating movement of goods across the Western Balkans	Post	Individual Consultant Selection	Open		180,000.00	0.00	Under Implementation	2021-12-15	2021-12-28	2022-02-02	2022-03-04	2022-02-23	2022-05-11	2022-03-30		2022-09-26
WBTF-ALB-411F-1 / Administrative Assistant	IBRD / 89330	Supporting Project Implementation and Coordination	Post	Individual Consultant Selection	Open		9,000.00	6,507.78	Signed	2021-11-21	2021-11-25	2022-01-09	2022-02-04	2022-01-30	2022-02-15	2022-03-06	2022-03-12	2022-09-02
WBTF-ALB-411 E / Monitoring and Evaluation Expert	IBRD / 89330	Supporting Project Implementation and Coordination	Post	Individual Consultant Selection	Open		22,500.00	0.00	Canceled	2020-12-01	2021-07-02	2020-12-30		2021-01-02		2021-02-02		2022-04-28
WBTF-ALB-113A / Legal Expert of the PIU to support National Single Window component in RoA	IBRD / 89330	Facilitating movement of goods across the Western Balkans	Post	Individual Consultant Selection	Open		80,000.00	71,652.42	Signed	2021-11-30	2021-12-22	2022-01-18	2022-02-25	2022-02-08	2022-03-23	2022-03-15	2022-04-17	2023-09-06
WBTF-ALB-411B-1 / Transport Engineer of the Project Implementation Unit in Albania	IBRD / 89330	Supporting Project Implementation and Coordination	Post	Individual Consultant Selection	Open		18,615.00	0.00	Under Implementation	2022-01-26	2022-04-06	2022-03-16	2022-07-04	2022-04-06		2022-05-11		2023-05-11
WBTF-ALB-411H / Provision of support to carry out public and multi-stakeholder consultation and surveys (including women traders); grievance redress mechanism; audits; corridor performance monitoring activities and user satisfaction surveys.	IBRD / 89330	Supporting Project Implementation and Coordination	Post	Individual Consultant Selection	Open - National		150,000.00	0.00	Pending Implementation	2024-05-01		2024-06-19		2024-07-10		2024-08-14		2025-02-10
WBTF-ALB-411I / Procurement Consultant	IBRD / 89330	Supporting Project Implementation and Coordination	Post	Direct Selection	Direct - National		10,000.00	0.00	Under Implementation	2023-08-14	2023-09-14	2023-08-18	2023-10-16			2023-09-06		2024-03-04
WBTF-ALB-411J / Data Collection and Data Processing regarding existing national data on trade facilitation	IBRD / 89330	Supporting Project Implementation and Coordination	Post	Individual Consultant Selection	Open - National		35,000.00	0.00	Under Review	2023-12-29	2024-01-25	2024-02-14		2024-02-22		2024-02-28		2025-11-19