PROCUREMENT PLAN

Project information: Belarus, Education Modernization Project, 8529-BY, 8943 - BY

Project Implementation agency: National Institute of Education

Date of the Procurement Plan: January 2020

Period covered by this Procurement Plan: January 2020 - July 2020

Preamble

In accordance with paragraph 5.9 of the "World Bank Procurement Regulations for IPF Borrowers" (July 2016) ("Procurement Regulations") the Bank's Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank's Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country's own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements, such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables.

Not Applicable

Procurement of Second Hand Goods as specified under paragraph 5.11 of the Procurement Regulations – is allowed for those contracts identified in the Procurement Plan tables

Not Applicable

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (Goods and Works).

Goods is not applicable

Works is not applicable

Other Relevant Procurement Information.

Not Applicable

 PROCURENT FAN
 Balanus Education Modernization Project

 Country:
 Internation
 Bank's Approval Date of the Original Procurement Place Generaty:
 2019-11-21 Project Date of the Original Procurement Place Project Date of Education Modernization Project
 2019-11-21 Project Date of Place Place Place Place
 2019-11-21 Place

Project Name:	Belarus Education Modernization Project
Loan / Credit No:	IBRD / 85290, IBRD / 89430
Executing Agency(ie:	National Institute of Education

WORKS Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalificatio n (Y/N)	High SEA/SH Risk	Procurem ent Document Type	Actual Amount (USS)	Process Status	Drat qualit Docu	t Pre- lication	Pregual Evaluation	fication	Draft I Docur	lidding tert /	Specific Pro Natice / I	curement	Bidding Di as lut	xuments	Proposal S / Opening	lubmission	Bid Evalua a Recomme	tion Report nd	Signed	Contract	Contrac Completi	at 1
	No.				Approach	Process	n (Y/N)	Fisk	Туре	(USS)	Status	Docs	Actual	Evaluation Planned	n xisport Actual	Justifi Planned	Actual	Notice / I Planned	Actual	As is Planced	Actual	/ Opening Planned	Actual	Recomme Au Planned	Actual	Planned	Actual	Completi Planned 7	Actua
BAMP/NER/1.3/2-16-2 / RECONSTRUCTION AND CANTAL REPARK OF CONDEN. INCOMENTY EDUCATION (CAR) FACILITIES IN WITHER OBLACT JOLE	1882) / 85290	Ensuring a quality learning environment in schools increaving dualents from classed/marganized schools	Priser	Request for Bols	Opes - National	Single Slage - Dre Enseligje				1,110,668. 29	Tagned														2018-07-		2008-08- 09		
BEMP, NCRUT 3/15-16/15 / BECONSTRUCTION AND CANTAL REPART OF CENERAL MECHANNY BOLCATION (CRE) FACILITIES IN MINIC OBLIEF 2014	1882 / 85390	Beauting a quality learning environment in schools meaning students from closed/morganized schools	Prior	Keiguesz für Bahi	Opes - National	Single Mage - Die Eineligie				711,298.34	Topoel														2008-07-		2018-08- 29		
BMP/NCR/11/1-16-1 / Reconstruction and Capital repairs of general occanitary education (CRI) facilities in Comel Oblast - 2018	1882) / 183790	Modernization of system management in general secondary education	No.	Request for Buls	Opes - National	Single Mage - One Envelope				0.00	Canorled					2020-01- 04	2018-04- 29	2020-01- 09				2020-02- 20	2018-08- 06	2030-08- 21	2018-08- 01	2020-04- 25		2128-30- 22	
BIMP/NCR/1.1/22/1 / Reconstruction and capital repairs of general occandary education (CNI) facilities in Cannel Oblast - 2008 (4 loc)	1882) / 894 00	Moderscalion of system management is general secondary education	Pea	Request for Bals	Opes - National	Single Mage - Crie Envelupe				414,088.16	Topod					3030-01- 04	2018-01- 19	2320-01- 09				2030-02- 20	2018-00- 06	2030-08- 21	2018-04- 04	2020-04- 23	2018-05- 01	2020-33- 22	
IEMP/NCE/13/41 / Proceedingthe and capital repairs of general occanitary education (CM) facilities in Control Oblact - 2016 (2 McC	18KD / 85290	Moderstation of system management is general secondary education	na	Request for Bals	Opes - National	Single Mage - Crie Envelage				171,298.51	Signed					2020-01- 04	2018-02- 01	2321-41- 09				2020-02- 20	2019-00- 26	2030-08- 21	2019-04- 10	2020-04- 25	2019-08- 04	2128-30- 22	2019- 12-11
IBMP/NCR/1.2/41/1 / Reconstruction and capital repairs of general occanitary education (CNI) facilities in Conel Oblact - 2016 (1 lots)	18KD / 81290	Moderscaton of system management is general secondary education	na	Request for Buls	Opes - National	Single Mage - Che Enveluge				161,091.47	Completed					2020-01- 04	2018-07- 17	2020-01- 09				2020-02- 20	2019-08- 10	2020-08- 21	2019-10- 10	2020-04- 25	2009-11- 18	2120-30- 22	2820- 00-13
BIMP/NCR/1.3/20/1 / Reconstruction and capital repairs of general occurdary education (CNI) facilities in Bield Oblast - 2017 (2 link)	1882) / 85390	Modernization of system management is general secondary education	Pest	Request for Bals	Opes - National	Single Mage - One Enveluge				92,213.54	Topod					2030-01- 08	2018-12- 22	2020-01- 13				2020-02- 24	2018-01- 21	2030-08- 21	2019-02- 06	2020-04- 29	2019-03- 04	2020-33- 26	
IEMP/NCR/13/2% / Reconstructions and capital repairs of general occanitary education (CM) facilities in Migdley Oblasil - 2017 (1 Mo)	1882 / 81390	Modernization of system management is general secondary education	na	Request for Buls	Opes - National	Single Mage - Che Enveluge				1,041,029. 90	Signed					2020-01- 08	2018-06- 21	2020-01-				2020-02- 24	2018-08- 28	2020-01- 23	2018-10- 18	2020-04- 29	2018-12- 29	2120-10- 26	
BEMP/NCR/1.3/21/1 / Reconstructions and capital repairs of general occanitary education (CRI) facilities in Misglew Oblast - 2017 (2 loss)	1882 / 81390	Modernization of system management is general secondary education	Ni	Request for Buls	Opes - National	Single Mage - One Envelope				H3,88.19	Topod					2030-01- 08	2018-12- 01	2020-01- 13				2030-02- 24	2018-82- 20	2020-01- 21	2019-03- 13	2020-04- 29	2019-08- 11	2020-33- 26	
BEMP/NCR/1.3/21/2 / Reconstructions and capital repairs of general sociandary education (CM) facilities in Migdlev Oblasil - 2017 (2 loss)	1882 / 81390	Modernization of system management is general secondary education	Nil	Request for Buls	Opes - National	Single Mage - One Envelope				1,872,831. 41	Topod					2030-01- 08	2018-00- 04	2020-01- 13				2030-02- 24	2018-04- 10	2020-01- 21	2019-08- 28	2020-04- 29	2019-08- 21	2020-33- 26	
BEMP/NCB/1.1/42 / Reconstruction and capital repairs of general occurdary education (CM) facilities in Minuk Oblasi - 2018 (1 M)	1882) / 85290	Modernization of system management is general secondary education	Ped	Request for Bols	Opes - National	Single Mage - One Envelope				11,23.4	Signed					2020-01- 08	2018-04- 10	2020-01- 13				28338-82- 24	2018-05- 22	2020-01- 21	2019-07- 08	2020-04- 29	2019-08- 07	2020-33- 26	
BMP/NCB/1.1/23 / Recentration and capital repairs of general occandary education (CM) facilities in Gradeo Oblact - 2017 (1.164)	1882) / 85290	Modernization of system management is general secondary education	Ped	Request for Bols	Opes - National	Single Mage - One Envelope				479,397.00	Signed					2020-01- 08	2017-04- 13	2020-01- 13				28338-82- 24	2017-09- 12	2020-01- 21	2017-08- 08	2020-04- 29	2017-08- 18	2020-33- 26	
BMP/NCB/1.1/22/2 / Reconstruction and capital repairs of general occandary education (CM) facilities in Gradeo Oblast - 2017 (2 locs)	1882 / 85290	Modernization of system management is general secondary education	Post	Request for Buls	Opes - National	Single Mage - One Envelupe				799,239.29	Signed					2020-01- 09	2018-06- 28	2020-01- 14				2020-02- 23	2018-07-	2030-08- 26	2018-08- 22	2020-04- 30	2018-09- 20	2020-30- 27	
BMP/NCR/1.1/22/1 / Reconstruction and capital repairs of general occandary education (CNI) facilities in Gradeo Oblast - 2017 (1.164)	1882 / 85290	Modernization of system management is general secondary education	Post	Request for Buls	Opes - National	Single Mage - Che Envelupe				1,890,340. 41	Sagned					2020-01- 09	2018-12- 14	2020-01- 14				2020-02- 25	2018-01- 17	2030-01- 26	2019-03- 26	2020-04- 30	2019-04- 28	21230-30- 27	
BMP/NCB/11/22/2 / Reconstruction and capital repairs of general secondary education (CM) facilities in Gradeo Oblast - 2017 (136)	1882) / 85290	Modernization of system management is general secondary education	Pest	Request for Bols	Opes - National	Single Mage - Die Envelupe				2,114,116. 33	Signed					2020-01- 09	2018-00- 09	2020-01- 14				2020-02- 25	2018-11-	2030-08- 26	2018-11- 16	2020-04- 30	2018-12- 19	21120-30- 27	
BIMP/NCR/13/21/2 / Reconstruction and capital repairs of general occurdary education (CNI) facilities in Vehick Oblast - 2017 (13b)	1882 / 85290	Modernization of system management is general secondary education	Post	Request for Buls	Opes - National	Single Mage - One Envelope				111,497.59	Completed					2020-01- 09	2018-06- 26	2020-01- 14				2320-62- 25	2018-08- 13	2030-01- 26	2019-12- 09	2020-04- 30	2020-01- 13	2020-30- 27	2820- 12-29
BMP/NCB/1.3/5 / Reconstruction and capital repairs of general occurdary education (CNI) facilities in Minets Oblass - 2006 (1 Mi)	1882) / 85290	Modernization of system management is general secondary education	Pest	Request for Bols	Opes - National	Single Mage - One Envelope				788,991,81	Signed					2020-01- 08	2018-04- 13	2020-01- 13				28338-82- 24	2018-05- 16	2030-01- 21	2018-08- 10	2020-04- 29	2018-08- 29	2020-33- 26	
BIMP/NCR/1.1/3-18-7 / Reconstruction and capital repairs of general occurdary education (CN) facilities in Control Oblast - 2018	1882) / 85390	Moderscalion of system management is general secondary education	Pea	Request for Bals	Opes - National	Single Mage - Crie Envelupe				50,384.71	Topod					3030-01- 04	2018-08- 13	2320-01- 09				2030-02- 20	2018-07-	2030-08- 21	2058-09- 07	2020-04- 25	2058-09- 30	2020-33- 22	
BIMP/NCR/1.3/41/2 / Reconstruction and capital reparts of general occandary education (CNI) facilities in Cannel Oblast - 2018 (2 locs)	1882 / 81390	Modernization of system management is general secondary education	Nil	Request for Buls	Opes - National	Single Mage - One Envelope				алиса	Completed					2020-01- 28	2018-09- 11	2038-02- 03				2030-00- 13	2018-10- 14	2030-04- 14	2020-02- 01	2020-03- 19	2020-03- 27	2020-11- 15	3820- 09-01
IBMP/NCR/1.2/41/1/1/1/ Reconstruction and capital repairs of general docandary education (CBA) facilities in Colored OBAS - 2018 (3 objects)	18KD / 81290	Modernization of system management is general secondary education	Post	Request for Buls	Opes - National	Single Stage - Die Envelage				106,425,80	Completed					2020-01- 28	2018-00- 25	2020-02- 02				2020-01- 13	2020-02- 03	2030-04- 14	2020-03- 23	2020-01- 19	2020-04- 29	2020-11- 15	2820- 12-99
BIMP/NCE/1.1/43 / Reconstruction and capital reparts of general occurdary education (CM) facilities in Mispley Oldesi - 2018 (1.00)	1882 / 85290	Modernization of system management is general secondary education	Ped	Request for Buls	Opes - National	Single Mage - One Envelope				141,898.11	Signed					2020-01- 28	2018-08- 19	2020-02- 02				2020-01- 13	2019-09- 21	2030-04- 14	2019-12- 21	2020-01- 19	2020-01- 27	2020-11- 13	
BMP/NCB/1.3/43/1 / Reconstruction and Capital repairs of general occandary education (CNE) facilities in Migder Oldael - 2018 (2 Not)	1882) / 20.3 %G	Modernzation of system management is general secondary education	Ped	Kequest for Bah	Opes - National	Single Mage - One Envelope				142,83.89	Topod					2020-01- 28	2018-00- 04	2039-02- 02				2020-01- 13	2018-11- 11	2030-04- 14	2019-12- 24	2020-03- 19	2020-01- 30	2020-11- 13	
BEMP/NCB/1.3/43/2 / Reconstruction and capital repairs of general sociandary education (CM) facilities in Mispire Oblast - 2018 (Narganod)	18KD / 85290	Modernization of system management is general secondary education	Ped	Request for Buls	Opes - National	Single Stage - One Envelope				0.00	Canceled					2020-01- 28	2018-09- 16	2020-02- 02				2020-00- 13	2020-02- 14	2030-04- 14	2020-02- 17	2020-01- 19		2828-11- 13	
BMMP, NCR (1.1)/41/4 / Reconstruction and capital repairs of general occanitary education (CMI) facilities in Mingide Otlani - 2018 (Mychhaechi)	1882) / 85290	Modernzation of system management is general secondary education	Pest	Request for Bals	Opes - National	Single Mage - One Enveluge				11,312.24	Tagond					2020-01- 28	2018-12- 24	2020-02- 02				2020-01- 13	2020-01- 24	2020-04- 14	2020-03- 10	2020-01- 19	2020-04- 17	2020-11- 15	
BMP/NCR/1.2/41/5 / Reconstructions and capital repairs of general occurationy educations (EM) facilities in Migder Oblast - 2018 (fysale)	18KD / 85290	Modernization of system management is general secondary education	Post	Request for Bals	Opes - National	Single Mage - Che Enveluge				0.00	Canceled					2020-01- 28	2018-12- 27	2028-82- 02				2020-00- 13	2020-00- 17	2030-04- 14	2020-04- 08	2020-03- 19		2020-11- 15	
(ripazie) BBMP/NCR/1.1/19/ Reconstructions and capital repairs of general docandary education (CRI) facilities in Briest Oblast - 2018	1882) / 20.2 %G	Modernization of system management in general secondary education	Ped	Request for Buls	Opes - National	Single Mage - Crie Envelope				01,201.09	Completed					2020-01-	2018-08- 21	2039-02- 07				2020-01- 13	2018-10- 29	2030-04- 14	2020-01- 14	2020-01- 19	2020-02- 07	2020-11-	2820- 18-27
BEMP, NCR/1.3/109/1 / Reconstructions and capital repairs of general occandary education (CBI) facilitates in Rivest Oblast - 2018 (sals 2)	18KD / 85290	Modernization of system management is general secondary education	Post	Request for Bals	Opes - National	Single Stage - One Emailupe				47,97.81	Signed					2020-01- 28	2018-10- 08	2020-02- 02				2020-01- 13	2018-11- 20	2030-04- 14	2020-01- 14	2020-01- 19	2020-03- 12	2128-11-	2820- 12-99
BMP/NCR/1.3/20/1-1 / Reconstruction and capital repairs of general occandary education (CMI) facilitates in Revit Oblast - 2017	18KD / 85290	Modernization of system management is general secondary education	na	Request for Buls	Opes - National	Single Mage - Che Envelupe				711,948.81	Signed					2020-01- 29	2018-12- 22	2020-02- 01				2020-01- 16	2018-01- 21	2030-04- 13	2019-02- 06	2020-01- 20	2019-02- 28	2020-11- 20	
BIMP/NCB/1.3/10-16 - 5 / Reconstruction and capital repairs of general countary education (CM) facilities in Connel Oblast - 2016 (1 M)	1882) / 85290	Modernization of system management is general secondary education	Pest	Request for Bols	Opes - National	Single Mage - One Envelope				672,862.99	Signed					2020-02- 06	2018-05- 04	2020-02- 11				2020-01- 24	2018-05- 25	2030-04- 21	2058-07- 05	2020-01- 28	2018-08- 08	2128-11- 24	
BMP/NCR/13/21/17 Reconstruction and capital repairs of general occandary education (CDI Statistics in Vendek Oblast - 2017 (1 Mr)	1882) / 85290	Ensuring a quality learning environment in schools receiving students from closed/morganized schools	Pest	Request for Bols	Opes - National	Single Mage - One Envelope				144,473.85	Completed					2020-01-	2018-10- 17	2020-01-				2020-02- 23	2018-11- 19	2030-08- 26	2020-02- 24	2020-04- 30	2020-03- 14	21120-30- 27	2820- 12-19
BMP/M/1.1/4 / Reconstruction and capital repairs of general docandary education facilities in Gredeni Oldest - 2020	1882) / 2014 D D	Ensuring a quality learning environment in schools receiving students from classed/morganized schools	Ped	Keiguesz für Bahi	Opes - National	Single Mage - Crie Envelope				00001L 17	Signed					2020-05- 27	2020-05- 15	2320-06- 01				2020-07- 13	2020-04- 26	2030-08- 12	2020-07- 28	2020-09- 18	2020-09- 07	2022-00- 13	2021- 04-21
												·														-		<u> </u>	_

BMP/NCR/11/16 / Reconstruction and capital report of general documLary educations (CB) facilities in Connel Oblast	INCO / 85290	Ensuring a quality learning environment in schools, meaning students from classed rearganized schools	1	Request for Buls	Opes - National	Single Stage - Die Enselage			I	. 1			I.	121-01- 73	2328-88- 01	2020-00- 20	I	T	2030-0	- 2020-04-	2020-00-	2020-01-	2020-07- 01	2020-01- 22	2023-68- 01	2821- 11-18
		Ferraria a contra baseras		Request for Eds	Open - Associa					-								+	-	-	2030-85- 31	2333-01- 06				11-18
IBMP/NCR/1.1/42/13 / Rockettiveties and capital replans of general occumilary education (2015) factories (2015) Minets Oblast - 2018 (2166s) IBMP/NCR/1.3/40 / Reconstruction and capital	1880 / 81390	ervoonneet in schools, increasing cladents from closed reorganized schools Ensuring a quality learning	Ped		Opes - National	Single Slage - Die Ensellage		•	_	outed					2028-08- 01	2020-00-		_	2335-0 01	-	2339-81- 31	2020-08- 19	2020-07- 05		2825-65- 05	_
repairs of general secondary education (CMI) facilities in Violesk Oblasi - 2018 (2 Loto)	IND / RJ90	Resuring a quality learning environment in schools micrologi diadents from classed/morganized schools	Ped	Request for Buls	Opes - National	Single Mage - Cite Entelligie		•	_	outed			2	11		2039-08- 01		_	2030-0 16		2030-10- 16		2020-11-		2023-05- 29	_
IBMP/MP/1/12 / Maintestance of the pressure at the address: 12 Malaevika Nor, Minsk 220114; IBMP/NCR/1.2/137 / Reconstruction and capital	IRED / 89400	Propert implementation Support	Ped	Request for Quotamors	Opes - Nabural	Single Stage - Die Envelage		•	00 CA	outed						2020-05- 25		_	_				2020-07- 20		2825-06- 16	_
repairs of general occandary education (CMI) facilities in Mingdev Oblasi - 2018 (Navgorod)	IBRD / RSJ90	Resuring a quality learning environment in schools increaring cladeds from clased/merganized schools	Pesi	Request for Buls	Opes - National	Single Mage - One Envelupe		140,874	32 Co	nyisted			2	20-04-	2020-00-	2030-04- 20		_	2339-0 08	- 2020-01- 08	2030-06- 01	2020-03- 14	2020-07- U	2020-08-	2020-20- 13	2021- 09-20
BIMP/NCR/11/NO / Reconstructions and capital repairs of general documLary educations (CRI) facilities in Magney Chilasi - 2018 (Vgazer)	1882) / 85290	Modernization of system management in general secondary education	Ped.	Request for Bals	Opes - National	Single Mage - Die Disellage		539,438	29 Xiq	red.			2	21	2020-04- 20	2020-04- 21			2030-0 20	2020-01- 28	2030-87- 20	2020-08- 12	2020-09- 02	2020-07- 10	2021-00- 01	
BIMP/NCR/13/10/ Reconstruction and capital repairs of general octandary education (CNI) factores in Comel Oblast - 2010 (6 lock)	IND / RIJHO	Ensuring a quality learning environment in schools receiving students from clused/reorganized schools	Poli	Request for Esis	Opes - National	Single Mage - Che Enveluge		1,00,8	64. SA	ped			,	320-04- 30	2020-04- 29	2020-05- 07			2030-0 18	- 2320-08- 01	2030-09- 16	2020-08- 21	2020-10- 28	2620-07- 20	2025-06- 28	2021- 10-23
BIMP/NCR/13/41 / Reconstruction and capital repairs of general occandary education (CNI) factores in Morek Oblast - 2020 (2166)	IND / RIJHO	Ensuring a quality learning environment in schools receiving students from clused/reorganized schools	Nel	Request for Esis	Opes - National	Single Mage - Che Enveluge		1.78,096	20 Xiq	ped			,	320-04- 30	2020-05- 06	2020-05- 14			2030-0 25	- 2320-04- 08	2330-09- 21	2020-08- 19	2020-11- 04	2020-07- 08	2825-05- 08	2820- 11-16
Connet Oddaud - 2010 N Model HMMP/NCR/12.1(H1 / Reconstructures and capital requires of general occurring of Merical Collabor - 2120 (C) Medil HMMP/NCR/12.1(HA / Reconstructures and capital REMP/NCR/12.1(Ha / Reconstructures and capital REMP/NCR/12.1(Ha / Reconstructures and capital REMP/NCR/12.1(Ha / Reconstructures and capital REMP/NCR/12.1(Ha / REMOVED AND AND AND AND AND AND AND AND Networks Colline - 2120 (C) Includes an Vehicles Obline - 2120 (C) Includes and Vehicles Obline - 2120 (C) Includes and Networks Obline - 2120 (C) Includes and N	IBRD / 85290	Evening a quality learning environment in schools receiving students from closed/inerganized schools	Na	Request for Bals	Opes - National	Single Slage - One Envelope			00 CA	numbed			2	04	2020-05- 06	2020-05- 18			2030-0 29	- 2020-09- 08	2020-09- 27	2020-06- 18	2020-11- 08		2821-62- 09	
BIMP/NCR/1.5/NZ / Reconstruction and capital repairs of general occandary education (CDI Sactions in Magine Oklasi - 2018 Battwick)	1882) / X5.290	Ensuring a quality learning environment in schools receiving students from clased/morganized schools	Ped	Request for Esis	Opes - National	Single Mage - One Envelope		275,661	23 34	ned			2	120-05- 17	2020-05- 13	2020-05- 31			2020-0 12	- 2020-09-	2030-10- 10	2020-07- 10	2020-11- 21	2020-07- 11	2821-06- 20	
ISMP/NCR/2.3/45 / Reconstruction and capital repairs of general occandary education (DBS) facilities in Cruden Oblast (WHISHA)	1882) / 85290	Ensuring a quality learning environment in schools receiving students from closed/merganized schools	Nel	Request for Esis	Opes - National	Sogie Mage - Ore Entellaje		104,875	a7 34	ned			2	220-05-	2020-01-	2020-01- 27	1	+	2030-0 08	- 2020-09- 22	2030-08- 07	2020-07- 09	2020-09- 11	2020-07- 21	2821-00- 10	_
Enable Glassi (Wellinds) BIMP/W/1.1/2 / Reconstruction and capital repairs of general occanitary education facilities in Wielsk Object - 2020	1882) / 20400	Ensuring a quality learning environment in schools morening students from closed /reorganized schools	Ped	Request for Esis	Open - National	Single Mage - One Envelope		2,00,3	27. 61 Co	mpleted			2	220-04- 30	2020-05- 22	2020-05- 05	+	+	2020-0	- 2020-07-06	2020-09- 02	2020-07- 22	2020-10- 07	2020-08- 27	2025-00- 05	2021- 12-21
EMMY P 2020 BEMP/NCR/12.3/46 / Reconstruction and capital reparts of general countiary education (CBI) facilities in Council Oblast - 2020	DIFFER (CARE	Ensuring a quality learning environment in schools increasing students from classed rearganized schools	Ped	Request for Eds	Open - National	Single Slage - Die Broefisje		712,065	21 Co	nginted				122-06- 09	2020-06- 09	2020-06- 14	\uparrow	+	2020-0	- 2020-07-	2020-08- 21	2020-08- 01	2020-09- 29	2023-09- 01	2125-00- 28	2021- 12-01
Elemet Oblaci - 3820 Baney NCR/1.1/18/5 / Reconstructure and capital reparts of general occanitary educations (CB) facilities in Werkek Oblaci - 2858 (1 link)	INFO / REJ 40	Ensuring a quality learning environment in schools increasing students from classed rearganized schools	Ped	Request for Eds	Open - National	Single Slage - Die Biseliope		550,048	41 34	eed .			2	120-06- 29	2020-08- 19	2020-06- 24	\uparrow	+	2020-0	- 2020-07- 20	2030-07- 29	2020-07- 11	2020-09- 02	2023-09- 21	2123-00- 01	2021- 10-29
BMP/NCR/1.5/NT / Capital repair in the MI "Persital Kapa occurdary chaof in the state of Pecalit Kinkey district	IRKD / #5290	Ensuring a quality learning environment in schools, increasing students from closed /rearganized schools	na	Request for Bals	Opes - National	Single Slage - Die Disellage		298,114	48 34	peed			,	338-87- 23	2020-07- 07	2020-07- 20			2020-0	- 2323-38- 26	2339-09- 10	2020-09- 08	2020-11- 04	2020-09- 28	2125-05- 01	
Precial Chilese district IEMP/M/1.1/7 / Capital repair and modewiccation of the tecondary tabled No. 1 in Rhimouchi, 3 Manuedoloa alt/ thrit classing complex)	1880 / 89400	Ensuring a quality learning evolutionsters in schools, increasing dualents from closed /morganized schools	Ped	Request for Bals	Opes - National	Xingle Mage - One Divelage		611,061	55 50g	ped			,	100-07- 10	2020-07- 02	2020-07-	+		2330-0 26	- 2020-08- 03	2030-09- 23	2020-08- 07	2020-10-	2020-09- 11	2025-06- 28	_
(Bell Claring Complex) BEMP(MV/1.1/1 / Reconstruction and Capital repairs of general Gecondary education Excitors in Beell Oblast - 2820	1880 / 89400	Ensuring a quality learning environment in schools, receiving students from classif rearganized actuals.	Ped	Request for Bals	Opes - National	Xingle Xiage - One Envelope		287,112	38 C0	nyticted			,	220-08- 27	2020-07-29	2020-09- 01	+	+	2020-0	- 2020-09-	2030-11- 12	2020-10- 01	2020-12- 17	2020-11- 09	2025-06- 13	2021- 08-05
Ohlesi - 2020 BMP/W/1.1/3 / Reconstruction and capital repairs of general occurdary education facilities in Control Ohlesi - 2020	1882) / 20400	Ensuring a quality learning environment in schools increasing dualents from closed /rearganized schools	NI	Request for Esks	Opes - National	Single Mage - One Envelope		400,138	72 Ce	nuted			,	320-07- 31	2020-07-	2020-08- 01	+	+	25330-0	- 2020-08-	2030-10- 16	2020-09- 01	2020-11-	2623-10- 09	2125-05- 29	2021- 11-29
Oblest - 2020 BEMP/AP/1.1/6 / Reconstruction and capital report of general decandary education facilities in Mogline Oblest - 2020	IRED / 20100	Ensuring a quality learning environment in schools, increasing dualents from closed /rearganized schools.	na	Request for Bals	Opes - National	Single Mage - Die Einselisje			80 CA	eceled			,	222-06-	_	2020-06- 10	-		2020-0		2030-09- 10		2020-10-		2025-66-	_
Didat - 2020 BMP/W/1.1/11 / Recently-office and capital repairs of general occandary education facilities in Vitebak Objait	MAD / 89400	Ensuring a quality learning environment in schools receiving cludents from closed /morganized schools	Nel	Request for Bals	Opes - National	Single Slage - Die Disellage		129,363	70 C4	nyinted			,	120-07- 11	2020-07-21	2020-08- 01	+	+	2030-0 16	- 2020-08- 24	2030-10- 16	2020-09- 02	2020-11-	2620-08- 21	2025-05-	2021- 01-29
Oblast BEMP/W/1.1/14 / Reconstruction and capital repairs of general occanitary education facilities in Gradeo Oblast	1880 / 89400	closed/marganized schools Ensuring a quality learning environment in schools increasing dualents from closed/marganized schools	Nel	Request for Bals	Opes - National	Single Mage - One Envelope		129,318	33 C4	nyieled			,		2020-07-	2020-08- 01	+	+	2030-0 16	- 2520-08- 21	2339-10- 16	2020-09- 02	2020-11- 20	2020-10- 20	2021-05- 29	2021- 09-00
Oblast BM9/1/12 / Marclenance of the pressure at the address 12 Millareska Sir, Mesk 220114	IBRD / RSJ90	Closed/reargamized schools Project implementation support	N4	Request for Quotations	Opes - National	Single Mage - One Envelope		1.00	80 C4	nuisted					_	2020-08- 04	+	+	-				2020-09- 29	2620-09- 22		2020- 12-01
BEMP/NCB/12.3/42/4 / Reconstruction and capital reparts of general countary education (CM) facilities in Minick Oblast - 2019 (2 loss)	IRKD / #5290	Ensuring a quality learning envolution to chook increasing cludents from closed /rearganized schools	na	Request for Bals	Opes - National	Single Slage - Die Divellage		524,200	20 34	red			,	320-08- 01	2020-07-	2020-08- 17	+	+	2328-0	- 2320-09- 04	2021-81- 14	2020-09- 13	2021-02- 23	2020-10- 12	2125-08- 24	2021- 09-00
Minick Oblast - 2018 (2 lok) BMP/NCR/1 2/NR / Recentration and capital repairs of general occanitary education (201 facilities in Birell Oblast - 2019 (2 lok)	IRKD / #5290	Ensuring a quality learning environment in schools, increasing students from classed rearganized schools.	na	Request for Bals	Opes - National	Single Stage - One Enveluge		101,417	38 Co	mpleted			,	010-08- 01	2020-07-	2020-08- 17	-		2030-0 16	- 2020-08- 25	2021-01- 14	2020-08- 23	2021-02-	2020-10- 12	2025-08- 24	2021- 08-04
Beel Oblast - 2010 (2 held Baney NCR/11/40 / Reconstructure and capital repairs of general occurdary education (CB) facilities in Biest Oblast - 2010	IRKD / #5290	Ensuring a quality learning environment in schools increasing students from closed merganized schools	na	Request for Bals	Opes - National	Single Mage - One Enveluge		244,042	20 Ce	nyisted			,	020-08- 07	2020-08- 06	2020-10- 06			2338-1 03	- 2020-10-	2021-08- 05	2020-11- 12	2021-04- 18	2020-12-	2825-30- 13	2821- 11-59
BMECODAL - JELO BANF/MP/1.1/13 / Reconstruction and capital repairs of general occandary education facilities in Vitebax Oblast (2 Mit)	1000 / 10400	Ensuring a quality learning environment in schools increaning cludents from closed/morganized schools	Nel	Request for Bals	Opes - National	Single Stage - Die Envelage		701,010	88 Co	nyinted			,	220-08- 28	2020-08- 06	2020-09- 11	+	-	2038-1 10	- 25225-09-	2021-62- 08	2020-09- 13	2021-03- 22	2020-10- 20	2025-09- 18	3821- 05-11
Didati (2 Mile BMMP)(M/1.1/18 / RecentiveDea and capital repairs of general secondary education facilities in Vitebak Oblati (1 Mile)	IRED / 894100	Ensuring a quality learning environment in schools, receiving cludents from classed rearganized schools.	na	Request for Bals	Opes - National	Single Slage - Die Disellage		una	H. CA	nginted				120-08- 28	2020-08- 28	2020-09-	+	+	2030-1	- 2320-09- 28	2021-82- 08	2020-10- 07	2021-03- 22	2020-11- 18	2121-09- 18	2021- 08-18
DMast (1 Mo) IBMP/MP/1.1/8 / "Capital replan with elements of modernization and rebabilization of the secondary school No. 1 in Prozawi Griel starting complexe	IIIKD / 89430	Ensuring a quality learning environment in schools receiving cludents from closed (morganized schools	Nel	Request for Bals	Opes - National	Single Slage - Die Biselisje			80 CA	numbed				130-07- 13	2020-07- 08	2020-07- 18	+	+	2030-0	- 2020-08-	2030-09- 28	2020-08- 28	2020-11-		2023-08- 01	
econdary sched No. 1 in Piodaw ² (first starting complex) BMP/W/4/1.1/17 / Recentuation and Capital repairs of general occandary education facility in Crudeo Didata (Moray)	1880) / 89400	closed/margambed schools Ensuring a quality learning envolument in schools increaring cludents from closed/margambed schools	Peel	Request for Bals	Open - National	Single Mage - One Envelope		18,221	81 Co	nyinted			2	120-09- 30	2020-09-	2020-10- 28	+	+	2030-1	- 20320-10-	2021-08- 27	2020-10- 20	2021-03- 08	2020-11-		3871- 04-99
BMP/69/2/1.1/18/	1880) / 89400	closed (nearganized achools Ensuring a quality learning environment in schools receiving students from closed (nearganized achools	Ped	Request for Buls	Opes - National	Single Mage - Die Enveluge		1,00,0	-	nyinted			_		2020-09-	2020-10-28	+	+	2020-1	+	2021-08-	2020-11-	2021-03- 08	2021-02-		2021- 09-17
Reconstruction and capital reparts of general documbary education facilities in Vitelack Oldesi (Educind), Bullinarioo, Tharkonschina, Carbokori Batter/NCR/1.1/70 / Reconstruction and Capital										+		_					+	+		-						
BIMP, NCR) 1.1/70 / Reconstructions and capital repairs of general occurdary education facilities in Bent Didatal 2009 (Lipitali, Lubached) BIMP, NCR(1.1.1/72 / Reconstructions and capital	1880 / 85290	Ensuring a quality learning environment in schools receiving students from closed/morganized schools	Ped.	Request for Bals	Opes - National	Single Slage - Die Enselisje		81,312	39 Co	mpleted				00 00	2039-00- 01	2039-11- 06	\downarrow	_	2321-0 01	+	2521-52- 04	2020-11- 18	2021-03- 18	2020-13- 10		2021- 07-29
repairs of general secondary education facility in Moglev Oblast 2020 (Lepairshi)	IBRD / RSJ90	Resuring a quality learning environment in schools morening students from closed/merganized schools	Nel	Request for Eds	Opes - National	Single Mage - One Envelupe		303,405	88 30g	real .					2020-09- 29	2020-00- 28	\square		2039-1	+	2021-08- 27	2020-11- 10	2021-03- 08	2020-13- 04	2020-08- 21	
repairs of general secondary education facilities in Cornel Oblast 2020 (1 link)	IBRD / RSJ90	Resuring a quality learning environment in schools increasing chadeots from closed/merganized schools	Nel	Request for Eds	Opes - National	Single Slage - One Envelope		710,891		national				1310-10- 21	2020-00- 20	2020-11-		_	2021-0	-	2021-04-	2020-12- 17	2021-03- 21	2021-01- 18	2125-08- 01	2021- 10-28
BMP/W/2/1.1/19 / Reconstruction and capital repairs of general occanitary education facility in Vitebul Oblass (Canodole, Brastae)	MRD / 89433	Ensuring a quality learning environment in schools increasing cludents from closed/merganized schools	Na	Request for Bals	Opes - National	Single Mage - Che Enveluge		1,216,7	11. 41	mpleted			2	au-11- es	2020-10- 21	2020-12- 01			2321-8 01	- 2039-11- 20	2021-08- 02	2020-12-	2021-08- 11	2021-01-	2821-09- 11	2021- 08-25
BMP/M/1/1.1/20 / Reconstructuon and capital repairs of general docandary educations facility in Breat Oblast (Cheva)	MRD / 89433	Ensuring a quality learning environment in schools, increasing cludents from clusted/morganized schools	rua.	Request for Bals	Opes - National	Single Mage - Che Enveluge		197,861	82 Co	nylisted			2	010-11- 05	2020-10- 29	2020-12- 01			2321-8 01	- 2021-01- 12	2021-08- 02	2021-01- 20	2021-08- 11	2021-02- 10	2821-09- 11	2021- 10-19

BMP/M/2/1.1/21/	1	Ensuring a quality learning	1	1	1	1	1			ĺ	I	1	1		1			1	1	1	1	1	1			1
BMP/W/2/1.1/23 / Recentration and capital regains of general on and any education facility in Vieleda Oblass (Polenda, Oksiabecke)	IBRD / 89400	Ensuring a quality learning evolutioner in schools increasing cladents from closed/morganized schools	Pest	Request for Esks	Opes - National	Single Mage - Die Enveluge		•	95,448.52	Completed			20	an 11- 1	04 04	01			2021-0 01	- 2020-12-	2021-05- 02	2020-12-	2021-08- 18	2021-02-	2023-09- 11	2021- 08-27
BMP/W/6/L1/23 / Reconstruction and Capital regains of general socialitary education facility in Mogdev Oblass	IRED / 89400	Ensuring a quality learning environment in schools, increasing cludents from clusted/morganized schools	Post.	Request for Buls	Opes - National	Single Mage - Die Envelage		7	11,948.08	Signed			20	01-11- 01	2020-10-	2030-11- 10			2038-1 23	- 2020-12-	2021-01- 21	2020-12- 22	2021-02- 20	2021-02- 04	2025-08- 24	
BMP/NCR/1.3/75 / Reconstruction and capital repairs of general occandary education facility in Moglev Oblast 2023 (Marganid)	IRD / 83290	Ensuring a quality learning environment in schools recenting students from clased/reorganized schools	Pest	Request for Esk	Open - National	Single Mage - One Envelope			9,222.73	Signed			20	20-11-	09	2020-12- 11			2021-0 09	- 2039-13-	2021-08- 10	2020-13- 29	2021-08-	2021-02- 05	2023-09- 29	
BMP/NCR/11.1/78 / Reconstruction and capital repairs of general occanitary education facilities in Gradno Oblasi 2023 (beargon)	1880 / 81290	Ensuring a quality learning environment in schools receiving students from clased/inorganized schools	Ped	Request for Euls	Opes - National	Single Mage - Che Envelaje		2	61,947.37	Completed			20	20-11-	2020-11-	2020-12- 11			2021-0 09	2320-12- 28	2021-08- 10	2021-01- 14	2021-08- 21	2021-01- 28	2023-09- 29	2021- 04-00
BMMP/NCR/1.1/70 / Reconstruction and capital repairs of general occandary education (CM) facilities in Visidek Oblast	IBRD / 85390	Ensuring a quality learning environment in schools metering diadeds from closed/neurgarized schools	Post	Request for Euls	Opes - National	Single Mage - Die Envelope		2	0,83.53	Completed			20	20-11- 27	2028-11- 10	2030-12- 11			2031-0 09	- 2030-13-	2021-05- 10	2021-01- 22	2021-08- 21	2021-02- 05	2023-09- 29	3821- 09-00
IBMP/NCR/1.2/80 / Reconstruction and capital repairs of general occandary education (CRI) facilities in Brest Oblast	IRKD / 81290	Ensuring a quality learning environment in schools recenting students from closed/reorganized schools	Peri	Request for Buls	Opes - National	Single Mage - One Envelope			67,995.27	Completed			20	20-12- 30	2020-12- 21	2021-01- 13			2021-0 14	2023-01-	2021-06- 12	2021-02- 10	2021-07- 24	2021-03- 11	2821-30- 22	2021- 08-06
BMP/M/2/1.1/21/ Reconstruction and capital replants of general occandary education facility in Vitebox Didasi (Polarido)	1880 / 89400	Ensuring a quality learning envolument in schools receiving students from closed/morganized schools	Nel	Request for Eds	Opes - National	Single Mage - Che Enveluge			8.0	Canceled			20	20-12-	2328-12-	2021-01- 06			2023-0		2321-06- 01		2021-07- 17		2023-30- 05	
BMP/1/12-1 / Mandesance of the previous at the address? 12 Makaeska Mr., Missik 220114	IIRD / 81290	Project implementation Support	Ne	Request for Quicklines	Opes - National	Single Mage - Die Envelope			12,215.24	Signed						2021-02- 11	2021-02- 16						2021-04- 22	2021-03- 24	2023-30- 29	
IBMP/AP/3/1.1/24 / Reconstruction and capital repairs of general occandary education facilities in Cornel Oblast (Classivka)	1880 / 89400	Ensuring a quality learning environment in schools necessing students from closed/morganized schools	Nel	Request for Eds	Opes - National	Single Mage - Die Enveluge			28,480.11	Completed			20	21-81- 20	2021-01- 18	2021-02- 01			2033-0 04	- 2023-02-02-02-02-02-02-02-02-02-02-02-02-02-	2321-87- 01	2021-03- 04	2021-08- 14	2021-04- 02	2822-08- 12	2021- 10-26
IBMP/M/2/1.1/25 / Reconstruction and capital repairs of general secondary education facilities in Vitelak Oblast (Bechenkowchi)	IRED / 89400	Ensuring a quality learning environment in schools meterizing diadeds from closed/marganized schools	Ne	Request for Bals	Opes - National	Single Mage - Die Envelope			78,080.20	Signed			20	21-82- 12	2021-01-	2021-02- 16			2023-0 17	- 2025-00- 02	2021-07- 16	2021-03- 19	2021-08- 27	2021-04- 27	2823-12- 23	
BMP/M/3/1.1/27/ Reconstruction and capital repairs of general occandary education facility in Mirck Oblast (Popiel)	1880 / 89400	Ensuring a quality learning environment in schools meaning students from classed/marganized schools	Na	Request for Buls	Opes - National	Single Mage - Die Envelage		2	99,382.21	Completed			20	31-82- 30	01 01	2021-08- 03			2023-0 17	01	2021-07- 16	2021-03- 17	2021-09- 10	2021-04- 08	2022-05- 08	2021- 12-21
BMP/M/3/1.1/28 / Recentrations and capital repains of general secondary education facilities in Goreel Oblast (bertilieshi)	1880 / 89400	Ensuring a quality learning environment in schools meaning students from classed/morganized schools	Na	Request for Buls	Opes - National	Single Mage - Die Envelage		1	90,388.49	Completed			20	21-82- 12	0321-82- 03	2021-08- 05			2023-0 19	- 2023-00- 09	2021-07- 18	2021-04- 01	2021-09- 12	2021-03- 05	2023-12- 21	2021- 09-00
IBMP/M/2/1.1/29 / Reconstructions and capital repairs of general occandary education facilities in Viselak Oblast (Policik)	1880 / 89400	Ensuring a quality learning environment in schools meaning students from classed/meangarized schools	Na	Request for Buls	Opes - National	Single Mage - Che Enveluje			64,872.85	Signed			20	21-82- 30	2321-82- 03	2023-00- 01			2021-0 17	- 2023-00-	2021-07- 16	2021-03- 19	2021-09- 10	2021-04- 12	2023-12- 09	
BMP/NCR/13/82 / Reconstruction and capital repairs of general occandary education facility in Reel Object (Nacha, Perlawicki)	1880 / 81290	Ensuring a quality learning envolument in schools necessing students from classed/neurgarized schools	Post	Request for Buls	Opes - National	Single Mage - Che Envelupe			8.00	Canceled			20	21-82- 23	2021-02- 19	2023-00- 08			2023-0 07	2023-00-22	2021-08- 01	2321-04- 06	2021-09- 30		2822-08- 28	
IBMP/M/4/1.1/28 / Reconstruction and capital repairs of general occandary education facility in Gradeo Oblass (Ismargan 1)	1880 / 89400	Ensuring a quality learning environment in schools receiving students from closed/morganized schools	Post	Request for Eds	Opes - National	Single Mage - Che Envelupe			20,714.90	Signed			20	21-82- 28	2021-02- 17	2023-00- 16			2021-0 10	2023-00-	2021-07- 29	2321-04- 02	2021-09- 21	2021-04- 28	2823-11- 22	
BMP/69/2/1.1/20 / Reconstruction and capital repairs of general documLay education facility in Vitebak Oldari (Chabidae, Ushachi, Bierurka, Zachenova)	1880 / 89400	Resuring a quality learning environment in schools receiving cludents from closed/morganized schools	Ped.	Request for Bals	Opes - National	Single Mage - Die Envelage				Topoel			20	n-42- 21	2021-02- 19	2021-00- 16			2023-0 30	2323-80-23	2021-07- 29	2021-04- 20	2021-09- 21	2021-03- 24	2022-05- 21	
IBMP/AP/3/1.1/13 / Reconstruction and capital repairs of general occurdary education facilities in Menk Oldesi (Bokshitsy)	1880 / 89433	Ensuring a quality learning environment in schools recenting students from classed/rearganized schools	Ped	Request for Eds	Opes - National	Single Mage - Die Envelage		2	25,887.44	Completed			20	21-00- 30	0321-08- 02	2021-00- 31			2021-0 04	- 2023-00-	2021-87- 03	2021-04- 19	2021-08- 28	2021-03- 24	2821-11- 08	2021- 12-11
BMP/MP/4/1.1/13 / Reconstruction and capital repairs of general occandary education facilities in Grodeo Object (Capita)	IRED / RIHEDD	Ensuring a quality learning environment in schools receiving students from closed/neurgarized schools	Ped	Request for Eds	Opes - National	Single Mage - Che Envelage			0.00	Canceled			20	21-00- 1 09	2321-88- 04	2021-08- 14			2021-0 23	- 2023-04- 05	2021-05- 25	2021-04- 29	2021-06- 29		2823-12- 26	
BIMP/09/2/1.1/82 / Reconstruction and capital reparts of general docandary education facilities in Vitelack Oldari (Dubravini, Novelukani, Libana, Balenedki	1880 / 18400	Ensuring a quality learning envolument in schools increasing students from closed/morganized schools	Ped	Request for Bals	Opes - National	Single Mage - Die Envelope			2010/11	Signed			20	21-48- 11	2021-00- 24	2021-04- 21			2023-0 03	- 2023-04-	2021-09- 03	2021-05- 01	2021-10- 29	2021-08- 24	2822-62- 26	3821- 11-12
IEMP/04/05/1.1/14 / Reconstruction and capital repairs of general occurdary education facilities in Mogine Oblast (Chenevichi 4)	1880 / 89433	Ensuring a quality learning environment in schools receiving students from closed/neurgarized schools	Ped	Request for Eds	Opes - National	Single Mage - Che Envelage			0.00	Canceled			20	21-04- 34	2321-04- 02	2021-05- 01			2021-0 19	- 2025-08- 04	2021-09- 17	2021-05- 19	2021-11- 12		2822-08- 12	
IEMP/NCE(1.3/84 / Reconstruction and capital repairs of general occurdary education facilities in Mogine Object (Clinewich: 1)	1880 / 81290	Ensuring a quality learning environment in schools receiving students from classed/neurgarized schools	Ped	Request for Eds	Opes - National	Single Mage - Che Envelage			19,901.14	Signed			20	21-04- 1 34	2321-88- 80	2021-05- 01			2021-0 19	- 2021-04-	2021-09- 17	2021-08- 08	2021-11- 12	2021-08- 30	2822-65- 01	
BEMP/NCR/1.5/85 / Reconstruction and capital repairs of general occandary education facility in Vitebik Oblast (Dationna)	IRKD / 81290	Ensuring a quality learning envolument in schools receiving students from closed/inerganized schools	na	Request for Buls	Opes - National	Single Mage - Die Envelage		1	02,271.62	Taped			20	21-04- 30	2021-04- 21	2021-05- 21			2023-0 03	- 2023-09-	2021-10- 01	2021-06- 22	2021-11-28	2021-07- 20	2822-65- 17	
BMP/NCR/11/08/ Mecentration and capital repairs of general occurdary education facilities in Gradina Objaci (Datoure)	IBRD / 85290	Ensuring a quality learning envolument in schools molecumg students from closed/morganized schools	Ped	Request for Esks	Opes - National	Single Mage - Die Envelage		1	11,411.12	Completed			20	21-04- 21	2021-04- 22	2021-05- 14			2021-0 28	- 2023-08- 24	2021-09- 26	2021-06- 15	2021-11- 21	2021-08- 24	2822-62- 29	2021- 10-14
IBMP/NCR/1.1/KT / Recently and capital replant of general octanilary education facility in their Didat (Marcha, Bottoyin Their Didat (Marcha, Bottoyin Their Millachevich/Percentin, Kolohin, Mit)	IBKD / 85290	Ensuring a quality learning envolutionent in schools increasing cludents from closed/morganized schools	Ped	Request for Bals	Opes - National	Single Mage - Die Einselige		Request for Ends - Senall Nucles SPD ((3 envelope process)	12,664.18	Signed			20	21-04- 3 30	2021-04- 29	2021-05- 21			2023-0 03	- 2023-08-	2021-10- 03	2021-07- 07	2021-11- 28	2021-08- 12	2822-06- 27	2021- 12-00
BMP/M/4/1.1/18/ Reconstruction and capital repairs of general occandary education facilities in Comel Object (Nevigradia)	1880 / 89400	Ensuring a quality learning environment in schools receiving students from closed/marganized schools	Peril	Request for Eds	Opes - National	Single Mage - One Envelope		Request for Eds - Small Nucles SPD 1 (1 envelope process)	12,961.34	Signed			20	21-05- 12	2321-05- 05	2021-06- 02			2021-0	- 2023-06-	2321-10- 13	2021-08- 30	2021-12- 10	2021-08- 01	2022-08- 19	
BMP/AP/2/1.1/13 / Reconstruction and capital repairs of general occurdary education facility in Vbelok Oblast (facioney)	1880 / 89433	Ensuring a quality learning environment in schools recenting students from classed/rearganized schools	Ped	Request for Buls	Opes - National	Single Mage - Die Envelage		Request for Edds - Small Nucles IPO II (3 exvelope process)	90,288.70	Signed			20	21-05- 07	2021-00- 10	2021-05- 28			2021-0 12	- 2021-04-	2021-10- 10	2021-05- 19	2021-12- 05	2021-08- 21	2822-08- 13	
BIMP/W/2/1.1/38 / Reconstruction and capital repairs of general occandary education facility in Vielek Oldari (Chabeke, Duhachi, Bigacova)	1882 / 89430	Ensuring a quality learning environment in schools increaning cladents from clased/morganized schools	Ped	Request for Bals	Opes - National	Single Mage - Die Einelige		Request for Role - Small Nucles IPD (1 envelope process)		Signed			20	21-08- 3	2021-04- 25	2021-05- 28			2023-0	2023-09-	2021-10- 10	2021-06- 17	2021-13- 05	2021-07- 20	2122-00- 23	2021- 12-10
IEMP/AP/4/1.1/27 / Recentrations and capital repairs of general socializity educations facility in Craideo Oblast (Datalova, Zheludata, Persidenti	1860 / 89430	Ensuring a quality learning evolutioners in schools, receiving cludents from clused/reorganized schools	Pe4	Request for Bals	Opes - National	Single Mage - Die Envelope		Request for Eds - Small Nucles SPD (1 exvelope process)	21 21	Signed			20	21-0%- 2 07	2021-04- 26	2021-49- 28			2023-0 12	- 2023-08-	2031-10- 10	2021-08- 29	2021-12- 05	2021-07- 20	2022-08- 34	
IBMP/NCR/13/89/ Reconstruction and Capital repairs of general occandary education facility in Breat Oblast (Concard)	1880 / 81290	Ensuring a quality learning environment in schools receiving students from closed/morganized schools	Ped	Request for Buls	Opes - National	Single Mage - Che Envelupe		Request for Bds - Small Works SPD 1 (1 envelope process)	78,942.17	Signed			20	21-85- 34	07 07	2023-08- 04			2023-0 19	- 2023-08- 08	2021-10- 17	2021-08- 24	2021-13- 12	2021-08- 02	2022-06- 10	
EMP/AV/4/1.1/19 / Reconstruction and capital repairs of general occurdary education facility in Gradeo Oldesi (Capita)	IRED / 20100	Resuring a quality learning environment in schools receiving cludents from closed/morganized schools	Pe4	Request for Bals	Opes - National	Single Mage - Die Envelope		Request for Eds - Small Works IPO 1 (1 envelope process)	21,84.74	Supred			20	11-08- 1 07	0321-05- 03	2021-05- 12			2023-0 23	- 2023-08-	2021-07- 21	2021-06- 08	2021-08- 27	2021-07- 12	2822-62- 23	
BIMP/AP/3/1.1/45 / Reconstruction and capital repairs of general secondary education facility in Conel Object (Konkowski)	1840 / 89400	Ensuring a quality learning environment in schools receiving cludents from clusted reorganized schools	na	Request for Buls	Opes - National	Single Mage - Die Envelage		Request for Eds - Small Nucles IPO 2 (1 envelope process)	22,800.24	Superd			20	21-08-	2021-05- 21	2021-08- 11			2021-0 28	- 2023-00-	2321-10- 24	2021-07- 08	2021-13- 19	2021-07- 30	2822-06- 17	
IIIMP/M/6/1.1/40 / Reconstruction and capital repairs of general occordary education facilities in Mogliny Oldesi (Clinewschi 4)	MRD / 89433	Ensuring a quality learning envolument in schools receiving cladents from closed/morganized schools	na	Request for Bals	Opes - National	Single Mage - Che Envelope		Request for Eds - Small Works IPO 0 (3 envelope process)	13,009.14	Superl			20	21-46- 27	2021-01- 27	2021-08- 17			2021-0 01	- 2023-08-	2021-10- 30	2021-07- 23	2821-13- 25	2021-09- 07	2822-08- 24	
IEMP/M/4/1.1/44 / Reconstruction and capital repairs of general occurriary education facility in Cradeo Oblast (hype)	1840 / 89400	Ensuring a quality learning environment in schools, increasing cludents from clusted/morganized schools	Ped.	Request for Buls	Opes - National	Single Mage - Che Envelage		Request for Eds - Small Nucles IPO 2 (3 exvelope process)	71,216.09	Supred			20	21-06- 2 21	20331-08- 14	2021-07- 12			2031-0 26	- 2023-07-	2021-11- 24	2021-07- 26	2022-01- 19	2021-09- 02	2022-07- 18	
BIMP NER/11/91 / Capital repairs of general osciandary educations facility "Carobindaga mursery school" in agrunows Carobins of Kobins disting.	IBKD / 81390	Ensuring a quality learning environment in schools, receiving students from closed/rearganized schools	Piel	Request for Eds	Opes - National	Xingle Mage - One Ensellage		Request for Bals - Small Nucles SPD (1 envelope process)	0.00	Canonical			20	21-06- 2 30	2022-06- 22	2021-07- 21			2023-0 04	2023-07-	2021-12- 01	2021-08- 27	2022-01- 28		2822-67- 27	

IEMP/09/2/1.1/42 / Reconstruction and capital repairs of general decandary education facility in Vehick Oblass (Sharkovchelma, Pediany, Chachinka)	1880 / 89400	Ensuring a quality learning environment in schools, increasing students from classed/morganized schools	Ped	Request for Eds	Opes - National	Single Mage - Die Enselage			Request for Eds - Small Works SPD (2 exvelope procest)	180,712.88	Topoel					2021-08- 30	2021-08- 18	2023-07- 21				2021-09- 04	2023-07- 19	2021-12- 01	2021-09- 07	2022-01- 28	2021-10- 04	2022-08- 18
BEMP/M/4/11/45 / Capital repairs with moderization of facades of general secondary education facility (Noncollaryklaga school)	IBRD / 89400	Ensuring a quality learning environment in schools meeting students from clased/morganized schools	Ped	Request for Esks	Opes - National	Single Mage - Che Envelupe			Request for Eds - Small Nucles SPD (3 exvelope process)	411,717.04	Signed					2021-07- 09	2031-06- 29	2031-07- 30				2021-09- 13	2023-08- 04	2021-12- 12	2021-08- 31	2022-02- 08	2021-09- 27	2522-08- 05
IBMP/M/2/2.1/48 / Recentlyubles and capital repairs of general occandary education facility in Vielack Oblast (Policide)	1880 / 89400	Ensuring a quality learning environment in schools receiving students from closed/morganized schools	Peri	Request for Bals	Opes - National	Single Mage - Die Envelope			Request for Eds - Small Works SPD (3 exvelope process)	104,508.21	Topod					2021-07- 20	2021-07- 20	2023-08- 04				2021-09- 15	2023-08- 20	2021-10- 13	2021-08- 26	2021-11- 19	2021-09- 22	2022-08- 18
BMP/M/1/1/47 / Reconstruction and capital repairs of general occardary education facility in Merck Oblast	IRED / 89400	Resuring a quality learning environment in schools increaving cludents from clused/rearganized schools	Nel	Request for Bals	Opes - National	Single Mage - Die Envelage			Request for Eds - Small Rucks SPD (1 exvelope process)	0.00	Canceled					2021-08- 20	2021-08- 12	2021-08- 25				2023-09- 06		2021-11- 05		2021-13- 10		2522-08- 08
IBMP/AV/3/3.1/49 / Reconstruction and capital repairs of general sociandary education facility in Contel Oblass (Coabonka, Markonshi)	IRED / #94303	Ensuring a quality learning environment in schools, increasing students from classed/rearganized schools.	Nel	Request for Bals	Opes - National	Single Mage - Die Envelage			Request for Eds - Small Rucks SPD (1 exvelope process)	710,929.21	Signed					2021-08- 20	2021-08- 31	2021-08- 25				2021-10- 06	2021-09- 29	2021-11- 01	2321-10- 06	2021-13- 10	2021-11- 12	2122-08- 08
IBMP/M/3/3/3/477 Reconstruction and capital replance defines and capital replance defines a capital replance defines declaration facility in Mireck Oblassi (Inne)	1882) / 20400	Ensuring a quality learning environment in schools increasing cladents from clased/morganized schools	Nel	Request for Eds	Opes - National	Single Mage - Die Envelage			Request for Eds - Small Works SPD (3 exvelope process)	48,87.88	Topsed					2021-08- 11	2021-08- 12	2021-09- 01				2021-19- 16	2023-09- 13	2022-01- 14	2021-09- 24	2022-03- 15	2021-10- 22	2522-09- 07
BMP,NCR/1.5/93 / Capital repairs of general occandary education facility "Carodetochaya moreny school" in agrinowe Carodets of Kolonin dischool.	1880 / 81290	Ensuring a quality learning environment in schools receiving students from classed/merganized schools	Ped	Request for Eds	Opes - National	Single Mage - Che Envelupe			Request for Eds - Small Works 900 (3 exvelope process)	162,683.00	Signed					2021-09- 01	2021-08- 11	2021-09- 24				2021-11- 08	2033-09- 30	2032-82- 06	2071-10- 08	2022-04- 01	2021-10- 23	3822-09- 30
BIMP/M/1/1.1/11 / Reconstruction and capital repairs of general occandary education facility in Cornel Oblass (2 loss).	IRED / 89400	Ensuring a quality learning environment in schools receiving chadests from closed/morganized schools	Nel	Request for Bals	Opes - National	Single Mage - Che Envelage			Request for Eds - Sould Ricks MD (1 exvelope process)	337,442.59	Taped					2021-10- 01	2021-09- 22	2021-10- 22				2021-12- 06	2021-10- 22	2022-08- 06	2021-11-	2022-01- 01	2021-13- 17	2522-10- 28
IBMP/M/7/1.1/181 / Capital repairs of the case education facility "Puberchickage scheet"	1880 / 89400	Ensuring a quality learning environment in schools receiving diadents from classed/reorganized schools	NI	Request for Buls	Opes - National	Single Mage - Die Envelage			Request for Eds - Small Nucles MD (2 exvelope process)	171,312.91	Tigsed					2021-00- 11	2021-10- 07	2021-11- 01				2021-12- 18	2021-11- 08	2022-08- 16	2021-11- 23	2022-01- 13	2021-13- 17	2022-10- 47
BMP/M/2/1.1/14 / Reconstruction and capital repairs of general occandary education facility in Cornel Oblast (Minit)	MRD / #9433	Ensuring a quality learning environment in schools receiving students from classed/morganized schools	rea	Request for Bals	Opes - National	Single Mage - Die Envelage			Request for Eds - Works (without prequatificat too) SPD	0.00	Canceled					2021-09- 29	2021-10- 04	2021-10- 20				2021-12- 04		20322-08- 04		2022-04- 29		2022-10- 26
BMP/M/2/3.1/35 / Current reparts of general sociandary education facility in Veducation facility in Veducation facility in Michikanskaya school).	MRD / #9433	Ensuring a quality learning environment in schools, receiving students from closed/morganized schools	rea	Request for Bals	Opes - National	Single Mage - Die Envelage			Request for Eds - Small Nucles SPD (3 exvelope process)	110,001.74	Signed					2021-00- 38	2021-10- 12	2021-11- 08				2322-01- 07	2021-11-	2032-04- 07	2021-13- 01	2022-06- 02	2022-01- 20	2022-09- 30
IEMP/AP/4/2.1/16 / Reconstruction and capital repairs of general occandary education facilities in Gradno Object (Publichkowskapa school)	1882) / 20400	Ensuring a quality learning environment in schools increaning cladents from clased/morganized schools	Nel	Request for Eds	Opes - National	Single Mage - Die Envelope			Request for Eds - Small Works SPD (3 exvelope process)	6.00	Canorled					2021-10- 14	2021-00- 11	2021-11- 04				2021-12- 19	2023-11- 12	2022-08- 19	2321-11- 22	2022-01- 14		2022-09- 11
BEMP/NCR/1.3/96 / Overhaul with elements of modewication and improvement of the State Inductional Institution "Mony Secondary School No. 3. 2nd diage of conduction	1882 / 81390	Ensuring a quality learning environment in schools receiving students from classed/morganized schools	Pest	Request for Bals	Opes - National	Single Mage - Che Enselape			Request for Edds - Small Works SPD (3 exvelope process)	131,728.40	33goed					2021-10- 18	2031-09- 04	2321-11- 08				2021-12- 21	2023-11- 04	2022-08- 21	2021-11- 15	2022-01- 18	2021-12- 10	2022-11- 14
BMP/NCE/12/04/ "Conflaul with dements of modernization of the building of the state educational institution". Kornaldinkinga sociandary school "of the Exclusive region".2 stati-up complex	1882 / 85390	Ensuring a quality learning environment in schools mensiong dadnets from classed (marganized schools	Ped	Request for Eds	Opes - National	Single Mage - Die Envelage			Request for Bals - Small Works MD (1 envelope process)	71,395.09	Signed					2021-50- 20	2031-09- 11	2031-11- 10				2021-12- 25	2021-11- 11	2022-08- 23	2001-11- 21	2022-01- 20	2021-13- 16	2822-13- 38
BMP/NCB/1.1/N7 / Reconstruction and capital reparts of general occanitary education facilities in Brest Oblast (Malkowsch)	1882) / 85290	Ensuring a quality learning environment in schools, receiving students from closed/morganized schools	Nel	Request for Eds	Opes - National	Single Mage - Cire Envelope			Request for Eals - Small Works SPD (1 exvelope process)	65,285.36	Signed					2021-11- 19	2021-11- 16	2031-12- 10				2022-01- 24	2021-12- 16	2032-04- 24	2021-12-	2022-08- 19	2022-01- 18	2022-12- 30
BIMP/MP/12.1.1/HE / Reconstructions and capital replant of general occanilary educations facility in Mirck Oblast (memberokaya numery school, named alter M.X.Volatolity)	18KD / 8H4 00	Ensuring a quality learning environment in schools meeting students from clased/morganized schools	Pest	Request for Bals	Opes - National	Single Mage - Che Envelage			Request for Eds - Small Nucls SPD (1 envelope procest)	0.00	Canteled					2021-11- 21	2021-12- 01	2021-12- 16				2022-01- 30	2022-01- 04	2032-04- 30	2022-02- 07	2022-08- 25		2822-12- 22
BMP/NCE/11/199 / Encounter of premices. Improvement of the Invitory of the Obuch school	IBRD / 85390	Ensuring a quality learning environment in schools meaning students from closed/marganized schools	Peri	Request for Bals	Open - National	Single Mage - One Envelope			Request for Eds - Small Nucles SPD (1 envelope convert)	01,011.0	Under Implementa Dan					2021-11-	2021-11- 24	2021-12- 14				2022-02-	2022-01- 21	2022-01- 13	2022-01- 06	2022-07- 08		2022-11- 05
BIMP/04/4/1.1/157/ Reconstruction and capital repairs of general secondary education facilities in Gradeo Oblast (1 Not)	1880 / 89400	Ensuring a quality learning environment in schools receiving students from closed/morganized schools	N I	Request for Buls	Opes - National	Single Mage - Die Divelage			Request for Eds - Small Works SPD (1 exvelope process)	0.00	Under Implementa Dan					2021-11- 30	2021-11- 21	2023-12- 21				2022-02- 04	2023-12-	2322-01- 01		2022-06- 30		102-12- 27
BIMP/NCB/1.1/100 / Mantesance of facilities in educational institutions of the Comet region (Dribit,	1880 / 81290	Ensuring a quality learning environment in schools microsing diadests from closed/morganized schools	Na	Request for Esis	Opes - National	Single Mage - Che Enveluge			Request for Enks - Small Works SPD (3 envelope process)	12,411,29	Under Implementa Das					2021-12- 06	2021-12- 10	2021-12- 27				2322-02- 23	2022-01- 10	2022-03- 26	2322-01- 27	2022-07- 25		2822-06- 27
Zholesi BMM/M/4/1.1/40 / Reconstruction and capital repairs of general occurdary education facility in Cradeo Oblast (Otrovichi occurdary foliosi): 10 stage.	1883) / 20400	Ensuring a quality learning environment in schools, receiving students from closed/morganized schools	Nel	Request for Eds	Opes - National	Single Mage - Che Envelupe			National Procurement Document - 1 Envelope process (Nan Easti- 195)	6.00	Canceled					2021-12- 20	2021-12- 17	2022-01- 10				2022-02- 24	2822-81- 14	2022-05- 25	2022-02- 07	2022-07- 20		2020-05- 10
IBMP/M/6/14/9 / Reconstruction and capital repairs of general docandary education facilities in Mogley Oblast (1 Nico	1880 / 89400	Ensuring a quality learning environment in schools receiving students from closed/morganized schools	Nil	Request for Buls	Opes - National	Single Mage - Die Envelage			Request for Eds - Small Works 1910 (3 exvelope procest)	0.00	Under Implementa Dan					2022-02- 11	2022-01- 24	2022-02- 13				2022-01- 10		20322-08- 28		2022-08- 21		2020-60- 29
BIMP/M/1/1/1/H2 / Enconstruction and capital repairs of general occurdary education facilities in Comed Oblast (Zarechskaya school)	IRED / 89400	Modernization of system management is general secondary education	Ped	Request for Bals	Opes - National	Single Mage - Che Envelope			Request for Enks - Small Nucles MD (3 exvelope process)	0.00	Under Implementa Das					2022-02- 18	2022-82- 09	2022-02- 23				2322-04- 06		20322-05- 06		2022-06- 10		2822-12- 07
BIMP/NCR/13/100 / The comment repart of bathrooms in the state educational institution "Labobya occandary school of the Zhiobis region	1880 / 81290	Ensuring a quality learning environment in schools, increasing cludents from clused/inorganized schools	Na	Request for Bals	Opes - National	Single Mage - Che Envelape			Request for Eds - Small Works SPD (3 exvelope process)	6.00	Under Implementa Dan					2022-02- 09	2022-02- 04	2032-00- 02				2022-05- 01		2022-87- 30		2022-09- 24		2823-60- 21
IBMP/M/4/1.1/61 / Reconstruction and capital prepare general secondary educates facilities in Gradno oblast (4 bar).	INNO / WHADD	Ensuring a quality learning environment in schools receiving students from classed/marganized schools	Nel	Request for Bals	Opes - National	Single Mage - Che Envelope			Request for Eds - Small Works SPD (2 exvelope process)	0.00	Under Implementa Das					2022-02- 25	2022-02- 07	2022-01- 08				2022-04-		2022-07- 21		2022-09- 13		2020-00- 34
BMP/M/6/14/11 / Recentration and capital repairs of general occurdary educational facilities in Mispley Oblas	MAND / MINESS	Ensuring a quality learning environment in schools, receiving students from closed/morganized schools	Pest	Request for Bals	Opes - National	Single Mage - Che Envelage			Request for Eds - Small Works SPD (1 exvelope process)	6.00	Under Implementa Dan					2022-02- 11	2022-82- 09	2032-00- 04				2022-04- 18		2022-07- 17		2022-09- 11		2823-60- 10
BIMP/M/4/13/64 / Reconstruction and capital repairs of general occardary educational facilities in	1840 / 89400	Ensuring a quality learning environment in schools receiving cludents from closed/morganized schools	na	Request for Buls	Opes - National	Single Mage - Die Eineligie			Request for Edds - Small Works SPD (3 exvelope process)	0.00	Pending Implementa Dan					2022-02- 21		2022-00- 18				2022-05- 02		2022-87- 31		2022-09- 23		2020-00- 24
	1880 / 894 00	Ensuring a quality learning environment in schools receiving students from classed/marganized schools	Na	Request for Eds	Opes - National	Single Mage - Che Envelupe			Request for Eds - Small Nucles 90 (3 exvelope process)	0.00	Pending Implementa Dan					2022-02- 28		2032-01- 28				2522-05- 27		2022-08- 23		2022-10- 08		3829-06- 04
Ramping (2), 1, 1987) Recentitudies and ownhaud of Utility in Connel regions() (Rathweats), Strendman due and window takets in the state industrial institution? Institution connel regions)	1880 / 89400	Modernization of system management is general secondary education	Ped	Request for Eds	Opes - National	Single Mage - Die Enselage			Request for Eds - Small Nucles SPD (3 envelope prices))	0.00	Canorled					2022-01- 07		2022-00- 28]	2022-01- 27		2022-08- 23		2022-10- 20		2020-08- 18
BMP/2/36 / Mandenance of the pressure at the address 12 Makaesha Wr., Mook 220114 (Replacement of two windows).	1880 / 81290	Project Implementation Support	Pest	Request for Quotations	Opes - National	Single Mage - Che Envelupe			Request for Quotations - Small Works (Receptory) SPD - Competitive	0.00	Pending Implementa Das							2032-00- 14								2022-01- 09		2022-11- 01
BMP/NCR/RP2/11/1023 / Currinel regars to replace door and window blocks in The tube educational institution "institution/blockapa secondary school"	1882 / 81310	Modernization of system management is general secondary education	Nel	Request for Eds	Opes - National	Single Mage - Coe Envelupe			Request for Rids - Smith Rucks IPD (1 envelope procest)	0.00	Pending Inglementa Dat					2022-02- 25		2022-00- 18				2022-08- 17		2022-08- 13		2022-10- 10		2023-00- 08
GOODS Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Pregualificatio n (Y/N)	Actual Amount (USS)	Process Status	Draft qualifi	Pre- cation	Prequalif Evaluation Planned	ication	Draft B Docum	dding eet /	Specific Pro	ocurrement	Bidding Do as his Planned	currents	Proposal Su	ibmission	Eid Evaluat an	on Report	Signed	Contract	Contract C	Completion	
IBMP/ICE/12/1/1 / tupply of educational equipment for Computer Manna	~				- opposed	HOLES	n (1) Al		-	Planned	Actual	Planned	Actual	Justific Planned	ation Actual	Planned	Actual	Ranned	Actual	Ranned	Actual	Recommen	dation for Actual	Planned	Actual	Planned	Actual	
IEMP/ICE/12.21/1 / hepping of educational experiment for classification of the second second classification of the second second classification of the second second Distant, the second second second Distant, the second second second Distant, the second second second classes (Distant (22 classification))	18KD / 85390	Ensuring a quality learning environment in schools recoming students from clusted/morganized schools	Pour	Request for Bals	Open - International	Single Mage - Die Envelage		811,633.00	Squal														2018-07- 09		2018-08-			
BEMP/ICE/12/1 / Supply of equipment for cutpex1 laboratories Physics, Chemodry, Britishy and Computer Science Installation and ortuge 2018	IRKD / 85390	Modernzation of system management in general secondary education	Prisr	Request for Bals	Opes - International	Single Mage - Die Envelage		6.00	Canorised					2020-01- 08		2020-01- 11				2020-02- 24		2020-00- 25		2030-04- 29		2020-10- 28		

BMP/ICE/1.2/4 / Supply af equipment for colgest lateratories Bology trecalization and ortuge 2014	IBRD / 81290	Modernization of system management is general secondary education	Pasa	Request for Eds	Opes - International	Single Mage - Die Einelisje		698,367.48	Superl				2020-05- 08	2818-12- 27	2020-01- 11				2020-02- 24	2018-02- 13	2020-01-	2018-08- 10	2030-04- 29	2019-08- 16	2020-10- 28	
BMP/CE/12/2/ Supply of educational equipment for Physics, Chemistry, Bullingy and Campater Science classrooms, including installation and setup, second stage	1882 / 81390	Moderszabin of system management is general secondary education	Pour	Request for Bals	Opes - International	Single Mage - Die Einelige		1,104,828.00	Speed				2020-05- 08	2520-01-	2020-01-				2030-02- 24	2018-12-	2020-01- 23	2030-04- 29	2030-04- 29	2020-08- 19	2020-10- 28	
BMP/M/2.2/6 / Purchase of concumaties for the National Center	18KD / #H-10	Modernization of cyclem management is general secondary education	na	Request for Quotations	Landed	Single Mage - Che Enveluge		1,811.18	Completed		 				2020-01- 20	2020-01- 20							2020-01- 16	2020-01- 27	2020-09-	2020-03- 02
BIMP/ICE/1.2/1./ Supply of educational equipment for Phycics, Chevnoly, Balagy and Camputer Science classrooms, including installation and setup, theird Using	1852 / 81290	Ensuring a quality learning environment in schools increasing dualents from closed/morganized schools	Pour .	Report for Edu	Open -	Single Mage - One Envelope		1.00	Canotine				2020-01- 08		2020-01-				2020-02- 24		2020-00-		2020-04-29		2020-10-	
					International	Enalizje					 								24				20			
BMP/ICE/1.2/5 / hopply of educational equipment for Phycics, Chemotry and Builing classions, including installation and setup, third stage	1882 / 85290	Ensuring a quality learning environment in schools, increasing cludents from clusted/reorganized schools	Ne	Request for Bals	Open - International	Single Mage - Die Envelage		1,059,349.34	Speed				2020-05- 18	2020-05- 22	2020-05- 18	2020-05- 22			2030-08- 29	2020-07- 24	2030-07- 29	2020-09- 72	2030-09- 02	2020-11-	2021-03- 05	
BMP/2.1/4 / Parchase of equipment and lossed collocate	IBRD / 81290	Modernzazion of system management is general secondary education	Ped	Request for Quotations	Opex - National	Single Mage - One Envelope		44,002.08	Signed						2020-10- 19								2030-12- 14	2020-10- 20	2021-08- 12	
BMP/2.1/1 / processor of concess for the creation of an information management system in the education socials of the Republic of Belance	1882 / 20390	Modernization of system management is general secondary education	Ped	Request for Eds	Opes - National	Single Mage - Cire Rivellage		6.00	Casoried				2020-12- 01	2820-07- 24	2030-12- 06				2021-01- 17	2020-11- 20	2021-02- 16		2021-08- 23		2021-09- 19	
BIMP/MP/2.3/N=1 / Purchase of concurnables for the National Center	1882 / 89433	Modernization of system management is general secondary education	Ped	Request for Quotations	Opes - National	Single Mage - One Envelope		2,965.81	Completed						2021-01- 18								2021-04- 01	2021-01- 29	2021-01- 01	2021-03- 23
EMP/M/RPE/1.2/1 / Supply of educational equipment for Phyces, Chemotry and Enricey classrooms, including Installation and ratup	IRKD / WH-DD	Ensuring a quality learning environment in schools, receiving cludents from clused/morganized schools	Poor	Request for Bals				2,072,083.72	Speed				2825-62- 24	2021-04- 06	2021-00- 30	2023-04- 07			2021-05- 09	2021-06- 09	2021-09-	2023-10- 27	2021-10- 18	2021-13- 30	2022-04- 18	
B3MP/M/RFB/L2/2 / Supply of familiare for Physics, Chemology and Bology classrooms, including installation and setup	1882 / 894 DD	Ensuring a quality learning environment in schools microsing diadents from closed/morganized schools	Ne	Request for Bals	Opes - National	Single Mage - Che Broelisje		1,097,630.26	Signed				2023-00- 11	2821-08- 24	2021-04- 21				2021-06- 03	2021-05- 14	2021-09- 03	2023-07- 07	2321-10- 29	2021-08- 04	2022-04- 27	
BMP / 2.1 / 4-1 / Purchase of equipment	IBRD / 81290	Modernization of system management is general secondary education	Ped	Request for Quotations	Opes - National	Single Slage - One Envelope		1,111.18	Completed						2021-08- 04								2031-10- 08	2021-07- 30	2022-04- 08	2021-08- 02
BHMP / BPQ/1.4/6 / Modewopation of the Isaching and Isaching environment (Publick)	1882) / 2014 DD	Ensuring a quality learning environment in schools necessing students from closed/morganized schools	Ped	Request for Esis	Opes - National	Single Mage - Che Broelisje		6.00	Casoriel				3822-66- 10		2022-01- 13				2022-02- 26		2022-01- 28		2332-81- 09		2022-11- 05	
BHBMP / BPQ/1.4/7 / Modernouten of the Inacting and learning endocement (Sense)	IBRED / HIHA DO	Ensuring a quality learning environment in schools receiving students from closed/morganized schools	Pest	Request for Bals	Opes - National	Single Mage - Che Envelupe		6.00	Casoried				2822-06- 30		2022-01- 23				2322-82- 26		2022-00- 28		2322-88- 09		2022-11- 05	
BHEMP / RPQ/1.4/8 / Modernization of the Inaching and learning endrocement (Clubokse)	IBKD / JIH DD	Ensuring a quality learning environment in schools receiving diadents from classed/inorganized schools	Pesi	Request for Buls	Opes - National	Single Mage - Die Eineligie		6.00	Canoried				2022-05- 10		2022-01- 23				2022-02- 26		2022-01- 28		2332-m- 09		2022-11- 05	
BMP/M/2.2/6-2 / Parchase of consumables for the National Center	IBRD / 89400	Modernization of system management is general secondary education	Pe4	Request for Quotations	Opes - National	Single Stage - Die Diveluge		6,725.28	Completed						2022-01- 17								2022-08- 21	2022-01- 24	2022-09- 17	2022-03- 02
EXMP/MP/MP/QF1.4(11) / Represent Gospily for the invasiation (excher) Laboratories an the basis of calorester of scientific profile for the general estimatory education factories of Magline Oblast (including installation and setting up in Vyaziewskiaga school.	MKD / XH433	Tenaring a quality learning environment in schools meaning students from closed/marganized schools	Ped	Request for Qualitations	Opes - National	Single Mage – Che Emelope		6.00	Under Implementat Ion						2022-02- 04								2032-04- 01		2022-09- 28	
EMP/M/RPQ1A/85/ huppping of educational equipment for the context for assignment of sociocitucal services to the population of Viteds region on the basis of general encondary education facility "schedings" of the city of Polison (% 5 lace)	1882 / 894 DD	Ensuring a quality learning environment in schools meaning students from classed/marganized schools	Ped	Request for Quitations	Opes - National	Single Mage - One Ensetispe		8.00	Under Implementat kan						2022-02- 01								2032-01- 29		2022-09- 25	
BMP/MP/RPQ/1.1(12 / Nupply of educational majorithment for the calorests of convectorial perfapipical psychological isocitation on the back of control centers: of the back of control centers of the back of control centers of control to the population of 'Utelock regime (1 have)	1880 / 1840 O	Tenaring a quality learning environment in schools receiving students from classed/rearganized schools	Ped	Request for Qualitations	Opes - National	Single Mage – Che Emelope		6.00	Pending Implementat						2022-02- 05								2032-04- 02		2022-09- 29	
EMP/AD/RPQ13.1/13 / bupply of elacational equipment for the context of the acceptioned of sociological services to the populations of United Argun on the basis of general evolution effective and facilities (third kays and Basisherkings schedick) (4 lot)	1880 / 1894 D D	Ensuring a quality learning environment in schools encening durates from classed/rearganized schools	Ped	Request for Quitations	Opes - National	Single Mage - Che Enselupe		6.00	Under Implementat Inn						2022-02- 04								20322-04- 01		2012-09- 28	
BDMP/MP/MP/QT.A.(7.) Supply of educational equipment for the context for the procession of social and cultural services to the populations of the Vibidox region on the back of school No. 2 in Calabridge H Soci	1880 / 894 DO	Ensuring a quality learning environment in schools receiving students from classed/morganized schools	Ped	Request for Quotations	Opes - National	Single Mage - Che Enveluge		6.00	Under Implementat kän						2022-02- 01								2022-01- 11		2022-09- 27	
BMP/00/00/22/13/14 / hupply af robotics equipment and equipment for robotics including installation and commissioning	1882) / 894 00	Ensuring a quality learning environment in schools receiving students from closed/morganized schools	Ped	Request for Eds	Opes - National	Single Mage - Cire Entellaje		6.00	Under Implementat Ken				3822-62- 20	2822-82- 11	2022-02- 21	2022-02- 15			2322-04- 08		2022-05- 08		2032-08- 12		2022-13- 09	
BMP/M/IPPQLA(B) hupply of educational equipment for the contact for the provident of double and cultural services to the populations of the Voteksh regions on the bases of the general educational methods. Technical systhesis in bases of "Sciencial systhesis"	MKD / XH433	Ensuring a quality learning environment in schools memory students from closed/rearganized schools	Pod	Request for Quotations	Opes - National	Single Mage - Coe Enselupe		6.00	Under Implementat kan						2022-02- 30								2032-88- 04		2023-01- 31	
BMP/M/2.3/3 / Parchase of equipment and literand software	MRXD / #H400	Modernization of system management is general secondary education	Pi-4	Request for Quotations	Opes - National	Stogle Mage - One Envelope		6.00	Under Implemental kan						2022-02- 28								2022-04- 21		2022-10- 22	
BMP/M/2.1/3 / purchase of a valea conferencing system	1880 / 89400	Modernization of system management is general secondary education	Pe4	Request for Quotations	Opes - National	Single Stage - Die Einelisje		6.00	Under Implementat						2022-02- 20								2022-04- 26		2022-10- 21	
IEEE/AP/AP/IP/G/2/1.3/15 / buppy at educational equipment is equip the center for the procession of useful and calibrat services to the population of the Vitedat regions on the basis of the Vitedat regions on the basis of the Vitedat Pockary becading installation and adjustment()	MKD / 20400	Evening a quality learning environment in schools increasing durates from classed/resingestoed schools	Ped	Request for Quotations	Opes - National	Single Mage - Cre Enteringe		6.00	Under Implementat kan						2022-00- 14								2032-09- 20		2023-03- 19	
NON CONSULTING S Activity Reference No. /	ERVICES				_		_	_	_	_	 _	_	_	_	_	_	_		_		_		_	_	_	
						Procurement	Prequalificatio					_				_		_	_	_		_				

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Pregualificatio n (Y/N)	Actual Amount (USS)	Process Status	qualif Docu	Tierts	Pregual Evaluatio	n Report	Draft I Docur Justifi	nent / cation	Notice /		as is	sued	Proposal S / Opening	/ Minutes	Recomme	nd induction for	Signed		Contract	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Ranced	Actual	Ranced	Actual	Planned	Actual	Planned	Actual	Planned	Actual
B3MP/2.3/4 / providents of devotes for the creation of an information management system in the education decise of the Republic of Belance	1840 / 25290	Modernization of system management is general secondary education	Ped	Request for Itals	Opes - National	Single Mage - Che Enveluge		184,000.00	Sugard					2120-12- 14	2828-12- 11	2020-12- 28				2021-02- 11	2023-02- 24	2023-05- 12	2023-05- 13	2021-08- 21	2021-09- 11	2021-13- 20	
BMP/M/2.1/1 / Publication of analytical materials on the results of the PEA-2018 research is the Republic of Belanus	IRAD / #P400	Modernzation of system management is general secondary education	Ped	Request for Quotations	Opes - National	Xingle Xlage - Che Envelupe		18,892.11	Signed							2021-07- 08								2021-09- 03	2021-08- 18	2022-03- 04	

CONSULTING FIRMS																										
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Actual Amount (USS)	Process Status			Expres	Notice	Requ Prop	t and Draft est for locals	Proposale	as issued	Proposals	f Technical / Minutes	Technica	Proposal	Combined Report a Negotiate	nd Draft d Contract	Signed		Contract C	
									Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
BMP/CQV1.1/18-1 / Integrated management and industrial superviction of the reconstruction and capital repairs of CMI facilities in Minck Obligation (2018, Lyadian distance,	IBRD / 85290	Ensuring a quality learning evolutioners in schools, receiving students from closed (reorganized schools	Pour	Consultant Qualification Salection	Opes - International		2,886.85	Topoed														2018-11- 02		2038-11- 04		
BMP/CQI/1.1/18-2 / Integrated management and industral supervision of the reconstruction and capital repairs of CBE facilities in Minisk Office J2018. Cherues district.		Ensuring a quality learning environment in schools increasing students from closed/morganized schools	Pour	Consultant Qualification Saledbar	Open - International		2,08.11	Yagand														2018-11- 02		2038-11- 04		

BIMP X2CBs/1.1/9 / Development of candiduction decage documentation for reconstructions and capital repairs of CIA Easters in Come! Oblast 2017	1880 / 81390	Ensuring a quality learning environment in schools inceiving students from classed/morganized schools	Poor	Quality And Cost- Based Telection	Open - International	67,741.13	Togend												2017-05-		2017-08- 21		
BMP/QCB/1.1/46 / Development of candiduction decign documentation for reconstruction and capital repairs of CM facilities in Comel CMIad - 2009	IBRD / 85290	Moderstation of system management is general secondary education	Ped.	Quality And Casi- Exced Selection	Opes - National	11,180.87	Campleted	2020-01-04	2018-05- 13	2820-01- 25	2820-03- 09	2018-11- 06		2020-04- 06	2018-12- 10	2020-05- 06	2018-01- 21	2020-06- 10	2018-02- 14	2020-07-	2018-04- 10	2021-07- 13	2020-02- 08
BMP/QCBI/1.1/44 / Development of canchruction decign-documentation for reconstruction and capital repairs of CMI Bailtons in Biest Oblast - 2019	IBRD / 85290	Moderszabon of system management is general secondary education	Ped	Quality And Cost- Reced Telection	Opes - National	82,011.19	Campleted	2020-01-08	2018-08- 01	2820-05- 29	2520-03- 13	2018-11- 06		2020-04- 10	2018-12- 17	2020-05- 10	2018-00- 01	2020-08- 14	2018-00- 01	2020-07-	2019-04- 10	2021-07- 19	2020-01- 28
BMP/QCBI/1.1/48 / Development of candination decaps documentation for reconstruction and capital repairs of CM facilities in Mogley Oklasi - 2019	18KD / 85J90	Modernzation of system management is general secondary education	Ped	Quality And Cost- Royal Telection	Open - National	18,021.04	Campletand	2020-01-08	2018-00- 27	2820-01- 29	2120-03- 13	2018-12- 12		2030-04- 10	2018-01- 11	2030-05- 10	2018-00- 20	2030-06- 14	2018-00- 28	2020-07- 19	2019-08- 13	2021-07- 19	2020-07- 29
IBMP/QCDI/1.2/47 / Development of candouction decage documentation for reconstruction and capital repairs of CBI Ballitors in Minck Oblast - 2019	IBRD / 85290	Moderszation of system management is general secondary education	Ped	Quality And Casi- Exced Selection	Opes - National	32,097.00	Campleted	2020-01-08	2018-01- 28	2820-01- 29	2020-03- 11	2018-12- 12		2020-04- 10	2019-01- 11	2020-05- 10	2018-00- 20	2020-06- 14	2018-00- 28	2020-07- 19	2019-87- 08	2021-07- 19	2020-02- 19
BMP/QCB/1.1/27 / Development of candiduction decape documentation for reconstruction and capital repairs of CM facilities in VERNER ORDAR - 2018	IBKD / 85.790	Moderstation of system management is general secondary education	Ped	Quality And Casi- Exced Selection	Open - National	16,860.00	Campleted	2020-01-09	2017-11- 01	2820-01- 33	2120-03- 34	2018-00- 28		2020-04- 11	2018-04- 27	2020-05- 11	2018-05- 11	2020-06- 15	2018-05- 17	2020-07- 20	2018-09- 24	2021-07- 20	2019-08- 28
BMP/CQU12.1/24 / Development of candinaction design-decementation for reconstruction and capital reparts (CM facilities in Visibilik Oblast	IRKD / 85.790	Modernization of system management is general secondary education	Ped	Consultant Qualification Selectors	Open - National	0.00	Canceled	2020-01-09	2018-12- 17	3820-01- 33	2820-03- 14	2018-01- 28						2020-04- 13	2018-00- 20	2320-03- 18		2020-11- 14	
BMP/CQU13/EE/G / Megazied management and Industal supervision of the reconstruction and capital repairs of CSE facilities in Breat Oblast - 2017 (1 object)	IRKD / 85.790	Modernization of system management is general secondary education	Ped	Consultant Qualification Selectors	Open - National	11,887.37	Sugard	2020-01-15	2018-12- 11	3820-02- 05	2820-03- 20	2018-12- 28						2020-04- 19	2018-01- 13	2330-03- 24	2019-01- 16	2020-11- 20	
BMP/CQU11/13/ Disputid management and Individual supervision of the reconstruction and capital report of CM Equilities in Minck Objaci - 2018	IRKD / 85.790	Moderstation of system management is general secondary education	Ped	Consultant Qualification Selectors	Open - National	11,668.02	Sugard	2020-01-15	2018-05- 07	3820-02- 05	2820-03- 20	2018-07- 17						2020-04- 19	2018-08- 15	2339-83- 24	2030-10- 06	2020-11- 20	
BMP/CQU1.1/11/1 / http://dd management.and Industal supervision of the reconstruction and capital repairs of CM Baltimes in Conset Ofdata - 2018 (7 sligests)	1882 / 81390	Modernzation of system management in general secondary education	Peel	Consultant Qualification Talection	Opes - National	13,322.79	Togend	2020-01-15	2018-07- 07	2520-62- 05	2010-03- 20	2018-30- 02						2020-04- 19	2018-10- 29	2030-05- 24	2020-05- 18	2020-11- 20	
BMP/CQU1.1/11 / blegisted management and beckstart supervision of the reconstruction and capital repairs of CM Basiltons in Biest Oblast - 2017 (7 steels)	IBND / 85390	Modernization of system management in general secondary education	Ped	Consultant Qualification Selection	Opes - National	14,728.19	Sugard	2020-01-15	2018-08- 13	2820-02- 05	2820-03- 20	2018-09- 14						2020-04- 19	2018-00- 03	2030-05- 24	2018-10- 12	2020-11- 20	
elgens) BMP/CQU1.1/18/5 / Integrated management and Inclusion supervision of the reconstruction and capital reparts of Call EastIntees in Magine Oblast - 2017	10KD / 81290	Modernization of system management is general secondary education	Ped	Consultant Qualification Selectors	Open - National	0.00	Canceled	2020-01-15	2018-11- 11	2820-02- 05	2120-03- 20	2018-05- 28						2020-04- 19	2018-00- 21	2020-03- 24		2020-11- 20	
BIMP/CQU1.1/51 / biograted management and technical supervicion of the reconstruction and capital repara of CBI Eastines in Camel Oblast - 2018	IBKD / 85390	Modernization of system management is general secondary education	Ped	Consultant Qualification Selection	Opes - National	14,811,20	Toposd	2020-01-15	2018-02- 26	3820-02- 05	2820-03- 20	2118-06- 06						2020-04- 19	2018-06- 20	2020-03- 24	2019-08- 24	2020-11- 20	
BIMP/CQU11(33 / Integrated management and technical supervision of the reconstruction and capital reparts of CM Easites in Comel Oblast - 2017	IBKD / 85390	Modernization of system management is general secondary education	Ped	Consultant Qualification Selection	Opes - National	8,879.47	Topoed	2020-01-15	2018-02- 07	3820-02- 05	2820-03- 20	2818-00- 27						2020-04- 19	2018-04- 28	20320-03- 24	2018-04- 28	2020-11- 20	
BIMP/CQU11(18 / Indeputed management and Indeputed supervices of the reconstruction and capital reparts of CM Easiliest in Magney Oklasi - 2017	IBKD / 85390	Modernization of system management is general secondary education	Ped	Consultant Qualification Tailedtox	Opes - National	0.00	Canceled	2020-01-15	2018-08- 08	2820-02- 05	2110-03- 20	2018-11- 06						2020-04- 19	2018-11- 22	2020-03- 24		2020-11- 20	
BMP/CQI/11/14 / Development of candiduction decign documentation for reconstruction and capital repairs of CBI facilities in Venesis Collard	1882 / 81390	Modernzation of system management in general secondary education	Ped	Consultant Qualification Selection	Opes - National	6,600.39	Togered	2020-01-29	2018-10- 10	2820-62- 29	2120-04- 01	2018-01- 28						2020-05- 01	2018-00- 20	20320-06- 07	2018-08- 22	2020-12- 04	
BMP/LC3/1)/09 / Financial audit of the propett - 2018 (san - 8329-87)	1882 / 81290	Propect Implementation support	Ped	Least Cost Taledton	Opes - National	1,014.92	Sugned	2020-02-19	2820-02- 17	2820-03- 11	2820-04- 24	2020-02- 21		2030-05- 22	2020-00- 20	2030-06- 21	2020-00- 11	2020-07- 26	2020-04- 06	2020-08- 10	2020-04- 10	2021-02- 26	
BIMP/CQU/3-1/38/1 / Integrated management and Inclusted supervision of the reconstruction and capital reparts of CAI Statistes in Mugley Oblast - 2017	1880 / 81290	Ensuring a quality learning evolutionnest in schools, increasing students from closed/rearganized schools.	Ped	Consultant Qualification Salection	Opes - National	22,598.05	Togend	2020-02-18	2018-11- 13	2820-01- 11	2820-04- 24	2018-05- 28						2020-05- 24	2018-00- 21	2030-08- 28	2018-08- 21	2020-12- 23	
BMP/CQU/3.1/38 / bit-picted management and technical supervision of the reconstruction and capital report of CAL Bacilitors in Mogley Oktael - 2017	IRKD / 85.790	Resuring a quality learning environment in schools receiving cludents from closed/morganized schools	Ped	Consultant Qualification Selectors	Open - National	1,178.33	Sugard	2020-02-04	2018-08- 01	3820-02- 25	2520-04- 09	2018-11- 06						2020-01- 09	2018-11- 22	2020-08- 13	2018-11- 21	2020-12- 10	
BMP/CQU3.109 / Negligible management and technical supervision of the reconstruction and capital repairs of CMI facilities in Birell Oblast	IIKD / 85290	Ensuring a quality learning environment in schools micrologi cladents from clased/morganized schools	Ped	Consultant Qualification Salectoar	Opes - National	22,804.19	Sugned	2020-02-08	2119-08- 21	3830-62- 37	2020-04- 11	2820-05- 01						2020-05- 11	2020-01- 17	2020-08- 13	2030-08- 02	2020-12- 12	
BHFI COLO. BIMP/CQU 2.3/53 / bidejusted management and bechnical supervision of the recommunity and capital repairs of CSE facilities in Mingley Oblast	IBKD / 85.790	Beauting a quality learning evolutioners in schools increasing cludents from closed/morganized schools	Ped	Consultant Qualification Selection	Open - National	28,782.38	Sugard	2020-02-08	2119-08- 34	2820-02- 27	2020-04- 11	2018-11- 05						2020-05- 11	2018-12- 10	2020-08- 13	2030-02- 12	2020-12- 12	
BEMP/CCRU1.3.(13)/5 / Integrated management and Individual supervision of the reconstruction and capital reports of CAE Solities in Mugley Chilael	1862 / 18290	Beauting a quality learning evolutioners in schools receiving cludents from closed/morganized schools	Ped	Consultant Qualification Selection	Opes - National	11,081.25	Signed	2020-02-08	2118-08- 27	2820-02- 27	2020-04- 11	2820-05- 22						2020-05- 11	2020-06- 12	2020-08- 13	2030-08- 22	2020-12- 12	
BMP/QCB/1.1/95 / Development of candination decipe documentation for reconstruction and capital repairs of CM facilities in Gamel Chilad	IRKD / 85.790	Ensuring a quality learning environment in schools morening students from closed/morganized schools	Ped	Quality And Cool- Boord Telection	Open - National	27,724.83	Campleted	2020-02-08	2018-05- 28	3820-02- 27	2820-04- 11	2018-08- 26		2020-05- 09	2018-10- 16	2020-06- 08	2018-11- 18	2020-07-	2018-11- 23	2020-08- 17	2030-01- 29	2021-08- 17	2020-08- 18
BIMP/QCBI/1.1/54 / Development of construction design-documentation for reconstruction and capital repairs of CM facilities in Bireti Oblasi.	IIKD / K1240	Resuring a quality learning exvolutioned in schools meaning students from classed/morganized schools	Ped	Quality And Card- Based Telection	Opes - National	18,613-65	Supred	2020-02-07	2018-00- 01	2820-02- 28	2020-04- 12	2018-08- 22		2020-05- 10	2018-09- 28	2030-06- 09	2018-11- 11	2028-07- 14	2018-11- 23	2020-08- 18	2030-02- 26	2021-08- 18	
BMP/CQU13.104/3 / http://did management and technical supervision of the recommendue and capital repairs of CM Solites in Visibia Oblast	IIRD / 85290	Resuring a quality learning environment in schools increasing cludents from closed/morganized schools	Ped	Consultant Qualification Selection	Open - National	6,333.47	Sugned	2020-02-08	2019-30- 17	2820-62- 27	2020-04- 11	2820-00- 11						2028-05- 11	2028-04- 08	2020-08- 13	2030-81- 06	2020-12- 12	
BIMP/MP/23/(8-2 / Procurement of cantalting servars on improved the educational environment of CNII	1882 / 89433	Modernization of system management is general secondary education	Post.	Consultant Qualification SaledDon	Open - National	1,18,7	Campleted	2020-01-27	3820-04- 93	2820-06- 17	3820-07- 11	2520-09- 21						2030-08- 10	2030-09- 18	2039-50- 04	2021-01- 18	2021-04- 03	2021-08- 07
BMP/M/2.3/8-3 / Procurement: of cancelling centure on the implementation of new approaches to assessing the quality of education	1882 / 894 DO	Modernization of system management is general secondary education	Ped	Consultant Qualification Salection	Opes - National	1,142.71	Campleted	2020-01-27	2020-04- 24	2020-08- 17	2020-07- 11	2525-09- 21						2030-08- 30	2030-09- 18	20339-10- 04	2030-11- 02	2021-04- 02	2021-03- 17
BIMP/CQU1.1.164 / Integrated management and Indinical supervision of the reconstruction and capital repairs of CBI facilities in Violeta Collast – 2018 Enzeo, Valyneto,	1882 / 81390	Ensuring a quality learning environment in schools receiving dudent from closed/marganized schools	Post	Consultant Qualification Selection	Opes - National	1,882.30	Campileed	2020-08-13	2820-03- 30	2020-06- 29	2820-07- 13	2120-06- 02						2020-08- 12	2030-06- 24	2030-09- 16	2030-10- 08	2021-01- 15	2021-10- 29
BBMP/MP/2.3/1-1 / Reidening conculting services for the development of unpept of the educational programme for absanced training of the education institutions. Management system modewisation of general secondary aduction	MRD / 89430	Modernzation of system management is general secondary education	Post	Consultant Qualification Selection	Opes - National	0.00	Canceled	2020-08-22	2020-08- 30	3820-07- 13	2120-08- 28							2010-09- 23		2020-10- 10		2001-08- 28	
IMMP/00/23/1-2 / Rendering conculting services for the development of constrict, and entholdinguest constrict and entholdinguest programme for addacted training of floads of general occurative relacions minimum for the second services and the second services and the occurative set of physics, chemically, basings and	18KD / 894.00	Midenization of system management is general secondary education	Pest	Consultant Qualification Tarlection	Opes - National	0.00	Canceled	2020-08-22	3820-08- 29	3820-07- 11	2820-08- 26							2022-09-23		2038-10- 10		2321-04- 28	

training of heads of general occandary education institutions. New approaches in the education quality assessment";	MRD / MH100	ModeritZation of system management is general secondary education	Peel	Consultant Qualification Salesticat	Opes - National	0.00	Canceled	2020-08-22	2820-08- 20	2820-07- 11		2820-08- 26							2030-09-		2039-10- 10		2321-04- 28	
training of heads of general secondary education institutions, "improving the educational environment of educational instit	BRD / 89400	Modernzation of system management is general secondary education	P64	Consultant Qualification Talestion	Opes - National	0.00	Canceled	2020-06-22	2820-08- 20	2826-67- 11		2820-08- 26							2030-09- 21		2039-10- 10		2021-04- 28	
BARY/M/23/(2-1/) Endering contingenet of scientific and methodological cospicit of the educational projectimes for Jahanned Usaming Housian establishes: Projectimistic of educational institutions automations automations	BRD / 89450	Noderstation of system management is general secondary education	Post	Consultant Qualification Talenthat	Opes - National	0.00	Canorled	2020-08-22	2020-08- 10	2820-07- 13		2820-08- 24							2330-09-		2339-10- 10		2021-04- 28	
BMP/W/2.3/1-6 / Rendering coording services for the development of scientific and methoduloocal	BKD / 89490	Midentizzion of system management is general secondary education	Post	Consultant Qualification Selecture	Opes - National	0.00	Canoel	2020-08-22	2520-06- 30	2820-07- 11		2120-09- 24							2338-09-		2020-10- 30		2021-04- 28	
IEMP(M/1-4/1 / Development of canchuction decign-documentation for recommunities and capital repairs (2016; (Maglee region)	BKD / 8H400	Ensuring a quality learning environment in schools receiving Gudents Soom closed/reorganized schools	Ped	Quality And Cost- Based Telection	Opes - National	201,040.41	Signed	2020-08-09	2820-07- 14	2020-08- 30		2020-08- 11	2520-09- 17		2030-09- 10	2020-11- 23	2038-10- 10	2021-01- 29	2038-11- 14	2021-02- 24	2030-12- 19	2021-04- 06	2021-13- 19	
BMP/M/1.1/9 /	BKD / 89430	Evoluting a quality learning evolutionment in schools receiving students from clusted (reorganized schools	Post	Quality And Cost- Roord Telection	Opes - National	10,091.71	Topool	2020-09-30	2820-07- 27	2020-10- 21		2820-12- 04	2829-33- 29		2021-01- 01	2020-11- 27	2021-01- 11	2021-01- 28	2021-00- 07	2023-02- 17	2033-04- 11	2021-05- 07	2022-04- 11	
BMP/AP/1.1/10 /	BKD / 89400	Evening a quality learning evuluancest in schools receiving cludents from clused/reorganized schools	na	Quality And Cost- Based Telection	Opes - National	12,781.47	Under Review	2020-08-14	2820-07- 13	2820-07- 07		2520-08- 20	3820-09- 24		2020-09- 17	2020-10- 26	2020-10- 17	2021-01- 16	2039-11- 21	2021-02- 11	2020-12- 26	2021-08- 29	2021-13- 26	
EMP/AP/QCES/1.4/4 / Development of canazurzon	BRD / 89430	Ensuring a quality learning environment in schools receiving students from closed reorganized schools.	nei	Quality And Cost- Eased Selection	Opes - National	242,847.95	Togood	2020-07-13	2820-07- 14	2520-08- 05		2020-09- 18	2525-09- 17		2020-10- 16	2020-11- 24	2020-11- 13	2021-01- 29	2038-12- 20	2021-02- 24	2021-01- 24	2021-04- 06	2022-01- 24	
BMP/CQ1/1.1/61 /	BKD / 85290	Modernization of system management in general secondary education	Ped	Consultant Qualification Selection	Opes - National	2,714.30	Topost	2020-08-01	2020-01- 13	2020-09- 02		2820-10- 23	2828-07- 28						2038-11- 22	2020-07-	2021-01- 10	2020-08- 12	2021-07- 09	
IBMP/MP/CQS/13/1 /	BKD / 89400	Evening a quality learning evolutionest in schools receiving students from closed/reorganized schools	Na	Consultant Qualification TatleDoar	Opes - National	1,500.14	Campleted	2020-09-04	2820-07- 99	2020-09- 18		2020-10- 09	2820-09- 13						2020-11- 08	2020-10- 21	2021-01- 03	2030-10- 29	2021-07- 02	2021-08- 05
BMP/CQ1/1.1/67 /	BKD / K1390	Evening a quality learning environment in schools receiving students from closed/reorganized schools	Ped	Consultant Qualification TableDoar	Opes - National	4,314.90	Campleted	2020-09-04	2520-07- 07	2020-09- 18		2520-10- 09	3520-08- 11						2030-11- 08	2030-09- 07	2023-01- 03	2030-09- 22	2021-07- 02	2021-03- 28
IBMP/CQU1.1/71 / begisted management and technical supervision of the reconstruction and capital repairs of CBE facilities in	BKD / K1390	Moderstaation of system management is general secondary education	Ped	Consultant Qualification Selection	Opes - National	15,112.70	Campleted	2020-11-09	2520-09- 21	2020-11- 30		2823-09- 18	2829-30- 23						2021-02- 12	2030-11- 09	2323-80- 19	2030-11- 10	2021-09- 13	2021-11- 10
BMP/AP/2.3/8-1 / Procurement of consulting	BKD / 89430	Moderstablin of system management is general secondary education	Ped.	Consultant Qualification Talection	Opes - National	0.00	Canceled	2620-03-27	2020-04- 30	2020-06- 17		2820-07- 11							2323-88- 30		25330-10- 04		2321-04- 02	
BMP/M/1.1/11 /	BRXD / 894000	Evaning a quality learning evolutionnest in schealt recenting students from closed (rearganized schools	Ped.	Quality And Cost- Resed Selection	Opes - National	0.00	Canceled	2021-03-02		2021-00- 21		3821-09- 06			2021-08- 03	_	2021-07- 01		2021-08- 07		2021-09- 11		2022-09- 11	
BMP/AP/1.1/3 /	BKD / 89400	Evauring a quality learning environment in schools receiving students from closed (reorganized schools	Ped	Quality And Cast- Eased Selection	Opes - National	0.00	Canceled	2021-03-01		2021-00- 24		2021-09- 07			2021-08- 04		2021-07- 04		2021-08- 08		2021-09- 12		2022-09- 12	
BMP/AP/QCB5/1.1/11/	BKD / 89430	Ensuring a quality learning environment in schools receiving students from closed (reorganized schools	Ped.	Quality And Cool- Boord Selection	Opes - National	90,319.11	Togood	2020-11-05	2820-18- 28	2020-11- 28		2821-00- 09	2023-02- 23	 	2021-02- 06	2021-00- 15	2021-00- 08	2021-04- 16	2021-04-	2321-04- 28	2023-09- 17	2021-06- 28	2022-05- 17	
BMP/CQ1/1.1/74 /	BKD / 85290	Evening a quality learning evolutioners in schealt receiving sudents from closed/reorganized scheals	104	Consultant Qualification Selection	Opes - National	10,218.94	Togood	2020-11-05	2020-11- 05	2020-11- 28		2821-00- 09	2020-12- 14	 		_			2021-02- 08	2020-12- 30	2523-88- 13	2021-01- 18	2321-09- 11	
	BKD / 85290	Propest implementation support	Nel	Consultant Qualification Talection	Opes - National	171.28	Campleted	2020-11-11	2820-07- 21	2120-12- 12		2021-00- 15	2525-09- 17	_	_	_	_		2021-02- 14	2320-09- 22	2021-00- 21	2030-09- 22	2021-09- 17	2020-13- 04
BMP/CQV13.(76 / Integrated management and Inductal supervision of the reconstruction and capital repairs of Calk Sacility in Magner Oblast (Navgorid)	BKD / 85290	Ensuring a quality learning environment in schools receiving students from closed/reorganized schools	Ped	Consultant Qualification Selection	Opes - National	9,421.40	Campleted	2020-11-27	2820-11- 11	2820-12- 18		2821-62- 16	2020-12- 26						2021-00- 18	2030-12- 29	2021-04- 29	2021-01- 23	2021-07- 28	2021-09- 20
BMP/CQ3/1.1/77 /	BKD / 85390	Evauring a quality learning exviolment in schools receiving students from closed/reorganized schools	Ped	Consultant Qualification Selection	Opes - National	2,312.44	Campleted	2020-13-02	2020-11- 11	2020-12- 21		2021-02- 05	2020-12- 08						2021-08- 07	20320-12- 29	2023-04- 11	2021-01- 13	2021-10- 08	2021-08-
IBMP/CQU11(81 / Integrated management and Inductal supervision of the reconstruction and capital repairs of CMI facilities in Brest Oblast	BRD / 85390	Moderstation of system management is general secondary education	Ped	Consultant Qualification Selection	Opes - National	1,870.00	Campleted	2020-12-30	2021-00- 12	2021-00- 20		2821-00- 05	2023-02- 01						2033-04- 04	2031-00- 01	2021-09- 09	2031-08- 10	2021-11- 05	2021-08- 08
BMP/AP/1.5/4 / Organizing and conducting an	BKD / 89430	Moderstaation of system management in general secondary education	Ped	Consultant Qualification Salection	Opes - National	0.00	Canorled	2021-01-18	2821-62- 21	2021-02- 08		2821-09- 81							2021-04- 10		2023-08- 04		2021-13- 01	
	BKD / K1290	Project implementation support	Ped	Consultant Qualification Telecities	Opes - National	414.45	Togend	2021-02-05	2021-02- 01	2821-62- 22	2821-02- 02	2023-04- 07	2825-08- 17						2021-05- 07	2021-00- 17	2031-00- 11	2021-08- 03	2021-13- 08	\neg
IIMP/AP/QCIN/1.1/14 /	BKD / 89400	Ensuring a quality learning environment in Globalk receiving students from closed/reorganized schools	Ped	Quality And Cost- Based Telectron	Opes - National	172,092.58	Topod	2021-02-15	2821-62- 05	2021-03- 17		2021-05- 26	2823-08- 26		2321-08- 30	2021-04- 26	2021-09- 18	2021-07- 23	2021-10- 22	2021-08- 10	2321-12- 09	2031-09- 30	2022-01- 18	
BMP/MP/CQS/1.1/1 /	BKD / 89430	Evauring a quality learning environment in schools receiving students from closed (reorganized schools	Ped	Consultant Qualification Safedbia	Opes - National	2,112,80	Campleted	2021-02-10	2021-02- 01	2021-01- 12		2023-09- 11	2823-68- 12						2021-06- 10	2021-04- 07	2021-07- 22	2021-04- 07	2021-11- 19	2021-12- 21
IEMP/M/CQS/13/2 / Integrated management and	BKD / 89400	Ensuring a quality learning environment in schools receiving students from closed manganized schools	Ped	Consultant Qualification Selection	Opes - National	17,172,31	Yagand	2021-02-09	3071-02- 01	3871-00- 11		2821-05- 10	2825-60- 22						2021-06- 09	2023-04- 08	2021-07- 21	2021-04- 20	2022-02- 16	
HMP/MP/QCB5/1.1/15 /	BRD / 89430	Evauring a quality learning evolutionment in schools receiving cludents from closed/reorganized schools	Ped	Quality And Cost- Road Selection	Opes - National	145,405.18	Signed	2021-02-25	2821-62- 05	2021-01- 27		2021-05- 26	2127-08- 12		2021-07- 10	2021-08- 27	2021-09- 28	2021-07-	2021-11- 01	2021-08-	2021-12- 19	2021-09- 10	2022-03- 28	
IEMP/LCS/1/14 / Presental audit of the project - 2020	BKD / 81290	Propert Implementation support	No	Least Cost Taledian	Open - National	1,599.10	Campleted	2021-02-14	2021-02- 50	2021-03- 07		2021-04- 20	2023-02- 23		2021-05- 18	2021-00- 19	2021-06- 17	2021-00- 22	2021-07- 22	2021-00- 21	2021-08- 26	2021-04- 08	2022-02- 22	2021-03- 13
IBMP/CQU/3.3/83 / bibly/cond management and browstar supervision of the reconstruction and capital repairs of CAR Balteries in Brief Oblack Pacha, Pedavid()	BRD / 85290	Ensuring a quality learning environment in schools receiving Gudents from classed/marganized schools	Post	Consultant Qualification Salection	Opes - National	4,036-73	logend	2021-02-28	2021-02- 18	2021-00- 29		2821-05- 18	2821-08- 22						2031-06- 17	2031-05- 20	2021-08- 05	2021-08- 11	2022-03- 13	

BMP/M/11/12 / Development of canstruction design documentation for recommission and capital repairs of CMIs (Mesk Region)	1883) / 2014 0 O	Ensuring a quality learning environment in schools incening cludents from closed/merganized schools	Poli	Quality And Cost- Based Selection	Opes - National	98,372.30	Topord	2021-04-05	2821-01- 15	2821-04- 26		2021-08- 09	2821-05- 21		2021-07- 07	2021-08- 21	20331-09- 01	2021-09- 01	2021-10- 10	2021-09- 14	2021-11- 14	2021-11- 17	2022-11- 14	
IEMP(AP)CQN/1.2/4 / biologicated management and bednetal supervision of the reconstruction and capital repairs of CRE facilities in Mircle Oblast Biolebring)	1880 / 894 DD	Ensuring a quality learning environment in schools increasing dualents from clased/morganized schools	Paul	Consultant Qualification Salection	Opes - National	1,211.80	Campleted	2021-03-18	2021-01- 09	2021-04- 06		2021-08- 05	2121-08- 28						2021-07- 01	2023-05- 19	2021-08- 21	2021-08- 24	2021-11- 01	2021-13- 35
IBMP/M/23/14-6-1 / Rendering Conculting services for the dwellingenetic di constitution and methodistopical support of the educational programme for advanced training of the educational control and an effective training of the education institutions. Table callous quality management	1882 / 894 DD	Modernzation of system management is general secondary education	Post	Consultant Qualification Saledion	Opes - National	84,878.00	Topod	2021-03-12	3871-00- 11	2823-04- 11		3821-09- 21	3825-05- 20						2023-08- 24	2023-07- 19	2023-07- 29	2031-87- 21	2022-01- 21	
EMP/M/1.1./4 / Organizing and conducting an associated of the quality of the educational monoment in instituctions of general occording education contractantion in the Privac.	1882) / 894 50	Modernzation of system management in general secondary education	Peel	Consultant Qualification Safection	Opes - National	18,000.00	35good	2021-03-04	3071-00- 04	2821-03- 21		3021-09- 08	3021-06- 20						2021-08- 07	2023-05- 06	2023-07- 12	2021-05- 14	2022-01- 08	
EMP/IO/12.14 / Chijanizong Jah (andudiciji) Chijanizong Jah (andudiciji) of the educational envincement in sectioncos of general escandury education participating in the Project. EMM/IO/92CBV1.1/18 / Development of candocation decign education and capital regions, 6 adjecto;	IBND / BHI DD	Ensuring a quality learning evolutioners in schools, increasing cludents from closed/morganized schools	Peel	Quality And Cont- Based Telection	Opes - National	¥1,710.00	Yagand	2021-04-30	2821-04- 21	2821-05- 92		2821-07- 29	2821-67- 27		2021-09- 12	2021-08- 27	2031-12- 01	2021-09- 14	2022-01- 01	2021-09- 17	2032-00- 03	2031-10- 28	2022-01- 22	
EXEPTION (2.5.1)-1-1 / Rendering convolution (services for the demonstration of covertify, and excitodatiopical programme for advanced training of the educations institutions. Management system modewisians of general excitation for a	MRD / 89430	Modernzation of system management is general secondary education	Post	Consultant Qualification Selection	Opes - National	0.00	Dader Ingførserfation	2021-04-32	2023-04- 38	2821-08- 18	3821-07- 12	3821-07- 81	2003-12- 13						2021-08- 02		2033-09- 22		2022-03- 21	
EMP(IO/2.3/1-2-2 / Endering conciling services for the development of consolity and enclosuring consolity and enclosuring programme for addatoring transmit of heads of general secondary indication mititudies. "Doing sendoned complexes of physics, chemostry, biology and	18KD / 89430	Modernzation of system management is general secondary education	Piel	Consultant Qualification Xelectual	Opes - National	14,885.11	Signed	2021-04-32	2821-04- 29	2821-05- 11	2821-67- 12	3821-07- 81	3825-08- 08						2021-08- 02	2023-11- 01	2035-09- 22	2021-11- 18	2022-03- 21	
IMMP/0V/2.3/1-1-1 / Rendering conculting services for the development of consorting and encloadinguest consort of the educational programme for addanced training of final d of general occurdup which calour institutions. They approaches to the education patheory and the service operating assessment";	MKD / MH100	Modernzation of system management is general secondary education	Piel	Consultant Qualification Meleibar	Opes - National	13,728.38	Signed	2021-04-22	2021-04- 19	2821-05- 13	2821-67- 28	3823-67- 01	2023-13- 26						2021-08- 02	2023-51- 07	2033-09- 22	2021-12- 13	2022-03- 21	
BEER (MP/23/21-0-0/ Bendoring concuting services forthering concuting services composited for educational programme for advanced reasing of the education reacting the education institutions, "missioning the educational evolutions to of educational instit	MKD / 204303	Modernzazion of system management in general secondary education	Post	Consultant Qualification Teleston	Opes - National	12,029.47	Signed	2021-04-22	2821-04- 29	2021-05- 11	2021-08-	2823-67- 01	2022-08- 06						2021-08- 02	2023-50- 01	2033-09- 22	2021-30- 13	2022-03- 21	
ESSEY (MY)2.3(2-5-5-5) Rendering convolution of for the educations of compared of the educational programme for advanced programme for ad	MKD / MH400	Modernzation of system management is general secondary education	Piel	Consultant Qualification Meleibar	Opes - National	24,397.39	Signed	2021-04-22	2021-04- 19	2821-05- 11	2821-67- 28	3821-07- 01	2023-13- 24						2021-08- 02	2023-12- 21	2033-09- 22	2032-01- 17	2022-03- 21	
IRAMP MAY 2021 NY 1.1/17 / Driving induces and a construction drough educementations for resource 2020 Biology and a construction region of 2020 Biology and a construction drough documentation for drough documentation for regions, 3 adjustic, Stand region, 3 adjustic, Stand region, 3 adjustic, Stand region, 3 adjustic, Stand	IIIKD / 894303	Ensuring a quality learning evolutioners in schools, increasing cludents from closed/morganized schools	Ped.	Quality And Cont- Based Telection	Opes - National	95,810.00	Topool	2021-01-14	2821-04- 28	2021-06- 11		2021-00- 12	2821-09- 22		2021-09- 26	2021-10- 21	2021-12- 13	2021-11- 22	2022-01- 19	2023-12- 02	2022-01- 16	2032-01- 11	2022-10- 02	
IBMP(MP)QCEN/1.1/18 / Development of candhuction devolps documentation for recommunities and capital repairs of CSEx (Camel regian, 5 algebra)	1882 / 89430	Ensuring a quality learning environment in schools, increasing students from classed/morganized schools	Ped	Quality And Cost- Resed Telection	Opes - National	127,819.31	Yagand	2021-05-14	2021-04- 29	2021-08- 11		21221-68- 12	2121-09- 10		2021-09- 26	2021-10- 11	2021-12- 13	2021-11- 04	2022-01- 19	2021-11- 17	2022-00- 16	2021-12- 22	2022-04- 01	
BMP/CQU 1.1/BE / biographic analgement and bological supervision of the recommons and capital repairs of CME facilities in Beet Oblast Buckey, Mikachevichi, Krackin, Mr)	1882 / 18390	Resuring a quality learning environment in schools increasing diadents from closed/morganized schools	Post	Consultant Qualification Salection	Opes - National	1241.17	Yagand	2621-01-10	2021-05- 07	2021-05- 11		3071-07- 90	2023-07- 34						2021-08- 29	2023-07- 23	2023-10- 17	2021-08- 02	2022-01- 21	
BMP/CQU12.1/90 / biogradial management and bioscar supervision of the recommunities and capital reparts (2M facilities in Birell Oblinal (Kostarvo)	IBRD / 85340	Ensuring a quality learning environment in schools increasing students from classed/morganized schools	Post	Consultant Qualification Saleditor	Opes - National	2,498.30	35geed	2021-05-18	2021-05- 27	2021-08- 08		2021-00- 07	2021-07- 21						2321-09- 06	2021-08- 21	2021-10- 25	2021-08- 27	2022-08- 02	
BIMP MAY (QCEN) 1.1/19 / Development of candiduction decign-documentation for recommissions and capital regions of CADIX (Contel region, 6 align:0)	IBKD / 89430	Ensuring a quality learning environment in schools, increasing dualents from clusted/morganized schools	Ped	Quality And Cont- Based Telection	Opes - National	141,441.48	Under Implementation	2021-06-04	2021-04- 27	2021-08- 25		2021-00- 08	2027-09- 30		2021-09- 01	2021-11- 01	2021-10- 01	2021-12- 02	2021-11- 09	2023-12- 14	2023-12- 14		2023-13- 14	
BEMP(MP)QCEN(1.1,00 / Development of canstruction design documentation for recommunities and capital repairs of CADs (Best region, 7 elipects)	1880 / 89400	Resuring a quality learning environment in schools incening cladents from classed/morganized schools	Ped	Quality And Cost- Based Telection	Opes - National	180,719.40	Dadev Inglementation	2021-06-04	2021-05- 11	2021-08- 21		2021-00- 08	2023-30- 04		2021-09- 01	2021-11- 01	2031-00- 01	2021-12- 02	2031-11- 09	2021-12- 17	2023-12- 14		2022-12- 14	
BMP/CQU12.1/N2 / Integrated management and Industat supervision of the recommense and capital repairs of CAE facilities "Gardenshap ministry School" is agretoire Cambrid of Kabine degrid.	IBKD / 85290	Ensuring a quality learning environment in schools receiving cludents from clusted/reorganized schools	Pea	Consultant Qualification TaledDon	Oper - National	2,391.82	Topost	2021-08-10	2021-08- 23	2021-07- 21		2021-09- 29	2021-08- 13						2021-10- 19	2021-09- 09	2023-12- 07	2021-10- 14	2022-07- 13	
BEMP (AP) QCB/(1.1/21 / Development of candiduction design-documentation for reconstructions and capital repairs of CABs (Minia region, E algeoto)	1882 / 89400	Ensuring a quality learning environment in schools increasing dualents from closed/rearganized schools	Ped	Quality And Card- Based Telection	Opes - National	0.00	Dedev Inglementation	2021-07-08	2821-67- 12	3571-08- 67		2021-10- 06	2023-11- 11		2021-11- 20	2021-12- 13	2032-02- 08	2022-01- 11	2022-00- 13		2022-05- 10		2022-01- 10	
BMP/AP/QCES/1.1/32 / Development of construction decign documentation for reconstruction and capital repairs of CSEs Mispley region (1 abjects)	IRKD / 89430	Resuring a quality learning environment in schools receiving cludents from clused/reorganized schools	Pod.	Quality And Cast- Rated Talection	Opes - National	0.00	Under Implementation	2021-07-14	2821-07- 28	2021-08- 11		2021-10- 12	2021-09- 06		2021-11- 26	2021-10- 07	2032-02- 14	2021-20- 29	2322-03- 21	2023-11- 23	2032-05- 09		2022-11- 05	
BANP/AP/CQN/1/1/HE / biospirated management and technical supervision of the recommission and capital repairs of CME facilities in Mirck Office	1852 / 2013D	Ensuring a quality learning environment in schools, receiving cludents from clused/merganized schools	Peel	Consultant Qualification Selection	Opes - National	0.00	Canoriel	2021-08-20		2821-09- 30		2023-30- 24							2021-11- 23		2021-12- 28		2022-08- 28	
BMP/MP/CQI/1/1/10 / bilegisted management and technical supervision of the reconstruction and capital repairs of CM facilities in Geneti Oblass (Glabovka, Markovshi)	1882) / 89430	Ensuring a quality learning environment in schools receiving students from closed/morganized schools	Ped	Consultant Qualification SaledDat	Opes - National	0.00	Canceled	2021-08-30	2021-09- 20	2821-09- 30		2023-33- 24							2021-11-		2031-12- 28		2022-08- 28	
BEMP/MP/CQS/1.1.148 / Integrated management and inclinical supervision of the reconstruction and capital reparts of CML facilities in Minick Oblast (Innev)	1882 / 894 DD	Ensuring a quality learning environment in schools receiving students from classed/merganized schools	Peel	Consultant Qualification SafedDar	Opes - National	1,014.23	Topod	2021-08-20	2021-08- 17	2821-09- 30		2021-11- 09	2023-33- 54						2321-12- 09	2021-50- 26	2022-01- 27	2021-10- 28	2022-07- 26	
BIMP/M/CQI/1.1/50 / http://dd management and industral supervision of the reconstruction and capital repairs of CM facilities in Const Official (crabovka, Markovichi)	1882) / 89430	Ensuring a quality learning environment in schools increasing cludents from closed/merganized schools	Ped	Consultant Qualification Salection	Opes - National	6,116.33	Topsed	2021-08-35	2021-09- 11	2021-09- 21		2023-13- 24	2021-30- 20						2021-12- 24	2021-11- 10	2022-02- 04	2021-11- 19	2022-08- 04	
Bane MAINCON LLINS / being used management and behintal supervision of the reconstruction and capital repairs of CME failures in Careford CME failures in Careford CME failures in Science CMERA (Data)	1882 / 894 DD	Ensuring a quality learning environment in schools, receiving cludents from clused/morganized schools	Peel	Consultant Qualification Selection	Opes - National	1,771.12	Ender Implementation	2021-09-30	2821-08- 21	2021-30- 21		2021-12- 20	2023-30- 22						2022-01- 19	2021-11- 10	2032-00- 09		2022-10- 13	
BEMP(MP/QCBs)/1.1/23 / Development of candination design documentation for recommons and capital repairs of CMBs Breat region (7 objects)	1882 / 894 DD	Ensuring a quality learning environment in schools, increasing students from closed/morganized schools	Peel	Quality And Cost- Receiber Telection	Opes - National	0.00	Ender Implementation	2621-10-07	2021-10- 04	2021-11- 06		2022-05- 05	2821-12- 30		2022-02- 19	2022-01- 11	2032-01- 10		2022-08- 14		2032-08- 03		2021-01- 29	
EMP/CCQU2.1/99./ "Developed with elements of modewiczasion of the building of the start established institution". Knowledvickings unclandary dolmant/hukings unclandary dolmant/hukings Excludes regain".2 start-up clampine .	1880 / 89340	Teruring a quality learning evolutioners in schools receiving chadeds from clusted rearganized schools	Ped	Consultant Qualification Talectoin	Opes - National	1,096.05	Togend	2021-10-18	2021-10- 20	2021-11- 08		2822-05- 07	2023-11- 13						2022-02- 08	2823-12- 26	2002-00- 27	2831-12- 30	2022-11- 02	

BMP/M/QCBS/1.1/24 / Development of construction design documentation for reconstruction and capital repairs of CABIS (Meghev region, 4 alignets)	1883) / 20400	Ensuring a quality learning environment in schools, inclusing cludents from clused/morganized schools	Ped	Quality And Cost- Exced Selection	Opes - National	0.00	Canceled	2021-11-09	3821-11- 09	2021-12- 09	3822-62- 67			2022-48- 24	2032-06- 13	2022-07- 17	2022-09- 04	2021-01- 01	
BMP/CQI/1.1/HE / Integrated management and Inclinical supervision of the reconstruction and capital repairs of CBI facilities in Brest Oblact (Mahawah)	1882) / 20.2%0	Desiring a quality learning environment in schools receiving students from clusted/merganized schools	Ped	Consultant Qualification Talection	Open - National	0.00	Dadev Implementation	2021-11-28	2821-11- 18	2821-12- 17	2822-62- 15					2022-00- 17	2022-01- 01	2022-11- 01	
BIMP (MP)CCR/12/19/J Integrated management and Industral supervision of the recomposition and capital repairs of CSE fastilises in Minick Oblassi (Democlahevskapa martery collocid, associated after M-3/Viscobley)	1882 / 894 DD	Ensuring a quality learning environment in chock receiving cludents from clused/morganized schools	Ped	Consultant Qualification Selection	Opes - National	0.00	Dedev Implementation	2021-11-30	2821-12- 01	2021-12- 21	2822-03- 28					2022-00- 21	2022-01- 09	2022-11- 01	
BMP/M/QCB/(1.1/23 / Development of canduction decign-documentation for reconstruction and capital regions of CBIs (Conel region, 8 algebra)	1880 / 89400	Ensuring a quality learning environment in schools, receiving students from closed/marganized schools	Post	Quality And Cast- Room Selection	Opes - National	0.00	Doder Inglenerfation	2071-13-08	2021-12- 01	3822-05- 87	2022-03- 08			2022-04- 22	2022-07- 13	2022-08- 15	2022-10- 10	2321-04- 28	
BP/AP/QCB/2-4/5 / Development of candouction decipe-documentation for reconstruction and capital repairs of CBIS (Blagdev region, 4 algebra, Marye damigi)	1882 / 89400	Ensuring a quality learning environment in chock receiving students from closed/reorganized schools	Post	Quality And Cost- Based Selection	Opes - National	0.00	Dadev Implementation	2021-13-03	2021-12- 01	3822-05- 62	2822-00- 01			2022-04- 17	2022-07- 08	2022-08- 10	2022-10- 01	2021-04- 21	
BMP/M/QCB//1.1/28 / Development of candouction design documentation for reconstruction and capital regions of CMIX (Canel region, 8 algebra)	1882) / 894333	Desuring a quality learning environment in schools increasing students from clusted/morganized schools	Ped	Quality And Cost- Royed Selection	Opes - National	0.00	Dadev Implementation	2022-01-18	2822-01- 17	3822-02- 17	2822-04- 18			2072-06- 07	2022-08- 21	2022-09- 23	2022-11- 20	2023-06- 08	
BMP/M/CQF/L4/10 / Integrated management and Inclinical supervision of the reconstruction and capital repairs of CM facilities in Mingley Official (Millinia)	1882) / 20400	Desiring a quality learning environment in schools receiving students from clusted/merganized schools	Ped	Consultant Qualification Talection	Open - National	0.00	Dadev Implementation	2022-01-28	2822-00- 24	3823-02- 18	2822-04- 29					2022-05- 19	2022-07- 07	2021-01- 01	
BMP/M/SCI/1/35 / Peantial audit of the project - 2021	1882) / 894.00	Project implementation support	Ped	Least Cost Teleditor	Opes - National	0.00	Deder Inglementation	2022-02-07	2822-02- 02	2822-02- 28	2122-04- 11	21122-02- 09		2022-05- 11	2022-08- 10	2022-07- 13	2022-08- 19	2023-02- 13	
BMP/M/CQV13/N1 / bleguted management and technical supervision of the reconstruction and capital repairs of Califications and Contel Oblact (Zarechskaya school)	1882 / 89400	Modernzation of system management is general secondary education	Ped	Consultant Qualification Telectron	Opes - National	0.00	Dadev Implementation	2022-03-11	3822-02- 09	3823-09- 04	2022-05- 01					2032-08- 03	2022-07- 21	2023-01- 17	
BEMP/MP/CQN/1.1/KT / Advocery senates for the implementation functions of the candidness, the manager imanager; of the project and inclusive aspervices in of the gamel regime (Malenchi, Virenbau)	18KD / 89430	Modernzation of system management is general secondary education	Pid	Consultant Qualification Teledition	Opes - National	0.00	Under Review	2022-03-18	2822-02- 21	2822-03- 31	2022-09- 30					2022-08- 29	2022-08- 17	2021-02-	

INDIVIDUAL CONSULTANTS Activity Reference No. / Loan / Credit Description No.		Component	Review Type	Method	Market Approach	Contract Type	Actual Amount (USS)	Process Status	Teams of	Reference identified/S				igotiated tract	ed Signed Contract		Contract 0	Completion
									Planned	Actual	Cons Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
BIMP/M/2.2/18-14 / Procurement of services coding consultants to werfly the work of participants testing PBA-2021	IBKD / BH400	Modernization of system management in general secondary education	Post	Indondual Consultant Salecticas	Local		0.00	Canceled	2020-04-22		3820-04- 27		2020-05- 18		2020-06- 22		2020-12- 19	
BMP/M/2.2/8-1 / Payment for census of consultants - coordinators involved into PSA-2021 locking	IBRED / WHAT DO	Modernization of system management is general secondary education	N 4	Indonésai Canasiliané Salacitian	Canited		114.12	Campleted	2021-02-18	2019-12- 26	2821-62- 24	2820-01- 29	2021-00- 17	2820-62- 28	2021-04- 21	2020-00- 01	2021-00- 18	2328-06- 23
BMP/M/2.2/8-29 / Processment of consulting servers of test-admentioner for conducting PBA-2021 testing	1882) / 204 DD	Moderstation of system management is general secondary education	na	Individual Consultant Salection	Londed		201.21	Campleted	2020-02-18	2019-12- 26	3820-02- 24	2820-01- 29	2820-03- 38	2829-62- 28	2520-04- 20	2020-01- 01	2028-10- 17	2039-06- 21
BMP/M/2.2/8-28 / Procurement of consulting services of test-administrator for conducting PBA-2021 testing	18KD / 8H433	Moderscation of system management is general secondary education	Ped	Individual Consultant Jalentian	Londed		201.21	Campleired	2020-02-18	2019-12- 26	2820-62- 24	2820-01- 29	2020-03- 36	2828-62- 28	2020-04- 20	2020-00- 01	2028-10- 17	2030-08- 21
BMP/M/2.2/8-27 / Procument of canaling services of test-administrator for conducting PMA-2021 testing	18KD / 8H4 DD	Moderwättion of system management in general secondary education	Ped	Indonésai Consultant Salection	Londed		201.21	Campleired	2020-02-18	2019-12- 26	3820-62- 24	2820-01- 29	3820-03- 38	2020-02- 28	2020-04- 20	2020-00- 01	2020-10- 17	2020-06- 23
BMP/M/2.2/8-28 / Procurement of consulting services of test-administrator for conducting PBM-2021 testing	18KD / 8H4 DD	Modernization of system management is general secondary education	Ped	Individual Consultant Salection	Londed		117.45	Campleired	2020-02-18	2019-12- 26	3820-62- 24	2820-01- 29	3820-03- 38	2020-02- 28	2020-04- 20	2020-00- 01	2020-10- 17	2020-06- 23
BMP/M/2.2/8-24 / Procurement of consulting services of test-administrator for conducting PBM-2021 testing	18KD / 8H4 DD	Modernization of system management is general secondary education	Ped	Individual Consultant Salection	Londed		218.87	Campleired	2020-02-18	2019-12- 26	3820-62- 24	2820-01- 29	3820-03- 38	2020-02- 28	2020-04- 20	2020-00- 01	2020-10- 17	2020-06- 23
BMP/M/2.2/8-22 / Procurement of consulting services of test-administration for conducting PBA-3021 testing	18KD / 8H-100	Moderstation of system management is general secondary education	Piel	Indonésai Consultant Salection	Located		449.29	Campleted	2020-02-18	2019-12- 26	2820-62- 24	2820-01- 29	2020-00- 36	2020-02- 28	2020-04- 20	2020-00- 01	2020-00- 17	2030-08- 23
BMP/M/2.2/8-21 / Procurement of contailing services of test-adventistar for conducting PBA-2021 testing	1882) / 894 00	Modernization of system management is general secondary education	N 41	Individual Consultant Salection	Control		418.09	Campleted	2020-02-18	2019-12- 26	2820-62- 24	2820-01- 29	2020-03- 36	2828-62- 28	2020-04- 20	2020-00- 01	2020-10- 17	2020-08- 21
BMP/M/2.2/8-21 / Procurement of cantalling owners of test-admenticular far conducting PBA-2021 Indiag	1882) / 894.00	Moderszation of system management is general secondary education	Ped	Indonésai Canasiliani Talacitan	Linded		137.45	Campleted	2020-02-19	2018-12- 26	2820-62- 24	2520-05- 29	2520-03- 36	2525-62- 28	2520-04- 20	2020-00- 01	2020-10- 17	2020-06- 23
BMP/M/2.2/8-25 / Procurement of contailing services of test-administrator for conducting PSA-2021 feding	1882 / 89433	Modernization of system management is general secondary education	Ped	Individual Consultant Saledbar	Limited		49.29	Campleted	2020-02-18	2018-12- 26	3820-02- 24	3820-01- 29	3820-03- 38	2020-02- 28	2020-04- 20	2020-00- 01	2020-00- 17	2020-06- 23
BMP/M/2.2/8-19 / Procurement of contacting services of test-advectory for conducting PBA-2021 Indiag	IBRED / WHI DD	Moderszation of system management is general secondary education	N 4	Individual Consultant Talector	Canited		216.67	Campleted	2020-02-18	2018-12- 26	2820-62- 24	2820-05- 29	2520-03- 36	2525-62- 28	2520-04- 20	2020-00- 01	2020-10- 17	2020-06- 23
BMP/M/2.2/8-18 / Procurement of contacting services of test-advectory for conducting PSA-2021 Indiag	IBRED / WHI DD	Moderszation of system management is general secondary education	N 41	Individual Consultant Salection	Canited		669.29	Campleted	2020-02-18	2018-12- 26	2820-62- 24	2820-05- 29	2520-03- 36	2525-62- 28	2520-04- 20	2020-00- 01	2020-10- 17	2020-06- 23
BMP/M/2.2/8-17 / Procurement of contacting services of test-admenistrator for conducting PBA-2021 Indiag	IBRED / HIHL DD	Moderszation of system management is general secondary education	N 41	Individual Consultant Talector	Canded		216.87	Campleted	2620-02-18	2018-12- 26	2820-62- 24	2820-05- 29	2820-09- 38	2525-62- 28	2525-04- 25	2020-00- 01	2020-10- 17	2020-06- 21
BMP/M/2.2/8-14 / Procurement of contacting services of test-admenistrator for conducting PBA-3021 testing	IBRED / HIHL DD	Moderszation of system management is general secondary education	N 4	Individual Consultant Salectuar	Canited		460.44	Campleted	2620-02-18	2018-12- 26	2820-62- 24	2820-05- 29	2520-03- 36	2525-62- 28	2525-04- 25	2020-00- 01	2020-00- 17	2020-06- 23
BMP/M/22/8-13 / Procurement of concelling onvarie of test-admenticular for conducting PBA-2021 testing	IBRED / HIHL DD	Moderszation of system management is general secondary education	N 4	Individual Consultant Salectuar	Canited		470.88	Campleted	2620-02-18	2019-12- 26	2820-62- 24	2820-01- 29	2020-03- 36	2828-62- 28	2020-04- 20	2020-00- 01	2020-10- 17	2338-86- 23
BMP/M/2.2/8-14 / Procurement of conculting services of tell-administrator for conducting PBA-2021 Indiag	IBRED / HIHA DO	Moderszation of system management is general secondary education	N 4	Individual Consultant Salectua	Canited		190.12	Campleted	2620-02-18	2019-12- 26	2820-62- 24	2820-01- 29	2020-03- 36	2828-62- 28	2020-04- 20	2020-00- 01	2020-10- 17	2338-86- 23
BMP/M/22/8-11 / Procurement of consulting onvarie of test-admenistrator for conducting PBA-3021 testing	IBRED / WHI DD	Moderszation of system management is general secondary education	Post	Indicadual Consultant Salectus	Control		179.89	Campleted	2020-02-18	2019-12- 26	2820-02- 24	2820-01- 29	2020-03- 36	2828-62- 28	2020-04- 20	2020-00- 01	2020-10- 17	2030-06- 21
BMP/M/2.2/8-12 / Procurement of consulting services of tell-administrator for conducting PBA-2021 beiling	1882) / 894 00	Modernzation of system management is general secondary education	na	Individual Consultant Selectual	Conted		191.38	Campleted	2020-02-19	2019-12- 26	3820-02- 24	2820-01- 29	2820-03- 38	2829-62- 28	2520-04- 20	2020-01- 01	2020-10- 17	2039-06- 21
BMP/M/22/8-11 / Procurement of canadian service of test-administration for conducting PEA-2021 testing	1882) / 894 DD	Moderszation of system management is general secondary education	na	Indonésai Canasiliani Salectua	Conted		191.38	Campleted	2020-02-18	2019-12- 26	3820-02- 24	2820-01- 29	2820-03- 38	2829-62- 28	2520-04- 20	2020-01- 01	2028-10- 17	2030-06- 21
BMP/M/2.2/8-9 / Procurement of consulting services of test-admenticita- for conducting PEA-2021 testing	1882) / 28400	Moderszation of system management is general secondary education	Ped	Indiandical Consultant Salectuar	Limited		200.45	Campleted	2020-02-18	2018-12- 26	3820-02- 24	2820-05- 29	2020-03- 36	2829-62- 28	2020-04- 20	2020-00- 01	2020-00- 17	2020-06- 21
BMP/MP/2.2/8-8 / Processment of consulting onverse of test-administrator for conducting PSA-2821 testing	1882 / 89433	Modernization of system management in general secondary education	Ped	Individual Consultant Salection	Londed		320.43	Campleted	2020-02-18	2019-12- 26	2820-62- 24	2020-01- 29	2020-03- 36	2828-62- 28	2020-04- 20	2020-00- 01	2028-10- 17	2020-08- 21

BMP/M/2.2/8-7 / Procurement of cansulting ourvature of test-administrator for conducting PMA-2021 testing	1882) / 89430	Modernization of system management in general secondary education	Post	Individual Consultant Selection	Londed	167.06	Campleted	2020-02-18	2019-12- 26	3820-02- 24	2820-01- 29	2520-03- 16	2020-02- 28	2020-04- 20	2020-01- 01	2020-10- 17	2020-06- 23
EMP/M/2.2/8-6 / Procurement of consulting services of lest-administrator for conducting PSA-2021 Indiag	18KD / 8H100	Noderstation of system management is general secondary education	Na	Indonésai Consultant Salection	Located	176.87	Campleted	2620-02-19	2019-12- 26	2820-62- 24	2820-01- 29	2820-03- 26	2828-62- 28	2020-04- 20	2020-00- 01	2020-10- 17	2020-06- 21
BMP/M/2.2/8-1 / Procument of canading services of test-administrator for conducting PMA-2021 testing	BKD / BH DD	Modernization of system management is general secondary education	Ped	Indonésai Consultant Salection	Conted	200.10	Campleted	2020-02-19	2818-12- 26	3820-02- 24	2820-01- 29	2020-03- 26	2828-62- 28	2020-04- 20	2020-00- 01	2030-50- 17	2030-04- 21
IBMP/AP/2.2/8-4 / Procument of canceling services of tel canceling for conducting PRA-3021 being	IIIKD / RHOD	Modernization of system management in general secondary education	Nil	Indonésai Consultant Salectos	Londed	189.09	Campleted	2020-02-19	2018-12- 26	2820-62- 24	2520-05- 29	2520-03- 16	2525-62- 28	2520-04- 20	2020-00- 01	2020-10- 17	2030-06- 21
BMP/M/2.2/8-1 / Procument of canceling on-rate of test-admonstrator for conducting PM-2021 Indiag	1880 / 89400	Modenization of system management in general secondary education	Nel	Indonésai Consultant Saledbar	Limited	211.78	Campleted	2020-02-19	2018-12- 26	3820-02- 24	2820-01- 29	2520-03- 18		2020-04- 20	2020-00- 01	2030-10- 17	2020-06- 21
BMP/W/2.2/8-10 / Processest of consulting converse of test-advancement for conducting PSA-2021 Indiag	IBKD / BH-DD	Modernization of system management in general secondary education	Na	Indonésai Consultant Salectoa	Located	176.31	Campleted	2620-01-13	2018-12- 26	2820-05- 18	2520-05- 29	2520-02- 08	2525-62- 28	2020-00- 14	2020-00- 01	2020-09- 10	20330-04- 21
BMP/M/2.2/8-2 / Procurement of canculting on-uses of test-administrator for conducting PRA-3021 testing	18KD / 8H-10	Modernization of system management in general secondary education	Nel	Indondual Consultant Selection	Londed	189.17	Campleired	2020-01-11	2818-12- 26	2820-01- 18	2820-01- 29	2820-02- 08	2829-62- 28	2020-00- 14	2020-00- 01	2030-09- 10	2030-04- 21
BMP/M/22/8-10 / Procumment of canceling on-rate of set-administrator for conducting PMA-2021 beding	BRD / 89433	Modernization of system management is general secondary education	Pest	Individual Consultant Selection	Londed	245.23	Campleted	2020-01-11	2019-12- 26	2820-01- 18	2820-01- 29	2820-02- 08	2828-62- 28	2020-00- 14	2020-00- 01	2020-09- 10	2020-08- 21
BMP/M/22/8-25 / Procurement of canaditing ownetic of test-administrator for conducting PSA-2021 testing	IIIKD / WHOO	Modernzation of system management in general secondary education	Na	Indicadual Consultant Selectus	Londed	291.05	Camplerad	2020-01-13	2818-12- 28	2820-01- 18	2020-01- 29	2020-02- 08	2829-62- 28	2020-00- 14	2020-00- 01	2330-09- 10	2030-06- 23
BMP/M/2.2/8-11 / Procurement of consulting services of feet-administrator for conducting PSA-2021 Indiag	BKD / BH DD	Modernization of system management in general secondary education	Ped	Indonésai Geografiant Salectuar	Direct	111.08	Campleted	2620-04-13	2019-12- 26	2820-04- 25	2820-01- 29	2020-05- 28	2828-62- 28	2020-06- 20	2020-00- 01	2020-12- 17	2020-08- 23
BMP/M/2.2/8-12 / Procurement of cancelling cervate of led-administrator for conducting PMA-2021 leding	18KD / 8H-00	Modernization of system management is general secondary education	Na	pudhaduat Consultant Saledbar	Direct	116.33	Campleted	2020-04-13	2019-12- 26	2820-04- 23	2820-01- 29	2020-05- 28	2828-62- 28	2020-06- 20	2020-00- 01	2020-12- 17	2020-06- 23
IEMP/17/12 / Individual consultant on adjustment of the procument catage, procument of the Project Operating Manual of the "Betrave Higher Education Muderications Project" atthes the features of the "Betrave Document and the "Betrave Documents of the "Betrave Documents and the "Betrave Documents and the "Betrave Projections"	1880 / X1210	Project implementation support	Post	Individual Consultant Safection	David	2,858.33	Campiered	2020-01-28	2820-03- 28	2820-06- 08	2020-00- 11	2820-08- 29	2829-06- 04	2020-08- 01	2030-04- 04	2021-01- 30	2038-12- 11
IBMP/M/2.4.94 / Procuments of consultants. For pre-paragent survey, TOB preparation and system modules development, Pre- school education. Consulting Genzes: Facilitation Consulting Genzes: Facilitation Consulting Collection, processing and auxiguing data from pre- school educational Institu-	1882 / 18430	Modernzation of system manapement is general cecondary education	Ped	Indiadual Consultant Infection	Орен	8,004.20	Campleted	2020-08-18	2020-04- 07	2020-08- 04	2020-08- 11	2120-08- 23	2020-09- 01	2020-09- 29	2020-10- 07	2321-00- 28	2021-07- 01
BIMP/MP/2.4/15 / Productment of castualization for part-paragraphic subsety TOR programming and explore vocables developments and production developments and production developments and production developments and subset of subset of subset of discontrast productions and analyzing data from	MRD / MH400	Modernzation of system management is general secondary education	Ped	Indondual Consultant Infection	Open	4,804.48	Signed	2029-08-18	2020-04- 07	2020-08- 04	2820-07- 07	2120-08- 23	3539-67- 30	2020-09- 29	3038-07- 30	2023-48- 28	
BIMP/M/27.4/W / Procurement of consultants for pre-project samey, TOR preparation and system modules development. Migher and polygostalaste educations. Consulting services "Analytics of Documents protocelar of collecting, proceeding and analyzing data from higher	1882 / 18493	Moderication of system manapement is presed secondary education	Post	Indondual Consultant Safectua	Орні	8,118-62	Terminated	2020-08-18	2120-08- 24	3120-08- 04	2020-10- 14	2120-08- 23	2020-30- 38	2020-09- 29	3338-11- 04	2321-40- 28	
animologica (consultants) Proclammers of consultants Is essure the development of inexus of networks for the consults of an education management information optime, Canouling constant Predmark Consultant Analytics of buckness processor of collecting, processor of collecting, processor of collecting,	1880 / 1840 D	Moderization of system management is general secondary education	Ped	Sudiandual Consultant Salestisa	Oper	4,718.40	Topsed	2020-08-18	3820-04- 87	3520-08- 04	2820-09- 81	2120-08- 21	3525-09- 01	2020-09- 29	2020-09- 01	2021-00- 28	
EMP/2/46 / development of a framework document for enarcomental pertection of the propet Modework above Higher Education of the Reputitic of Belanus	18KD / 81390	Project implementation support	Ped.	Indonésai Consultant Salectuai	Open	1,240.89	Campleted	2020-06-21	2019-05- 26	2020-08- 11	2019-08- 34	2020-09- 01	2018-06- 14	2020-00- 06	2018-06- 14	2021-04- 04	2020-04- 13
IEMP/09/1.3/1 / adaptation to the statu-outland matters of the Rescan translation of the toolkit OCED	BKD / BH DD	Ensuring a quality learning environment in schools receiving students from closed/morganized schools	Nel	Indonésai Generaliani Selectuai	Open	1,782.74	Togend	2020-10-14	2020-08- 04	2020-12- 02	2120-09- 01	2828-12- 23	2020-09- 01	2821-01- 27	2020-09- 11	2021-07- 26	
HMP/1.1/2 / adaptation to the tocks-cultural realities of translation of the model into Belanction	BKD / BH DD	Ensuring a quality learning environment in schools receiving students from classed/marganized schools	Nel	Indonésai Consultant Selectus	Open	667.35	Togend	2020-10-14	2020-06- 04	2020-12- 02	2020-09- 01	2820-12- 21	2020-09- 01	2021-01- 27	2020-09- 11	2021-07- 26	
BMP/M/2.1/1 / Development of foods for the psychological examination of textbooks for institutions of general secondary education	BRD / 89430	Modernization of system management in general secondary education	Nel	Indinedual Consultant Selection	Open	4,303.34	Sugned	2020-11-06	2820-10- 23	2820-12- 25	2821-02- 10	2821-00- 15	2825-62- 50	2821-82- 29	2021-02- 19	2021-08- 18	
BMP/M/2.1/2 / Development of a matrix for a comprehence accessment of sacting and for institutions of general secondary education	18KD / 8H-00	Modernization of system management is general secondary education	na	Indonésiat Consultant Salectus	Open	20,783-38	Togend	2020-11-19	2820-10- 23	2021-01- 07	2021-02- 30	2021-00- 28	2025-02- 25	2023-00- 04	2021-00- 01	2021-08- 11	
BMP/M/2.1/2-2 / Subclastice multi-component analysis of the official results of the PTA study in Belance, conducted in 2018, and preparation based on the analysis of the report	1880 / 894 90	Modernization of system management is general secondary education	Pest	sultaduat Consultant Salectua	Open	1,428.41	Yagand	2620-13-01	2820-08- 04	2821-00- 29	2020-09- 01	2021-02- 09	2820-09- 87	2023-00- 26	2020-09- 11	2023-09- 12	
IBMP/M/2.1/2-1 / tobclastice multi-companied analysis of the ufficial results of the PRA cody in Binaws, conducted in 2018, and preparation based on the analysis of the report	1883 / 18435	Modernization of system management is general secondary education	Pest	Individual Consultant Saledbia	Open	1,090.49	Topod	2020-13-01	2820-08- 04	2021-00- 29	2020-09- 01	2021-02- 09	2120-09- 04	2821-01- 16	2020-09- 11	2021-09- 12	
BMP/69/2.1/2-4 / fude tastee multi-compared analysis of the official results of the PEA study in Belance, conducted in 2028, and preparation based on the analysis of the report	1882) / 894 00	Modernzation of system management is general secondary education	Pest	Individual Consultant SafetDan	Open	1,01.61	Sugned	2020-12-01	2020-08- 04	2021-00- 29	2020-09- 01	2021-02- 09	2020-09- 01	2821-00- 36	2020-09- 11	2021-09-	
IMP/W/2.1/2-5 / SubContex multi-component analysis of the afford results of the PEA study in Belance, conducted in 2028, and preparation backed on the analysis of the regist	1880 / 894 DO	Moderstation of system management is general secondary education	Nel	Individual Consultant SafedDon	Open	1,001.05	Sugard	2020-13-01	2820-08- 04	2821-00- 29	21120-08- 02	2021-02- 09	2820-09- 62	2823-00- 28	2020-10- 20	2031-09- 13	
BMP/69/2.1(2-1 / fude faither multi-compared analysis of the official results of the PEA study in Belance, conducted in 2028, and preparation based on the analysis of the report	1852 / 18400	Moderstation of system management is general secondary education	Nel	Direct Selection	David	21,110.82	Topod	2020-12-01	2820-08- 04	2820-12- 11	2020-10- 12			2823-82- 24	2028-50- 29	2021-08- 13	
BMP/MP/2.2/9-1 / Procurement of sevenest coding consultants to servicy the work of participants leading PRA-2021	IBKD / BH-DD	Noderstation of system management is general secondary education	Ped	Indonésiat Consultant Salectus	Located	0.00	Canceled	2621-04-31		2021-05- 12		2021-08- 26		2021-08- 11		20321-11- 29	
IBMP/MJ/2.2/9-2 / Procuments of services coding constituents to werfly the work of participants leading PBA-2021	BKD / BHIDD	Noderstation of system management is general secondary education	Ped	Indonésiat Consultant Salectus	Conted	0.00	Canceled	2021-04-31		2021-05- 12		2021-08- 26		2023-08- 31		2021-11- 29	
BIMP/AV/2.2/9-3 / Procurement of services coding consultants to verify the work of participants beding PRA-2021	18KD / 8H100	Noderstation of system management is general secondary education	na	Indonedual Consultant Saledbar	Local	0.00	Canceled	2021-04-21		2821-04- 23		2021-08- 07		2023-08- 12		2021-11- 10	
BMP/AP/2.2/9-4 / Procurement of services coding conducts to verify the work of participants leading PBA-2021	1882 / 89430	Noderstation of system management is general secondary education	Pea	Indonesia Consultant Selection	Local	0.00	Canceled	2621-04-21		2021-05- 12		2021-08- 28		2023-08- 33		2021-11- 29	
·	·					 •											

matrix	BEMP/AP/2.2/9-5 / Procurement of services coding consultants to verify the work of participants incluig PBA-2021	IBRD / BH400	Modernization of system management is general secondary education	Pest	Indondual Consultant Selectual	Londed	0.00	Canceled	2021-04-21		2021-05- 12		2021-00- 26		2021-08- 31		2021-11- 29	
matrix	BIMP/M/2.2/9-6 / Procurement of services coding consultants to verify the work of participants lealing PRA-2021	1882) / 89400	Modernization of system management is general secondary education	Nel	Individual Consultant Selecture	Landed	0.00	Canceled	2021-04-21		2821-05- 12		2021-04- 26		2021-08- 11		2021-11- 29	
• More • More · More Sector	IEMP/M/2.2/9-7 / Procumment of services coding consultants to swelly the work of participants leading PEA-2021	1882) / 89400	Modernization of system management is general secondary education	Nel	Indondual Consultant Selection	Landed	0.00	Canceled	2021-04-21		2821-05- 12		2021-04- 26		2021-08- 11		2021-09- 09	
matrix matrix matrix <td>IEMP/M/2.2/9-8 / Procumment of services coding consultants to swelly the work of participants leading PEA-2021</td> <td>1882) / 89400</td> <td>Modernization of system management is general secondary education</td> <td>Nel</td> <td>Indondual Consultant Selection</td> <td>Landed</td> <td>0.00</td> <td>Canceled</td> <td>2021-04-21</td> <td></td> <td>2821-05- 12</td> <td></td> <td>2021-06- 26</td> <td></td> <td>2021-08- 11</td> <td></td> <td>2021-11- 29</td> <td></td>	IEMP/M/2.2/9-8 / Procumment of services coding consultants to swelly the work of participants leading PEA-2021	1882) / 89400	Modernization of system management is general secondary education	Nel	Indondual Consultant Selection	Landed	0.00	Canceled	2021-04-21		2821-05- 12		2021-06- 26		2021-08- 11		2021-11- 29	
AndA	BIMP/AP/2.2/9-9 / Procurement of services coding consultants to serily the work of participants lealing PEA-2021	1882) / 89400	Modernization of system management is general secondary education	Nel	Indonésai Consultant Saladbas	Landed	0.00	Canceled	2021-04-21		2021-09- 12		2521-08- 26		2023-08- 11		2021-11- 29	
mathemation mathematical m	BIMP/AP/2.2/9-10 / Procurement of services coding consultants to worky the work of participants leating PRA-2021	IBRD / WHOD	Modernization of system management is general secondary education	Ped	Indonésia Consultant Selection	Canded	0.00	Canceled	2021-04-21		2021-09- 12		2521-08- 26		2023-08- 11		2021-11- 29	
AndA	BIMP/AP/2.2/9-11 / Procurement of services coding consultants to worky the work of participants leading PRA-2021	IBRD / WHOD	Modernization of system management is general secondary education	Ped	Indonésiat Consultant Selection	Canded	0.00	Canceled	2021-04-21		2021-09- 12		2521-08- 26		2023-08- 11		2021-11- 29	
AndA	BIMP/AP/2.2/9-12 / Procurement of services coding consultants to werly the work of participants lealing PRA-2021	IBRD / WHOD	Modernization of system management is general secondary education	Ped	Indonésiat Georgaliant Selectuar		0.00	Canceled	2021-04-21		2021-09- 12		2521-08- 26		2023-08- 11		2021-11- 29	
matrix matrix matrix <td>IBMP/M/2.2/8-11 / Procumment of services coding consultants to servly the work of participants lesting PBA-2021</td> <td>IRAD / RIHOD</td> <td>Modernzation of system management is general secondary education</td> <td>NI</td> <td>Indonesia Consultant Salection</td> <td>Londed</td> <td>0.00</td> <td>Canceled</td> <td>2021-04-21</td> <td></td> <td>2021-05- 12</td> <td></td> <td>2021-09- 26</td> <td></td> <td>2023-08- 33</td> <td></td> <td>2021-11- 29</td> <td></td>	IBMP/M/2.2/8-11 / Procumment of services coding consultants to servly the work of participants lesting PBA-2021	IRAD / RIHOD	Modernzation of system management is general secondary education	NI	Indonesia Consultant Salection	Londed	0.00	Canceled	2021-04-21		2021-05- 12		2021-09- 26		2023-08- 33		2021-11- 29	
<table-container> matrix matrix matrix matrix<td>IBMP/AP/2.2/20-2 / Procumment of cansulting on-ouse of text-administration for conducting PBA-2022 being</td><td>IRAD / RIHOD</td><td>Modernization of system management is general secondary education</td><td>NI</td><td>Indonesia Consultant Salection</td><td>Dint</td><td>776.28</td><td>Campleired</td><td>2021-01-18</td><td>2021-01- 20</td><td>2821-01- 28</td><td>2021-02- 05</td><td>2821-62- 18</td><td>2025-02- 25</td><td>2023-00- 25</td><td>2021-02- 29</td><td>2021-09- 21</td><td>2023-08- 11</td></table-container>	IBMP/AP/2.2/20-2 / Procumment of cansulting on-ouse of text-administration for conducting PBA-2022 being	IRAD / RIHOD	Modernization of system management is general secondary education	NI	Indonesia Consultant Salection	Dint	776.28	Campleired	2021-01-18	2021-01- 20	2821-01- 28	2021-02- 05	2821-62- 18	2025-02- 25	2023-00- 25	2021-02- 29	2021-09- 21	2023-08- 11
<table-container> matrix matrix matrix matrix<td>BMP/AP/2.2/30-1 / Procument of canading several of test-administrator for conducting PSA-2022 leading</td><td>IRED / RIHLDD</td><td>Modernization of system management is general secondary education</td><td>Ped</td><td>Indonesial Consultant Salection</td><td>Direil</td><td>778.33</td><td>Campleired</td><td>2021-01-18</td><td>2021-02- 01</td><td>2821-01- 28</td><td>2021-02- 05</td><td>2821-62- 18</td><td>2025-02- 25</td><td>2023-00- 23</td><td>2021-02- 29</td><td>2021-09- 21</td><td>2021-00- 11</td></table-container>	BMP/AP/2.2/30-1 / Procument of canading several of test-administrator for conducting PSA-2022 leading	IRED / RIHLDD	Modernization of system management is general secondary education	Ped	Indonesial Consultant Salection	Direil	778.33	Campleired	2021-01-18	2021-02- 01	2821-01- 28	2021-02- 05	2821-62- 18	2025-02- 25	2023-00- 23	2021-02- 29	2021-09- 21	2021-00- 11
main and main and matrix an	Procurement of cancelling cervices of test-administrator for conducting PBA-2022 testing	1880 / 89400	Noderstation of system management is general secondary education	rea	Indonedual Consultant TaledDan	Direct	779.13	Campleind	2021-01-18	3821-62- 01	2821-01- 28	2021-02- 05	2821-02- 18	2023-02- 25	2023-00- 25	2021-02- 29	2021-09- 21	2023-06- 11
mathemation mathemation mathemation mathemation mathemation mathemation mathemation mathemation Markemation Rame Markemation Rame Rame <td< td=""><td>services of test-administrator for conducting PBA-2022 testing</td><td>1880 / 89400</td><td>Modernization of system management is general secondary education</td><td>rea</td><td>Individual Consultant Selection</td><td>Direct</td><td>438.37</td><td>Campleired</td><td>2021-01-18</td><td>2021-02- 01</td><td>2821-01- 28</td><td>2021-02- 05</td><td>2821-02- 18</td><td>2023-02- 25</td><td>2023-00- 25</td><td>2021-02- 19</td><td>2021-09- 21</td><td>2023-06- 11</td></td<>	services of test-administrator for conducting PBA-2022 testing	1880 / 89400	Modernization of system management is general secondary education	rea	Individual Consultant Selection	Direct	438.37	Campleired	2021-01-18	2021-02- 01	2821-01- 28	2021-02- 05	2821-02- 18	2023-02- 25	2023-00- 25	2021-02- 19	2021-09- 21	2023-06- 11
Answerse service 	services of test-administration for conducting PBA-2022 testing	1882) / 894 00	Modernization of system management is general secondary education	Nel	Indonésai Careadant Selectors	Direct	676.85	Campleted	2021-01-18	3871-02- 01	2821-01- 28	2021-02- 05	3871-02- 18	2825-62- 25	2821-88- 25	2021-02- 29	2031-09- 21	2023-06- 11
ansatz scalesc		IBRD / WHOD	Modernization of system management in general secondary education	Nel	Indonebuai Consultant Selectuai	Direct	616.87	Campleted	2021-01-18	2821-02- 01	2821-00- 28	2021-02- 05	2821-02- 18	2025-02- 25	2023-00- 23	2021-02- 29	2023-09- 21	20321-06- 11
manage in the series of th		IBRD / BH433	Modernization of system management in general secondary education	Nil	Indonesia Consultant Selection	Direil	491.39	Campleired	2021-01-18	3821-62- 62	2821-00- 28	2021-02- 05	2821-02- 18	2025-02- 25	2023-00- 23	2021-02- 29	2021-09- 21	2021-06- 11
manage matrix matrix </td <td>for conducting PEA-2022 Incling</td> <td>IBRD / BH433</td> <td>Modernization of system management in general secondary education</td> <td>Nil</td> <td>Indonesia Consultant Selection</td> <td>Direil</td> <td>245.28</td> <td>Campleired</td> <td>2021-01-18</td> <td>3821-62- 62</td> <td>2821-00- 28</td> <td>2021-02- 05</td> <td>2821-02- 18</td> <td>2025-02- 25</td> <td>2023-00- 23</td> <td>2021-02- 29</td> <td>2021-09- 21</td> <td>2021-06- 11</td>	for conducting PEA-2022 Incling	IBRD / BH433	Modernization of system management in general secondary education	Nil	Indonesia Consultant Selection	Direil	245.28	Campleired	2021-01-18	3821-62- 62	2821-00- 28	2021-02- 05	2821-02- 18	2025-02- 25	2023-00- 23	2021-02- 29	2021-09- 21	2021-06- 11
<table-container> </table-container>	far conducting PEA-2022 Initing	1880 / 89400	Modernization of system management in general secondary education	rea	Indonesia Consultant Selection	Dimi	438.87	Campleired	2021-01-18	2821-62- 01	2021-01- 28	2021-02- 05	2821-62- 18	2025-02- 25	2023-00- 25	2021-02- 20	2021-09- 21	2021-08- 11
Barter and services Symple		IBRD / BH433	Modernzation of system management in general secondary education	na	Indonedual Consultant Salection	Direil	601.00	Campleired	2021-01-18	3821-62- 01	2821-00- 28	2021-02- 05	2821-62- 18	2025-02- 25	2023-00- 23	2021-02- 29	2021-09- 21	20321-06- 11
<table-container> symbol symbol</table-container>		1880 / 89400	Modernization of system management in general secondary education	Ped	Indredual Consultant Selection	Dimi	112.10	Campleired	2021-01-18	2021-02- 01	2821-05- 28	2521-62- 05	2823-62- 18	2825-62- 25	2823-88- 25	2023-02- 29	2023-09- 21	2021-06- 11
ans. and any	Procurement of cancelling cervices of test-administrator for conducting PBA-2022 testing	1880 / 89400	Modernization of system management in general secondary education	Nel	Indicadual Consultant Selection	David	387.38	Campleired	2021-01-18	2821-62- 01	2821-01- 28	2821-02- 05	2821-62- 18	2825-62- 25	2821-88- 25	2021-02- 19	2021-09- 21	2023-08-
	services of test-administrator for conducting PBA-2022 testing	1880 / 89400	Modernization of system management in general secondary education	Nel	Indinedual Consultant Selection	David	691.33	Campleired	2021-01-18	3821-62- 01	2821-01- 28	2821-02- 05	2821-02- 18	2825-62- 25	2823-88- 25	2021-02- 29	2021-09- 21	2021-06- 11
Answer Read Read <thread< th=""> Read Read <t< td=""><td></td><td>1880 / 89400</td><td>Modernization of system management in general secondary education</td><td>Nel</td><td>Indisadual Consultant Selection</td><td>David</td><td>142.28</td><td>Campleired</td><td>2021-01-18</td><td>3821-62- 01</td><td>2821-01- 28</td><td>2821-02- 05</td><td>2821-02- 18</td><td>2825-62- 25</td><td>2823-88- 25</td><td>2021-02- 29</td><td>2021-09- 21</td><td>2021-06- 11</td></t<></thread<>		1880 / 89400	Modernization of system management in general secondary education	Nel	Indisadual Consultant Selection	David	142.28	Campleired	2021-01-18	3821-62- 01	2821-01- 28	2821-02- 05	2821-02- 18	2825-62- 25	2823-88- 25	2021-02- 29	2021-09- 21	2021-06- 11
weight	-	1882) / 894.00	Modernization of cyclem management is general secondary education	Nel	Indonésai Consultant Selector	Direct	587.38	Campleted	2021-01-18	2021-02- 01	2821-00- 28	2821-02- 05	2823-62- 18	2825-62- 25	2023-00- 25	2021-02- 29	2021-09- 21	2021-06-
Marcial Martial Martia Martial Martial Martial Martial Martial Martial Martial Martial M	Services of test-administrator for conducting PBA-2022 testing	1882) / 89433	Modernization of system management is general secondary education	Nel	Indondual Consultant Selectual	Direct	828.34	Campleted	2021-01-18	3821-02- 01	2021-01- 28	2021-02- 05	2021-02- 18	2025-02- 25	2023-00- 25	2021-02- 29	2021-09- 21	2021-06-
Barter state	IBM/M/2.2/35-38 / Processment of consulting convexes of test-admentication for conducting PBA-2022 leading	1880 / 89400	Modernization of cyclem management in general secondary education	Na	Indoedual Consultant Selection	Died	962.14	Campleted	2021-01-18	2821-02- 01	2821-00- 28	2021-02- 05	2821-02- 18	2825-62- 25	2023-00- 23	2021-02- 29	2021-09- 21	2023-08- 11
Normalization Norm		1880 / 89400	Modernization of cyclem management in general secondary education	na	Indoedual Consultant Salection	Dinti	828.24	Campleted	2021-01-18	2021-02- 01	2021-01- 28	2021-02- 05	2821-02- 18	2025-02- 25	2023-00- 25	2021-02- 19	2021-09- 21	2021-08-
ansatz bit is a state bit is a state<	far conducting PBA-2022 Initing	MIND / WHOD	Modernization of system management is general secondary education	Peri	Indonésai Consultant Selectus	Direct	828.34	Campleted	2021-01-18	3871-02- 01	2821-01- 28	2021-02- 05	2821-02- 18	2825-62- 25	2821-88- 25	2021-02- 29	2031-09- 21	2023-06- 11
Matrix production of the strength of th	services of test-administrator for conducting PBA-2022 Testing	MIND / WHOD	Modernization of system management is general secondary education	Peri	Indonésai Consultant Selection	Direct	828.34	Campleted	2021-01-18	3871-02- 01	2821-01- 28	2021-02- 05	2821-02- 18	2825-62- 25	2821-88- 25	2021-02- 29	2031-09- 21	2023-06- 11
Matrix production of the strength of th	BMP/A9/2.2/10-22 / Procurement of contailing converse of text-advancement for conducting PBA-2022 tecting	IBRID / WHICO	Modernization of system management is general secondary education	Na	Individual Consultant Selectus	Direct	828.34	Campleted	2021-01-18	2021-02- 01	2821-00- 28	2021-02- 05	2821-02- 18	2025-02- 25	2023-00- 23	2021-02- 19	2021-09- 21	2021-06-
MARKALL STARS Mark Mark Base Data Data <thdata< th=""> Data Data</thdata<>	BMP/M/2.2/35-21 / Procurement of cancelling on-outer of test-administrator for conducting PBA-2022 beiling	1882) / 894303	Noderstation of system management is general secondary education	Ped	Individual Consultant Selecture	Direct	81.79	Campleted	2021-01-18	3821-02- 01	2821-01- 28	2021-02- 05	2821-02- 18	2825-62- 25	2821-88- 25	2021-02- 19	2021-09- 21	2023-06- 11
Amenification Barries		1882) / 89430	Noderstation of system management is general secondary education	Ped	Individual Consultant Selecture	Direct	962.10	Campleted	2021-01-18	3821-02- 01	2821-01- 28	2021-02- 05	2821-02- 18	2825-62- 25	2821-88- 25	2021-02- 19	2021-09- 21	2021-06-
Image: Second	BIMP/A9/2.2/30-25 / Procurement of consulting on-varies of test-administrator far conducting PBA-2022 testing	IRED / RIHLDD	Modernization of system management in general secondary education	rea	Indonedual Consultant Selection	Dimi	942.10	Campleired	2021-01-18	2021-02- 01	2821-00- 28	2821-02- 05	2021-02- 18	2023-02- 25	2023-00- 25	2021-02- 19	2021-09- 21	2021-06- 11
To constraining ML 20222	for uses of test-administrator for conducting PSA-2022 testing	1882) / 89430	Modernization of system management is general secondary education	Ped	Indonebual Consultant Selection	Direct	783.87	Campleted	2021-01-18	3871-02- 01	2821-01- 28	2021-02- 05	2821-02- 18	2825-62- 25	2821-88- 25	2021-02- 29	2031-09-	2023-06-
1990/01/21/21 def of the standard (Addition (Additition (Addition (Addition (Addition (Addition (Addition	for conducting PSA-2022 Indiag	1880 / 89400	Noderstation of system management is general secondary education	Ped	Indonedual Consultant Selection	Dimi	82.58	Campleired	2021-01-18	2021-02- 01	2821-00- 28	2821-02- 05	2021-02- 18	2023-02- 25	2023-00- 25	2021-02- 19	2021-09- 21	2021-06- 11
	BMP/AF/2.2/10-28 / Procument of canadiang on-raise of test-advances for conducting PBA-2022 leading	IBRD / WHOD	Modernization of system management is general secondary education	Pest	Indonésial Consultant Selecture	Direct	785.87	Campleted	2021-01-18	3871-02- 01	2821-01- 28	2021-02- 05	3871-02- 18	2825-62- 25	2821-88- 25	2021-02- 29	2031-09- 21	2023-06- 11

BMP/M/2.2/10-29 / Procurement of cancelling cervator of test-administrator for conducting PBA-2022 being	IRKD / 894.00	Modernization of system management in general secondary education	Post	Indivedual Consultant Talectore	Doni	192.08	Campleted	2021-01-18	3821-62- 01	2021-05- 28	3821-02- 05	2821-02- 18	2025-02- 25	2821-00- 23	2021-02- 19	2021-09- 21	2021-06- 11
BMP/M/2.2/35-53 / Procumment of canculting on-varie of test-administrature for conducting PBA-2822 bedang	18KD / 8H-10	Modernization of system management in general secondary education	na	Individual Consultant Talectore	Dimi	118.11	Campleired	2021-01-18	2021-02- 01	2021-01- 28	2021-02- 05	2021-02- 18	2025-02- 25	2821-68- 25	2021-02- 29	2021-09- 21	2021-06- 11
IEMP/AP/13/1 / Ceganizing and conducting an asseconent of the quality of the educational evolutionent is institutions of general occandary education participating in the Project.	IBKD / 89400	Modernization of system management is general secondary education	Ped	Individual Consultant Safedbar	David	21,005.28	Signed	2021-01-18	2821-01- 20	2821-02- 01	2821-62- 15	2821-62- 22	2825-00- 11	2023-08- 29	2021-06- 21	2022-09- 23	
BMP/AP/2.2/20-1 / Procumment of cantalting on-vace of test-administrature for conducting PBA-2022 testing	18KD / 8H400	Modernization of system management in general secondary education	Na	Individual Consultant Talectore		119.81	Campleired	2021-01-20	2821-01- 20	2821-00- 99	3821-02- 05	2821-62- 20	2825-62- 25	2821-88- 27	2021-02- 20	2021-09- 21	2021-06- 11
IBMP/M/2.2/30-11 / Processment of canading on voice of test-advantisation for conducting PSM-2022 Incling	18KD / 8H100	Modernization of system management in general secondary education	na	Individual Consultant Talectore	Oper	0.00	Canceled	2021-01-20	2021-02- 01	2021-00- 10		2021-00- 11		2821-05- 05		2021-11- 01	
BMP/M/2.2./10-32 / Procument of canaling on-rose of test-advantisator for conducting PSA-2022 Indiag	18KD / 8H-10	Modernization of system management in general secondary education	na	Individual Consultant Talectore	Oper	0.00	Canceled	2021-01-20	2021-02- 04	2021-00- 10		2021-00- 11		2821-05- 05		2021-11- 01	
BMP/M/2.2/10-12 / Procumment of canculting on-varie of test-administrator for conducting PBA-2022 Indiag	18KD / 8H-10	Modernization of system management in general secondary education	na	Individual Consultant Talectore	Dimi	292.08	Campleired	2021-02-07	2021-02- 02	2021-02- 17	2021-02- 05	2021-00- 10	2025-02- 25	2021-04- 14	2021-02- 29	2023-00- 11	2021-06- 11
BIMP/AP/2.2/10-11. / Procurement of cancelling on-rates of test-admenticular for conducting PBA-2022 testing	1882 / 89400	Modernization of system management is general secondary education	Nel	Individual Consultant Telectron	David	252.58	Campleted	2021-02-07	2521-62- 62	2821-62- 17	2521-62- 05	2821-09- 19	2825-62- 25	2023-04- 34	2021-02- 19	2023-59- 11	2031-08- 11
BMP/A9/2.3/4 / Development of recommendations on the formation of an educational parkey in the Republic of Belance bound on the results of the PBA cludy	IBKD / 89400	Modernization of system management is general secondary education	Ped	Individual Consultant Safedbar	Open	0.00	Canceled	2021-03-15	2821-03- 38	2821-05- 28		2021-00- 18		2823-07- 23		2022-01- 19	
B3MP/MP/2.4/8 / Proveding consulting services in the process of pre-project scores of the convert state of the system for callecting and analyzing falser market data	1880 / 894 DD	Modernization of system management in general secondary education	Ped	Indinedual Caretalized Safectical	Opera	0.00	Canceled	2021-03-15	2021-04- 29	2821-05- 54		2021-06- 04		2023-07- 09		2022-01- 01	
IBMP/AP/2.2/11-1 / Procument of services coding consultants to verify the work of participants leading PEA-2022	1882 / 18400	Modernization of system management is general secondary education	Nel	Individual Consultant Talectour	Direct	1,011.25	Campleted	2021-04-30	2021-04- 12	2021-05- 18	2021-05- 07	2021-00- 08	2023-05- 07	2023-07- 33	2021-05- 12	2022-01- 09	2021-07- 19
IBMP/A9/2.2/11-2 / Procument of services coding consultants to verify the work of participants leading PBA-2022	1882 / 18400	Modernization of system management is general secondary education	Nel	Individual Consultant Telectron	David	948.33	Campleted	2021-04-30	3021-04- 12	2021-05- 18	3821-05- 87	3021-09- 08	2023-05- 07	2823-07- 33	2021-05- 12	2022-01- 09	2021-07- 19
BMP/M/2.2/11-1 / Procumment of services coding consultants to werdy the work of participants leading PEA-2022	IRAD / AIHEOD	Modernzation of system management is general secondary education	Nel	Individual Consultant Telectron	Direct	H8.75	Campleted	2021-04-38	2021-04- 12	2021-05- 18	2021-05- 07	2021-00- 08	2023-06- 07	2821-67- 11	2021-05- 12	2022-01- 09	2021-07- 19
BMP/MP/2-2/11-4 / Procument of services coding consultants to verify the work of participants leading PBA-2022	IBKD / BH-DD	Modernization of system management in general secondary education	Ped	technickal Consultant Talectore	Died	2,683.19	Campleted	2021-04-30	2021-04- 12	2021-05- 18	2021-05- 07	2021-00- 08	2023-05- 07	2823-67- 33	2021-05- 12	2022-01- 09	2021-07- 19
IBMP/M/2.2/11-5 / Procument of services coding consultants to verify the work of participants leading PBA-2002	18KD / 8H100	Modernzation of system management in general secondary education	na	Individual Consultant Talection	Direil	2,483.48	Campleired	2021-04-30	2021-04- 12	2021-05- 18	3821-05- 87	2021-08- 08	2023-05- 07	2023-07- 13	2021-05- 12	2022-01- 09	2021-07- 19
BMP/AP/2-2/11-6 / Procument of services comp consultants to verify the work of partrapants testing PBA-2022	1880 / 89400	Modernization of system management in general secondary education	Ped	Indhedual Consultant Saledbar	Dimi	1,111.04	Campleired	2021-04-30	2021-04- 17	2021-09- 18	2021-09- 07	2023-09- 08	2025-05- 07	2023-07- 33	2021-05- 12	2072-01- 09	2021-07- 19
BMP/M/2.3/11-7 / Procurement of services coding consultants to werfly the work of participants inding PEA-2022	1880 / 89400	Modernization of cyclem management in general secondary education	Nel	Indinedual Consultant Salection	Dimi	1,111.13	Campleted	2021-04-30	2021-04- 17	2021-09- 18	2021-09- 07	2023-09- 08	2025-05- 07	2023-07- 33	2021-05- 12	2072-01- 09	2021-07- 19
BMP/M/2.2/11-8 / Procurement of services coding consultants to verify the work of participants testing PEA-2022	18KD / 8H100	Modernization of system management in general secondary education	na	Indivedual Consultant Salection	Dini	1,115.15	Campleired	2021-04-30	2021-04- 12	2021-05- 18	2021-05- 07	2021-09- 08	2023-05- 07	2023-07- 33	2021-05- 12	2022-01- 09	2031-07- 19
BMP/AP/2.2/11-9 / Procument of services coding consultants to verify the work of participants leading PRA-2022	18KD / 8H100	Modernization of system management in general secondary education	na	Indivedual Consultant Salection	Dini	1,115.15	Campleired	2021-04-30	2021-04- 12	2021-05- 18	2021-05- 07	2021-09- 08	2023-05- 07	2023-07- 33	2021-05- 12	2022-01- 09	2021-07- 19
BMP/AJ/2.2/11-00 / Procurement of services coding consultants to verify the work of participants inding PEA-2022	1882) / 894.00	Modernization of system management in general secondary education	Nel	Indivedual Consultant Talectore	David	434.85	Campleted	2021-04-30	2021-04- 12	2021-05- 18	2021-05- 07	2021-09- 08	2023-05- 07	2023-07- 33	2021-05- 12	2022-01- 09	2021-07- 19
BMP/M/2.2/11-11 / Procurement of services coding consultances to werly the work of participants inding PEA-2022	BRD / RHOD	Modernization of cyclem management in general secondary education	Nel	Indivedual Consultant Satedbar	Direct	638.45	Campleted	2021-04-30	2021-04- 17	2021-09- 18	2021-09- 07	2023-09- 08	2025-05- 07	2023-07- 33	2021-05- 12	2072-01- 09	2021-07- 19
BMP/M/2.2/11-12 / Procument of services coding consultants to werly the work of participants testing PEA-2022	1882) / 894.00	Modernization of system management in general secondary education	Pesi	Indivedual Consultant Teledition	David	670.85	Campleted	2021-04-30	2021-04- 12	2021-05- 18	2021-05- 07	2021-09- 08	2023-05- 07	2023-07- 33	2021-05- 12	2022-01- 09	2031-07- 19
IBMP/AP/2.2/11-11 / Procument of services coding consultants to verify the work of participants leading PBA-2022	18KD / 8H100	Modernzation of system management in general secondary education	na	Individual Consultant Talection	Direil	470.85	Campleted	2021-04-30	3821-04- 12	2021-05- 18	3821-05- 87	2021-09- 08	2023-05- 07	2023-07- 13	2021-05- 12	2022-01- 09	2021-07- 19
IBMP/AP/2-2/11-14 / Procument of services coding consultants to verify the work of participants leading PDA-2022	18KD / 8H100	Modernzation of system management in general secondary education	na	Individual Consultant Talection	Direil	904.75	Campleired	2021-04-30	2021-04- 12	2021-05- 18	3821-05- 87	2021-09- 08	2023-05- 07	2023-07- 13	2021-05- 12	2022-01- 09	2021-07- 19
BIMP/AP/2-2/11-13 / Procument of services coding consultants to verify the work of participants leading PRA-2022	18KD / 8H100	Modernzation of system management in general secondary education	na	Individual Consultant Talection	Direil	1,189.12	Campleired	2021-04-30	2021-04- 12	2021-05- 18	3021-05- 07	2021-08- 08	2023-05- 07	2023-07- 13	2021-05- 27	2022-01- 09	2021-07- 19
IBMP/AP/2.2/11-06 / Procument of services coding consultants to verify the work of participants leading PBA-2002	18KD / 8H100	Modernzation of system management in general secondary education	na	Individual Consultant Talection	Direil	118.42	Campleired	2021-04-30	2021-04- 12	2021-05- 18	2021-05- 07	2021-09- 08	2023-05- 07	2023-07- 33	2021-05- 12	2022-01- 09	2031-07- 19
BMM(MP2.2.1/4-1 / consulting services of an expert with relevant biolecultical expension or order to develop recommendations (for the development of relacional pathy in the Republic of Behavis Bando of the results of the PBA-2008 cludy	1880 / 1840 O	Modesscation of system management is general secondary education	Ped	Indonésai Cersultan Salettus	Dred	13,300.00	Signed	2021-05-11	2021-08- 08	2821-08- 37	2821-08- 30	2821-07- 08	2823-06- 11	2821-08- 12	2021-06- 21	2022-02- 08	
BMP/M/2.3/4-2 / consulting terrors of an experit with relevant subscul aspected is under to dewrite recommendations for the development of educational policy in the Republic of Belavic based on the result of the PRA-2212	BRD / 89400	Modesscation of system management is general secondary education	Post	Individual Consultant Safedbar	Doed	140,232.00	Sugard	2021-05-11	2021-05- 81	2021-08- 57	2021-06- 50	2821-07- 08	2023-06- 11	2021-08- 32	2021-06- 21	2022-02- 08	
IBIMP/09/2:4(in-1) Analytics of bucturess processes of cathering, processes and analyting data received from institutions of higher and pomprahilate education of the Republic of Belavus	IBKD / 89430	Noderwijston of system management in general secondary education	Pest	Individual Consultant Safettian	Open	0.00	Under Review	2022-01-10	2821-12- 28	2022-03- 07		2822-00- 21		2002-04- 23		2022-06- 14	
BMP/M/2.2/22 / Procumment of cansulting onvexes of test-administrator for conducting PBA-2022 testing	BRD / 89430	Modernization of system management is general secondary education	Ped	Individual Consultant Salection	David	0.00	Under Implementation	2022-01-10	2021-12- 29	2022-02- 07	2822-01- 11	2822-02- 28	2022-02- 36	2022-04- 04		2022-00- 01	
IBMP/AP/2.2/12-1 / Procumment of Canadiang services of test-administrator for conducting PBA-2022 testing	18KD / 8H400	Modernization of system management in general secondary education	Na	Individual Consultant Telectron	Direct	0.00	Under Implementation	2022-01-10	2821-12- 29	3822-02- 07	2822-01- 11	2822-02- 28	2822-62- 26	2022-04- 04		2022-10- 01	
BIMP/AP2.2/12-2 / Procument of classifing on-uses of test-administrator for conducting PSA-2022 testing	IBKD / BH-DD	Modernization of system management in general secondary education	NA	Individual Consultant Teleditor	Died	0.00	Ender Inglementation	2022-01-10	2821-12- 29	3823-62- 67	2822-00- 81	3823-62- 28	3822-62- 26	3522-04- 04		2032-10- 01	
BMP/M/2.2/12-1 / Procument of contailing on-uses of test-admenistrator for conducting PSA-2022 Indiag	IBKD / BH-DD	Modernization of system management in general secondary education	Peri	Individual Consultant Telectron	Direct	0.00	Dedev InglisherLabon	2622-01-18	2021-12- 29	2822-62- 87	2822-05- 81	2822-02- 28	2022-02- 36	2522-04- 04		2022-00- 01	
											_			_			

BMP/M/2.2/22-4 / Procurement of consulting on-rouse of test-administrator for conducting PSA-2022 testing	IRED / 894000	Modernization of cyclem management in general secondary education	Ped	Indivedual Consultant TableDian	David	0.00	Deder Inglementation	2022-01-10	2021-12- 29	3822-62- 87	2822-01- 11	2822-02- 28	2522-62- 28	2522-04- 04	2032-10- 01	
BMP/AV/2.2/12-5 / Procument of consulting services of test-administrative for conducting PMA-2022 Incluig	BRD / 89430	Modernization of cyclem management in general secondary education	Nel	Individual Consultant Talectore	Direct	0.00	Linder Implementation	2022-01-10	2021-12- 29	3832-62- 67	2022-00- 11	2122-02- 28	2822-62- 28	2822-04- 04	2032-10- 01	
BMP/M/2.2/12-6 / Procurement of cantalling certains of test-administrator far conducting PSM-2022 testing	IIIKD / WHOD	Modernization of system management in general secondary education	Ped	Individual Consultant Telecture	Direct	0.00	Ender Inglenertation	2022-01-10	2821-12- 29	2822-62- 87	2822-05- 11	21223-02- 23	2522-62- 18	2522-04- 04	2022-50- 01	
BMP/M/2.2/13-7 / Procurement of cantalling certaist of test-administrator far conducting PMA-2022 leading	1882 / 89430	Modernization of system management in general secondary education	Nel	Individual Consultant Taledbar	Direct	0.00	Linder Implementation	2022-01-10	2021-12- 29	2022-02- 07	2022-05- 11	2122-02- 28	2022-02- 28	2022-04- 04	 20322-00- 01	
BMP/M/2.2/12-8 / Procument of canading cervary of test-administrator for conducting PNA-2022 Indiag	IIRD / RHOD	Modernization of system management in general secondary education	Nel	tednedual Consultant Telectron	David	0.00	Deder InglisherLabon	2022-01-10	2021-12- 29	3822-62- 07	2022-00- 11	2122-02- 28	2522-62- 16	2822-04- 04	 2022-10- 01	
BMP/M/2.2/12-9 / Procurement of contailing services of test-administrator for conducting PSA-2022 testing	BKD / BH DD	Modernization of system management in general secondary education	Ped	technickal Consultant Telectron	Direct	0.00	Deder Inglemertation	2022-01-10	2021-12- 29	3822-62- 07	2022-05- 11	21223-02- 28	2522-62- 18	2822-04- 04	2022-10- 01	
BMP/AF/2.2/2-10 / Procurement of consulting on-road of test-administrator for conducting PSA-2022 testing	18KD / 8H400	Modenscation of system management in general secondary education	Ped.	Individual Consultant Telecture	Direct	0.00	Canceled	2022-01-10		2822-02- 07		2822-02- 28		2522-04- 04	2022-50- 01	
BMP/M/2.2/12-11 / Piccarement of cancaling on-usec of test-administrator for conducting PSA-2022 Justino	BKD / BH DD	Modernization of system management is general secondary education	Ped	Individual Consultant Telecture	Direct	0.00	Deder Inglementation	2022-01-10	2021-12- 29	3822-62- 07	2822-02- 01	21223-02- 28	2522-62- 16	2822-04- 04	2022-10- 01	
BMP/M/2.2/12-12 / Procurement of consulting converse of test-administration for conduction-administration for conduction PMA-2022 Income	18KD / 8H100	Modernization of system management in general secondary education	N I	Individual Consultant Salection	Direct	0.00	Under Implementation	2022-01-10	2021-12- 29	2822-02- 07	2122-02- 01	2122-02- 28	2022-02- 18	2022-04- 04	2032-10- 01	
BMP/AP/2.2/12-11 / Procurement of cansulting services of test-administrator for conducting PSA-2022 Indias	18KD / 8H400	Modernization of system management in general secondary education	na	Individual Consultant Talectore	Direct	0.00	Under Implementation	2022-01-10	2021-12- 29	2822-02- 07	2122-02- 01	2122-02- 28	2022-02- 18	2022-04- 04	2032-10- 01	
BMP/A4/2.2/12-14 / Procument of canading services of test-administrator for conducting PMA-2022 testing	18KD / 8H100	Modernization of system management in general secondary education	na	Individual Consultant Talectore	Direct	0.00	Under Implementation	2022-01-10	2021-12- 30	2022-02- 07	2122-02- 01	2122-02- 28	2022-02- 18	2022-04- 04	 2022-10- 01	
BMP/M/2.2/12-15 / Procurement of consulting services of test-admonstrator for conducting PSM-2022 testing	1882 / 89400	Modernization of system management in general secondary education	Pest	Individual Consultant Telestras	Doeci	0.00	Doder InglienerLabon	2022-01-10	2021-12- 99	2822-62- 67	2822-02- 01	2122-02- 28	2522-62- 28	2522-04- 04	2022-00- 01	
BMP/M/2.2/12-10 / Procurement of canading services of test-administrator for conducting PBA-2022 testing	1882 / 89400	Modernization of system management is general secondary education	Pest	Individual Consultant Telesisan	Doeci	0.00	Dodev InglienerLabon	2022-01-10	2021-12- 30	2822-62- 67	2822-02- 01	2122-02- 28	2522-62- 28	2522-04- 04	2022-00- 01	
BMP/M/2.2/12-17 / Procurement of cantalting cervates of test-admonstrator for conducting PSM-2022 testing	1882 / 89400	Modernization of system management is general secondary education	Pest	Individual Consultant Telesisan	Danci	0.00	Dodev InglienerLabon	2022-01-10	2021-12- 30	2822-62- 67	2822-02- 01	2122-02- 28	2522-62- 28	2522-04- 04	2022-00- 01	
BMP/A4/2.2/12-18 / Piccurement of canading services of text-administrator for conducting PMA-2022 tecting	IBND / AIHEOD	Noderstation of system management is general secondary education	Pest	technolusi Consultant Talectos	Direct	0.00	Deder Implementation	2022-01-10	2021-12- 00	3823-62- 67	3833-02- 01	2822-02- 28	2022-02- 26	2522-04- 04	2032-00- 01	
BMP/A9(2.2/12-19 / Piccurement of canceling on-vace of test-administrator for conducting PBA-2022 testing	18KD / 8H-00	Noderstation of system management is general secondary education	Na	tedeodual Consultant Telectron	Direct	0.00	Deder Implementation	2022-01-10	2021-12- 99	2822-02- 07	2822-02- 01	2822-02- 28	2522-62- 26	2522-04- 04	2022-00- 01	
BMP/AP/2.2/12-20 / Procument of consulting services of lest-administrator for conducting PBA-2022 leading	18KD / 8H-10	Modernization of system management in general secondary education	Nel	Individual Consultant Teledition	Direct	0.00	Doder Implementation	2022-01-10	2821-12- 99	3822-02- 07	2122-62- 01	2822-62- 28	2822-62- 16	2522-04- 04	2032-50- 01	
IBMP/M/2.2/12-21 / Procument of canading on-uses of test-administrator for conducting PSA-2022 testing	1882 / 89400	Modernization of system management is general secondary education	Nel	Individual Consultant Salection	David	0.00	Under Implementation	2022-01-10	2021-12- 30	3832-62- 07	2022-02- 01	21223-02- 28	2822-62- 16	2822-04- 04	2032-10- 01	
BMP/M/2.2/12-72 / Procurement of canading on-rules of test-advanticular for conducting PSA-2022 Testing	IIKD / RHOD	Modernization of cyclem management in general secondary education	Na	Individual Consultant Selectual	Direct	0.00	Linder Inglienertation	2022-01-10	3821-12- 99	3822-62- 67	2822-02- 01	2822-02- 28	2522-62- 28	2522-04- 04	20322-00- 01	
BMP/M/2.2/12-21 / Procurement of cancerting cervator of test-administrator for conducting PBA-2022 testing	BKD / BH DD	Modernization of system management is general secondary education	Peri	Individual Consultant Telecture	Direct	0.00	Under Implementation	2022-01-10	2021-12- 99	2822-02- 07	2122-02- 01	2822-62- 28	2822-62- 28	2022-04- 04	2022-50- 01	
BMP/M/2.2/12-24 / Procurement of canceling services of test-admentistate for conducting PSA-2022 Indiag	BKD / BH DD	Modernization of system management is general secondary education	Ped	Individual Consultant Telecture	Direct	0.00	Under Implementation	2022-01-10	2021-12- 30	2822-02- 07	2122-02- 01	2822-62- 28	2822-62- 28	2022-04- 04	2022-50- 01	
BMP/M/2.2/12-25 / Procurement of contailing convexe of tool-admentistator for conducting PMA-2022 Incluig	BKD / BH DD	Modernization of system management is general secondary education	Peri	Individual Consultant Telecture	Direct	0.00	Doder Inglementation	2022-01-10	2021-12- 99	2822-02- 07	2122-02- 01	2122-02- 28	2022-02- 18	2022-04- 04	2032-50- 01	
BMP/M/2.2/12-26 / Procurement of consulting cervates of test-administrator for conducting PBA-2022 being	BRD / BHOD	Modernization of system management in general secondary education	Peri	Individual Consultant Telectron	Direct	0.00	Doder Implementation	2022-01-10	2021-12- 99	2822-02- 07	2122-02- 01	2122-02- 28	2022-02- 18	2022-04- 04	2032-50- 01	
BMP/M/2.2/12-27 / Piccumment of Cantalling services of test-administrator for conducting PSA-2022 testing	18KD / 8H-00	Modernization of system management is general secondary education	Ped	Individual Consultant Talection	Direct	0.00	Under Implementation	2022-01-10	2021-12- 30	2822-62- 67	2122-02- 01	2122-02- 28	2822-62- 28	2022-04- 04	2022-00- 01	
BMP/M/2.2/12-28 / Piccumment of cantalling services of test-administrator for conducting PSA-2022 testing	18KD / 8H-00	Noderstation of system management is general secondary education	Na	Individual Consultant Talection	Direct	0.00	Under Inglementation	2022-01-10	2021-12- 30	2822-02- 07	2822-02- 01	2122-02- 28	2022-02- 26	2022-04- 04	2032-00- 01	
BMP/M/2.2/12-29 / Procument of canading services of test-administrator for conducting PMA-2022 leading	IBRD / RHOD	Modernization of system management is general secondary education	Nel	Individual Consultant Selection	David	0.00	Linder Ingliementation	2022-01-10	2021-12- 99	3822-02- 07	3822-02- 01	2822-02- 28	2522-62- 26	2522-04- 04	2032-10- 01	
BMP/M/2.2/12-00 / Procument of canading services of intradistructure for conducting PMA-2022 Inclug	IBRD / RHOD	Modernization of system management is general secondary education	Nel	Individual Consultant Selection	David	0.00	Linder Ingliementation	2022-01-10	2021-12- 99	3822-02- 07	3822-02- 01	2822-02- 28	2522-62- 28	2522-04- 04	2032-10- 01	
BMP/M/2.2/12-11 / Procument of canading servers of test-administrator for conducting PSA-2022 lesting	BKD / BH DD	Modernization of system management in general secondary education	Pest	Individual Consultant Telecture	Direct	0.00	Dedev Inglementation	2022-01-10	2821-12- 00	3823-62- 67	3823-63- 01	2822-62- 28	3822-62- 26	2822-04- 04	2322-00- 01	
BMP/M/2.2/12-12 / Piccarement of Cantalling services of test-administrator for conducting PBA-2022 Inclug	IBRD / RHOO	Modernization of system management is general secondary education	Nel	Individual Consultant Telestras	David	0.00	Under Inglienertation	2022-01-10	3821-13- 99	3822-02- 07	3822-02- 01	2822-02- 28	2522-62- 26	2522-04- 04	2032-10- 01	
BMP/M/2.2/12-11 / Procumment of cantalling services of test-administrative for conducting PMA-2022 Inclug	IBND / WHOD	Modernzation of system management is general secondary education	Nel	Individual Consultant Telectron	Direct	0.00	Deder Implementation	2022-01-10	2021-12- 99	2822-02- 87	2822-02- 01	2822-02- 28	2022-02- 38	2022-04- 04	2032-00- 01	
BMP/AP/2-2/12-54 / Procument of canading services of test-administrator for conducting PRA-2022 leading	BKD / BH DD	Modernization of system management in general secondary education	Pest	Individual Consultant Talectore	Direct	0.00	Doder SnyllesserLabor	2022-01-10	2021-12- 30	2822-02- 07	2022-02- 01	2822-02- 28	2822-62- 28	2022-04- 04	2032-00- 01	
BMP/M/2.2/12-15 / Piccumment of cantalling onverse of test-administrator for conducting PBA-2022 Inclug	BKD / BH DD	Modernization of system management in general secondary education	Pest	Individual Consultant Talectore	Direct	0.00	Doder SnyllesserLabor	2022-01-10	2021-12- 30	2822-02- 07	2022-02- 01	2822-02- 28	2022-02- 28	2822-04- 04	2032-00- 01	
BMP/M/2.2/12-36 / Pocument of canading unitary of test-administrator for conducting PSA-3022 testing	BKD / BH DD	Modernization of system management in general secondary education	Pest	Individual Consultant Talectore	Direct	0.00	Under Implementation	2022-01-10	2021-12- 30	2822-02- 07	2822-02- 01	21223-02- 28	2822-62- 38	2022-04- 04	2032-00- 01	
BMP/M/2.2/12-17 / Procurement of canadiang Generation of test-administrator for conducting PSA-2022 testing	18KD / 894.00	Noderstation of system management is general secondary education	rea	Indhedual Consultant Saledbar	Direct	0.00	Under Ingliementation	2022-01-10	2021-12- 99	3822-62- 87	3822-02- 01	2022-02- 28	2522-62- 38	2522-04- 04	2032-10- 01	
BMP/M/2.3/32-18 / Procurement of cantalling on-rouse of test-admonstrator far conducting PSM-2022 testing	18KD / 894.00	Noderstation of system management in general secondary education	Ped.	Indhedual Consultant Saledbar	Direct	0.00	Under Ingliementation	2022-01-10	2021-12- 99	3822-62- 67	3822-02- 01	2022-02- 28	2522-62- 38	2522-04- 04	2032-10- 01	
BMP/M/2.2/12-19 / Procument of canading on-rates of test-administrator for conducting PSA-2022 leading	IBKD / BH-DD	Modernization of system management is general secondary education	Pest	Individual Consultant Telecture	Direct	0.00	Dedev InglisenerLabor	2022-01-10	2821-12- 99	3823-60- 67	3823-62- 01	2823-62- 28	3822-62- 19	3522-04- 04	2322-09- 01	

BMP/W/2.2/~40 / Procurement of cancelling onvaces of test-administrator far conducting PBA-2022 testing	MR20 / #9400	Modernization of system management is general secondary education	Peril	Individual Consultant Salection	Direct	0.00	Canceled	2022-01-10		2822-62- 67		2822-62- 28		2522-04- 04	2032-59- 01
BMP/M/2.2/12-41 / Procurement of contailing services of test-administrator for conducting PBM-2022 testing	MKD / 89400	Modernization of cyclem management in general cecondary education	Post	Individual Consultant Salection	Direct	0.00	Under Inglementation	2022-01-10	2021-12- 99	2822-02- 07	3832-62- 01	2122-02- 28	2022-02- 26	2022-04- 04	2032-59- 01
BMP/W/2.2/12-42 / Procurement of cantaling servates of test-administrator for conducting PBA-2022 testing	MRD / 89400	Modernization of system management is general secondary education	Peri	Individual Consultant Talection	Direct	0.00	Under Implementation	2022-01-10	2021-12- 99	2822-62- 47	2822-02- 01	2122-02- 28	2822-62- 26	2022-04- 04	2032-59- 01
BMP/W/2.2/12-41 / Procurement of cansulting services of test-administration for conducting PSA-3222 testing	1882 / 89433	Moderstation of system management is general secondary education	NE	Individual Consultant Safection	Direct	0.00	Under Inglementation	2022-01-10	3821-12- 39	2822-02- 47	3822-62- 01	2122-02- 28	2022-02- 16	2022-04- 04	2022-10- 01
BMP/M/2.2/12-44 / Procumment of cansulting servates of test-administrator for conducting PBA-2022 testing	MRD / 89400	Modernization of system management is general secondary education	Peri	Indonésai Consultant Taleutian	Direct	0.00	Under Implementation	2022-01-10	2021-12- 99	2822-62- 47	2822-02- 01	2122-02- 28	2822-62- 26	2022-04- 04	2032-59- 01
IEMP/AJ/2.2/12-45 / Procurement of consulting services of test-administrator for conducting PEA-2022 testing	MRD / 89400	Modernization of cyclem management in general secondary education	Ped	Individual Consultant Salection	Direct	0.00	Dadev Inglementation	2022-01-10	2021-12- 30	2822-62- 67	3822-02- 01	2122-02- 28	2822-62- 38	2322-04- 04	2032-50- 01
IBMP/M/2.2/12-46 / Processment of consulting on-vars of test-admonstrator for conducting PBA-2022 Indiag	MRD / 89400	Modernization of system management is general secondary education	Peri	Individual Consultant Salection	Direct	0.00	Dadev Inglementation	2022-01-10	2021-12- 30	2822-02- 87	2822-62- 01	2822-02- 28	2522-62- 36	2522-04- 04	20322-10- 01
BMP/W/2.2/12-47 / Procurement of concurring services of test-administrator for conducting PBA-2022 testing	MAD / 89400	Modernization of system management in general secondary education	NG	Individual Consultant Salection	Direct	0.00	Dadev Inglementation	2022-01-10	2021-12- 90	3823-63- 87	3822-02- 01	2822-02- 28	3822-62- 36	2822-04- 04	20322-50- 01
BMP/M/2.2/12-68 / Processment of contailing services of test-admonstrator for conducting PSA-2022 testing	MRD / 89400	Modernization of cyclem management in general cecondary education	Ped	Individual Consultant Salection	Direct	0.00	Dader Inglienertation	2022-01-10	2021-12- 30	2822-02- 07	2022-02- 01	2822-02- 28	2022-02- 28	2022-04- 04	2332-59- 01
BMP/M/2.2/12-49 / Processment of centraling services of test-administrator for conducting PBA-2022 Indiag	MRD / 89400	Modernization of system management is general secondary education	Peri	Individual Consultant Salection	Direct	0.00	Dader Inglienertation	2022-01-10	2021-12- 99	2122-02- 07	2822-02- 01	2822-62- 28	2822-62- 38	2022-04- 04	2032-59- 01
BMP/M/2.2/12-50 / Procurement of consulting services of test-administration for conducting PBA-2022 feeding	MRXD / 89400	Modernization of system management is general secondary education	Pest	Individual Consultant Salection	Direct	0.00	Dodev Inglenertation	2022-01-10	2021-12- 30	2122-02- 47	2822-02- 01	2122-62- 28	2822-62- 16	2522-04- 04	2032-50- 01
IBMP/M/2.3/12-51 / Procurement of consulting on-value of test-administrator for conducting PBA-2022 Indiag	IIIXD / 89430	Modernzation of system management is general secondary education	Nel	Individual Consultant Salectus	David	0.00	Dader Inglementation	2022-01-10	2021-12- 30	2822-02- 87	2822-62- 01	2822-02- 28	2522-62- 36	2522-04- 04	20322-50- 01
BMP/M/2.2/12-52 / Processed of concelling on-values of test-administration for conducting PBA-2022 feeding	IIIXD / 89430	Modernization of system management is general secondary education	Nel	Indonésai Casasaltant Salectaa	David	0.00	Dader Inglenertation	2022-01-10	2021-12- 30	2822-02- 87	2822-62- 01	2822-02- 28	2522-62- 36	2522-04- 04	20322-50- 01
BMP/M/2.2/12-53 / Processed of consulting on-values of test-administration for conducting PBA-2022 Indiag	IIIXD / 89400	Modernization of system management is general secondary education	Nel	Indonésai Casasaltant Talectos	David	0.00	Dader Inglementation	2022-01-10	2021-12- 30	2822-02- 87	2822-62- 01	2822-02- 28	2522-62- 36	2522-04- 04	20322-50- 01
BMP/M/2.2/12-14 / Procurement of canculting onverse of test-administrator for conducting PEA-2022 testing	IIIKD / 89400	Modernization of system management is general secondary education	Ped	Individual Consultant Salectus	David	0.00	Dader Inglenertation	2022-01-10	2021-12- 30	2822-02- 87	3822-62- 01	2022-02- 28	2022-02- 34	2522-04- 04	2032-10- 01
BMP/M/2.2/12-15 / Procurement of cancelling onvaries of test-administrator for conducting PBA-2022 Indiag	1882) / 89400	Moderstation of system management is general secondary education	NI	Individual Consultant Salection	Direct	0.00	Canceled	2022-01-10	3821-12- 99	2822-02- 07		2822-02- 28		2522-04- 04	2032-10- 01
IBMP/M/2.2/12-00 / Procursment of cancelling onvaries of test-administration for conducting PBA-2022 Indiag	1882) / 89400	Moderszation of system management is general secondary education	NI	Individual Consultant Salection	Direct	0.00	Under Implementation	2022-01-10	3822-01- 05	2822-02- 07	3822-01- 11	2822-02- 28	2822-62- 18	2522-04- 04	2032-10- 01
BMP/A/2.3/12-00 / Procurement of concurbing on-value of test-administrator for conducting PBA-2022 testing	IRKD / 89430	Modernization of system management is general secondary education	Post	Individual Consultant Salection	Direct	0.00	Under Implementation	2022-01-10	2822-00- 01	2122-02- 07	2822-02- 01	2122-02- 28	2822-62- 26	2022-04- 04	2032-10- 01