

## PROCUREMENT PLAN (Textual Part)

**Project information:** [Mozambique] [Sustainable Rural Economy Program] [P-174002]

**Project Implementation agency:** [Ministério da Agricultura e Desenvolvimento Rural]

**Date of the Procurement Plan:** [2021, 01 April]

**Period covered by this Procurement Plan:** [18 months]

### Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (November 2020) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

**The Bank’s Standard Procurement Documents:** shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

**National Procurement Arrangements:** In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in “Regulamento de Contratação de Empreitada de Obras Públicas, Fornecimento de Bens e Prestação de Serviços ao Estado” of the Republic of Mozambique of March 8, 2016 (“the Regulation”), as per Decree No. 5/2016, such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower,

such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

**Leased Assets** as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables. *“Not Applicable”*

**Procurement of Second Hand Goods** as specified under paragraph 5.11 of the Procurement Regulations – is allowed for those contracts identified in the Procurement Plan tables *“Not Applicable”*

**Domestic preference** as specified under paragraph 5.51 of the Procurement Regulations **(Goods and Works)**. NA

Goods: [is not applicable/is applicable for those contracts identified in the Procurement Plan tables]; To be identified

Works: [is not applicable/is applicable for those contracts identified in the Procurement Plan tables]: To be identified

**Other Relevant Procurement Information.**

NA





CONSULTING FIRMS																														
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion				
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
01/PERS/CS/2021 / SREP Impact Evaluation Baseline Survey	/	Increasing productivity and market access	Post	Quality And Cost-Based Selection	Open - International		500,000.00	0.00	Under Implementation	2021-04-29	2021-04-29	2021-05-14	2021-05-05	2021-05-28					2021-07-12					2021-08-10			2021-09-14		2022-03-13	
57/CS/PERS/2021 / EFF IMPLEMENTATION FEASIBILITY STUDY IN TETE	IDA / DB120	Enhancing natural resources management	Post	Consultant Qualification Selection	Open - National		100,000.00	0.00	Under Implementation	2021-11-24	2021-11-23	2021-12-15		2022-01-28										2022-02-27			2022-04-03		2022-09-30	
85/PERS/CS/2021 / Elaboration and implementation of Detailed Plans for the localities of Daque, Magoe Sede, Muku mbura and Zungo Sede	IDA / DB120	Increasing productivity and market access	Post	Quality And Cost-Based Selection	Open - National		300,000.00	0.00	Under Implementation	2021-11-01	2021-11-25	2021-11-22		2022-01-05	2023-07-17				2022-02-02					2022-03-04			2022-04-08		2022-05-13	2023-05-13
71/CS/PERS/2021 / CONSULTANT SERVICES FOR MAPPING AND INVENTORY FOR TETE PROVINCE	IDA / DB120	Enhancing natural resources management	Post	Quality And Cost-Based Selection	Open - National		240,000.00	0.00	Under Implementation	2022-05-18	2022-11-17	2022-06-08	2023-07-20	2022-07-22					2022-08-19					2022-09-18			2022-10-23		2022-11-27	2023-11-27
79/PERS/CS/2021 / Consultancy Service for Update the District Plan Use of Zumbo and Cahora Bassa	IDA / DB120	Increasing productivity and market access	Post	Quality And Cost-Based Selection	Open - National		480,000.00	0.00	Under Implementation	2022-02-09	2021-11-25	2022-03-02		2022-04-15	2023-07-17				2022-05-13					2022-06-12			2022-07-17		2022-08-21	2023-08-21
84/PERS/CS/2021 / Executive Project Design for infrastructure for works at National Park of Magoe and Community Park of Tchuma Tchato	IDA / DB120	Increasing productivity and market access	Post	Consultant Qualification Selection	Open - National		70,000.00	0.00	Under Implementation	2022-02-23	2022-03-23	2022-03-16		2022-04-29										2022-05-29			2022-07-03		2022-12-30	
65/CS/PERS/2021 / STUDY OF THE INSTITUTIONAL ARCHITECTURE OF THE INSTITUTE OF FORESTRY DEVELOPMENT	IDA / DB120	Enhancing natural resources management	Post	Quality And Cost-Based Selection	Open - National		100,000.00	0.00	Under Implementation	2021-11-02	2023-06-13	2021-11-23	2023-07-20	2022-01-06					2022-02-03					2022-03-05			2022-04-09		2022-05-14	2023-05-14
73/PERS/CS/2021 / Training and classification of rangers at SPAAQIA (Tete Province)	IDA / DB120	Increasing productivity and market access	Post	Consultant Qualification Selection	Open - National		100,000.00	0.00	Signed	2022-05-01	2022-12-07	2022-05-22		2022-07-05	2023-03-31									2022-08-04	2023-07-13	2022-09-09	2023-07-29	2023-03-08		
69/CS/PERS/2021 / CONSULTANT SERVICES FOR DEVELOPMENT OF SIF MOBILE APPS	IDA / DB120	Enhancing natural resources management	Post	Consultant Qualification Selection	Open - National		92,200.00	0.00	Under Implementation	2022-04-06	2022-11-17	2022-04-27		2022-06-10										2022-07-10			2022-08-14		2023-02-10	
96/CS/PERS/2021 / Hiring a Consultant for training and classification of sworn inspectors of forest concessions in Tete	IDA / DB120	Enhancing natural resources management	Post	Consultant Qualification Selection	Open - National		70,000.00	0.00	Under Implementation	2022-04-07	2023-01-17	2022-04-28	2024-01-29	2022-06-11										2022-07-11			2022-08-15		2023-02-11	
98/CS/PERS/2021 / Hiring a Consultant to train and classify community forest inspectors in Tete	IDA / DB120	Enhancing natural resources management	Post	Consultant Qualification Selection	Open - National		70,000.00	0.00	Under Implementation	2022-06-20	2023-07-07	2022-07-11		2022-08-24										2022-09-23			2022-10-28		2023-04-26	
58/CS/PERS/2021 / CONSULTANT SERVICES FOR UPDATE OF PDU'S	IDA / DB120	Increasing productivity and market access	Post	Quality And Cost-Based Selection	Open - National		480,000.00	0.00	Canceled	2021-11-30	2022-04-12	2021-12-21		2022-02-03					2022-03-03					2022-05-07			2022-06-11		2023-06-11	
60/CS/PERS/2021 / EXECUTIVE PROJECT FOR THE CONSTRUCTION OF ANAC INFRASTRUCTURE	IDA / DB120	Enhancing natural resources management	Post	Consultant Qualification Selection	Open - National		70,000.00	0.00	Canceled	2021-11-25		2021-12-16		2022-01-29										2022-02-28			2022-04-04		2022-10-01	
153/CS/PERS/QCBS/2023 / Integrated, Training and Basic study on Biomass in Tete province.	IDA / DB120	Enhancing natural resources management	Post	Quality And Cost-Based Selection	Open - National		360,000.00	0.00	Under Implementation	2023-04-20	2023-06-13	2023-05-11	2023-07-20	2023-06-24					2023-07-22					2023-08-21			2023-09-25		2023-10-30	2024-10-29
72/CS/PERS/2021 / CONSULTANT SERVICES BASELINE STUDY OF THE BIOMASS PRODUCTION CHAIN IN TETE	IDA / DB120	Enhancing natural resources management	Post	Least Cost Selection	Open - National		80,000.00	0.00	Canceled	2021-11-24	2022-11-17	2021-12-15		2022-01-28					2022-02-25					2022-03-28			2022-05-02		2022-06-06	2022-12-03
78/PERS/CS/2021 / Consultancy Service for Organization and training of charcoal producers	IDA / DB120	Enhancing natural resources management	Post	Quality And Cost-Based Selection	Open - National		250,000.00	0.00	Canceled	2022-01-12	2022-11-17	2022-02-02		2022-03-18					2022-04-15					2022-05-16			2022-06-20		2022-07-25	2024-06-24
150/CS/PERS/QCS/2023 / Financial Service Provider within the planned forests Grant Scheme in Zambezia Province.	IDA / DB120	Increasing productivity and market access	Post	Consultant Qualification Selection	Open - National		120,000.00	0.00	Signed	2023-04-30	2023-02-23	2023-05-21		2023-07-04	2023-07-31									2023-08-03	2023-07-31	2023-09-07	2023-08-01	2024-03-05		
85 APERS/CS/2021 / Supervision work of construction and rehabilitation of Community Park of Tchuma Tchato	IDA / DB120	Increasing productivity and market access	Post	Consultant Qualification Selection	Open - National		35,000.00	0.00	Pending Implementation	2023-12-15		2024-01-05		2024-02-18										2024-03-19			2024-04-23		2024-10-20	
80 APERS/CS/2021 / Supervision work of construction and rehabilitation of National Park of Magoe	IDA / DB120	Increasing productivity and market access	Post	Consultant Qualification Selection	Open - National		60,000.00	0.00	Pending Implementation	2023-12-15		2024-01-05		2024-02-18										2024-03-19			2024-04-23		2024-10-20	
160/CS/PERS/QCBS/2023 / Hiring a Consultancy for the Supervision of Works for the Rehabilitation of Rural Roads in the Province of Zambezi	IDA / DB120	Increasing productivity and market access	Post	Quality And Cost-Based Selection	Open - National		750,000.00	0.00	Under Implementation	2023-07-30	2023-06-05	2023-08-20	2023-10-18	2023-10-03					2023-10-31					2023-11-30			2024-01-04		2024-02-08	2025-02-07
164A/CS/PERS/QCS/2023 / Supervision of Rehabilitation Works for Rural Roads in Manica Province - Lots I - II - III	IDA / DB120	Food and Nutrition Security	Post	Consultant Qualification Selection	Open - National		139,000.00	0.00	Under Implementation	2023-08-22	2023-09-05	2023-09-12	2024-01-22	2023-10-26										2023-11-25			2023-12-30		2024-06-27	
163A/CS/PERS/QCS/2023 / Supervision of Rehabilitation Works for Rural Roads in Namusina Province-Lots I and II, phase I.	IDA / DB120	Food and Nutrition Security	Post	Consultant Qualification Selection	Open - National		104,000.00	0.00	Under Implementation	2023-09-20	2023-07-11	2023-10-11	2023-10-18	2023-11-24										2023-12-24			2024-01-28		2024-07-26	
189/CS/PERS/QCBS/2023 / Consulting Services for the Review of the National Environmental Policy.	IDA / DB120	Enhancing natural resources management	Post	Quality And Cost-Based Selection	Open - National		500,000.00	0.00	Under Implementation	2023-09-15	2023-08-03	2023-10-06	2023-08-04	2023-11-19	2023-12-18					2023-12-17				2024-01-16			2024-02-20		2024-03-26	2025-03-26
190/CS/PERS/QCBS/2023 / Rural Impact Evaluation First Follow Up Survey.	IDA / DB120	Strengthening institutions and policies	Post	Quality And Cost-Based Selection	Open - National		450,000.00	0.00	Under Implementation	2023-11-20	2023-08-21	2023-12-11		2024-01-24						2024-02-21				2024-03-22			2024-04-26		2024-05-31	2025-05-31



22/PERS/IC/2021 / Provincial MG Officer 1	/	Increasing productivity and market access	Post	Individual Consultant Selection	Open		48,000.00	0.00	Under Implementation	2021-07-01	2022-08-18	2021-08-25		2021-09-15		2021-10-20	2023-10-23	
23/PERS/IC/2021 / Provincial MG Officer 2	/	Increasing productivity and market access	Post	Individual Consultant Selection	Open		48,000.00	0.00	Under Implementation	2021-07-01	2022-08-18	2021-08-25		2021-09-15		2021-10-20	2023-10-23	
24/PERS/IC/2021 / Provincial MG Officer 3	/	Increasing productivity and market access	Post	Individual Consultant Selection	Open		48,000.00	0.00	Under Implementation	2021-07-01	2022-09-19	2021-08-25		2021-09-15		2021-10-20	2023-10-23	
25/PERS/IC/2021 / General Coordinator of PERS	/	Increasing productivity and market access	Post	Individual Consultant Selection	Open		144,000.00	0.00	Under Review	2021-07-01	2021-06-02	2021-08-22	2022-08-02	2021-09-12	2022-08-02	2021-10-18	2022-08-05	2023-10-17
26/PERS/IC/2021 / Accountant 1 of PERS	/	Increasing productivity and market access	Post	Individual Consultant Selection	Open		96,000.00	0.00	Signed	2021-07-19	2022-09-19	2021-09-06	2023-02-01	2021-09-27	2023-02-13	2021-11-01	2023-02-22	2023-04-28
27/PERS/IC/2021 / Accountant 2 of PERS	/	Increasing productivity and market access	Post	Individual Consultant Selection	Open		72,000.00	0.00	Signed	2021-07-13	2022-05-13	2021-08-31	2023-10-19	2021-09-21	2023-10-19	2021-10-26	2022-12-01	2023-10-30
28/PERS/IC/2021 / Gender Specialist	/	Increasing productivity and market access	Post	Individual Consultant Selection	Open		120,000.00	0.00	Signed	2021-07-14	2022-05-13	2021-09-01	2023-07-27	2021-09-22	2023-08-01	2021-10-27	2023-09-01	2023-10-31
29/PERS/IC/2021 / Matching Grants Portfolio Manager	/	Increasing productivity and market access	Post	Individual Consultant Selection	Open		96,000.00	0.00	Pending Implementation	2021-07-14		2021-09-01		2021-09-22		2021-10-27		2023-10-27
31/PERS/IC/2021 / Financial Specialist	/	Increasing productivity and market access	Post	Individual Consultant Selection	Open		90,000.00	0.00	Signed	2021-07-07	2022-05-13	2021-08-25	2022-11-08	2021-09-15	2022-11-14	2021-10-20	2022-11-14	2023-10-24
32/PERS/IC/2021 / Audit Specialist	/	Increasing productivity and market access	Post	Individual Consultant Selection	Open		120,000.00	0.00	Signed	2021-07-07	2022-06-24	2021-08-25	2022-09-19	2021-09-15	2023-03-28	2021-10-20	2023-04-10	2023-10-16
33/PERS/IC/2021 / Procurement Specialist	/	Increasing productivity and market access	Prior	Individual Consultant Selection	Open		120,000.00	0.00	Under Implementation	2021-07-07	2021-08-02	2021-08-25	2022-09-22	2021-09-15		2021-10-20		2023-10-17
59/IC/PERS/2021 / PREPARATION OF THE CONCEPT NOTE FOR THE REVISION OF THE ENVIRONMENT POLICY AND LAW	IDA / DB120	Increasing productivity and market access	Post	Individual Consultant Selection	Open		30,000.00	0.00	Signed	2021-12-01	2021-09-09	2022-01-19	2023-10-17	2022-02-09	2023-10-17	2022-03-16		2022-09-12
04/PERS/IC/2021 / Value Chain Specialist 3/ Tete Province	IDA / DB120	Increasing productivity and market access	Post	Individual Consultant Selection	Open		96,000.00	0.00	Under Implementation	2021-11-01	2022-09-20	2021-12-27	2022-10-12	2022-01-17		2022-02-21		2024-02-24
68/IC/PERS/2021 / FORESTRY BUSINESS SPECIALIST UMF FOR ZAMBZIA	IDA / DB120	Enhancing natural resources management	Post	Individual Consultant Selection	Open		60,000.00	0.00	Under Implementation	2021-11-12	2022-11-17	2021-12-17		2022-01-07		2022-02-11		2022-08-10
05/PERS/IC/2021 / Value Chain Specialist for Niassa Province	IDA / DB120	Increasing productivity and market access	Post	Individual Consultant Selection	Open		96,000.00	0.00	Under Implementation	2022-06-22	2022-08-18	2022-08-10		2022-08-31		2022-10-05		2024-09-04
74/PERS/IC/2021 / Communication Officer	IDA / DB120	Enhancing natural resources management	Post	Individual Consultant Selection	Open		60,000.00	0.00	Signed	2021-12-01	2021-11-23	2022-01-19	2023-08-09	2022-02-09	2023-08-15	2022-03-16	2023-08-31	2022-09-12
61/IC/PERS/2021 / SYSTEM ADMINISTRATOR AND SIF CENTRAL NETWORK MAINTENANCE	IDA / DB120	Enhancing natural resources management	Post	Individual Consultant Selection	Open		60,000.00	0.00	Signed	2021-11-02	2021-11-23	2021-12-21	2023-08-10	2022-01-11	2023-09-15	2022-02-15	2023-10-20	2022-08-14
66/IC/PERS/2021 / FORESTRY MANAGEMENT SPECIALIST UMF FOR ZAMBZIA	IDA / DB120	Enhancing natural resources management	Post	Individual Consultant Selection	Open		60,000.00	0.00	Under Implementation	2021-12-01	2022-07-20	2022-01-19		2022-02-09		2022-03-16		2022-09-12
89/IC/PERS/2021 / SIF CENTRAL PROGRAMMERS ANALYSIS -1	IDA / DB120	Enhancing natural resources management	Post	Individual Consultant Selection	Open		60,000.00	0.00	Signed	2021-12-01	2021-11-23	2022-01-19	2023-08-09	2022-02-09	2023-08-15	2022-03-16	2023-09-29	2022-09-12
64/IC/PERS/2021 / JURIST FOR TETE	IDA / DB120	Enhancing natural resources management	Post	Individual Consultant Selection	Open		60,000.00	0.00	Signed	2022-08-04	2022-11-25	2022-09-22	2023-05-02	2022-10-13	2023-05-05	2022-11-17	2023-06-06	2023-05-16
94/PERS/IC/2022 / Hiring of an Administrative Assistant for AQUA Zambezia for a period of two years	IDA / DB120	Strengthening institutions and policies	Post	Individual Consultant Selection	Open		36,000.00	0.00	Under Implementation	2022-04-05	2022-04-27	2022-05-24		2022-06-14		2022-07-19		2023-01-15
95/PERS/IC/2022 / Hiring of an individual consultant as a administrative assistant for AQUA in Tete Province for a two year period	IDA / DB120	Strengthening institutions and policies	Post	Individual Consultant Selection	Open		27,000.00	0.00	Under Implementation	2022-04-06	2022-04-27	2022-05-25		2022-06-15		2022-07-20		2023-01-16
114/CS/PERS/IC/2022 / Hiring of Matching Grants Specialist, for 24 months based in Maputo	IDA / DB120	Enhancing natural resources management	Post	Individual Consultant Selection	Open - National		96,000.00	0.00	Under Implementation	2022-07-29	2022-11-02	2022-09-16		2022-10-07		2022-11-11		2023-05-10
118/CS/PERS/IC/2022 / EFF Technical Forestry Coordinator	IDA / DB120	Enhancing natural resources management	Post	Individual Consultant Selection	Open - National		144,000.00	0.00	Signed	2022-09-20	2022-09-22	2022-11-08	2023-04-06	2022-11-29	2023-04-06	2023-01-03	2023-01-06	2023-07-02
97/PERS/IC/2022 / Hiring of an Individual Consultant as Forestry Engineer for AQUA Zambezia for a period of two years	IDA / DB120	Strengthening institutions and policies	Post	Individual Consultant Selection	Open		55,200.00	0.00	Canceled	2022-04-05	2022-04-27	2022-05-24		2022-06-14		2022-07-19		2023-01-15
132/CS/PERS/IC/2022 / Hiring of a Forest Engineer in AQUA Zambezi	IDA / DB120	Enhancing natural resources management	Post	Direct Selection	Direct - National		52,200.00	0.00	Signed	2022-11-30	2022-10-11	2022-12-10	2022-11-18			2023-02-13	2022-12-09	2023-08-12
121/CS/PERS/IC/2022 / EFF Hiring a Forest Extensionist 1.	IDA / DB120	Enhancing natural resources management	Post	Individual Consultant Selection	Open - National		20,400.00	0.00	Signed	2022-10-28	2022-09-22	2022-12-16	2023-04-10	2023-01-06	2023-04-14	2023-02-10	2023-01-08	2023-08-09
130/CS/PERS/IC/2022 / EFF Hiring a Forest Extensionist 5.	IDA / DB120	Enhancing natural resources management	Post	Individual Consultant Selection	Open - National		20,400.00	0.00	Signed	2022-09-30	2022-09-22	2022-11-18	2023-04-20	2022-12-09	2023-04-27	2023-01-13	2023-01-08	2023-07-12
127/CS/PERS/IC/2022 / EFF Hiring a Forest Extensionist 3.	IDA / DB120	Enhancing natural resources management	Post	Individual Consultant Selection	Open - National		20,400.00	0.00	Signed	2022-09-30	2022-09-22	2022-11-18	2023-04-13	2022-12-09	2023-04-14	2023-01-13	2023-01-08	2023-07-12
126/CS/PERS/IC/2022 / EFF Hiring a Forest Extensionist 2.	IDA / DB120	Enhancing natural resources management	Post	Individual Consultant Selection	Open - National		20,400.00	0.00	Signed	2022-09-30	2022-09-22	2022-11-18	2023-04-14	2022-12-09	2023-04-14	2023-01-13	2023-01-08	2023-07-12
129/CS/PERS/IC/2022 / EFF Hiring a Forest Extensionist 4.	IDA / DB120	Enhancing natural resources management	Post	Individual Consultant Selection	Open - National		20,400.00	0.00	Signed	2022-09-30	2022-09-22	2022-11-18	2023-04-19	2022-12-09	2023-04-19	2023-01-13	2023-01-08	2023-07-12

131/CS/PERS/IC/2022 / EFF Hiring a Forest Extensionist 7.	IDA / DB120	Enhancing natural resources management	Post	Individual Consultant Selection	Open - National		20,400.00	0.00	Signed	2022-09-30	2022-09-22	2022-11-18	2023-04-20	2022-12-09	2023-04-20	2023-01-13	2023-01-08	2023-07-12
128/CS/PERS/IC/2022 / EFF Hiring a Forest Extensionist 6.	IDA / DB120	Enhancing natural resources management	Post	Individual Consultant Selection	Open - National		20,400.00	0.00	Signed	2022-09-30	2022-09-22	2022-11-18	2023-04-21	2022-12-09	2022-12-28	2023-01-13	2023-01-08	2023-07-12
125/CS/PERS/IC/2022 / EFF Hiring a Forest Engineer 2.	IDA / DB120	Enhancing natural resources management	Post	Individual Consultant Selection	Open - National		84,000.00	0.00	Signed	2022-09-30	2022-09-22	2022-11-18	2023-04-11	2022-12-09	2023-04-14	2023-01-13	2022-12-27	2023-07-12
119/CS/PERS/IC/2022 / EFF Hiring a Forest Engineer 1.	IDA / DB120	Enhancing natural resources management	Post	Individual Consultant Selection	Open - National		84,000.00	0.00	Signed	2022-09-21	2022-09-22	2022-11-09	2023-04-10	2022-11-30	2023-04-13	2023-01-04	2023-01-08	2023-07-03
117/CS/PERS/DC/2022 / EFF Forestry Technical Assistant for two years	IDA / DB120	Enhancing natural resources management	Post	Direct Selection	Direct - National		84,000.00	0.00	Canceled	2022-09-30	2022-09-22	2022-10-10				2022-12-14		2023-06-12
133/CS/PERS/IC/2022 / Procurement Specialist for two years.	IDA / DB120	Strengthening institutions and policies	Prior	Direct Selection	Direct - National		150,000.00	0.00	Signed	2022-10-31	2022-10-05	2022-11-10	2022-10-20			2023-01-14	2022-11-28	2023-07-13
120/CS/PERS/IC/2022 / EFF Hiring a Contract Manager for 2 years.	IDA / DB120	Enhancing natural resources management	Post	Individual Consultant Selection	Open - National		84,000.00	0.00	Signed	2022-10-28	2022-10-27	2022-12-16	2023-04-10	2023-01-06	2023-04-10	2023-02-10	2023-01-08	2023-08-09
135/CS/PERS/IC/2022 / EFF Forestry Technical Assistant for two years.	IDA / DB120	Increasing productivity and market access	Post	Individual Consultant Selection	Open - National		84,000.00	0.00	Signed	2022-10-30	2022-10-03	2022-12-18	2023-04-21	2023-01-08	2023-04-21	2023-02-12	2023-01-08	2023-08-11
137/CS/PERS/IC/2022 / Hiring of a computer technician to manage the SIF network based in Niassa Province.	IDA / DB120	Strengthening institutions and policies	Post	Individual Consultant Selection	Open - National		12,000.00	0.00	Signed	2023-02-20	2023-02-13	2023-04-10	2023-07-11	2023-05-01	2023-07-18	2023-06-05	2023-07-31	2023-12-02
137 A/CS/PERS/IC/2022 / Hiring of a computer technician to manage the SIF network based in Gaza Province.	IDA / DB120	Strengthening institutions and policies	Post	Individual Consultant Selection	Open - National		12,000.00	0.00	Signed	2023-02-20	2023-02-13	2023-04-10	2023-07-11	2023-05-01	2023-07-17	2023-06-05	2023-08-01	2023-12-02
137 B/CS/PERS/IC/2022 / Hiring of a computer technician to manage the SIF network based in Cabo Delgado Province.	IDA / DB120	Strengthening institutions and policies	Post	Individual Consultant Selection	Open - National		12,000.00	0.00	Under Implementation	2023-02-20	2023-02-13	2023-04-10	2023-07-11	2023-05-01	2023-07-18	2023-06-05		2023-12-02
137 C/CS/PERS/IC/2022 / Hiring of a computer technician to manage the SIF network based in Inhambane Province.	IDA / DB120	Strengthening institutions and policies	Post	Individual Consultant Selection	Open - National		12,000.00	0.00	Signed	2023-02-20	2023-02-13	2023-04-10	2023-07-11	2023-05-01	2023-07-20	2023-06-05	2023-09-01	2023-12-02
137 D/CS/PERS/IC/2022 / Hiring of a computer technician to manage the SIF network based in Nampula Province.	IDA / DB120	Strengthening institutions and policies	Post	Individual Consultant Selection	Open - National		12,000.00	0.00	Under Implementation	2023-02-20	2023-02-13	2023-04-10		2023-05-01		2023-06-05		2023-12-02
137 E/CS/PERS/IC/2022 / Hiring of a computer technician to manage the SIF network based in Sofala Province.	IDA / DB120	Strengthening institutions and policies	Post	Individual Consultant Selection	Open - National		12,000.00	0.00	Signed	2023-02-20	2023-02-13	2023-04-10	2023-07-11	2023-05-01	2023-07-17	2023-06-05	2023-10-30	2023-12-02
137 F/CS/PERS/IC/2022 / Hiring of a computer technician to manage the SIF network based in Zambezi Province.	IDA / DB120	Strengthening institutions and policies	Post	Individual Consultant Selection	Open - National		12,000.00	0.00	Signed	2023-02-20	2023-02-13	2023-04-10	2023-07-11	2023-05-01	2023-07-18	2023-06-05	2023-08-01	2023-12-02
137 G/CS/PERS/IC/2022 / Hiring of a computer technician to manage the SIF network based in Manica Province.	IDA / DB120	Strengthening institutions and policies	Post	Individual Consultant Selection	Open - National		12,000.00	0.00	Signed	2023-02-20	2023-02-13	2023-04-10	2023-07-11	2023-05-01	2023-07-18	2023-06-05	2023-08-01	2023-12-02
137 H/CS/PERS/IC/2022 / Hiring of a computer technician to manage the SIF network based in Tete Province.	IDA / DB120	Strengthening institutions and policies	Post	Individual Consultant Selection	Open - National		12,000.00	0.00	Under Implementation	2023-02-20	2023-02-13	2023-04-10		2023-05-01		2023-06-05		2023-12-02
48/IC/PERS/2021 / Coordinator for UMF in Mocuba (Zambezi Province).	IDA / DB120	Increasing productivity and market access	Post	Individual Consultant Selection	Open - National		60,000.00	0.00	Under Implementation	2022-01-19	2023-02-17	2022-03-09		2022-03-30		2022-05-04		2024-04-23
138/CS/PERS/IC/2022 / Hiring the Coordinator of the Environmental and Social Safeguards Unit based in Maputo	IDA / DB120	Strengthening institutions and policies	Post	Individual Consultant Selection			158,400.00	0.00	Signed	2023-01-30	2023-01-26	2023-03-20	2023-09-06	2023-04-10	2023-10-02	2023-05-15	2023-10-21	2023-11-11
140/CS/PERS/IC/2022 / Hiring a Procurement Analyst for 24 months, based in Maputo FNDS.	IDA / DB120	Increasing productivity and market access	Prior	Individual Consultant Selection	Open - National		96,000.00	0.00	Under Review	2023-03-30	2023-02-22	2023-05-18		2023-06-08		2023-07-13		2024-01-09
146/CS/PERS/IC/2022 / Hiring an Infrastructure Specialist based in Maputo FNDS for 24 months.	IDA / DB120	Increasing productivity and market access	Post	Individual Consultant Selection	Open - National		96,000.00	0.00	Under Implementation	2023-03-20	2023-08-24	2023-05-08		2023-05-29		2023-07-03		2023-12-30
141/CS/PERS/IC/2022 / Hiring a Specialist in Monitoring and Evaluation based in DND AF for 24 months.	IDA / DB120	Increasing productivity and market access	Post	Individual Consultant Selection	Open - National		84,000.00	0.00	Under Implementation	2023-03-10	2023-03-09	2023-04-28		2023-05-19		2023-06-23		2023-12-20
142/CS/PERS/IC/2022 / Hiring a Monitoring and Evaluation Assistant, based in Maputo FNDS for 24 months.	IDA / DB120	Increasing productivity and market access	Post	Individual Consultant Selection	Open - National		72,000.00	0.00	Signed	2023-03-20	2023-03-28	2023-05-08	2023-10-26	2023-05-29	2023-11-01	2023-07-03	2023-11-20	2023-12-30
143/SC/PERS/IC/2022 / Hiring a Specialist in Monitoring and Evaluation based in Maputo FNDS for 24 months.	IDA / DB120	Increasing productivity and market access	Post	Individual Consultant Selection	Open - National		151,200.00	0.00	Signed	2023-03-15	2023-03-28	2023-05-03	2023-08-31	2023-05-24	2023-09-04	2023-06-28	2023-09-28	2023-12-25
145/SC/PERS/IC/2022 / Hiring an Administrative assistant based in Maputo FNDS for 24 months.	IDA / DB120	Increasing productivity and market access	Post	Individual Consultant Selection	Open - National		60,000.00	0.00	Under Implementation	2023-03-20	2023-03-02	2023-05-08		2023-05-29		2023-07-03		2023-12-30
150/CS/PERS/IC/2023 / Hiring a Financial Provider Service Grant Scheme EFF, for 24 months.	IDA / DB120	Increasing productivity and market access	Post	Individual Consultant Selection	Open - National		120,000.00	0.00	Canceled	2023-03-15	2023-02-14	2023-05-03		2023-05-24		2023-06-28		2023-12-25
89A/IC/PERS/2021 / SIF Central Programmer Analyst - 2	IDA / DB120	Enhancing natural resources management	Post	Individual Consultant Selection	Open - National		60,000.00	0.00	Signed	2023-04-20	2023-02-20	2023-06-08	2023-08-08	2023-06-29	2023-08-15	2023-08-03	2023-09-28	2024-01-30

74/IC/PERS/2021 / SIF CENTRAL PROGRAMMERS ANALYSIS - 2	IDA / DB120	Enhancing natural resources management	Post	Individual Consultant Selection	Open		60,000.00	0.00	Canceled	2021-12-01	2021-11-23	2022-01-19	2022-02-09	2022-03-16	2022-09-12
148/CS/PERS/IC/2023 / Hiring a Procurement Assistant based in Maputo FND for 24 months.	IDA / DB120	Increasing productivity and market access	Post	Individual Consultant Selection	Open - National		48,000.00	0.00	Canceled	2023-03-30	2023-02-15	2023-05-18	2023-06-08	2023-07-13	2024-01-09
149/CS/PERS/IC/2023 / Hiring a Procurement Assistant based in Maputo FND for 24 months.	IDA / DB120	Increasing productivity and market access	Prior	Individual Consultant Selection	Open - National		48,000.00	0.00	Canceled	2023-03-30	2023-02-17	2023-05-18	2023-06-08	2023-07-13	2024-01-09
156/CS/PERS/IC/2023 / Hiring a Procurement Assistant based in Maputo FND for 24 months.	IDA / DB120	Enhancing natural resources management	Post	Individual Consultant Selection	Open - National		48,000.00	0.00	Under Implementation	2023-04-24	2023-03-14	2023-06-12	2023-07-05	2023-07-03	2024-02-03
157/CS/PERS/IC/2023 / Hiring a Procurement Assistant based in Maputo FND for 24 months.	IDA / DB120	Enhancing natural resources management	Post	Individual Consultant Selection	Open - National		48,000.00	0.00	Under Implementation	2023-04-24	2023-03-14	2023-06-12	2023-07-05	2023-07-03	2024-02-03
123/CS/PERS/IC/2023 / Hiring a Consultant to Supervise the Work-AQUA Offices Rehabilitation in Zambezia Province.	IDA / DB120	Enhancing natural resources management	Post	Individual Consultant Selection	Limited		2,000.00	0.00	Signed	2023-08-18	2023-08-01	2023-08-23	2023-10-06	2023-09-13	2024-04-15
188/CS/PERS/IC/2023 / Hiring a Procurement Assistant for 24 months - based in Maputo FND.	IDA / DB120	Strengthening institutions and policies	Prior	Individual Consultant Selection	Open - National		48,000.00	0.00	Under Implementation	2023-10-30	2023-09-07	2023-12-18	2024-01-08	2024-02-12	2024-08-10
175/CS/PERS/IC/2023 / Hiring an Administrative Assistant for 24 months.	IDA / DB120	Enhancing natural resources management	Post	Direct Selection	Direct - National		48,000.00	0.00	Signed	2023-11-16	2023-11-06	2023-11-26	2023-11-13	2024-01-30	2023-11-20
169/CS/PERS/IC/2023 / Hiring a MGU financial officer for 24 months.	IDA / DB120	Enhancing natural resources management	Post	Direct Selection	Direct - National		60,000.00	0.00	Signed	2023-11-30	2023-11-06	2023-12-10	2023-11-13	2024-02-13	2023-11-20
177/CS/PERS/IC/2023 / Hiring a Matching Grant Specialist /Portfolio Manager for 24 months.	IDA / DB120	Enhancing natural resources management	Post	Direct Selection	Direct - National		120,000.00	0.00	Signed	2023-11-16	2023-11-06	2023-11-26	2023-11-13	2024-01-30	2023-11-20
187/CS/PERS/IC/2023 / Hiring a Value Chain Assistant for 24 months.	IDA / DB120	Enhancing natural resources management	Post	Direct Selection	Direct - National		60,000.00	0.00	Signed	2023-11-16	2023-11-06	2023-11-26	2023-11-13	2024-01-30	2023-11-20
170/CS/PERS/IC/2023 / Hiring a MG Specialist/Portfolio Manager for 24 months.	IDA / DB120	Enhancing natural resources management	Post	Direct Selection	Direct - National		132,000.00	0.00	Signed	2023-11-16	2023-11-06	2023-11-26	2023-11-13	2024-01-30	2023-11-20
174/CS/PERS/IC/2023 / Hiring a Value Chain Assistant for 24 months.	IDA / DB120	Enhancing natural resources management	Post	Direct Selection	Direct - National		60,000.00	0.00	Signed	2023-11-16	2023-11-06	2023-11-26	2023-11-13	2024-01-30	2023-11-20
182/CS/PERS/IC/2023 / Hiring a Matching Grant Specialist for 24 months.	IDA / DB120	Enhancing natural resources management	Post	Direct Selection	Direct - National		120,000.00	0.00	Signed	2023-11-16	2023-11-06	2023-11-26	2023-11-13	2024-01-30	2023-11-20
179/CS/PERS/IC/2023 / Hiring a Coordinator of PIU for 24 months.	IDA / DB120	Enhancing natural resources management	Post	Direct Selection	Direct - National		120,000.00	0.00	Signed	2023-11-07	2023-11-06	2023-11-17	2023-11-13	2024-01-21	2023-11-20
180/CS/PERS/IC/2023 / Hiring a Coordinator of PIU for 24 months.	IDA / DB120	Enhancing natural resources management	Post	Direct Selection	Direct - National		120,000.00	0.00	Signed	2023-11-16	2023-11-06	2023-11-26	2023-11-13	2024-01-30	2023-11-20
171/CS/PERS/IC/2023 / Hiring a MG Unit Coordinator for 24 months.	IDA / DB120	Enhancing natural resources management	Post	Direct Selection	Direct - National		156,000.00	0.00	Signed	2023-11-16	2023-11-06	2023-11-26	2023-11-13	2024-01-30	2023-11-20
178/CS/PERS/IC/2023 / Hiring a Provincial MG Officer for 24 months.	IDA / DB120	Enhancing natural resources management	Post	Direct Selection	Direct - National		48,000.00	0.00	Signed	2023-11-16	2023-11-06	2023-11-26	2023-11-13	2024-01-30	2023-11-20
45/IC/PERS/2021 / Forestry Development Assistant/ Zambezia Province	IDA / DB120	Increasing productivity and market access	Post	Individual Consultant Selection	Open		72,000.00	0.00	Canceled	2022-02-15	2022-08-01	2022-04-05	2022-04-26	2022-05-31	2024-05-20
144/CS/PERS/IC/2022 / Hiring a Financial Management Specialist based in Maputo FND for 24 months.	IDA / DB120	Increasing productivity and market access	Post	Individual Consultant Selection	Open - National		120,000.00	0.00	Pending Implementation	2023-12-05		2024-01-23	2024-02-13	2024-03-19	2024-09-15
11/PERS/IC/2021 / Safeguard and gender assistant/Nampula Province	/	Increasing productivity and market access	Post	Individual Consultant Selection	Open		60,000.00	0.00	Canceled	2021-07-01	2021-08-20	2021-08-25	2021-09-15	2021-10-20	2023-10-23
75/PERS/IC/2021 / Forest Engineer	IDA / DB120	Enhancing natural resources management	Post	Individual Consultant Selection	Open		67,200.00	0.00	Canceled	2022-06-30		2022-08-22	2022-09-12	2022-10-17	2023-04-15
09/PERS/IC/2021 / Administrative Assistant 1	/	Increasing productivity and market access	Post	Individual Consultant Selection	Open		36,000.00	0.00	Canceled	2021-07-01	2021-06-02	2021-08-09	2021-08-30	2021-10-04	2023-10-23
67/IC/PERS/2021 / FORESTRY INDUSTRY SPECIALIST UMF FOR ZAMBEZIA	IDA / DB120	Enhancing natural resources management	Post	Individual Consultant Selection	Open		60,000.00	0.00	Canceled	2021-11-23		2022-01-11	2022-02-01	2022-03-08	2022-09-04
115/CS/PERS/IC/2022 / Hiring of a financial analyst for MCS, for 2 years.	IDA / DB120	Enhancing natural resources management	Post	Individual Consultant Selection	Open - National		84,000.00	0.00	Canceled	2022-09-30	2022-10-20	2022-11-18	2022-12-09	2023-01-13	2023-07-12
184/CS/PERS/IC/2023 / Hiring a Regional Infrastructure Center Officer for 24 months.	IDA / DB120	Enhancing natural resources management	Post	Direct Selection	Direct - National		84,000.00	0.00	Signed	2023-11-16	2023-11-14	2023-11-26	2023-11-23	2024-01-30	2023-11-29
186/CS/PERS/IC/2023 / Hiring a Safeguards and Gender Assistant for 24 months.	IDA / DB120	Enhancing natural resources management	Post	Direct Selection	Direct - National		60,000.00	0.00	Signed	2023-11-16	2023-11-14	2023-11-26	2023-11-23	2024-01-30	2023-12-13
183/CS/PERS/IC/2023 / Hiring a Forestry and Natural Resources Management Specialist for 24 months.	IDA / DB120	Enhancing natural resources management	Post	Direct Selection	Direct - National		120,000.00	0.00	Signed	2023-11-16	2023-11-14	2023-11-26	2023-11-23	2024-01-30	2023-11-28
168/CS/PERS/IC/2023 / Hiring a North Regional Infrastructure Officer for 24 months.	IDA / DB120	Enhancing natural resources management	Post	Direct Selection	Direct - National		84,000.00	0.00	Signed	2023-11-16	2023-11-14	2023-11-26	2023-11-23	2024-01-30	2023-11-29

176/CS/PERS/IC/2023 / Hiring a CW Procurement Specialist for 24 months.	IDA / DB120	Enhancing natural resources management	Post	Direct Selection	Direct - National		120,000.00	0.00	Signed	2023-11-16	2023-11-13	2023-11-26	2023-11-23			2024-01-30	2023-11-28	2024-07-28
167/CS/PERS/IC/2023 / Hiring a Communication, marketing and image specialist for 12 months.	IDA / DB120	Enhancing natural resources management	Post	Direct Selection	Direct - National		78,000.00	0.00	Signed	2023-12-15	2023-11-30	2023-12-25	2023-12-04			2024-02-28	2023-12-07	2024-08-26
45/CS/PERS/IC/2023 / Hiring a Specialist in Community Development and Safeguard, based in Zambezi province.	IDA / DB120	Increasing productivity and market access	Post	Individual Consultant Selection	Open - National		72,000.00	0.00	Pending Implementation	2024-01-15		2024-03-04		2024-03-25		2024-04-29		2024-10-26
181/CS/PERS/IC/2023 / Hiring a Value Chain General Advisor for 12 months.	IDA / DB120	Enhancing natural resources management	Post	Direct Selection	Direct - National		90,000.00	0.00	Signed	2023-12-15	2023-11-29	2023-12-25	2023-12-04			2024-02-28	2023-12-07	2024-08-26
109A/CS/PERS/IC/2023 / Supervision of Rehabilitation of Provincial Delegation of AQUA ID Tete	IDA / DB120	Enhancing natural resources management	Post	Individual Consultant Selection	Limited		4,000.00	0.00	Under Implementation	2024-01-26	2024-01-11	2024-01-31		2024-02-21		2024-03-27		2024-09-23
196/CS/PERS/DS/2023 / Final Evaluation of the Integrated Management of Agriculture and Natural Resources Project (PGIARN)	IDA / DB120	Food and Nutrition Security	Post	Direct Selection	Direct - National		240,000.00	0.00	Under Implementation	2024-01-12	2024-01-19	2024-01-22				2024-02-02		2024-06-07
193A/CS/PERS/IC/2024 / Supervision for Construction of three 20-foot Modular Containers Installation for the UMF Office in Mocuba (DNAF)	IDA / DB120	Enhancing natural resources management	Post	Individual Consultant Selection	Limited		4,000.00	0.00	Pending Implementation	2024-02-29		2024-03-05		2024-03-26		2024-04-30		2024-10-27
198/CS/PERS/IC/2024 / Hiring an individual consultant for the design, planning and operationalization of a data center in DNAF - Maputo, for 6 months.	IDA / DB120	Enhancing natural resources management	Post	Individual Consultant Selection	Open - National		100,000.00	0.00	Pending Implementation	2024-02-21		2024-04-10		2024-05-01		2024-06-05		2024-12-02