

PROCUREMENT PLAN (Textural Part)

Project information

Country: Federal Democratic Republic of Ethiopia
Project Name: Development Response to Displacement Impacts
Project in the Horn of Africa Phase II (DRDIP II)
Project ID: P178047

Project Implementation Agency: Ministry of Agriculture (MoA)

Date of the Procurement Plan: September 2022

Period covered by this Procurement Plan: September 2022 to
December 2023

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” dated November 2020 (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in the Procurement Directives of the Federal and Regional Governments of Ethiopia such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations.

When **other national procurement arrangements** other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables. **Not Applicable**

Procurement of Second-Hand Goods as specified under paragraph 5.11 of the Procurement Regulations – is allowed for those contracts identified in the Procurement Plan tables. **Not Applicable.**

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations.

Goods: **Applicable**

Works: **Applicable**

Hands-on Expanded Implementation Support (HEIS) as specified under paragraphs 3.10 and 3.11 of the Procurement Regulations is **Not Applicable.**

Proposed Procedures for CDD Components: Applicable

Other Relevant Procurement Information:

The procurement procedures for Situations in Urgent Need of Assistance or Capacity Constraints described under paragraph 12 of Section III of the World Bank Policy on IPF, which will be applicable to fast track emergency procurements **shall not apply.**

PROCUREMENT PLAN Eastern and Southern Africa : Development Response to Displacement Impacts Project in the Horn of Africa Phase II

General Information
Country: Eastern and Southern Africa **Bank's Approval Date of the Original Procurement Plan:** 2023-05-24
Revised Plan Date(s): (comma delineated, leave blank) 2024-02-07
Project ID: P178047 **GN Date:** 2022-10-05
Project Name: Development Response to Displacement Impacts Project in the Horn of Africa Phase II
Loan / Credit No.: IDA / E0590
Executing Agency: Gambella Region Bureau of Agriculture and Natural Resources Development

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		Planned	Actual
ET-GR-BOA&NRD-359315-C W-RFB / Expansion of Nyilawa Kebele High School (2 Blocks, SIF Sub-project, Sub-Component 1.1) in Gambella Zuria Woreda procured by Gambella Zureau Woreda Finance Office	IDA / E0590	Social and Economic Services and Infrastructure	Post	Request for Quotations	Limited	Single Stage - One Envelope			Request for Quotations (Non Bank-SID)	199,930.00	0.00	Signed																			2024-02-09
ET-GR-BOA&NRD-359322-C W-RFB / Expansion of Osele Kebele Human Health Center (2 Blocks, SIF Sub-project, Sub-component 1.1) in Gog Woreda procure by Gog woreda Finance office	IDA / E0590	Social and Economic Services and Infrastructure	Post	Request for Quotations	Limited	Single Stage - One Envelope			Request for Quotations (Non Bank-SID)	199,950.00	0.00	Signed																			2024-03-10
ET-GR-BOA&NRD-359319-C W-RFB / Expansion of Eleya Kebele HHC (2 Blocks, SIF Sub-project, Sub-Component 1.1) in Itang Woreda procure by Itang woreda finance office	IDA / E0590	Social and Economic Services and Infrastructure	Post	Request for Quotations	Limited	Single Stage - One Envelope			Request for Quotations (Non Bank-SID)	199,980.00	0.00	Signed																			2024-02-08
ET-GR-BOA&NRD-359323-C W-RFB / Construction of Koy-Toni Kebele Skm Feeder Road (SIF Sub-project, Sub-Component 1.1) in Dimma Woreda procure by Dimma woreda finance office	IDA / E0590	Social and Economic Services and Infrastructure	Post	Request for Quotations	Limited	Single Stage - One Envelope			Request for Quotations (Non Bank-SID)	199,990.00	0.00	Signed																			2024-03-09
ET-GR-BOA&NRD-396720-C W-RFB / Construction of 8km Feeder Road at Athabi Kebele in Gog Woreda to be procured by Gog Woreda Finance Office	IDA / E0590	Social and Economic Services and Infrastructure	Post	Request for Quotations	Limited	Single Stage - One Envelope			Request for Quotations (Non Bank-SID)	150,000.00	0.00	Pending Implementation																			2024-07-22
ET-GR-BOA&NRD-396727-C W-RFB / Construction of 6 km Feeder Road at Acharia-Awya Kebele in Dimma Woreda to be procured by Dimma Woreda Finance Office	IDA / E0590	Social and Economic Services and Infrastructure	Post	Request for Quotations	Limited	Single Stage - One Envelope			Request for Quotations (Non Bank-SID)	149,140.00	0.00	Pending Implementation																			2024-07-19
ET-GR-BOA&NRD-396728-C W-RFB / Construction of 8km Feeder Road at Abole Kebele in Gambella Woreda to be procured by Gambella Woreda Finance Office	IDA / E0590	Social and Economic Services and Infrastructure	Post	Request for Quotations	Limited	Single Stage - One Envelope			Request for Quotations (Non Bank-SID)	150,000.00	0.00	Pending Implementation																			2024-07-22
ET-GR-BOA&NRD-396729-C W-RFB / Construction of 8km Feeder Road at Adima Kebele in Itang Woreda to be procured by Itang Woreda Finance Office	IDA / E0590	Social and Economic Services and Infrastructure	Post	Request for Quotations	Limited	Single Stage - One Envelope			Request for Quotations (Non Bank-SID)	149,200.00	0.00	Pending Implementation																			2024-07-22
ET-GR-BOA&NRD-396730-C W-RFB / Expansion of high school (2 blocks class rooms + 2 block VIP latrine) in Kuering Kebele in Lare Woreda to be procured by Lare Woreda Finance Office	IDA / E0590	Social and Economic Services and Infrastructure	Post	Request for Quotations	Limited	Single Stage - One Envelope			Request for Quotations (Non Bank-SID)	148,980.00	0.00	Pending Implementation																			2024-07-22
ET-GR-BOA&NRD-396731-C W-RFB / Expansion of high school (2 blocks class rooms + 2 block VIP latrine) in 05 Kebele in Gambella Town to be procured by Gambella Town Finance Office	IDA / E0590	Social and Economic Services and Infrastructure	Post	Request for Quotations	Limited	Single Stage - One Envelope			Request for Quotations (Non Bank-SID)	150,000.00	0.00	Pending Implementation																			2024-07-22

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion					
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual				
ET-GR-BOA&NRD-359368-G O-RFB / Procurement of Cooking Stoves (165 in Qty) for Demonstration for Dimma, Gog, Gambella Zuria, Itang (new Kebeles), Lare Woreda and Gambella Town (new Woredas) by Bureau of Agriculture and Natural Resources	IDA / E0590	Sustainable Environmental Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope		26,179.25	0.00	Completed																				2023-08-08	2023-07-06	
ET-GR-BOA&NRD-359372-G O-RFB / Procurement of Solar Light (79 in Qty) for Demonstration for Dimma, Gog, Itang, Gambella Zuria (new Kebeles), Lare Woreda and Gambella Town (new Woredas) by Regional Bureau of Agriculture and Natural Resources	IDA / E0590	Sustainable Environmental Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope		60,644.00	0.00	Completed																					2023-08-09	2023-07-06

