

PROCUREMENT PLAN (Textural Part)

Project information

Country: Federal Democratic Republic of Ethiopia
Project Name: Development Response to Displacement Impacts
Project in the Horn of Africa Phase II (DRDIP II)
Project ID: P178047

Project Implementation Agency: Ministry of Agriculture (MoA)

Date of the Procurement Plan: September 2022

Period covered by this Procurement Plan: September 2022 to
December 2023

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” dated November 2020 (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in the Procurement Directives of the Federal and Regional Governments of Ethiopia such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations.

When **other national procurement arrangements** other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables. **Not Applicable**

Procurement of Second-Hand Goods as specified under paragraph 5.11 of the Procurement Regulations – is allowed for those contracts identified in the Procurement Plan tables. **Not Applicable.**

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations.

Goods: **Applicable**

Works: **Applicable**

Hands-on Expanded Implementation Support (HEIS) as specified under paragraphs 3.10 and 3.11 of the Procurement Regulations is **Not Applicable.**

Proposed Procedures for CDD Components: Applicable

Other Relevant Procurement Information:

The procurement procedures for Situations in Urgent Need of Assistance or Capacity Constraints described under paragraph 12 of Section III of the World Bank Policy on IPF, which will be applicable to fast track emergency procurements **shall not apply.**

PROCUREMENT PLAN Eastern and Southern Africa : Development Response to Displacement Impacts Project in the Horn of Africa Phase II

General Information

Country: Eastern and Southern Africa **Bank's Approval Date of the Original Procurement Plan:** 2023-03-26
Revised Plan Date(s): (comma delineated, leave blank) 2024-02-07
Project ID: P178047 **GNP Date:** 2022-10-05
Project Name: Development Response to Displacement Impacts Project in the Horn of Africa Phase II
Loan / Credit No.: IDA / E0590
Executing Agency: Benishangul Gumuz Regional State

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
ET-BGRS-DRDIP-II-352664-C W-RFB / Expansion of Tunet River Canal at Homosha woreda procured by regional project unit with Bureau of Agriculture having a command area of 40 hectare	IDA / E0590	Livelihoods Program	Post	Request for Bids	Open - National	Single Stage - One Envelope			Request for Bids - Works SPD (after prequalification)	397,700.00	0.00	Under Implementation					2023-11-01	2023-10-31	2023-11-06	2023-11-23			2023-12-07		2024-01-06		2024-01-31	2025-03-07	
ET-BGRS-DRDIP-II-388389-C W-RFQ / construction of fence for nursery site to be procured by Assosa Town Finance office	IDA / E0590	Livelihoods Program	Post	Request for Quotations	Limited	Single Stage - One Envelope			Request for Quotations (Non Bank-SPD)	4,900.00	0.00	Pending Implementation							2023-12-17								2024-01-04	2024-02-13	
ET-BGRS-DRDIP-II-387009-C W-RFQ / Construction of stone check dam (gabion check dam) to be procured by Bimabisi woreda Finance Office	IDA / E0590	Sustainable Environmental Management	Post	Request for Quotations	Limited	Single Stage - One Envelope			Request for Quotations (Non Bank-SPD)	45,300.00	0.00	Pending Implementation							2023-12-17								2024-01-24	2024-03-24	
ET-BGRS-DRDIP-II-388131-C W-RFQ / Construction of shade for poultry, goat, sheep and fence on demonstration plot to be procured by Aburamo woreda Finance office	IDA / E0590	Livelihoods Program	Post	Request for Quotations	Limited	Single Stage - One Envelope			Request for Quotations (Non Bank-SPD)	15,700.00	0.00	Pending Implementation							2024-01-15								2024-02-03	2024-03-24	
ET-BGRS-DRDIP-II-387312-C W-RFQ / Procurement of Stone check dam to be procured by Assosa Town Finance office	IDA / E0590	Sustainable Environmental Management	Post	Request for Quotations	Limited	Single Stage - One Envelope			Request for Quotations (Non Bank-SPD)	199,990.00	0.00	Pending Implementation							2023-12-16								2024-01-05	2024-03-05	
ET-BGRS-DRDIP-II-388137-C W-RFQ / Construction of shade for poultry, goat, sheep, and fence on the demonstration plot for FTC and nursery site to be procured by Urira Woreda Finance office	IDA / E0590	Livelihoods Program	Post	Request for Quotations	Limited	Single Stage - One Envelope			Request for Quotations (Non Bank-SPD)	51,600.00	0.00	Pending Implementation							2024-01-20								2024-02-07	2024-03-28	
ET-BGRS-DRDIP-II-388132-C W-RFQ / Construction of shade for poultry, goat, sheep, and fence on the demonstration plot for FTC and nursery site to be procured by Homosha Woreda Finance office	IDA / E0590	Livelihoods Program	Post	Request for Quotations	Limited	Single Stage - One Envelope			Request for Quotations (Non Bank-SPD)	12,800.00	0.00	Pending Implementation							2024-01-15								2024-02-03	2024-03-24	
ET-BGRS-DRDIP-II-388135-C W-RFQ / Construction of shade for poultry, goat, sheep and fence on demonstration plot to be procured by Mao & Komo Special Woreda Finance office	IDA / E0590	Livelihoods Program	Post	Request for Quotations	Limited	Single Stage - One Envelope			Request for Quotations (Non Bank-SPD)	4,200.00	0.00	Pending Implementation							2024-01-15								2024-02-02	2024-03-23	
ET-BGRS-DRDIP-II-388129-C W-RFQ / Construction of shade for poultry, goat, sheep and fence on demonstration plot to be procured by Bimabisi woreda Finance office	IDA / E0590	Livelihoods Program	Post	Request for Quotations	Limited	Single Stage - One Envelope			Request for Quotations (Non Bank-SPD)	39,000.00	0.00	Pending Implementation							2024-01-22								2024-02-09	2024-03-30	
ET-BGRS-DRDIP-II-386999-C W-RFQ / Construction of feeder Road strategic investment to be procured by Assosa Town Finance Office	IDA / E0590	Social and Economic Services and Infrastructure	Post	Request for Quotations	Limited	Single Stage - One Envelope			Request for Quotations (Non Bank-SPD)	199,990.00	0.00	Pending Implementation							2024-01-09								2024-02-02	2024-04-12	
ET-BGRS-DRDIP-II-386998-C W-RFQ / Construction of feeder Road strategic investment to be procured by Bimabisi Town Finance office	IDA / E0590	Social and Economic Services and Infrastructure	Post	Request for Quotations	Limited	Single Stage - One Envelope			Request for Quotations (Non Bank-SPD)	199,980.00	0.00	Pending Implementation							2023-12-25								2024-01-20	2024-03-30	
ET-BGRS-DRDIP-II-400928-C W-RFQ / construction of road strategic investment from Mender 40 to Mender 50" to be procured by Bimabisi woreda	IDA / E0590	Social and Economic Services and Infrastructure	Post	Request for Bids	Open - National	Single Stage - One Envelope			Request for Bids - Small Works SPD (1 envelope process)	200,000.00	0.00	Pending Implementation			2024-01-04				2024-01-09				2024-02-12		2024-03-08		2024-03-25	2024-06-30	
ET-BGRS-DRDIP-II-386834-C W-RFQ / Contruction of the market center strategic investment to be procured by Homosha woreda finance office	IDA / E0590	Social and Economic Services and Infrastructure	Post	Request for Quotations	Limited	Single Stage - One Envelope			Request for Quotations (Non Bank-SPD)	199,990.00	0.00	Pending Implementation							2024-01-09								2024-02-03	2024-06-12	
ET-BGRS-DRDIP-II-386842-C W-RFQ / Expansion of High school strategic investment to be procured by Aburamo woreda finance office	IDA / E0590	Social and Economic Services and Infrastructure	Post	Request for Quotations	Limited	Single Stage - One Envelope			Request for Quotations (Non Bank-SPD)	199,990.00	0.00	Pending Implementation							2024-01-09								2024-01-28	2024-06-27	
ET-BGRS-DRDIP-II-386838-C W-RFQ / Construction of warehouse for agricultural input strategic investment for the community to be procured by Urira Woreda finance office	IDA / E0590	Social and Economic Services and Infrastructure	Post	Request for Quotations	Limited	Single Stage - One Envelope			Request for Quotations (Non Bank-SPD)	199,995.00	0.00	Pending Implementation							2024-01-09								2024-01-31	2024-06-30	
ET-BGRS-DRDIP-II-352673-C W-RFB / Expansion of Middle Senka River canal at Bimabisi Woreda with a command area of 70 hectares to be procured by the Bureau of Agriculture	IDA / E0590	Livelihoods Program	Post	Request for Bids	Open - National	Single Stage - One Envelope			Request for Bids - Works SPD (after prequalification)	546,800.00	0.00	Pending Implementation			2024-02-20				2024-02-25				2024-04-06		2024-04-21		2024-05-17	2025-03-21	

