

## PROCUREMENT PLAN (Textual Part)

**Project information:** Bosnia and Herzegovina – Real Estate Registration Project (Additional Financing) – P128950

**Project Implementation agency:** Federal Administration for Geodetic and Real Property Affairs and Republic of Srpska Administration for Geodetic and Property Affairs

**Date of the Procurement Plan:** December 22, 2020

**Period covered by this Procurement Plan:** January – December 2021

### Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

**The Bank’s Standard Procurement Documents:** shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

**National Procurement Arrangements:** In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used. When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

**Leased Assets** as specified under paragraph 5.10 of the Procurement Regulations: *Not Applicable*

**Procurement of Second Hand Goods** as specified under paragraph 5.11 of the Procurement Regulations – *Not Applicable*

**Domestic preference** as specified under paragraph 5.51 of the Procurement Regulations **(Goods and Works)**. Specify for each

Goods: Not applicable

Works: Not applicable





BA-RER-9048BA-RS-CS-DS-21-C.3.2.1.2 / Procurement Specialist	IBRD / 90480	Component C - Policy and institutional development, and project management	Post	Direct Selection	Direct		51,200.00	18,700.00	Signed	2020-12-29	2021-01-01	2020-12-30	2021-01-01			2021-01-01	2021-01-06	2021-12-31
BA-RER-9048BA-RS-CS-DS-21-C.3.2.1.3 / Consultant for social mapping and monitoring	IBRD / 90480	Component C - Policy and institutional development, and project management	Post	Direct Selection	Direct		40,000.00	26,200.00	Signed	2020-12-30	2021-01-01	2020-12-31	2021-01-01			2021-01-01	2021-01-06	2021-12-31
BA-RER-9048BA-RS-CS-DS-21-C.3.2.1.6 / Project and procurement assistant	IBRD / 90480	Component C - Policy and institutional development, and project management	Post	Direct Selection	Direct		40,000.00	16,800.00	Signed	2020-12-30	2021-01-01	2020-12-31	2021-01-01			2021-01-01	2021-01-09	2021-12-31
BA-RER-9048BA-RS-CS-DS-21-C.3.2.1.7 / Project Assistant	IBRD / 90480	Component C - Policy and institutional development, and project management	Post	Direct Selection	Direct		40,000.00	22,800.00	Signed	2020-12-30	2021-01-01	2020-12-31	2021-01-01			2021-01-01	2021-01-18	2021-12-31
BA-RER-9048BA-RS-CS-DS-21-C.3.2.1.9 / Translator	IBRD / 90480	Component C - Policy and institutional development, and project management	Post	Direct Selection	Direct		23,000.00	40,180.00	Signed	2020-12-30	2021-01-01	2020-12-31	2021-01-01			2021-01-01	2021-01-06	2021-12-31
BA-RER-9048BA-RS-CS-IC-21-C.3.2.1.10 / Contract Manager	IBRD / 90480	Component C - Policy and institutional development, and project management	Post	Individual Consultant Selection	Limited		45,000.00	0.00	Canceled	2020-12-30	2021-01-01	2021-01-06		2021-01-06		2021-01-15		2021-12-30
BA-RER-9048BA-RS-CS-DS-21-A.2.6 / Consultants for preparing of REC data for public presentation (Temporary REC database)	IBRD / 90480	Component A - Real Estate Registration Data Development	Post	Direct Selection	Direct		34,130.00	21,100.00	Signed	2020-12-30	2021-01-01	2020-12-30	2021-01-01			2021-01-01	2021-01-09	2021-12-31
BA-RER-9048BA-RS-CS-DS-21-A.4.2 / Technical assistants for cadastral surveys and vectorization	IBRD / 90480	Component A - Real Estate Registration Data Development	Post	Direct Selection	Direct		17,100.00	21,100.00	Signed	2020-12-30	2021-01-01	2020-12-30	2021-01-01			2021-01-01	2021-01-09	2021-12-31
BA-RER-9048BA-RS-CS-DS-21-B.2.2.1 / SDI Consultants Development	IBRD / 90480	Component B - Real Estate Registration Infrastructure Development	Post	Direct Selection	Direct		86,000.00	16,800.00	Signed	2020-12-30	2021-01-01	2020-12-30	2021-01-01			2021-01-01	2021-01-25	2021-12-31
BA-RER-9048BA-RS-CS-DS-21-C.3.2.1.5 / Monitoring and Evaluation Consultant	IBRD / 90480	Component C - Policy and institutional development, and project management	Post	Direct Selection	Direct		51,200.00	20,450.00	Signed	2021-01-05	2021-01-01	2021-01-05	2021-01-01			2021-01-05	2021-01-06	2021-12-31
BA-RER-9048BA-RS-CS-DS-21-B.2.2.1.1 / SDI Consultant	IBRD / 90480	Component B - Real Estate Registration Infrastructure Development	Post	Direct Selection	Direct		18,700.00	35,000.00	Signed	2021-01-13	2021-01-01	2021-01-13	2021-01-01			2021-01-13	2021-01-18	2021-12-31
BA-RER-9048BA-RS-CS-DS-21-B.2.2.1.2 / SDI Consultant	IBRD / 90480	Component B - Real Estate Registration Infrastructure Development	Post	Direct Selection	Direct		18,700.00	18,700.00	Signed	2021-01-13	2021-01-01	2021-01-13	2021-01-01			2021-01-13	2021-01-18	2021-12-31
BA-RER-9048BA-RS-CS-DS-21-A.2.6.1 / Consultant for preparing of REC data for public presentation (Temporary REC database)	IBRD / 90480	Component A - Real Estate Registration Data Development	Post	Direct Selection	Direct		11,000.00	17,100.00	Signed	2021-01-13	2021-01-01	2021-01-13	2021-01-01			2021-01-13	2021-01-18	2021-12-31
BA-RER-9048BA-RS-CS-DS-21-B.3.2.2 / Individual consultants for Digital Archive 1	IBRD / 90480	Component C - Policy and institutional development, and project management	Post	Direct Selection	Direct		2,850.00	2,850.00	Signed	2021-01-08	2021-01-18	2021-01-08	2021-01-18			2021-02-01	2021-02-18	2021-07-31
BA-RER-9048BA-RS-CS-DS-21-B.3.2.2 / Individual consultant for Digital Archive 2	IBRD / 90480	Component C - Policy and institutional development, and project management	Post	Direct Selection	Direct		4,700.00	4,700.00	Signed	2021-01-18	2021-01-18	2021-01-19	2021-01-19			2021-01-25	2021-02-22	2021-07-25
BA-RER-9048BA-RS-CS-DS-21-B.3.2.3 / Individual consultant for Digital Archive 3	IBRD / 90480	Component C - Policy and institutional development, and project management	Post	Direct Selection	Direct		2,850.00	2,850.00	Signed	2021-01-18	2021-01-18	2021-01-19	2021-01-19			2021-01-25	2021-02-18	2021-07-25
BA-RER-9048BA-RS-CS-DS-21-B.3.2.4 / Individual consultant for Digital Archive 4	IBRD / 90480	Component C - Policy and institutional development, and project management	Post	Direct Selection	Direct		5,600.00	5,600.00	Signed	2021-01-18	2021-01-18	2021-01-19	2021-01-19			2021-01-25	2021-02-18	2021-07-25
BA-RER-9048BA-RS-CS-DS-21-B.3.2.5 / Individual consultant for Digital Archive 5	IBRD / 90480	Component C - Policy and institutional development, and project management	Post	Direct Selection	Direct		4,700.00	4,700.00	Signed	2021-01-18	2021-01-18	2021-01-19	2021-01-19			2021-01-25	2021-02-18	2021-07-25
BA-RER-9048BA-RS-CS-DS-21-B.3.2.6 / Individual consultant for Digital Archive 6	IBRD / 90480	Component C - Policy and institutional development, and project management	Post	Direct Selection	Direct		2,850.00	2,850.00	Signed	2021-01-18	2021-01-18	2021-01-19	2021-01-19			2021-01-25	2021-02-18	2021-07-25
BA-RER-9048BA-RS-CS-DS-21-B.3.2.7 / Individual consultant for Digital Archive 7	IBRD / 90480	Component C - Policy and institutional development, and project management	Post	Direct Selection	Direct		5,600.00	5,600.00	Signed	2021-01-18	2021-01-18	2021-01-19	2021-01-19			2021-01-25	2021-02-18	2021-07-25
BA-RER-9048BA-RS-CS-DS-21-B.3.2.8 / Individual consultant for Digital Archive 8	IBRD / 90480	Component C - Policy and institutional development, and project management	Post	Direct Selection	Direct		2,850.00	2,850.00	Signed	2021-01-18	2021-01-18	2021-01-19	2021-01-19			2021-01-25	2021-02-18	2021-07-25
BA-RER-9048BA-RS-CS-DS-21-B.3.2.9 / Individual consultant for Digital Archive 9	IBRD / 90480	Component C - Policy and institutional development, and project management	Post	Direct Selection	Direct		4,700.00	4,700.00	Signed	2021-01-18	2021-01-18	2021-01-19	2021-01-19			2021-01-25	2021-02-18	2021-07-25
BA-RER-9048BA-RS-CS-DS-21-B.3.2.10 / Individual consultant for Digital Archive 10	IBRD / 90480	Component C - Policy and institutional development, and project management	Post	Direct Selection	Direct		4,700.00	4,700.00	Signed	2021-01-18	2021-01-18	2021-01-19	2021-01-19			2021-01-25	2021-02-18	2021-07-25
BA-RER-9048BA-RS-CS-DS-21-B.3.2.11 / Individual consultant for Digital Archive 11	IBRD / 90480	Component C - Policy and institutional development, and project management	Post	Direct Selection	Direct		2,850.00	2,850.00	Signed	2021-01-18	2021-01-18	2021-01-19	2021-01-19			2021-01-25	2021-02-18	2021-07-25
BA-RER-9048BA-RS-CS-DS-21-B.3.2.12 / Individual consultant for Digital Archive 12	IBRD / 90480	Component C - Policy and institutional development, and project management	Post	Direct Selection	Direct		4,700.00	4,700.00	Signed	2021-01-18	2021-01-18	2021-01-19	2021-01-19			2021-01-25	2021-02-18	2021-07-25
BA-RER-9048BA-RS-CS-DS-21-B.3.2.13 / Individual consultant for Digital Archive 13	IBRD / 90480	Component C - Policy and institutional development, and project management	Post	Direct Selection	Direct		4,700.00	4,700.00	Signed	2021-01-18	2021-01-18	2021-01-19	2021-01-19			2021-01-25	2021-02-18	2021-07-25
BA-RER-9048BA-RS-CS-DS-21-B.3.2.14 / Individual consultant for Digital Archive 14	IBRD / 90480	Component C - Policy and institutional development, and project management	Post	Direct Selection	Direct		2,850.00	2,850.00	Signed	2021-01-18	2021-01-18	2021-01-19	2021-01-19			2021-01-25	2021-02-18	2021-07-25





BA-RERP-9048BA-RS-CS-DS-21.8.2.2.68 / Individual consultant for Digital Archive 68	IBRD / 90480	Component C - Policy and institutional development, and project management	Post	Direct Selection	Direct	4,700.00	4,700.00	Signed	2021-03-11	2021-03-30	2021-03-12	2021-04-01			2021-03-15	2021-04-15	2021-09-15
BA-RERP-9048BA-RS-CS-DS-21.8.2.2.69 / Individual consultant for Digital Archive 69	IBRD / 90480	Component C - Policy and institutional development, and project management	Post	Direct Selection	Direct	4,700.00	4,700.00	Signed	2021-09-15	2021-09-15	2021-09-16	2021-09-15			2021-09-22	2021-09-19	2022-03-22
BA-RERP-9048BA-RS-CS-DS-21.8.2.2.70 / Individual consultant for Digital Archive 70	IBRD / 90480	Component C - Policy and institutional development, and project management	Post	Direct Selection	Direct	4,700.00	4,700.00	Signed	2021-09-15	2021-09-15	2021-09-16	2021-09-15			2021-09-22	2021-09-19	2022-03-22
BA-RERP-9048BA-RS-CS-DS-21.8.2.2.71 / Individual consultant for Digital Archive 71	IBRD / 90480	Component C - Policy and institutional development, and project management	Post	Direct Selection	Direct	4,700.00	4,700.00	Signed	2021-09-15	2021-09-15	2021-09-16	2021-09-15			2021-09-22	2021-09-19	2022-03-22
BA-RERP-9048BA-RS-CS-DS-21.8.2.2.72 / Individual consultant for Digital Archive 72	IBRD / 90480	Component C - Policy and institutional development, and project management	Post	Direct Selection	Direct	4,700.00	4,700.00	Signed	2021-09-15	2021-09-15	2021-09-16	2021-09-15			2021-09-22	2021-09-19	2022-03-22
BA-RERP-9048BA-RS-CS-DS-21.8.2.2.73 / Individual consultant for Digital Archive 73	IBRD / 90480	Component C - Policy and institutional development, and project management	Post	Direct Selection	Direct	4,700.00	4,700.00	Signed	2021-09-15	2021-09-15	2021-09-16	2021-09-15			2021-09-22	2021-09-19	2022-03-22
BA-RERP-9048BA-RS-CS-DS-21.8.2.2.74 / Individual consultant for Digital Archive 74	IBRD / 90480	Component C - Policy and institutional development, and project management	Post	Direct Selection	Direct	4,700.00	4,700.00	Signed	2021-09-15	2021-09-15	2021-09-16	2021-09-15			2021-09-22	2021-09-19	2022-03-22
BA-RERP-9048BA-RS-CS-DS-21.8.2.2.75 / Individual consultant for Digital Archive 75	IBRD / 90480	Component C - Policy and institutional development, and project management	Post	Direct Selection	Direct	4,700.00	4,700.00	Signed	2021-09-15	2021-09-15	2021-09-16	2021-09-15			2021-09-22	2021-09-19	2022-03-22
BA-RERP-9048BA-RS-CS-IC-2-1.8.2.2.9.1 / Individual consultant for data analysis in cadastral records - advanced level	IBRD / 90480	Component B - Real Estate Registration Infrastructure Development	Post	Individual Consultant Selection	Open	18,000.00	11,000.00	Signed	2021-09-21	2021-08-06	2021-10-07	2021-09-22	2021-10-08	2021-09-24	2021-10-12	2021-10-04	2022-03-31
BA-RERP-9048BA-RS-CS-IC-2-1.8.2.2.9.2 / Individual consultant for data analysis in cadastral records	IBRD / 90480	Component B - Real Estate Registration Infrastructure Development	Post	Individual Consultant Selection	Open	13,000.00	15,100.00	Signed	2021-09-22	2021-08-06	2021-10-08	2021-09-22	2021-10-09	2021-09-24	2021-10-12	2021-10-04	2022-03-31
BA-RERP-9048BA-RS-CS-IC-2-1.8.2.2.9.2.1 / Individual consultant for data analysis in cadastral records	IBRD / 90480	Component B - Real Estate Registration Infrastructure Development	Post	Individual Consultant Selection	Open	13,000.00	15,100.00	Signed	2021-09-22	2021-08-06	2021-10-08	2021-09-22	2021-10-09	2021-09-24	2021-10-12	2021-10-04	2022-03-31
BA-RERP-9048BA-RS-CS-IC-2-1.8.2.2.9.2.2 / Individual consultant for data analysis in cadastral records	IBRD / 90480	Component B - Real Estate Registration Infrastructure Development	Post	Individual Consultant Selection	Open	13,000.00	8,500.00	Signed	2021-09-22	2021-08-06	2021-10-08	2021-09-22	2021-10-09	2021-09-24	2021-10-12	2021-10-04	2022-03-31
BA-RERP-9048BA-RS-CS-IC-2-1.8.2.2.9.3 / Individual consultant to support errors corrections in the data of cadastral records	IBRD / 90480	Component B - Real Estate Registration Infrastructure Development	Post	Individual Consultant Selection	Open	13,000.00	15,100.00	Signed	2021-09-22	2021-08-06	2021-10-08	2021-09-22	2021-10-09	2021-09-24	2021-10-12	2021-10-04	2022-03-31
BA-RERP-9048BA-RS-CS-IC-2-1.8.2.2.9.3.1 / Individual consultant to support errors corrections in the data of cadastral records	IBRD / 90480	Component B - Real Estate Registration Infrastructure Development	Post	Individual Consultant Selection	Open	4,000.00	5,000.00	Signed	2021-09-22	2021-08-06	2021-10-08	2021-09-22	2021-10-09	2021-09-24	2021-10-12	2021-10-04	2021-12-31
BA-RERP-9048BA-RS-CS-IC-2-1.8.2.2.9.4 / Individual consultant for control and loading of data- advanced level	IBRD / 90480	Component B - Real Estate Registration Infrastructure Development	Post	Individual Consultant Selection	Open	17,000.00	0.00	Canceled	2021-09-22	2021-08-06	2021-10-08		2021-10-09		2021-10-12		2022-03-31
BA-RERP-9048BA-RS-CS-IC-2-1.8.2.2.9.5 / Individual consultant for control and loading of data	IBRD / 90480	Component B - Real Estate Registration Infrastructure Development	Post	Individual Consultant Selection	Open	13,000.00	15,100.00	Signed	2021-09-22	2021-08-06	2021-10-08	2021-09-22	2021-10-09	2021-09-24	2021-10-12	2021-10-04	2022-03-31
BA-RERP-9048BA-RS-CS-IC-2-1.8.2.2.9.6 / Individual consultant for preparation of data for the migration process - advanced level	IBRD / 90480	Component B - Real Estate Registration Infrastructure Development	Post	Individual Consultant Selection	Open	10,000.00	10,700.00	Signed	2021-09-22	2021-08-06	2021-10-08	2021-09-22	2021-10-09	2021-09-24	2021-10-12	2021-10-04	2022-03-31
BA-RERP-9048BA-RS-CS-IC-2-1.8.2.2.9.7 / Individual consultant for preparation of data for the migration process	IBRD / 90480	Component B - Real Estate Registration Infrastructure Development	Post	Individual Consultant Selection	Open	10,000.00	2,500.00	Signed	2021-09-22	2021-08-06	2021-10-08	2021-09-22	2021-10-09	2021-09-24	2021-10-12	2021-10-04	2022-03-31
BA-RERP-9048BA-RS-CS-IC-2-1.8.2.2.9.7.1 / Individual consultant for preparation of data for the migration process	IBRD / 90480	Component B - Real Estate Registration Infrastructure Development	Post	Individual Consultant Selection	Open	10,000.00	6,200.00	Signed	2021-09-22	2021-08-06	2021-10-08	2021-09-22	2021-10-09	2021-09-24	2021-10-12	2021-10-04	2022-03-31
BA-RERP-9048BA-RS-CS-IC-2-1.8.2.2.9.7.2 / Individual consultant for preparation of data for the migration process	IBRD / 90480	Component B - Real Estate Registration Infrastructure Development	Post	Individual Consultant Selection	Open	10,000.00	6,200.00	Signed	2021-09-22	2021-08-06	2021-10-08	2021-09-22	2021-10-09	2021-09-24	2021-10-12	2021-10-04	2022-03-31
BA-RERP-9048BA-RS-CS-IC-2-1.8.2.2.9.8 / Individual consultant for development of SQL scripts and procedures	IBRD / 90480	Component B - Real Estate Registration Infrastructure Development	Post	Individual Consultant Selection	Open	18,000.00	11,000.00	Signed	2021-09-22	2021-08-06	2021-10-08	2021-09-22	2021-10-09	2021-09-24	2021-10-12	2021-10-04	2022-03-31
BA-RERP-9048BA-RS-CS-IC-2-1.8.2.2.1.3 / SOI Consultant 4	IBRD / 90480	Component B - Real Estate Registration Infrastructure Development	Post	Individual Consultant Selection	Open	8,500.00	0.00	Canceled	2021-12-16	2021-12-15	2022-01-05		2022-01-10		2022-01-20		2022-07-30
BA-RERP-9048BA-RS-CS-DS-22-C.3.2.1.1.1 / Financial Manager	IBRD / 90480	Component C - Policy and institutional development, and project management	Post	Individual Consultant Selection	Limited	17,000.00	0.00	Completed	2022-04-05	2022-03-17	2022-04-12	2022-03-29	2022-04-14	2022-04-01	2022-04-16		2022-12-30
BA-RERP-9048BA-RS-CS-IC-23-C.3.2.1.4.1 / Administrative assistant	IBRD / 90480	Component C - Policy and institutional development, and project management	Post	Individual Consultant Selection	Open - National	26,734.00	0.00	Signed	2023-03-20	2023-02-15	2023-05-08	2023-04-04	2023-05-29	2023-04-04	2023-07-03		2023-12-30
BA-RERP-9048BA-RS-CS-IC-22-A.2.10 / Consultant for data collection for mass valuation	IBRD / 90480	Component A - Real Estate Registration Data Development	Post	Direct Selection	Direct - National	2,720.00	0.00	Signed	2023-04-13	2022-12-30	2023-04-23	2023-01-01			2023-05-02	2023-01-01	2023-07-31



BA-REPR-9048BA-RS-CS-KC-2 1.8.2.2.9.7.3 / Individual consultant for preparation of data for the migration process	IBRD / 90480	Component B - Real Estate Registration Infrastructure Development	Post	Individual Consultant Selection	Open		10,000.00	0.00	Canceled	2021-09-22	2021-08-06	2021-10-08		2021-10-09		2021-10-12	2022-03-31
--	--------------	---	------	---------------------------------	------	--	-----------	------	----------	------------	------------	------------	--	------------	--	------------	------------