

PROCUREMENT PLAN (Textual Part)

Project information: *Tunisia - Tunisia-Italy Electricity Integration and Renewable Energy Ecosystem (P179240)*

Project Implementation agency: *Société Tunisienne de l'Electricité et du Gaz (STEG)*

Date of the Procurement Plan: *January 31, 2024*]

Period covered by this Procurement Plan: *from January 31, 2024, to December 28, 2028*

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (November 2020) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in *decree n°2014-1039 dated 13 March 2014 relating to public procurement, as revised by decree n°416 dated 11 May 2018*, such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower,

such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables. *“Not Applicable”*

Procurement of Second Hand Goods as specified under paragraph 5.11 of the Procurement Regulations - is allowed for those contracts identified in the Procurement Plan tables *“Not Applicable”*

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations **(Goods and Works)**.

Goods: is not applicable.

Works: is not applicable].

PROCUREMENT PLAN Tunisia : Tunisia-Italy Electricity Integration and Renewable Energy Ecosystem

General Information
Country: Tunisia **Bank's Approval Date of the Original Procurement Plan:** 2024-02-05
Revised Plan Date(s): (comma delineated, leave blank) 2024-02-07
Project ID: P179240 **GPN Date:**
Project Name: Tunisia-Italy Electricity Integration and Renewable Energy Ecosystem
Loan / Credit No: IBRD / 95370
Executing Agency: Société Tunisienne de l'Electricité et du Gaz

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual			
TN-STE-384800-CW-RFP / Conception, Fourniture et réalisation de la station de conversion de Miabi en technologie VSC 600 MW, ±500 kVCC, en configuration monopolaire.	IBRD / 95370	Converter station on Tunisia side	A priori	Demande de propositions	Limited				Demande de propositions - Ingénierie, approvisionnement et construction (inclués en main - DTPM Travaux (en deux étapes)	455,420,000.00	0.00	En cours d'examen						2024-02-24		2024-02-29					2024-05-09		2024-09-26		2024-10-31	2028-12-27	
TN-STE-387786-CW-RFB / Conception, fourniture et installation des lignes aériennes double terminales 400 kV : Miaab / Gronbala 2 et Gronbala 2 - Mornaguia	IBRD / 95370	Tunisia domestic grid reinforcement	A priori	Appel d'offres	Open - International	Single Stage - Two Envelope			Demande d'offres - DTPM Equipements Conception (5 ans préqualification)	76,090,000.00	0.00	En attente d'exécution							2024-02-28		2024-03-06					2024-07-04		2024-09-02		2024-10-07	2027-10-06
TN-STE-407277-CW-RFB / Conception, Fourniture et Réalisation du poste isolé dans le gaz (GIS) 400/225 kV de G rambala2 (y compris deux à usatransformateurs de puissance HT)	IBRD / 95370	Tunisia domestic grid reinforcement	A priori	Appel d'offres	Open - International	Single Stage - Two Envelope			Demande d'offres - DTPM Travaux (5 ans préqualification)	43,480,000.00	0.00	En attente d'exécution							2023-11-24		2023-12-29					2024-04-27		2024-06-26		2024-08-08	2026-07-29

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identify/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual