

PROCUREMENT PLAN (Textual Part)

Moldova

Project information: P167790 – Higher Education Project

Project Implementation agency: Ministry of Education, Culture and Research

Date of the Procurement Plan: March 2020

Period covered by this Procurement Plan: March 2020 – December 2025

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016, revised November 2017 and August 2018) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

As part of project preparations and negotiations, it has been agreed that the Implementing Agency will use the Procurement Documents which have been previously used by the Ministry in other projects and as agreed with the Bank.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables. *“Not Applicable”*

Procurement of Second Hand Goods as specified under paragraph 5.11 of the Procurement Regulations – is allowed for those contracts identified in the Procurement Plan tables *“Not Applicable”*

Procurement arrangements under the Higher Education Improvement Program (HEIP)

Procurement under the HEIP will be managed by HEIP beneficiaries within the scope of their approved proposals. This would include procurement of goods, minor civil works (for pedagogical colleges only), consulting, non-consulting services and training. Goods to be procured would be mainly for equipping the laboratories and learning spaces. It is expected that procurement of these goods will follow the international market approach and for which the Standard Procurement Documents will be used. For procurement following the national market approach, the same arrangement is foreseen as provided in the Section on National Procurement Arrangements (above).

MD-MOED-206336-CS-COS / Consulting company for elaboration of the final report related to results obtained and indicators achieved within implemented Sub-Projects and distribution of the information to the stakeholders	IDA / 65420	2 – Improving the Labor Market Orientation Through Targeted Interventions	Post	Consultant Qualification Selection	Open - National	18,000.00	0.00	Pending Implementation	2025-01-01	2025-04-01	2025-05-15									2025-06-14	2025-07-19	2025-12-31			
MD-MOED-206413-CS-COS / Consulting company for identification of Academic Programs in high demand in the labor market	IDA / 65420	3 – Project Management	Post	Consultant Qualification Selection	Open - National	53,436.00	41,952.28	Signed	2021-01-03	2021-07-08	2021-03-14	2021-04-27	2021-12-24							2021-05-27	2022-03-24	2021-07-01	2022-04-01	2021-12-31	
MD-MOED-206417-CS-COS / Consulting company to develop and implement surveys with beneficiaries	IDA / 65420	3 – Project Management	Post	Consultant Qualification Selection	Open - National	106,872.00	0.00	Signed	2021-03-01	2022-03-18	2021-05-02	2021-06-15	2022-08-04							2021-07-15	2022-09-20	2021-08-19	2022-10-15	2024-12-31	
MD-MOED-206695-CS-COS / Development of Qualification Standards for manufacturing and processing technologies	IDA / 65420	1 – Improving the Quality Assurance Mechanisms	Post	Consultant Qualification Selection	Open - National	124,292.00	118,031.01	Completed	2020-11-26	2021-02-16	2021-01-17	2021-03-02	2021-06-29							2021-04-01	2021-11-23	2021-05-06	2021-12-17	2021-12-31	2023-01-24
MD-MOED-206697-CS-COS / Development of Qualification Standards for administrative sciences	IDA / 65420	1 – Improving the Quality Assurance Mechanisms	Post	Consultant Qualification Selection	Open - National	16,212.00	15,541.42	Completed	2020-11-26	2021-02-16	2021-01-17	2021-03-02	2021-06-28							2021-04-01	2021-11-25	2021-05-06	2021-12-04	2021-12-31	2023-03-14
MD-MOED-206698-CS-COS / Development of Qualification Standards for economic sciences	IDA / 65420	1 – Improving the Quality Assurance Mechanisms	Post	Consultant Qualification Selection	Open - National	140,504.00	124,094.82	Signed	2020-11-26	2021-02-16	2021-01-17	2021-03-02	2021-06-29							2021-04-01	2021-11-25	2021-05-06	2021-12-17	2021-12-31	2023-04-07
MD-MOED-206701-CS-COS / Development of Qualification Standards for law	IDA / 65420	1 – Improving the Quality Assurance Mechanisms	Post	Consultant Qualification Selection	Open - National	21,616.00	19,581.18	Completed	2020-11-26	2021-02-16	2021-01-17	2021-03-02	2021-06-28							2021-04-01	2021-11-25	2021-05-06	2021-12-04	2021-12-31	2023-03-12
MD-MOED-206702-CS-COS / Development of Qualification Standards for arts	IDA / 65420	1 – Improving the Quality Assurance Mechanisms	Post	Consultant Qualification Selection	Open - National	259,391.00	0.00	Completed	2021-10-01	2022-03-18	2021-12-30	2022-02-12	2022-06-06							2022-03-14	2022-11-24	2022-04-18	2022-12-05	2022-12-30	
MD-MOED-206707-CS-COS / Development of Qualification Standards for humanities	IDA / 65420	1 – Improving the Quality Assurance Mechanisms	Post	Consultant Qualification Selection	Open - National	81,060.00	0.00	Completed	2021-10-01	2022-03-18	2021-12-30	2022-02-12	2022-06-06							2022-03-14	2022-12-05	2022-04-18	2022-12-24	2022-12-30	
MD-MOED-206708-CS-COS / Development of Qualification Standards for philology	IDA / 65420	1 – Improving the Quality Assurance Mechanisms	Post	Consultant Qualification Selection	Open - National	59,443.00	0.00	Completed	2021-10-01	2022-03-18	2021-12-30	2022-02-12	2022-06-06							2022-03-14	2022-12-05	2022-04-18	2022-12-24	2022-12-30	
MD-MOED-206709-CS-COS / Development of Qualification Standards for social and behavioral sciences	IDA / 65420	1 – Improving the Quality Assurance Mechanisms	Post	Consultant Qualification Selection	Open - National	70,251.00	0.00	Completed	2021-10-01	2022-03-18	2021-12-30	2022-02-12	2022-06-06							2022-03-14	2022-12-05	2022-04-18	2022-12-24	2022-12-30	
MD-MOED-206710-CS-COS / Development of Qualification Standards for journalism and information	IDA / 65420	1 – Improving the Quality Assurance Mechanisms	Post	Consultant Qualification Selection	Open - National	48,636.00	0.00	Completed	2021-10-01	2022-03-18	2021-12-30	2022-02-12	2022-06-06							2022-03-14	2022-12-05	2022-04-18	2022-12-25	2022-12-30	
MD-MOED-206711-CS-COS / Development of Qualification Standards for chemical sciences	IDA / 65420	1 – Improving the Quality Assurance Mechanisms	Post	Consultant Qualification Selection	Open - National	27,020.00	0.00	Completed	2021-10-01	2022-03-18	2021-12-30	2022-02-12	2022-06-06							2022-03-14	2022-12-05	2022-04-18	2023-01-01	2022-12-30	
MD-MOED-206712-CS-COS / Development of Qualification Standards for biological sciences	IDA / 65420	1 – Improving the Quality Assurance Mechanisms	Post	Consultant Qualification Selection	Open - National	37,828.00	0.00	Completed	2021-10-01	2022-03-18	2021-12-30	2022-02-12	2022-06-06							2022-03-14	2022-12-05	2022-04-18	2022-12-24	2022-12-30	
MD-MOED-206713-CS-COS / Development of Qualification Standards for environmental sciences	IDA / 65420	1 – Improving the Quality Assurance Mechanisms	Post	Consultant Qualification Selection	Open - National	16,212.00	0.00	Completed	2021-10-01	2022-03-18	2021-12-30	2022-02-12	2022-06-06							2022-03-14	2022-12-05	2022-04-18	2022-12-25	2022-12-30	
MD-MOED-206714-CS-COS / Development of Qualification Standards for physical sciences	IDA / 65420	1 – Improving the Quality Assurance Mechanisms	Post	Consultant Qualification Selection	Open - National	70,252.00	0.00	Completed	2021-10-01	2022-03-18	2021-12-30	2022-02-12	2022-06-06							2022-03-14	2022-12-05	2022-04-18	2022-12-24	2022-12-30	
MD-MOED-206715-CS-COS / Development of Qualification Standards for mathematics and statistics	IDA / 65420	1 – Improving the Quality Assurance Mechanisms	Post	Consultant Qualification Selection	Open - National	37,828.00	0.00	Completed	2021-10-01	2022-03-18	2021-12-30	2022-02-12	2022-06-06							2022-03-14	2022-12-05	2022-04-18	2022-12-24	2022-12-30	
MD-MOED-206717-CS-COS / Development of Qualification Standards for engineering and engineering activities	IDA / 65420	1 – Improving the Quality Assurance Mechanisms	Post	Consultant Qualification Selection	Open - National	297,219.00	0.00	Completed	2021-10-01	2022-03-18	2021-12-30	2022-02-12	2022-06-06							2022-03-14	2022-11-16	2022-04-18	2022-12-05	2022-12-30	
MD-MOED-206719-CS-COS / Development of Qualification Standards for architecture and construction	IDA / 65420	1 – Improving the Quality Assurance Mechanisms	Post	Consultant Qualification Selection	Open - National	102,676.00	0.00	Completed	2021-10-01	2022-03-18	2021-12-30	2022-02-12	2022-06-06							2022-03-14	2022-11-16	2022-04-18	2022-12-05	2022-12-30	
MD-MOED-206720-CS-COS / Development of Qualification Standards for security services	IDA / 65420	1 – Improving the Quality Assurance Mechanisms	Post	Consultant Qualification Selection	Open - National	70,252.00	0.00	Completed	2021-10-01	2022-03-18	2021-12-30	2022-02-12	2022-06-06							2022-03-14	2023-02-16	2022-04-18	2023-02-26	2022-12-30	
MD-MOED-206722-CS-COS / Development of Qualification Standards for transport services	IDA / 65420	1 – Improving the Quality Assurance Mechanisms	Post	Consultant Qualification Selection	Open - National	16,212.00	0.00	Completed	2021-10-01	2022-03-18	2021-12-30	2022-02-12	2022-06-06							2022-03-14	2022-11-16	2022-04-18	2022-11-27	2022-12-30	
MD-MOED-206723-CS-COS / Development of Qualification Standards for agricultural sciences	IDA / 65420	1 – Improving the Quality Assurance Mechanisms	Post	Consultant Qualification Selection	Open - National	72,252.00	0.00	Signed	2022-10-03	2023-03-01	2023-01-01	2023-02-14	2023-05-23							2023-03-16	2023-09-25	2023-04-20		2023-12-29	
MD-MOED-206724-CS-COS / Development of Qualification Standards for silviculture	IDA / 65420	1 – Improving the Quality Assurance Mechanisms	Post	Consultant Qualification Selection	Open - National	16,212.00	0.00	Signed	2022-10-03	2023-03-01	2023-01-01	2023-02-14	2023-05-23							2023-03-16	2023-09-26	2023-04-20		2023-12-29	
MD-MOED-206725-CS-COS / Development of Qualification Standards for veterinary medicine	IDA / 65420	1 – Improving the Quality Assurance Mechanisms	Post	Consultant Qualification Selection	Open - National	16,212.00	0.00	Signed	2022-10-03	2023-03-01	2023-01-01	2023-02-14	2023-05-23							2023-03-16	2023-09-25	2023-04-20		2023-12-29	
MD-MOED-206726-CS-COS / Development of Qualification Standards for sports sciences	IDA / 65420	1 – Improving the Quality Assurance Mechanisms	Post	Consultant Qualification Selection	Open - National	43,232.00	0.00	Signed	2022-10-03	2023-03-01	2023-01-01	2023-02-14	2023-05-23							2023-03-16	2023-09-19	2023-04-20		2023-12-29	

MD-MOED-206728-CS-COS / Development of Qualification Standards for public services	IDA / 65420	1 - Improving the Quality Assurance Mechanisms	Post	Consultant Qualification Selection	Open - National		27,020.00	0.00	Signed	2022-10-03	2023-03-01	2023-01-01	2023-02-14	2023-05-23							2023-03-16	2023-07-20	2023-04-20		2023-12-29	
MD-MOED-206729-CS-COS / Updating / revising Qualification Standards for education sciences	IDA / 65420	1 - Improving the Quality Assurance Mechanisms	Post	Consultant Qualification Selection	Open - National		81,060.00	0.00	Under Review	2023-10-02	2024-02-20	2023-12-31	2024-02-13								2024-03-14	2024-04-18			2024-12-31	
MD-MOED-206731-CS-COS / Updating / revising Qualification Standards for Information and communication technologies	IDA / 65420	1 - Improving the Quality Assurance Mechanisms	Post	Consultant Qualification Selection	Open - National		81,060.00	0.00	Under Review	2023-10-02	2024-02-20	2023-12-31	2024-02-13								2024-03-14	2024-04-18			2024-12-31	
MD-MOED-206732-CS-COS / Updating / revising Qualification Standards for health	IDA / 65420	1 - Improving the Quality Assurance Mechanisms	Post	Consultant Qualification Selection	Open - National		81,060.00	0.00	Under Implementation	2023-10-02	2024-02-20	2023-12-31	2024-02-13								2024-03-14	2024-04-18			2024-12-31	
MD-MOED-243681-CS-COS / Company for Quality Assurance, Security testing and user acceptance of the LMS system (NEA and LMO components)	IDA / 65420	1 - Improving the Quality Assurance Mechanisms	Post	Consultant Qualification Selection	Open - National		36,000.00	0.00	Canceled	2023-01-04		2023-01-25	2023-03-10								2023-04-09		2023-05-14		2023-12-31	
MD-MOED-206040-CS-COS / Development and implementation of communication campaigns on e-Admission System	IDA / 65420	1 - Improving the Quality Assurance Mechanisms	Post	Consultant Qualification Selection	Open - National		213,744.00	0.00	Canceled	2022-10-03		2023-01-02	2023-02-15								2023-03-17		2023-04-21		2024-08-30	
MD-MOED-206102-CS-COS / Development and Implementation of a Communication Strategy on the New Financing Mechanism	IDA / 65420	1 - Improving the Quality Assurance Mechanisms	Post	Consultant Qualification Selection	Open - National		106,872.00	0.00	Canceled	2021-04-01		2021-06-01	2021-07-15								2021-08-14		2021-10-01		2023-10-31	
MD-MOED-263412-CS-COS / Audit of the MHEP	IDA / 65420	3 - Project Management	Post	Consultant Qualification Selection	Limited		133,590.00	0.00	Completed	2021-12-06	2022-01-24		2022-01-10	2022-03-29							2022-01-24	2022-04-19	2022-02-28	2022-04-29	2022-12-29	2022-06-22
MD-MOED-206427-CS-LCS / Audit of the MHEP	IDA / 65420	3 - Project Management	Post	Least Cost Selection	Open - National		133,590.00	0.00	Canceled	2021-05-02		2021-05-23	2021-07-06								2021-08-03		2021-09-02	2021-10-07	2021-11-11	2025-12-31
MD-MOED-386445-CS-COS / Development of e-admission System	IDA / 65420	1 - Improving the Quality Assurance Mechanisms	Post	Consultant Qualification Selection	Open - National		90,000.00	0.00	Under Implementation	2023-10-19	2023-10-20	2023-11-02	2023-11-30	2023-12-29							2023-12-14		2023-12-19		2025-12-31	

INDIVIDUAL CONSULTANTS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identify/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
MD-MOED-205737-CS-INDV / Development of Terms of Reference for digitalization of archive of documents	IDA / 65420	1 - Improving the Quality Assurance Mechanisms	Post	Individual Consultant Selection	Open		3,206.00	2,380.34	Completed	2021-01-04	2021-06-04	2021-04-05	2022-01-08	2021-04-26	2022-02-03	2021-05-31	2022-02-11	2021-08-31	
MD-MOED-205741-CS-INDV / Individual Consultant to improve methodologies on external evaluation for the Accreditation of Higher Education Programs and Institutions Offering Master and Doctoral Programs	IDA / 65420	1 - Improving the Quality Assurance Mechanisms	Post	Individual Consultant Selection	Open		37,405.00	32,627.53	Signed	2020-11-30	2021-02-15	2021-02-17	2021-06-16	2021-03-10	2021-08-23	2021-04-30	2021-08-27	2022-05-31	
MD-MOED-205752-CS-INDV / Individual Consultant to assist the NAAQER in strategic planning on internal quality assurance according to the European standards	IDA / 65420	1 - Improving the Quality Assurance Mechanisms	Post	Individual Consultant Selection	Open		20,400.00	18,863.63	Signed	2020-11-20	2021-09-15	2021-02-07	2021-12-03	2021-02-28	2022-01-19	2021-04-04	2022-02-03	2022-04-04	
MD-MOED-205754-CS-INDV / Individual Consultant to deliver training to 200 university teachers on internal quality assurance according to the European standards	IDA / 65420	1 - Improving the Quality Assurance Mechanisms	Post	Individual Consultant Selection	Open		22,349.00	11,030.18	Completed	2020-11-20	2021-09-15	2021-02-07	2021-12-03	2021-02-28	2022-01-19	2021-04-04	2022-01-25	2022-04-04	2022-08-01
MD-MOED-206019-CS-INDV / IC to develop the self-evaluation report of the NAAQER and to prepare beneficiaries for interviews with EQAR	IDA / 65420	1 - Improving the Quality Assurance Mechanisms	Post	Individual Consultant Selection	Open		29,924.00	9,804.60	Signed	2021-01-04	2021-07-08	2021-04-05	2021-10-28	2021-04-26	2021-11-15	2021-05-31	2021-11-23	2022-05-31	
MD-MOED-206021-CS-INDV / IC to deliver trainings to the MoECR's and NAAQER's staff	IDA / 65420	1 - Improving the Quality Assurance Mechanisms	Post	Individual Consultant Selection	Open		10,687.00	0.00	Canceled	2022-08-01		2022-11-07		2022-11-28		2023-01-02		2023-03-31	
MD-MOED-206025-CS-INDV / IC to develop ToR for e-Admission System and to assist in managing the system development and implementation as well as in acceptance of the e-Admission system.	IDA / 65420	1 - Improving the Quality Assurance Mechanisms	Post	Individual Consultant Selection	Open		53,898.00	32,338.84	Signed	2021-04-01	2021-06-14	2021-07-05	2021-10-22	2021-07-26	2021-11-22	2021-09-01	2021-11-30	2023-12-29	
MD-MOED-206056-CS-INDV / Develop ToR for the HEMIS and to assist in managing the HEMIS Development and Implementation and in HEMIS acceptance	IDA / 65420	1 - Improving the Quality Assurance Mechanisms	Post	Individual Consultant Selection	Open		104,431.00	14,380.08	Signed	2021-04-01	2021-07-09	2021-07-06	2021-10-26	2021-07-27	2021-11-15	2021-09-02	2021-11-20	2023-12-30	
MD-MOED-206070-CS-INDV / International consultant to deliver trainings to the NEA in data analysis.	IDA / 65420	1 - Improving the Quality Assurance Mechanisms	Post	Individual Consultant Selection	Open		53,436.00	0.00	Canceled	2022-01-03		2022-04-05		2022-04-26		2022-06-01		2023-06-30	
MD-MOED-206071-CS-INDV / International expert for technical assistance for designing and implementing the Graduate Tracer Study	IDA / 65420	1 - Improving the Quality Assurance Mechanisms	Post	Individual Consultant Selection	Open		240,462.00	0.00	Canceled	2021-06-01		2021-09-05		2021-09-26		2021-11-01		2022-11-30	
MD-MOED-206090-CS-INDV / International Consultant for piloting and Adjusting the New Financing Mechanism	IDA / 65420	1 - Improving the Quality Assurance Mechanisms	Post	Individual Consultant Selection	Open		251,366.00	34,662.62	Completed	2020-11-23	2021-03-26	2021-02-09	2021-06-16	2021-03-02	2021-06-28	2021-04-06	2021-08-05	2022-04-29	2022-10-18

MD-MOED-206091-CS-INDV / Local Consultant to assist the international expert in piloting and adjusting the new financing mechanism	IDA / 65420	1 – Improving the Quality Assurance Mechanisms	Post	Individual Consultant Selection	Open		120,000.00	13,361.00	Completed	2020-11-23	2021-03-22	2021-02-09	2021-06-16	2021-03-02	2021-07-01	2021-04-06	2021-07-26	2022-04-29	2022-10-11
MD-MOED-206098-CS-INDV / Individual consultant to monitor and assess the Implementation of the New Financing Mechanism for Course Correction	IDA / 65420	1 – Improving the Quality Assurance Mechanisms	Post	Individual Consultant Selection	Open		106,872.00	0.00	Canceled	2023-01-02		2023-04-06		2023-04-27		2023-06-01		2024-08-30	
MD-MOED-206318-CS-INDV / Individual Consultant to provide support to potential beneficiaries in filling a presentation of project proposals	IDA / 65420	2 – Improving the Labor Market Orientation through Targeted Interventions	Post	Individual Consultant Selection	Open		2,400.00	1,755.22	Completed	2021-01-01	2021-06-14	2021-05-06	2021-11-17	2021-05-27	2021-11-17	2021-07-01	2021-11-22	2021-10-31	2021-12-26
MD-MOED-206317-CS-INDV / Two consultants for evaluation of the proposals based on their eyes principle in engineering area	IDA / 65420	2 – Improving the Labor Market Orientation through Targeted Interventions	Post	Individual Consultant Selection	Open		17,280.00	2,934.71	Completed	2021-10-01	2021-11-16	2022-02-03	2022-02-22	2022-02-24	2022-03-16	2022-03-31	2022-04-03	2022-06-30	
MD-MOED-206318-CS-INDV / Two consultants for evaluation of the proposals based on their eyes principle in IT area	IDA / 65420	2 – Improving the Labor Market Orientation through Targeted Interventions	Post	Individual Consultant Selection	Open		17,280.00	3,790.37	Completed	2021-10-01	2021-11-16	2022-02-03	2022-03-10	2022-02-24	2022-03-16	2022-03-31	2022-03-21	2022-06-30	
MD-MOED-206319-CS-INDV / Two consultants for evaluation of the proposals based on their eyes principle in medicine area	IDA / 65420	2 – Improving the Labor Market Orientation through Targeted Interventions	Post	Individual Consultant Selection	Open		17,280.00	1,000.00	Completed	2021-10-01	2021-11-16	2022-02-03	2022-03-10	2022-02-24	2022-03-16	2022-03-31	2022-03-26	2022-06-30	
MD-MOED-206320-CS-INDV / Two consultants for evaluation of the proposals based on their eyes principle in pedagogical area	IDA / 65420	2 – Improving the Labor Market Orientation through Targeted Interventions	Post	Individual Consultant Selection	Open		17,280.00	4,262.38	Completed	2021-10-01	2021-11-16	2022-02-03	2022-03-10	2022-02-24	2022-03-15	2022-03-31	2022-03-20	2022-06-30	
MD-MOED-206321-CS-INDV / Financial Management Specialist to provide fiduciary support in implementation of the HEIP Sub-Projects	IDA / 65420	2 – Improving the Labor Market Orientation through Targeted Interventions	Post	Individual Consultant Selection	Open		100,440.00	20,485.40	Terminated	2020-12-01	2021-05-04	2021-04-05	2021-06-24	2021-04-26	2021-06-28	2021-05-31	2021-07-23	2025-12-31	
MD-MOED-206322-CS-INDV / Procurement Specialist to provide fiduciary support in implementation of the HEIP Sub-Projects	IDA / 65420	2 – Improving the Labor Market Orientation through Targeted Interventions	Post	Individual Consultant Selection	Open		100,440.00	20,485.40	Terminated	2020-12-01	2021-05-04	2021-04-05	2021-06-24	2021-04-26		2021-05-31	2021-08-05	2025-12-31	
MD-MOED-206329-CS-INDV / PR and Communication consultant for elaboration of the communication strategy and press releases during the project implementation	IDA / 65420	2 – Improving the Labor Market Orientation through Targeted Interventions	Post	Individual Consultant Selection	Open		108,000.00	718.43	Terminated	2020-12-01	2021-12-14	2021-04-05	2022-01-27	2021-04-26	2022-07-20	2021-05-31	2022-02-06	2025-12-31	
MD-MOED-206335-CS-INDV / Individual consultant to provide assistance for adapting or developing a tool for engaging stakeholders in the HEIP	IDA / 65420	2 – Improving the Labor Market Orientation through Targeted Interventions	Post	Individual Consultant Selection	Open		69,467.00	0.00	Canceled	2020-11-30	2021-02-15	2021-03-05		2021-03-26		2021-04-30		2025-12-31	
MD-MOED-206403-CS-INDV / Administrative assistant for the MHEP PMT	IDA / 65420	3 – Project Management	Post	Individual Consultant Selection	Open		92,910.00	1,132.40	Completed	2020-12-01	2021-07-30	2021-01-19	2021-10-15	2021-02-09	2021-10-29	2021-03-16	2021-11-24	2025-12-31	2022-12-20
MD-MOED-206736-CS-INDV / Assistance of the MoECR in the development of NQF	IDA / 65420	1 – Improving the Quality Assurance Mechanisms	Post	Individual Consultant Selection	Open		100,460.00	23,605.86	Completed	2020-11-26	2021-02-15	2021-02-08	2021-06-16	2021-03-01	2021-08-12	2021-04-05	2021-08-31	2025-10-31	2022-09-12
MD-MOED-206737-CS-INDV / Assistance in carrying out the activities related to the elaboration of the qualification standards	IDA / 65420	1 – Improving the Quality Assurance Mechanisms	Post	Individual Consultant Selection	Open		100,460.00	0.00	Canceled	2020-11-26	2021-02-15	2021-02-08		2021-03-01		2021-04-05		2025-10-31	
MD-MOED-206405-CS-CDS / IT Specialist to assist the MoECR with the development and implementation of all IT systems under MHEP	IDA / 65420	3 – Project Management	Post	Direct Selection	Direct		104,400.00	29,684.99	Signed	2020-12-01	2021-01-26	2020-12-11	2021-02-04			2021-02-14	2021-04-19	2025-12-31	
MHEP/CS/SS5-04 / M&E specialist for MHEP PMT	IDA / 65420	3 – Project Management	Post	Direct Selection	Direct		118,914.00	22,413.26	Signed	2020-11-25	2020-08-12	2020-11-27	2020-09-09			2020-11-30	2020-09-23	2025-12-31	
MHEP/CS/SS5-03 / Financial Management Specialist of the MHEP PMT	IDA / 65420	3 – Project Management	Post	Direct Selection	Direct		131,604.00	29,540.71	Completed	2020-11-25	2020-08-12	2020-11-27	2020-09-07			2020-11-30	2020-09-25	2025-10-22	2023-05-12
MHEP/CS/IC-03 / Social and Environmental specialist for the MHEP PMT	IDA / 65420	3 – Project Management	Post	Individual Consultant Selection	Open		104,052.00	27,261.32	Signed	2020-11-25	2020-08-12	2020-11-28	2020-09-08	2020-11-29	2020-09-11	2020-12-01	2020-09-28	2025-12-31	
MHEP/CS/SS5-02 / Procurement Specialist of the MHEP PMT	IDA / 65420	3 – Project Management	Post	Direct Selection	Direct		163,026.00	31,292.79	Signed	2020-11-25	2020-08-12	2020-11-27	2020-09-07			2020-11-30	2020-09-22	2025-12-31	
MHEP/CS/IC-01 / HEIP Officer for the MHEP PMT	IDA / 65420	3 – Project Management	Post	Individual Consultant Selection	Open		118,914.00	18,478.42	Terminated	2020-11-25	2020-08-12	2020-11-28	2020-09-08	2020-11-29	2020-09-11	2020-12-01	2020-09-28	2025-12-31	
MHEP/CS/SS5-01 / Project Coordinator of the MHEP PMT	IDA / 65420	3 – Project Management	Post	Direct Selection	Direct		170,142.00	33,726.36	Signed	2020-11-25	2020-08-12	2020-11-27	2020-09-07			2020-11-30	2020-09-22	2025-12-31	
MD-MOED-242591-CS-CDS / National Institute for Economic Research of Moldova to conduct the Graduate Tracer Study based on Single Source Selection	IDA / 65420	1 – Improving the Quality Assurance Mechanisms	Post	Direct Selection	Direct		732,073.00	290,579.16	Signed	2021-07-15	2021-07-28	2021-07-25	2021-08-13			2021-09-28	2021-12-31	2024-03-29	
MD-MOED-243664-CS-INDV / International Individual consultant for elaboration of the Terms of Reference for development of the Labor Management Information System (LIMS), managing system development and acceptance.	IDA / 65420	1 – Improving the Quality Assurance Mechanisms	Post	Individual Consultant Selection	Open		144,980.00	47,363.61	Terminated	2021-07-20	2021-08-04	2021-08-22	2022-01-21	2021-09-12	2022-03-04	2021-09-25	2022-03-09	2024-01-22	

MD-MOED-243666-CS-INDV / National Individual Consultant for elaboration of the Terms of Reference for development of the Labor Management Information System (LMIS), managing system development and acceptance.	IDA / 65420	1 - Improving the Quality Assurance Mechanisms	Post	Individual Consultant Selection	Open		144,980.00	16,320.00	Terminated	2021-07-20	2021-08-04	2021-08-22	2022-01-21	2021-09-12	2022-03-04	2021-09-25	2022-03-18	2024-01-22	
MD-MOED-253738-CS-INDV / Financial Management Specialist to provide fiduciary support in implementation of the HEIP Sub-Projects	IDA / 65420	2 - Improving the Labor Market Orientation through Targeted Interventions	Post	Individual Consultant Selection	Open		100,440.00	1,528.74	Signed	2021-09-20	2021-09-21	2021-11-04	2021-11-17	2021-11-25	2021-11-17	2021-12-15	2021-11-05	2025-12-31	
MD-MOED-206740-CS-INDV / Individual consultant to assist in the management of the NQR	IDA / 65420	1 - Improving the Quality Assurance Mechanisms	Post	Individual Consultant Selection	Open		133,590.00	0.00	Canceled	2020-11-26	2021-02-15	2021-02-08		2021-03-01		2021-04-05		2025-03-31	
MD-MOED-206740-CS-INDV-2 / Individual consultant to assist in the management of the NQR	IDA / 65420	1 - Improving the Quality Assurance Mechanisms	Post	Individual Consultant Selection	Open		133,590.00	0.00	Canceled	2021-11-04	2021-11-16	2021-12-03	2022-02-01		2021-12-04		2021-12-18		2025-03-31
MD-MOED-206093-CS-INDV / Individual consultant to develop guidelines for the new financing mechanism and to deliver trainings for the implementation of the New Financing Mechanism	IDA / 65420	1 - Improving the Quality Assurance Mechanisms	Post	Individual Consultant Selection	Open		267,180.00	0.00	Canceled	2022-02-01		2022-05-06		2022-05-27		2022-07-01		2023-07-31	
MD-MOED-205732-CS-CDS / Technical assistance for the maintenance of the National Qualifications Register (NQR)	IDA / 65420	1 - Improving the Quality Assurance Mechanisms	Post	Direct Selection	Direct		111,146.00	0.00	Signed	2021-11-10	2022-11-11	2022-01-05	2022-11-25			2022-02-28		2023-12-24	
MD-MOED-268920-CS-INDV / Two consultants for evaluation of the PC proposals based on four eyes principle in pedagogical area	IDA / 65420	1 - Improving the Quality Assurance Mechanisms	Post	Individual Consultant Selection	Open		17,280.00	4,746.00	Completed	2021-12-17	2021-12-17	2022-02-04	2022-03-09	2022-02-25	2022-03-16	2022-04-01	2022-03-20	2022-09-28	
MD-MOED-274192-CS-INDV / HEIP Officer for the MHEP PMT	IDA / 65420	3 - Project Management	Post	Individual Consultant Selection	Open		82,300.00	0.00	Terminated	2022-01-24	2022-01-24	2022-02-25	2022-04-06	2022-02-26	2022-04-08	2022-03-01	2022-04-21	2025-12-31	
MD-MOED-274505-CS-INDV / Individual consultant to provide assistance for adapting or developing a tool for engaging stakeholders in the HEIP (part-time)	IDA / 65420	2 - Improving the Labor Market Orientation through Targeted Interventions	Post	Individual Consultant Selection	Open		69,467.00	7,648.50	Terminated	2022-01-28	2022-01-31	2022-03-18	2022-04-04	2022-04-08	2022-04-08	2022-05-13	2022-04-16	2022-11-09	
MD-MOED-206740-CS-INDV-2 / Individual consultant to assist in the management of the National Qualifications Register	IDA / 65420	1 - Improving the Quality Assurance Mechanisms	Post	Individual Consultant Selection	Open		133,590.00	0.00	Signed	2022-03-31	2022-05-11	2022-04-29	2022-06-21	2022-04-30	2022-08-15	2022-05-14	2022-08-23	2025-12-31	
MD-MOED-206322-CS-INDV-2 / Procurement Consultant within Higher Education Improvement Program (HEIP)	IDA / 65420	2 - Improving the Labor Market Orientation through Targeted Interventions	Prior	Individual Consultant Selection	Open		80,000.00	0.00	Signed	2022-07-07	2022-07-14	2022-08-05	2022-08-19	2022-08-09	2022-09-18	2022-08-15	2022-09-26	2025-12-31	
MD-MOED-303116-CS-INDV / Procurement Consultant to assist the Project Management Team in procurement activities related to "Moldova Higher Education" Project	IDA / 65420	2 - Improving the Labor Market Orientation through Targeted Interventions	Prior	Individual Consultant Selection	Direct		28,000.00	8,408.40	Completed	2022-07-11	2022-07-14	2022-07-12	2022-07-25	2022-07-14	2022-07-25	2022-07-18	2022-08-05	2025-09-30	
MD-MOED-305913-CS-INDV / PR and Communication consultant for elaboration of the communication strategy and press releases during the project implementation	IDA / 65420	2 - Improving the Labor Market Orientation through Targeted Interventions	Post	Individual Consultant Selection	Open - National		79,500.00	0.00	Canceled	2021-07-26	2022-07-29	2022-08-17	2022-10-04	2022-09-01	2022-11-29	2022-09-01		2023-08-31	
MD-MOED-324864-CS-INDV / Financial Management Specialist of the MHEP PMT	IDA / 65420	3 - Project Management	Post	Individual Consultant Selection	Open - National		83,000.00	0.00	Signed	2022-11-04	2022-11-07	2022-12-02	2022-12-07	2022-12-09	2022-12-14	2022-12-18	2022-12-24	2023-12-31	
MD-MOED-330206-CS-CDS / Financial audit of the Moldova Higher Education Project for year 2022	IDA / 65420	3 - Project Management	Post	Direct Selection	Direct - National		29,500.00	0.00	Completed	2023-01-16	2022-12-16	2023-01-26	2023-01-20			2023-04-03	2023-03-22	2025-03-31	
MD-MOED-305913-CS-INDV-2 / Full-time communication consultant under MHEP	IDA / 65420	2 - Improving the Labor Market Orientation through Targeted Interventions	Post	Individual Consultant Selection	Open - National		68,000.00	0.00	Signed	2023-02-02	2023-02-08	2023-02-26	2023-10-09	2023-03-03	2023-10-11	2023-03-20		2025-12-31	
MD-MOED-325397-CS-INDV / Individual Consultant for assistance of the MoECR in the development of NQR	IDA / 65420	1 - Improving the Quality Assurance Mechanisms	Post	Individual Consultant Selection	Open - National		140,000.00	0.00	Canceled	2022-11-11	2022-11-23	2022-12-16	2023-03-06	2022-12-23		2022-12-25		2023-12-31	
MD-MOED-356532-CS-INDV / Stakeholders' Engagement Individual Consultant	IDA / 65420	2 - Improving the Labor Market Orientation through Targeted Interventions	Post	Individual Consultant Selection	Direct - National		40,000.00	0.00	Signed	2023-04-14	2023-04-28	2023-04-18	2023-05-02	2023-04-21	2023-05-04	2023-04-26	2023-05-11	2025-12-31	
MD-MOED-312113-CS-INDV / Individual consultant to provide assistance for adapting or developing a tool for engaging stakeholders in the HEIP (part-time)	IDA / 65420	2 - Improving the Labor Market Orientation through Targeted Interventions	Post	Individual Consultant Selection	Open - National		57,000.00	0.00	Canceled	2022-08-30	2023-04-05	2022-09-21		2022-09-28		2022-09-30		2023-09-30	
MD-MOED-324867-CS-INDV / Administrative Assistance/local education consultant to support MoER and Project Management Team under MHEP	IDA / 65420	3 - Project Management	Post	Individual Consultant Selection	Open - National		48,500.00	0.00	Canceled	2022-11-04	2022-11-07	2022-12-02		2022-12-09		2022-12-18		2023-12-31	
MD-MOED-359153-CS-CDS / Expanding the online admission module (e-admission) nationwide	IDA / 65420	1 - Improving the Quality Assurance Mechanisms	Post	Direct Selection	Direct - National		90,000.00	0.00	Canceled	2023-05-22	2023-08-14	2023-06-01				2023-08-05		2025-12-31	
MD-MOED-359134-CS-INDV / Administrative Assistance to support MoER and Project Management Team under MHEP	IDA / 65420	3 - Project Management	Post	Individual Consultant Selection	Open - National		24,250.00	0.00	Under Implementation	2023-05-05	2023-05-23	2023-06-02		2023-06-09		2023-06-18		2024-06-30	

MD-MOED-359135-CS-INDV / Local education consultant to support MoER and Project Management Team under MHEP	IDA / 65420	3 – Project Management	Post	Individual Consultant Selection	Open - National		24,250.00	0.00	Signed	2023-05-05	2023-05-23	2023-06-02	2023-09-18	2023-06-09	2023-09-25	2023-06-18	2024-06-30
MD-MOED-325397-CS-INDV-2 / Individual Consultant for assistance of the MoECR in the development of NOF	IDA / 65420	1 – Improving the Quality Assurance Mechanisms	Post	Individual Consultant Selection	Open - National		140,000.00	0.00	Under Implementation	2023-06-30	2023-09-22	2023-08-04		2023-08-11		2023-08-13	2025-12-31
MD-MOED-368833-CS-INDV / External Evaluators to provide assistance in evaluation of Project Proposals in Education (Pedagogy) (011) priority field within Higher Education Improvement Program	IDA / 65420	2 – Improving the Labor Market Orientation through Targeted Interventions	Post	Individual Consultant Selection	Open - National		22,000.00	0.00	Completed	2023-06-30	2023-06-30	2023-08-02	2023-08-24	2023-08-07	2023-08-29	2023-08-17	2023-10-16
MD-MOED-368835-CS-INDV / External evaluators to provide assistance in evaluation of Project Proposals in Agriculture (083) priority field within Higher Education Improvement Program	IDA / 65420	2 – Improving the Labor Market Orientation through Targeted Interventions	Post	Individual Consultant Selection	Open - National		22,000.00	0.00	Completed	2023-06-30	2023-06-30	2023-08-02	2023-08-24	2023-08-07	2023-08-29	2023-08-17	2023-10-16
MD-MOED-368838-CS-INDV / External Experts to provide assistance in evaluation of Project Proposals in the fields of Chemical sciences (050), Biological sciences (053), Environmental sciences (052), Physical sciences (053), Mathematics and statistics (054) within Higher Education Improvement Program	IDA / 65420	2 – Improving the Labor Market Orientation through Targeted Interventions	Post	Individual Consultant Selection	Open - National		22,000.00	0.00	Completed	2023-06-30	2023-06-30	2023-08-02	2023-08-24	2023-08-07	2023-08-29	2023-08-17	2023-10-16
MD-MOED-368839-CS-INDV / External Evaluators to provide assistance in evaluation of Project Proposals in Veterinary (084) priority field within Higher Education Improvement Program	IDA / 65420	2 – Improving the Labor Market Orientation through Targeted Interventions	Post	Individual Consultant Selection	Open - National		22,000.00	0.00	Completed	2023-06-30	2023-06-30	2023-08-02	2023-08-24	2023-08-07	2023-08-29	2023-08-17	2023-10-16
MD-MOED-368840-CS-INDV / External Evaluators to provide assistance in evaluation of Project Proposals in Information and communication technologies (061) priority field within Higher Education Improvement Program	IDA / 65420	2 – Improving the Labor Market Orientation through Targeted Interventions	Post	Individual Consultant Selection	Open - National		22,000.00	0.00	Completed	2023-06-30	2023-06-30	2023-08-02	2023-08-24	2023-08-07	2023-08-29	2023-08-17	2023-10-16
MD-MOED-368841-CS-INDV / External Evaluators to provide assistance in evaluation of Project Proposals in Health (091) priority field within Higher Education Improvement Program	IDA / 65420	2 – Improving the Labor Market Orientation through Targeted Interventions	Post	Individual Consultant Selection	Open - National		22,000.00	0.00	Completed	2023-06-30	2023-06-30	2023-08-02	2023-08-22	2023-08-07	2023-08-29	2023-08-17	2023-10-16
MD-MOED-368844-CS-INDV / External Evaluators to provide assistance in evaluation of Project Proposals in engineering and engineering trades (073) priority field within Higher Education Improvement Program	IDA / 65420	2 – Improving the Labor Market Orientation through Targeted Interventions	Post	Individual Consultant Selection	Open - National		22,000.00	0.00	Completed	2023-06-30	2023-06-30	2023-08-02	2023-08-24	2023-08-07	2023-08-29	2023-08-17	2023-10-16
MD-MOED-206737-CS-INDV-2 / Individual Consultant for assistance in carrying out the activities related to the elaboration of the qualification standards	IDA / 65420	1 – Improving the Quality Assurance Mechanisms	Post	Individual Consultant Selection	Open - National		45,500.00	0.00	Signed	2023-07-31	2023-08-15	2023-09-25	2023-10-10	2023-09-30	2023-11-02	2023-10-04	2025-12-31
MD-MOED-378836-CS-INDV / Two Procurement Assistants within Higher Education Improvement Program	IDA / 65420	2 – Improving the Labor Market Orientation through Targeted Interventions	Post	Individual Consultant Selection	Open - National		81,000.00	0.00	Under Implementation	2023-08-31	2023-10-16	2023-10-06	2023-12-12	2023-10-10	2023-12-12	2023-10-11	2025-10-31
MD-MOED-392462-CS-CDS / Financial audit of the Moldova Higher Education Project for the financial year ended 2023	IDA / 65420	3 – Project Management	Post	Direct Selection	Direct - National		34,000.00	0.00	Signed	2023-11-16	2023-11-20	2024-01-10	2023-12-05			2024-02-23	2025-04-30
MD-MOED-394738-CS-INDV / Procurement Consultant with Higher Education Improvement Program (HEIP)	IDA / 65420	2 – Improving the Labor Market Orientation through Targeted Interventions	Prior	Individual Consultant Selection	Open - National		52,500.00	0.00	Under Implementation	2023-11-30	2024-01-19	2024-01-01		2024-01-06		2024-01-21	2025-12-31
MD-MOED-403928-CS-INDV / Higher Education Improvement Program (HEIP) Officer to assist and provide technical support to the Ministry of Education and Research under the implementation of the Higher Education Improvement Program (HEIP) under the Moldova Higher Education Project	IDA / 65420	3 – Project Management	Post	Individual Consultant Selection	Open - National		41,500.00	0.00	Signed	2024-01-24	2024-01-23	2024-02-25	2024-02-06	2024-02-26	2024-02-07	2024-02-29	2025-12-31
MD-MOED-410763-CS-INDV / Financial Management Specialist of the „Moldova Higher Education” Project	IDA / 65420	3 – Project Management	Post	Individual Consultant Selection	Open - National		57,000.00	0.00	Pending Implementation	2024-02-26		2024-03-25		2024-04-01		2024-04-10	2025-04-23