PROCUREMENT PLAN (Textual Part)

Project information: Jamaica Second Rural Economic Development Initiative (REDI II) Project (P166279)

Project Implementation agency: Jamaica Social Investment Fund

Date of the Procurement Plan: December 12, 2023

Period covered by this Procurement Plan: December 12, 2023 to September 30, 2025

Preamble

In accordance with paragraph 5.9 of the "World Bank Procurement Regulations for IPF Borrowers" (July 2016) ("Procurement Regulations") the Bank's Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank's Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country's own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in **Public Procurement Act 2015** and in **the Public Procurement (Amendment) Act 2018**, such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions.

- The Procurement Documents and Contracts shall include specific provisions to ensure the application of the World Bank's Anti-Corruption Guidelines, Sanctions Framework, and legal remedies:
 - "The Bank requires compliance with the Bank's Anti-Corruption Guidelines and its prevailing sanctions policies and procedures as set forth in the WBG's Sanctions Framework, as set forth below:

1. Purpose

1.1 The Bank's Anti-Corruption Guidelines and this annex apply with respect to procurement under Bank Investment Project Financing operations.

2. Requirements

2.1The Bank requires that Borrowers (including beneficiaries of Bank financing); bidders (applicants/proposers), consultants, contractors and suppliers; any sub-contractors, sub-consultants, service providers or suppliers; any agents (whether declared or not); and any of their personnel, observe the highest standard of ethics during the procurement process, selection and contract execution of Bank-financed contracts, and refrain from Fraud and Corruption.

2.2To this end, the Bank:

- a. Defines, for the purposes of this provision, the terms set forth below as follows:
 - i. "corrupt practice" is the offering, giving, receiving, or soliciting, directly or indirectly, of anything of value to influence improperly the actions of another party;
 - ii. "fraudulent practice" is any act or omission, including misrepresentation, that knowingly or recklessly misleads, or attempts to mislead, a party to obtain financial or other benefit or to avoid an obligation;
 - iii. "collusive practice" is an arrangement between two or more parties designed to achieve an improper purpose, including to influence improperly the actions of another party;
 - iv. "coercive practice" is impairing or harming, or threatening to impair or harm, directly or indirectly, any party or the property of the party to influence improperly the actions of a party;
 - v. "obstructive practice" is:
 - (a) deliberately destroying, falsifying, altering, or concealing of evidence material to the investigation or making false statements to investigators in order to materially impede a Bank investigation into allegations of a corrupt, fraudulent, coercive, or collusive practice; and/or threatening, harassing, or intimidating any party to prevent it from disclosing its knowledge of matters relevant to the investigation or from pursuing the investigation; or
 - (b) acts intended to materially impede the exercise of the Bank's inspection and audit rights provided for under paragraph 2.2 e. below.
- b. Rejects a proposal for award if the Bank determines that the firm or individual recommended for award, any of its personnel,

- or its agents, or its sub-consultants, sub-contractors, service providers, suppliers and/ or their employees, has, directly or indirectly, engaged in corrupt, fraudulent, collusive, coercive, or obstructive practices in competing for the contract in question;
- c. In addition to the legal remedies set out in the relevant Legal Agreement, may take other appropriate actions, including declaring misprocurement, if the Bank determines at any time that representatives of the Borrower or of a recipient of any part of the proceeds of the loan engaged in corrupt, fraudulent, collusive, coercive, or obstructive practices during the procurement process, selection and/or execution of the contract in question, without the Borrower having taken timely and appropriate action satisfactory to the Bank to address such practices when they occur, including by failing to inform the Bank in a timely manner at the time they knew of the practices;
- d. Pursuant to the Bank's Anti- Corruption Guidelines, and in accordance with the Bank's prevailing sanctions policies and procedures, may sanction a firm or individual, either indefinitely or for a stated period of time, including by publicly declaring such firm or individual ineligible (i) to be awarded or otherwise benefit from a Bank-financed contract, financially or in any other manner;¹ (ii) to be a nominated² sub-contractor, consultant, manufacturer or supplier, or service provider of an otherwise eligible firm being awarded a Bank-financed contract; and (iii) to receive the proceeds of any loan made by the Bank or otherwise to participate further in the preparation or implementation of any Bank-financed project;
- e. Requires that a clause be included in bidding/request for proposals documents and in contracts financed by a Bank loan, requiring (i) bidders (applicants/proposers), consultants, contractors, and suppliers, and their sub-contractors, sub-consultants, service providers, suppliers, agents personnel, permit the Bank to inspect³ all accounts, records and other

¹ For the avoidance of doubt, a sanctioned party's ineligibility to be awarded a contract shall include, without limitation, (i) applying for pre-qualification, expressing interest in a consultancy, and bidding, either directly or as a nominated sub-contractor, nominated consultant, nominated manufacturer or supplier, or nominated service provider, in respect of such contract, and (ii) entering into an addendum or amendment introducing a material modification to any existing contract.

² A nominated sub-contractor, nominated consultant, nominated manufacturer or supplier, or nominated service provider (different names are used depending on the particular bidding document) is one which has been: (i) included by the bidder in its pre-qualification application or bid because it brings specific and critical experience and know-how that allow the bidder to meet the qualification requirements for the particular bid; or (ii) appointed by the Borrower.

³ Inspections in this context usually are investigative (i.e., forensic) in nature. They involve fact-finding activities undertaken by the Bank or persons appointed by the Bank to address specific matters related to investigations/audits, such as evaluating the veracity of an allegation of possible Fraud and Corruption, through the appropriate mechanisms. Such activity includes but is not limited to: accessing and examining a firm's or individual's financial records and information, and making copies thereof as relevant; accessing and examining any other documents, data and information (whether in hard copy or electronic format) deemed relevant for the investigation/audit, and making copies thereof as relevant; interviewing staff and other relevant individuals; performing physical inspections and site visits; and obtaining third party verification of information.

documents relating to the procurement process, selection and/or contract execution, and to have them audited by auditors appointed by the Bank."

2. The following Procurement Documents, as made available by the government at https://procureja.gov.jm/goj-standard-documents/ shall be used:

Category	Procurement Document
Goods	Annex G7 - Procurement of Goods International Competitive Bidding (ICB) April 2019
Works	Annex W7 - Procurement of Works International Competitive Bidding April 2019
Consulting	Annex CS 6 - Procurement of Consulting Services
Services	International Competitive Bidding April 2019
Non-	
Consulting Services	Not Available

- 3. The request for bids/request for proposals document shall include a provision to require that bidders/proposers to present a signed acceptance of the Bank's Anti-Corruption Guidelines and associated rights, at the time of bidding, to be incorporated in any resulting contracts. The template of this letter is available at: https://www.worldbank.org/en/projects-operations/products-and-services/brief/procurement-new-framework
- 4. The Procurement Documents will include the relevant provisions to adequately mitigate against environmental and social (including SEA/SH), risks and impacts, as determined by the relevant E&S instruments for the Project.
- 5. The Contract Award Notice shall include, at a minimum, the following information:
 - name and address of the Borrower's Project Implementing Unit undertaking the procurement, and if different, the Borrower's contracting agency;
 - ii. name and reference number of the contract being awarded, and the selection method used;
 - iii. names of all Bidders/Proposers/Consultants that submitted Bids/Proposals, and their Bid/Proposal prices as read out at Bid/Proposal opening, and as evaluated;
 - iv. names of all Bidders/Proposers/Consultants whose Bids/Proposals were rejected either as nonresponsive or as not meeting qualification criteria, or were not evaluated, with the reasons therefor;

- v. the name of the successful Bidder/Proposer/Consultant, the final total contract price, the contract duration and a summary of its scope.
- 6. Section 49 of the Public Procurement Act 2015 shall not apply. The Reconsideration by the Procuring Entity (Section 48 of the Act) process shall apply to (a) the method of procurement applied in a procurement proceeding and (b) the rejection of a bid.
- 7. The minimum standstill period shall be ten (10) days.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations. The corresponding Procurement Documents must be acceptable to the World Bank.

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables. *Not applicable*.

Procurement of Second Hand Goods as specified under paragraph 5.11 of the Procurement Regulations – is allowed for those contracts identified in the Procurement Plan tables *Not applicable*.

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (**Goods and Works**). Not applicable.

Other Relevant Procurement Information.

The Project envisages <u>Community-Driven Development (CDD)</u> Subprojects to be implemented by their own beneficiaries. In the interest of project sustainability, CDD related procurement arrangements are suitably adapted and outlined in the Project Operations Manual, to achieve certain specific social objectives of the project, in a way that is acceptable to the Bank.

<u>Electronic Procurement</u> may be used by the Implementing Agency, through the Government of Jamaica's electronic procurement system, "Government of Jamaica Electronic Procurement (GOJEP)", for aspects of the procurement processes, including issuing Procurement Documents and addenda, receiving and issuing clarifications, receiving applications/ quotations/ Bids/ Proposals, evaluations and carrying out other procurement actions until contract award, provided that the additional instructions are followed:

1. Provision of supplemental information in shared drives managed by bidders should not be permitted. Therefore, if it is anticipated that

submission document sizes will exceed 99MB, then a hard copy process should be utilized.

- 2. In the event of a system failure, offline bids should not be accepted; rather, the bid submission deadline should be extended, including on the day of the original deadline. If extension was not possible, then a new competition can be created with a reduced timeline for submission of bids, subject to the prior agreement of the Bank.
- 3. Registration procedures should be streamlined, and applicants/bidders/proposers should be granted timely access to request and finalize their registration;
- 4. The procedures to access the electronic system shall be current and publicly available to all applicants/bidders/proposers/consultants;
- 5. The exchange rate applied in GOJEP for tender openings and the financial evaluation must be specified in the Procurement Documents.
- 6. The system generated bid opening record must include:
 - a. the name of each Bidder/Proposer/Consultant that submitted a Bid/Proposal,
 - b. the total amount of each Bid/Proposal,
 - c. any discounts,
 - d. Bid/Proposal Security,
 - e. Bid/Proposal securing declaration, if required,
 - f. and any alternative Bids/Proposals offered if they have been requested or permitted.
- 7. Electronic procurement procedures shall be in accordance with the Procurement Regulations (par. 5.8).
- 8. The Agency shall use the World Bank's online procurement planning and tracking tools (STEP) to record all procurement actions under IPF operations, including publication of procurement opportunities and contract awards as prescribed in the Regulations, preparing, updating and clearing its Procurement Plan, and seeking and receiving the Bank's review and No-objection to procurement actions as required (para 5.9).
- 9. The electronic handling of clarification of Procurement Documents must comply with the requirements of the Procurement Regulations (par. 5.31 and 5.32).

- 10. Notification of the Intention to Award issued through the system must include the information required by the Procurement Regulations (par. 5.74).
- 11. The electronic handling of Procurement-related Complaints must comply with the requirements of the Procurement Regulations (par. 3.27 to 3.32 and Annex III).
- 12. The publication of contract award notices must comply with the requirements of the Procurement Regulations (par. 5.93 to 5.95).

General Informa	tion																												
Country: Project ID: Project Name: .oan / Credit No: ixecuting Agency(IBRD / 90170	l Economic Developme	Revised Plan GPN Date:	Date(s): (con		ocurement Pla d, leave blank																							
WORKS																													1
Activity Reference No. / Description	Loan / Credit N o.	Component	Review Type	Method	Market Approac h	Procurement Pro cess	Prequalification (Y/N)	High SEA/SH R isk	Procurement D ocument Type	Estimated Amount (U S\$)			Docui	nents	ation I		ent / Jus	tification	Notice / I	ocurement nvitation Actual	s Issu	ied	Opening	/ Minutes	for A	mendation ward	Signed (Contrac
C1-011 / Rehabilitation work of St. Mary Multi-Purpose Co- operative Post Harvest Facility	IBRD / 90170	Climate Resilient Agriculture and Community Tourism Inv estments for Rural Enterpris	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope			Request for Quota tions (Non Bank-S PD)	107,143.00	0.00	Canceled	Planned	Actual	Planned	Actual	Planned	Actual	2023-02-20	Actual	Planned	Actual	Planned	Actual	Planned	Actual	2023-06-12	Actual	2023-12-1 9
C1-031-1:5 / Renovation of A gro-processing Facilities (con struction of shed, roofing)	A IBRD / 90170	Climate Resilient Agriculture and Community Tourism Inv estments for Rural Enterpris es	Post	Request for Bids	Open - National	Single Stage - One E nvelope			Request for Bids - Small Works SPD (1 envelope proce ss)	225,000.00	0.00	Pending Imp lementation					2023-05-01		2023-05-15				2023-06-14		2023-07-19		2023-08-16		2024-03-
C1-021 / Rehabilitation of Ha nover Bee Farmers Cooperati ve Honey Bottling Facility	BRD / 90170	Climate Resilient Agriculture and Community Tourism Inv estments for Rural Enterpris es	Post	Request for Bids	Open - National	Single Stage - One E nvelope			Request for Bids - Small Works SPD (1 envelope proce ss)	111,580.00	0.00	Canceled					2022-06-15	2022-08-03	2022-06-20				2022-07-20	2022-09-07	2022-09-01	2022-11-09	2022-09-29		2023-03- 8
C1-021-R1 / Hanover Bee Fa rmer's Cooperative Society H oney Bottling Facility Rehabil itation and PV System	IBRD / 90170	Climate Resilient Agriculture and Community Tourism Inv estments for Rural Enterpris es	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope			Request for Quota tions (Non Bank-S PD)	106,393.61	0.00	Signed							2023-04-12								2023-07-26	2023-10-20	2024-01-
C2 1001 / Agro-Investment C orporation Irrigation Transmi ssion Force Main and Equippi ng		Institutional Strengthening a nd Capacity Building for Publ ic Entities	Post	Request for Bids	Open - National	Single Stage - One E nvelope			Request for Bids - Small Works SPD (1 envelope proce ss)	1,632,264.00	0.00	Canceled					2023-06-11	2023-07-05	2023-06-16				2023-07-28	2023-09-05	2023-08-27		2023-10-01		2024-03- 9
C2004 / MOAF- National Fis heries Authority Construction of Tilapia Hatchery	IBRD / 90170	Institutional Strengthening a nd Capacity Building for Publ ic Entities	Post	Request for Bids	Open - National	Single Stage - Two E nvelope			Request for Bids - Works (without pr equalification) SP D	2,562,543.82	0.00	Signed					2023-07-09	2023-07-07	2023-07-14				2023-08-25	2023-08-22	2023-11-07	2023-09-13	2023-12-12		2024-06-0 9
C20099 / Agro Investment C orporation Irrigation Transmi ssion Force Main and Equippi ng Plantain Gardens River		Climate Resilient Agriculture and Community Tourism Inv estments for Rural Enterpris es	D	Request for Bids	Open - National	Single Stage - One E nvelope			Request for Bids - Small Works SPD (1 envelope proce ss)	1,825,959.89	0.00	Canceled					2023-08-06	2023-08-22	2023-08-11				2023-09-22		2023-10-22		2023-11-26		2024-05-:
C2006 / KIRKVINE COLD STO RAGE FACILITY Construction	BRD / 90170	Institutional Strengthening a nd Capacity Building for Publ ic Entities	Post	Request for Bids	Open - National	Single Stage - One E nvelope			Request for Bids - Small Works SPD (1 envelope proce ss)	592,105.26	0.00	Under Imple mentation					2024-04-30	2023-12-15	2024-05-05				2024-06-16	2024-02-01	2024-07-16		2024-09-05		2025-03-0 4
C1GH001 / Greenhouse cons truction of 9 greenhouses an d refurbishing of 2 greenhouses in Manchester and St Eliza beth	S IBRD / 90170	Climate Resilient Agriculture and Community Tourism Inv estments for Rural Enterpris es	D	Request for Bids	Open - National	Single Stage - One E nvelope			National Procure ment Document - 1 Envelope proce ss (Non Bank-SPD)	200,748.00	0.00	Pending Imp lementation					2024-09-30		2024-10-05				2024-11-04		2024-12-04		2025-01-24		2025-07-2 3
C20056 / Georgia Rural Feec er Road Rehabilitation -5t.Th omas 1.8 km of rural farm ro da rehabilitation to include th e construction of the base co urse, road drainage, pedestri an safety features and final wearing course reconstructio	BRD / 90170	Climate Resilient Agriculture and Community Tourism Inv estments for Rural Enterpris es	Post	Request for Bids	Open - National	Single Stage - One E nvelope			Request for Bids - Small Works SPD (1 envelope proce ss)	2,368,421.00	0.00	Canceled					2024-04-30		2024-05-05				2024-06-16		2024-07-16		2024-09-05		2025-03- 4
C2 1001R / Agro-Investment Corporation Irrigation Transm ission Force Main and Equipp ng - Ebony Park	n IBRD / 90170	Institutional Strengthening a nd Capacity Building for Publ ic Entities	Post	Request for Bids	Open - National	Single Stage - One E nvelope			Request for Bids - Small Works SPD (1 envelope proce ss)	1,632,264.00	0.00	Under Imple mentation					2023-06-11	2023-07-07	2023-06-16				2023-07-28		2023-08-27		2023-10-01		2024-03-
C20099-2 / Agro Investment Corporation Irrigation Transm ission Force Main and Equipp ng Plantain Gardens Rive	BRD / 90170	Climate Resilient Agriculture and Community Tourism Inv estments for Rural Enterpris es	Doct	Request for Bids	Open - National	Single Stage - One E nvelope			Other (with field f or explanation)	2,071,491.00	0.00	Pending Imp Iementation					2024-03-19		2024-03-29				2024-05-10		2024-06-09		2024-10-04		2026-03-

Activity Reference No. / Description	Loan / Credit N o.	Component	Review Type	Method	Market Approac h	Procurement Pro	Prequalification (Y/N)	Estimated Am ount (US\$)	Actual Amount (US\$)	Process St atus	Draft Pre-q Docur		ation I	Report	ent / Jus	tification	Notice /	Invitation	s Iss		Proposal S Opening		and Recon for A	ward	Signed C			Completion
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
PM - 1 / Supply, Install and C ommissioning a fully function al Video-Conference and Cor porate Communication Multi media Solution for JSIF.	IBRD / 90170	Project Management, Monito ring and Evaluation	Post	Request for Bids	Open - National	Single Stage - One E nvelope		155,000.00	146,846.91	Completed					2020-08-10	2020-09-03	2020-08-19				2020-09-30	2020-09-24	2020-11-25	2020-10-20	2020-12-09	2021-02-11	2021-03-19	2021-11-27
C1-002B / Service providers for printing of promotional m aterials, social media boostin g	IBRD / 90170	Climate Resilient Agriculture and Community Tourism Inv estments for Rural Enterpris es	Post	Request for Quota tions	Limited	Single Stage - One E nvelope		27,000.00	0.00	Canceled							2020-08-06								2020-08-21		2020-09-20	
C2-002M / Supplier for medi cal grade PPEs	IBRD / 90170	Institutional Strengthening a nd Capacity Building for Publ ic Entities	Post	Request for Quota tions	Limited	Single Stage - One E nvelope		18,600.00	11,723.65	Completed							2020-10-14	2020-10-09							2020-12-09	2020-12-28	2021-03-09	2021-01-29
C2-003 / Supply of Agricultur al seeds and chemicals	BRD / 90170	Climate Resilient Agriculture and Community Tourism Inv estments for Rural Enterpris es		Request for Bids	Open - National	Single Stage - One E nvelope		229,800.00	102,896.11	Signed					2020-10-09	2020-10-13	2020-10-23	2020-10-13			2020-11-20	2020-11-04	2021-02-26	2020-11-04	2021-03-26	2021-02-10	2021-06-24	
C2-002-1 / Supplier for medi cal grade PPEs	IBRD / 90170	Institutional Strengthening a nd Capacity Building for Publ ic Entities	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope		100,950.00	0.00	Canceled							2020-10-07								2020-12-16		2021-03-16	
C2-002-2 / Supplier for signa ge, informational material	IBRD / 90170	Institutional Strengthening a nd Capacity Building for Publ ic Entities	Post	Request for Quota tions	Limited	Single Stage - One E nvelope		60,570.00	0.00	Canceled							2020-10-05								2020-11-01		2020-12-01	
C2-002-3 / Supplier for hand wash sinks and other Hardwa re items	IBRD / 90170	Institutional Strengthening a nd Capacity Building for Publ ic Entities	Post	Request for Quota tions	Limited	Single Stage - One E nvelope		40,380.00	0.00	Canceled							2020-10-07								2020-12-02		2021-01-31	
C2-002-3M-R1 / Supplier for hand wash sinks and other H ardware items	IBRD / 90170	Institutional Strengthening a nd Capacity Building for Publ ic Entities	Post	Request for Quota tions	Limited	Single Stage - One E nvelope		3,000.00	4,963.01	Signed							2021-01-08	2021-01-18							2021-02-26	2021-03-15	2021-05-27	

C1-052-1:2 / Supply of harve sting crates, testing equipme nt	IBRD / 90170	Climate Resilient Agriculture and Community Tourism Inv estments for Rural Enterpris es	st F	Request for Bids	Open - National	Single Stage - One E nvelope	100,000.00	102,896.11	Signed			2021-08-27	2020-10-14	2021-09-10			2021-10-08	2020-11-04	2021-12-03	2020-11-04	2021-12-31	2021-01-30	2022-03-31	
C3-002 / Equipment Procure ment (Laptop Systems) for R EDI II PMT	IBRD / 90170	Project Management, Monito ring and Evaluation	st F	Request for Quota tions	Open - National	Single Stage - One E nvelope	37,200.00	40,747.96	Completed					2021-04-26							2021-07-05	2021-08-16	2021-10-03	2022-03-28
C1-060-1:3 / Supply of Drip i rrigation hoses & Fittings, dr ums etc	IBRD / 90170	Climate Resilient Agriculture and Community Tourism Inv estments for Rural Enterpris es	st F	Request for Bids	Open - National	Single Stage - One E nvelope	360,000.00	0.00	Canceled		:	2021-05-10		2021-05-24			2021-06-21		2021-08-16		2021-09-13		2021-12-12	
C2-003-R2 / Supply of Bulk S ugar	IBRD / 90170	Climate Resilient Agriculture and Community Tourism Inv estments for Rural Enterpris es	st E	Direct Selection	Direct		20,000.00	2,187.58	Signed		:	2021-07-12	2021-07-12	2021-07-22	2021-07-14						2021-08-26	2021-09-24	2021-09-24	
C2-003-R1 / Supply of Sugar	IBRD / 90170	Climate Resilient Agriculture and Community Tourism Inv estments for Rural Enterpris es	st F	Request for Quota tions	Limited	Single Stage - One E nvelope	2,000.00	0.00	Canceled					2021-02-13							2021-04-10		2021-10-07	
C2-002-3M / Supplier for han d wash sinks and other Hard ware items	IBRD / 90170	Institutional Strengthening a nd Capacity Building for Publ ic Entities	st F	Request for Quota tions	Limited	Single Stage - One E nvelope	1,764.00	0.00	Canceled					2020-10-14	2020-11-10						2020-12-09		2021-03-09	
C1-101-4 / Supplier of Gener al farm supplies	IBRD / 90170	Climate Resilient Agriculture and Community Tourism Inv estments for Rural Enterpris es	st F	Request for Bids	Open - National	Single Stage - One E nvelope	573,534.00	0.00	Signed		:	2022-04-18	2022-05-31	2022-04-23	2022-05-31		2022-05-23	2022-06-30	2022-06-27	2022-09-21	2022-08-01	2022-10-27	2023-01-28	
C1-101-1 / Supplier of fishin g supplies	IBRD / 90170	Climate Resilient Agriculture and Community Tourism Inv estments for Rural Enterpris es	st F	Request for Bids	Open - National	Single Stage - One E nvelope	114,962.00	106,761.64	Signed		:	2022-04-25	2022-05-12	2022-05-02	2022-05-12		2022-06-01	2022-06-09	2022-07-06	2022-06-27	2022-07-27	2022-08-16	2022-10-25	
C2-015 / Provision of Photo Voltaic System for REDI II Plu mwood Pumping Station	IBRD / 90170	Institutional Strengthening a nd Capacity Building for Publ ic Entities	st F	Request for Bids	Open - National	Single Stage - One E nvelope	267,000.00	0.00	Signed		:	2022-04-25	2022-05-06	2022-05-02	2022-05-10		2022-06-01	2022-06-21	2022-07-06	2022-08-30	2022-08-03	2022-12-14	2023-01-30	
C1-012 / Provision of Photo Voltaic System for St. Mary Multi-Purpose Co-operative P ost Harvest Facility	IBRD / 90170	Climate Resilient Agriculture and Community Tourism Inv estments for Rural Enterpris es	st F	Request for Quota tions	Open - National	Single Stage - One E nvelope	36,714.00	0.00	Signed					2022-04-30	2022-05-10						2022-07-09	2022-12-14	2022-10-07	
C1-101-2-1:3 / Supplier of Br oiler chicks, layers and feed, Livestock and apiculture	IBRD / 90170	Climate Resilient Agriculture and Community Tourism Inv estments for Rural Enterpris es	st F	Request for Bids	Open - National	Single Stage - One E nvelope	206,000.00	0.00	Signed			2022-04-25	2022-06-20	2022-04-30			2022-05-30	2022-07-21	2022-07-04	2022-09-21	2022-08-08	2022-10-18	2022-11-06	
C1-101-3-1:3 / Supplier of H ardware Items, Water tanks a nd Cleaning supplies	IBRD / 90170	Climate Resilient Agriculture and Community Tourism Inv estments for Rural Enterpris es	st F	Request for Quota tions	Open - National	Single Stage - One E nvelope	44,399.00	49,236.45	Signed					2022-05-09	2022-05-17						2022-07-11	2022-08-16	2022-10-09	
C1013 / D&G Foundation Dri p Irrigation	IBRD / 90170	Climate Resilient Agriculture and Community Tourism Inv estments for Rural Enterpris es	st F	Request for Bids	Open - National	Single Stage - One E nvelope	288,864.12	0.00	Under Imple mentation		:	2023-06-11	2023-10-24	2023-06-16			2023-07-28		2023-08-27		2023-10-01		2024-03-29	
C2009 / MoAF-Plant Quaranti ne Produce Inspection Branc h Equipping	IBRD / 90170	Institutional Strengthening a nd Capacity Building for Publ ic Entities	st F	Request for Bids	Open - National	Single Stage - One E nvelope	690,789.47	0.00	Under Imple mentation		:	2023-06-11	2023-10-31	2023-06-16			2023-07-28		2023-08-27		2023-10-01		2024-03-29	
C1502 / Jamaica Conservatio n and Development Trust-Re creational Facility Upgrade a nd Cabin play equipment and furniture	IBRD / 90170	Climate Resilient Agriculture and Community Tourism Inv estments for Rural Enterpris es		Request for Quota tions	Open - National	Single Stage - One E nvelope	8,882.00	0.00	Pending Impl ementation					2023-07-14							2023-09-08		2024-03-06	
C15007 / Yardy River Tours Adventures Limited Recreati onal Facility Provision of equi pment and supplies	IBRD / 90170	Climate Resilient Agriculture and Community Tourism Inv estments for Rural Enterpris es	st F	Request for Quota tions	Open - National	Single Stage - One E nvelope	16,122.00	0.00	Pending Impl ementation					2023-07-14							2023-09-08		2024-03-06	
C15008 / Yardy River Tours Adventures Limited Recreati onal Facility seeds Supply	IBRD / 90170	Climate Resilient Agriculture and Community Tourism Inv estments for Rural Enterpris es	st F	Request for Quota tions	Open - National	Single Stage - One E nvelope	658.00	0.00	Pending Impl ementation					2023-07-14							2023-09-08		2024-03-06	
C15011 / Old Fort Craft Mark et- Rehabilitation Provision of surveillance camera system and solar lightning,	IBRD / 90170	Climate Resilient Agriculture and Community Tourism Inv estments for Rural Enterpris es	st F	Request for Quota tions	Open - National	Single Stage - One E nvelope	24,474.00	0.00	Pending Impl ementation					2023-07-14							2023-09-08		2024-03-06	
C15013 / Alligator Head Fou ndation Facility Upgrade and Equipping of marine supplies	IBRD / 90170	Climate Resilient Agriculture and Community Tourism Inv estments for Rural Enterpris es	st F	Request for Quota tions	Open - National	Single Stage - One E nvelope	14,671.00	0.00	Pending Impl ementation					2023-07-14							2023-09-08		2024-03-06	
C15018 / Oracabessa Bay M arine Protected Area and Mar ine Sciences Tour, provision of recycling/garbage recepta cle, 60" TV and stand, portab le back pack PA system, trest le tables, chairs	IBRD / 90170	Climate Resilient Agriculture and Community Tourism Inv estments for Rural Enterpris es	st F	Request for Quota tions	Open - National	Single Stage - One E nvelope	12,641.00	0.00	Pending Impl ementation					2023-07-14							2023-09-08		2024-03-06	
C15019 / Oracabessa Bay M arine Protected Area and Mar ine Sciences Tour Provision o f enclosed tent with platform	IBRD / 90170	Climate Resilient Agriculture and Community Tourism Inv estments for Rural Enterpris es	st F	Request for Quota tions	Open - National	Single Stage - One E nvelope	19,738.00	0.00	Pending Impl ementation					2023-07-14							2023-09-08		2024-03-06	
C15020 / Oracabessa Bay M arine Protected Area and Mar ine Sciences Tour Provision o f marine equipment	IBRD / 90170	Climate Resilient Agriculture and Community Tourism Inv estments for Rural Enterpris es	st F	Request for Quota tions	Open - National	Single Stage - One E nvelope	66,680.00	0.00	Pending Impl ementation					2023-07-14							2023-09-08		2024-03-06	
C15029 / St. Thomas in the East Tourism Cluster Provisio n of lawn mower, weed wack er, telescoping tree pruner, g arbage receptacles	IBRD / 90170	Climate Resilient Agriculture and Community Tourism Inv estments for Rural Enterpris es	st t	Request for Quota tions	Open - National	Single Stage - One E nvelope	7,155.00	0.00	Pending Impl ementation					2023-07-14							2023-09-08		2024-03-06	
C15030 / Provision and insta llation of solar powered secur ity lights	IBRD / 90170	Climate Resilient Agriculture and Community Tourism Inv estments for Rural Enterpris es	st F	Request for Quota tions	Open - National	Single Stage - One E nvelope	9,868.00	0.00	Pending Impl ementation					2023-07-14							2023-09-08		2024-03-06	
C19007 / Community-Based Tourism (CBT) Enterprise Mar keting - Storyboards, Directio nal Signs & Welcome Signs	IBRD / 90170	Climate Resilient Agriculture and Community Tourism Inv estments for Rural Enterpris es	st F	Request for Quota tions	Open - National	Single Stage - One E nvelope	68,946.00	0.00	Pending Impl ementation					2023-10-27							2023-12-22		2024-06-19	
C19008 / Community-Based Tourism (CBT) Enterprise Mar keting - Billboards	IBRD / 90170	Climate Resilient Agriculture and Community Tourism Inv estments for Rural Enterpris es	st F	Request for Quota tions	Open - National	Single Stage - One E nvelope	31,579.00	0.00	Pending Impl ementation					2023-11-04							2023-12-30		2024-06-27	

C1GH003 / Supply and deliv ery of water storage tanks, 2 0L sprayers, scales, seedling s, fertilizers, pesticides, and other agronomic inputs requ	IBRD / 90170	Climate Resilient Agriculture and Community Tourism Inv estments for Rural Enterpris es	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	37,13	0.00	Pending Impl ementation				2023-10-	27				20	023-12-22	2024-06-19	
ested under project. C2103 / Supply of equipmen t for the Ministry's Plant Quar antine Produce Inspection Br anch, including inspection ca meras, autoclave, commerci al food grinder and computer	IBRD / 90170	Institutional Strengthening a nd Capacity Building for Publ ic Entities	Post	Request for Bids	Open - National	Single Stage - One E nvelope	137,96	00 0.00	Under Imple mentation		20	023-10-31 2023-	1-16 2023-11-	05	2023-1	-17	2024-01-16	20	024-02-20	2024-08-18	
C16002 / Procurement of gr aphical signs	IBRD / 90170	Climate Resilient Agriculture and Community Tourism Inv estments for Rural Enterpris es	Post	Request for Bids	Open - National	Single Stage - One E nvelope	276,31	00 0.00	Pending Impl ementation		20)23-12-01	2023-12-	06	2024-0	-05	2024-02-04	20	024-03-10	2024-09-06	
C16003 / Procurement of ma rketing and promotional mat erials.	IBRD / 90170	Climate Resilient Agriculture and Community Tourism Inv estments for Rural Enterpris es	Post	Request for Bids	Open - National	Single Stage - One E nvelope	276,31	00 0.00	Pending Impl ementation		20	023-12-04	2023-12-	09	2024-0	-08	2024-02-07	20	024-03-13	2024-09-09	
C1006 / Amity Hall and Ebon y Grant Cooperatives Drip Irri gation Upgrade	IBRD / 90170	Climate Resilient Agriculture and Community Tourism Inv estments for Rural Enterpris es	Post	Request for Bids	Open - National	Single Stage - One E nvelope	263,92	05 0.00	Pending Impl ementation		20)24-07-30	2024-08-	04	2024-0	-03	2024-10-03	20	024-11-23	2025-05-22	
C1007 / RED RIDGE BANK C OMMUNITY BENEVOLENT SO CIETY APICULTURE AND EQUI PPING	IBRD / 90170	Climate Resilient Agriculture and Community Tourism Inv estments for Rural Enterpris es	Post	Request for Bids	Open - National	Single Stage - One E nvelope	115,60	11 0.00	Pending Impl ementation		20)24-04-30	2024-05-	05	2024-0	-08	2024-06-07	20	024-07-28	2025-01-24	
C1-051-1:2 / Supply of Agric ulture Inputs	IBRD / 90170	Climate Resilient Agriculture and Community Tourism Inv estments for Rural Enterpris es	Post	Request for Bids	Open - National	Single Stage - One E nvelope	300,00	00 0.00	Pending Impl ementation		20)24-04-30	2024-05-	14	2024-0	-13	2024-08-08	20	024-09-28	2024-12-27	
C1016 / All Island Banana Gr owers Association Equipping	IBRD / 90170	Climate Resilient Agriculture and Community Tourism Inv estments for Rural Enterpris es	Post	Request for Bids	Open - National	Single Stage - One E nvelope	126,11	42 0.00	Pending Impl ementation		20	24-05-30	2024-06-	04	2024-0	-04	2024-08-03	20	024-09-23	2025-03-22	
WY1002 / Supply and deliver y of water storage tanks requ ested under the project.	IBRD / 90170	Climate Resilient Agriculture and Community Tourism Inv estments for Rural Enterpris es	Post	Request for Bids	Open - National	Single Stage - One E nvelope	236,15	0.00	Under Imple mentation		20	023-12-19 2024-	1-11 2023-12-	24	2024-0	-23	2024-02-22	20	024-04-12	2024-10-09	
C1-050-1:2 / Supply of Gree nhouse Construction Material	IBRD / 90170	Climate Resilient Agriculture and Community Tourism Inv estments for Rural Enterpris es	Post	Request for Bids	Open - National	Single Stage - One E nvelope	300,00	00 0.00	Pending Impl ementation		20	124-05-30	2024-06	13	2024-0	-13	2024-08-15	20	024-10-05	2025-01-03	
C2102 / Build and supply of heavy duty multi-purpose ag riculture inspection tables	IBRD / 90170	Institutional Strengthening a nd Capacity Building for Publ ic Entities	Post	Request for Bids	Open - National	Single Stage - One E nvelope	98,68	00 0.00	Pending Impl ementation		20)23-12-07	2023-12-	12	2024-0	-11	2024-02-10	20	024-03-16	2024-09-12	
C1-040-1:4 / Supplier to Equi p Agro-processing Facilities	i IBRD / 90170	Climate Resilient Agriculture and Community Tourism Inv estments for Rural Enterpris es	Post	Request for Bids	Open - National	Single Stage - One E nvelope	120,00	00 0.00	Pending Impl ementation		20	124-05-30	2024-06	13	2024-0	-13	2024-09-07	20	024-10-26	2025-02-23	
C1025 / JBI Greenhouse Equi pping	IBRD / 90170	Climate Resilient Agriculture and Community Tourism Inv estments for Rural Enterpris es	Post	Request for Bids	Open - National	Single Stage - One E nvelope	182,68	16 0.00	Pending Impl ementation		20	124-09-25	2024-09	30	2024-1	-30	2024-11-29	20	025-01-23	2025-07-22	
WY1000 / Supply and deliver y of fish weighing scales, GP S Units, handheld flares, and other fisherfolk inputs	IBRD / 90170	Climate Resilient Agriculture and Community Tourism Inv estments for Rural Enterpris es	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	88,92	00 0.00	Under Imple mentation				2023-12-	19				20	024-04-07	2024-10-04	
WY1001 / Supply and deliver y of hardware items, such as lumber, nails, brooms and dis infectant	IBRD / 90170	Climate Resilient Agriculture and Community Tourism Inv estments for Rural Enterpris	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	22,14	00 0.00	Under Imple mentation				2023-12-	19				20	024-04-07	2024-10-04	
C15009 / Yardy River Tours Adventures Limited Recreati onal Facility Provision of river tubes	IBRD / 90170	Climate Resilient Agriculture and Community Tourism Inv estments for Rural Enterpris es	Post	Request for Bids	Open - National	Single Stage - One E nvelope	123,50	00.00	Pending Impl ementation		20)24-04-30	2024-05	05	2024-0	-04	2024-07-04	20	024-08-24	2025-02-20	
WY1003 / Supply and deliver y of day-old broiler chicks, fe ed for chickens and pigs, live stock pharmaceuticals, safet y gears and other farm suppli es requested under the proje ct.	IBRD / 90170	Climate Resilient Agriculture and Community Tourism Inv estments for Rural Enterpris es	Post	Request for Bids	Open - National	Single Stage - One E nvelope	380,47	00 0.00	Under Imple mentation		20	023-12-07 2024-	1-03 2023-12-	12	2024-0	-11	2024-02-10	20	024-03-16	2024-09-12	
C1-053-1:2 / Supplier of Irrig ation Equipment	IBRD / 90170	Climate Resilient Agriculture and Community Tourism Inv estments for Rural Enterpris es	Post	Request for Bids	Open - National	Single Stage - One E nvelope	240,00	00 0.00	Pending Impl ementation		20	024-04-30	2024-05-	01	2024-0	-31	2024-07-26	20	024-09-15	2025-03-14	
C21004 / Build and supply h eavy duty multi-purpose agri culture inspection tables for t he Plant Quarantine Produce Inspection Branch of MoAF.	: IBRD / 90170	Institutional Strengthening a nd Capacity Building for Publ ic Entities	Post	Direct Selection	Direct - National		98,68	0.00	Pending Impl ementation		20	024-02-05	2024-02-	10				20	024-05-13	2024-11-09	
C21001 / supply smart insec t traps to aid in automated p est monitoring for the Plant Quarantine Produce Inspectio n Branch (PQPI).	IBRD / 90170	Institutional Strengthening a nd Capacity Building for Publ ic Entities	Post	Direct Selection	Direct - Internation al		355,11	00 0.00	Pending Impl ementation		20	024-01-31	2024-02-	06				20	024-05-23	2024-08-31	

NON CONSULTING	SERVICES																											
Activity Reference No. / Description	Loan / Credit N o.	Component	Review Type	Method	Market Approac h	Procurement Pro cess	Prequalification (Y/N)	Estimated Am ount (US\$)	Actual Amount (US\$)	Process St atus	Draft Pre-q Docur		ation I	leport	ent / Just	tification	Specific Pro Notice / I	nvitation	s Iss	ued	Opening /	Minutes	Bid Evaluat and Recomi for Av	mendation		Contract	Contract Co	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
C1-002A / Service Provider f or design of promotional mat erials and social media boost ing	IBRD / 90170	Climate Resilient Agriculture and Community Tourism Inv estments for Rural Enterpris es	Post	Request for Quota tions	Limited	Single Stage - One E nvelope		3,000.00	0.00	Canceled							2020-08-03								2020-08-14		2020-08-28	
C1-004 / Service providers f or screens, media, projectors etc to support REDI II mobiliz ation of Stakeholders		Climate Resilient Agriculture and Community Tourism Inv estments for Rural Enterpris es	Post	Request for Quota tions	Limited	Single Stage - One E nvelope		48,000.00	0.00	Canceled							2020-08-03								2020-08-24		2020-11-22	
C1-001-2 / Engagement 2 of Media Houses for Advertisem ent and Visibility for REDI 2	IBRD / 90170	Climate Resilient Agriculture and Community Tourism Inv estments for Rural Enterpris es	Post	Direct Selection	Direct			4,800.00	0.00	Canceled					2020-10-05		2020-10-19								2020-11-16		2021-05-15	

C1-001-3 / Engagement 3 of Media Houses for Advertisem ent and Visibility for REDI 2	IRD / 90170	Climate Resilient Agriculture and Community Tourism Inv estments for Rural Enterpris es	Post	Direct Selection	Direct		4.	00.00	0.00 Car	anceled		2020-10-05		2020-10-19					2020-11-1	5 2021-05-15	5
C1-001-1 / Engagement 1 of Media Houses for Advertisem ent and Visibility for REDI 2	IRD / 90170	Climate Resilient Agriculture and Community Tourism Inv estments for Rural Enterpris es	Post	Direct Selection	Direct		4.	00.00	0.00 Car	anceled		2020-10-05		2020-10-19					2020-11-1	5 2021-05-15	5
C1-101-5 / Administration, D istribution and Logistics for t he Women and Youth Project : Equipping and Inputs	IRD / 90170	Climate Resilient Agriculture and Community Tourism Inv estments for Rural Enterpris es	Post	Direct Selection	Direct - National		93,	00.00	0.00 Sig	gned		2022-09-08	2022-09-09	2022-09-13	2022-09-14				2022-11-1	2022-10-18 2023-02-08	8
C15015 / Alligator Head Fou ndation Facility Upgrade and Equipping Printing of resourc e material	IRD / 90170	Climate Resilient Agriculture and Community Tourism Inv estments for Rural Enterpris es	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	5,	26.00		ending Impl mentation				2023-07-14					2023-09-0	3 2024-03-06	6
C15017 / Oracabessa Bay M arine Protected Area and Mar ine Sciences Tour Design, fab rication and installation of gr aphic signs etc	IRD / 90170	Climate Resilient Agriculture and Community Tourism Inv estments for Rural Enterpris es	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	31,	79.00	0.00 Per em	ending Impl mentation				2023-07-14					2023-09-0	2024-03-06	6
C15025 / Alpha Institute Cap acity Building, and Building o f Partnerships Printing of tour manuals	IRD / 90170	Climate Resilient Agriculture and Community Tourism Inv estments for Rural Enterpris es	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	19,	37.00	0.00 Per em	ending Impl mentation				2023-07-14					2023-09-0	3 2024-03-06	6
C25002 / Bath Botanical Gar dens Rehabilitation Content development, design, produc tion and installation of story boards	IRD / 90170	Institutional Strengthening a nd Capacity Building for Publ ic Entities	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	13,	85.00	0.00 Per em	ending Impl mentation				2023-07-14					2023-09-0	3 2024-03-0€	6
515016 / Oracabessa Bay M arine Protected Area and Mar ine Sciences Tour Printing of tour manual and brochures	IRD / 90170	Climate Resilient Agriculture and Community Tourism Inv estments for Rural Enterpris es	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	19,	37.00	0.00 Per em	ending Impl mentation				2023-07-14					2023-09-0	3 2024-03-06	6
C15028 / St. Thomas in the East Tourism Cluster Provisio IBF n of landscaping services to entire property	IRD / 90170	Climate Resilient Agriculture and Community Tourism Inv estments for Rural Enterpris es	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	29,	86.00	0.00 Per em	ending Impl mentation				2023-07-14					2023-09-0	3 2024-03-06	6
C15027 / St. Thomas in the Eastern Tourism Cluster for h istorical content creation, de sign, production and installat ion of story boards, welcome sign	IRD / 90170	Climate Resilient Agriculture and Community Tourism Inv estments for Rural Enterpris es	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	16,	47.00	0.00 Per em	ending Impl mentation				2023-07-14					2023-09-0	3 2024-03-0€	6
C1026 / Jamaica Women In C offee - Coffee Quality Institut e	IRD / 90170	Climate Resilient Agriculture and Community Tourism Inv estments for Rural Enterpris es	Post	Direct Selection	Direct - National		197,	11.05	0.00 Per	ending Impl mentation		2023-07-30		2023-08-04					2023-09-0	3 2024-03-06	6
C15004 / Provision of Securit y Guard training to 8 persons IBF	IRD / 90170	Climate Resilient Agriculture and Community Tourism Inv estments for Rural Enterpris es	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	3,	89.00	0.00 Per em	ending Impl mentation				2023-07-28					2023-09-2	2024-03-20	0
C15014 / Alligator Head Fou ndation Facility Non-Consulta ncy services for the provision of coxswain training to 6 pers ons	IRD / 90170	Climate Resilient Agriculture and Community Tourism Inv estments for Rural Enterpris es	Post	Direct Selection	Direct - National		4,	34.00		ending Impl mentation		2023-07-23		2023-07-28					2023-09-0	2024-02-28	8
C2057 / Events Management Services for Denbigh show 2 023 JSIF display	IRD / 90170	Climate Resilient Agriculture and Community Tourism Inv estments for Rural Enterpris es	Post	Request for Quota tions	Limited	Single Stage - One E nvelope	9,	00.00		ending Impl mentation				2023-07-28					2023-09-2	2024-03-20	0
C19009 / Community-Based Tourism (CBT) Enterprise Mar keting - Promotional Material s	IRD / 90170	Climate Resilient Agriculture and Community Tourism Inv estments for Rural Enterpris es	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	59,	11.00		ending Impl mentation				2023-10-20					2023-12-1	2024-06-12	2
C15023 / Capacity Building o f Tourism Enterprises - Tour Guide Training Provision of t raining to 21 persons	IRD / 90170	Climate Resilient Agriculture and Community Tourism Inv estments for Rural Enterpris es	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	2,	72.00	0.00 Car	anceled				2023-07-28					2023-09-2	2024-03-20	0
C15021 / Capacity Building o f Tourism Enterprises - Team Jamaica and Customer Servic e Training 1. Provision of Tea m Jamaica training for 47 per sons 2. Provision of Customer Serv ices Training for 35 persons	IRD / 90170	Climate Resilient Agriculture and Community Tourism Inv estments for Rural Enterpris es	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	8.	92.00	0.00 Car	anceled				2023-07-28					2023-09-2	2024-03-20	0
	RD / 90170	Climate Resilient Agriculture and Community Tourism Inv estments for Rural Enterpris es	Post	Request for Bids	Open - National	Single Stage - One E nvelope	328,	47.00	0.00 Per em	ending Impl mentation		2024-04-25		2024-04-30			2024-05-30	2024-06-29	2024-08-1	3 2025-02-14	4

CONSULTING FIRM	IS																										
Activity Reference No. Description	Loan / Credit N o.	Component	Review Type	Method	Market Approac h	Contract Type	Estimated Amo unt (US\$)	Actual Amount (US\$)	Process Status	Terms of I	Reference	Expression No	of Interest tice	Short List equest fo	and Draft R r Proposals	Request fo	r Proposals sued	Opening o Proposals	f Technical / Minutes	Evaluation al Pro	of Technic oposal	Report and otiated		Signed (Contract	Contract C	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actua
C1-080 / Tourism Business (onsultant	IBRD / 90170	Climate Resilient Agriculture and Community Tourism Inv estments for Rural Enterpris es		Consultant Qualifi cation Selection	Limited		50,000.00	0.00	Canceled	2021-04-19				2021-05-03								2021-06-02		2021-06-23		2022-06-23	
C1-090 / Agri-Business Consultant	BRD / 90170	Climate Resilient Agriculture and Community Tourism Inv estments for Rural Enterpris es	Post	Consultant Qualifi cation Selection	Limited		50,000.00	0.00	Canceled	2021-04-19				2021-05-03								2021-06-02		2021-06-23		2022-06-23	
C1-010 / Engineering servic s to design and supervise th renovation of St. Mary Multi- urpose Cooperative Post Har vest Facility	e P IBRD / 90170	Climate Resilient Agriculture and Community Tourism Inv estments for Rural Enterpris es	Post	Least Cost Selecti on	Open - National		40,714.00	0.00	Signed	2020-10-30	2020-10-29	2020-11-04	2022-05-30	2020-11-11	2021-01-25			2020-11-13	2020-12-18	2020-11-27	2021-02-24	2020-12-11	2021-02-24	2020-12-20	2021-04-14	2021-12-20	
C1-020 / Engineering servic s to design and supervise th renovation of Hanover Hone Bottling facility	e e BRD / 90170	Climate Resilient Agriculture and Community Tourism Inv estments for Rural Enterpris es		Least Cost Selecti on			40,714.00	0.00	Canceled	2020-10-30	2020-10-29	2020-11-04		2020-11-11				2020-11-13		2020-11-27		2020-12-11		2020-12-20		2021-12-20	
C2-001-1 / Consultant to de elop protocols for CTEs	V IBRD / 90170	Institutional Strengthening a nd Capacity Building for Publ	Post	Quality And Cost- Based Selection	Open - National		85,000.00	0.00	Canceled	2020-10-02		2020-10-16		2020-11-06				2020-11-20		2020-12-11		2021-01-15		2021-02-19		2021-08-18	

C2-001-2 / Consultant to dev elop protocols for Agriculture Enterprises	BRD / 90170	Institutional Strengthening a nd Capacity Building for Publ ic Entities	Post	Quality And Cost- Based Selection	Open - National	85,	00.00	00 Canceled	2020-10-02		2020-10-16		2020-11-06		2020-11-20		2020-12-11		2021-01-15		2021-02-19		2021-08-18	
C2-001-1M / Consultancy Fir m to provide user-friendly Tr aining Manuals. Provide speci alized Train the Trainer facilit ation for 200 RADo extension officers plus 50 TPDCo and JT B employees, in keeping with the COVID-19 Ministry of Tou rism Health and Safety Proto cols	i t BRD / 90170	Institutional Strengthening a nd Capacity Building for Publ ic Entities	Post	Consultant Qualifi cation Selection	Limited	28.	51.00 0	00 Canceled	2021-01-18				2021-02-01						2021-03-15		2021-04-12		2021-10-09	
C1-020-R1 / Engineering ser vices to design and supervise the renovation of Hanover Ho ney Bottling facility (Retende red)	BRD / 90170	Climate Resilient Agriculture and Community Tourism Inv estments for Rural Enterpris es	Post	Least Cost Selecti on	Open - National	40.	14.00 0	Under Implemer ation	2021-02-08	2021-01-18	2021-03-01	2021-10-04	2021-04-14		2021-05-12		2021-06-11		2021-07-16		2021-08-20		2022-02-16	
C2-008 / Engineering service s to design and supervise the Supply and Installation Of A Grid-Tied Photovoltaic Syste m For REDI II Plumwood Pum ping Station PV Solar System Installation	BRD / 90170	Institutional Strengthening a nd Capacity Building for Publ ic Entities	Post	Consultant Qualifi cation Selection	Limited	16,	52.00 35,181	25 Completed	2021-02-08	2021-04-23			2021-02-22	2021-02-15					2021-04-08	2021-05-11	2021-05-13	2021-05-25	2021-11-09	2021-12-06
C2-005-2 / Consultancy firm to develop (a) Emergency Pla n (b) Physical Distancing Plan and (c) Communications and Reporting Plan for each of th e identified Agricultural entiti es	BRD / 90170	Institutional Strengthening a nd Capacity Building for Publ ic Entitles	Post	Consultant Qualification Selection	Open - National	42,	57.14 0	00 Canceled	2021-01-29		2021-02-19		2021-04-16						2021-04-30		2021-05-28		2021-11-24	
C2-005-1 / Consultancy firm to develop (a) Emergency Pla n (b) Physical Distancing Plan and (c) Communications and Reporting Plan for each of th e identified Community Touri sm entities	BRD / 90170	Institutional Strengthening a nd Capacity Building for Publ ic Entities	Post	Consultant Qualifi cation Selection	Open - National	42,	57.14 0	00 Canceled	2021-01-29		2021-02-19		2021-04-16						2021-04-30		2021-05-28		2021-11-24	
C2-006 / REDI II Coffee Mark eting Strategy Project	IBRD / 90170	Institutional Strengthening a nd Capacity Building for Publ ic Entities	Post	Consultant Qualifi cation Selection	Open - National	140,	00.00 126,462	14 Signed	2021-02-22	2021-03-03	2021-03-15	2021-03-09	2021-04-28	2021-10-19					2021-06-09	2021-03-16	2021-07-14	2021-11-17	2022-01-10	
C2-010 / Agro-Invest Corpor ation Irrigation Infrastructure Project	IBRD / 90170	Institutional Strengthening a nd Capacity Building for Publ ic Entities	Post	Least Cost Selecti on	Open - National	23,	19.00 46,804	70 Signed	2021-04-25	2021-05-07	2021-05-09		2021-05-30	2021-05-12	2021-06-27	2021-05-28	2021-07-18	2021-06-28	2021-08-15	2021-08-03	2021-09-05	2021-09-06	2022-03-04	
C1-030 / Engineering service s to design and supervise the renovation of Agro-processin g Facilities	BRD / 90170	Climate Resilient Agriculture and Community Tourism Inv estments for Rural Enterpris es	Post	Least Cost Selecti on	Open - National	122,	13.00 0	00 Canceled	2021-04-23		2021-04-28		2021-05-05		2021-05-07		2021-05-21		2021-06-04		2021-06-13		2022-06-13	
C1-080M1-R1 / Consultancy for Tourism Business Develo pment	IBRD / 90170	Climate Resilient Agriculture and Community Tourism Inv estments for Rural Enterpris	Post	Consultant Qualifi cation Selection	Open - Internationa	134,	00.00 245,158	05 Signed	2021-06-28	2021-07-08	2021-07-19	2021-09-22	2021-08-23	2021-09-02					2021-10-22	2022-03-28	2021-11-19	2022-07-26	2022-05-18	
C2-009 / Consultancy firm to provide services for the Eval uation and Revision of the Na tional Community Tourism Po licy and Strategy; Developme nt of a Monitoring and Evalua tion Framework	BRD / 90170	Institutional Strengthening a nd Capacity Building for Publ ic Entities	Post	Consultant Qualifi cation Selection	Open - Internationa	204,	71.00 0	00 Signed	2021-07-12	2021-09-22	2021-08-02	2022-01-12	2021-09-13	2022-04-05					2021-10-25	2022-11-30	2021-11-29	2022-12-30	2022-08-08	
C2-012 / Consultancy firm to provide services to conduct a Market Demand Study for Ja maica's Community Tourism	BRD / 90170	Institutional Strengthening a nd Capacity Building for Publ ic Entities	Post	Consultant Qualifi cation Selection	Open - Internationa	132,	00.00 129,730	00 Signed	2021-09-20	2021-12-03	2021-10-05	2021-12-13	2021-11-24	2022-02-08					2021-12-03	2022-04-14	2021-12-27	2022-06-17	2022-06-25	
C1-070-1:10M / Consultancy for Business Development	IBRD / 90170	Climate Resilient Agriculture and Community Tourism Inv estments for Rural Enterpris	Post	Quality And Cost- Based Selection	Open - Internationa	750,	00.00	00 Canceled	2021-07-12	2021-07-14	2021-08-02		2021-09-15	2021-09-19	2021-10-13		2021-11-12		2022-01-07		2022-02-11		2023-02-11	
C2-011 / Consultancy for the Development of a Medium-Te rm Strategy and Action Plan f or the Rebuilding and Reposi tioning of Jamaica's Tourism Sector	BRD / 90170	Institutional Strengthening a nd Capacity Building for Publ ic Entities	Post	Consultant Qualifi cation Selection	Open - Internationa I	133,	52.40 0	00 Canceled	2021-06-01		2021-06-08		2021-06-30						2021-08-11		2021-08-28		2022-02-24	
C2-005-2-R1 / Agribusiness Consultancy	IBRD / 90170	Institutional Strengthening a nd Capacity Building for Publ ic Entities	Post	Consultant Qualifi cation Selection	Open - Internationa I	245,	58.00 0	00 Signed	2022-05-09	2022-04-20	2022-06-08	2022-09-07	2022-08-07	2022-11-04					2022-09-22	2023-02-01	2022-10-27	2023-03-23	2023-04-25	
C2-001-2M / Consultancy Fir m to provide user-friendly Tr aining Manuals	IBRD / 90170	Institutional Strengthening a nd Capacity Building for Publ ic Entities	Post	Consultant Qualifi cation Selection	Open - National	110,	45.00 0	00 Canceled	2021-04-12	2021-03-09	2021-05-03		2021-06-16						2021-07-16		2021-08-20		2022-02-16	
C1-070-1:10 / Consultancy f or Business Development	IBRD / 90170	Climate Resilient Agriculture and Community Tourism Inv estments for Rural Enterpris es	Post	Quality And Cost- Based Selection	Open - National	750,	00.00	00 Canceled	2022-04-18	2022-05-12	2022-05-02	2022-09-12	2022-05-23		2022-06-23		2022-06-30		2022-08-11		2022-09-04		2024-09-04	
C1-070-1:10M2 / Consultanc y for Business Development Facilitators (BDF)	IBRD / 90170	Climate Resilient Agriculture and Community Tourism Inv estments for Rural Enterpris es	Post	Quality Based Sel ection	Open - National	750,	00.00	Under Implemer ation	2022-11-07	2022-09-02	2022-11-21		2022-12-12	2022-10-27	2023-01-17	2023-01-16	2023-01-31	2023-01-16	2023-03-07		2023-04-11		2024-04-10	
C2008 / National Organic Ag riculture Policy	IBRD / 90170	Institutional Strengthening a nd Capacity Building for Publ ic Entities	Post	Consultant Qualifi cation Selection	Open - National	82,	36.84 0	Pending Implem	2023-06-11		2023-07-02		2023-08-15						2023-09-14		2023-10-19		2024-04-16	
C2-014 / Consultancy for Co nducting a Baseline Study of Community Tourism Enterpri ses	IBRD / 90170	Institutional Strengthening a nd Capacity Building for Publ ic Entities	Post	Consultant Qualifi cation Selection	Open - Internationa	133,	33.00 0	00 Canceled	2022-03-14	2022-12-29	2022-03-29		2022-05-18						2022-05-27		2022-06-20		2022-12-17	
C2002 / Colleyville Cold Stor age Facility Rehabilitation De sign and Supervision of work s	BRD / 90170	Institutional Strengthening a nd Capacity Building for Publ ic Entities	Post	Consultant Qualifi cation Selection	Open - National	60.	26.32 0	Under Implemer ation	2023-06-18	2023-08-21	2023-07-09		2023-08-22	2023-10-24					2023-09-21	2024-01-25	2023-10-26		2024-04-23	
C1002 / Progressive Farmer' s Benevolent Society Greenh ouses Design and supervisio n of works	IBRD / 90170	Climate Resilient Agriculture and Community Tourism Inv estments for Rural Enterpris es	Post	Consultant Qualification Selection	Open - National	22.	15.24 0	Pending Implem	2023-06-18		2023-07-09		2023-08-22						2023-09-21		2023-10-26		2024-04-23	
C1003 / EarthStrong Agro N GO Ltd Aquaponics Expansio n & Greenhouse Design and supervision of works	IBRD / 90170	Climate Resilient Agriculture and Community Tourism Inv estments for Rural Enterpris es	Post	Consultant Qualifi cation Selection	Open - National	21,	30.84 0	Under Implemer ation	2023-06-18	2023-08-21	2023-07-09		2023-08-22	2023-10-23					2023-09-21		2023-10-26		2024-04-23	

C1008 / Half Moon Bay Fishe rmen's Cooperative Society L td - Design and Supervision o f Reefer Cold Storage Constr jurtion	BRD / 90170	Climate Resilient Agriculture and Community Tourism Inv estments for Rural Enterpris es	Post	Consultant Qualifi cation Selection	Open - National	14,555	97 0.00	Under Implement ation	2023-06-11	2023-07-26	2023-07-02	2023-08-15	2023-09-12			2023-09-14		2023-10-19	2024-04-16
C1009 / Watermount CDC - Greenhouse Nursery Constru ction Design and supervision of works	BRD / 90170	Climate Resilient Agriculture and Community Tourism Inv estments for Rural Enterpris es	Post	Consultant Qualifi cation Selection	Open - National	12,953	54 0.00	Under Implement ation	2023-06-18	2023-07-26	2023-07-09	2023-08-22	2023-09-12			2023-09-21		2023-10-26	2024-04-23
C1010 / UJIMA NATURALS LI MITED - STORAGE FACILITY & EQUIPPING Design and super vision of works - agro proces sing facility along with sanita tion facilities.	BRD / 90170	Climate Resilient Agriculture and Community Tourism Inv estments for Rural Enterpris es	Post	Consultant Qualification Selection	Open - National	33,059	21 0.00	Under Implement ation	2023-06-18	2023-09-28	2023-07-09	2023-08-22				2023-09-21		2023-10-26	2024-04-23
C1012 / The Reality Focus Li mited - Greenhouse Nursery & Drip Irrigation Consultancy services for the Design and s upervision of works	BRD / 90170	Climate Resilient Agriculture and Community Tourism Inv estments for Rural Enterpris es	Post	Consultant Qualification Selection	Open - National	16,438	52 0.00	Under Implement ation	2023-06-18	2023-07-26	2023-07-09	2023-08-22				2023-09-21		2023-10-26	2024-04-23
C1014 / MAFOOTA AGRICUL TURAL COOPERATIVE SOCIET Y LTD - Design and Supervisi on of Infrastructure Upgrade & Equipping	BRD / 90170	Climate Resilient Agriculture and Community Tourism Inv estments for Rural Enterpris es	Post	Consultant Qualifi cation Selection	Open - National	13,226	64 0.00	Under Implement ation	2023-06-18	2023-07-19	2023-07-09	2023-08-22	2023-10-24			2023-09-21		2023-10-26	2024-04-23
C1015 / Village Initiatives Fo	BRD / 90170	Climate Resilient Agriculture and Community Tourism Inv estments for Rural Enterpris es	Post	Consultant Qualifi cation Selection	Open - National	39,351	87 0.00	Under Implement ation	2023-06-18	2023-07-18	2023-07-09	2023-08-22	2023-09-04			2023-09-21		2023-10-26	2024-04-23
C1017 / Empowered to Soar Foundation Design and super vision of Greenhouse Constru ction & Drip Irrigation	BRD / 90170	Climate Resilient Agriculture and Community Tourism Inv estments for Rural Enterpris es	Post	Consultant Qualifi cation Selection	Open - National	19,334	13 0.00	Under Implement ation	2023-06-18	2023-09-19	2023-07-09	2023-08-22	2023-11-15			2023-09-21	2024-01-11	2023-10-26	2024-04-23
C1018 / Portland Bee Farmer 's Association design and sup ervision of Workshop Constru ction & Equipping	BRD / 90170	Climate Resilient Agriculture and Community Tourism Inv estments for Rural Enterpris es	Post	Consultant Qualifi cation Selection	Open - National	24,365	93 0.00	Under Implement ation	2023-06-18	2023-08-21	2023-07-09	2023-08-22	2023-10-13			2023-09-21		2023-10-26	2024-04-23
C1019 / South Manchester C ommunity Council Benevolen t Society - Design and Superv ision Greenhouse Constructio n	BRD / 90170	Climate Resilient Agriculture and Community Tourism Inv estments for Rural Enterpris es	Post	Consultant Qualifi cation Selection	Open - National	57,110	68 0.00	Under Implement ation	2023-06-11	2023-09-14	2023-07-02	2023-08-15				2023-09-14		2023-10-19	2024-04-16
C2010 / MOAF-Rⅅ Ginger Clean Seed design and super vision of Greenhouse & Equip ping	BRD / 90170	Institutional Strengthening a nd Capacity Building for Publ ic Entities	Post	Consultant Qualifi cation Selection	Open - National	31,578	95 0.00	Under Implement ation	2023-06-18	2023-08-21	2023-07-09	2023-08-22	2024-01-29			2023-09-21	2024-01-29	2023-10-26	2024-04-23
C2013 / CASE ZERO Design and supervision of works for GRAZING FACILITY	BRD / 90170	Institutional Strengthening a nd Capacity Building for Publ ic Entities	Post	Consultant Qualifi cation Selection	Open - National	59,210	53 0.00	Pending Impleme ntation	2023-06-18		2023-07-09	2023-08-22				2023-09-21		2023-10-26	2024-04-23
C1020 / Mile Gully Communi ty Council Benevolent Societ y -Consultancy services for t he design and supervision of Greenhouse Construction	BRD / 90170	Climate Resilient Agriculture and Community Tourism Inv estments for Rural Enterpris es	Post	Consultant Qualifi cation Selection	Open - National	57,110	68 0.00	Under Implement ation	2023-06-18	2023-07-19	2023-07-09	2023-08-22	2023-10-19			2023-09-21		2023-10-26	2024-04-23
C2014 / National Yam Strate gy Consulting services	BRD / 90170	Institutional Strengthening a nd Capacity Building for Publ ic Entities	Post	Consultant Qualifi cation Selection	Open - National	137,236	B4 0.00	Signed	2023-06-18	2023-06-29	2023-07-09	2023-08-22	2023-08-23			2023-09-21	2023-12-04	2023-10-26	2024-04-23
C1027 / Blackstonedge Bene volent Society - Design and S upervision of Greenhouse Clu ster	BRD / 90170	Climate Resilient Agriculture and Community Tourism Inv estments for Rural Enterpris es	Post	Consultant Qualifi cation Selection	Open - National	55,73:	43 0.00	Under Implement ation	2023-06-18	2023-08-21	2023-07-09	2023-08-22	2023-10-25			2023-09-21		2023-10-26	2024-04-23
C1 1004 / St. Elizabeth Agric ultural Development Organiz ation Benevolent Society - D esign and Supervision of Mult ipurpose and Cold Storage Fa cility Construction	BRD / 90170	Climate Resilient Agriculture and Community Tourism Inv estments for Rural Enterpris es	Post	Consultant Qualifi cation Selection	Open - National	60,395	0.00	Under Implement ation	2023-06-18	2023-07-19	2023-07-09	2023-08-22	2023-10-19			2023-09-21		2023-10-26	2024-04-23
C2 1006 / WATER VALLEY C OMMUNITY COUNCIL BENEVO LENT SOCIETY - Design and Supervision of: ARMADALE G REENHOUSES, KENSINGTON GREENHOUSES, GIBRALTAR GREENHOUSES and FRIENDS HIP 1 GREENHOUSES	BRD / 90170	Climate Resilient Agriculture and Community Tourism Inv estments for Rural Enterpris es	Post	Consultant Qualification Selection	Open - National	228,443	0.00	Under Implement ation	2023-06-18	2023-08-21	2023-07-09	2023-08-22	2023-10-12			2023-09-21		2023-10-26	2024-04-23
C1 1002 / Essex Valley Farm ers Benevolent Society - Desi gn and Supervision of Green house Nurseries & Drip Irriga tion System	BRD / 90170	Climate Resilient Agriculture and Community Tourism Inv estments for Rural Enterpris es	Post	Consultant Qualification Selection	Open - National	15,729	0.00	Pending Impleme ntation	2023-06-18		2023-07-09	2023-08-22				2023-09-21		2023-10-26	2024-04-23
53 0343 (Sansahara a fa S	BRD / 90170	Institutional Strengthening a nd Capacity Building for Publ ic Entities	Post	Consultant Qualifi cation Selection	Limited	133,333	0.00	Under Implement ation	2023-06-18	2023-07-03		2023-07-02	2023-08-25			2023-08-01	2024-01-08	2023-09-05	2024-03-03
C2 1005 / MOAF-Rⅅ Irish Potato Clean Seed Production Design and Supervision of Fa cility	BRD / 90170	Institutional Strengthening a nd Capacity Building for Publ ic Entities	Post	Consultant Qualifi cation Selection	Open - National	98,684	0.00	Under Implement ation	2023-06-18	2023-08-21	2023-07-09	2023-08-22	2023-10-24			2023-09-21	2024-01-26	2023-10-26	2024-04-23
C1 1003 / South Manchester Herbs & Spices - Design and Supervision of Drying Facility Expansion	BRD / 90170	Climate Resilient Agriculture and Community Tourism Inv estments for Rural Enterpris es	Post	Consultant Qualifi cation Selection	Open - National	6,658	0.00	Under Implement ation	2023-06-18	2023-09-19	2023-07-09	2023-08-22	2023-11-01			2023-09-21		2023-10-26	2024-04-23
C2 1007 / MOCHO COMMUNI TY COUNCIL BENEVOLENT SO CIETY - Design and Supervisi on of: MOUNT AIRY, DAWKIN S, BELMONT, FOGA GREENH OUSES	BRD / 90170	Climate Resilient Agriculture and Community Tourism Inv estments for Rural Enterpris es	Post	Consultant Qualifi cation Selection	Open - National	228,443	0.00	Under Implement ation	2023-06-18	2023-07-19	2023-07-09	2023-08-22				2023-09-21		2023-10-26	2024-04-23
C15001 / Jamaica Conservati on and Development Trust- D esign and supervision of Recr eational Facility Upgrade and Cabin Construction	BRD / 90170	Climate Resilient Agriculture and Community Tourism Inv estments for Rural Enterpris es	Post	Consultant Qualifi cation Selection	Open - National	35,230	0.00	Under Implement ation	2023-06-25	2023-07-26	2023-07-16	2023-08-29	2023-10-19			2023-09-28		2023-11-02	2024-04-30
C1 503 / Siyrond Farm Ltd	BRD / 90170	Climate Resilient Agriculture and Community Tourism Inv estments for Rural Enterpris es	Post	Consultant Qualifi cation Selection	Open - National	34,638	0.00	Under Implement ation	2023-06-25	2023-07-06	2023-07-16	2023-08-29	2023-09-01			2023-09-28		2023-11-02	2024-04-30

	1					 1														$\overline{}$	
C15005 / Yahso Jungle Adve nture Ltd -Infrastructure Desi gn and supervision of works	BRD / 90170	Climate Resilient Agriculture and Community Tourism Inv estments for Rural Enterpris es	Post	Consultant Qualifi cation Selection	Open - National	43,609.00	0.00	Under Implement ation	2023-06-25	2023-07-06	2023-07-16	2023-08-29	2023-10-04				2023-09-28		2023-11-02	2024	-04-30
C15010 / Old Fort Craft Mark et- Design and supervision of Rehabilitation 156 craft shop s	k f IBRD / 90170	Climate Resilient Agriculture and Community Tourism Inv estments for Rural Enterpris es	Post	Consultant Qualifi cation Selection	Open - National	38,633.00	0.00	Canceled	2023-06-25	2023-07-26	2023-07-16	2023-08-29					2023-09-28		2023-11-02	2024	-04-30
C15012 / Alligator Head Fou ndation Facility Upgrade and Equipping Consultancy servic es for the formulation and su pervision of works - outdoor - hower, storage shed; rehabili tation of bathrooms, solar po wer systems, relamwater harv esting system	IBRD / 90170	Climate Resilient Agriculture and Community Tourism Inv estments for Rural Enterpris es	Post	Consultant Qualifi cation Selection	Open - National	19,257.00	0.00	Under Implement ation	2023-06-25	2023-07-26	2023-07-16	2023-08-29	2023-09-04				2023-09-28	2024-01-26	2023-11-02	2024	-04-30
C15024 / Alpha Institute Cap acity Building, and Building of f Partnerships music tour trai ning music-related content's pecific to the various tour loc ations	5	Climate Resilient Agriculture and Community Tourism Inv estments for Rural Enterpris es	Post	Consultant Qualifi cation Selection	Open - National	113,421.00	0.00	Pending Impleme ntation	2023-06-25		2023-07-16	2023-08-29					2023-09-28		2023-11-02	2024	-04-30
C15026 / St. Thomas in the East Tourism Cluster Consult ancy services for the Design and supervision of works	BRD / 90170	Climate Resilient Agriculture and Community Tourism Inv estments for Rural Enterpris es	Post	Consultant Qualifi cation Selection	Open - National	51,809.00	0.00	Pending Impleme ntation	2023-06-25		2023-07-16	2023-08-29					2023-09-28		2023-11-02	2024	-04-30
C25001 / Bath Botanical Gar dens Rehabilitation Consulta ncy services for the formulati on and supervision of works	BRD / 90170	Institutional Strengthening a nd Capacity Building for Publ ic Entities	Post	Consultant Qualifi cation Selection	Open - National	37,488.00	0.00	Under Implement ation	2023-06-25	2023-06-28	2023-07-16	2023-08-29	2023-09-05				2023-09-28		2023-11-02	2024	-04-30
C15006 / Yardy River Tours Adventures Limited Design a nd supervision of Recreation al Facility Construction	IBRD / 90170	Climate Resilient Agriculture and Community Tourism Inv estments for Rural Enterpris es	Post	Consultant Qualification Selection	Open - National	34,401.00	0.00	Under Implement ation	2023-07-09	2023-07-11	2023-07-30	2023-09-12	2023-09-06				2023-10-12		2023-11-16	2024	-05-14
C1001 / Harmons Valley Co mmunity Council Benevolent Association - Design and Sup ervision of Greenhouse Const ruction	BRD / 90170	Climate Resilient Agriculture and Community Tourism Inv estments for Rural Enterpris es	Post	Consultant Qualifi cation Selection	Open - National	57,111.00	0.00	Under Implement ation	2023-07-09	2023-07-06	2023-07-30	2023-09-12	2023-10-25				2023-10-12		2023-11-16	2024	-05-14
C1021 / Ewarton JBI Commu nity design and supervision of f works Council Greenhouse Construction	IBRD / 90170	Climate Resilient Agriculture and Community Tourism Inv estments for Rural Enterpris es	Post	Consultant Qualifi cation Selection	Open - National	57,110.68	0.00	Under Implement ation	2023-07-09	2023-07-06	2023-07-30	2023-09-12					2023-10-12		2023-11-16	2024	-05-14
C2005 / KIRKVINE COLD STO RAGE FACILITY Consultancy services of Westech Ltd for t he formulation and supervisi on of works	BRD / 90170	Climate Resilient Agriculture and Community Tourism Inv estments for Rural Enterpris es	Post	Consultant Qualifi cation Selection	Open - National	88,815.79	0.00	Canceled	2023-06-18		2023-07-09	2023-08-22					2023-09-21		2023-10-26	2024	-04-23
C19005 / JTB Creative Asset (Content) Development for C ommunity-Based Tourism (C BT) Enterprises	IBRD / 90170	Climate Resilient Agriculture and Community Tourism Inv estments for Rural Enterpris es	Post	Consultant Qualifi cation Selection	Open - National	55,000.00	0.00	Pending Impleme ntation	2023-09-18		2023-10-09	2023-11-22					2023-12-22		2024-01-26	2024	-07-24
C19012 / Agro-Business Inno vation Challenge	BRD / 90170	Climate Resilient Agriculture and Community Tourism Inv estments for Rural Enterpris es	Post	Consultant Qualifi cation Selection	Open - National	197,368.00	0.00	Pending Impleme ntation	2023-09-25		2023-10-16	2023-11-29					2023-12-29		2024-02-02	2024	-07-31
C19000 / TPDCo Social Medi a Marketing, Content Develo pment and CBT Awareness C ampaign	IBRD / 90170	Climate Resilient Agriculture and Community Tourism Inv estments for Rural Enterpris es	Post	Consultant Qualifi cation Selection	Open - National	296,053.00	0.00	Under Implement ation	2023-10-15	2024-02-13	2023-11-05	2023-12-19					2024-01-18		2024-02-22	2024	-08-20
C1GH002 / Consultancy services for the formulation and supervision of works - construction of 9 greenhouses and refurbishing of 2 greenhouses in Manchester and St Elizabeth	s IBRD / 90170	Climate Resilient Agriculture and Community Tourism Inv estments for Rural Enterpris es	Post	Consultant Qualifi cation Selection	Open - National	30,112.00	0.00	Under Implement ation	2023-10-22	2024-02-05	2023-11-12	2023-12-26					2024-01-25		2024-02-29	2024	-08-27
C25003 / Orange Park Road Rehabilitation Consultancy se rvices for the formulation an d supervision of roadworks - redesign of 4.1km of roadwa v	e IBRD / 90170	Institutional Strengthening a nd Capacity Building for Publ ic Entities	Post	Consultant Qualifi cation Selection	Open - National	182,566.00	0.00	Canceled	2023-06-25	2023-06-26	2023-07-16	2023-08-29					2023-09-28		2023-11-02	2024	-04-30
C16001 / national agricultur al public awareness and mar keting campaign to encourag e Jamaicans to buy local prod uce and eat smart.	BRD / 90170	Climate Resilient Agriculture and Community Tourism Inv estments for Rural Enterpris es	Post	Consultant Qualifi cation Selection	Open - National	236,842.00	0.00	Pending Impleme ntation	2023-10-30		2023-11-20	2024-01-03					2024-02-02		2024-03-08	2024	-09-04
C2007 / JBDC Cosmeceutical Incubator Design and supervision	BRD / 90170	Institutional Strengthening a nd Capacity Building for Publ ic Entities	Post	Consultant Qualifi cation Selection	Open - National	23,427.63	0.00	Canceled	2023-06-18	2023-07-18	2023-07-09	2023-08-22					2023-09-21		2023-10-26	2024	-04-23
C19013 / Agriculture Enterpr ise Marketing, Training and E quipping	BRD / 90170	Climate Resilient Agriculture and Community Tourism Inv estments for Rural Enterpris es	Post	Quality And Cost- Based Selection	Open - Internationa I	460,526.00	0.00	Pending Impleme ntation	2023-11-30		2023-12-21	2024-02-03			2024-03-16	2024-04-15	2024-05-20		2024-06-24	2025	-06-24
C15010-2 / Old Fort Craft Ma rket - Consultancy services for r the formulation and supervi sion of administrative office, painting, and refurbishing of 156 craft shops;	a o o ii IBRD / 90170	Climate Resilient Agriculture and Community Tourism Inv estments for Rural Enterpris es	Post	Consultant Qualification Selection	Open - National	73,380.00	0.00	Under Review	2024-01-31	2024-02-13	2024-02-21	2024-04-05					2024-05-05		2024-06-09	2024	-12-06

INDIVIDUAL CONSU	LTANTS																		
Activity Reference No. / Description	Loan / Credit N o.	Component	Review Type	Method	Market Approac h	Contract Type	Estimated Amo unt (US\$)	Actual Amount (US\$)	Process Status	Terms of I	Reference	Invitation d/Selected			otiated Cont act	Signed	Contract	Contract C	Completio
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
C1-090M / Agri-Business Con sultant	IBRD / 90170	Climate Resilient Agriculture and Community Tourism Inv estments for Rural Enterpris es	Post	Individual Consult ant Selection	Open		85,714.00	0.00	Signed	2020-10-05	2020-09-21	2020-11-23	2020-11-04	2020-12-14	2021-01-04	2021-01-18	2021-02-21	2022-01-18	
C2-007 / Consultancy for the Development of a Climate Re silience Integrated Disaster R isk Reduction Training Packa ge (including Manual) for the Agricultural and Community Tourism Based Sector	IBRD / 90170	Institutional Strengthening a nd Capacity Building for Publ ic Entities	Post	Individual Consult ant Selection	Open		69,966.00	95,728.54	Signed	2021-04-16	2021-05-10	2021-06-20	2021-08-04	2021-08-15	2021-10-31	2021-09-12	2021-12-08	2022-03-11	

C1-003-1 / Engagement of Fr eelance Writer (1)	IBRD / 90170	Climate Resilient Agriculture and Community Tourism Inv estments for Rural Enterpris es	Post	Individual Consult ant Selection	Direct	2,730.00	0.00	Canceled	2021-04-26		2021-05-24		2021-06-14		2021-07-12		2022-07-12	
C1-003-3 / Engagement of Fr eelance Writer (3)	IBRD / 90170	Climate Resilient Agriculture and Community Tourism Inv estments for Rural Enterpris	Post	Individual Consult ant Selection	Direct	2,730.00	0.00	Canceled	2021-04-26		2021-05-24		2021-06-14		2021-07-12		2022-07-12	
C1-003-2 / Engagement of Fr eelance Writer (2)	IBRD / 90170	Climate Resilient Agriculture and Community Tourism Inv estments for Rural Enterpris	Post	Individual Consult ant Selection	Direct	2,730.00	0.00	Canceled	2021-04-26		2021-05-24		2021-06-14		2021-07-12		2022-07-12	
C1-100-3 / Youth Interns/Gra duates (Handholding for Ente rprises)	IBRD / 90170	Climate Resilient Agriculture and Community Tourism Inv estments for Rural Enterpris	Post	Individual Consult ant Selection	Open	12,000.00	0.00	Canceled	2023-04-10		2023-05-29		2023-06-19		2023-07-24		2024-07-23	
C1-100-8 / Youth Interns/Gra duates (Handholding for Ente rprises)	IBRD / 90170	Climate Resilient Agriculture and Community Tourism Inv estments for Rural Enterpris	Post	Individual Consult ant Selection	Open	12,000.00	0.00	Canceled	2023-04-10		2023-05-29		2023-06-19		2023-07-24		2024-07-23	
C1-100-12 / Youth Interns/Gr aduates (Handholding for Ent erprises)	IBRD / 90170	Climate Resilient Agriculture and Community Tourism Inv estments for Rural Enterpris	Post	Individual Consult ant Selection	Open	12,000.00	0.00	Canceled	2023-04-10		2023-05-29		2023-06-19		2023-07-24		2024-07-23	
C1-100-11 / Youth Interns/Gr aduates (Handholding for Ent erprises)	IBRD / 90170	Climate Resilient Agriculture and Community Tourism Inv estments for Rural Enterpris	Post	Individual Consult ant Selection	Open	12,000.00	0.00	Canceled	2023-04-10		2023-05-29		2023-06-19		2023-07-24		2024-07-23	
C1-100-9 / Youth Interns/Gra duates (Handholding for Ente rprises)	IBRD / 90170	Climate Resilient Agriculture and Community Tourism Inv estments for Rural Enterpris es	Post	Individual Consult ant Selection	Open	12,000.00	0.00	Canceled	2023-04-10		2023-05-29		2023-06-19		2023-07-24		2024-07-23	
C1-100-1 / Youth Interns/Gra duates (Handholding for Ente rprises)	IBRD / 90170	Climate Resilient Agriculture and Community Tourism Inv estments for Rural Enterpris es	Post	Individual Consult ant Selection	Open	12,000.00	0.00	Canceled	2023-04-10		2023-05-29		2023-06-19		2023-07-24		2024-07-23	
C1-100-4 / Youth Interns/Gra duates (Handholding for Ente rprises)	IBRD / 90170	Climate Resilient Agriculture and Community Tourism Inv estments for Rural Enterpris es	Post	Individual Consult ant Selection	Open	12,000.00	0.00	Canceled	2023-04-10		2023-05-29		2023-06-19		2023-07-24		2024-07-23	
C1-100-7 / Youth Interns/Gra duates (Handholding for Ente rprises)	IBRD / 90170	Climate Resilient Agriculture and Community Tourism Inv estments for Rural Enterpris es	Post	Individual Consult ant Selection	Open	12,000.00	0.00	Canceled	2023-04-10		2023-05-29		2023-06-19		2023-07-24		2024-07-23	
C1-100-10 / Youth Interns/Gr aduates (Handholding for Ent erprises)	IBRD / 90170	Climate Resilient Agriculture and Community Tourism Inv estments for Rural Enterpris es	Post	Individual Consult ant Selection	Open	12,000.00	0.00	Canceled	2023-04-10		2023-05-29		2023-06-19		2023-07-24		2024-07-23	
C1-100-2 / Youth Interns/Gra duates (Handholding for Ente rprises)	IBRD / 90170	Climate Resilient Agriculture and Community Tourism Inv estments for Rural Enterpris es	Post	Individual Consult ant Selection	Open	12,000.00	0.00	Canceled	2023-04-10		2023-05-29		2023-06-19		2023-07-24		2024-07-23	
C1-100-6 / Youth Interns/Gra duates (Handholding for Ente rprises)	IBRD / 90170	Climate Resilient Agriculture and Community Tourism Inv estments for Rural Enterpris es	Post	Individual Consult ant Selection	Open	12,000.00	0.00	Canceled	2021-11-08		2021-12-27		2022-01-17		2022-02-21		2023-02-21	
C1-100-5 / Youth Interns/Gra duates (Handholding for Ente rprises)	IBRD / 90170	Climate Resilient Agriculture and Community Tourism Inv estments for Rural Enterpris es	Post	Individual Consult ant Selection	Open	12,000.00	0.00	Canceled	2021-11-08		2021-12-27		2022-01-17		2022-02-21		2022-03-29	
C1-080M / Tourism Business Consultant	IBRD / 90170	Climate Resilient Agriculture and Community Tourism Inv estments for Rural Enterpris es	Post	Individual Consult ant Selection	Open	85,714.00	0.00	Canceled	2020-10-05	2020-09-21	2020-11-23		2020-12-14		2021-01-18		2022-01-18	
C3-001-R1:10 / Individual Co nsultancy for Economic & Fin ancial Assessments of Agricul ture Enterprises	IBRD / 90170	Project Management, Monito ring and Evaluation	Post	Individual Consult ant Selection	Open - National	78,000.00	0.00	Signed	2022-08-09	2022-08-17	2022-09-27	2022-11-01	2022-10-27	2023-01-24	2022-12-01	2023-03-11	2023-05-30	
C3-001:1 / Individual Consult ancy for Economic & Financia I Assessments of Agriculture Enterprises	IBRD / 90170	Project Management, Monito ring and Evaluation	Post	Individual Consult ant Selection	Open	11,613.00	0.00	Canceled	2022-01-31	2022-02-09	2022-03-14	2022-04-08	2022-04-18		2022-05-09		2022-11-05	
C3-001:2 / Individual Consult ancy for Economic & Financia I Assessments of Agriculture Enterorises	IBRD / 90170	Project Management, Monito ring and Evaluation	Post	Individual Consult ant Selection	Open	11,613.00	0.00	Canceled	2022-01-31	2022-02-09	2022-03-14	2022-04-08	2022-04-18		2022-05-09		2022-11-05	
C3-001:3 / Individual Consult ancy for Economic & Financia I Assessments of Agriculture Enterprises	IBRD / 90170	Project Management, Monito ring and Evaluation	Post	Individual Consult ant Selection	Open	11,613.00	0.00	Canceled	2022-01-31	2022-03-07	2022-03-14	2022-04-08	2022-04-18		2022-05-09		2022-11-05	
C1-054 / Service provider to deliver Training in Greenhous e Technology	IBRD / 90170	Climate Resilient Agriculture and Community Tourism Inv estments for Rural Enterpris es	Post	Individual Consult ant Selection	Open - National	28,571.00	0.00	Under Implement ation	2023-05-01	2023-11-14	2023-06-19		2023-07-10		2023-08-14		2024-02-10	
C2003 / MOAF- Supervision of Works for National Fisherie s Authority Tilapia Hatchery	IBRD / 90170	Institutional Strengthening a nd Capacity Building for Publ ic Entities	Post	Direct Selection	Direct - National	250,000.00	0.00	Signed	2023-07-30	2023-08-10	2023-08-09	2023-10-11			2023-10-13		2024-04-10	
2C0066 / Formulation and S upervision of KIRKVINE COLD STORAGE FACILITY, dry stora ge and package area along w ith all supporting infrastructu re	IBRD / 90170	Institutional Strengthening a nd Capacity Building for Publ ic Entities	Post	Direct Selection	Direct - National	88,816.00	0.00	Under Implement ation	2023-08-17	2023-09-19	2023-08-27	2024-01-08			2023-10-31		2024-04-28	
C1111 / Business Developm ent Consultant Facilitator for development of business pla ns for small Business develop ment	IBRD / 90170	Climate Resilient Agriculture and Community Tourism Inv estments for Rural Enterpris es	Post	Direct Selection	Direct - National	8,552.63	0.00	Under Implement ation	2023-10-30	2023-11-23	2023-11-09				2024-01-13		2024-07-11	
C1112 / Business Developm ent Consultant Facilitator for development of business pla ns for small Business develop ment	IBRD / 90170	Climate Resilient Agriculture and Community Tourism Inv estments for Rural Enterpris es	Post	Direct Selection	Direct - National	8,552.63	0.00	Under Implement ation	2023-10-30	2023-11-23	2023-11-09				2024-01-13		2024-07-11	
C1113 / Business Developm ent Consultants for Facilitato rs for development of busine ss plans for small Business d evelopment	IBRD / 90170	Climate Resilient Agriculture and Community Tourism Inv estments for Rural Enterpris es	Post	Direct Selection	Direct - National	8,636.00	0.00	Under Implement ation	2023-10-30	2023-11-14	2023-11-09				2024-01-13		2024-07-11	

C1114 / Business Developm ent Consultants for Facilitato rs for development of busine ss plans for small Business d evelopment	IBRD / 90170	Climate Resilient Agriculture and Community Tourism Inv estments for Rural Enterpris es	Direct Selection	Direct - National	10,205.33	0.00	Under Implement ation	2023-10-30	2023-11-23	2023-11-09		2024-01-13	2024-07-11	
C12007 / Agro-Invest DC for design update and supervision of works associated with in stallation of the irrigation for ce transmission mains and s upporting infrastructure at E bony Park and PGR agro park	IBRD / 90170	Climate Resilient Agriculture and Community Tourism Inv estments for Rural Enterpris es	Direct Selection	Direct - National	122,010.00	0.00	Under Implement ation	2024-01-24	2024-01-31	2024-02-03		2024-04-08	2024-10-05	