PROCUREMENT PLAN (Textual Part)

Project information: Maldives Competitiveness and Growth Project (MCGP)

Project Number: P179286

Project Implementation agency: Ministry of Finance, Maldives

Date of the Procurement Plan: 14th March 2023

Period covered by this Procurement Plan: 18 months

Preamble

In accordance with paragraph 5.9 of the "World Bank Procurement Regulations for IPF Borrowers" (July 2016, Revised November 2017, July 2018 and November 2020) ("Procurement Regulations") the Bank's Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank's Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

Project Procurement Strategy for Development (PPSD): PPSD is under review

Procurement methods.

Procurement methods, Threshold and Prior Review Thresholds.
 Table 01 below describes various procurement methods, threshold and prior review threshold applicable for activities financed by the loan. These, along with agreed thresholds, will be reproduced in the Procurement Plan. The thresholds indicated in apply to the initial 18-months of implementation period and are based on the procurement performance of the project; these thresholds may be subsequently modified.

Table-1: Project Procurement Methods - Thresholds

Expenditur e Category	Contract Value (Threshold)	Procurement Method	Contracts/Proc esses Subject to Prior Review
Works	≥ US\$1,000,00 0	Open- Competitive-International	All contracts over US\$1,000,000 equivalent
	< US\$1,000,00 0	Open-Competitive- National	
	<u><</u> US\$50,000	Request for Quotations	
		Direct Selection	
Goods and non-	≥ US\$100,000	Open- Competitive-International	All contracts over US\$500,000
consulting services	< US\$100,000	Open-Competitive- National	equivalent
	<u><</u> US\$25,000	Request for Quotations	
		Direct Selection	
Consultant	>	All competitive methods;	All contracts over
services	US\$200,000	advertise internationally	US\$250,000
(firms)	<u>≤</u> US\$200,000	All competitive methods; advertise locally	equivalent
		Selection of Types of Consultants - UN Agencies	
Individual consultants		Approved Selection Methods and Arrangements of Individual Consultant per the applicable 'Borrower Regulations'	All contracts over US\$50,000 equivalent

- a. In addition to above, and irrespective of the contract value, the following procurement activities are subject to the Bank's procurement prior review:
 - procurement processes involving contract negotiations, as described in Section VI, paragraphs 6.34-36, of the Procurement Regulation;
 - competitive dialogue;
 - sustainable procurement;
 - selection of probity assurance providers, as described in Section III, paragraph 3.3 of the Procurement Regulations; and
 - best and final offer.
- 2. The above thresholds are for the initial 18-month implementation period; based on the procurement performance of the project, these thresholds

may be subsequently modified. Even for large-value post review cases, the inputs of the World Bank on technical specifications/ToR will be obtained by the project. The prior review thresholds will also be indicated in the Procurement Plan. The **Procurement** Plan will be subsequently updated annually (or at any other time if required) and will reflect any change in the prior review thresholds.

National procurement procedure conditions (NPP conditions).

- 1. In accordance with paragraph 5.3 of the Procurement Regulations for IPF Borrowers (November 2020) ("Procurement Regulations"), when approaching the national market, as agreed in the PP tables in STEP, the country's own procurement procedures may be used. When the Borrower, for the procurement of goods, works and non-consulting services, uses its own national open competitive procurement arrangements as set forth in Maldives' Public Finance Regulations 2017, Chapter 10 State Procurement System, such arrangements shall be subject to paragraph 5.4 of the World Bank's Procurement Regulations and the following conditions:
 - a) Only bidding documents acceptable to the World Bank shall be used for all national open competitive procurement.
 - b) The request for bids/request for proposals document shall require that bidders/proposers submitting bids/proposals present a signed acceptance at the time of bidding, to be incorporated in any resulting contracts, confirming application of, and compliance with, the World Bank's Anti-Corruption Guidelines, including without limitation the World Bank's right to sanction and the World Bank's inspection and audit rights.
 - c) The eligibility of bidders shall be as defined under Section III of the World Bank Procurement Regulations for IPF Borrowers (Procurement Regulations): accordingly, no bidder or potential bidder shall be declared ineligible for contracts financed by the World Bank for reasons other than those provided in Section III of the Procurement Regulations.
 - d) In case of Open Tendering, the receipt of less than three bids shall not be considered grounds for cancellation and re-invitation of bids
 - e) Bid shall not be rejected merely on the basis of a comparison with an official estimate.

In case of any *inconsistency* between the procurement arrangements based on Maldives' Public Finance Regulations 2017 and the World Bank's Procurement Regulations, the latter shall prevail.

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: **Not Applicable**

Procurement of Second Hand Goods as specified under paragraph 5.11 of the Procurement Regulations: **Not Applicable**

Domestic Preference as specified under paragraph 5.51 of the Procurement Regulations:

Goods: is not applicable Works: is not applicable

Prior review by World Bank.

In the case of contracts subject to prior review, the Implementing Agencies will seek the World Bank's no objection before granting/agreeing to: (a) an extension of the stipulated time for performance of a contract that either increases the contract price or has an impact on the planned completion of the project; (b) any substantial modification of the scope of works, goods, non-consulting services, or consulting services and other significant changes to the terms and conditions of the contract; (c) any variation order or amendment (except in cases of extreme urgency) that, singly or combined with all variation orders or amendments previously issued, increases the original contract amount by more than 15 percent; and (d) the proposed termination of the contract. Complaints received in all prior review cases shall be sent to Bank for review and the response to the complaint in such cases, shall be cleared with the Bank. Complaints with allegations of fraud and corruption, shall be shared with Bank, irrespective of the thresholds.

All contracts not covered under prior review by the Bank will be subject to post review during implementation support missions and/or special post review missions, including missions by consultants hired by the Bank. The Bank may conduct, at any time, Independent Procurement Reviews of all the contracts financed under the loan. Even for Post Review cases, the inputs of Bank on Technical Specifications/TORs will be obtained by project.

Disclosure of procurement information. The following documents shall be disclosed on the project/state websites: (i) a Procurement Plan and updates; (ii) an invitation for bids for goods and works for all contracts; (iii) request for expression of interest for selection/hiring of consulting services; (iv) contract awards of goods and works procured under international and national procedures; (v) a list of contracts/purchase orders placed under shopping procedures on a quarterly basis; (vi) a list of contracts under direct contracting (DC) on a quarterly basis; (vii) a monthly financial and physical progress report of all contracts; and (viii) an action taken report on the complaints received on a quarterly basis.

The following details shall be sent to the World Bank for publishing on the United Nations Development Business and the World Bank external website: (a) an invitation for bids for procurement of goods and works using open international procedures, (b) contract award details of all procurement of goods and works using open international procedure, and (c) a list of contracts/purchase orders placed following DC procedures on a quarterly basis.

Further, IAs will also publish on their websites any information required under the provisions of 'suo moto' disclosure as specified by the Right to Information Act.

Procurement Packages for key procurements - for 18 months

	Request for Bids								
	Activity Reference No. / Description:	Revie w Type	Categ ory	Market Approa ch		Estimate d Amount (US\$ million)	Specific Procurem ent Notice	Bid Evaluatio n Report and Recomm endation for Award	Signed Contract
							Planed	Planned	Planned
1	Hardware Procurement for Digital Infrastructure	Prior	Good s	Open - Intern ational	Open Internatio nal (RFB)	0.50			

	Quality and Cost Based (FBBS), Least Cost Base				udget Base	ed Selec	ction
	Activity Reference No. / Description:	Revie w Type	Categor y	Market Approac h	Estimated Amount (US\$)	Activi ty Statu s	Signed Contra ct Planne d
1	Program Management Firm	Prior	Consulta nt Services	Open Internatio nal	2,500,000		
2	Software Development for Digital Infrastructure – multiple Firms	Prior	Consulta nt Services	Open National / Internatio nal	2,250,000		
3	Specialists for Implementing digital infrastructure – multiple individual consultants	Prior	Consulta nt Services	Open National / Internatio nal	750,000		
4	SOE Expert Consultants – multiple individuals	Prior	Consulta nt Services	Open Internatio nal	2,500,000		
5	Subsidy Reform Consultants - multiple individuals	Prior	Individu al Consulta nt	Internatio nal	300,000		
6	SOE Reform Expert - Individual	Prior	Individu al Consulta nt	Internatio nal	700,000		

	Quality and Cost Based (FBBS), Least Cost Base				udget Base	d Selec	ction
	Activity Reference No. / Description:	Revie w Type	Categor y	Market Approac h	Estimated Amount (US\$)	Activi ty Statu s	Signed Contra ct Planne d
7	Public Relations Firm	Prior	Consulta nt Services	Open Internatio nal	500,000		

PROCUREMENT PLAN Maldives : Maldives Competitiveness and Growth Project General Information

Maldives

Bank's Approval Date of the Original Procurement Plai 2023-04-24
Revised Plan Date(s): (comma delineated, leave blank 2024-02-27
GPN Date:
Project Name:
Maldives Competitiveness and Growth Project
Loan / Credit No: / , IDA / 73050
Executing Agency(i-Ministry of Finance, Maldives

WORKS

10	5	D	v	c	

Activity Reference No. / Description	Loan / Credit N o.	Component	Review Type	Method	Market Approac h	Procurement Pro cess	Prequalification (Y/N)	High SEA/SH R isk	Procurement D ocument Type	Estimated Amount (U S\$)	Actual Am ount (US\$)	atus	Docur	nents	ation R	Report	Draft Biddi ent / Just	ification	Notice / I	nvitation	s Iss	ued	Opening	/ Minutes	and Recom for A	ward	Signed Cor		ion
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned

G	o	0	D	s	

Activity Reference No. / Description	Loan / Credit N o.	Component	Review Type	Method	Market Approac h	Procurement Pro cess	Prequalification (Y/N)	Estimated Am ount (US\$)	Actual Amount (US\$)	Process St atus	Docume		Prequalification Eva ation Report	Cite / jus	renicución	Notice / I		3 133000	Op.	criming / i-imitate	fo	r Award				
											Planned	Actual	Planned Actua	l Planned	Actual	Planned	Actual	Planned /	ctual Plan	ned Actua	al Planne	d Actual	Planned	Actual	Planned	Actual

	Activity Reference No. / Description	Loan / Credit N o.	Component	Review Type	Method	Market Approac h	Procurement Pro	Prequalification (Y/N)	Estimated Am ount (US\$)	Actual Amount (US\$)																		
ı											Planned	Actual																
- 1																												

CONSULTING FIRMS

Activity Reference No. / Description	Loan / Credit N o.	Component	Review Type	Method	Market Approac h	Contract Type	Estimated Amo unt (US\$)	Actual Amount (US\$)				1400	100	- cquest ioi	i ioposais	u3 13.	Jucu	1 Toposais	, , ,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,	u	posui	otiated (Contract				ompletion
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
MV-MOF-MV-407598-CS-IND V / SME Technology Gap Asse ssment	IDA / 73050	Component 2: Fostering SME Competitiveness	Prior	Quality And Cost- Based Selection	Open - Internationa I		150,000.00	0.00	Under Implement ation	2024-02-25	2024-02-20	2024-03-17		2024-04-30				2024-05-28		2024-06-27		2024-08-01		2024-09-05		2025-09-05	

INDIVIDUAL CONSU	LTANTS																		
Activity Reference No. / Description	Loan / Credit N o.	Component	Review Type	Method	Market Approac h	Contract Type	Estimated Amo unt (US\$)	Actual Amount (US\$)	Process Status	Terms of F		d/Selected	to Identifie Consultant		ict		Contract	Contract C	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actua
MV-MOF-MV-357238-CS-IND V / Procurement Specialist (N ational)	1	Component 3: Project Manag ement	Prior	Individual Consult ant Selection	Open - National		162,000.00	0.00	Under Implement ation	2023-04-23	2023-04-25	2023-05-18	2023-09-05	2023-05-23	2024-01-02	2023-06-09		2028-06-08	
MV-MOF-MV-357241-CS-IND V / Project Coordinator (Natio nal)	1	Component 3: Project Manag ement	Prior	Individual Consult ant Selection	Open - National		162,000.00	0.00	Under Implement ation	2023-04-23	2023-04-25	2023-05-18	2023-09-05	2023-05-23	2024-01-13	2023-06-09		2028-06-08	
MV-MOF-MV-396233-CS-IND V / Project Director	IDA / 73050	Component 3: Project Manag ement	Prior	Individual Consult ant Selection	Open - National		162,000.00	0.00	Under Implement ation	2023-12-24	2023-12-14	2024-01-18	2024-02-22	2024-01-23		2024-02-09		2029-02-08	
MV-MOF-MV-396234-CS-IND V / Financial Management Sp ecialist	IDA / 73050	Component 3: Project Manag ement	Prior	Individual Consult ant Selection	Open - National		162,000.00	0.00	Under Implement ation	2023-12-24	2023-12-14	2024-01-18	2024-01-31	2024-01-23		2024-02-09		2029-02-08	
MV-MOF-MV-396236-CS-IND V / Environmental & Social S afeguards Specialist	IDA / 73050	Component 3: Project Manag ement	Prior	Individual Consult ant Selection	Open - National		162,000.00	0.00	Under Implement ation	2024-01-02	2023-12-13	2024-01-27	2024-01-31	2024-02-01	2024-02-21	2024-02-18		2029-02-17	
MV-MOF-MV-396237-CS-IND V / Communications Specialis t	IDA / 73050	Component 3: Project Manag ement	Prior	Individual Consult ant Selection	Open - National		162,000.00	0.00	Under Implement ation	2023-12-24	2023-12-14	2024-01-18	2024-01-31	2024-01-23	2024-02-22	2024-02-09		2029-02-08	
MV-MOF-MV-396365-CS-IND V / SOE Accounting & Financ e Specialist - SOE Expert Co nsultants	IDA / 73050	Component 1: Accelerating SOE Reforms	Prior	Individual Consult ant Selection	Open - National		60,000.00	0.00	Under Implement ation	2023-12-24	2023-12-18	2024-02-11		2024-03-03		2024-04-07		2024-10-04	
MV-MOF-MV-396367-CS-IND V / Senior Financial Consume r Protection Expert	IDA / 73050	Component 2: Fostering SME Competitiveness	Prior	Individual Consult ant Selection	Open - Internationa I		125,000.00	0.00	Signed	2023-12-14	2023-12-12	2024-02-01	2024-01-21	2024-02-22	2024-02-20	2024-03-28		2024-09-24	
MV-MOF-MV-397412-CS-IND V / Systems Analyst "Assessment of Information S ystems and Capacity to Impl ement Targeting and Direct T ransfer Mechanisms for Subsi dy Reform Program"	IDA / 73050	Component 1: Accelerating SOE Reforms	Post	Individual Consult ant Selection	Open - National		4,000.00	0.00	Signed	2023-12-19	2023-12-18	2024-02-06	2024-01-15	2024-02-27	2024-02-08	2024-04-02		2024-09-29	
MV-MOF-MV-407593-CS-IND V / Economic Reform Commu nications Specialist (Internati onal)	IDA / 73050	Component 1: Accelerating SOE Reforms	Prior	Individual Consult ant Selection	Open - Internationa I		360,000.00	0.00	Canceled	2024-02-11	2024-02-20	2024-03-31		2024-04-21		2024-05-26		2024-11-22	
MV-MOF-MV-407600-CS-IND V / SOE Reform Expert (Inter national)	IDA / 73050	Component 1: Accelerating SOE Reforms	Prior	Individual Consult ant Selection	Open - Internationa I		700,000.00	0.00	Canceled	2024-02-11		2024-03-31		2024-04-21		2024-05-26		2024-11-22	
MV-MOF-MV-407602-CS-IND V / Junior Social Protection Ec onomist (National)	IDA / 73050	Component 1: Accelerating SOE Reforms	Post	Individual Consult ant Selection	Open - National		7,000.00	0.00	Canceled	2024-02-15	2024-02-26	2024-04-04		2024-04-25		2024-05-30		2024-11-26	
MV-MOF-MV-407594-CS-IND V / Consultant to Conduct SM E Credit Gap Assessment	IDA / 73050	Component 2: Fostering SME Competitiveness	Post	Individual Consult ant Selection	Open - Internationa I		12,000.00	0.00	Under Review	2024-02-25	2024-02-20	2024-04-14		2024-05-05		2024-06-09		2024-12-06	
MV-MOF-MV-407601-CS-IND V / Social Protection Economi st	IDA / 73050	Component 1: Accelerating SOE Reforms	Prior	Individual Consult ant Selection	Open - Internationa I		60,000.00	0.00	Under Implement ation	2024-02-25	2024-02-20	2024-04-14		2024-05-05		2024-06-09		2024-12-06	
MV-MOF-MV-410978-CS-IND V / Financial Management Sp ecialist	IDA / 73050	Component 3: Project Manag ement	Prior	Individual Consult ant Selection	Open - National		162,000.00	0.00	Pending Impleme ntation	2024-02-29		2024-04-18		2024-05-09		2024-06-13		2028-06-30	

MV-MOF-MV-411144-CS-IND V / Economic Reform Commu nications Specialist (Internati onal)	IDA / 73050	Component 1: Accelerating SOE Reforms	Prior	Individual Consult ant Selection	Open - Internationa I	160,000.00	0.00	Under Implement ation	2024-02-29	2024-02-26	2024-04-18	2024-05-09	2024-06-13	2025-03-10	
MV-MOF-MV-411145-CS-IND V / SOE Reform Expert (Inter national)	IDA / 73050	Component 1: Accelerating SOE Reforms	Prior	Individual Consult ant Selection	Open - Internationa I	220,000.00	0.00	Under Implement ation	2024-02-29	2024-02-26	2024-04-18	2024-05-09	2024-06-13	2025-06-13	
MV-MOF-MV-412118-CS-IND V / Associate Social Protectio n Economist (National)	IDA / 72050	Component 1: Accelerating SOE Reforms	Post	Individual Consult ant Selection	Open - National	7,000.00	0.00	Pending Impleme ntation	2024-02-29		2024-04-15	2024-05-04	2024-06-08	2024-09-06	