

PROCUREMENT PLAN (Textual Part)

CAMBODIA Land Allocation for Social and Economic Development Project III (LASED III - P171331)

Project Implementation agency:

- Ministry of Land Management Urban Planning and Construction (MLMUPC) as Executing Agency (EA)
- Ministry of Agriculture, Forestry and Fisheries (MAFF) as Implementing Agency (IA)

Date of the Procurement Plan: April 2020

Period covered by this Procurement Plan: Sept 2020 - June 2022

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in Government of the Kingdom of Cambodia’s Updated Standard Operating Procedures and Procurement Manual for All Externally Financed Projects/Programs, promulgated through the Sub-decree 181 ANK/BK dated December 2, 2019, which is issued pursuant to Article 3 of the Government of the Kingdom of Cambodia’s Law on Public Procurement dated January 14, 2012, such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions.

- Procurement shall be open to eligible firms from any country;*
- The request for bids/request for proposals document shall require that Bidders/Proposers submitting Bids/Proposals present a signed acceptance at the time of bidding, to be incorporated in any resulting contracts, without limitation the Bank’s right to sanction and the Bank’s inspection*

- and audit rights as per attached confirming application of, and compliance with, the Bank's Anti-Corruption Guidelines, including format;
- iii. Each Project shall put in place an effective complaint review system that includes review by the implementing agency and subsequent review by another party not involved in the in the procurement process, if not satisfied with the review of the implementing agency

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables. "Not Applicable"

Procurement of Second-Hand Goods as specified under paragraph 5.11 of the Procurement Regulations - is allowed for those contracts identified in the Procurement Plan tables "Not Applicable"

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (**Goods and Works**). Not Applicable

Other Relevant Procurement Information.

Except the sub-national procurement activities under Component 2 Community Infrastructure Development of the project that will be followed the Project Implementation Manual and the Community Operational Manual; all the procurement activities under other components and sub-components will be governed by World Bank Procurement Regulations for IPF Borrowers, July 2016 (revised November 2017 and Revised August 2018)

Procurement Method and Prior Review Thresholds

Procurement at National Level	Open (USD)			Prior Review Threshold
	International	National	RFQ (*)	Substantial Risk
Works include CDD	2 mil & above	Below 2 mil	Below 200k	10 million
Goods, IT and non-consulting services	600k & above	Below 600k	Below 100k	2 million
Consulting Firm	200k & above	Below 200k	N/A	1 million
Individual Consultant				0.3 million

(*) if the estimated cost over USD 50,000, SPN is required.

Procurement at Sub-national levels			
Procurement Methods	Contract Value Thresholds (US\$)	Prior Review Threshold (\$'000)	Comments
Direct Contracting (Goods & Works)	-	Non	This method is used when there is only one source available, emergency, very small value, the need to adopt certain technology or a repeat order. <u>This method is subject to the prior review by the national office and provincial office of LASED III.</u>

Open Competitive Bidding as per C/S PIM (Goods and Works)	<25,000	Non	if estimated contract amount is US\$25,000 or more, the procurement will be carried out by the national level.
--	---------	-----	---

All contracts at the sub-national levels will not be subject the Bank's prior review. All contracts are subject to post review.

1. The National Project Office will randomly select at least 10% of community procurement packages for its post review exercise.
2. The procurement activities at sub-national levels and CDF will be audited by the external audit firm

PROCUREMENT PLAN Cambodia : Land Allocation for Social and Economic Development Project III

General Information
 Country: Cambodia Bank's Approval Date of the Original Procurement Plan: 2020-11-17
 Revised Plan Date(s): (comma delineated, leave blank if non 2022-01-24
 Project ID: P171331 GPN Date: 2020-11-12
 Project Name: Land Allocation for Social and Economic Development Project III
 Loan / Credit No: IDA / 67060
 Executing Agency(ies) Ministry of Land Management, Urban Planning and Construction

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		Planned
MLMUPC-W-3 / IC Study Center	IDA / 67060	Component 1: Selection and Development Planning of Social Land Concession and Indigenous Communal Land Tiling	Post	Request for Bids	Open - National	Single Stage - One Envelope				300,000.00	0.00	Pending Implementation						2021-06-15		2021-06-20					2021-08-01		2021-08-31		2021-10-05	2022-04-03
MLMUPC-W-4 / Billboards and Boundary Markers	IDA / 67060	Component 1: Selection and Development Planning of Social Land Concession and Indigenous Communal Land Tiling	Post	Request for Quotations	Open - National	Single Stage - One Envelope			Request for Quotations (Non bank-SPB)	74,250.00	0.00	Pending Implementation																2022-03-21	2022-09-17	

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion			
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
MLMUPC-G-2 / A Plotter	IDA / 67060	Component 1: Selection and Development Planning of Social Land Concession and Indigenous Communal Land Tiling	Post	Request for Quotations	Open - National	Single Stage - One Envelope		50,000.00	0.00	Pending Implementation																	2021-01-31	2021-07-30		
MLMUPC-G-3 / 2 Drones	IDA / 67060	Component 1: Selection and Development Planning of Social Land Concession and Indigenous Communal Land Tiling	Post	Request for Quotations	Open - National	Single Stage - One Envelope		15,000.00	0.00	Pending Implementation																	2021-01-30	2021-07-29		
MLMUPC-G-5 / 3 Digital Cameras	IDA / 67060	Component 1: Selection and Development Planning of Social Land Concession and Indigenous Communal Land Tiling	Post	Request for Quotations	Open - National	Single Stage - One Envelope		4,500.00	0.00	Pending Implementation																	2021-01-30	2021-07-29		
MLMUPC-G-6 / 7 Pick-up	IDA / 67060	Component 1: Selection and Development Planning of Social Land Concession and Indigenous Communal Land Tiling	Post	Request for Bids	Open - National	Single Stage - One Envelope		210,000.00	0.00	Canceled				2020-11-30								2021-01-16		2021-02-15		2021-03-22		2021-09-18		
MLMUPC-G-7 / Motorcycle	IDA / 67060	Component 1: Selection and Development Planning of Social Land Concession and Indigenous Communal Land Tiling	Post	Request for Quotations	Open - National	Single Stage - One Envelope		68,400.00	0.00	Pending Implementation																	2021-01-30	2021-07-29		
MLMUPC-G-12 / Office Furniture	IDA / 67060	Component 4: Project Management, Coordination and M&E	Post	Request for Quotations	Open - National	Single Stage - One Envelope		15,000.00	0.00	Under Implementation																	2021-01-30	2021-07-29		
MLMUPC-G-13 / Accounting Software (Sage C50)	IDA / 67060	Component 4: Project Management, Coordination and M&E	Post	Request for Quotations	Open - National	Single Stage - One Envelope		6,000.00	0.00	Canceled																	2021-01-30	2021-07-29		
MLMUPC-G-1 / DGPS	IDA / 67060	Component 1: Selection and Development Planning of Social Land Concession and Indigenous Communal Land Tiling	Prior	Request for Bids	Open - International	Single Stage - One Envelope		5,000,000.00	0.00	Pending Implementation					2021-01-03			2021-01-08								2021-02-19	2021-03-21	2021-04-25	2021-10-22	
MLMUPC-G-11 / Hardware and Software for MS Web-based Expansion	IDA / 67060	Component 4: Project Management, Coordination and M&E	Post	Request for Bids	Open - National	Single Stage - One Envelope		130,500.00	0.00	Pending Implementation					2021-03-15			2021-03-20								2021-05-01	2021-05-31	2021-07-05	2022-01-01	
MLMUPC-G-4 / Office Equipment	IDA / 67060	Component 4: Project Management, Coordination and M&E	Post	Request for Quotations	Open - National	Single Stage - One Envelope		95,500.00	0.00	Under Implementation								2021-01-09	2021-09-17								2021-03-06	2021-09-02		
MLMUPC-G14 / 7 pick-up	IDA / 67060	Component 1: Selection and Development Planning of Social Land Concession and Indigenous Communal Land Tiling	Post	Request for Bids	Open - National	Single Stage - One Envelope		315,000.00	0.00	Under Implementation					2021-04-26	2021-08-29		2021-05-01	2021-08-30							2021-06-12	2021-09-30	2021-07-12	2021-08-16	2022-02-12
MLMUPC-G15 / Video Conference Equipment	IDA / 67060	Component 1: Selection and Development Planning of Social Land Concession and Indigenous Communal Land Tiling	Post	Request for Quotations	Open - National	Single Stage - One Envelope		80,000.00	0.00	Pending Implementation																	2021-06-30	2021-12-27		
MLMUPC-G-15 / GPS and I-Com	IDA / 67060	Component 1: Selection and Development Planning of Social Land Concession and Indigenous Communal Land Tiling	Post	Request for Quotations	Open - National	Single Stage - One Envelope		33,000.00	0.00	Pending Implementation																	2022-03-19	2022-05-18		

MLMUPC-CS-12 / Safeguard Consultant	IDA / 67060	Component 1: Selection and Development Planning of Social Land Concession and Indigenous Communal Land Tiling	Post	Individual Consultant Selection	Open	38,400.00	0.00	Canceled	2021-01-15	2021-03-05	2021-03-26	2021-04-30	2021-10-27	
MLMUPC-CS-10 / National M&E Specialist	IDA / 67060	Component 4: Project Management, Coordination and M&E	Post	Individual Consultant Selection	Open	60,000.00	0.00	Canceled	2021-01-15	2021-03-05	2021-03-26	2021-04-30	2021-10-27	
MLMUPC-CS-14 / Procurement Consultant	IDA / 67060	Component 1: Selection and Development Planning of Social Land Concession and Indigenous Communal Land Tiling	Post	Individual Consultant Selection	Open	60,000.00	0.00	Under Implementation	2021-01-04	2021-02-18	2021-02-22	2021-03-15	2021-04-19	2021-10-16
MLMUPC-CS-16 / Gender Assessment	IDA / 67060	Component 4: Project Management, Coordination and M&E	Post	Individual Consultant Selection	Open	36,000.00	0.00	Pending Implementation	2021-09-15	2021-11-03	2021-11-24	2021-12-29	2022-06-27	
MLMUPC-CS-06 / National GIS Consultant	IDA / 67060	Component 1: Selection and Development Planning of Social Land Concession and Indigenous Communal Land Tiling	Post	Individual Consultant Selection	Open	60,000.00	0.00	Under Implementation	2021-09-13	2021-09-08	2021-11-01	2021-11-22	2021-12-27	2022-06-25
MLMUPC-CS-11 / FM Consultant	IDA / 67060	Component 1: Selection and Development Planning of Social Land Concession and Indigenous Communal Land Tiling	Post	Individual Consultant Selection	Open	60,000.00	0.00	Under Implementation	2021-01-04	2021-02-18	2021-02-22	2021-03-15	2021-04-19	2021-10-16
MLMUPC-CS-13 / IT Consultant at EA/MLMUPC	IDA / 67060	Component 1: Selection and Development Planning of Social Land Concession and Indigenous Communal Land Tiling	Post	Individual Consultant Selection	Open	60,000.00	0.00	Under Implementation	2021-06-15	2021-06-15	2021-08-03	2021-08-24	2021-09-28	2022-03-27
MLMUPC-CS-18 / Safeguard Consultant	IDA / 67060	Component 1: Selection and Development Planning of Social Land Concession and Indigenous Communal Land Tiling	Post	Individual Consultant Selection	Open	38,400.00	0.00	Canceled	2021-01-15	2021-03-05	2021-03-26	2021-04-30	2021-10-27	
MLMUPC-CS-19 / Safeguard Consultant	IDA / 67060	Component 1: Selection and Development Planning of Social Land Concession and Indigenous Communal Land Tiling	Post	Individual Consultant Selection	Open	38,400.00	0.00	Canceled	2021-01-15	2021-03-05	2021-03-26	2021-04-30	2021-10-27	
MLMUPC-CS20 / Safeguard Consultant	IDA / 67060	Component 1: Selection and Development Planning of Social Land Concession and Indigenous Communal Land Tiling	Post	Individual Consultant Selection	Open	38,400.00	0.00	Canceled	2021-01-15	2021-03-05	2021-03-26	2021-04-30	2021-10-27	
MLMUPC-CS-21 / Safeguard Consultant	IDA / 67060	Component 1: Selection and Development Planning of Social Land Concession and Indigenous Communal Land Tiling	Post	Individual Consultant Selection	Open	38,400.00	0.00	Canceled	2021-01-15	2021-03-05	2021-03-26	2021-04-30	2021-10-27	
MLMUPC-CS-22 / Safeguard Consultant	IDA / 67060	Component 1: Selection and Development Planning of Social Land Concession and Indigenous Communal Land Tiling	Post	Individual Consultant Selection	Open	38,400.00	0.00	Canceled	2021-01-15	2021-03-05	2021-03-26	2021-04-30	2021-10-27	
MLMUPC-CS-08 / International Operation Consultant	IDA / 67060	Component 4: Project Management, Coordination and M&E	Post	Individual Consultant Selection	Open	72,000.00	0.00	Canceled	2021-01-15	2021-03-05	2021-03-26	2021-04-30	2021-10-27	
MLMUPC-CS-07 / IP TECHNICAL ASSISTANT CONSULTANT based at MLMUPC	IDA / 67060	Component 1: Selection and Development Planning of Social Land Concession and Indigenous Communal Land Tiling	Post	Individual Consultant Selection	Open	43,200.00	0.00	Canceled	2021-02-15	2021-02-18	2021-04-05	2021-04-26	2021-05-31	2021-11-27
MLMUPC-CS-05 / National IP Consultant	IDA / 67060	Component 1: Selection and Development Planning of Social Land Concession and Indigenous Communal Land Tiling	Post	Individual Consultant Selection	Open	60,000.00	0.00	Canceled	2021-02-15	2021-02-18	2021-04-05	2021-04-26	2021-05-31	2021-11-27
MLMUPC-CS-26 / Operations Secretariat Coordinator	IDA / 67060	Component 1: Selection and Development Planning of Social Land Concession and Indigenous Communal Land Tiling	Post	Individual Consultant Selection	Open	36,000.00	0.00	Under Implementation	2021-04-19	2021-03-19	2021-06-07	2021-06-28	2021-08-02	2022-01-29
MLMUPC-CS-27 / Technical Secretariat Coordinator	IDA / 67060	Component 1: Selection and Development Planning of Social Land Concession and Indigenous Communal Land Tiling	Post	Individual Consultant Selection	Open	36,000.00	0.00	Under Implementation	2021-04-19	2021-03-19	2021-06-07	2021-06-28	2021-08-02	2022-01-29
MLMUPC-CS-28 / National Senior IP Consultant	IDA / 67060	Component 1: Selection and Development Planning of Social Land Concession and Indigenous Communal Land Tiling	Post	Individual Consultant Selection	Open	72,000.00	0.00	Under Implementation	2021-04-19	2021-05-02	2021-06-07	2021-06-28	2021-08-02	2022-01-29
MLMUPC-CS-29 / National CLUP Consultant	IDA / 67060	Component 1: Selection and Development Planning of Social Land Concession and Indigenous Communal Land Tiling	Post	Individual Consultant Selection	Open	60,000.00	0.00	Under Implementation	2021-04-23	2021-04-08	2021-06-11	2021-07-02	2021-08-06	2022-02-02
MLMUPC-CS-30 / National SLC Consultant	IDA / 67060	Component 1: Selection and Development Planning of Social Land Concession and Indigenous Communal Land Tiling	Post	Individual Consultant Selection	Open	60,000.00	0.00	Under Implementation	2021-04-23	2021-04-08	2021-06-11	2021-07-02	2021-08-06	2022-02-02

MLMUPC-CS-31 / International Land Consultant	IDA / 67060	Component 1: Selection and Development Planning of Social Land Concession and Indigenous Communal Land Tiling	Post	Individual Consultant Selection	Open		156,000.00	0.00	Under Implementation	2021-04-23	2021-05-02	2021-06-11		2021-07-02		2021-08-06		2022-02-02
MLMUPC-CS-32 / National Senior Infrastructure Engineering Consultant	IDA / 67060	Component 2: Community Infrastructure Development	Post	Individual Consultant Selection	Open		72,000.00	0.00	Under Implementation	2021-04-23	2021-05-02	2021-06-11		2021-07-02		2021-08-06		2022-02-02
MLMUPC-CS-33 / National Senior Operations Consultant	IDA / 67060	Component 1: Selection and Development Planning of Social Land Concession and Indigenous Communal Land Tiling	Post	Individual Consultant Selection	Open		72,000.00	0.00	Under Implementation	2021-04-23	2021-05-02	2021-06-11		2021-07-02		2021-08-06		2022-02-02
MLMUPC-CS-34 / National Senior Environmental Risk Management Consultant	IDA / 67060	Component 1: Selection and Development Planning of Social Land Concession and Indigenous Communal Land Tiling	Post	Individual Consultant Selection	Open		72,000.00	0.00	Under Implementation	2021-04-23	2021-05-02	2021-06-11		2021-07-02		2021-08-06		2022-02-02
MLMUPC-CS-35 / National Senior Social Risk Management Consultant	IDA / 67060	Component 1: Selection and Development Planning of Social Land Concession and Indigenous Communal Land Tiling	Post	Individual Consultant Selection	Open		72,000.00	0.00	Under Implementation	2021-04-23	2021-09-08	2021-06-11		2021-07-02		2021-08-06		2022-02-02
MLMUPC-CS-36 / Provincial Environmental Risk Management Consultant	IDA / 67060	Component 1: Selection and Development Planning of Social Land Concession and Indigenous Communal Land Tiling	Post	Individual Consultant Selection	Open		60,000.00	0.00	Under Review	2021-04-23	2021-12-07	2021-06-11		2021-07-02		2021-08-06		2022-02-02
MLMUPC-CS-37 / Provincial Social Risk Management Consultant	IDA / 67060	Component 1: Selection and Development Planning of Social Land Concession and Indigenous Communal Land Tiling	Post	Individual Consultant Selection	Open		60,000.00	0.00	Under Review	2021-04-23	2021-12-07	2021-06-11		2021-07-02		2021-08-06		2022-02-02
MLMUPC-CS-44 / National Senior M&E Consultant	IDA / 67060	Component 4: Project Management, Coordination and M&E	Post	Individual Consultant Selection	Open		72,000.00	0.00	Under Implementation	2021-04-22	2021-09-08	2021-06-10		2021-07-01		2021-08-05		2022-02-01
MLMUPC-CS-45 / International M&E Consultant	IDA / 67060	Component 4: Project Management, Coordination and M&E	Post	Individual Consultant Selection	Open		156,000.00	0.00	Under Implementation	2021-05-04	2021-09-08	2021-06-22		2021-07-13		2021-08-17		2022-02-13
MLMUPC-CS-46 / International Operations Consultant	IDA / 67060	Component 4: Project Management, Coordination and M&E	Post	Individual Consultant Selection	Open		156,000.00	0.00	Under Implementation	2021-05-04	2021-09-08	2021-06-22		2021-07-13		2021-08-17		2022-02-13
MLMUPC-CS-43 / Interim National Procurement and Contract Management Consultant	IDA / 67060	Component 4: Project Management, Coordination and M&E	Post	Direct Selection	Direct		20,000.00	16,560.00	Signed	2021-09-12	2021-09-09	2021-09-17	2021-09-26			2021-09-25	2021-10-01	2022-03-24
MLMUPC-CS-47 / Junior FM Management Consultant	IDA / 67060	Component 1: Selection and Development Planning of Social Land Concession and Indigenous Communal Land Tiling	Post	Individual Consultant Selection	Open		36,000.00	0.00	Under Review	2021-11-19	2021-11-25	2021-12-23		2022-01-01		2022-01-13		2024-01-13
MLMUPC-CS-48 / National Procurement and Contract Management Assistant	IDA / 67060	Component 4: Project Management, Coordination and M&E	Post	Individual Consultant Selection	Open		26,400.00	0.00	Under Implementation	2021-11-12	2021-11-25	2021-12-16		2021-12-25		2022-01-06		2024-01-06
MLMUPC-CS-50 / Provincial Environmental Risk Management Consultant (Region-2)	IDA / 67060	Component 1: Selection and Development Planning of Social Land Concession and Indigenous Communal Land Tiling	Post	Individual Consultant Selection	Open		60,000.00	0.00	Under Review	2021-12-15	2021-12-07	2022-02-02		2022-02-23		2022-03-30		2024-03-19
MLMUPC-CS-51 / Provincial Environmental Risk Management Consultant (Region 3)	IDA / 67060	Component 1: Selection and Development Planning of Social Land Concession and Indigenous Communal Land Tiling	Post	Individual Consultant Selection	Open		60,000.00	0.00	Under Review	2021-12-15	2021-12-07	2022-02-02		2022-02-23		2022-03-30		2024-03-19
MLMUPC-CS-52 / Provincial Social Risk Management Consultant (Region 2)	IDA / 67060	Component 1: Selection and Development Planning of Social Land Concession and Indigenous Communal Land Tiling	Post	Individual Consultant Selection	Open		60,000.00	0.00	Under Review	2021-12-15	2021-12-07	2022-02-02		2022-02-23		2022-03-30		2024-03-19
MLMUPC-CS-53 / Provincial Social Risk Management Consultant (Regional 3)	IDA / 67060	Component 1: Selection and Development Planning of Social Land Concession and Indigenous Communal Land Tiling	Post	Individual Consultant Selection	Open		60,000.00	0.00	Under Review	2021-12-15	2021-12-07	2022-02-02		2022-02-23		2022-03-30		2024-03-19
MLMUPC-CS-54 / Indigenous Peoples (IPs) Development Facilitator	IDA / 67060	Component 1: Selection and Development Planning of Social Land Concession and Indigenous Communal Land Tiling	Post	Individual Consultant Selection	Open		14,400.00	0.00	Pending Implementation	2021-12-24		2022-01-24		2022-02-07		2022-02-28		2024-02-28
MLMUPC-CS-49 / Administrative Assistant	IDA / 67060	Component 4: Project Management, Coordination and M&E	Post	Individual Consultant Selection	Open		21,600.00	0.00	Pending Implementation	2021-12-24		2022-02-20		2022-03-06		2022-03-20		2024-03-19
MLMUPC-CS-55 / Community Development Facilitators	IDA / 67060	Component 1: Selection and Development Planning of Social Land Concession and Indigenous Communal Land Tiling	Post	Individual Consultant Selection	Open		14,400.00	0.00	Pending Implementation	2022-01-07		2022-03-06		2022-03-20		2022-04-10		2024-04-09